



WTC Streets Program – Phase II, Package 1 – Final Streets/Sidewalk Surfaces – Recommended Authorization

Award to:

Paul J. Scariano, Inc.

Extra Work Allowance (8%):

Net Cost

Total:

Authorization

\$ 4,946,823

\$ 395,746


\$ 247,341

\$ 5,589,910


Scope Elements

– along Greenwich & Liberty Streets

- Concrete roadbed foundations
- Asphalt surfaces
- Granite sidewalks & curbs
- Bollards
- Street lights & traffic signals
- Trees
- Streetscape furniture



WTC Transportation Hub – Systems Acceptance Testing and Sustainability Compliance Services – Recommended Authorization




Award to:

Authorization

Jacobs Engineering New York, Inc.
 Extra Work Allowance (6%):
Total:

\$8,718,622
 \$ 523,117
\$9,241,739



Systems Acceptance Testing


- Coordinate testing among multiple Hub systems
- Ensure functionality & interface with other systems
- Witness individual system testing

Sustainability Compliance Testing

- Prepare & execute sustainability compliance plans
- Audit systems as required by Sustainable Design Guidelines
- Submit comprehensive final report

WTC Construction Update

Transportation Hub – Super Column



WTC Construction Update

Greenwich Street – Load Transfer



WTC Construction Update

1 World Trade Center – Rising to the 66th Floor



WTC Construction Update

1 World Trade Center - Elevators




WTC Construction Update

1 World Trade Center – Utilities / MEPs




WTC Construction Update

Vehicular Security Center – Foundations – Steel Fabrication






WTC Construction Update Memorial / Museum - Plaza



WTC Construction Update

Memorial / Museum - Museum Interior



WTC Construction Update Memorial / Museum - Pavilion



*World Trade Center Construction Update
National September 11th Memorial – South Pool*

