JFK, LGA and EWR Airport Installation of Bollards at Tenant Terminals—Phase III Project Authorization

Security Committee

December 7, 2010

Terminal Frontage Protection Bollard System



Phase I – Project and Planning Authorization

July 2007 Authorization

Project - $10 M

- ✈LGA –MAT
- ✈EWR –Terminal B (lower level)

Phase II Planning and Design - $3 M

- ✈LGA –CTB (lower and upper levels)
- ✈EWR –Terminal B

Phase II – Project Authorization

May 2008 Authorization

Project - $28.4 M

- ✈LGA –Central Terminal Building
- ✈EWR –Terminal B (mid and upper levels)

Phase III — Project Authorization



Newark Liberty International

John F. Kennedy International

Economic Impact

- ✈730 Jobs
- ✈$44.6 Million
- ✈$192.5 Million in Economic Activity

Schedule

✈ Design commenced	Q4 2008
✈ Design consultant award	Q1 2011
✈ Select CM/GC	Q3 2011
✈ Construction to commence	Q1 2012
✈ Project complete	Q4 2014