
John F. Kennedy International Airport – 

Rehabilitation of Runway 4R-22L and 

Associated Taxiways – Project 

October 22, 2015 

 



Location/Background 

 

Widen/Construct Taxiways Pavement Removals 

Runway Rehabilitation 4R EMAS Extension 

Runway 13L-31R 

Runway 13R-31L 
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Scope of Work/Project Goals 

• Rehabilitation of Runway 4R/22L 

• Reconfiguration of Taxiways/Construction 

of High Speed Taxiways 

• Extension of 4R EMAS 

• Application for Passenger Facility Charges 

 



Impacts/Mitigation 
Economic Impact 

660 job-years 
$43 million in wages 
$196 million in economic activity 

 

Operational Impact 
30 nightly closures 
Full 90-day runway closure 
Closures coordinated with FAA & airlines 

 



Project Cost/Schedule 

– Project Cost:                $125.6 Million 
 

• Construction/Design/Build:     $ 88.4M 
• Planning/engineering/support: 

• Staff Costs:      $  8.0 M 
• Consultant Costs:    $  5.2 M 

• Contingency:      $14.2 M 
• Agency Allocation                    $  9.8 M 
  (Insurance, Administration, Financial expenses):  

 

– Construction Duration: Q1 2017 – Q4 2018 


