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2015 Plan 

Department 
$ Spending 

Plan 

# Projects  

at 1Q 

# Projects  

at 2Q 

# Projects 

At 3Q 

Aviation        778,084  131 132 139 

PATH        221,631  64 65 65 

Port Commerce        152,533  37 47 49 

TB&T        814,114  110 110 110 

Line Dept Total $1,966,362 342 354 363 

WTC      1,625,388  25 25 26 

Regional, Development & 
Provisions 30,860  5 5 5 

Agency Total      $ 3,622,610  372 384 394 

Asset Category 
 ($ millions) 

*Excludes WTC $1.6 billion from the Building & Garages  asset 
category 

2015 Spending Plan 
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($ thousands) 



3Q Spending Update 
Capital Spending Summary 

Department  
$ 3Q  
Plan  

$ 3Q   
Actual  

3Q %  
of Plan 

$ YTD 
Plan   

$ YTD 
 Actual 

YTD %  
of Plan 

Aviation 220,987  247,429 112% 571,107    578,409  101% 

PATH 57,639         38,251  66% 148,596     106,260  72% 

Port Commerce 49,773          25,711  52% 80,668      65,271  81% 

TB&T 228,126      171,390  75% 589,658    470,827  80% 

Line Department Total $ 556,525  $ 482,781  87% $ 1,390,029  $ 1,220,768  88% 

WTC 446,160  157,329  35% 1,130,171    511,325  45% 

Regional, Development, Provisions 9,045 422 5% 21,816 2,922 13% 

Agency Total1 $ 1,011,730  $ 640,532 63% $ 2,542,017 $ 1,735,015 68% 
1Excludes WTC net lessee capital contributions related to T2, T3 and T4 and additional investments in Goethals Bridge DBFM.  

($ thousands) 
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Major Projects 
PA Managed 

($ thousands) 

Program  YTD Plan  YTD Actual  

LGA Terminal B Infrastructure 205,755  185,539  

Grove Street 1,921  2,218  

LT Helix 503  701  

Bayonne Bridge 201,986  188,883  

GWB Suspender Ropes 7,861  7,466  

EWR Term. A Redevelopment 7,604  4,967  

Harrison Station 19,252  13,146  

Corridor Rail Link 4,608  1,120  

Greenville-Cross Harbor 15,379  9,403  

Goethals Bridge 24,271  17,283  

PABT Quality of Commute 11,459 8,835 

Line Department Total  $ 500,599 $ 439,561 

WTC  $ 684,012 $ 353,994 

Under Plan 

At Plan or Accelerated 
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Active Project Management 

27 projects are challenged in meeting project cost and schedule: 

  Scope changes 

  Schedule delays 

Root causes for project spending and schedule challenges are:  
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Action plans being developed to address: 

  Schedule 

  Design to contract award process 

  Contractor performance 

 Third party agreements 



YTD Representative 
Completions 

EWR Rehab Runway R/W 4L-22R and delay 
reduction 

Locomotives delivered to  
Greenville Yard 

JFK Restricted Vehicle Service Road 
Replacement - Bridge J8 

Lincoln Tunnel Travel Time System (ITS) 
Upgrade 

Journal Square Bus Terminal Escalator 
Replacement 

LaGuardia East Parking Garage 
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