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One World Trade Center Progress Update

In early April, Liberty Street Bridge access will be relocated.  The Bridge itself will remain in place.  However, we will relocate the 
current bridge extension at Liberty and Greenwich streets in early April.  Pedestrians will access the bridge from West Street 

between Albany and Cedar streets, in front of the 90 West residential building.
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Workers laying down rebar at One WTC.

One WTC steel keeps getting higher.

•   Steel erection has reached the 
24th floor equivalent – approxi-
mately 250 feet above street lev-
el. The fast-paced erection of the 
office floors is in progress.

• There is increased mechanical, 
electric and plumbing activity in 
the sub-basement levels.

•  Two large Manitowoc cranes – 
the 18,000 and the 16,000 – have 
completed their tasks and are 
being relocated to work on the 
Transportation Hub. 

•  The completed One WTC will 
consist of over 45,000 tons of 
structural steel and  over 200,000 
cubic yards of concrete.

• The tower will stand 1,333 feet 
above ground, the equivalent of 
105 floors.  With the spire, it will 
be 1,776 feet.

Final rendering of One WTC.
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Transportation Hub Progress Update

Vehicle Security Center Progress Update

September 11 Memorial Progress Update Help to Build 
the Memorial & Museum!

•   In the Greenwich Street Corridor, PATH 
underpass slab demolition is 100% com-
plete under the #1 Subway Line. Steel 
bracing is substantially complete.

•   At the Transportation Hub site, con-
crete removals are approximately 98% 
complete. Tiebacks are about 97% com-
plete at the Church Street slurry wall 
panel.

•    On the East/West Connector, a total of 
54 arches have been installed.

•  The relocation of the Liberty Street Bridge east access is ex-
pected to be complete in early April. (See the ticker tape on 
page 1.)

•  Excavation will commence following the Liberty Street 
Bridge Access Relocation.

•  Of the 29 slurry wall panels for the VSC’s foundation, 26 have 
been completed. This includes all 10 panels along West Street.

• Steel erection for 
the Memorial project 
is substantially com-
plete.

•  In the North Quad-
rant of the project, 
nearly 29,000 cubic 
yards of concrete have 
been placed to date.

•   Steel framing for sig-
nature reflecting pools 
is complete.

The 9/11 Memorial has been selected as one of 
nine cultural non-profit organizations eligible to 
win $200,000 from American Express and Take Part. 
These funds will go a long way toward building 
the National 9/11 Memorial and Museum, but 
the Memorial needs your help. Please go to www.
takepart.com/membersproject/vote and vote once 
a week until May 24th, when the organization with 
the most overall votes will be awarded the grant. 
(You will first be prompted to click on “Register to 
Vote” to create a login and password. Then click on 
“See the Candidates” and vote by selecting the 9/11 
Memorial from the list in the Arts & Culture category 
and clicking on “Cast Your Vote”.)  

The WTC PATH Hub arches stretch across the connector.

Rendering of the Transportation Hub.

Work continues on and below Greenwich Street.

Greenwich Street underpinning.

The relocation of the Liberty Street Bridge east access at VSC site.

The two signature pools, fully framed in steel.


