Apr 10 2011 11:03AM :LHSERJET FAX . %j#/}Qé/ P.2

FLORA EDWARDS

ATTORNEY AT LAW

A Professionc! Corporation
. Admitted in NY and NJ & Fia.

115 BROADWAY - SUITE 1505 % NEW YORK, NEW YORK 10005 4 Tel: 212-785-3344 4 Fax: 212.577-26865 4 B-Mail: PMELAW @aclcom

April 10, 2011
By Fax to 212-435-7555 and
e-mail to kbincoletto@panynj.goy
Kathleeen Bincoletto
FOI Administrator
Pd'rt'ALithonty of New York and New Jersey
225 Park Avenue South - 15 Floor
New York, New York 10003
Re:  Nagori Contracting Corporation
Port Authority Project #SWF164010- 57413
Stewart Airport

Dear Ms. Bincoletto:

I am ge:neral counsel to Nagori Contracting Corporation. Nagori is requeshng copies of
the daily narratives (also known as “the daily reports”) prepared by the PANYN] for the
above.project for the period August 1, 2010 through March 31, 2011 as well as the all of the
reports and/or- daily narratives of the inspector for the electrical cable. This request is
made. pursuant to the Freedom of Information Act. Please forward all documents and
address, all correspondence to the New York office above.

Very truly yours,

5] Foora Colvaindd

Flora Edwards

Nagori Contracting Corporation

{By e-mail only to nagorico@yahoo.com)

H
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&«
THE PORT AUTHORITY OF NY & NJ

Daniel D. Duffy
FOI Administrator

May 6, 2011

Ms. Flora Edwards
115 Broadway, Suite 1503
New York, NY 10006

Re: Freedom of Information Reference No. 12261
Dear Ms. Edwards:

This is a response to your April 10, 2010 request, which has been processed under the Port
Authority’s Freedom of Information Policy (the “Policy,” copy enclosed) for copies of the Daily
Narratives for Project No. SWF-164010-57413 at Stewart International Airport from August 1,
2010 through March 31, 2011 and all of the inspection reports for the electrical cable.

Material responsive to your request and available under the Policy, which consists of 166 pages,
will be forwarded to your attention upon receipt of a photocopying fee of $41.50 (25¢ per page).
Payment should be made in cash, certified check, company check or money order payable to
“The Port Authority of New York & New Jersey” and should be sent to my attention at 225 Park
Avenue South, 17" Floor, New York, NY 10003,

Please refer to the above FOI reference number in any future correspondence relating to your
request. ‘

., Daniel
- J«f/ FOI Administrator

Enclosure

. Puffy

225 Park Avenue South, 17th Floor
New York, NY 10003
T: 212 435 2542 F: 212 435 7555




THE PORT AUTHORITY OF Y & L.

NARRAFIVE £7%
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. . Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Conduit, cables,switches and Terminations @ Roliout RVR

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *}WAIA’OR -*TOTAL *ITEM NO.[*QuANTITY *DESCRIPTION

O'Connell Stewart Noe Gen, Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Conneil Michael Vogt  [Apprentice]

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Lull Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
RIT Loader Komatsu 320
weber Plate tamper

_l_l_;N—l_l—L.-..L—l’\J_LN

I certify that [ have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

, ' - DATE: 114032010 0 :
Signed ___ M. Seott Counter Signed Trnaa




THE PORT AUTHORITY OF (R & [

DAIEY NARRATTIVE
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Pulling 25 pair Comm. Cable from HH to FAA Splice Box @ RW 9 iocalizer.

Splicing 25 pair and 6 pair cable. :

Racking and grounding @ HH#10

Removing periously installed SKv cable {by Promax) from MH 46 to MH 44 and from MH 44 to HH 10
Final terminations of Comm cable at RW 9 Localizer :

* MUST BE COMPLETED ON COST PLUS JOBS - MATERIAL
Company *NAME *LABOR | *TOTAL *TTEM NO.|*QUANTITY

- LI ASS
O'Connell Stewart Noe Gen. Fore
O'Conneli John Leichter Splicer
O'Connell Keith Irwin Jourmney
O'Connell Eric Anderson |Foreman
O'Connel! Richard Boyce  |Apprentice
{’'Connell Michael Vogt Apprentice

- CONTRACTOR'S EQUIPMENT ON JOB SITE
TIME

. |*QUANTITY] *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
- Lull Forklitt
Kabelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528 -
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsy 320
weber Plate tamper

IN

b Bl Bt AN B BN EEY RN EPY Y JIPY XY

I certify that I have read the applicable paragraphs from the PA Conatrucﬁon Standards manual pertaining to the work/tests described above.

DATE 11/02:‘2010 /Q’m
Signed M. Scott Counter Signed _.




THE PFORT AUTHORITY OF R & R

GINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric- .
Splicing @ MH#28 Arcproofing @ MH#27 , MH#29 .
Purging from MH#25 to MH#26 Relocating transformers to laydown area, they have to be shipped back to manufacturer.

Subcontractor Keller & Sons:

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME *LABOR | *TOTAL *YTEM NO.|*QUANTITY] “DESCRIPTION
CLASS |
O'Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Conneil Keith Irwin Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenticel

Keller M. Heffner Oper. Eng
Keller W. CHILDS Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE
Keller D. Decker Laborer *QUANTITY «DESCRIPTION ' TIME

Keller J. Hahn Foreman IN ouT
- Pickup
ING RAND Compressor
Box Truck
Lull Forklift.
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

..n_n..tm_;_n_x_n_\m_nm

X certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.
SHIFT:

. DATE: 11/01/2010 /@u :
Signed M. Scott ’W Counter Signcd ’@‘-




THE PORT AUTHORITY O (NRY7 & INLD

. i H L X g
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

DALY NARRAT

Subcontractor O'Connell Electric.
Grounding and Racking at MH #14 thru MH#18
Purging from MH#14thru ME#16 and from MH#16 to MH#18

Subcontractor Keller & Sons:

* MUST BE COMPLETED ON COST PLUS JOBS

Company “NAME ‘}:\BOR *TOTAL *DESCRIPTION
ASS. |
O’'Connell Stewart Noe Gen. Fore

O'Connell John Leichter  [Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice]

Keller M. Heffner Oper. EngJ - :
Keller W. CHILDS Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Decker Laborer TIME
*QUANTITY! *DESCRIPTION

Keller J. Hahn Foreman Q IN ouT

. Pickup

2

1 ING RAND Compressor
2 Box Truck

1 Lull Forkiift

1 Kobelco Backhoe

1 Mack Dumptruck
3

1

2

1

1

1

Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manuat pertaining to the work/tests described above.
SHIFT:

: DATE: 10/29/2010 - 0" ‘
Signed M. ScottM Counter Signed -

N




THE PORT AUTHORITY OF (VR & [NLS)

DAY INKRIGUEIVE o 4
ENGINEERING DE
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Conneli Electric-
Grounding and Racking at MH #82 thru MH#85
Also Grounding and Racking @ HH#14, HH#15

Subcontractor Keller & Sons:

* MUST BE COMPLETED ON COST PLUS JOBS
Company ANAME *LABOR | *TQTAL *DESCRIPTION

LI ASC aniipg

O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson Foreman
0O'Connell Richard Boyce  {Apprentice
O’'Connell Michael Vogt  |Apprenticel

Keiller M. Heffner Oper. Eng
Keller W. CHILDS Laborer : CONTRACTOR'S EQUIFMENT ON JOB SITE
Keller D. Decker Laborer . N TIME
Keller J. Hahn Foreman QUANTITY PESCRIPTION IN ouUT
Pickup :
ING RAND Compressor
Box Truck
- Lull Forklit
Kobeico Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

_x_n_nm_;_\_t—k-\m._;j\;

I certify that I have read the applicable paragraphs from the PA Construction Standards mapual pertaining to the work/tests described ibove.

. SHIFT: ]
- DATE: 1012872010
Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF AV & at)]

I 5
bt
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp., Number: SWF 164.010 WO# 2

No Work IFR Conditions
Subcontractor O'Connell Electric-

Subcontractor Keller & Sons:

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME “E:*?OR *TOTAL *DESCRIPTION
O'Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson * |Foreman
O'Connell Richard Boyce  |Apprentica
O'Connell Michael Vogt Apprentice

Keller M. Heffner Qper. En . .

Keller W. CHILDS Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE -

Keller D. Decker - [Laborer “ITEM NO.[*QUANTITY “DESCRIPTION TIME

Keller J. Hahn Foreman IN ouT
2 Pickup :

1 ING RAND Compressor

2 Box Truck

1 Lult Forklift

1 Kobelco Backhoe

1 Mack Dumptruck

1

1

2

1

1

1

Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

I certify that I bave read the applicable para-graphs frpm the PA Constrqction Standards manual pertaining to the work/tests described above.
SHIFT: :

‘ ‘ : ' . DATE: 10/27/2010 Q‘u
Signed M. ScottM Counter Signed %_




IRTE ek
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.610 WO# 2

Subcontractor O'Connell Electric-

Racking and grounding @ MH# 80 and MH#81, MH#82

Subcontractor Keller & Sons: Graded out around slabs @ Rollout RVR, RW 16-34"Surface sensor south, RW 9 Glideslope and Middle marker,

Compacted stone with plate tamper.

 MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME “LABOR | “TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

DL A gg
O'Connell Stewart Noe Gen. Fore

- [0'Connell John Leichter Splicer

O'Connell Keith Irwin Joumney

O'Connell Eric Anderson Foreman

O'Connell Richard Boyce Apprentice

Q'Connell Michael Vogt Apprenti

Keller M. Heffner Oper. Eng

Keller W. CHILDS Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE

Kelier D. Decker _ i aborer *ITEM NO.|*QUANTITY, *DESCRIPTION TIME
Kelier J. Hahn Foreman . . IN ouT

Keller Pickup

ING RAND Compressor

Box Truck

Lult Forklift

Kobelco Backhoe

Mack Dumptruck

_Ackerman Excavator H10M

Skid Steer Cat 2528

Pickup Ford F-350

20 Ton traiter

RIT Loader Komatsy: 320

weber Piate tamper

ATE: 16/26/2010

Counter Signed




THE PORT AUTHORITY O [NR? & [N

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Insta]ling conduit @ lighting vault, Racking and grounding @ MH# 78 amd MH#79
SKv splicing and arcproofing @ MH# 79 :

Subcontractor Keller & Sons: Encased 85' FRE pipe in concrete backfilled and cleaned up.,

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL -

Company *NAME *}:{301‘ *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION
O'Connell Stewart Noe Gen. Fore :

Q'Conneili John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce Apprentice
O'Connell Michael Vopt Apprenti

Keller M. Heffner Oper. Eng : -
Keller W. CHILDS Laborer ’ CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Decker Laborer *QUANTITY, . TIME
Keller J. Hahn Foreman [ auAL DESCRIFTION IN ouT
Keller 2 Pickup

1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Dumptruck
1

1

2

1

1

1

Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
RIT Loader Komatsu 320
weber Plaie tamper

I certify that I have read the appllcable paragraphs from the PA Constructlon Standards manual pertaining to the work/tests described above.

DATE 10/250010
M. Scott M/f W Counter Signed




DATEVNARRATIV

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Began installing conduit @ lighting vault. Racking and grounding @ MH# 78 amd MH#79
5Ky splicing and arcproofing (@ MH# 79 .

Subcontractor Keller & Sons: Restore asphalt crossing @ 27 Glideslope, Middie marker and 27 Localizer. Finished digging trench
at lighting vault.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME : "E:\fOR *TOTAL *ITEM NO.[*QUANTITY| *DESCRIPTION
dAgSS
O'Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson Foreman
O'Conneli Richard Boyce  |Apprentice
O'Connell | © Michael Vogt Apprentic

Keller M. Heffner Oper. Eng
Keller - W.CHILDS . [Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller .D' Decker Laborer “ITEM NO.|*QUANTITY “DESCRIPTION TIME
Keller J. Hahn Foreman . IN ouT
Keller 2 - Pickup
1 ING RAND Compressor
2 Box Truck

1 Luli Forklift

1 Kobelco Backhoe

1 Mack Dumptruck

1 Ackerman Excavator H10M
7

2

1

1

1

Skid Steer Cat 2528
Pickup Ford F-350
.20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards man val pertaining to the work/tests described above.
SHIFT;

DATE: 10/22/2010
Signed M. Scott MM : Counter Signed —_—




THE PORT AUTHORITY OF R & [0

DADNENARRATIVEL, o
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO4# 2

No Work due to inclement weaher.
Subcontractor O'Connell Electric-

Subcontractor Keller & Sons: Graded around the Touchdown RVR (ruts) Began excavation at the Lighting vault,

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR | *TOTAL *DESCRIFTION
LI ACSC

O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
.|O'Connell Michael Vogt _ |Apprenticel

[Keller M. Heffner  |Oper. Eng| - &. i
Keller W. CHILDS Laborer . CONTRACTOR'S EQUIPMENT ON JOB SITE

- [Keller D. Decker Laborer ) : TIME
*QUANTITY,| *DESCRIPTION

|Keller J. Hahn Foreman Q . IN ouT

Keller G. Candido Teamster -

___Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

—l—l—tM—a—n_L_;..LM_nM

I certify that I have read the applicable paragraphs from the PA Construction Standards manusl pertaining to the work/tests described above,
SHIFT:

DATE: 10/21/2010 a’z ; '
Signed M. Scott W Counter Signed .
il L v b r 4




THE PORT AUTHORITY ©F R & (WL

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Purging from MH# 54 to MH#52 also from MH#45 to MH#40
Mounting Disconnects SKv switches and splice boxes @ Rollout RVR,

Subcontractor Keller & Sons: Filled around transformer pads @ PAPY's and RW 16-34 transformer pads with stone.
Restored asphalt pavement @ MiddleMarker and 27 Localizer. Also graded around inner marker transformer pad.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME ‘}quOR *TOTAL *ITEM NO.[*QUANTITY| *DESCRIPTION
sl _Holps |
O'Connell Stewart Noe Gen. Fore 8

O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice

Keller M. Heffner Oper. Eng
Keller W. CHILDS Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE
Keller D. Decker Laborer N . ‘ TIME
Keller J. Hahn Foreman QUANTITY DESCRIFTION IN ouUT
| Pickup '
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

—h_L..;,\)_L_;_l_\_;N_l]\)

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

s

S
Signed M. Scott W ; Counter Signed




DANLYSINARRATIVE

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing SKv cable @ MH # 55 Pull Communication cable @ 27 Glideslope,
Splicing communication cable.

Subcontractor Keller & Sons: Finished backfilling and cleaned up 27 Glideslope area. Strip forms for transformer pads @ PAPTS and
surface sensor (@ RW 16-34(south)

* MUST BE COMPLETED ON COST PLUS JOBS

Cowmpany *NAME *LABOR | *TOTAL *" *DESCRIPTION
CILASS L _ONUDS,
0'Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith lrwin Journey
. 1O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  [Apprentice
0O'Connell Michael Vogt Apprentice]

Keller M. Heffner Oper. Eng :
Keller W. CHILDS Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Decker _ [Laborer *ITEM NO.|*QUANTITY| “DESCRIPTION TIME
Keller J. Hahn Foreman IN'  OUT
: ‘ Pickup
ING RAND Compressor
) Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Piale tamper

el B BT 0] BN N KN Y JIFY XY DI 1 Y

| cel;tify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the world/tests described above.
SHIFT: :

DATE: 10/192010 O’u‘ g
M. Scott ‘ W _ Counter Signed
- y A .




THE PORT AUTHORITY OF N & R

ENGINEERING DEPARTMENT _
Contract
Contractor :Nagori Contracting Corp. 'Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing @ MH # 58. Pull Communication cable @ 27 Glideslope.
Grounding and racking @ 27 Glideslope.

Subcontractor Keller & Sons: Set Stanchions @ 27 Glideslope. Formed and poured Transformer pads @ PAPTI's and Surface sensor (south)
and also @ 27 Glideslope.

* MUST BE COMPLETED ON COST PLUS JOBS
*NAME *LABOR | *TOTAL *DESCRIPTION

Company £ AQg OIS

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt  |Apprentice]

Keller - M. Heffner Oper. Eng . :
Keller W. CHILDS _ |Laborer . CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Decker Laborer . “ITEM NO.| *QUANTITY, ‘DESCRIPTION TIME
Keller J. Hahn Foreman . IN ouUT
. Pickup
ING RAND Compressor
Box Truck
Lult Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper’

1 certify that ] have read the applicable paragraphs from the PA Construction Standards manuasl pertaining to the work/tests described above.
SHIFT:

‘ DATE: 10/18/2010
Signed M. Scott_. W Counter Signed '




THE PORT AUTHORITY ©F WR? & N

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Grounding and racking @ 27 Glideslope

Subcontractor Keller & Sons: Backfilled and installed conduit @ 27 Glideslope.

» MUST BE COMPLETED ON COST PLUS JOBS MATERJAL

Company *NAME ‘L“:BA OR *TOTAL “ITEM NO. | *QUANTITY, *DESCRIPTION
r age uOIRS .
O'Connell Stewart Noe Gen. Fore 8

O'Connell John Leichter Splicer
O'Connell Keith Irwin Jourmney
O'Connell Eric Anderson  |Foreman
O'Connell Richard Bayce  |Apprentice
O’'Conneil Michael Vogt Apprentice

Keller M. Heffner Oper. Eng '
Keller W. CHILDS __ |Laborer CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Decker Laborer - |*ITEM NO.|*QUANTITY| *DESCRIPTION- TIME
Keller J. Hahn Foreman IN ouT
Pickup

iING RAND Compressor
‘Box Truck
Lull Forklift
Kabei¢co Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

—\.-s._lm..n._\_\_s_hm_)l\)

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

. DATE: 10/15/2010 O é ! '
Signed M. Scott ,W Counter Signed Me.




THE PORT AUTHORITY OF R & R

ALV NARRATIVE . 7,

EERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Installing above ground and below ground conduit.

Subcontractor Keller & Sons:Poured transformer pad, Backfilled and installed conduit@27 Glideslope.
Formed and poured transformer pad @ RW 16-34 surface sensor (north) also poured transformer pad @RW 9 Locahzer
Encased RGS and FRE conduit in concrete.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO. | *QUANTITY
£1ASS UOURS |

O'Connell Stewart Noe  -|Gen. Fore 8
O'Connell John Leichter Splicer 8
O'Connell
O’'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenti
0O'Connell Keith Irwin Joumney
O'Connell
O'Connell
Keller B. Souza Qper. Eng
Keller M. Heffner Oper. Eng ) ] .
Keller T. Leavenworth ]Foreman CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Degker Lahorer ) |~QuanTriy *DESCRIPTION TIME -
Kelier M. Dunigan. Laborer . IN ouT
Keller J. Hahn Foreman Pickup )
O'Connell ING RAND Compressor
O'Connell Box Truck

Keller W. CHILDS Laborer Lull Forklift
Kobelco Backhoe

Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

bl Bend £l 2] B SN RN BEN PIFY 174 Y F Y

I certify that I have read the apblicnble paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
' ‘ SHIFT:

' I// DATE: 10/14/2010 2 ,
Signed M. Scott M Counter Signed




THE PORT AUTHORITY OF NR7 & LD

1 i, &S I
ENGINEERING DEPARTMENT

Contractor :Nagori Contracting Corp.

Contract
Number:

SWF 164.0106 WO# 2

Subcontractor O'Connell Electric-

Purging Between MH # 58 & MH# 55

Grounding and racking along Alpha 4 and 27 Glideslope

Splicing of 50 pair @ Touchdown RVR

Subcontractor Keller & Sons: Complete Backfilling @

RW 9 Localizer. Formed transformer pad, excavated more trench @27 Glideslope.

- MUST BE COMPLETED ON COST PLUS JOBS

Company

*NAME

*LABROR
CILASS |

O'Connell

Stewart Noe

Gen. Fore

*TOTAL

*DESCRIPTION

O'Connell

John Leichter

Splicer

Q'Connell

Michael Cruger

Splicer

O'Connell

Eric Anderson

Forernan

O'Connell

Richard Boyce

Apprentice

O'Connell

Michael Vogt

Apprentice

O'Connell

Keith Irwin

Journey

O’'Connell

Charles Brush

Journey

O'Connell

Kenneth Welch

Joumney

Keller

B. Souza

Oper. Eng

Keller

M. Heffner

Oper. Eng

Keller

1. Leavenworth

Foreman

CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller

D. Decker

Laborer

Keller

M. Dunigan

Laborer

*QUANTITY|

*DESCRIPTION

IN

TIME
ouT

Keller

J. Hahn

Foreman

Pickup

O'Connell

Paul Collis

Joumney

ING RAND Compressor

O'Connell

Peter Jappen

Jourmney

Box Truck

Keller

W. CHILDS

Laborer

mmmmmmommmwmmmwmmm

Lull Forklift

Kobeico Backhoe

-~ Mack Dumptruck

Ackerman Excavator H10M

Skid Steer Cat 2528

I certify that I have read the applicable paragraphs from the PA Construction Standards manu

M. Scott %2 ; z

Signed

Pickup Ford F-350

.20 Ton trailer

R/T Loader Komatsu 320

-\-t—\N—l—i—l—t—\N-\N

weber Plats tamper

SHIFT:
DATE: 10/13/2010

Counter Signed

O

al pertaining to the work/tests deseribed above.




Contract
Contractor:. O'Conneli El_ectri_c/Subconn'acr Keller Excav. Number: SWF 164.010 WO#2

Location: IFR Conditions/Rain Conditions

> Crew arrived on site 7:00am.
> IFR conditons, once again,

> MUST BE COMPLETED ON COST PLUS JOBS - MATERIAL

*BADGE . *LABOR | *TOTAL . R ‘ R
NUMBER NAME CLASS HOURS ITEM NO.[*QUANTITY] : DESCRIPTION

Keller M. Hefther Oper Eng
Keller B. Souza Oper En
Keller M. Dunigan Laborer
Keller D. Decker Laborer
Keller W. Chiids Laborer
Keller . R. Leavenworth |Foreman
Keller- - J. Hahn Foreman
Keiler G. Candido Driver

-CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO. [*QUANTITY *DESCRIPTION

Akerman Rbr Tire Hoe
Komatsu 320 Loader
Kobelco 70 excav.
Mack Dump Truck
Kobelcol15 backhoe

. Ford F-350 PU
Weber CR-8 Tamper
Hydrovac truck w/ op

Keller
Keller
Keller
Keller
Keller
Keller
Keller

I—tb—-‘l—lh-d—l-ll—ti—d

Counter Signed




A e
ARTMENT
Contract
Contractor; O'Connell Electric/Subcentracr Keller Excav, _Number; SWF 164.010 WO#2

Location: RWY 9 Localizer

> Crew arrived on site 7:00am.
> I call Operations and receive
> Keller mobilizes to gate 28

> Crew then begin

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*BADGE _ N *LABOR ™ ["*TOTAL | [ . _ “DESC
: ON
NUMBER NAME CLASS HOURS ITEM NO.|*QUANTITY] ESCRIPTI

Keller M. Heffner Oper Eng
Keller B. Souza Oper Eng
Keller M. Dunigan Laborer
Keller D. Decker Laborer
-Keller W. Childs Laborer
Keller _R.Leavenworth |F oreman
Keller J. Hahn Foreman
Keller G. Candido Driver

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN our

*ITEM NO.J*QUANTITY *DESCRIPTION

Keller Akerman Rbr Tire Hoe
Keller ) Komatsu 320 Loader
Keller : Kabeico 70 excav,
Keller Mack Dump Truck
Keller Kobelcol15 backhoe
Keller Ford F-350 PU )
Kelier Weber CR-8 Tamper
Hydrovac truck w/ op

I certify

7:00-3:30pm

Counter Signed




THE PORT Amonl'l" OF RRY & WL

ENGINEERING DEPARTMENT
\ Contract
Contractor; O'Connell Electric/Subcontracr Keller Exacav. Number: SWF 164.010 W02

Location: IFR Conditions/Rain Coﬁditions

> Crew arrived on site 7:00am. ’

> 1 call Operatjons and receive word that the airfield is under IFR conditions and that confractor will be unabie to
work in areas desired. :

> Heavy rains are on field. No work is done

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*BADGE . | *LABOR™| *TOTAL . N E .
NUMBER NAME CLASS HOURS ITEM NO.[*QUANTITY, DESCRIPTION

Keller M. Heffher Oper Eng
Keller B. Souza Oper Eng
Keller M. Dunigan Laborer
Keller D. Decker Laborer
Keller W. Childs Laborer
Keller R. Leavenworth  |Foreman
Keller J. Hahn Foreman
Keller G. Candido Driver

CONTRACTOR'S EQUtPMENT ON JOB SITE

*ITEM NO.{*QUANTITY *DESCRIPTION - TIME
] IN ouT

__Akeriman Rbr Tire Hoe
Komatsu 320 Loader
Kobelco 70 excav.
Mack Dump Truck
Kobelcol15 backhoe
Ford F-350 PU
Weber CR-8 Tamper
Hydrovac truck w/ op

Keller
Keller
Keller
Keller
Kelier
Keller
Keller
Keller

e et b | [ | f e

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

Shift 7:00-8am
Date i 9/28/_ 10

Counter Signed _ Vit TR




AHRNTHLY e RR

ENGINEERING DEPARTMENT
Contract
Number:

Contractor :Nagori Contracting Corp. SWF 164.010 WO# 2

IFR conditions @ 7am Delayed Contractor I hour
Subcontractor O'Connell Electric-

Arcprocfing along T/W Hotel

Grounding and racking along Hotel

Splicing of 50 pair between Alpha 3 and Alpha 4

Subcontractor Keller & Sons: Backfilled around footing after encasing FRE in concrete @ RW 9 Localizer, Began excavation
at Glideslope. Removed steel sheeting.

MATERIAL
*ITEM NO.{*QUANTITY)|

- * MUST BE COMPLETED ON CQOST PLUS JOBS
“NAME ‘“LABOR | *TOTAL

LLASG |
Stewart Noe Gen. Fore
" John Leichter Splicer
Michael Cruger  [Splicer
Eric Anderson  [Foreman
Richard Boyce  [Apprentice
Michael Vogt  |Apprenticel
Keith Irwin __ [Journey
Charles Brush Joumney
Kenneth Welch  {Journey
B. Souza

Oper. Eng
M. Heffner

Oper. Eng
T. Leavenworth |Foreman
D. Decker

Company

O'Connell
FConnell
O'Connell
O'Connell
'Connell
O'Connell
O'Connell
O'Connell
O'Connell’
Keller
Keller
Keller
Keller

CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY| TIME
IN ouT

Laborer *DESCRIPTION

Keiler -

M. Dunigan

Laborer

Keiler

J. Hahn

Foreman

2

Pickup

Q'Connell

Paul Collis

Journey

ING RAND Compressor

O'Connell

Peter Jappen

Journey

Box Truck

Keller

W. CHILDS

mmmmmmmmmoooooaooaammmooF

Laborer

Lull Forklift

Kobelco Backhoe

Mack Bumptruck

Ackerman Excavator H10M

Skid Steer Cat 2528

Pickup Ford F-350

20 Ton trailer

R/T Loader Komatsu 320

1
2
1
1
1
1
1
2
1
1
1

weber Plate tamper

. Teertify that ¥ have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worltests described above,

SHIFT:
) DATE: 10/12/2010
M. Scott %/M—, Counter Signed :
rd L V" '




THE PORT AUTHORITY OF RN & R

DATLYSNARRATIV 7%
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO#2

Subcontractor ('Connell Electric-

Arcproofing along T/W Hotel

Grounding and racking along Hotel

Termination of 50 pair @ Inner Marker and RW 9 Glideslope

Subcontractor Keller & Sons: Seed and fertilizer to stabilize slope and covered with straw mat @ RW 9 Localizer.
Installed Footing, .

* MUST BE COMPLETED ON COST PLUS JOBS - MATERIAL
Company *NAME *LABOR *TOTAL *ITEM NO.|*QUANTITY

DL ACT
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eri¢ Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Keith lrwin Journey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch  [Journey
Keller B. Souza Oper. Eng
Kelier M. Heffner Oper. Eng
Keller T. Leavenworth - [Foreman
Keller D. Decker Laborer
Ketler M. Dunigan Laborer
Kelter J. Hahn Foreman
O'Connel Paul Collis Journey
O'Connell Peter Jappen  {Journey
Keller W. CHILDS Laborer

|

CONTRACTOR'S EQUIPMENT ON JOB SITE

.[*QuaNTITY] *DESCRIPTION TIME
IN ouT

mmmammmmtommoooecommoom

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Bumptruck
Ackerman Excavator H10M
. Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

=Nl alalalmfaln

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

W DATE 10/]1/‘2010
Signed M. Scott Counter Signed L@




ARRATIVE o b e TR L
INEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WQ# 2

Subcontractor O'Connell Electric-

Installation of secondary cables @ Midfield RVR

Instailation of 5Kv switch and transformer @ Midfield RVR

Began Splicing Communication wire 50 pait (@ Comm MH#1

Subcontractor Keller & Sons: Backfilled trench on slope @ RW 9 Localizer. Installed steel Sheeting (o protect open excavation.

Excavated and instalfed Footing at bottom of slope.

* MUST BE COMPLETED ON COST PLUS JOBS

Company *“NAME *’{-TABOR “TOTAL *DESCRIPTION
A Sg

O'Connell Stewart Noe Gen. Fore

O'Connel} John Lejchter Splicer

O'Connell Michael Cruger  |Splicer

O'Connel} Eric Anderson Foreman

O'Connell Richard Boyee  [Apprentice

O'Connell Michael Vogt Apprentice

O'Connell Keith Irwin Journey

O'Connell Charles Brush Journey

O'Connell Kenneth Welch Joumney

Kelier B. Souza Oper. En

Keller M. Heffher Oper. En

CONTRACTOR'S EQUIPMENT ON J. OB SITE

Keller T. Leavenworth |Foreman

Keller D. Decker Laborer
Keller M. Bunigan __ [Laborer

*QUANTITY *DESCRIPTION ™ TiME

Keller J. Hahn Foreman Pickup

O'Connell Paul Collis - JJourney ING RAND Compressor

O'Connell Peter Jappen [Journey Box Truck

mmmmmmmgmmmmmmmmmmé

Keller W. CHILDS Laborer Lull Forkiift

Kobelco Backhoe

Mack Dumptruck

Ackerman Excavator H10M

Skid Steer Cat 2528

Pickup Ford F-350

20 Ton trailer

R/T Loader Komatsu 320

weber Plate tamper

DATE: 10/812010

Counter Signed




Centract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WOH# 2

Subcontractor O'Connell Electric-

Installation of secondary cables @ Inner Marker and RW 9 Glideslope
Installation of 5Kv switch and transformer @ Inner Marker and RW 9 Glideslope

Subcontractor Keller & Sons: RW 9 Localizer encased conduit in conrete. . and backfilled.

* MUST BE COMPLETED ON COST PLUS JOBS ) MATERIAL
Company *NAME *LABOR | *TOTAL “ITEM NO. |*QUANTITY| . *DESCRIPTION

. LI ACS HNLDS
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eric Anderson  {Foreman
O'Connell Richard Boyce  |Apprentice
O Connell Michae! Vogt Apprenticel
O'Connell Keith Irwin Journey
O'Conneil Charles Brush _ ljourney
O'Connell Kenneth Welch  [Joumey
Keller B. Souza Oper. En
Keller M. Heffner Oper. Eng
Keller T. Leavenworth [Foreman
Keller D. Decker Laborer
Keller M. Duniigan Laborer
Keller J. Hahn Foreman
1Q'Conneil Paul Colli Jourmney
QO'Connell Peter Jappen [Journey
Keller W. CHILDS Laborer

CONTP.ACTOR'S EQUIPMENT ON JOB SITE

“ITEM NO.[*QUANTITY| ~  *DESCRIPTION TIME
“IN.  OUT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobeico Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

mmmmmmmmmmmwmwwmmm

_\_s_nl\}'a_\_n_h_xm_;l\)

- K certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.

SHIFT:

M/ DATE: 10/72010 (O
Signed M. Scott ’// Counter Signed (s Ll 5




THE PORT AUTHORITY OF RRY & RN

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installation of Communication Cable @ Middle Marker and RW 27 Localizer
Installation of secondary cables @ Touchdown RVR
Installation of 5Kv switch and transformer @ Touchdown RVR

Subcontractor Keller & Sons: Pumping H2O @ RW 9 Localizer and Excavated down the slope.
Hydro excavating @ 27 Glideslope locating existing utilities so the contractor can excavate.

* MUST BE COMPLETED ON COST PLUS JOBS ™ - . MATERIAL

Company *NAME *LABOR | *“TOTAL *ITEM NO.|*QUANTITY “DESCRIPTION
DLASS HOINeS

O'Connell Stewart Noe . |Gen. Fore
0O'Connell John Leichter Splicer
O!Connell Michael Cruger  |Splicer
O!Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Conneil Michael Vogt  |Apprentice
O'Connell Keith Irwin Journey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch  {Journey
Keller B. Souza Oper. Eng
Keller M. Heffner QOper. Eng
Keller T. Leavenworth |[Foreman
Keller D. Decker Laborer
Keller M. Dunigan Laborer
Kelier J. Hahn Foreman
O'Connell Paul Collis Journey
O'Connell Peter Jappen |Journey
Keller W. CHILDS Laborer

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY| *DESCRIPTION n TIME

Pickup
ING RAND Compressor
Box Truck
Lulk Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer.Cat 2528
Pickup Ford F-350
20 Ton trailer
R/ Loader Komatsu 320
weber Plate tamper

|Co|Cofeoim | |w|o|mfoe]oo|oulon|oo[oo]oe]|oe]se

a2 =l alalalaln]=lng

X certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above, -
' SHIFT: :

DATE: 10/6/2010 : 2 E ;
Signed M. Scott W Counter Signed




'I'IIE PORT AUTHORITY ©F VY & )

% 1t
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

. Installation of Communication Cabie @ Middle Marker and RW 27 Localizer
Instailation of secondary cables @ Middle Marker and RW 27 Localizer
Installation of 5Kv switch and transformer,

Subcontractor Keller & Sons: IFR Conditions, N& work Rain

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *{E;‘fOR *TOTAL . *DESCRIPTION
1Aasg

O'Connell . Stewart Noe Gen. Fore
O'Conneli John Leichter Splicer
O'Connell Michael Cruger  [Splicer
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell | = Keith Irwin Joumey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch  [Joumney
Keller B. Souza Oper. En
Keller - M. Heffner Oper. En
Keller T. Leavenworth [Foreman
Keller D. Decker - [Laborer
Keller M. Dunigan Laborer
Keller .J. Hahn Foreman
O'Conneil Paut Collis Journey
O'Connell Peter Jappen Journey
Keller W. CHILDS Laborer

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. [*QUANTITY| *DESCRIPTION ™ TIMli) or

2 - Pickup

1 ING RAND Compressor
2 Box Truck

1 Lull Forkift

1 Kobelco Backhoe

1 Mack Dumptruck
1

1

2

1

1

1

Nmmwmwmnwmmmmmmwmmé

Ackeman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Consmncnon Standards manuat pcrtammg to the worl/tests described above.

M DATE '10/5/2010
Signed M. Scott /M/ Counter Signed M




GINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing and Arcproofing @ MH#1

Installation of Communication Cable @ Middle Marker and RW 27 Localizer
Installation of secondary cables @ Middle Marker and RW 27 Localizer

Subcontractor Keller & Sons: IFR Conditions. No work

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO. |*QUANTITY| , *DESCRIPTION
DL ACS
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eric Anderson  [Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt - [Apprentice]
O'Connell Keith Irwin Journey
O'Connell Charles Brush Joumey
O'Connell Kenneth Welch  |Journey
Keller B. Souza - Oper. Eng
Keller " M. Heffner Oper. Eng
Kelter T. Leavenworth |Foreman
Keller D. Decker = |Laborer
Keiler M. Dunigan__ [Laborer
Keller J. Hahn Foreman
O'Connell | Paul Collis Journey
O'Connell Peter Jappen  |Journey
Keller W. CHILDS Laborer

CONTRACTOR'S EQUIPMENT ON JOB SITE
“ITEM NO.[*QUANTITY *DESCRIPTION TIME

IN ouT
Pickup
-ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

MmmMNMMNMMMMMWWWWMF

_s...;_lw...;_\_\_;_xl\)_\w

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 10/472010 0
Signed _ M. SCO“M Counter Signed __{_ Ahk




ENGINEERING DEPARTMENT
: Contract _
" O'Connell Electric - Number: SWF 164.010 WO#2

- Contractor:

Location: IFR Conditions/Rain Conditions

> Crew arrived on site 7:00am. :
¥ Icall Operations and receive word that the airfield is under IFR conditions and that contractor will be unable to

work in areas desired.
> Crew relocated equipment from gate 23 to gate 4

2 MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*BADGE *LABOR *TOTAL :
NUMBER *NAME - éLAgS HOURS . *ITEM NO. *QUANTITY : *DESCRIPTION
Keller M. Heffner Oper Eng
Keller B. Souza Oper Eng
Keller M. Dunigan Laborer
Keller D. Decker Laborer
Keller W. Childs Laborer
. |Keller R. Leavenworth Foreman
Keller ) J. Hahn Foreman

Keller G. Candido Driver

C‘ONTRACTOR'S EQUIPMENT ON JOB SITE

" TIME
IN our

*ITEM NO.|*QUANTITY *DESCRIPTION

Akerman Rbr Tire Hoe
Komatsu 320 Loader
Kobelco 70 excav,
Mack Dump Truck
Kobelcol15 backhoe
Ford F-350 PU
Weber CR-8 Tamper
Hydrovac truck w/ op

Keller
Keller
Keller
Keller
Keller
Keller
Keller

.-.-...—...—..n-.—;-...—..—.n

that I have read the applicable paragraphs from the PA Constroction Standards manuat pertaining to the work/tests described above;

I certify

7:00-10am
927/10

Counter Signed




RRATIVE ™

THE PORT AUTHORITY ©F RN & N

ENGINEERING DEPARTMENT

Contractor :Nagori Contracting Corp.

Contract
Number:

SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued instatling conduit @ Surface sensor North and above ground conduit work @ Inner Marker and RW 9 Glideslope

Splicing and Arcproofing @ MH#6 and MH#1

Subcontractor Keller & Sons:Formed and poured transformer pad at Rollout RVR and encased FRE pipe in conrete,
Installed footing @ Rw 16-34 surface sensor North "

Backfilled in ground conduit.

* MUST BE COMPLETED ON COST PLUS JOBS

Company

*NAME

*LABOR

L1 ASS

*TOTAL

O'Connell

Stewart Noe

Gen. Fore

O'Connell

John Leichter

Splicer

O'Connell

Michael Cruger

Splicer

O'Connell

Eric Anderson

Foreman

O'Connell

Richard Boyce

Apprentice

O'Connell

Michael Vogt

Apprenti

0O'Connell

Keith Irwin

Journey

O'Connell

Charles Brush

Joumey

O'Connell

Kenneth Welch

Journey

Keller

B. Souza

Oper. Eng

Keller

M. Heffner

Oper. En

Kelier

T. Leavenworth

Foreman

CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller

D. Decker

Laborer

Keller

M. Dunigan

Laborer

*ITEM NO,{*QUANTITY

*DESCRIPTION

IN

TIME
ouT

Kelier

J. Hahn

Foreman

Pickup

Q'Connell

Paul Collis

Jourey

ING RAND Compressor

O'Connell

Peter Jappen

Joumey

Box Truck

Keller

W. CHILDS

Laborer

mmmmmmmmmmmmmmwmme

Lull Forklift

Kohelco Backhoe

Mack Dumptruck

Ackerman Excavator H10M

Skid Steer Cat 252B

Pickup Ford F-350

20 Ton trailer

R/T Loader Komatsu 320

bt d Bl [AV] B Y JSEN Y Y | N} Y FXCY

weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards mannal pertaihing to the work/tests described above.

4 bl N '

Signed

SHIFT:
DATE: $/24/2010

Counter Signed

NIy==




THE PORT AUTHORITY OF RR7 & N0

DALY NARRATIN
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Purging along T/W Hotel

Continued grounding and racking manholes.

Continued installing conduit @ Roll Out RVR and Surface sensor and PAPFs and at Midfield RVR
Splicing and Arcproofing @ MH#6.

Subcontractor Keller & Sons:Backfilled at Rollout RVR and encased FRE pipe in conrete. Poured Transformer pad at Midfield RVR.
Excavated for conduit and footing (@ Rw 16-34 surface sensor North.
PAPI's for RW 16-34,

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY| *DESCRIPTION
DL ASS HAOITGS |

O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice:
O'Connell Keith Irwin Journey
O'Connell Charles Brush Joumney
0O'Connell Kenneth Welch  {Journey
Keller B. Souza Oper. Eng
Keller M. Heffner Oper. Eng
Keiller T. Leavenworth [Foreman
Keller D. Decker Laborer
Keller M. Dunigan Laborer
Keller J. Hahn Foreman
Q'Connelt Paul Collis Journey
O'Connell Peter Jappen [Joumney
Keller W. CHILDS Laborer

CONTRACTOR'S EQUIPMENT-ON JOB SITE
*QUANTITY *DESCRIPTION TIME

IN OUT
Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

w|oololm o |o|w|o|wloe]co|oclos|oa|os]|os|ocloe

== olalalalalalpn]aln

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
' SHIFT:

- ) DATE: 9/23/2010
Signed M. Scott WW/ Counter Signed ‘ lg




THE PORT AUTHORITY OF K7 & VL

DATEYINARRA
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued grounding and racking manholes.
Continued installing conduit @ Roll Qut RVR and Surface sensor and PAPY's
Splicing and Arcproofing @ MH#5 & MH#6.

Subcontractor Keller & Sons:Installed footing for transformer pad a@ Rollout RVR.
Excavation for conduit trenches.: Completed backfilling @ Surface sensor south and
PAPI's for RW 16-34. ] :

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION
L ASS_
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Conneli Michael Cruger  [Splicer
O'Connell Eric Anderson  |Foreman
O'Connel} Richard Boyce  [Apprentice
O'Connell Michacel Vogt Apprentice
O'Connell Keith Irwin Journey
O'Connell Charles Brush __ [Journey
(*Connell Kenneth Welch  {Journey
Keller B. Souza Oper. En
Keller M. Hefiner Oper. En
Keller T. Leavenworth |Foreman
Keller D. Decker Laborer
Keller M. Dunigan Laborer
Keller J. Hahn Foreman
O'Connell Paul Collis~ lJourney
O'Connett Peter Jappen  lJourney
Keller W. CHILDS Laborer

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.| *QUANTITY *DESCRIPTION ©  TIME
IN OUT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
'R/T Loader Komatsu 320
weber Plate tamper

mmmmommmmmmwmmwmmmF

=== Nl alalp]| o

1 eertify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 9/22/2010 '
Signed M. Scott ﬁ»/// /M/ Counter Signed 7o




THE PORT AUTHORITY OF R & RL]

PATEN:ENARRAT IV
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

_Subcontractor O'Connel Electric-

Continued grounding and racking manholes.
Continued installing conduit @ Roll Out RVR and Surface sensor and PAPT's
Hi - Potting from MH#12 to MH# 6 and then MH#5 to MH#6.

Subcontractor Keller & Sons:Mobilized equipment to Roll Out RVR excavated trenches (2807 for conduit installation.
Poured concrete pads @ Touchdown RVR & RW 9 glideslope. Encased FRE conduit in concrete @ Surface sensor south and
PAPI's for RW 16-34.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME "‘l:;‘\fOR. *TOTAL *ITEM NO. |*QUANTITY : *DESCRIPTION
O'Connell Stewart Noe Gen. Fore

O'Connell | John Leichter Splicer
O'Connell Michael Cruger  [Splicer
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce Apprentice
O'Connell Michael Vogt Apprentice]
O'Connell Keith Irwin Journey
O'Connell Charles Brush Joumney
O'Connell Kenneth Welch  {Journey
Keller B. Souza Qper. En

Keller M. Heffner Oper. Eng - ‘
Keiler T. Leavenworth |Foreman CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller D. Decker Laborer ; TIME
* Q.|+ ITY “DESCRIFTI

Keller M. Dunigan Laborer TTEMNG.|*QUANT DES ON N ouT

Keller J. Hahn Foreman Pickup

O'Connell Paul Collis Joumey ING RAND Compressor

O'Conneli Peter Jappen  |Joumney Box Truck
Lull Forklift

Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford £-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plata tamper

el e Bl Lt B B PR SN U IRY Y P

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above,

ATE: 9[21[2010
W/B Counter Signed Q‘b '




THE PORT AUTHORITY OF R & N

N
b, P Sk

ENGINEERING DEPARTMEN'
Contract

Contractor :Nagori Contractingéorp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Purging SKv Cable from MH#18 - MH#22 Purped overnite

Hi - Potting from MH#12 to MH# 6 and then MH#5 to MH#6.

Subcontractor Keller & Sons:Installed stanchion and backfiiled around footing pads @). Surface sensor and P.A.P1's
Excavated trenches for conduit instailation and formed transformer pads @ Touchdown RVR and RW 9 Glideslope.

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME “LABOR | “TOTAL *DESCRIPTION

LI ASS

C'Connell Stewart Noe Gen. Fore

o Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connefi - Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice]
O'Connell Keith Trwin Joumney
O'Connell Charles Brush Journey
O'Connell Kenneth Welch  [Joumey
Keller B. Souza Oper. Eng
Keller M. Heffner Oper. En
Keller T. Leavenworth [Foreman
Keller D. Decker Laborer
Keller M. Dunigan Laborer
Kelier J. Hahn Foreman
O'Connell Paul Collis Journey
O'Connell Peter Jappen  |Journey

CONTRACTOR'S EQUIPMENT ON .iOB SITE

*QUANTITY]  *DESCRIPTION TIME
IN ouT

Pickup
ING RAND Compressor
Box Truck
Lul! Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

mmmwmm@wwmmmmmmm\oE

_a_L_A[\J....L_;...x_L.AM_xM

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.,
SHIFT: '

WDATE: 9/20/2010 :2 é i
Signed M. Scott ,ﬁ/ Counter Signed




THE PORT AUTHORITY OF [NRY7 & LD
DALY NARRATI

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connelt Electric-

Continued Installing and fabricating RGS conduit @ Touchdown RVR. Continued Grounding Manholes and installed racks
Hi - Potting from MH#1 to MH# 66. Very poor readings removed splice @MH #5 ‘

Subcontractor Keller & Sons: Backfilled conduit trenches @ Touchdown RVR. Began excavating @. Surface sensor and P.A.P.I's
Excavated trenches for conduit installation and also installed footings for transformer pad -

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL . )
Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

L1 ASS

O'Connell Stewart Noe Gen. Fore
QO'Connell John Leichter - [Splicer
O'Connell Michael Cruger  {Splicer
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentic
0O'Connell " _Keith Irwin Journey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch _ Joumney
Keller B. Souza Oper. Eng
Keller M. Hefiner Oper. Eng
Keller T. Leavenworth |Foreman
Keller D. Decker . Laborer
Keller M. Dunigan Laborer
Keller __J. Hahn Foreman
O'Connell Paul Collis Journey
O'Connell Peter Jappen  [Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY]| *DESCRIPTION ' TIME

IN QUT
Pickup
ING RAND Compressor
Box Truek
Lull Foridift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsy 320
weber Plate tamper

mmmwmwmwmmmmmammmF

—\—l—lN-.l-L...l—L—lN—LM

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: .

\ _ DATE: 9/1772010 i ! ;
Signed M. Scott W Counter Signed i
- - - ¥ .




DATEV-NARRABIVE, 5 ooF

Contract

Number:

Contractor :Nagori Contracting Corp. - SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued Spiicing 5Kv cable in Mh#77 Arcproofing Mh # 77
Continued Installing and fabricating RGS conduit @ RW 9 glideslope and Touchdown RVR. Continued Grounding Manholes and instailed racks
Hi - Potting from MH#1 to MH# 66. :

Subcontractor Keller & Sons: Backfilled conduit trenches @ RW 9 Glideslope. Finished excavating trenches @ Touchdown RVR
Backfilled trenches once conduit was installed. Stagged excavating equipment on Dead Ta:iiway.

* MUST BE COMPLETED ON COST PLUS JOBS
*NAME *“LABOR *TOTAL

crace |
Stewart Noe Gen. Fore
John Leichter Splicer
Michael Cruger  [Splicer
Eric Anderson Foreman
Richard Boyce  |Apprentice
Michael Vogt Apprentice]
Keith Irwin Journey
Charles Brush _ |Journey
Kenneth Welch _ ]Journey
B. Souza Oper. Eng
M. Heffner Oper. Eng
T. Leavenworth |Foreman
D. Decker - Laborer
M. Dunigan

Company *DESCRIPTION

O'Connell
O'Connell
O'Connell
O'Connell
O'Connell
O'Connell
O'Connell
O'Connell
O'Connell
Keller
Keller
Keller
Keller
Keller

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*DESCRIPTION

*QUANTITY]
Laborer Q

Keller

J. Hahn

Foreman

2

Pickup

O'Connetl

Paul Collis

Journey

ING RAND Compressor

O'Connell

mmmmmmmmwmwmmmwoooc%

Journey

Box Truck

Peter Jappen

Lull Forklift

Kobelco Backhoe

Mack Dumptruck

Ackerman Excavator H10M

Skid Steer Cat 2528

Pickup Ford F-350

20 Ton trailer

R/T Loader Komatsu 320

1
2
1
1
1
1
1
2
1
1
1

weber Plate tamper

T certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

Signed

. W/

SHIFT:
DATE: 9/16:2010

Counter Signed

Ot




THE PORT AUTHORITY OF RR7 & N

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Continued Splicing SKv cable in Mh#2 & #77 Arcproofing Mh# 2 & # 77 )
Continued Installing and fabricating RGS conduit @ RW 9 glideslope and Touchdown RVR. Continued Grounding Manholes and installed racks

Subcontractor Keller & Sons: Installed transformer pad /footings at RW 9 Glideslope and Touchdown RVR . Concrete encased FRE pipe
Poured Transformer pads at Inner Marker, Middle Marker, and RW 27 Localizer

* MUST BE COMPLETED ON COST FLUS JOBS MATERIAL
Company *NAME ‘,L,;‘;osk ‘TOTAL | l.rrem NO.|*QUANTITY| *DESCRIPTION
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eric Anderson Foreman
O'Connel} Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice]
O'Connell Keith Irwin Joumey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch  |Journey
Keller B. Souza Oper. Eng
Keller M. Heffner Oper. Eng
Keller T. Leavenworth |Foreman
Keller D. Decker Laborer
Keller M. Dunigan Laborer
Keller J.Hahn . [Foreman
O'Conneli Paul Collis - [Journey
O'Connell Peter Jappen  |Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

.| *QUANTITY] *DESCRIPTION TIME
IN ouT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

mmmmmmmmmmmmaﬂwwénmE

_L.A_nm_n_\__a_n..s[\)_hl\)

T certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

DATE 9/15[2010 '
Signed __ M. Scott %W Counter Signed 7




THE FORT AUTHORITY OF YR & R

DAHEYINA RRATIV 2
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connel! Electric -

Subcontractor O'Connel] -

Continued Splicing 5Kv cable in Mh#2. Arcproofing Mh# 2 )
Installing and fabricating RGS conduit @ RW 9 glideslope and Touchdown RVR. Continued Grounding Manholes and installed racks

Subcontracior Keller & Sons: Completed excavation at RW 9 glideslope , formed transformer pad at RW 9 glideslope,
Mobilized equipment to Touchdown RVR and began excavating

* MUST BE COMPLETED ON COST PLUS JOBS .
Company “NAME ‘LABOR | *“TOTAL *DESCRIPTION

LI ASS
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice]
O'Connell Keith Irwin Journey
O'Connell Charles Brush _ [Journey
O'Connel} Kenneth Welch  |Journey
Keller. B. Souza Oper. En
Keller M. Heffrer Oper. En
Keller T. Leavenworth |Foreman
Keller D. Decker Laborer
Keller _M. Dunigan Laborer
Keller J. Hahn Foreman
O'Connell Paul Collis Journey
O'Connell Peter Jappen  {Joumney

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY *DESCRIPTION . '“M%UT

Pickup
ING RAND Compressor
’ 8ox Truck
Lull Forklift
Kobelce Backhoe
Mack Dumptruck
Ackerman Excavator H10M .
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

8
8
8
g
8
8
8
8
8
8
8
a
8
8
8
8
8

A.-L—LM—\..A—A—:-AN_IN

I certify that I have read the applicable para'graphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

- DATE: 9/14/2010 :
Signed M. Scott ﬁM Counter Signed Ang,_‘Eé;«




ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2
Subcontractor O'Connell Electric - -

Subcontractor O'Connel] -

Continued instailing RGS (@ midfield RVR. Splicing SKv cable in Mh#9, Arcproofing Mh# 10
Prepped trucks for RW 9 glideslope work and touchdown RVR. Continued Grounding Manholes and installed racks

Subcontractor Keller & Sons:Completed work at second RVR tower ,completed backfilling.... compacting ea. Lift
around transformer pad foundation Mobilized equipment to RW 9 glideslope areaand began excavating at that tocation.

)

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ‘LABOR [ *TOTAL *ITEM NO.|*QUANTITY| *DESCRIPTION
CLASS uQUDC |
O'Connell Stewart Noe Gen. Fore

- [O*Connell John Leichter Splicer
O'Connell Michael Cruger  |Splicer
O'Conneil Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenti
O'Connell Keith Irwin Journey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch Journey
Keller B. Souza Oper. En
Keller M. Heffner Oper. Eng
Ketler T. Leavenworth  |[Foreman
Keller D. Decker Laborer
Keiier M. Dunigan Laborer
Keller J.Hahn - [Foreman
O'Connell Paul Coilis Journey
O'Conneil Peter Jappen  [Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY *DESCRIPTION TIME
IN ouT

Pickup’
- ING RAND Compressor
Box Truck
- Lul ForkFRt
Kobelco Backhoe
Mack Dumptruck
_Ackerman Excavator H1OM
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsy 320
weber Plate tamper

mmmmmmmmmoooooomooooaom

._L—l_lN._l_l_L-L_lM—LN

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
: SHIFT:

DATE: 9/13/2010 _
Signed M. Scott ]W Counter Signed 4&!@




. Contract : '
Contractor :Nagori Contracting Corp. . Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric -

Subcontractor O'Connelt -

Subcontractor Keller & Sons:Completed excavating 275' trench for RGS sused sand and then existing material for backfili compaéting ea. Lift,

installed transformer pad foundation. Installed fre concrete encased ductbank.

MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | “TOTAL “ITEM NO.|*QUANTITY *DESCRIPTION

crase | gnppe |
O'Conneit Stewart Noe Gen. Fore 9

O'Connell - John Leichter Splicer

O'Connell Michae! Cruger  [Splicer

O'Connell Eric Anderson Foreman

C'Connell - Richard Boyce Apprentice

1O'Conneil Michael Vogt Apprentice

O'Connell Charles Brush Journey

O'Conneli Kenneth Weich Journey

Keller B. Souza Oper. Eng

Keller M. Heffner Oper. En

Keller T. Leavenworth Foreman _CONTRACTOR'S EQUIPMENT ON JOB SITE -

Keller D. Decker Laborer
Kelier M. Dunigan Laborer

8

8

8

8

g

O'Connell Keith Irwin Journey 8
8

8

8

8

8

8

8

“QUANTITY *DESCRIPTION - TIME

IN our

Keller - J. Hahn Foreman 8.5 Pickup

O'Conneli Paul Collis Journey ING RAND Compressor

Box Truck

8
O'Connell Peter Jappen Journey 8
, Lull Forkiift

Kobelco Backhoe

Ackerman Excavator H1 oM

Skid Steer Cat 2528

Pickup Ford F-350

20 Ton trailer

R/T Loader Komaisy 320

2
1

2

1

1

1 Mack Dumptruck
1

P

2

1

1

I

weber Plate tamper

Icertify that I have read the applicable paragraphs from the PA Conatn_lctinn Standards magual pertaining to the worlvtests described above,

DATE: 9/16/2610

Counter Signed




Contractor :Nagori Contracting Corp.

INEERING DEPARTME,
Contract

Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Cleaned up 5Kv cable that was removed.,

Finish instailing Comm. Boxes @

Localizer and middle marker. Splicing 5Kv cable in Mh#10. Install conduit(RGS) @ Midfield RVR.

Subcontractor Keller & Sons : Relocate to midfield RVR and began excavating for RGS and FRE ductbank @ midfield RVR and also
installed transformer pad foundation. .

Removed excess debris from middle marker and localizer area.

> MUST BE COMPLETED ON COST PLUS JOBS

MATERIAL

Company

*NAME

*LABOR | *TOTAL *ITEM NO.|*QUANTITY, *DESCRIPTION

=L ASS

O'Connell

Stewart Noe

Gen. Fore

O'Connell

John Leichter

Splicer

O'Conneil

Michael Cruger

Splicer

O'Connell

Eric Anderson

Foreman

(’Connetl

Richard Boyce

Apprentice

O'Connell

Michael Vogt

Apprenticel

O'Conneil

Keith Irwin

Joumey

O'Connell

Charles Brush

Joumney

O'Connell

Kenneth. Welch

Joumey

Keller

B. Souza

Oper. En

Keller

‘M. Heffner

Oper. En

[Ketler

T. Leavenworth

Foreman CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller

D. Decker

Laborer *“DESCRIPTION TIME

Keller

M. Dunigan

*ITEM NO.[*QUANTITY]

Laborer IN OUT

Kelier

J. Hahn

Foreman 2 Pickup

QO'Connell

Paul Collis

Jourmney ING RAND Compressor

QO'Connell

Peter Jappen

wlolo|o|o|e
mmmmmmmmwmmmwmwwwg

Journey Box Truck

Lull Forklift

Kebefco Backhoe

Mack Dumptruck

Skid Steer Cat 2528

Pickup Ford F-360

20 Ton trailer

R/T Loader Komatsu 320

1
2

1

1

1

1 Ackerman Excavator H10M
1

2

9§

1

1

weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual Pertaining to the worlk/tests described above.

Signed

M. Scott

HIFT:V
DATE: 9/9/2010

Ot

Counter Signed

V1




ENGINEE MENT

' Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connell Electric - -

Subcontractor O'Connel! -
Pulling New 5Kv cable from power Mh#1 to Mh#77 and also Mh#9 to Mh#12 and HH#?
Also irlstalligg_RGS conduit from middle marker to localizer Nav _shcds.

Subcontractor Keller & Sons : Cut pavement near Nay sheds for middle marker installed RGS conduit from Mid- Marker to Localizer Bldg. -

Backfitling with sand and existing matetial also marker tape. Backdilling continued until 4:30pm

* MUST BE COMPLETED ON COST PLUS JOBS .
Company ‘NAME *LABOR [ *TOTAL ' *DESCRIPTION.

crass | monpg |
O'Conneli Stewart Noe Gen. Fore 8+i

O'Connel} John Leichter - [Splicer
O'Connell Michael Cruger  |Splicer
O'Connell Eric Anderson  {Foreman
O'Connell Richard Boyce  |Apprentice
O'Connel] Michae] Vogt Apprenticel
O'Connell Keith Irwin Jouney
O'Connell- Charles Brush Journey
O'Connelt Kenneth Welch Joumey
Keller : B. Souza Oper. Eng
Keller M. Heffner - ]Oper. En ] : -
Kelier T. Leavenworth [Foreman . CONTRACTOR'S EQUIPMENT ON JOB SITE
Keller B. Decker Laborer N . . TIME
Keller M. Dunigan- Laborer ’ QUANTITY DESCRIPTION IN ouT
Keller J. Hahn "~ |Foreman Pickup -
O'Connell " Paul Collis Journey ING RAND Compressor
O'Conneli Peter Jappen  |Journey : Box Truck ]
: Lull Forkhift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
RJ/T Loader Komatsu 320
weber Plate tamper

inad el Bt EV EE 0N RN JUPY Y PR (PN 1Y

I certify that ] have read the appliciblc paragraphs from the PA Construction Standards manual pertaining to the worl/tests deseribed above.
: SHIFT:
DATE: 97712010

Signed W Counter Signed

L




ARRATIVE & ; Y,
ENGINEERING DEPARTMENT

: Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Conneli Electric -

Subcontractor O'Connel] -
Puiling New 5Kv cabic from power Mh#8 to Mh#10 and Arcpmﬂn_g_@ Mh#11
Also installing RGS conduit from middle marker to localizer Nav sheds.

Subcontractor Keller & Sons : Compieted backfilling near Nay sheds for middie marker fiom Mid- Marker to Localizer Bidg.

Finished installing RGS from middle marker to localizer Nayv shed,

Meeting with FAA, Subcontractor O'Connel] and Nagori

. MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME . "LABOR | “TOTAL ‘ITEM NO.[*QUANTITY| *DESCRIPTION
: £rasg | ponnpe
O'Conneil Stewart Noe Gen. Fore 8 :

O'Connell John Leichter Splicer 8
O'Connell Michael Cruger  {Splicer -8
O'Connell Eric Anderson  |Foreman 8
O'Connel Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice) 8
O'Connell Keith Irwin - Joumey 8
O'Connei} Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza Oper. Eng 8
8

8

8

8

7

8

8

Keller M.Heffner Oper. En
Keller T. Leavenworth Foreman
Kelter D. Decker Laborer
Keller M. Dunigan Laborer
Keller ~J. Hahn Foreman
O'Connell Paul Collis Journey
OQ'Connell Peter Jappen Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.{*QUANTITY *DESCRIPTION N TIMEOUT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-asp
20 Ton traiter
RUT Loader Komatsy 320
waber Plate tamper

SHIFT; .
DATE: 9/8/2010

M. Seott P MZ Counter Signed




THE PORT AUTHORITY OF RN & RLJ

DATEY, NARR
ENGINEERING DEPARTMENT

Contractor :Nagori Contracting Corp.

Contract
Number:

-SWF 164.010 WO# 2

Subcontractor O’'Connell Electric -

Subcontractor O'Connell -

Pulling New 5Kv cable from power Mh#2 to Mh#1

Subcontractor Keller & Sons : Installed footing for middle marker transformer pad. Installed "fre"

ductbank concrete encased. Excavated

trenches for conduit between middle marker and localizer.

* MUST BE COMPLETED ON COST PLUS JOBS

MATERIAL

Company

“NAME

*LABOR

LLASS

*TOTAL

O'Connell

Stewart Noe

Gen. Fore

8+1

*TTEM NO.|*QUANTITY|

*DESCRIPTION

O'Connell

John Eeichter

Splicer

{'Connell

Michael Cruger

Splicer

O'Connell

Eric Anderson

Foreman

O'Connell

Richard Boyce

Apprentice

O’'Connell

Michae! Vogt

Apprentice

O'Connell

Keith Irwin

Journey

Q'Connel}

Charles Brush

Joumney

('Connell

Kenneth Welch

Journey

Keller

B. Souza

Oper. Eng

Keller

‘M. Heffner

Oper. Eng

Keller

T. Leavenworth

Foreman

CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller

- D. Decker

Laborer

Keller

M. Dunigan

Laborer

*ITEM NO. |*QUANTITY]

*DESCRIPTION

IN

TIME
ouT

Keller

J. Hahn

Foreman .

Pickup

Q'Connell

Paul Collis

Journey

ING RAND Compressor

Q'Conneil

Peter Jappen

Journey

Box Truck

Lull Forklift

Kobelco Backhoe

Mack Dumptruck

Ackerman Excavator H10M

Skid Steer Cat 2528

Pickup Fard F-350

20 Ton trailer

R/T Loader Komatsu 320

—l—h_lN)A_l—l—\_LM—AM

weber Plate tamper

I certify that I hav_e‘ read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

Signed

SHIFT:
DATE: 9/3/2010

Counter Signed

M. Scott M

Onbt——




Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric -

Subcontractor O"Connell -
Continued Grounding Comm. and Power Manholes from Mh# 9

Splicing and arcproofing 5Kv cable @ Mh#69

Subcontractor Keller & Sons : F inished backfil
transformer pads and conduits,

* MUST BE COMPLETED ON COST PLUS JOBS
*LABOR

*TOTAL

Company

*NAME

LL ACS

O'Connell

Stewart Noe

Gen. Fore

8+1

*DESCRIPTION

O'Connpel}

John Leichter

Splicer

3

O'Connell

Michaet Cn

Splicer

O'Connel]

Eric Anderson

Foreman

O'Connel]

Richard Boyce

Apprentice

O'Connell

Michael Vogt

Apprentice

O'Conneli

Keith Irwin

Journey

O'Connell

Charles Brush

Journey

8
8
8
&
8
8

O'Connell

Kenneth Welch

Journey

8

Kelier

B. Souza

Oper. Eng

8+1

Keller

M. Heffrer

Oper. Eng

8+1

Keller

T. Leavenworth

Foreman

8+1

CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller

D. Decker

Laborer

8+1

Keller

M. Dunigan

Laborer

8+1

*QUANTITY]

. *DESCRIPTION

IN

TIME
ouT

Keller

J. Hahn

Foreman

8+1

Pickup

O'Connell

Paul Collis

Journey

8

ING RAND Compressor

O'Conneil

Peter Jappen

Joumey

0

Box Truck

Luli Forklift

Kobeico Backhoe

Mack Dumptruck

Ackerman Excavator H1 OM

Skid Steer Cat 2528

I certify that I have read the applicable paragraphs from the PA Construction Standards manual

Pickup Ford F-350

20 Ton trailer

R/T Loader Komatsy 320

2
1
2
1
1
1
1
1
2
1
1
1

weber Plate tamper

SHIFT:

pertaining to the work/tests described above.

DATE: 9/2/2010 _ '




THE PORT AUTHORITY OF (VT & RJ)

RRATFIVE,

: Contract
Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -
Continued Grounding Comm. and Power Manholes from Mh# 10 to Mh# 11

Splicing and arcproofing 5Kv cable @ Mh#69 and Mh#70

Subcontractor Keller & Sons : excavated for conduit and installation of transformer pad foundation. Installed "fre" ductbank. Bepan backfill,
Work was performed at Inner Marker from HH to Transformer Pad and Navigational Shed.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ‘,lif ,.BSOSR “TOTAL *FTEM NO. [*QUANTITY]|

|__uarnope, |
O'Connel] Stewart Noe Gen. Fore 8+1.
O'Conneil John Leichter Splicer
O'Conneli Michael Cruger  {Splicer
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Keith Irwin Journey
O'Connell Charles Brush Journey
O'Connell Kenneth Welch _ [Journey
Keller B. Souza Oper. Eng
Kelier M. Heffner Oper. En -
Keller T. Leavenworth |Foreman CONTRACTOR'S EQUIPMENT ON JOB SITE
Keller D. Decker Laborer : . . N TIME
Keiler M. Dunigan Laborer QUANTITY DESCRIPTION ' IN OUT
Kelter - J. Hahn Foreman : Pickup :
- ING RAND Compressor
Box Truck
Lull Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528 -
Pickup Ford F-350

M..L_.\_;_t_xm_xN

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the world/tests describ_éd above.

SHIFT:
DATE: 9/1/2010

M. Scott ﬁ'{/M Counter Signed




ENGINEERING DEPARTMENT
: Contract
Contractor :Nagori Contracting Corp. Number: = SWF 164.010 WO# 2
Subcontractor O'Connell Electric - . )

Subcontractor O'Connell -
Continued Grounding Comm. and Power Manholes from Mli# 11 to Mh# 12

Splicing and arcproofing SKv cable @ Mh#7 and Mh#70
Purging 5Kv installed by others Between Mh#8 and Mh#10. Stil] Wicking water after 2 days. .

Subcontractor Keller & Sons : stil] receiving materials and equipment.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | “TOTAL *ITEM NO.| *QUANTITY| *DESCRIPTION
LIASC HAIRS | -
O'Connell Stewart Noe Gen. Fore 8

O'Connell John Leichter  -|Splicer
O'Connell- Michael Cruger  |Splicer
O'Connell Eric Anderson  |Journey
O'Connell Richard Boyce  {Apprentice
Q'Connell Michael Vogt-  |Apprentice
O'Connell Keith Irwin Joumey

Keller | - B. Souza Oper. Eng
-|Keller M. Hefiner Oper. Eng
Keller T. Leavenworth [Foreman . CONTRACTOR'S EQUIPMENT ON JOB SITE

“ITEM NO.|*QUANTITY} *“DESCRIPTION TIME
IN QuT
Pickup :
ING RAND Compressor
Box Truck

Lull Forklift
Hi-Pot Mach,

I certify that I have read the tpplicabie paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.

SHIFT:

_ / DATE: 8/31/2010
Signed M. Scott W Counter Signed Q@_\




BN NARRALIV T i
: ENGINEERING DEPARTMENT
: " Contract
~ Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Eleciric -

Subcontractor O'Connell -

Splicing and Arcproofing Mhi# 3

Grounding comm. and elec, manholes #2,#3 #4 #5

Subcontractor Wm. J. Keller & Son's Construction:

onsite to unload precast structures, DGABC, and sand and staged and various locations throughout Airport. Also rebar mats for top mat on
foundation. - ‘

~MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company “NAME "LABOR [ “TOTAL “ITEM NO.|*QUANTITY] *UNIT *DESCRIPTION

LT A HAoe

O'Connell Stewart Noe Gen. Fore . 8

Q'Conneli John Leichter Splicer -8
O'Connell Michael Cruger Splicer 8

O'Connell Eric Anderson Journey 8

O'Connell Richard Boyce Apprentice
O'Connell Michael Vogt Apprentice
O‘Connell Keith Irwin Journey

Kelier M. Heffner - Oper. Eng,
Keller | "B Souza Oper. Eng| CONTRACTOR'S EQUIPMENT ON JOB SITE

Keller M. Dunigan Laborer TIME
*QUANTITY, *DESCRIPTION
Keller D. Dacker Laborer Q . . IN ouT

Keller T. Leavenworth Foreman
| _Keller J. Hahn Foreman

Pickup
ING RAND Compressor

Lull Forklift

2

1

2 Box Truck
1

7

Hi-Pot Mach.

I certify that I have read the applicabie paragraphs from the PA Construction.Standards manwal Pertaining to the work/tests described above.

' ) SHIFT: ,
i DATE: 8/30/2010
Signed M. Scott___/ 2 ’ZZﬁ Z : Counter Signed :




DAL YENARRAY COER LR,
ENGINEERING DEPARTMENT

. ~ Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O"Connel Electric -

Subcontractor O'Connelf -
Continued Grounding Comm. and Power Manholes from Mh# 3 1o Mh# 8

Splicing and arcproofing SKv cable @ Mh#4 and Mh#5
Purging SKv installed by others Between Mh#8 and Mh#12. From Mh#10 to Mh#12 the outer Jjacket of the cable was damaged. Approx. 300’

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

"LABOR | *TOTAL | [, m '
o ITEM NO. [*QUANTITY DESCRIPTION

8

8

8

8

8

8

8

*NAME

Stewart Noe Gen. Fore
John Leichter Splicer
Michael Cruger  [Splicer

Eric Anderson Jourmney

Richard Boyce - [Apprentice
Michael Vogt Apprentice
Keith Irwin Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY *DESCRIPTTION TIME
. I QUT -

Pickup
ING RAND Compressor
) Box Truck
Lull Foridift
Hi-Pat Mach.

I certify thatI have read the applicable paragraphs from the PA Construction Standards manunal pertaining to the work/tests described above.

SHIFT:
DATE: 8/30/2010

Signed M. Scott W Counter Signed .




INARRATIVEL
ENGINEERING DEPARTMENT
Contract .
Contractor :Nagori Contracting Corp. . Number: SWF 164.010 WO# 2
Subcoentractor O'Connell Electric - '

Subcontractor O'Connel] -
Continued Grounding Comm. and Power Manholes from Mh# 3to Mh# 8

Splicing and arcproofing 5K.v cable @ Mh#4 and Mh#5

* MUST BE COMPLETED ON COST PLUS JOBS
*LABOR *TOTAL
E ) e
NAME CLAGS " DESCRIPTION
" Stewart Noe Gen, Fore 8
John Leichter Splicer 8

Michael Cruger  [Splicer -8

Eric Anderson Journey

Richard Boyce  |Apprentice
Michael Vogt Apprentice
Keith Irwin Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY| “DESCRIPTION - TIME
™ OUT

Pickup
ING RAND Compressor
Box Truck
Lull Forkdift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

. S .
. : 8272010 - j 2 ' E
Signed M. Scott % Counter Signed : ]
i ~ i M K [




THE PORT AUTHORITY ©F RWR7 & R0

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Cennell Electric - )

Subcontractor O'Connell -

Grounding Comm. and Power Manholes from Mh# 3 to Mh# §

Pulling in new 5Kv cable to replace damaged cable instatled by others @ HH# 2
Splicing and arcproofing SKv cable @ Mh#3 and Mh#4

Purged SKv cabie installed by others from Mh#5- Mh#7 ALL DAY and NIGHT...and still wicking water next day.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*LABOR | *TOTAL -
£l . A * N

NAME CLASS HOIRS TTEM NO. |*QUANTITY DESCRIPTION

Stewart Noe Gen. Fore 8
John Leichter Splicer- 8
Michael Cruger _ |Splicer 8

Eric Anderson  |Journey . 8

Richard Boyce | Apprentice
Michael Vogt Apprentice
Keith Irwin Journey-

CONTRACTOR'S EQUIPMENT ON JOB SITE

“QUANTITY “DESCRIPTION ., TIME
N ouUT

2 Pickup

1 ING RAND Compressor
2 Box Truck
T

1

Lull Forklift
Hi-Pot Mach.

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above,

.

‘ SHIFT. B o
. M: 8/26/2010 Qp
M. Scott /Z Counter Signed @_‘
: /¥ ) .




. Contract
Contractyr :Nagori Contracting CorE. Number: SWF 164.010 wou 2 —_—
Subcontractor O'Connelj Electric - )
Subcontracter O'Conne] - -
Splicing and Arcproofin Mh# 3 : } :
Grounding comm. and elec. maphgles H2.83 44 45




DALY NARRAT VI

DATE: 82412019 '
M. Scott / ?@ :i Counter Signed 0»44 %é .




THE PORT AUTHORITY O NR7 & D

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. ) Number: SWF 164.010 WO# 2
Subcontractor O*Connell Electric - : )

Subcontractor O'Connell -

Pulling in new SKv cable to replace damaged cable installed by others between Mh#4 -Mh#5. 435

urged 5Kv cable instalied by others ﬂ'om Mh#77- Mh#4 ALL DAY, and NIGHT. . .and still wicking water next day.

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*I A B E]
“NAME OR TOT. *ITEM NO.|*QUANTITY : *DESCRIPTION

CLASS
Stewart Noe Gen. Fore
John Leichter Splicer

Michael Cruger " [Splicer

Eric Anderson  [Journey

Richard Boyce | Apprentice
Michael Vogt Apprentice
Keith Irwin Joumey

CONTRACT OR'S EQUIPMENT ON JOB SITE

.|*QUANTITY *DESCRIPTION TIME
N OuUT
Pickup ’
ING RAND Compressor
Box Truck

Lull Forklift
Hi-Pot Mach.

I certify that F have read the applicable paragraphs from the PA Constructmn Standards manual pertammg to the world/tests described above,

M DATE ‘82372010
M. Scott /4 Counter Signed 0




DN ARRATIVE ™ ;
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connel] - Arcproofing SKv Cable installed by others. Mh# 75
Grounding Power/ Comm manhoies south of R/W 9-27. Mh#24 Mh# 25
Pulling in i : -Mh#69.
a new spool of 5Kv cable and upo1 inspection of the new spool they noticed that approx. 400’
into the spool there Was a gash in the outer jacket of the cable. This portion was cut out,
Purged 5Kv cable installed by others from Mh#26 - Mb#30 ALL DAY ...and still at the end of the day there was water wicking out the ends
of the cable.

* MUST BE COMPLETED ON COST PLUS JORBS MATERIAL

x *LABOR *TOTAL
NAME o1 Acc j *ITEM NO.|*QUANTITY
8

Stewart Noe Gen. Fore
John Leichter Splicer
Michael Cruger  {Splicer

Eric Anderson Journey

Richard Boyce Apprertice
Michael Vogt Apprentice
Keith Irwin Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY *DESCRIPTION - '"MF; vr

_Pickup

ING RAND Compressaor
Box Truck
Lull Forkjitt

Hi-Pot Mach,

I certify that I have read the applicable paragrapks from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:

' DATE: 82012010 0
W\ Counter Signed 0L




THE PORT AUTHORITY OF Y & RJ

INARRATIV R K BT
ENGINEERING DEPARTMENT

: Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Conneli Electric - )

Subcontractor O'Connell - Arcproofing 5Kv Cable instalied by others. Mh# 71 Mh#73
Grounding Power/ Comm manholes North of R/W 9-27. Mh#26 Mh# 27 Mh#28 Mh#29

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

; *LABOR *TOTAL .
EJ & Ed *
NAME LASS HOL ITEM NO.|*QUANTITY DESCRIPTION

Stewart Noe Gen. Fore 8
John Leichter Splicer 8
Michael Cruger  [Splicer 8

Eric Anderson  |Joumey

Richard Boyce  |Apprentice
Michael Vogt Apprentice
Keith Irwin Journey

] CONTRACTOR'S EQUIPMENT ON JOB SITE
"{*rEM No.|*QuanTITY] *DESCRIPTION TIME

IN ouT
Pickup
ING RAND Compressor
Box Truck:
Lull Forklift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:

DATE: 8/19/2010 :
Signed ] Counter Signed 0@7




b

NARRA Y

ENGINEERING DEPARTMENT )

Contract .
Contractor :Nagori Contracting Corp. Number: SWF 164.010 W04 2
Subcontractor O'Connelj Electric - -
— ——————=omnell Electric - -~

—_—
Subcontractor O'Conne]} -

2 MUST BE COMPLETED on COST PLUS JoBg MATERJAL,
*NAME "LABOR [ “TQTAL *ITEM No, ’ *QUANTITYI “UNIT
Stewart Noe Gen. Fore
John Leichter

Splicer

L I Michael Cruger Splicer
—

’ Etic Anderson

Richard Boyce
Michael Vg
Keith Irwin

rentice
Journey

|
|
l

{ *ITEM NO.]TMJMTITYI *DESCRIPTION

| 2

Pickup |
ING RAND Compressor

]
1
] | 72 Box Truck
1 Lul Forkiift
] 1 Hi-Pot Mach.
|

| |
[ | ' |
I

i [

I certify that 1 have read the applicable paragraphs from the pa Construction Standards manya) Pertaining to the woy|

W/tests .describe'd above,
SHIFT:

. DATE: 8/18/2010 j
Signed M. Scott__ A ; ; 2 Z gi Counter Signed @




Contractor :Nagori Contrac

tin

g Corp.

[

ENGINEERING DEPARTMENT

Contract

Number: SWF 164.010 WO# 2

Subcontractor O

"Connell Electric -

Subcontractor O'Connel] - Arcpr

oofing 5K

v Cable installed by others. Mh# 51 - Mh#50 Mh#49 - Mh#48

Grounding Power/ Comm manhal

s south of R/W 9-27. Mh#37 Mh# 36 Mh#32 Mh#33

* MUST BE COMPLETED ON COST PLUS JOBS

MATERIAL

*NAME

*LABOR
CLASE

Stewart Noe

Gen, Fore

*TOTAL

*ITEM NO.|*QUANTITY| *UNIT *DESCRIPTION

John Leichter

Splicer

Michael Cruger

Splicer

Eric Anderson

Journcy

Richard Boyce

Apprentice

Michael Vogt

Apprentice

Keith Irwin

Journey

CONTRACTOR'S EthIENT ON JOB SITE

TIME
ouT

“ITEM NO.|*QUANTITY, *DESCRIFTION

IN

Pickup

ING RAND Compressor

Box Truck

Lull Forklift

Hi-Pot Mach:.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above,

SHIFT:
DATE: 8/17/2010

(.

Counter Signed




THE WMMOHIW@F WR7 &8 [NLD

ENGINEERING DEPARTMENT
- Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Grounding manholes @ various locations. North of 9-27

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

“NAME *LABOR | *TOTAL I ——
N CLASS HOLRS *ITEM NO.{*QUANTITY *DESCRIPTION
Stewart Noe Gen. Fore 8 : )

John Leichter  |Splicer 8

Michael Cruger  [Splicer 8

Eric Anderson  [Journey

Richard Boyce  |Apprentice
Michael Vogt Apprentice
* Keith Irwin Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE C

*ITEM NO.|*QuaNTITY *DESCRIPTION TIME
: : N ouT

Pickup
ING RAND Compressor
Box Truck )
Lull Forklist
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.

SHIFT:
DATE: 8/13/2010

M. Scott MW Counter Signed O,w'u; @




DATEYCNARRATI Nl o
ENGINEERING DEPARTMENT
Contract
Contractor agori Coatracting Corp. Number; SWF 164.010 WO# 2

Subcontractor O'Connell Electric -

Subcontractor O'Connel] - Purging SKv from Dead T/W to T/W Bravo

Grounding Power/ Comm manholes south of R/W 9-27. Splicing and Arcproofing of cables.
Continued splicing of SKv cable installed by others afier the cable was nitrogen purged. Usually one splice per day.

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*NAME 1 'LABOR [ *TOTAL “ITEM NO. [ *QUANTITY *DESCRIPTION
I ASS

Stewart Noe Gen. Fore 8

John Leichter  |Splicer 8

Michael Cruger Splicer 8

Eric Anderson Jouney

Richard Boyce  |Apprentice

Michael Vogt Apprentice

Keith Irwin Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.[*QUANTITY *DESCRIPTION TIME
IN ouT

Pickup

ING RAND Compressor

Box Truck

" Lull Forkiift

Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual Pertaining to the work/tests described above.

SHIFT:
DATE: 8/12/2010 . i ! 5
M. Scott W Counter Signed




THE FORT AUTHORITY OF NRY & N

ENGINEERING DEPARTMENT
. Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Conneli Electric -

Subcontractor O'Connell -
Grounding Power/ Comm manholes south of R/W 9-27, Splicing and Arcproofing of cables.
Continued splicing of SKv cable installed by others after the cable was nitrogen purged. Usually one splice per day.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*BADGE “NAME *LABOR | *TOTAL “ITEM NO.|*QUANTITY *DESCRIPTION
LLASC HAIDG | .

Stewart Noe Gen. Fore 8
John Leichter Splicer 8
Michael Cruger  }Splicer 8

Eric Anderson Jouney

Richard Boyce  |Apprentice
Michael Vogt | Apprentice
Keith Irwin Journey

- CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY *DESCRIPTION TIME
N ouT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

" SHIFT: '
. ~ DATE: 8/11/2010
Signed M. Scott j Counter Signed




THE PORT ACTHORETY OF WY & L)

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - Replaced damaged 5Kv cable from Mh#65t0 Mh#68
Grounding Power/ Comm manholes south of R"W 9-27. Splicing and Arcproofing of cables.
Continued splicing of 5Kv cable instalied by others after the cable was nitrogen purged. Usually one splice per day.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*NAME “E'Afgsn *TOTAL “ITEM NO.|*QUANTITY|

Stewart Noe Gen. Fore
John Leichter Splicer
Michael Cruger  |Splicer

Eric Anderson Journey

Richard Boyce  |Apprentice
Michael Vogt Apprentice
Keith Irwin Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY *DESCRIPTION TIME
IN ouUT

Pickup
ING RAND Compressor
Box Truck
Lutt Forklift
Hi-Pot Mach.

I certily that T have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above;

SHIFT:

_ M/ DATE: 8/10/2010 0 {
b]
Signed M. Scott )M Counter Signed A Ak __——




THIE PORT AUTHORITY OF (NN & WD

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connell Electric - )

Subcontractor O'Connell - Nitrogen purging SKv cable installed by others... from Dead T/W along T/W Bravao.
Grounding Power/ Comm manholes south of R/W 9-27. Splicing and Arcproofing of cables.
Continued splicing of SKv cable instalied by others after the cable was nitrogen purged. Usually one splice per day.

+ MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*BADGE “NAME *LABOR | *TOTAL *ITEM NO.|“QUANTITY ' *DESCRIPTION
| NINMBED LLASS HOUDS

Stewart Noe Gen. Fore 8
John Leichter Splicer 8
Michael Cruger  [Splicer g

Eric Anderson Journey

Richard Boyce  |Apprentice
Michael Vogt  [Apprentice
Keith Irwin Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.| *QUANTITY, *DESCRIFTION TIME
: IN OUT

Pickup
ING RAND Compressor
Box Truck
Luil Forklift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:

. DATE: 8/9/2010 OM‘
Signed M. Scott jM Counter Signed




THIE PORT AUTHORITY OF NI & N0

73
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O*Connell Electric -

Subcontractor O'Connell - Nitrogen purging SKv cable installed by others... from Dead T/W along T/W Bravo.
Grounding Power/ Comm manholes south of R/W 9-27
Continued splicing of SKv cable installed by others after the cable was nitrogen purged. Usually one splice per day.

» MUST BE COMPLETED ON CGST PLUS JOBS - . MATERIAL

SNAME *LABOR | “TOTAL *ITEM NO.[*QUANTITY “DESCRIPTION
LDLASS

Stewart Noe Gen. Fore
John Leichter Splicer
Michael Cruger  |Splicer

Eric Anderson  {Joumney

Richard Boyce |Apprentice
Michael Vogt Apprentice
Keith Irwin Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY *DESCRIPTION TIME
IN ouT

Pickup
ING RAND Compressor
Box Truck
Lull Forkfift
Hi-Pot Mach.

I certify that [ have read the applicable paragraphs from the PA Construction Standards manusl pertaining to the work/tests deseribed above.

SHIFT:

M DATE: 862010 oy g
Signed M. Scott Counter Signed __ Lﬁm M




THE PORT AUTHORITY QF R & (L)

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Centracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Connell Electric - -

Subcontractor O'Connell - IFR Conditions @ 1230pm
Grounding Power/ Comm manholes south of R/'W 9-27
Continued splicing of SKv cable installed by others after the cable was nitrogen purged. Usuatly one splice per day.

« MUSY BE COMPLETED ON COST PLUS JOBS MATERIAL

*NAME “LABOR | *TOTAL *ITEM NO. | *QUANTITY,
LLASS animes |

Stewart Noe . {Gen. Fore
John Leichter Splicer 8
Michael Cruger  |Splicer 8

Eric Anderson Journey

Richard Boyce  |Apprentice
Michael Vogt Apprentice
Keith Irwin Joumney

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY *DESCRIPTION TIME
N ouT

2 ..Pickup

1 ING RAND Compressor
2 Box Truck
1

1

Luli Forklift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:

. M DATE: 8/5/2010 0 . 2 '
Signed __M. Scott W Counter Signed




THE PORT AUTHORITY ©F RR7 & WL

DAY NARRATIVES S o8 F AL 34 ¥ Tk PAA TN
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor 0'Connell Electric -

Subcontractor O'Connell - .
Purging 5Kv cables east of A4. Grounding Power manholes south of RAW 9-27
Continued spiicing of SKv cable installed by others after the cable was nitrogen purged. Usually one splice per day.

« MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*BADGE *NAME *LABOR *TOTAL “ITEM NO.|*QUANTITY]
| aounEo CLASS OnLDs. .
T Stewart Noe Gen. Fore 8

John Leichter Splicer 8
Michael Cruger _ |Splicer 8

Eric Anderson  |Joumney 8

Richard Boyce  |Apprentice
Michael Vogt Apprentice
Keith Irwin Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN oUT

*QUANTITY| “DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Luli Forklift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:

DATE: 8/4/2010 QM ;
M. Scott J Counter Signed




THE PORT AUTHORITY ©F RN & R

24 FL PR
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2
Subcontractor O'Conneil Electric -

Subcontractor O'Connell -
Purging 5Kv cables east of A4. Grounding Power manholes south of R/W 9-27
Continued splicing of SKv cable installed by others after the cable was nitrogen purged, Usually one splice per day.

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*NAME “LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

r1ass ]
Stewart Noe Gen. Fore
John Leichter Splicer
Michael Cruger  |Splicer

Eric Anderson  {Journey

Richard Boyce | Apprentice
Michael Vogt Apprentice
Keith Irwin Journey

CONTRACTOR'S EQUIPMENT QN JOB SITE

TIME
IN QUT

*ITEM NO.|*QUANTITY *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Hi-Pot Mach.

I certify that 1 have read the applicable paragraphs from the PA Construction Standsrds manual pertaining to the work/tests described above.

SHIFT:

Signed M. Scott M d Counter Signéd %




THE PORT AUTHORITY OF Y & R

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 7 Number: . SWF 164.010 WO# 2
Subcontractor O'Connell Electric - ‘

Subcontractor O'Connell -

Pulling in new 5Kv cable to replace damaged cable installed by others between Mh#65 -Mh#66

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*BADGE . *TABOR *TOTAL N N “DESC
. RIPTI

NAME CLASS HOU ITEM NO.[*QUANTITY DES ON

Stewart Noe Gen. Fore 8
John Leichter Splicer 8
Michael Cruger  [Splicer ]

Eric Anderson Journey

Richard Boyce  |Apprentice
Michael Vogt Apprentice
Keith Irwin Joumney

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY “*DESCRIPTION . . TIME
. ) IN OUT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worlthests'dcsc.ribcd above,

SHIFT:

v/ A ( 2 b
Signed M. Scott , Counter Signed { =




THE PORT AUTHORITY OF Y & N -

=f ke B Ay
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued testing from MH 54 @ 27 glideslope.

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR | *TOTAL *DESCRIPTION
CLASS HAIRS .|

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover _ |Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

. TIME
IN ouUT

*ITEM NO.|*QUANTITY *DESCRIPTION -
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

: SHIFT:
M/ DATE: 03/31/2011
Signed M. Scott ﬂ/l Counter Signed @
A [ M A .




THE PORT AUTHORITY OF VI & [N1LJ

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Cot-atracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installing remaining conduit to various pieces of the navaids for 27 glideslope.

* MUST BE COMPLETED ON COST FLUS JOBS MATERIAL

Company “NAME ‘LABOR | *TOTAL *ITEM NO.{*QUANTITY
LLASS HOlRS..

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer - 8

O'Connell Eric Anderson  |Foreman 8
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN

“ITEM NO. *QUANTITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 03/30/2011
Signed M. Scott ,W Counter Signed a ,




THE PORT AUTHORITY OF WR7 & N0

NAIL
ENGINEERING DEPARTME
_ Contract

. Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO 2

Subcontractor O'Connell Electric-

Testing from MH 54

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ‘qufOR *TOTAL *ITEM NO. | *QUANTITY}
[~ E ) b 1

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer ]

O'Connell Eric Anderson  {Foreman
O’'Conneil Richard Boyce {Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME

*ITEM NO. [ *QUANTITY] *DESCRIFTION N

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Constmctionlsundards manual pertainiog to the work/tests described above.
SHIFT:
DATE: 03/29/2011

Counter Signed OJ—




THE PORT AUTHORITY ©F RR7 & N

o4

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 'Connell Electric-

Tested from .lighting vault to MH 51, MH 55, MH 79 POOR megger readings and faults when tested with hi- pot . CUT "H" splice @ MH 54

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ‘LABOR | *TOTAL *ITEM NO. |*QUANTITY| ' *DESCRIPTION
£T ASS HONDRS, -

O'Connelt Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce  jApprentice ]

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO.| *QUANTITY "*DESCRIPTION

2 Pickup

1 Box Truck
1 BOBCAT

I certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above,
HIFT:

DATE: 03/28/2011
‘Signed M. Scott W Counter Signed Qé




THE PORT AUTHORITY OF RN & NLD

ARRATIY
ENGINEERING DEPARTMENT
Contract

Contractor :Nggéri Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Cut splice at MH 51 tested to MH 46A tested good.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | “TOTAL *ITEM NO.|*QUANTITY| *DESCRIPTION
_ LA Ss — — ll.ﬂlm.ﬁ_._

O'Connell - Stewart Noe Gen. Fore 8

O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Andesson Foreman . 8
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO.|*QUANTITY| *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the appliczble paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
: SHIFT:
ATE: 03/2572011

Signed Counter Signed Q4




THE PORT AUTHORITY OF (VK7 & [N

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Cut splice @ MH 79, tested to switch at PAPT's Tested good.

* MUST BE COMPLETED ON COST PLUS JOBS

“LABOR | *TOTAL *DESCRIPTION
LI ASS L _TOIRS.

O'Connell Stewart Noe Gen. Fore 8

O'Connell Gregory Hoover  [Splicer 8

Company *NAME

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN out

*ITEM NO.}*QUANTITY] *DESCRIPTION

2 Pickup

1 Box Truck
1 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worki/tests described above.
SHIFT:

DATE: 03/24/2011
Counter Signed @

Signed




THE PORT AUTHORITY OF UEM’ &N

EERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 0'Conneli Electric-

IFR conditions

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME "I"‘WA?COCR :'FSTAL *DESCRIPTION
DS

O'Connell Stewart Noe Gen. Fore 8

O'Conneli Gregory Hoover  {Splicer 8

O'Connell Eric Anderson  |Foreman 8
O'Connel! Richard Boyce |Apprentice

. CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO.|*QUANTITY *DESCRIPTION .
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertzining to the work/tests described above.
SHIFT:

" DATE: 03/23/2011
M. Seott Counter Signed @é

Signed’




THE PORY AUTHORITY OF (K7 & R0

ANARRATIVE" | =
ENGINEER!NG DEPARTMENT
Contract

Contractor :Nagori Coatracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Cut splice @ MH 55 tested to MH 77 Tested out good all phases.

* MUST BE COMPLETED ON COST PLUS JOBS
Company “NAME *LABOR | *TOTAL

—rtL A SS

O'Connell Stewart Noe Gen. Fore
O'Connell Gregory Hoover  |Splicer

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
TIME -
IN OUT

| *QUANTITY| *DESCRIFTION

2 Pickup

1 Box Truck
1 BOBCAT

l certify that I have read the applicable paragraphs from the PA Constructlon Standards manual pertaining to the work/tests described above.

M DATE 03/22/2011
Signed __ = M. Scott m Counter Signed Qé'




THE PORT AUTHORITY @F MY & R

ENGINEERING DEPARTMENT
’ Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor ("Connell Electric-

IFR conditions.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME, *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIFTION
CLASS HOnpe |

O'Connell Stewart Noe Gen. Fore 8
O'Connell | . Gregory Hoover |Splicer 8

O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIFPMENT ON JOB SITE

TIME
IN ~ QUT

*ITEM NO.|*QUANTITY] *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 03/21/2011 :
Counter Signed Q

Signed




THE PORT AUTHORITY O©F RRY & R

ENGINEERING DEPARTMENT
: Contract

Number: SWF 164.010 WO# 2

Contractor :Nagori Contrac-ting Corp.

Subcontractor O'Connell Electric-

Cut splice @ MH 46A again to narrow down the fault in the Phase. . _tested southern side of circuit still finding fault.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company

*NAME

*LABOR

*TOTAL

HOIIDS

*ITEM NO.|*QUANTITY|

*DESCRIPTION

(O'Connell

Stewart Noe

LI ASS
Gen. Fore

8

O'Connell

Gregory Hoover

Splicer

8

O'Connell

Eric Anderson

Foreman

8

O'Connell

Richard Boyce

Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

*QUANTITY|

*DESCRIPTION

IN

TIME
ouUT

2

Pickup

Box Truck

BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

Signed

SHIFT:

Counter Signed

DATE: 03/18/2011
M. Scott Z Zﬁlz i Z

4




THE PORT AUTHORITY OF R & R

DATEA
ENGINEERING DEPARTMENT
Contract

" Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Tested from 27 Localizer switch, had to cut splice @ MH77 to try and narrow down where the fault is in the fine.

_* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

O ASS HOLIDS
(O'Connell Stewart Noe Gen. Fore 8
O'Conne_ll Gregory Hoover  |Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
" “TIME .
N ouT

*QUANTITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the P Construction Standards manual pertaining to the worl/tests described above.
SHIFT:
DATE: 03/17/2011

M. Scott ‘ Counter Signed




THE PORT AUTHORITY ©OF R & (R.D

ENGINEERING DEPARTME
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi- pot testing from lighting vault, complete circuit both A&B phase meggered out to ground.

N

-« MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *IL:?&R - “TOTAL *ITEM NOQ.|*QUANTITY|

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover |Splicer 8

QO'Connell Eric Anderson  |Foreman 8
O'Connell Richard Boyce  {Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

. TIME
IN ouUT

*QUANTITY| . *DESCRIPTION
-2 . Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: :

WM DATE: 03/16/2011
Signed __M. Scott Counter Signed @




THE PORT AUTHORITY OF VY & N

ENGINEERING DEPARTMENT
Contract .
Number: SWF 164.010 WO# 2

Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Prefabbing for 27 glideslope and surface sensor North.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *“TOTAL *ITEM NO.|*QUANTITY}
Lcrace

O'Connell Stewart Noe Gen. Fore
O’'Connell Gregory Hoover | Splicer

O'Connell Eric Anderson  |Foreman
O'Connel} Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY: *DESCRIPTION

2 Pickup

1 Box Truck
1 BOBCAT

Construction Standards manual pertaining to the work/tests described above.
SHIFT:

M DATE: 03/15/2011
Signed M. Scott W Counter Signed @

1 certify that I have read the applicable paragraphs from the PA




THE PORT AUTHORITY OF RR & N

' 13
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing at MH 84 and Hi-potting from MH 84 to MH 85

* MUST BE COMPLETED ON COST PLUS JOBS

Company “NAME “LABOR | *TOTAL
L£LASS unime |

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson  {Foreman .
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY| *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worli/tests described above,
SHIFT:

/um/ DATE: 03/14/2011
Signed M. Scott !{A" Counter Signed a"




THE PORT AUTHORITY ©F WR7 & VL)

ENGINEERING DEPARTMENT .
Contract.

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 'Connell Electric-

IFR Conditions

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *E"\fOR *“TOTAL *ITEM NO.|*QUANTITY : *DESCRIPTION
LS o HOIDS, |

O'Connell | Stewart Noe Gen. Fore
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*QUANTITY *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaiaing to the worli/tests described above,
' SHIFT:.

_ DATE: 03/1172011
Signed M. Scott : Counter Signed OA—




THE PORT AUTHORITY OF R & RLJ

EERING DEPARTMENT
. _ Contract )
Contractor :Nagori Contracting Corp. ] Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

IFR Conditions

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO. |*QUANTITY *DESCRIPTION
LI ACS NS

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover | Splicer 8

O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO, [*QUANTITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worlk/tests described abave,
SHIFT: '

. DATE: 03/16/2011 )
Signed M. Scott ’W Counter Signed @4




THE PORT AUTHORITY OF R & NJ

. ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing (@ MH 85

= MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION
CDLARS ....._llﬂlm.ﬂ_
O'Connell Stewart Noe Gen. Fore 8

(O'Connell Gregory Hoover  |Splicer 8

Company

O'Connell Eric Anderson  |Foreman 8
O'Connell Richard Boyce |[Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME .
IN ouT

*QUANTITY| “DESCRIFTION
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards mannal pertaining to the work/tests described above,
SHIFT:

. DATE: 03/09/201Y
Signed M. Scott %W Counter Signed m
7 ~ \ 4




THE PORT AUTHORITY @OF RN & WL

ENGINEERG DEPARTMENT
Contract

Contractor :Nngori Contracting Corp. Number: SWF 164.010 WO#2

Subcontractor O'Connell Electric-

Installing new SKv cable from MH 84 to MH 85

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY|
LI ASS 1 Nl |
QO'Connell Stewart Noe Gen. Fore 8

O'Conneli Gregory Hoover  |Splicer 8

(FConnell Eric Anderson Foreman
O'Connell Richard Boyce  jApprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO. "'QUANTI'I-'Y *DESCRIFTION

2 Pickup

Box Truck
BOBCAT

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

s :
W 03/08/2011
Signed M. Scott ﬁi{ Counter Signed m




THE PORT AUTHORITY @©F WK & [RLD

D
' ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp, Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
IFR Conditions

+ MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR [ *TOTAL *ITEM NO.|*QUANTITY
LI ASE uNnuios |

O'Connell |~ Stewart Noe Gen. Fore 8
O'Connelt Gregory Hoover  |Splicer &

O'Connell Eric Anderson  {Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO.}*QUANTITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Stendards manual pertaining to the work/tests described above.
. SHIFT:

DATE: 03/07/2011 @
Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF RR7 & RLJ

, ) Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing @ MH 46A

* MUST BE COMPLETED ON COST PLUS JOBS _
Company *NAME "}w“:cm *TOTAL |- *DESCRIPTION
O'Connell Stewart Noe Gen. Fore

O'Connell Gregory Hoover  |Splicer

O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce [Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*QUANTITY] *DESCRIPTION
2 Pickup

1 Box Truck
1 BOBCAT

T certify that I have rexd the applicabie paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.
SHIFT:
DATE: 03/04/2011

Signed M. Scott Counter Signed




THE PORT AUTHORITY OF R S WL

P

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO#2

Subcontractor O'Connell Electric-
Splicing @ MH 12 continued.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

"Company *NAME “I::\fOR *TOTAL *ITEM NO.|*QUANTITY; *DESCRIPTION
LS +HOIIDS

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover _ |Splicer 8

O'Connel} Eric Anderson Foreman 8
0O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
N OUT

*QUANTITY| *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

Y certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: -

DATE: 03/03/2011 - .
Counter Signed %




THE mmmoﬁm@@ (NR7 & [NLD

ANRRATIN,

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. _ Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing @ MHE 12 continued.

* MUST EE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR *“TOTAL *QUANTITY|
LLASS aouns |
O'Connell Stewart Noe Gen. Fore 8

O'Connell Gregory Hoover  |Splicer g

O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

“QUANTITY/| *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
‘ SHIFT:

DATE: 03/02/2011
Signed M. Scott Counter Signed 04'
o




THE PORT AUTHORITY ©F R & R

ANARRATIY
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. - Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing @ MH 12
Hi/l.ow Terminations @ R/W 9 glide slope

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME “1:\?0“ *TOTAL *ITEM NO.|*QUANTITY . ‘ *DESCRIPTION
- s OOIps

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson Foreman 8
JO'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
" TIME
IN OUT

*ITEM NO.|*QUANTITY *DESCRIPTION
2 Pickup

1 ' Box Truck
1 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above. -
SHIFT: ) .

DATE: 03/01/2011
Signed M. Scott M Counter Signed Oﬂ'




THE PORT AUTHORITY OF R & ML)

DAY

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori- Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

IFR. Conditions

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Compan NAME LABOR TOTAL *ITEM NO.{*QUANTITY! . *DESCRIPTION
Y
LI ASS oo

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson  |Foreman 8
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*QUANTITY] *DESCRIPTION

2 Pickup

1 Box Truck
1 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
M: 02/28/2011
Signed’ M. Scott // Counter Signed Od
A— 4 =UY ]




THE PORT AUTHORITY OF [{¥R7 & N

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. __Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

IFR Conditions

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR | “TOTAL *DESCRIPTION

L ASC EQUDS
O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson  [Foreman 8
O'Connell Richard Boyce [Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

SQUANTITY “DESCRIPTION
2 Pickup

1 Box Truck
1 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 62/25/2011
Counter Signed (: 6 1
~F




THE PORT AUTHORITY OF NI & [N

ENGINEERING DEPARTMENT
: Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing at MH 32

* MUST BE COMPLETED ON COST PLUS JOBS
NAME *LABOR | *TOTAL
CLASS. L HOoURS |

O'Connell Stewart Noe Gen. Fore 8

O'Connell Gregory Hoover | Splicer 3

Company

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
: TIME'
N OUT

*QUANTITY}  *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02/24/2011

Signed M. Scott W Counter Signed O@




THE PORT AUTHORITY ©F [NR? & (NLD

DAY

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. . Number: _ SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing at MH 36 and HH 6

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Cempany *NAME *LABOR | *TOTAL | |g1EM NO.[*“QUANTITY, “PESCRIPTION
CIASS HOURS.

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  [Splicer 8

O'Connell Eric Anderson  [Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO.|*QUANTITY *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

1 certify that I have read the applicable paragraphs from the PA Construction Standards manuzl pertaining to the work/tests described above.
SHIFT:
- DATE: 02/23/2011

M. Scott Z Z :4 @ Counter Signed Oé




THE PORT AUTHORITY OF RN & R

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. - Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing at MH 36 and HH 6

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME ‘zﬁf&“ “TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

O'Conneli Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  [Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |[Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
TIME,
IN ouT

*ITEM NO. |*QUANTITY/ *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
) SHIFT:
DATE: 62/22/2011

Signed W Counter Signed 04




THE PORT AUTHORITY OF R & N0

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164,010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly installed SKv cable from MH32 to HH 6.
Splicing at MH 36

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME “LABOR | *TOTAL | lurrgm NO.[«QuaNTITY] *DESCRIPTION
LDLAST HOLIRDS

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell | Fric Anderson _ |Foreman |8
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO. "QUANT ITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
' SHIFT: '

WDATE: 02/1812011
Signed M. Scott %/// Counter Signed 04
TUeET .




THIE l-omnumonnir@cﬁ-‘ WRY & [N

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly installed 5Kv cable from MH32 to MH 12.

* MUST BE COMPLETED ON COST PLUS JOBS

Company -*NAME "i;'\fgsR *TOTAL

QO'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover | Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY| *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manuval pertaining to the world/tests described above.
SHIFT: :
DATE: 02/17/2011

Signed M. Scott Counter Signed Q




THE PORT AUTHORITY ©F N & N -

DAHALNARRATIVES i HIGEE LT OB
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. ' __Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly installed SKv cable from MH 46A to MH32. From MH 36 to MH 32

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR “FOTAL . *DESCRIPTION
C1ASS HALRS

O'Connell Stewart Noe Gen. Fore -8
O'Connell Gregory Hoover  |Splicer
0O'Connell Richard Franco  |Joumeyman
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Jefferey Storey  jJourneymd

CONTRACTOR'S EQUIPMENT ON JOB SITE
“QUANTITY| *DESCRIPTION . TIME

IN ouT

2 Pickup

1 Box Truck
1 BOBCAT

K certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

_ ' _——DATE: 02/16/2011
M. Scott / Zﬁ g Counter Signed m




THE PORT AUTHORITY OF NR7 & NLD

. Contract )
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly instalied 5Kv cable from MH 46A to MH32

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *}:fgf *TOTAL | |+TEM NO.|*QUANTITY . *DESCRIPTION
O’'Connell Stewart Noe Gen. Fore 8

Q'Connell Gregory Hoover  |Splicer
O'Connell Richard Franco  [Journeyman
O'Connell Eric Anderson  |Foreman
0O'Connell Richard Boyce  |Apprentice
O'Connell Jefferey Storey  |Journeymdg

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*QUANTITY| *DESCRIPTION

2 Pickup

1 Box Truck
1 BOBCAT

I certify that [ bave read the applicable paragraphs from the PA Construction $tandzrds manusl pertaining to the work/tests described above.
SHIFT:
DATE: 02/15/2011

Signed y Counter Signed @




THE PORT AUTHORITY OF RR7 & R

ENGINEERING DEPARTMENT
~ Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor ('Connell Electric-

Received delivery off additional 5Kv cable , unloaded cable on fuel pad. Hi-Potting newly installed 5Kv cable from MH 46A to MH32

= MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Compzny ~ “NAME *LABOR { *“TOTAL *TTEM NO. |*QUANTITY]| *DESCRIPTION
LCLASS ~HNIRE -

('Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer
O'Connell Richard Franco  [Journeyman
O'Connell Eric Anderson  |Foreman )
O'Connell Richard Boyce {Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY)| *DESCRIPTION ’
2 Pickup -

1 Box Truck
1 BOBCAT

Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE:; 02/142011

Signed M. Scott / 212 &z éz Counter Signed 04'

I certify that I have read the applicable paragraphs from the PA




THIE POH'I' AUTHORITY OF RN & R

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Prefabricate conduit for various navigational sites,

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Compsny *NAME "LABOR | *TOTAL *ITEM NG.|*QUANTITY| ' *DESCRIPTION
LS L _unipe | -

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer OFF

O'Connell Eric Anderson  [Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN oUT

*ITEM NO.|*QUANTITY " *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manuzl pertaining to the work/tests described above.
SHIFT:

DATE: 02/11/2011
Signed M. Scott W Counter Signed OQ




THE PORT AUTHORITY OF WR7 & N

ENGINEERING DEPARTMENT
Contract

Contractor :Nggbri Contracting Corp. Number: SWF.164.010 WO# 2

Subcontractor 0'Connell Electric-

Continued with Removing existing conduit in the lighting vault.

* MUST BE COMPLETED ON COST PLUS JOBS ‘ MATERIAL

‘Company *NAME *LABOR | *TOTAL *ITEM NO. [*QUANTITY|
crase | HAIDG |
O'Connell Stewart Noe Gen. Fore 8

O'Connell Gregory Hoover | Splicer g

O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME-
IN OUT

*QUANTITY| . “DESCRIPTION
2 Pickup .

1 Box Truck
1 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 02/10/2011
M. Scott M/ Counter Signed __@ﬁ




THE PORT AUTHORITY ©F (W7 & NL)

INEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO#% 2

Subcontractor 0'Connel} Electric-

Removing existing conduit in the lighting vault.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO. [*QUANTITY| *DESCRIPTION
LI ASS onips |

0O'Connel} Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  {Splicer 8

"10'Connel}l Eric Anderson  |Foreman .
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY| *DESCRIPTION TIME .
IN OUT

2 - Pickup

Box Truck
BOBCAT

Lcertify that I bave read the applicable paragraphs from the PA Construction Standards mznual pertaining to the work/tests described above.
SHIFT:

DATE: 02/9/2611 . '
Signed M. Scott W Counter Signed i Qﬂ*




THE PORT AUTHORITY OF RN & NLD

DALLY:
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O"Connell Electric-

Emergency Delays

* MUST BE COMPLETED ON COST PLUS JOBS
Company ANAME *LABOR *TOTAL

LLASS R Tatii -1
O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson Foreman
QO'Connell Richard Boyce {Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN our -

*ITEM NO. | *QUANTITY| *DESCRIPTION .
2 Pickup -

Box Truck
BOBCAT

I certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: .
DATE: 02/8/2011

M. Scott ' Coumer-Signed (94

Signed




THE PORT AUTHORITY ©F (NN & N0

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connel! Electric-

Continued Hi-Potting operation from MH 46A to MH 32

* MUST BE COMPLETED ON COST PLUS JOBS

Company ) *NAME ’ *i"“fon *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O’Connell Gregory Hoover | Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
TIME ~-
IN ouT

*QUANTITY, *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that 1 have read the 2pplicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

M DATE: 027772011
Signed M. Scott 1/7{ i Countef Signed 04




THE PORT AUTHORITY OF NR7 & (N

NARRICTIVERE "L 3 M7 s il
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. - Number: SWF 164.010 WO# 2

Subcontractor O'Connel} Electric-

Hi-Potting operation from MH 46A to MH 32

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company ‘NAME. *};“f?} *TOTAL *ITEM NO.|*QUANTITY|

O'Connell Stewart Noe Gen. Fore
O'Conneil Gregory Hoover  |Splicer

O'Connell Eric Anderson Foreman
|O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
TIME
IN ouT

“ITEM NO.{*QUANTITY| . *DESCRIPTION
2 Pickup

1 Box Truck
1 BOBCAT

I certify that I have read the applicable paragraphs from the PA Coastruction Standards manual'pcrtaining to the work/tests described above.
SHIFT:

M_. DATE: 02/4/2011
Signed M. Scott / Counter Signed 04




THE PORT AUTHORITY OF N7 € R

DEIAENARRATIV
Contract

Contractor :Nagori Contracﬁng Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Snow Removal for Hi-Potting o‘peration

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR 1 “TOTAL
£1 AQS MOURS....

O'Connell Stewart Noe Gen. Fore 8

0O'Connell Gregory Hoover  |Splicer 8

Q'Connell Eri¢c Anderson  |Foreman 8
O'Connell Richard Boyce  ]Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertzining to the work/tests described above.
SHIFT:
DATE: 02/3/2011

Signed M. Scott__. M - Counter Signed 04

CAalE " " §




THE PORYT AUTHORITY OF RR7 & [N

- ENGINEERING DEPARTMENT
Contract

Coﬁtractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Emergency Delays

* MUST BE COMPLETED ON COST FLUS JOBS

Company “NAME *LABOR | *TOTAL
CLASS unIps

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
- TIME
IN OUT

*QUANTITY *DESCRIPTION

2 Pickup

Box Truck
BOBCAT

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
TE: 02/2/2011

Signed M. Scott, . Counter Signed @




THE PORT AUTHORITY OF R & R

ENGINEERING DEARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 0'Connell Electric-

Emergency Delays

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME | *LABOR | *TOTAL *ITEM NO.|*QUANTITY " “DESCRIPTION
LI ASS HOLRS. .

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  [Splicer - 8

O'Connell Eric Anderson - |Foreman 8
O'Connell Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOBR SITE

TIME
"IN ouUY

{*QUANTITY *DESCRIPTION
2 Pickup

Box Truck
BOBCAT

I certify that I have read the apphcable paragraphs from the PA Constructlon Standards manual pertaining to the work/tests described above.

i: / DATE 02/1[2011
M.Secott M Counter Signed @-




THE PORT AUTHORITY OF R & R

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

SKv terminations and install lightening arrestors (@ East end localizer.

* MUJST BE COMPLETED ON COST PLUS JOBS
Company - *NAME *LABOR | *TOTAL

O1 ASS HAIIDS

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover  [Splicer 8

O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

“ITEM NO.|[*QUANTITY *DESCRIPTION TIME .
IN OuUT

2 Pickup

Box Truck
BOBCAT

I certify that I have read the appllcable paragraphs from the PA Constructmn Standards manual pertaining to the work/tests described above.

M DATE 0!/31f2011
_Signcd ____ M.Scott % Counter Signed @é




THE PORT AUTHORITY OF (VN7 & NL)

Y A
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

. Splicing @ MH 44

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Compsany *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY| *DESCRIPTION
LLASS moros |

O'Connell Stewart Noe Gen. Fore OFF
O'Connell Gregory Hoover _ |Splicer 8

O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY] *DESCRIPTION

2 Pickup

Box Track
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
HIFT: )

] S
. . MT’E: 012812011
Signed 7”{ Counter Signed ‘ )&




THE PORT AUTHORITY ©F WR7 & [RNLD

5

v ol il
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. - Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
EMERGENCY DELAYS - IFR CONDITIONS

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *};\fOR *TOTAL *ITEM NO.{*QUANTITY
R~ - e e T

O'Connell Stewart Noe Gen. Fore off
O'Connell Gregory Hoover | Splicer 8

O'Connell Eric Anderson  |Foreman - 8
O'Connell Richard Boyce  |Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*QUANTITY|  *DESCRIPTION
2 Pickup

2 - Box Truck
1 Lull Forklift

I certify that I have read the applicable paragraphs from tbe PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

. DATE: 01/24/2011 0
Signed M. Scott W Counter Signed sire i ; )




THE PORT AUTHORITY OF WRY & WL

N L RYIR;
ENGINEERING DEPARTMENT
Contract ]
Number: SWF 164.016 WO# 2

DALY NARRATIVE

Contractor :Nﬁgori Contracting Corp.

Subcontractor O'Connel] Electric-
Emergency Delays - IFR Conditions until Midnight
Splicing @ MH 44

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME ':fOR *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION
e L _HAlps
O'Connell Stewart Noe Gen. Fore off

O'Connell Gregory Hoover  |Splicer 8

O'Conneil Eric Anderson Foreman
O'Connetl Richard Boyce  |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE
" TIME
IN OUT

*QUANTITY *DESCRIPTION

2 Pickup

2 Box Truck
1 . Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 01/27/2011 Q‘a‘
W Counter Signed } &
LA




THE PORT AUTHORITY ©F WR7 & LD

RRAFIVE i WO TRy
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. - Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Emergency Delays - IFR Conditions

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY| . *DESCRIPTION
LI ACC ¢ UNIRS.__ ]

O'Connell Stewart Noe Gen. Fore off

O'Connell Gregory Hoover  |Splicer 8

O'Connell Eric Anderson _ |Foreman 8
O'Connell Richard Boyce |Apprentice { - 8

CONTRACTOR'S EQUIPMENT ON JOB SITE -

TIME
IN ouT

*ITEM NO.[*QUANTITY] - *DESCRIPTION

2 Pickup

2 Box Truck
1 Lull Forklift

I certify that I have read the npplicahlc paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
. 'DATE: 01/26/2011 / ! é
M. Scott W Counter Signed _A__/) )

Signed




THE PORT AUTHORITY OF ¥R7 & R

2470 £

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
_Splicing (@ MH 44

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR *TOTAL
: crass. | gones. |
O'Connell Stewart Noe Gen. Fore off

O’Connell Gregory Hoover  [Splicer ™ 8

O'Connell Eric Anderson  |Foreman
(O'Connell Richard Boyce |Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouUT

*ITEM NO.|*QUANTITY *DESCRIPTION

2 Pickup

Box Truck
Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

W 'DATE: 01/2572011
Signed Counter Signed e 2r0 8




THE PORT AUTHORITY OF R & R

ENGERIN G DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric~
EMERGENCY DELAYS - IFR CONDITIONS

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME “LABOR | *TOTAL *ITEM NO.|*QUANTITY

LA HOLDS

O'Connell Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
0O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice}
O'Connell Gregory Hoover  |Splicer

- CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN® ouT

*ITEM NO.|*QUANTITY *DESCRIPTION

2 Pickup

2 Box Truck
1 Luitl Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: :

: DATE: 01/21/2011 O
M. Scott MM/' Counter Signed MJ ;




THE PORT AUTHORITY OF [NRY & VLD

DAY NARR: ] : +
ENGINEERING DEPARTMENT
] Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Emergency Delays - IFR. Conditions

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR *TOTAL

L1 ASS unImeS

O'Connell Stewart Noe - |Gen. Fore g
O'Connell Manuel Cupola  |Splicer ‘
O'Connell Keith Irwin Journey

O'Connell Eric Anderson  |Foreman

O'Conneil Richard Boyce  |Apprentice
(O'Connell Michael Vogt  Apprentice|
O'Connell Gregory Hoover _ |Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION TIME

IN ouT

2 - Pickup

2 Box Truck
1 ‘ Lull Forklift

I certify that I have read the applicable paﬁgnphs from the PA Construction Standards manual pertaining to the worl/tests described above.
SHIFT:

DATE: 01/19/2011 C)m‘
Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF R & R

EERING DPAMEN
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Emergency Delays - IFR Conditions

* MUST BE COMPLETED ON COST PLIS JOBS

Company *NAME *LABOR | *TOTAL
DL ASS

O'Connell Stewart Noe Gen. Fore
O'Conneli Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY]| *DESCRIPTION TIME
; IN ouT
2 Pickup

2 Box Truck
1 Lull Forklift

1 certify that ¥ have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT: _ )
' DATE: 01/18/2011 _
Signed M. Scott /W - Counter Signed




THE PORT AUTHORITY OF WK & N

=7 - 2 BV, .
ENGINEERING DEPARTMENT
. Contract
Contractor :Nagori Contracting Corp, Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Terminate primary and secondary's at 27 glide slope
Splicing at MH 83 :

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL | luiTgm NO.|*QUANTITY] *DESCRIPTION
ASe | ungpc. | -

O'Connell Stewart Noe Gen. Fore 8
O'Connell | ° Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connel! Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenti
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO.|*QUANTITY| *DESCRIPTION . TIME

IN
2 - Pickup

2 Box Truck
1 Lull Forklift

Y certify that I have read the applicable paragraphs from the PA Coustruction Standards manual pertaining to the work/tests described sbove.

SHIFT: -
: Wm 01/17/2011
Signed M. Scott " Counter Signed




THE PORT AUTHORITY GF RV & V)

DAY

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. ) Number; SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Puiling secondary’s @ 27 Glide Slope

Setting 5Kv cable @ 27 Glide slope.
Hi-Voltage terminations at surface sensor south,
Splicing at MH 83

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME | "LABOR | *TOTAL *ITEM NO.|*QUANTITY
LLASS uoupe |

O'Connell Stewart Noe Gen. Fore 8
O'Comnell Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt Apprenti
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT GN JOB SITE

TIME
IN OUT

*ITEM NO.|*QUANTITY, “DESCRIPTION
2 Pickup

2 Box Truck
1 : Lull Forkbift

1 certify that [ have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above. -
SHIFT:

M__ DATE: 01/§4/2011
Signed M. Scott Counter Sigﬁcd




THE PORT AUTHORITY OF WK S R0

VRIEATTIVE
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O’Connell Electric-

Snow removal @ Surface sensor South and 27 Glide Slope
New 5Kv cable from MH 83 to HH 14

Hi-Voltage terminations at surface sensor south.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ‘rL_:\fgsR *TOTAL “ITEM NO._[*QUANTITY| *DESCRIPTION

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell - Keith Irwin Journey
O'Connell -Eric Anderson  |Foreman
O'Connell Richard Boyce  ]Apprentice
O'Connell Michael Vogt Apprenticel
O'Connell Gregory Hoover _|Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY] - *DESCRIPTION : TIME

IN ouT

2 Pickup

2 Box Truck
1 Lutl Forklift

X certify that I have read the applicable parzgraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 01/1312011
Signed M. Secott %@L Counter Signed ;




THE nomnuinonlw@ﬁ (NRY & [(NLD

) Contract
Contractor :Nagori Contracting Corp. ' Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
EMERGENCY DELAYS - [FR CONDITIONS

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR | *TOTAL ‘ *DESCRIPTION

DLASS

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  [Splicer
O'Connel) Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell | - Richard Boyce [Apprentice
O'Connell Michael Vogt Apprentice!
1O'Connelt Gregory Hoover  |Splicer
O'Connell Yale weeks Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO.|*QUANTITY] *DESCRIPTION ) TIME

IN ouT
2 " Pickup

2 Box Truck
1 Lull Farklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 0171212011

W e
Signed M. Scott y Counter Signed w&,’é" 7

o




THE PORT AUTHORITY GOF N7 & R

DA YVNARRAUBIVE 'R
ENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installing new 5Kv cable from HH 15 to MH 85 and MH 83 to MHB4
Removed damaged cable from MH 33 to MH 84

Hi-Voltage terminating at PAPI's south

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company “NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY

LCLASS

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Joumey
O'Connell " Eric Anderson  |Foreman

" [O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt - |Apprentice!
O'Connell Gregory Hoover _|Splicer
O'Connell |’ Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO.|*QUANTITY] - *DESCRIPTION TIME

IN ouT

2 Pickup

2 Box Truck
1 Lull Forkiift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worlk/tests described above.
SHIFT:

WAT’E: 01/11/2011 '
Signed M. Scott ) - Counter Signed .




THE PORT AUTHORITY ©F R & R

DAHGNARRATIVE 5 _
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: - SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Mounting secondary switches at P.A.P.I'S
Removed damaged cable from MH 85 to HH 15

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME ‘}::‘f‘”‘ *TOTAL *ITEM NO.|*QUANTITY
Se L HOIlRS

O'Conneil Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
0O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Conneil Richard Boyce  [Apprentice
O'Connell Michael Vogt  |Apprentice]
“{O'Connell Gregory Hoover  {Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIFTION - TIME

N ouT’

2 Pickup

. Box Truck
Lull Forklift

I certify that 1 bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described sbove.
SHIFT:

- DATE: 01/10/2011 .
Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF R & RN

LETIAY
NGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. : Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
IFR. CONDITIONS

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME ~ *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

LLASS HOITRS

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola  |Splicer
Q'Connell Keith Irwin Journey
O'Connel} Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice
C'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer
Q'Connell Yale weeks Journey

CbNTRACTOR'S EQUIPMENT ON JOB SITE
|*QuanTiTY *DESCRIPTION TIME

IN OUT
2 Pickup

2 Box Truck
1 Lull Forklift

I certify that I have read the uppllcable paragraphs from the PA Construcnon Standzrds manual pertaining to the work/tests described above

DATE 0]/07/2011
Signed _ M. Scott W/ﬁ/ Counter Signed 4%@/
e ——l




THE PORT AUTHORITY OF N7 & R

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

_ Splicing @ MH 83
Snow Removal along T/W Hotel

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company © ANAME *LABOR | “TOTAL *ITEM NO.|*QUANTITY/|
LI ASS HOURS
Q'Connell Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt  |Apprentice] -
O'Connell Gregory Hoover  {Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY| *DESCRIPTION

2 - Pickup .

2 Box Fruck
1 Lull Forklift .

1 certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 01/20/2011 ;
Signed M. Scott W _Counter Signed a’b‘. e

— .~ —




”

THE PORT AUTHORITY OF K & [N

NARRVTIVE:, - 57 AR
ENGINEERING DEPARTMENT
. Contract
Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Mounting secondary switches and wire.
Setting transformers and switches at PAPI's and South Surface sensor.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME *LABOR | *TOTAL *QUANTITY “DESCRIPTION

LCLASS HANITDS,

O'Connell Stewart Noe Gen. Fore 8
O'Connell | Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt Apprentice|
O'Connelt Gregory Hoover | Splicer
10'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
“QUANTITY *DESCRIPTION | TIME

IN ouT
2 Pickup

2 Box Truck
1 Lull Forklift

T certify that I have read the applicable paragraphs from the PA Construction Standards manusl perteining to the work/tests described above.
SHIFT:

DATE: 01/06/2011
M. Scott W Counter Signed —@k‘

it




THE PORT AUTHORITY OF VR & N

DATEATNARRATIVE & o, i
ENGINEERING DEPARTMENT
Contract

Contractor :Nagort Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Hi-Voltage terminations at Rollout RVR
Staging transformers and switches for work along Dead TW.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company . *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY . -*DESCRIPTION
CLASS HOLDS. |

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
0O'Connell Eric Anderson _ |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

. TIME
IN ouUT

*ITEM NO.{*QUANTITY "*DESCRIPTION
2 Pickup

2 Box Truck
i Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
S

HIFT: .
ATE: 01/05/2011
Signed M. Scott Counter Signed __Q&_t) _




THE PORT AUTHORITY OF RTY & R

X g TR
ENGINEERING DEPARTMENT
_ Contract )
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing at MH38 and MH32
Setting Transformers and terminating secondary's @ Rollout RVR and RW 27 localizer and RW 9 localizer, set transformer at Touchdown RVR

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME 'pL:\?&R *TOTAL

O'Connell Stewart Noe Gen. Fore
QO'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Jourmney
Q'Connell Eric Anderson ~ |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt | Apprentice]
O'Connell Gregory Hoover _ [Splicer -
O'Connell Yale weeks Joumney

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouUT

" | “ITEM NO.|*QUANTITY *DESCRIPTION
2 Pickup

2 Box Truck
1 Lull Forklift

1 certify that I have read the applicable paragraphs from the PA Constroction Standards manual pertaining to the work/tests described above.
- SHIFT: :

DATE: 01/04/2011 0
Signed _ M. Scott W Counter Signed 7o .




THE PORT AUTHORITY OF WRY & N1

ENGINEERING DEPARTMENT
. _ Contract _
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 0'Connell Electric-
Splicing at MH38 and MH32 ]
Setting Transformers and terminating secondary's @ Rollout RVR and RW 9 localizer

* MUST BE COMPLETED ON COST PLUS JOBS

Company “NAME *LABOR | *TOTAL
£1aAss | HADS.
O'Connell Stewart Noe Gen. Fore 8

O'Conneil Manue] Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt Apprentice;
O'Connell Gregory Hoover  [Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION © TIME.

IN ouT
2 Pickup

Box Truck
Lull Forklif

I certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertainiag to the work/tests described above.
SHIFT:

‘ W/ DATE: 01/03/2011 0 '
M. Scott Counter Signed ZINOA. ,@‘




THE PORT AUTHORITY OF R & MJ

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. -~ Number: SWF 164.010 WO# 2

Subeontractor O'Connell Electric-
Hi voltage terminations at Inner Marker

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL .

Company “NAME ' ‘kﬁ?ﬂk *TOTAL *ITEM NO.{*QUANTITY| *UNIT

O’'Connell Stewart Noe Gen, Fore
O'Connell Manuel Cupola . [Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson . |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt Apprentice] -
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQU]PMENT ON JOB SITE
*QUANTITY]| - -*DESCRIPTION ] TIME

IN ouT

2 - Pickup

2 Box Truck
1 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

' ‘ _ DATE: 12/30/2010
Signed ' M. Scott M Counter Signed




THE PORT AUTHORITY OF N7 & /L

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Hi voltage terminations at Midfield RVR
Splicing at HH4

- * MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*NAME *LABOR | “TOTAL *ITEM NO, |*QUANTITY| *DESCRIPTION

- Company
csse | wpnroe,
O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola | Splicer Off
O'Connell Keith Irwin Joumey Off
O'Connell Eric Anderson  |Foreman g
O'Connell Richard Boyce  |Apprentice
O'Connell - Michael Vogt Apprentice Off
O'Connell Gregory Hoover  {Splicer 8
O'Connell Yale weeks Joummey

_CONTRACTOR'S EQUIPMENT ON JOB SITFE,
*TTEM NO.|*QUANTITY “DESCRIPTION TIME

IN ouUT

2 Pickup

2 Box Truck
1 Lull Forklift -

Y certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

; ?z . DATE: 12/28/2010 au
Signed M. Scott '/ﬁ 3 4! ' Counter Signed /ﬁ 5




. : Contract
Contractor :Nagori Contracting Corp. . Number: SWF 164.010 WO# 2

IFR Conditions
Subcontractor 0'Connell Electric-

* MUST BE COMPLETED ON COST PLUS JOBS " MATERIAL

Company “NAME *LABOR |. *“TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION
£1AgS HOURS. .|
Q'Connell Stewart Noe Gen. Fore 8

O'Connell Manuet Cupola  {Splicer - Off
O'Connell Keith Irwin Journey Off
O'Connell Eric Anderson  [Foreman 8

O'Connell Richard Boyce  |Apprentice
Q'Connell Michael Vogt Apprentice] Off
O'Connell Gregory Hoover  [Splicer 8

O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
TIME
IN OuT -

*ITEM NO.|*QUANTITY *DESCRIPTION ~
2 Pickup

2 Box Truck
1 . Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: '

M_ DATE: 12/28/2010 0
Signed M. Scott ’M | Counter Signed 7o @




DATEY

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

IFR Conditions
Subcontractor O'Connelt Electric-

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME "LABOR | “TOTAL *ITEM NO.|*QUANTITY, : *DESCRIPTION
SC L NOITDC |

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuet Cupola  |Splicer Off
O'Connell Keith Irwin Journey Off
O'Connell Eric Anderson Foreman - 8
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt - |Apprentice] Off
O'Connell Gregory Hoover _ |Splicer 8
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*QUANTITY *DESCRIPTION
2 Pickup

2 Box Truck
1 Lull Forkiift

I certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

S .
. DATE: 12/27/2010 !
Signed M. Scott Counter Signed Q@L




THE PORT AUTHORITY OF RN & NS

ENGINEERING DEPARTMENT
- Contract

Contractor :Nagori Contracting Corp. Number: - SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Fabricating conduit for Navigational sites.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME *LABOR | *“TOTAL *ITEM NO.|*QUANTITY

LILASS

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce .|Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY]| *DESCRIPTION TIME .

IN OUT

2 Pickup

Box Truck
Lull Forklift

I certify that I have read the applicable pzragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

‘ DATE: 12/23/2010
M. Scott_ Counter Signed Oﬂng m—'




THE PORTY AUTHORITY OF WV & WL

DAUEY.NARRATIY : :
ENG!’NEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Setting Tansformers @ Midfield RVR and installed Low voltage terminations
Splicing @ MH30 and MH 37

Installed Low and Hi voltage terminations @ North Surface sensors

~ MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ‘k'A"’OR *TOTAL “ITEM NO.|*QUANTITY|
£C l _HOIRS

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
Q'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice]
O'Connell .| Gregory Hoover |Splicer
O'Connell Yale weeks Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OouUT

*ITEM NO. | *QUANTITY| *DESCRIPTION

2 Pickup

2 Box Truck
1. Lull Forklift

| cemfy that I have read the apphcable paragraphs from the PA Constructlon Standards manual pertaining to the work/tests dcscnbed above.

' DATE 1212202010
Signed M. Scott W Counter Signed




THE PORYT AUTHORITY OF W7 & WL

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor ('Connell Electric-

Pulling New SKv cable from MH at Surface sensor (North)and Rollout RVR
Splicing @ MH15 & MH30 and MH13 and MH 37

Setting 5 Kv transformer and switch @ Rollout RVR and Surface sensor (north)

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME “’:“30“ “TOTAL *ITEM NO.{*QUANTITY| *DESCRIPTION
SC L HNIioe

O'Connell Stewart Noe Cen. Fore 8-
O'Connell - Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover | Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION TIME

IN OUT
2 Pickup

2 Box Truck
1 ’ Lull Forkdift

I certify that [ have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.
' SHIFT:

' DATE: 122122010 2 g
Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF RR7 & RLD

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.016 WO# 2

Subcontractor O'Connell Electric-
Setting Transformers and installing SKv jumpers from switch @ RW 9 Glideslope and Inner Marker.
Splicing (@ MH15 & MHI19 and MH13 -

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME “LABOR { *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

LI ASS.

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connel} Keith Irwin Journey
O'Conneli Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt Apprenti
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

ROIDG |
8
8
8
8
8
8
8
8

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION TIME

IN
2 Pickup

Box Truck
Lull Forkiift

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above.
SHIFT: ’
DATE: 12/20/2010

Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF NR7 & WD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

pulling new 5 Kv cable into MH 15 to MH 12
Splicing @ MH26 & MH19 and MH13
Arcproofing @MH 14

' _* MUST BE COMPLETED ON COST FLUS JOBS

Company *NAME *k:*fggl‘ *TOTAL *DESCRIPTION

O'Connel] Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Jourmney
O'Connell Eric Anderson  |Foreman
O'Connell - Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice;
O'Connell Gregory Hoover  |Splicer
O'Conneli Yale weeks Joumey

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouUT

*ITEM NO.|*QUANTITY| *DESCRIPTION
2 Pickup

2 Box Truck
1 Lult Forklift

I certify that I have read the applicable paraénphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

. DATE: 12/17/2010
Signed Counter Signed
p—




THE PORT AUTHORETY OF NR7 &r N

ENGINER[NG DEPARTMEN
Contract
Centractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor {'Connell Electric-

pulling new 5 Kv cable into MH 15 to MH 12

Splicing @ MH26 & MH23

Removed damaged cable installed by Promax from MH12 to MH15

* MUST BE COMPLETED ON COST PLUS JOBS
Company “NAME *LABOR | *TOTAL *DESCRIPTION

CLASS MOIRS

O'Connell Stewart Noe Gen. Fore 8
Q'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin __ |Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |Apprentice
O'Connell Michael Vogt Apprentic
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO.|*QUANTITY| *DESCRIPTION TIME

IN OUT
2 - Pickup

2 Box Truck
1 Lull Forklift

I certify that I have read the lAp'pIicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

) ﬁl/ DATE: 12/1672010
Signed M. Scott M Counter Signed




THE PORT AUVUTHORITY ©OF RY & N

ARRATIVES,

ey Wl s 1 Adan LR
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

pulling new 5 Kv cable into MH 19 to MH 15
Splicing @ MH26

Pulled stack and arcproofing in MH 16, MH17, MH18

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL .
Company *NAME *LABOR | *TOTAL “ITEM NG.|*QUANTITY “DESCRIPTION

L£1ASS INIIRE,

O'Connell Stewart Noe Gen. Fore 3
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt = |Apprentice,
O'Connell Gregory Hoover __ |Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO.|*QUANTITY] *DESCRIPTION TIME

IN ouUT
2 Pickup '

2 Box Truck
1 Lufl Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above. .
SHIFT:

: DATE: 12/152010 Qm& g
Signed M. Scott 'W Counter Signed




THE PORT AUTHORITY OF RN & L)

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Staging tools and new 5 Kv cable pull into MH 19 to MH 15
Splicing @ MH26 and MH23

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO.{*QUANTITY| *DESCRIFTION
LA Ss
O’'Connell Stewart Noe Gen. Fore

O'Connell Manuel Cupola  [Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
Q'Conneil Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer
O'Connell Yale weeks Journey

OOOOOQNWOOWNF

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO.|*QUANTITY] *DESCRIFTION TIME

IN ouT
2 Pickup

2 Box Truck
1 Lull Forkhift

Icertify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the world/tests deseribed above.
SHIFT:

' DATE: 12/14/2010 0
Signed M. Scott W Counter Signed mal k/




THE PORT ATTHORITY OF RRY & R

NARRATIVE T e Ba A
NGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

IFR CONDITIONS
Subcontractor O'Connell Electric-

* MUST BE COMPLETED ON COST PLUS JOBS

Company “NAME “LABOR | ‘TOTAL *DESCRIPTION
£1agg |

O'Connell Stewart Noe Gen, Fore
O'Connell Manuel Cupola  {Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson  [Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  {Splicer
O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN QUT

*ITEM NO. |*QUANTITY] *DESCRIPTION
2 Pickup

2 Box Truck
1 Lull Forklift

T certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worldtests described above.
SHIFT:

W DATE: 12/13/2010 9
Signed ___M. Scott Counter Signed




THE PORT AUVTHORITY OF RN & R

ARRATIVI
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Pulled new 5Kv cable from MH 26 to MH23
Pulling slack and arcproofed from MH25 to MH24

Splicing @ MH41

* MUST BE COMPLETED ON COST PLUS JOBS

Company “NAME *LABOR | *TOTAL - “DESCRIPTION
CLASS | ‘

O'Connell Stewart Noe Gen. Fore
O'Conneil Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
QO'Connell Richard Boyce  |Apprentice
O'Conneli Michael Vogt  |Apprentic
O'Connell Gregory Hoover  [Splicer
O'Connell Yale weeks Joumney

CONTRACTOR'S EQUIPMENT ON JOB SITE
“*QUANTITY *DESCRIPTION TIME

N ouT
2 Pickup

Box Truck
Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/10/2010

Signed M. ScoﬁW Counter Signed
7 = +




THE PORT AUTHORITY ©F R & RN

DALY NARRA Rty
NGINEERING DEPARTMENT
Contraet
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Eiectric-

Removing damaged cable installed by Promax from MH25 to MH 26
_Staging for pulling in new 5Kv cable from MH26 to MH23

Splicing @ MH41

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR *TOTAL
LI ACS
O'Connell Stewart Noe Gen. Fore-

O'Connell Manuel Cupola  {Splicer
O'Connelt Keith Irwin Journey
O'Connell Eric Anderson  {Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt . |Apprentice]
O'Connell Gregory Hoover  [Splicer
O'Connell Yale wecks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION TIME

N OUT
2 Pickup

2 Box Truck
1 Lulf Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
; -SHIFT:

: ' W 12/09/2010 '
Signed M. Scott Counter Signed _Q&@,




THE PORT AUTHORITY OF WR7 & [N

DAIGYINARRATIVES™ - I 5
RING DEPARTMENT
Centract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Removing damaged cable installed by Promax from MH30 to MH 32
Pulling in new 5Kv cable from MH38 to MH 37 from MH32 to MH30
Arcproofing @ MH 31

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME ““:;‘fggﬂ *TOTAL “ITEM NO.|*QUANTITY ' *DESCRIPTION

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foréman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt  |Apprenti
|O'Connell Gregory Hoover  {Splicer
O'Connell Yale weeks Journey

" CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION TIME

IN our
2 Pickup

2 Box Truck
1 Luli Forklift

¥ certify that T have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
' SHIFT:

W/ DATE: 12/08/2010 0
Signed M. Scott L Counter Signed




THE PORT AUTHORITY OF VR & N

DALY NARRATIVE

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Pulled slack and arcproofing from MH39, MH40
Pulling in new SKv cable from MH38 to MH 41

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME ‘k«?{’&“ *TOTAL *ITEM NO.|*QUANTITY| *DESCRIPTION

O'Conneil Stewart Noe Gen. Fore
{O’'Connell Manuel Cupola  |Splicer
Q'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenticel
O'Connell Gregory Hoover  |Splicer
0O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
*ITEM NO. [*QUANTITY] *DESCRIPTION TIME

IN ouT
2 Pickup -

Boux Truck
Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 12/07/2010
Signed _ M. Scott M Counter Signed _@L@




THE PORT AUTHORITY OF N & [N

DAV NARRAT) AR
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 0'Connell Electric-
Pulled slack and arcproofing from MH42, MH43
Staging to pull from MH38 to MH41

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME *:;Afg:‘ *TOTAL *ITEM NO.[*QUANTITY *DESCRIPTION

O'Connell Stewart Noe Gen. Fore
O'Connell Manuel Cupola  |Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
Q'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer
0O'Connell Yale weeks Journey

CONTRACTOR'S EQUIPMENT ON JOB SITE
SQUANTITY “DESCRIPTION TIME
™ ouT
2 Pickup

2 Box Truck
1 Lull Forklift

I certily that [ have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT: '

DATE: 12/06/2010 Q’m‘ .
Signed M. Scoit Counter Signed ]




THE PORT AUTHORITY OF NN & R

RRATFIVED,

NGINEERING DEPARTMEN
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO#2

Subcontractor O'Conneli Electric-
Pulled in new 5Kv from MH 44 to MH41
Removed previously installed 5Kv cable(promax) danaged from MH44 to MH41

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME “LABOR | *TOTAL *DESCRIPTION
craces | YOI |

0'Connell. Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Joumney
~|O'Connell Eric Anderson Foreman
O'Connelt Richard Bayce  |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  |Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*ITEM NO.|*QUANTITY| *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Lull Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton traiter
R/T Loader Komatsu 320
weber Plate tamper

=== N atlalaf|ain

I certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/03/2010

Signed M. Scott W Counter Signed




THE PORT AUTHORITY OF RN & [NLD

DXTYEN
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Pulled in new 5Kv cable from MH 44 to MH 46
‘Arcproofing at MH 45

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION
CLASS HOIIRS |

Q'Connell Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Joumey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Connell |  Michael Vogt Apprentice;
O'Connell Gregory Hoover  |Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouUT

*QUANTITY] *DESCRIPFTION

Pickup
ING RAND Compressor
Box Truck
Lull Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tarmper

BN SN PN [N ] Y N e Y Y XY Y TN

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worl/tests described above,
SHIFT:

, DATE: 12/0272010
Signed M. Scott W Counter Signed ‘@_@—’,




THE PORT AUTHORITY OF WY & N

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

IFR Conditions
Subcontractor O'Connell Electric-
Receiving SKv transformers back from manufacturer.

» MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME “LABOR | “TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

: LCLASS norps |
O'Connell Stewart Noe - Gen. Fore

O'Connell Keith Irwin Journey
O'Conneil Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenti
O'Connell Gregory Hoover  [Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN OUT

*ITEM NO.[*QUANTITY *DESCRIPTION

- Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

=l || =]alalajaiaaln

I certify that ] have read the applicable paragraphs from the PA Copstruction Standards manual pertaining to the work/tests described above.

: S :
Signed M. Seott__ ' Counter Signed ]




GE ey £ I
ENGINEERING DEPARTMENT
Contract
Number: SWF 164.010 WO# 2

Contractor :Nagori Contracting Corp.

IFR Conditions
Subcontractor O'Connell Electric-

Pulled in slack @ MH 19, MH20, MH?21 and MH22
Broke down pulling equipment,

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME "LABOR | *TQTAL *JTEM NO.[*QUANTITY| *DESCRIPTION
crage

O'Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson  |Foreman
O’'Connell Richard Boyce Apprentice
O'Connell | * Michael Vogt _ [Anprentice
O'Connell Gregory Hoover  [Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ourT

*ITEM NO. |*QUANTITY *DESCRIPTION

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Luli Forklift
1 Kobeico Backhoe
1 Mack Dumptruck
1 Ackerman Excavator H10M
7
2
1
1
1

Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
RIT Loader Komatsu 320
weber Plate tamper

pertaining to the work/tests described above,

I certify that I have read the applicable paragraphs from the PA Copstruction Standards mannal

. SHIFT:
DATE: 11/30/2010
Signed M. Scott /%//IM Counter Signed ]
7 v ;




THE PORT AUTHORITY OF W/ S NLJ

t S AT R e AR N T i e
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2

Subcontractor O'Connel! Electric-

Arcproofing @ MH 54
Removed previously instaled cable{promax) that was damaged from MH 19 to MH 20

Pulled in new SKv cable to same location.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME *LABOR | *TOTAL *ITEM NO.[*QUANTITY *DESCRIPTION

LA HALDS
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson Foreman
O'Conneil Richard Boyce |Apprentice
O'Connell Michael Vogt Apprentice
O'Connell Gregory Hoover  [Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO.|*QUANTITY] *DESCRIPTION

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe

1 Mack Bumptruck

1 Ackerman Excavator H10M
7

2

1

1

1

Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komalsy 320
weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described zbove,
' SHIFT: :

W DATE: 11/29/2010
Sighed M. Scott LA Counter Signed




THE PORT AUTHORITY OF Y & [

ENGINEERING DEPARTMENT .
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Conneli Electric-
Splicing @ MH 54
Staging equipment for install of new 5Kv cable.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME "k:\fg:‘ *TOTAL *ITEM NO.|*QUANTITY *DESCRIPTION

O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt  |Apprenti
O'Connell | Gregory Hoover |[Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE
| *QUANTITY *DESCRIPTION TIME

IN OuUT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsy 320
weber Plate tamper

_s_s_nN_t..;...x_n_LM_\M

I certify that I have read the applicable paragraphs from the PA Construcnon Standards manual pertalmng to the work/tests described above.

_ M DATE ‘1n4n010
Signed _ M. Scott % Counter Signed




THE PORT AUTHOREITY OF N7 & R

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. .__Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing @ MH 54
Terminations@ 5Kv switch @ 27 glideslope

Removing 5 Kv cable from MH 20 to MH 25( Promax)

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL “ITEM NO.|*QUANTITY “DESCRIPTION
P i Ass
('Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumey
O'Congell Eric Anderson  |Foreman
O'Connell Richard Boyce |Apprentice
O'Conpell Michael Vogt Apprentice]
O'Connell Gregory Hoover  [Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.|*QUANTITY| *DESCRIPTION TIME
IN OUT

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

ol a|atalalalp]=]n

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
' SHIFT:

: M DATE: 11/23/2010 OML
Signed M. Scott W ) Counter Signed
- 7 D




THE PORT AUTHORITY O WY & NLD

EYie e Sl
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor (3'Connell Electric-

Splicing @ MH 54 ]

reElacin'g short SKv cable from MH 54 to HH 9
Received 10,000° 5§ Kv cable from Okonite.
Removing 5 Kv cable from MH 37 to MH 41

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME “*LABOR *TOTAL
crase | mnyms

O'Comnell Stewart Noe Gen, Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumney
O'Connell Eric Anderson Foreman
0'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice;
O'Connell Gregory Hoover  |Splicer

CONTRACTOR'S EQUIPMENT ON JOB SITE,

*QUANTITY| “DESCRIPTION TIME
. N OUT

Pickup
ING RAND Compressor
Box Truck
Lull Foriift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H1OM
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

.A-a—xM_n_n_\..\_xM_xl\J

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worlitests described above.
SHIFT:

' . : " DATE: 1172212010 ,
Signed M. Scott Wv \ Counter Signed @@ 7




THE PORT AUTHORITY OF K7 & [N

INEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor OConnell Electric-
set up and layout for new install of 5 Kv cabie.
Lightning arrestors and terminating at SKv switches.

_* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

*NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY, *DESCRIPTION
DL A gg
Q'Connell . Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumney
Q'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
0O'Connell Michael Vogt Apprentice]

Company

CONTRACTOR'S EQUIPMENT ON JOB SITE,
*ITEM NO.|*QUANTITY| *DESCRIPTION TIME

IN our
2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Dumptruck
1 Ackerman Excavator H10M
1
2
1
1
1

Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

T eertify that I have read the applicable paragraphs from the PA Construction Standards mapual pertaining to the work/tests described above.
’ SHIFT:

' 'DATE: 11/19/2010 '
Signed M. Scott W/ Counter Signed —
7 79 AY

4




THE PORT AUTHORIYY OF 7 & NS

Contract
Centractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O"Connell Eiectric-
Tenminating Switches @ navigational sites.
Splicing and testing Comm cable from 27 localizer to 27 glidesiope

= MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company “NAME ‘L:\fOR *TOTAL *ITEM NO.|*QUANTITY| *DESCRIPTION
- Fal S L _HAUpS

O'Connell Stewart Noe Gen. Fore 8
|9'Connetl John Leichter _ [Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  {Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenti

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO.[*QUANTITY, *DESCRIPTION TIME
IN ouT

Pickup
ING RAND Compressor
Box Truck
Lull Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

el Bd £ Lat] B E2F ERN REY BEEN {7 Y XY

I certify that 1 have read the applicable paragraphs from the PA Coanstruction Standards manual pertaining to the work/tests described above.
' SHIFT:

' DATE: 11/18/2010 '
Signed M. Scott é 2742 2& ig ,Qg Counter Signed




THE FORT AUTHORITY OF MY & R

DAHYINARRATIY

ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO#2

Subcontractor O'Connell Electric-
Continued Splicing, grounding, arcproofing and racking @ MH 78
Splicing and testing Comm cable from 27 localizer to 27 glideslope

* MUST BE COMPLETED ON COST PLUS JOBS
*NAME ‘fwAfOR “TOTAL _ *DESCRIPTION
O'Conneil Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Conneli Keith Irwin Journey
O'Connell Eric Anderson Foreman
Q'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice]

Company

CONTRACTOR'S EQUIPMENT ON JOB SITE,

TIME
IN ouT

*QUANTITY, *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

=lataNalalalalalip]aln

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
’ SHIFT:

'. DATE: 11/17/2010 @
Signed M. Scott /W Counter Signed




THE PORYT AUTHORITY O NI & NLD

) v et R I A
ENGINEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

IFR conditions
Subcontractor O'Connell Electric-
Continued Splicing, grounding, arcproofing and racking (@ MH 78

* MUST BE COMPLETED ON COST PLUS JOES MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO. | *QUANTITY]| *DESCRIPTION
o B -
¥Connell Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Connell Eric Anderson  [Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenticel

CONTRACTOR'S EQUIPMENT ON JOB SITE

“QUANTITY| *DESCRIFTION TIME
IN OUT

2 Pickup

1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe

1 Mack Dumptruck
1

1

2

1

3

1

Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
RIT Loader Komatsu 320
weber Plate tamper

’

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertzining to the worldtests described above,

SHIFT:
DATE: 11/16/2010
Signed M. Scott % M" Counter Signed
/ L " - '




THE PORT AUTHORITY OF R & (N

NARRATIVE B rfir s
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor 0'Connell Electric-

Splicing, grounding, arcproofing and racking @ MH 78

Troubleshooting 50 pair splice from 27 localizer to 27 glideslope. ..had noise in the splice.
Pulling in S5Kv cable at lighting vault,

* MUST BE COMPLETED ON COST PLUS JOBS ° MATERIAL

Compan: “NAME *LABOR | *TOTAL *ITEM NO.[*QUANTITY] *DESCRIPTION
pany rrace |

O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connel] Keith Irwin Journey
O'Connell Eric Anderson  |Foreman
O'Connell Richard Boyce  |[Apprentice
O'Connell Michael Vogt Apprentic

CONTRACTOR'S EQUIPMENT ON JORB SITE

TIME
IN ouT

*ITEM NO.|*QUANTITY *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
- Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford £-350
20 Ton trailer
R/T Loader Komatsy 320
weber Plate tamper

baad Bt B 18] £ PN RN Y NEY | 5] PN TN

Y certify that I have read the applicable paragraphs from the PA Construction Standards maoual pertaining to the work/tests described above,
' SHIFT:,

Wmﬂm 11/15/2010
Signed M. Scott //) - J Counter Signed
—_—_— s




THE PORT AUTHORITY OF (WK & [NLJ

ENGlNEERING DEPARTMENT
Contract
Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing, grounding, arcproofing and racking @ MH 52
Troubleshooting 50 pair splice from 27 localizer to 27 glideslope...had noise in the splice.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY

£1ASS HAOIIRS

O’'Connelt Stewart Noe Gen, Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin Joumey
O'Connell Eric Anderson Foreman
O'Connelt Richard Boyce |Apprentice
O'Connell Michael Vogt Apprenti

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN our

. [*QUANTITY] *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

_L-\—IN-A_I—I—L-LN_AN

I certify that I have read the sppllcnble paragraphs from the PA Constmctmn Standards maoual pertaining to the work/tests described above.

) DATE 11/12/20}0
Signed M. Scott W Counter Signed
-y




THE PORT AUTHORITY OF RR7 & WL

A

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. ) Number: SWF 164.010 WO# 2

" Subcontractor O'Connell Electric-
Pulled secondary's @ 27 Glideslope
Continued splicing @ MH 62

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY)| *DESCRIPTION
LI AQCS OIS |

O'Connell Stewart Noe Gen, Fore 8
O'Connell John Leichter Splicer
{Q'Connell Keith Irwin Joumey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce |Apprentice
O'Connel! Michael Vogt Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

“ITEM NO.|*QUANTITY " *DESCRIPTION TIME
. N OUT .

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 252B
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

=2lal=|N=]|a]a]alaiN =

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

) DATE: 11/10/2010
M. Scoit %W Counter Signed ‘&A,b




THE PORT AUTHORITY O R S N

DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. ’ Number: SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installed conduit @ Touchdown RVR

Mounting Safety switches @ Touchdown RVR
Puiled in Comm. Cable between Touchdown RVR's
Instailed New 5 Kv cable from Mh 62 to HH 12

Splicing @ MH 62

* MUST BE COMPLETED ON COST PLUS JOBS ‘

Company *NAME *LABOR | *TOTAL *DESCRIPTION
LA gg

O'Conneil Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Irwin - Journey
O'Connell Eric Anderson  |Foreman
(Connell Richard Boyce  [Apprentice
O'Connell Michae] Vogt Apprenti

CONTRACTOR'S EQUIPMENT ON JOB SITE
“QUANTITY *DESCRIPTION TIME

N ouT
2 . Pickup -
1 ING RAND Compressor
2 Box Truck
1 - Lull Forklift
1 Kobeico Backhoe
1 Mack Dumptruck
1
3
2
1
1
1

Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

I certify that ] have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 11/09/2010
Signed M. Scott W Counter Signed




THE PORT AVTHOREITY OF N & VL)

DATHY:NAR g a
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number; SWF 164.010 WO# 2

No Work IFR Conditions
Subcontractor O'Connell Electric-
Removed Previously installed SKv cable (Promax) damaged.

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company *NAME *LABOR | *TOTAL *ITEM NO.|*QUANTITY

LI ACC
O'Connell Stewart Noe Gen. Fore
O'Connell John Leichter Splicer
O'Connell Keith Itwin Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  [Apprentice
O'Connell Michael Vogt Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE

TIME
IN ouT

*ITEM NO,|*QUANTITY] *DESCRIPTION

Pickup
ING RAND Compressor
Box Truck
Lull Forklift
Kobelco Backhoe
Mack Dumptruck
Ackemnan Excavator H10M
-Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper -

_;_;_nma_\_a_\_\m..xw

Dcertify that [ have read the applicable paragraphs from the PA Construction Standards mannal pertaining to the work/tests deseribed above.
SHIFT:

' DATE: 11/08/2010
Signed %// Counter Signed Q&Lb
L g bl ™ 4 L LY § =




THE PORT AUTMHORITY OF N7 & RN

DATEYINARRA IV o ;
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. Number: SWF 164.010 WO# 2

No Work IFR Conditions
Subcontractor G'Connell Electric-

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company " *NAME *LABOR [ *TOTAL *ITEM NO.|*QUANTTTY|
L1 ASS
O'Conneil Stewart Noe Gen. Fore

O'Connell John Leichter Splicer
O'Connell Keith Irwin Journey
O'Conneil Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprenticel

CONTRACTOR'S EQUIPMENT ON JOB SITE
*QUANTITY *DESCRIPTION TIME

IN QUT
2 Pickup :
ING RAND Compressor
Box Truck
Lull Forkiift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

bl B B 100 B ) ECY R Y BN 1N ] Y

1 certify that I have read the applicable paragraphs from the PA Construction Standards mannal pertaining to the worlv/tests described above.
SHIFT:

. DATE: 11/05/2010 :
SignedA M. Scott Z ; F@ZZ éi ,Z?g Counter Signed m




THE FORT AUTHORITY OF R S R

BT
ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. ’ Number: SWF 164.010 WO# 2

No Work IFR Conditions
Subcontractor O'Connell Electric-

* MUST BE COMPLETED ON COST PLUS JOBS
Company *NAME *LABOR *TOTAL

LI ACS

O'Connell Stewart Noe Gen. Fore
O'Conneil John Leichter Splicer
Q'Connell Keith Irwin Journey
O'Connell Eric Anderson Foreman
O'Connell Richard Boyce  |Apprentice
O'Connell Michael Vogt Apprentice

CONTRACTOR'S EQUIPMENT ON JOB SITE:

*QUANTIFY *DESCRIPTION TIME
N OUT

Pickup
ING RAND Compressor
Box Truck
Lull Forkift
Kobelco Backhoe
Mack Dumptruck
Ackerman Excavator H10M
Skid Steer Cat 2528,
Pickup Ford F-350
20 Ton trailer
R/T Loader Komatsu 320
weber Plate tamper

el Bt B L1V ] B EEEN KN pREN I 1N Y TN

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DATE: 11/04/2010
Signed M. Scott W Counter Signed




