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JFK 1020 - RUNWAY 13R-31L RECONSTRUCTION AND ACCESS IMPROVEMENTS COMPOSITE PUNCHLIST COMMENT LEDGER

GENERATED BY: DESCRIPTION  STAGE
TEST SECTION INSPECTION - 12.15.2009

09.25.09 QAD 001 Grade and seed bayside shoulder of Patrol Road as per "Typical Section - Patrol Road", shown 
on Drawing C181

3

12.15.09 QAD 005 Guidance Signs are not yet illuminated 
12.15.09 QAD 009 Observed that Taxiway “KK” and “KC” Centerline Light Fixtures were illuminated on 

“temporary electrical power feed.  Illumination under Permanent Electrical Power Feed needs to 
be demonstrated.

4, 5D

12.15.09 QAD 012 Bolt down all electrical and communications Handhole covers (KCHH1, KCHH2, KCHH3, and 
KCHH4).

5D

12.15.09 QAD 013 Provide ID tags on all electrical Handhole covers (KCHH1, KCHH2, KCHH3, and KCHH4). 5D

12.15.10 REO 001 If 85% growth of grass is not achieved then reseed areas as per the specifications. 5D
12.15.10 REO 010 Clean asphalt from manhole covers on MH 1505, power Handhole cover located north of T/W 

KC, power Handhole cover located south of T/W KC, and communication Handhole cover 
located south of T/W KC.

5D, 5N

12.15.10 REO 013 Brass ID tags on all sign foundations do not have numbers (sign foundation #’s 201, 201C, 
201B, 203, 203B, 203C, and 204).

5D, 5N

01.06.10 QAD 001 
01.06.10 QAD 002

Guidance Signs JFK-203B, JFK-201, JFK-201C and JFK-203C were illuminated on temporary 
electrical power feed.  Illumination under permanent electrical power feed needs to be 
demonstrated. 

5D

01.06.10 QAD 006 Re-Inspect Catch Basin CB-1510 upon completion of (Stage 9)-DKM Drainage Work 5D
01.06.10 QAD 007 Complete Bolting Down of all Catch Basin Grating Covers (CB #’s 1412, 1413, 1414, 1415, 5DQ p g g ( , , , ,

1416, 1417, 1508, 1509, 1510, 1511, 1512, and 1513).
12.15.10 REO 014 Remediate cracked slab at STA 2+81 0'-25'L of T/W KC centerline 5D
12.15.10 REO 015 Remediate cracked slab at STA 4+33 0'-25'south of T/W KC centerline 5D

STAGE 6BD - 04.29.2010 Stage 6BD (civil & electrical) and 60 Hand Holes from STA 
54+00 - 114+00

04.29.10 REO 05a Complete Seeding in island between T/W KK 6BD
04.29.2010 REO 09 
04.29.10 QAD 01    
04.29.10 QAD 02

MH1501 Pump, Clean, Parge, Place Invert, Bolt Cover, and verify if draining. 6BD

04.29.2010 REO 14 Sign 160B missing 6BD
04.29.2010 REO 16 
04.29.10 QAD 04

Sign 150B is unlit and ungrounded. Tether sign faces. 6BD

04.29.2010 REO 17 
04.29.10 QAD 04

Sign 150C is unlit, ungrounded. Remove Tack Coat from Sign Face. 6BD

04.29.2010 REO 19 
04.29.10 QAD 09

Centerline Light Fixtures KKRWS 04 - KKRWS 10 not installed. Verify grounding once 
installed.

6BD

04.29.2010 Electric 
Shop M. Ahmed

Insufficient electrical tape on splice kits 6BD

05.10.10 REO 01 Scarify Blacked out Edge Line of T/W B at T/W KK Intersection North Throat 6BD
05.10.10 REO 05 Repair Elevated Runway Guard Light (wig-wag) at T/W KK on North Side of R/W 6BD
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JFK 1020 - RUNWAY 13R-31L RECONSTRUCTION AND ACCESS IMPROVEMENTS COMPOSITE PUNCHLIST COMMENT LEDGER

GENERATED BY: DESCRIPTION  STAGE
STAGE 6AD - 05.19.2010 STA 9+50 - 107+00 South of 100L (Civil Only)

05.19.10 REO 01 Install preformed rubber joint at concrete joints 6AD
05.19.10 REO 04 Complete hydromulching in areas south of runway and get 85% growth 6AD
05.19.10 REO 05 Complete paving of the Patrol Road grade and seed shoulder areas and get 85% growth 6AD
05.19.10 REO 14 
05.19.10 QAD 01 
05.19.10 QAD 02

Install Delineators around the following catch basins: 909, 910, 911, 1013, 1014, 1015, 1016, 
1018, 1019, 1020, 1106, 1107, 1108, 1109, 1110, 1111, 1205, 1206, 1208, 1209, 1406, 1407, 
1408, 1409, 1410, 1411, 1412, 

6AD

05.19.10 REO 20 
05.19.10 QAD 03 
05.19.10 QAD 08 
05.19.10 QAD 10 
05.19.10 QAD 12

Clean and bolt the following catch basins: 904, 909, 910, 911, 1013, 1014, 1015, 1016, 1018, 
1019, 1020, 1106, 1107, 1108, 1109, 1110, 1111, 1205, 1206, 1208, 1209, 1404, 1406, 1407, 
1408, 1409, 1410, 1411, 1412, 1413, 1415 

6AD

05.19.10 REO 24 
05.19.10 QAD 11

The following catch basins were obstructed by sand spoil pile: 907 & 908 6AD

STAGE 6AD - 05.24.2010 STA 76+25 - 00+00 South of 100L (centerline light fixtures only)

05.24.10 REO 03 
05.24.10 QAD 07

Remediate misplaced light core at centerline of 13R/31L @ STA 23+25 (adjacent Light Fixture 
#46)

6AD

(civil & electrical) STAGE 6AD/6AN - 06.10.2010 STA 89+00-107+00 North of 100L (T/W L)
06.10.10 QAD A7 
06.10.10 REO 09

Verify proper manhole cover is installed on MH1301, MH1302, and MH1402

06.10.10 QAD A1 Parge the following structures: MH1301, CB1303, CB1304, MH1304, CB 1305, MHEX1401,06.10.10 QAD A1 
06.10.10 REO 11

Parge the following structures: MH1301, CB1303, CB1304, MH1304, CB 1305, MHEX1401, 
MH1401, CB1401, CB1402, CB1403, MH1404, CB1404, CB1405, and the new MH between 
MH1404&MH1405

06.10.10 QAD A1 
06.10.10 REO 13

Clean and bolt the following structures: MH1301, CB1303, MH1302, MH1304, MHEX1301, 
CB1305, MHEX1401, MH1401, CB1401, CB1401, CB1402, MHEX1403, CB1403, CB1404, 
CB1405, MHEX 1402, CB1304

06.10.10 REO 16 CMH26 and PMH26 appear to be set to the wrong elevation QAD-[Tops of manhole covers, 
neat station 107+00, appear to be set about 8" above accomplished final grade]

06.10.10 REO 17 MHEX1301 is missing 8" HDPE pipe, 15" is not plugged and extra 12"RCP appears to have 
been installed without warrant. (located in the shoulder pavement of T/W L)

06.10.10 QAD B4 
06.10.10 REO 21

Clean annular space and caulk around light fixtures

06.10.10 REO 22 23 Edge lights 7 West&21East of centerline not installed
06.10.10 REO 23 Centerline light fixtures L1-L25 not illuminated
06.10.10 QAD B1 
06.10.10 REO 26

Centerline light cans L1, L12, L13, L15, L17, L19, L21, L23, L25 are missing ground rods

06.10.10 QAD B3 
06.10.10 REO 27

Light can L9 is missing ground lug connection

06.10.10 QAD B2 
06.10.10 REO 28

Light fixture L2 not grounded
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JFK 1020 - RUNWAY 13R-31L RECONSTRUCTION AND ACCESS IMPROVEMENTS COMPOSITE PUNCHLIST COMMENT LEDGER

GENERATED BY: DESCRIPTION  STAGE
06.10.10 QAD B5 
06.10.10 REO 29

Verify that Grounding Conductors for Holdbar Lights are Terminated in Electrical Manhole 
PMH-23

06.10.10 QAD C1 
06.10.10 REO 30

Complete Installation of Sign JFK 150A. Remove Mounded Earth adjacent to the Sign 
foundation.

6-26 J. Chavez Old Fixture at intersection of Bravo and Lima to be removed (or at least bolted down)
(civil & electrical) STAGE 6AD/6AN - 06.14.2010 STA 40+00-53+00 North of 100L (T/W MD)
06.14.10 REO 10 
06.14.10 QAD A1

Complete all soil grading, seeding, and obtain 85% plant life

06.14.10 REO 11 
06.14.10 QAD A3

MHEX 1010 appears to be missing (Approx 40+00 North of R/W 13R/31L)(W of culvert)

06.14.10 REO 12 
06.14.10 QAD A1

CB1006, CB1007 and CB1020A need to be parged

06.14.10 REO 13 Place invert for MH1003, MH1004, MH1010A
06.14.10 REO 14 
06.14.10 QAD A8

Clean and bolt MH1003, MH1004, MH1009A, CB1006, MH1003, MHEX 1006, CB1007, 
MH1020A, CB1010A, MH1012A

06.14.10 REO 15 
06.14.10 QAD A4 
06.14.10 QAD A5 
06.14.10 QAD A6

The following catch basins and manholes were not completely installed for the inspection: 
CB1022A, CB1023A, CB, 1024A

06.14.10 REO 16 
06.14.10 QAD A1

Install delineators and asphalt collar around CB 1006, CB1007, CB1020A 

06.14.10 REO 17 MH 1011A: Reset casting, clean sump, place invert, parge and bolt cover06.14.10 REO 17 
06.14.10 QAD A7

MH 1011A: Reset casting, clean sump, place invert, parge and bolt cover

06.14.10 REO 20 Verify Location of Ground termination of hold bar light fixture and can grounding
(civil & electrical) STAGE 6AD/14A - 06.16.2010 STA 0+00-12+00 North of 100L (T/W PD,PE,PF)
06.16.10 REO 01 Install all taxiway edge delineators
06.16.10 REO 06 Perform Joint Survey
06.16.10 REO 09 Complete all soil grading, seeding, and obtain 85% plant life
06.16.10 REO 10 
06.16.10 QAD A7

Parge the following structures: CB801, CB802, CB803, CB804, CB806, MH803, MH808 

06.16.10 REO 13 
06.16.10 QAD A9

Clean and bolt the following structures: CB801, CB802, CB803, CB804, CB806, CB807, 
CB808, CB809, CB901, CB902, MH802, MH803, MH804, MHEX804, MH808

06.16.10 REO 20 
06.16.10 QAD C2

Install ground rod at the following sign locations: JFK104B, JFK109, JFK110B, JFK110I, 
JFK112A

06.16.10 REO 22 
06.16.10 QAD B1

Verify Ground Termination for Runway Holdbar Lights & Elevated Guard Bar Lights in 
Electrical Manhole

06.16.10 REO 23 
06.16.10 QAD C1 
06.16.10 QAD C3

The following signs are unlit: JFK104B, JFK104C, JFK104D, JFK109, JFK109C, JFK109F, 
JFK109G, JFK109H, JFK109I, JFK109K, JFK109L, JFK109M, JFK109N, JFK109P, JFK110, 
JFK110A, JFK110C, JFK110D, JFK110E, JFK110F, JFK110G, JFK110H, JFK110I, JFK110K, 
JFK110L, JFK110M, JFK110N, JFK110P, JFK111, JFK111A, JFK112A

06.16.10 QAD B2 Fill Annular Space between Lighting Cans and Pavement
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GENERATED BY: DESCRIPTION  STAGE
(civil & electrical) STAGE 6AD/6CD - 06.18.2010 STA 110+00-114+00 North of 100L (T/W K, KD)
06.18.10 REO 01 Install all taxiway edge delineators
06.18.10 REO 02 Remove asphalt cement from electrical, communication and civil castings
06.18.10 REO 05 Fill asphalt core holes
06.18.10 REO 07 Place all striping
06.18.10 REO 08 Install preformed rubber joint at concrete joints
06.18.10 REO 10 Grade soil, Place asphalt apron, Install delineators at the following locations: CBE1501, 

CB1503, CB1504, CB1505, CB1506, CB1507
06.18.10 REO 11 Clean and bolt the following structures: CBE1501, CB1501, CB1502, CB1505, CB1506, 

CB1507, MH1503, CB1503, CB1504, MH1502
06.18.10 REO 12 Parge the following structures: CBE1501, CB1501, CB1502, CB1503, CB1504, CB1505, 

CB1506, CB1507
06.18.10 REO 13 Place concrete invert in the following manholes: MH1502, MH1503, MH1504
(civil & electrical) STAGE 6AD - 06.18.2010 STA -0+05 - 9+50 on R/W 13R/31L
06.18.10 REO 21 Install 7th lead on light from Centerline on T/W PD and caulk around supporting slab with 

bituminous sealer
(civil & electrical) STAGE 6AD - 06.21.2010 STA 0+00 -10+00 (T/W Q)
06.21.10 REO 01 Install all taxiway edge delineators
06.21.10 REO 02 Remove asphalt cement from electrical, communication and civil castings
06.21.10 REO 03 Fill asphalt core holes
06.21.10 REO 06 Can PF1 has no wires or ground rod
06.21.10 REO 07 Restore with asphalt and striping where exposed concrete is visible (kerf cuts & removed can06.21.10 REO 07 Restore with asphalt and striping where exposed concrete is visible (kerf cuts & removed can 

holes)
06.21.10 REO 09 Install center light on West T/W PF caution bar
06.21.10 REO 10 Install center light and ground rod on East T/W PF caution bar
06.21.10 REO 11 Level and raise south light at East T/W PF caution bar on T/W Q (Electric Shop)
06.21.10 REO 12 Install ground rod and ground whip to light fixture at T/W PE West caution bar on T/W Q

06.21.10 REO 13 Install ground rod in can 1 space west of T/W PD/Q intersection (approx 40' from intersection)

(civil & electrical) STAGE 6AD - 06.21.2010 STA 0+00 -10+00 (T/W P)
06.21.10 REO 14 All cans must be cleaned
06.21.10 REO 15 Install bondo around lighting fixtures and extension collars
06.21.10 REO 17 Install lights at locations: P02, P21
06.21.10 REO 18 Install ground rods at locations: P11(caution bar south), P36(caution bar south), P37
06.21.10 REO 19 Evaluate Grades and remediate areas that exceed Contract specified tolerances
06.21.10 REO 20 Evaluate Smoothness and remediate areas that exceed Contract specified tolerances
06.21.10 REO 21 Perform Joint Survey
(civil & electrical) STAGE 6AD - 06.22.2010 STA 12+00 -40+00 North of 100L (T/W PC - T/W PA)
06.22.10 REO 01 Install all taxiway edge delineators
06.22.10 REO 02 Remove asphalt cement from electrical, communication and civil castings
06.22.10 REO 03 Evaluate Grades and remediate areas that exceed Contract specified tolerances

Updated 06/30/2010 4/7



JFK 1020 - RUNWAY 13R-31L RECONSTRUCTION AND ACCESS IMPROVEMENTS COMPOSITE PUNCHLIST COMMENT LEDGER

GENERATED BY: DESCRIPTION  STAGE
06.22.10 REO 04 Evaluate Smoothness and remediate areas that exceed Contract specified tolerances
06.22.10 REO 05 Fill asphalt core holes
06.22.10 REO 06 Perform Joint Survey
06.22.10 REO 07 Place all striping
06.22.10 REO 09 Complete all soil grading and seeding
06.22.10 REO 10 Place invert in MH1009A
06.22.10 REO 11 Parge MH901 and CB903
06.30.10 REO 12A CB903, CB904 at greater elevation than surrounding area. Regrade and reseed.
06.22.10 REO 13 Clean and bolt: MH901, MH902, CB903, MH903, CB904, CB905, CB906, CB1001, CB1002, 

CB1003, CB1004, CB1005, MH1001, MH1002, MH1009A, CB1020A
06.22.10 REO 15 Replace and illuminate the fractured frangible connections at Sign JFK-112D and JFK-116A

06.22.10 REO 17 Complete electrical drain line at STA 22+50 300L
06.22.10 REO 19 PA29, PC22, PC30, PC36 is missing a ground rod
06.22.10 REO 20 PA44 is maligned and needs to be rotated to fall into alignment with adjacent lights
06.22.10 REO 21 Lighting fixtures PA01-PA28 are missing.
06.22.10 REO 22 PC25 has damaged grey (pinched) light fixture wire and is exposed to corrosion
(civil) STAGE 6AD, 2, 7N - 06.23.2010 West of R/W 31L Safety Area and STA 54+00 - 74+00 

North of 100L (T/W MD - T/W M)
06.23.10 REO 02 Grade around the following structures: MH807, CB1104B, CB1105A
06.23.10 REO 03 Grade, install asphalt collar, and delineators: CB908, CB907, CB811, CB810, CB812, CB805, 

CB1024A, CB1023A, CB1022A, CB1101, CB1102, CB1103B, CB1103A, CB1104A, CB1024A, CB1023A, CB1022A, CB1101, CB1102, CB1103B, CB1103A, CB1104A, 
CB1104B, CB1105A, CBE1103

06.23.10 REO 04 Clean and Bolt the following structures: MH904, CB908, CB907, CB811, CB810, MH810, 
MH812, MH811, MHEX805, MH805, MH806, MH807, CB812, CB805, MH801, MH1012A, 
CB1024A, CB1022A, CB1101, CB1102, MH1101, CB1103B, CB1103A, MHEX1101, 
MHEX1102, MHEX1103, CB1104A, MH1103A, CB1104B, CB1105A, CBE1103

06.23.10 REO 05 Clean Sump of CB810, CB1101, CBE1103
06.23.10 REO 06 Clean and place invert in MH810, MH812, MH811, MH806, MH805
06.23.10 REO 07 Check elevation of MH812 and CB1022A
06.23.10 REO 08 Unable to locate MHEX805, MH806, MH807, MHEX804, CBE1101
06.23.10 REO 09 Recenter manhole frame of MH805
06.23.10 REO 10 Complete and notify PA when CB812 and CB 805 are ready for inspection
06.23.10 REO 13 Replace damaged frame and gratings for CB1021A.
(civil & electrical) STAGE 6AD - 06.23.2010 FAA Inspection of PAPI and other misc. hardware.
06.23.10 REO 13 Place proper stone apron around SouthWest PAPI PCU Station
06.23.10 REO 15 Install "Ground to Ground" Radio Receiver Antenna and surge protector
06.23.10 REO 16 Inspect FAA Power and Communication Manholes and add ID tages with FAA numbers
(civil & electrical) STAGE 6AD - 06.23.2010 T/W MD  T/W PC, MB, M
06.23.10 REO 17 Install centerline light fixtures in locations MB01-MB25 (including elevated runway guard bar 

lights) (Also including both fixtures south of the hold bar)
06.23.10 REO 18 Install ground rods in T/W M light cans M38-M50 (even number only)
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06.23.10 REO 19 Install T/W M centerline lighting fixtures M01-M37 (including elevated runway guard bar 

lights)
06.23.10 REO 20 Install ground rod on T/W M at location 8th from R/W 13R/31L centerline
(civil) STAGE 6AD - 06.24.2010 R/W 31L STA 74+00 - 89+00 North of 100L (T/W M - T/W L)

06.24.10 REO 01 Parge the following structures: CB1201, MH1201, CB1203, MHEX1202
06.24.10 REO 02 Clean sump of CB1201, CB1305
06.24.10 REO 03 Grade, seed around the following structures: CB1201, CB1202, MH1202, CB1203, CB1303, 

MH1301, MH1302, CB1304, CB1305, MH1303, (pave and add delineators if necessary)
06.24.10 REO 04 Place invert in structure MH806
06.24.10 REO 05 Connect subdrain to CB1301
06.24.10 REO 06 Cut and parge electrical drain pipe at CB813
06.24.10 REO 07 Clean and Bolt the following structures: CB1201, MH1201, CB1202, MH1202, MHEX1201, 

CB1203, MHEX1202, MHEX1203, MHEX1204, CB1301, CB1302, CB1303, MH1301, 
MH1302, CB 1304, CB1305, MH1303, MH1304, CB814, CB813, MH804

(electrical) STAGE 6AD - 06.24.2010 T/W MC
06.24.10 REO 08 Replace ground Rod clamp in light can MC14
06.24.10 REO 09 Clean Fixture lens obscured by bondo sealing compound on T/W MC
(electrical) STAGE 6AD - 06.24.2010 T/W MC
06.24.10 REO 10 No Tag in PE21 (last light fixture before hold bar)
(electrical) STAGE 6AD - 06.24.2010 Power Handholes - STA54+00 - 0+00 south side and 0+00 - 

119+00 on the north side119+00 on the north side
06.24.10 REO 11 On the north side, PHH 15 does not match with drawing from PHH4 to East PHH
06.24.10 REO 12 
06.24.2010 Ahmed

Clean and bolt all power manholes (Heavy debris and work equipment was present in PHH132, 
MHH124, and PHH72)

06.24.10 REO 13 Rack all cables
06.24.10 REO 14 Realign manhole casting in PHH01, PHH29, PHH60
06.24.10 REO 15 In PHH101, parge all walls, and rack all cables
06.24.10 REO 16 PHH120 Parge subdrain connection
06.24.10 REO 17 PHH05 Repair conduit at north wall
06.24.10 REO 18 PHH73 cover is not grounded
(civil & electrical) STAGE 6AD - 06.25.2010 Lighting Inspection of all R/W and T/W lead off lights
06.25.10 REO 07 T/W K, KD, KK, L lead off lights not illuminated
06.25.10 REO 09 Energize and install windsock cones
06.25.10 REO 10 Centerline Light 215 is not illuminated in 31L direction
06.25.10 REO 11 Edge light at T/W KK at or about edge light 214 is not illuminated
06.25.10 REO 16 On T/W MD, Centerline light on taxiway side of holdbar should be green entering runway and 

amber while exiting
06.25.10 REO 19 North in pavement edge light on T/W PA is not illuminated
06.25.10 REO 25 On T/W PE, illuminate centerline and wigwags when taxiway is opened
06.25.10 REO 29 On T/W PA, Illuminate hold bar and elevated guard bar lights as well as centerline lights.
06.25.10 REO 30 On T/W PA, complete taxiway striping north of hold bar
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06.25.10 REO 31 On T/W PD, verify proper sequencing of centerline lights. Two amber lights missing.
06.25.10 REO 33 On T/W MC, in pavement edge light was amber/red but should be white/white
06.25.10 REO 34 On T/W MC, illuminate hold bar and elevated guard bar lights when taxiway is opened
06.25.10 REO 35 On T/W MC, complete striping north of hold bar
06.25.10 REO 36 On T/W MB, complete hold bar and elevated guard bar and lights on T/W side of hold bar.

06.25.10 REO 37 On T/W MB, complete striping north of hold bar
06.25.10 REO 41 
06.18.2010 QAD

Verify Ground Termination for Runway Holdbar Lights & Elevated Guard Bar Lights in 
Electrical Manholes

06.25.10 REO 43 Illuminate Distance Remaining Signs 10E and 10F
06.25.10 REO 44 Install all delineators
(civil & electrical) STAGE 6AD - 06.26.2010 Lighting Inspection of all R/W and T/W lead off lights
06.26.10 REO 01 
06.26.10 QAD

North edge light #69 is not illuminated

06.26.10 REO 02 
06.26.10 QAD

T/W Lead off centerline markings require a perpendicular black contrasting stripe at the end 
closest to the Runway Centerline

06.26.10 REO 03 
06.26.10 QAD

Centerline light #171 in the 13R direction is out
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The Port Authority of New York and

New Jersey is committed to creating

new ways to reduce departure and

arrival delays at all of its regional 

airports. One major way to address

delays is to invest in infrastructure

improvements that will enable our 

airports to handle more planes 

more efficiently. 

At John F. Kennedy International 

Airport – which serves 48 million 

passengers annually – we are tackling

delays with the reconstruction of 

our Bay Runway. Once completed, 

this project will reduce delays overall

by an estimated 10,500 hours per year. 

ABOUT THE BAY RUNWAY 

The Bay Runway, also known as 

Runway 13R-31L,  measures 14,572 feet

long and handles about one-third of 

JFK International’s annual operations,

including more than half of all departures.

In 2008, the airport handled about

440,000 flights and 48 million passengers.

RECONSTRUCTION INCLUDES 

RUNWAY EXPANSION 

A central component of the Bay Runway

reconstruction is the widening of the 

runway from 150 to 200 feet to make 

way for new delay-reduction taxiways.

These taxiways will include high-speed

exits for landing aircraft and holding pads,

where departing aircraft can pull off to

enable planes to bypass those held on 

the tarmac. In addition, a new drainage 

system and new electrical infrastructure 

will be installed. The Port Authority 

will also forego old-model asphalt and

instead use an 18-inch concrete overlay.

The lifespan of concrete is nearly five 

times longer than asphalt and will 

provide an estimated long-term savings 

of $500 million. Concrete will reduce 

the frequency and duration of future 

maintenance closures, which in turn 

will reduced operational delays. The Bay

Runway reconstruction began in July 2009;

the project is expected to be completed at

the end of 2011. 

REDUCING 
AIRPORT DELAYS 

RECONSTRUCTION OF THE 
BAY RUNWAY AT JOHN F. KENNEDY
INTERNATIONAL AIRPORT 

John F. Kennedy International



HOW WILL RECONSTRUCTION 
OF THE BAY RUNWAY 
IMPACT TRAVEL? 

This project will not impact travel, except

when the runway itself is closed for 

construction for 120 days in 2010. 

Through extensive cooperation and 

coordination with the Federal Aviation

Administration (FAA) and the airlines, 

the Port Authority expects to minimize 

the impact on airport operations when 

the runway is closed. Airlines are 

adjusting schedules and operations 

to mitigate delays, and the airport’s 

three remaining runways will be utilized 

to their full capabilities during the 

Bay Runway’s closure.

PROJECT FUNDING 

The Bay Runway reconstruction project 

is funded through three sources: 

The Federal Aviation Administration 

(FAA) is providing $73.0 million for 

the Delay Reduction Program initiatives

included in the construction project,

American Recovery and Reinvestment 

Act (ARRA) is providing $15.0 million, 

and the remaining amount in excess 

of $200 million is being funded by the 

Port Authority.

BAY RUNWAY 
EMBRACES THE FUTURE

Reconstruction of the Bay Runway will

enable JFK International to remain a

premier gateway to the  greatest financial,

cultural, and educational region in the

world. Moving aircraft into and out of the

airport more efficiently and safely will

allow us to meet increased air passenger

traffic at JFK that is expected to jump 20

percent over the next decade. 

THE PORT AUTHORITY’S 
ONGOING COMMITMENT TO
REDUCING AIRPORT DELAYS

In 2008, the Port Authority invested 

$150 million in technical and customer-

service initiatives that were identified 

by the Flight Delay Task Force, a group 

of industry and business leaders 

convened by the agency to study 

airport delays. In 2009, the Board of

Commissioners approved $15 million 

to continue this effort. 

The Flight Delay Task Force is also 

spearheading implementation of the 

FAA’s Next Generation Air Transportation

System. “NextGen” works like a GPS 

system, utilizing satellite communication

technology to assist air traffic controllers

and pilots in moving aircraft into and 

out of Port Authority airports more 

expeditiously. “Next Gen” is already being

used successfully all over the world and 

in parts of the United States. 

In addition to addressing airport delays,

the Bay Runway reconstruction project 

is also an economic stimulator. The 

project is expected to support 1,000 

direct and as many as 2,500 ancillary 

jobs, including direct  construction 

work, asphalt and concrete production, 

procurement and installation of 

aeronautical lighting, and food services. 

For more information about 

JFK Airport and any of our 

programs, visit the JFK

Airport section of The Port

Authority of New York and

New Jersey’s Web site at

panynj.info.

FEB. 2010

Left: Construction 
of Taxiway KC. 
A major portion of the
reconstruction project
will be done without
interruption to service.

Right: To improve 
efficiency and to handle
the magnitude of the
Bay Runway reconstruc-
tion, a concrete plant
was constructed on site.



For more information about JFK Airport

and any of our programs, please call

the Port Authority’s Office of

Government and Community Relations

at 212-435-3730 or visit the JFK

Airport section of The Port Authority

of New York and New Jersey’s Web

site at panynj.info. John F. Kennedy International

REDUCING
AIRPORT
DELAYS RECONSTRUCTION 

OF THE BAY RUNWAY 
AT JOHN F. KENNEDY
INTERNATIONAL AIRPORT 

12/09

The Port Authority of New York and New Jersey

is committed to creating new ways to reduce

departure and arrival delays at all of its regional

airports. One major way to address delays is 

to invest in infrastructure improvements that 

will enable our airports to handle more planes

more efficiently. 

At John F. Kennedy International Airport – which

serves 48 million passengers annually – we are

tackling delays with the reconstruction of our 

Bay Runway. Once completed, this project will

reduce delays overall by an estimated 10,500

hours per year. 



HOW WILL RECONSTRUCTION OF 
THE BAY RUNWAY IMPACT TRAVEL? 

This project will not impact travel, except when the 

runway itself is closed for construction for 120 days in

2010. Through extensive cooperation and coordination

with the Federal Aviation Administration (FAA) 

and the airlines, the Port Authority expects to minimize 

the impact on airport operations when the runway 

is closed. Airlines are adjusting schedules and 

operations to mitigate delays, and the airport’s 

three remaining runways will be utilized to their full

capabilities during the Bay Runway’s closure.

PROJECT FUNDING 

The Bay Runway reconstruction project is funded

through three sources: The Federal Aviation

Administration (FAA) is providing $73.0 million 

for the Delay Reduction Program initiatives included 

in the construction project, American Recovery and

Reinvestment Act (ARRA) is providing $15.0 million,

and the remaining amount in excess of $200 million 

is being funded by the Port Authority.

BAY RUNWAY EMBRACES THE FUTURE

Reconstruction of the Bay Runway will enable JFK

International to remain a premier gateway to the

 greatest financial, cultural, and educational region in

the world. Moving aircraft into and out of the airport

more efficiently and safely will allow us to meet

increased air passenger traffic at JFK that is expected 

to jump 20 percent over the next decade. 

THE PORT AUTHORITY’S ONGOING 
COMMITMENT TO REDUCING AIRPORT DELAYS

In 2008, the Port Authority invested $150 million 
in technical and customer-service initiatives that 
were identified by the Flight Delay Task Force, a group
of industry and business leaders convened by the
agency to study airport delays. In 2009, the Board 
of Commissioners approved $15 million to continue 
this effort. 

The Flight Delay Task Force is also spearheading 
implementation of the FAA’s Next Generation Air
Transportation System. “NextGen” works like a GPS 
system, utilizing satellite communication technology to
assist air traffic controllers and pilots in moving aircraft
into and out of Port Authority airports more expeditiously.
“Next Gen” is already being used successfully all over
the world and in parts of the United States. 

In addition to addressing airport delays, the Bay Runway
reconstruction project is also an economic stimulator.
The project is expected to support 1,000 direct 
and as many as 2,500 ancillary jobs, including direct
 construction work, asphalt and concrete production,
procurement and installation of aeronautical lighting,
and food services. 

ABOUT THE BAY RUNWAY 

The Bay Runway, also known as Runway 13R-31L,

 measures 14,572 feet long and handles about 

one-third of JFK International’s annual operations,

including more than half of all departures. In 2008, 

the airport handled about 440,000 flights and 

48 million passengers.

RECONSTRUCTION INCLUDES 
RUNWAY EXPANSION 

A central component of the Bay Runway 

reconstruction is the widening of the runway 

from 150 to 200 feet to make way for new 

delay-reduction taxiways. These taxiways will 

include high-speed exits for landing aircraft and 

holding pads, where departing aircraft can pull 

off to enable planes to bypass those held on 

the tarmac. In addition, a new drainage system 

and new electrical infrastructure will be installed. 

The Port Authority will also forego old-model asphalt 

and instead use an 18-inch concrete overlay. The 

lifespan of concrete is nearly five times longer than

asphalt and will provide an estimated long-term 

savings of $500 million, while reducing the need 

for ongoing maintenance. The Bayway Runway 

reconstruction began in July 2009; the project is

expected to be completed at the end of 2011. 

REDUCING 
AIRPORT DELAYS 

RECONSTRUCTION OF THE 
BAY RUNWAY AT JOHN F. KENNEDY
INTERNATIONAL AIRPORT 

Left: Construction 
of Taxiway KC. 
A major portion of the
reconstruction project
will be done without
interruption to service.

Right: To improve 
efficiency and to handle
the magnitude of the
Bay Runway reconstruc-
tion, a concrete plant
was constructed on site.
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Complaint - Count By Group - 2011
Start 2011-01-01  00:00:00 Group City
End 2011-12-31  23:59:59 Filter Full Year

City Number of Complainants Number of Complaints

Albertson 1 3
Astoria 1 1
Atlantic Beach 1 1
Bayside 6 19
Belle Harbor 1 2
Breezy Point 1 1
Bronx 9 13
Brooklyn 7 11
Cedarhurst 1 1
East Elhurst 1 2
East Elmhurst 2 2
East Meadow 2 5
East Rockaway 2 4
Elmhurst 1 2
Elmont 4 5
Elmwood Park 1 1
Far Rockaway 2 2
Flemington 1 1
Floral Park 2 21
Flushing 22 29
Forest Hills 4 6
F tFreeport 1 1
Fresh Meadows 1 1
Garden City 8 18
Greenvale 2 6
Hewlett 1 2
Howard Beach 9 31
Huntington 1 2
Jackson Heights 18 30
Jersey City 2 43
Laurelton 6 34
Lawrence 1 1
Levittown 1 1
Lido Beach 1 3
Lodi 1 23
Long Beach 2 12
Long Island 1 1
Lynbrook 2 3
Malverne 10 38
Manalapan 1 1
Masbeth 1 1
Middle Village 3 7



Millburn 1 1
Mineola 3 3
Mt. Vernon 1 1
New Hyde Park 7 10
New Rochelle 1 1
New York 3 6
Newark 1 16
North Bellmore 1 1
Oakland 1 1
Oceanside 1 593
Old Brookville 1 4
Old Westbury 1 1
Oyster Bay 1 3
Plainview 3 26
Princeton 1 1
Queens 2 3
Randolph 1 2
Rego Park 1 6
Rockaway 1 2
Rockaway Beach 2 3
Rockville Center 1 1
Rockville Centre 1 1
Rosedale 2 2
Roslyn Heights 2 8
Scotch Plains 1 4
Springfield Gardens 2 2
Springsfield Garden 1 3
Stewart Manor 1 1
S tSyosset 11 11
Valley Stream 41 118
Warren 3 7
Westbury 2 7
Westchester 1 1
Whitestone 1 1
Williston Park 1 4
Wilston Park 1 1
Woodmere 2 4
Woodside 5 2,262

Totals: 248 3,503
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Complaint - Count By Group - 2012
Start 2012-01-01  00:00:00 Group City
End 2012-04-30  23:59:59 Filter 

City Number of Complainants Number of Complaints YTD Total Complaints

Bronx 4 4 4
Brooklyn 3 4 4
Cedarhurst 2 2 2
Centerport 1 3 3
East Hills 1 2 2
East Rockaway 1 1 1
Elmont 1 2 2
Floral Park 2 41 41
Garden City 2 3 3
Howard Beach 2 3 3
Inwood 1 2 2
Keyport 1 1 1
Laurelton 3 21 21
Lawrence 1 1 1
Long BeachLong Beach 2 3 3
Lynbrook 3 4 4
Lyndbrook 1 1 1
Malverne 1 17 17
Mineola 1 2 2
New Hyde park 2 5 5
New York 1 1 1
Oceanside 1 227 227
Plainview 1 19 19
Port Washington 1 1 1
Rosedale 1 1 1
Roslyn 2 8 8
Roslyn Heights 1 12 12
Springfield Gardens 1 2 2



Valley Stream 21 38 38

Totals: 65 431 431





1 1

Complaint - Count By Group - 2010
Start 2010-01-01  00:00:00 Group City
End 2010-12-31  23:59:59 Filter Full Year

City Number of Complainants Number of Complaints

Arverne 1 4
Asbury 1 2
Bayside 4 10
Bayswater 3 3
Belle Harbor 1 2
Bloomfield 1 1
Bronx 9 25
Brooklyn 12 13
Cedarhurst 2 2
Cold Spring Harbor 1 1
College Point 1 1
CollegePoint 1 1
Cranford 1 1
East Elhurst 1 1
East Meadow 1 4
East Rockaway 2 2
Elmhurst 2 2
Elmont 2 5
Far Rockaway 8 16
Floral Park 5 5
Flushing 8 11
F t HillForest Hills 1 1
Freeport 1 1
Fresh Meadows 1 1
Garden CIty 13 43
Great Neck 2 4
Hamilton Beach 1 2
Hasbrouck Heights 1 3
Hawthorne 1 3
Hewlett 1 4
Hillside 1 1
Howard Beach 36 76
Island Park 1 2
Jackson Heights 19 29
Jamaica 4 4
Jericho 1 1
Jersey City 1 95
Kearny 1 2
Kew Gardens 2 2
Kinnelon 2 2
Larchmont 1 1
Laurelton 1 2



1 1

Lawrence 3 3
Levittown 1 3
Lido Beach 2 3
Lodi 1 40
Lynbrook 2 6
Mahwah 1 1
Malverne 2 4
Maplewood 1 3
Maspeth 1 1
Middle Village 3 5
Mineola 4 9
New Hyde Park 1 1
New Rochelle 6 8
New York 6 17
Newark 2 23
North Woodmere 1 2
Nutley 1 2
Oceanside 1 627
Ozone Park 4 4
Queen Village 1 1
Queens 2 2
Randolph 2 2
Rego Park 3 3
Rockaway Park 4 6
Rockville Center 2 2
Rosedale 7 9
Roslyn 1 1
Scarsdale 1 1
S t h Pl iScotch Plains 1 1
South Ozone Park 3 4
South Richmond Hill 1 1
Springsfield Garden 1 1
Staten Island 5 5
Summit 1 1
Teaneck 1 1
Tenafly 1 2
Valley 1 1
Valley Stream 8 29
Warren 2 3
Westbury 1 1
Whitestone 1 1
Williston Park 1 2
Woodbury 1 1
Woodhaven 1 13
Woodside 4 282
Yonkers 1 2

Totals: 260 1,531
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Complaint - Count By Group - 2009
Start 2009-01-01  00:00:00 Group City
End 2009-12-31  23:59:59 Filter Full Year

City Number of Complainants Number of Complaints

Albertson 3 7
Arverne 6 11
Astoria 1 3
Atlantic Beach 3 3
Babylon 1 1
Bayonne 1 212
Bayside 2 5
Bedford 1 1
Belle Harbor 1 3
Bronx 9 20
Brooklyn 21 31
Cambria Heights 2 2
Cedarhurst 2 4
College Point 1 1
Corona 2 2
Cranford 1 3
Darien 1 1
East Elmhurst 2 7
East Meadow 1 10
East Rockaway 1 2
Edison 1 7
Elizabeth 1 1
Elmont 2 2
Far Rockaway 2 2
Floral Park 11 17
Flushing 12 39
Fords 2 2
Forest Hills 3 3
Franklin Square 4 10
Fresh Meadows 5 8
Garden City 9 21
Glen Ridge 1 3
Greenvale 1 5
Greenwich 2 4
Haledon 1 5
Hamilton Beach 1 1
Hewlett 1 4
Hollis 1 3
Howard  Beach 1 1
Howard Beach 16 27
Jackson Heights 24 32
Jersey City 2 46



Kinnelworth 1 1
Larchmont 1 2
Laurelton 1 1
Lawrence 5 18
Levittown 1 2
Lido Beach 1 1
Little Neck 1 1
Lodi 1 4
Lynbrook 5 8
Malverne 2 2
Manalapan 1 1
Maspeth 2 4
Matawan 1 2
Middle Village 1 3
Mineola 1 8
Monroe 1 11
Morristown 1 6
Mountainside 1 2
Moutainside 1 1
New Hyde Park 8 9
New Rochelle 1 3
New York 6 11
Newark 2 4
North Arlington 1 2
North Babylon 1 17
North Haledon 1 24
Nutley 1 3
Oceanside 1 840
O t BOyster Bay 11 11
Ozone Park 4 8
Pompton Plains 1 2
Rego Park 3 5
Richmond Hill 1 1
RidgeWood 1 3
Rockaway 1 3
Rockaway Beach 2 3
Rockaway Park 2 5
Rockville Center 3 8
Rosedale 4 11
Roslyn 1 1
Roslyn Heights 1 2
South Valley Stream 1 1
Springfield Gardens 4 6
Staten Island 7 10
Summit 1 3
Union 1 1
Valley Stream 23 121
Vernon 1 2
Wallington 1 1



Warren 1 2
West Orange 1 2
Westbury 1 6
Westfield 2 2
Woodhaven 1 13
Wood-Ridge 1 3
Woodside 7 1,789

Totals: 294 3,578
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Complaint - Count By Group - 2008
Start Date / Time: 2008-01-01  00:00:00 Group By: City
End Date / Time: 2008-12-31  23:59:59 Filter Name: Full Year

City Number of Complainants Number of Complaints

Albertson 1 1
Arverne 2 3
Astoria 2 5
Bayonne 1 39
Bayside 2 2
Bedminister 1 1
Belle Harbor 1 2
Bloomfield 1 2
Branchville 1 1
Bronx 6 13
Brooklyn 24 57
Cedarhurst 1 1
Chappaqua 1 1
College Point 1 1
Corona 1 1
Cranford 2 2
East Elmhurst 4 5
East Meadow 1 4
East Rockaway 1 1
Edgewater 1 1
Edison 1 2
Elizabeth 1 1
Elmhurst 1 1
Elmont 2 3
Emerson 1 2
Far Rockaway 2 2
Floral Park 8 21
Flushing 6 9
Forest Hills 1 1
Fort Lee 1 2
Franklin Lakes 1 1
Franklin Square 4 12
Fresh Meadows 4 4
Garden City 5 6
Great Neck 1 1
Greenvale 1 6
Hackensack 1 1
Haledon 1 1
Hempstead 1 1
Hillsborough 1 2
Hillside 1 6
Hollis 1 5



k

Howard Beach 16 27
Iselin 1 1
Jackson Heights 13 26
Jamaica 1 1
Jericho 1 1
Kew Gardens 1 3
Kinnelworth 1 2
Laurelton 1 1
Lawrence 1 1
Lido Beach 1 2
Lincoln Park 1 1
Linden 1 1
Livingston Park 1 1
Lodi 1 39
Long Beach 3 10
Lynbrook 6 16
Malverne 2 4
Manalapan 1 1
Manhasset 2 2
Mendham 2 8
Merrick 1 1
Middetown 1 1
Millburn 1 1
Mineola 1 14
Monroe 1 16
Morristown 1 3
Mountainside 1 3
New Canaan 1 1
N H d P kNew Hyde Par 77 1515
New Rochelle 2 6
New York 4 7
Newark 1 10
North Haledon 1 1
Nutley 1 2
Oceanside 1 1,543
Ozone Park 1 2
Pelham 1 1
Rahway 1 1
Rego Park 1 1
Richfield Park 1 2
Richmond Hil 1 1
Ridgefield Park 1 1
RidgeWood 1 1
River Edge 1 1
Rockaway 2 2
Rockaway Beach 1 5
Rockville Center 1 2
Rosedale 5 7
Roselle Park 1 1



Roslyn Heights 1 2
Rutherford 1 1
Scotch Plains 2 2
Short Hills 1 1
South Orange 1 1
South Ozone Park 1 1
South Richmond Hil 1 1
Springfield Gardens 1 1
Staten Island 3 3
Stewart 1 1
Valley Stream 5 22
Warren 1 1
Warwick 1 1
West Orange 2 2
Westbury 1 2
Westfield 1 1
Whitestone 1 1
Woodhaven 1 27
Woodside 6 38
Totals: 234 2,142
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Complaint - Count By Group - 2007
Start Date / Time: 2007-01-01  00:00:00 Group By: City
End Date / Time: 2007-12-31  23:59:59 Filter Name: Full Year

City Number of Complainants Number of Complaints

Arverne 4 10
Astoria 6 8
Atlantic Beach 7 10
Atlantic Highlands 1 1
Bayside 3 13
Briarwood 1 2
Brick 1 1
Bronx 8 20
Brooklyn 12 29
Cambria Heights 1 2
Cedar Grove 1 1
Cedarhurst 5 6
College Point 1 1
Corona 1 1
Cragsmoor 1 4
East Elmhurst 1 1
East Rockaway 1 2
East Rutherford 1 1
Edison 2 2
Elmhurst 1 1
Elmont 1 16
F R kFar Rockaway 55 88
Floral Park 9 47
Flushing 10 15
Forest Hills 3 3
Fresh Meadows 3 3
Garden City 2 2
Greenvale 1 5
Haledon 1 3
Hamilton Beach 1 1
Hasbrouck Heights 1 3
Hawthorne 1 1
Hillside 1 5
Howard Beach 16 25
Jackson Heights 29 48
Kearny 1 2
Kew Gardens 1 1
Kinnelon 1 4
Kinnelworth 1 2
Laurelton 3 22
Lawrence 3 4
Lido Beach 1 7



1 1

Lincroft 1 3
Livingston Park 1 2
Lodi 1 8
Long Beach 2 5
Lynbrook 2 11
Malverne 2 3
Manhasset 1 1
Maspeth 1 1
Mendham 1 3
Middle Village 2 2
Millburn 2 4
Mineola 1 1
Monroe 1 62
Montclair 1 2
Montvale 1 2
New Hyde Park 9 36
New Rochelle 1 5
New York 7 15
Newark 1 11
Newfoundland 1 3
Nutley 1 1
Oceanside 1 2,116
Oyster Bay 1 1
Park Ridge 1 1
Parlin 1 2
Port Washington 1 4
Rahway 1 1
Rego Park 1 1
Ri h dhillRichmondhill 1 1
Rockaway Beach 5 23
Rockaway Park 3 6
Rockville Center 1 1
Roosevelt 1 1
Rosedale 3 3
Roslyn Heights 1 4
Rutherford 1 1
Scotch Plains 1 1
Somerset 1 1
South Ozone Park 8 20
Springfield 1 4
Springfield Gardens 1 2
Staten Island 8 26
Sunnyside 1 1
Valley Stream 7 14
Warren 1 2
Whitestone 1 1
Williston Park 2 4
Woodhaven 4 4
Woodmere 1 1



Woodside 10 46

Totals: 264 2,817

Wed, February 11, 2009 6:11:34 PM
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Complaint - Count By Group - 2006
Start Date / Time: 2006-01-01  00:00:00 Group By: City
End Date / Time: 2006-12-31  23:59:59 Filter Name: Full Year

City Number of Complainants Number of Complaints

Arverne 3 47
Astoria 1 2
Atlantic Beach 1 1
Auburndale 1 1
Bayside 2 4
Belle Harbor 1 1
Bernardsville 1 1
Bronx 10 14
Brooklyn 11 43
Cedarhurst 2 2
East Elmhurst 1 1
Edison 3 4
Elizabeth 1 1
Elmont 3 50
Englishtown 1 2
Far Rockaway 1 1
Floral Park 11 152
Flushing 8 8
Forest Hills 2 6
Franklin Square 2 4
Fresh Meadows 2 2
G d CitGarden City 22 33
Great Neck 1 1
Greenvale 1 8
Hackensack 1 1
Hasbrouck Heights 3 10
Hollis 1 1
Howard Beach 5 6
Jackson Heights 13 15
Jamaica 1 1
Kearny 1 1
Kew Gardens 1 1
Kinnelworth 1 3
Laurelton 1 21
Lawrence 1 1
Lincroft 1 2
Little Neck 1 1
Lynbrook 1 7
Malverne 2 14
Manhasset Hills 1 2
Maspeth 1 1
Mendham 1 13



3

Middle Village 1 1
Millburn 1 3
Monroe 2 43
Morristown 1 1
New Hyde Park 8 26
New Rochelle 1 4
New York 5 7
Newark 3 7
Oceanside 1 1,972
Rego Park 2 2
Rockaway Beach 2 9
Rockaway Park 1 1
Rosedale 3 9
Roselle 1 3
Scotch Plains 1 1
South Amboy 1 1
South Ozone Park 2 2
Springfield Garden 1 2
Staten Island 4 21
Summit 1 1
Teaneck 1 54
Union 1 1
Valley Stream 3 4
Warren 1 2
Warwick 1 1
Westfield 1 2
Woodmere 1 2
Woodsburg 1 1
W d idWoodside 3 1919

Totals: 164 2,662



Wed, February 11, 2009 6:10:36 PM
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Complaint - Count By Group - 2005
Start Date / Time: 2005-01-01  00:00:00 Group By: City
End Date / Time: 2005-12-31  23:59:59 Filter Name: Full Year

City Number of Complainants Number of Complaints

Amytiville 1 1
Arverne 3 10
Astoria 1 1
Baldwin 1 1
Bayonne 1 1
Bayside 4 4
Belle Harbor 2 2
Bronx 13 29
Brooklyn 14 88
Cedarhurst 5 8
Clifton 1 1
College Point 1 1
Colonia 1 1
Cranford 1 4
East Elmhurst 4 5
Elizabeth 1 31
Elmhurst 3 3
Elmont 6 52
Far Hills 1 3
Far Rockaway 3 4
Floral Park 31 372
Fl hiFlushing 11 19
Forest Hills 4 4
Franklin Square 4 23
Garden City 4 40
Garwood 1 1
Greenvale 1 22
Hasbrouck Heights 1 5
Hillside 1 1
Hollis 1 1
Howard Beach 11 18
Jackson Heights 88 162
Jamaica 3 3
Jersey City 2 2
Kew Gardens 4 7
Kinnelworth 2 2
Laurelton 4 71
Lawrence 3 7
Levittown 1 1
Lido Beach 1 2
Lincroft 1 3
Lindenhurst 1 1



27 49

Long Beach 1 1
Lynbrook 2 4
Malverne 4 77
Manhasset Hills 1 130
Maspeth 2 3
Middle Village 1 2
Millburn 1 3
Mineola 1 1
Monroe 1 102
Montvale 1 7
New Hyde Park 7 24
New Rochelle 3 15
New York 12 22
Newark 5 15
North Arlington 1 1
North Valley Stream 1 1
Nutley 1 1
Oceanside 1 2,029
Passiac 1 1
Pelhan Manor 1 1
Rego Park 1 1
Richmond Hill 1 2
Ridgefield Park 1 1
River Edge 1 5
Rockaway Beach 3 50
Rockaway Park 4 4
Rockville Center 2 3
Rockway Beach 1 1
R d lRosedale 27 49
Roslyn Heights 1 1
South Ozone Park 4 6
South Richmond Fields 1 1
Springfield Gardens 3 5
Staten Island 7 69
Stewart Manor 1 1
Teaneck 1 22
Valley Stream 14 15
Westfield 3 8
Whitestone 1 1
Woodbury 1 1
Woodmere 4 12
Woodside 3 5

Totals: 380 3,720



Wed, February 11, 2009 6:09:47 PM
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