
CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractot^s signed certification is attached. ^ 

In tabulations.below, amounts are stated to tlje nearest dollar. • • -

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

38 
02/16/10 

01/31/10 

VRH Job 2034 
6543R38 

A B c D • 1 E F. G H 
ITEM DESCRIPTION OF WORK , i SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS.PERIOD PRESENTLY 
STORED 
(NOT IN 

. DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 •- 62,678.00 - 100.00% .- • 
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 •- . 83,571.00 100.00% 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536^00 • 12,536.00 100.00% -

• 2.5 Rem.Exist Conduit 20,893.00 20.893.00 20,893.00 100.00% 

2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 - 12,536.00 100.00% • -
2.5 SetrNewSWGRSA&SWBD A1 12,536.00 4,000.00 2,268.00- 6,268.00 50.00% 6,268.00 • 

2.5 Install Cond/Cable Tenn SWGR SA/SWBD A1 • 54.321.00 27,161.00 - 27,161.00 50.00% 27,160.00 

2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd AI & Spice Boxes 20,893.00 - - 0.00% 20,893.00 • 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 - - 41,786.00 50.00% 41,785.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% 12.536.00 

2.5 Rem Exist Conduit 20.893.00 - 0.00% 20,893.00 

2.5 Deliver New, .SWGR SB & SWBD B1 12,536.00 6,268.00 - . 6,268.00 50.00% 6,268.00 

2.5 Setr New SWGR SB & SWBD B1 12,536.00 - 0.00% . 12,536.00 

2.5 Install Cond/Cable Tenn SWGR SB/SWBD BI 54,32 l-.OO - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - 0.00% 20,893.00 

. 2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 - 0.00% 20,893.00 

2.5 Lighting Fixtures &W1RJNG at South Corridor 20.893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 39,696.00 95.00% 2,089.00 

• 2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% 

2.6 East Ticketing Electrical Roughing 41,785.00 • 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00. - 41,785.00 100.00% 

2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 • • 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% 

S.I DeliverTemp^SW/CT/SWGRT/SWBDT-N • , 8,733.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 - " • 0.00% 13,098.00 

3.1 Determ SL Remove'Exist Gen Set & Equip 43,66T00 •- - • 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 • - 17,465.00 100.00% -
3.11nsta!l New .Gen Set& Equip. 21,831.00 0.00% 21,831.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/s'w ' 65,494.00 65,494.00 r=- .65,494.00 . 100 00% 

5. i-Install New Conduit/CableZ/Tcrms " " " "" " i7,465;00 • - 17,465.00 17,465.00 100.00% 

SUBTOTALS 1,002,567.00 632,342.00 2,268.00 0.00 634,610.00 367,957.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

38 

02/16/10 
0I/3I/I0 

VRH Job 2034' 
6543R38 

A B . C D 1 £ F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
• ORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.1 install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 • - • 87,325.00 100.00% 

3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Rem Exist,SWGR & SWBD . 13.099.00 13,099.00 - 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 • 21.831.00 - • 21,831.00 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13.099.00 13,099.00 - 13,099.00 100.00% 

3.1 Setr New SWGR NA& SWBD A2 13,099.00 13,099.00 - i3.099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56.761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - " 87,325.00 100.00% 

3.1 Pwr Outage &'Tem Temp Equip & Spice Boxes 21,831.00 0.00% 21,831.00 

3.1 Rem Exist SWGR & SWBD . 13,099.00 , - 0.00% 13,099.00 

3.1 Rem Exist Conduit 21,831.00 - ' 0.00% 21.831.00 

3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 • 6,550.00 6,550.00 50.00% 6,549.00 

3.1 Set New SWGR NB& SWBD 82 13,099.00 - . • 0.00% 13,099.00 

,3.1 Install Cond/Cable Term SWGR WSWBD B2 56,761.00 14,190.00 - • 14,190.00 25.00% 42,571.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 - 0.00% 21.831.00 , 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.2 Electric Discoimects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% -• 
3.2 Eelctrical Roughing 53,395.00 53,395.00 53,395.00 100.00% 

3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00. 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 - 16,592.00 95.00% 873.00 

3.3- Final Electrical at BHS Closure Areas . 43,662.00 33.563.00 • - 33,563.00 76.87% 10.099.00 

3.4,Eelcmcal Roughing 174.650.00 139.720.00 17,465.00 157,185.00 90.00% 17,465.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs'Sys . 87,325.00 82,959.00 82,959.00 95.00% 4,366.00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 • 107,367.00 • 30,170.00 137,537.00 75.00% 45,845.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys ^ 87,325.00 73,663.00 73,663.00 84.36% 13,662.00 

Is Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 - - 65,494.00 100.00% -
"3.5 Eelctrical Equip. & Raceways in MER #4 - 65,494.00 65,494.00 65,494.00 100.00% 

3.10-Deliver New Gen Set South 43,662.00 43.662.00 ' - • 43,662.00 100.00% 

3, IOT Determ & Remove Exist Gen Set & Equip. . 43.662.00 - 0.00% .43,662.00 

,3.10-Install New Gen.Set & Equip _ _ . . 65.494.00 . . 65.494.00 . ,,..65,494.00 . .100.00% -.rr • - . • 

3.10- Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 65,494.00 100.00% -
SUB TOTALS 1,651,439.00 1,283,359.00 69,466.00 0.00 1,352,825.00 298,614.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retairiage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

. . • 38 

02/16/10 

01/31/10 
VRH Job 2034 ' 

6543R38 

A B C D 1 E. y" G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED • I^TERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD 

/ 

^l^SENTLY 
STORED 

• (NOT IN • 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO.FINISH 
(C-G) -

CONTRACT AMOUNT 53,200,000.00 48,138,546.08 459,186.00 ^00 48,597,732.08 91.35% 4,602,267.92 

P&P Bond 343,560.00 343,560.00 

459,186.00 ^00 

343,560.00 100.00% -
Co#l Change Order # 1 Pace #3 , 59,046.00 59,046.00 

^00 

• 59,046.00 100.00% 

CoU2 Change Order # 2 Pace #2 T&M 12,447.35 • 11,284.36 11,284.36 90.66% 1,162.99 

CoU3 Change Order # 3 Pace #7 28,189.15 28,189.15 . 28,189.15 100.00% • -
CoU4 Change Order # 4 Pace #4 62.488.00 62,488.00 62,488.00 100.00% 

CoU5 Change Order # 5 Pace # 1 1,580.00 1,580.00 - 1,580.00 100.00% 

Cofte Change Order # 6 Pace #21 34,085.00 34,085.00 34,085.00 100.00% -
CoUl Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% 

Com Change Order # 8 Pace #13 94,118.13 94,118.13 - 94.118.13 100.00% -
CoU9 Change Order #9 .Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -

CoUW Change Order # JO Pace #11 17,424.00 17,424.00 - 17.424.00 100.00% -
Coun Change Order # 11 Pace #24 15,996.50 15,996.50 : 15,996.50 100.00% -
Co/# 12 Change Order # 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% 

Co#/13 Change Order# 13 Pace #12 97,307.94 97,307.94 97,307.94 ioo.po% 
Co^l4 Change Order # 14 Pace #31 19,972.00 19,972.00. - 19,972.00 100.00% 

Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 14,830.00 100.00% 

Co# 16 Change Order# 16 •Paec#33 - 15,569.00 15,569.00 15,569.00 100.00% •-
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% 

Co# 18 Change Order# 18 Pace #27 36.088.00 36,088.00 36,088.00 100.00% - ' 
Co# 19 Change Order# 19 Pace #15 1,237,968.60 1,023,375.43 16,519.00 1,039,894.43. 84.00% 198,074.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 . 54,067.00 100.00% - -
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 • 159,281.00 159,281.00 159,281.00 100.00% 

Co#23 Change Order # 23 Pace #41 ' 14.420.00 14,420.00 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% -
Co#25 Change Order # 25 Pacc#19 105,000.00 105,000.00 - 105.000.00 • 100.00% 

Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58i239.00 - 58,239.00 100.00% 

Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 12,500.00 100.00% -
Co#3l Change Order # 31 Pace #43 . -21,222.00 21,222.00 .. - 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31.882.00 - 31,882.00 100.00% • -
Com Change Order # 34 Pace #48 17,463.00 17,463.00 17,463.00 100.00% 

Co#35 Charige Order # 35 Pacc#53 T&M 7,946.86 7,495.84 - 7,495.84 94.32% 451.02 

Cofi36 Change Order #36- Pace #51 - — . - 23,989.00 - - 23,939.00 23,989.00 ^ ^ 100.00% -
Co#37 Change Order #37 Pace #46 147,464.00 147^464.00 147,464.00 100.00% 

Co#38 Change Order #38 Pace #49 8,654.00 • 8,654.00 8,654.00 100.00% .. -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00' 100.00% 

Co#40 Change Order # 40 Pace #45 . 77,752.00 7'7,752.00 • - 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 • 42,800.00 42,800.00 - 42,800.00 100.00% 

Sub Total Change Order Page 1 2,907,057.08 2,662,673.50 16,519.00 0.00 2,679,192.50 227,864.58 

Users may obtain validation of this document by requesting of the licehse a completed AiA Document D401 - Certification of Document's Authenticity 
Page 19 of 20 



CONTINUATION SHEET AIA DOCUhdENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIODTO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

38 

02/16/10 

0I/3I/I0 

VRH Job 2034 
6543R38 

A B - C - D 1 - - E • , F - - G H 
ITEM . DESCRIPTION OF WORK SCHEDULED WORK COMPLETED. MATERIALS TOTAL % BALANCE . 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
• (D+E+F) 

(G-C) TO FINISH 
(C^G) 

Co#42 Change Order S 42 Pace #60 , 60,191.00 60,191.00 - 60,191.00 100.00% 

Co#43 Change Order # 43 Pace #63- 35,593.00 35.593.00 35,593.00 100.00% -
CoUU Change Order # 44 Pace #61 14,980.00 • 14,980.00 - 14,980.00 100.00% 

Cofl45 Change Order # 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% 

Co#46 Change Order # 46 Pace #47 10,888.00 10,888.00 . - 10,888.00 100.00% 

Co#47 Change Order # 47 Pace #29 , 5,029.00 " 5,029.00 - 5,029.00 100.00% -
CoUAi Change Order # 48 Pace #59 T&M' 40,510.27 38,720.76 38,720.76 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 7,261.00 7,261.00 - 7,261.00 . 100.00% 

Co#50 Change Order # 50 Pace #65 30,000.00 30,000.00 30,000.00 100.00% -
CoUSl Change Order # 51 Pace #73 T&M 0.00 - 0.00% • 
Co#52 Change Order # 52 Pace #72 • 35,000.00 • 35,000.00 - 35,000.00 100.00% 

Co#53 Change Order # 53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% -
CottSA Change Order # 54 Pace #68 15,536.00 15,536.00 - 15,536.00 100.00% 

CoU55 Change Order # 55 Pace #78 T&M 29,624.73 28,143.48 - 28,143.48 95.00% • 1,481.25 

CoU56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 .100.00% 

Co#57 Change Order # 57 Pace #64 T&M 109,453.80 104,195.09 104,195.09 95.20% 5,258.71 

Co^58 Change Order # 58 Pace #50 T&M 165,818.65 157,150.99 • 157,150.99 95.00% 8,667.66 

Con59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 ' 100.00% -
CoU60 Change Order # 60 Pace #86 T&M 0.00 - - 0.00% -
CoUSl Change Order #61 Pace #79 52,965.00 52,965.00 52,965.00 ioo:oo% 
CoU62 Change Order # 62 Pace #82 T&M 76,476.76 76,476.76 76.476.76 100.00% -
CoU63 Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% 

CoftSA Change Order# 64 , Pace #55 46,052.00 46.052.00 - 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M 0.00 - 0.00% 

CoU66 Change OMer # 66 Pace #74 • 34,149.00 34,149.00 •- 34,149.00 100.00% 

CoU61 Change Order # 67 Pace #84 . 42,656.00 42,656.00 - 42,656.00 100.00% 

CoU6% Change Order # 68 Pace #90 21,293.00 7,000.00 . 14,293.00 . 21,293.00 100.00% 

CoU69 Change Order # 69 Pace #89 13,907.00 13,907.00 - 13.907.00 100.00% . -
CoH70 Change Order #70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% -
CoUl\ Change Order # 71 Pace #88 T&M 49,232.58 41,431.13 - 41,431.13 84.15% • .7,801.45 

CoUn Change Order # 72 Pace #66 12,045.00 12,045,00 . - 12,045.00 100.00% 

Com Change Order # 73 Pace #95 5,036.00 5,036.00 5,036.00 100.00% .. 
Com Change Order # 74 Pace #93 31,851.00 '31,851.00 31,851.00 100.00% -
Com Change Order # 75 Pace #92 T&M 0.00 • - - q.00% 

CoUl's Change Order # 76 Pace #57 . 28,000.00 28,000.00 - 28,000.00 100.00% * -
Com Change Order # .77 pacc #97. - . '29,619.00 - ^ .- 29,619.00 . •-- •: - ' ' . 29,619.00 100.00% , ; .... 
Com Change Order # 78 Pace #103 ,10.780.00 - .10,780.00 10,780.00 100.00% -

0.00 - - - 0.00% -
Sub Total Change Order Page 2 . 1,308,984.79 1,258,913.21 25,073.00 0.00 1,283,986.21 24,998.58 

TOTAL CHANGE ORDERS 4,216,041.87 3,921,586.71 41,592.00 0.00 3,963,178.71 252,863.16 

TOTAL CONTRACT TODATE 57,759,601.87 52,403,692.79 500,778.00 0.00 52,904,470.79 91.59% 4,855,131.08 
1 

Users tinay obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 20 of 20 



February 16; 2010 

Mr. Michael C. Wallace 
Senior Resident Engineer • 
Newark Liberty: Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

•• 
? JL J. 

COXS-;'RL\7j-50N(:i)!n> / 

buiidina iru.st 

for 50 yea rr. 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 38 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

i')nS--20(n, 

Very truly yours. 

Frank W. Hurley 
Chief Financial Officer 

::i-20 Grand AvenVe 

Engle'rt'ood.: N.'' 

(i768/-4S55 • 

Phone 

2(rt.871.4432 

Fax/Exeousive 

201.371.6.727 

Fax jk c c o a 3*1 f IET !.! 

•201.371.1927 

Fax/Essimafing 

20t,g71.(f-;G;6 



r CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation . 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymer 

% Project 

1-01-10 to 1-31-10 Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation . 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymer 

% Project 

itAppl. #: 38 

: Completed: 91.59 % 

(Indicate)' 

MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A • • -i- Coiurrin B = Column C 

AMOUNTS PAID 

(Indicate)' 

MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate)' 

MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date 
RISA MANAGEMENT CORP WBE 347,854.00 325,351.80 0.00 325,351.80 

FINE PAINTING & DECORATING CO. MBE 159,213.00 100,409.49 0.00 100,409.49 

SIGNS & CECALS . MBE 273,145.00 221,481.00 0.00 221,481.00 

MAZZOCCHI WRECKING INC. WBE 1,328,897.42 1,182,010.38 0.00 1,182,010.38 

CAROL HARDY MECHANICAL WBE 3;896,568.61 3,554,938.74 24,659.64 3,579,598.38 

BERTO CONSTRUCTION MBE 262,835.95 245,021.15 . 0.00 245,021.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE •360,000.00 260,030.85 0.00 260,030.85" 

D-STAR WATERPROOFERS MBE ' 48,000:00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 58,724.00 52,851.60 0.00 52,851.60 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 

-
-

, -
-
-

-
-
-
-

-

. Totals 6,790,346.98 6,042,809.01 24,659.64 6,067,468.65 

(Indicate) 

MBE • 

WBE 

DBE 

TOTAL 

"AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amount* enlertd should reflect 100% paid.The 60% credit will be handled by this office) 

(Indicate) 

MBE • 

WBE 

DBE 

TOTAL 

"AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

N/A 
1 1 

!' 

Date Prepared 

Prepared by: 

Title: ' 

2/16/2010 

Frank W. Hurley 

•Chief Financial..-0ffi^er 

Officer's Signature: z 

The Port Authority of NY & NJ 

Resident Engineer's Office/ 

Date Receive 

Reviewed Bv:< - -- -• 



PA 326 
1-76 

Payment No 38 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPUCATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

1/31/2010 

TOTAL AMOUNTS 

ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 3 IS 59,046.00 0% 100% - 59,046.00 

2 2 T&M . 12,447.35 . 0% 91% - 11,284.36 

3 7 LS 28,189.15 0% 100% - 28,189.15 

4 8 IS • 62,488.00 0% 100% - 62,488:00 

5 1 LS • 1,580.00 0% . 100% - 1,580.00 

6 21 LS 34,085.00 0% 100% - 34,085.00 

7 22 LS 33,769.00 0% 100% - 33,769.00 
8 13 LS 94,118.13 0% 100% - 94,118.13 

9 10 LS 53,543.00 0% 100% - '53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
11 24 LS .15,996.50 .0% 100% • - 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS • 97,307.94 0% 100% • - 97,307.94 
14 31 LS 19,972.00 0% 100% • - 19,972.00 
16 26 LS . 14,830.00 0% 100% - 14,830.00 

16 33 LS 15,569.00 0% 100% - . 15,569.00 

17 32 LS, 42,800.00 0% 100% - 42,800.00 

18 27 LS 36,088.00 0% 100% • , - • 36,088.00 
19 15 LS 1,237,968.60 1% 84% 16,519.00 1,039,894.>er 

20 34 LS 54,067.00 0% 100% - 54,067.00 

21 25 LS 35,743.00 0% 100% 35,743.00 

22 ,5 LS 159,281.00 0% 100% - . 159,281.00 
23 41 LS 14,420.00 0% 100% L 14,420.00 
24 39 LS . 15,240.00 0% 100%: . -15,240.00 
25 19 LS 105,000.00 • 0% 100% - 105,000.00 
26 17 LS 50,900.40 . 0% 100% 50,900.40 
27 • 16 LS 56,352.00 0% 50% - 28,176.00 
28 9 LS 58,239.00 0% 100% - , 58,239.00 
29 35 LS 14,906.00 0% .. 100% - 14,906.00 
30 40 LS 12,500.00 0% 100% - 12,500.00 
31 43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&M 0.00 0% 0% -

33 44 LS • 31,882.00 0% 100% - .31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 

• 35 53 T&M 7,946.86 0% 94% • 7,495.84 
36 51 LS' 23,989.00 0% 100% - 23,989.00 
37 .46 LS 147,464.00 0% 100% • - • 147,464.00 
38 49 LS . 8,654.00 • 0% • 100% - 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 0% 100% 77,752.00 
41 62 LS 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% - 60,191.00. 
43 63 LS 35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 0% 100% 14,980.00 
45 67 LS 10,668.00 0% 100% - 10,668.00 
46 47 LS • . 10,888.00 . 0% - 100% • - 10,888.00 
47. 29 LS 5,029.00 0% 100% , - ' 5,029.00 
48 59 T&M , 40,510.27 0% 96% - 33,720.76 
49 70 LS 7,261.00 0% 100% • 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 , 
51 73 T&M '0.00 0% 0% - • -
52 72 LS 35,000.00 0% 100% . 35,000.00 
53 71 LS . 58,911.00 0% 100% - 58,911.00 
54 68 LS 15,536.00 0% 100% - 15,536.00 
55 78 T&M 29,624.73 0% 95% - : 28,143.48 



PA 326 
1-76 

Payment No,38 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.0G3 
• Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

1/31/2010 

TOTAL AMOUNTS 

ORDER • . • , . ^ ' . ii 
NO. PACCTYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

56 30 LS 190,000.00 0% 100% - 190,000.00 
57 . 64 T&M 109,453.80 0% 95% - 104,195.10' 
58 50 T&M 165,818.65 0% 95% - 157,150.99 

. 59 75 LS 4,619.00 0% 100% - 4,619.00 
60 86 T&M 0.00 0% 0% - f< 

61 79 LS 52,965.00 0% 100% • - 52,965.00 
62 82 T&M 76,476.76 0% 100% - 76,476.76 
63 83 LS 9,974.00 0% 100% 9,974.00 
64 55 LS 46,052.00 0% 100% - 46,052.00 
65! 69 T&M 0.00 .0% 0% -

, 66 74 LS 34,149.00 0% 100% - 34,149.00 
67 .84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 67% 100% 14,293.00 21,293.00 

, 69 89 LS ^ 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 . 0% 100% - 20,865.00 
71 88 T&M 49,232.58 • 0% 84% - 41,431.13 
72 66 LS 12,045.00 • 0% 100% - 12,045.00 
73 95 LS 5,036.00 0% 100% • 5,036.00 
74 93 LS 31,851.00 0% 100% 31,851.00 
75 92 T&M 0.00 0% 0% - -
76 57 LS 28,000.00 0% 100% • • • 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 

• 78 103 LS 10,780.00 100% 100% 10,780.00 10,780.00 

AMOUNTS CARRIED FORWARD . 41,592.00 3,963,179r1-2 

3.ie> 



-

PA39 The Port Authorih/ of New York & Nevy Jersey 
233 Park Avenue So. 7th Fir. New York, NY 10003 

Page 1 

DISTRIBUTION 
PROJECT EXECUTIVE • 

Change Order No. 0001 s Contract No. EYR 2 S4 .'003 •• 

Facilihy HEVi.a.RR LIBERTY INT'L .AIRPORT 

Contract for;' TSPA'.IMAL B MODERMIZ.a.TION PRCGP. LOMSR LEVEL S B'I VERTICAL CIRCULATIOti 

• To; V.R.lH. COKSTRUCTIO.^; COR?. ' 

Address; 320 .GRAMD AVENUE . 

EMC-LE'.IOOD, NJ 07531 

PROJECT MANAGER • 
ACCOUNTING Ja; 
PROJECT ENGINEER •" 

In accordance with the above described Contract; 

XX The following Extra is ordered. 

PACC No(s) ; 00015 

The time for completion of the contract 
is extended as indicated below. 

II • • 
The following reduction is ordered. , 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

A.S DIRECTED BY. 'THE ENGINEER, PERFORiyi ALL WORK NECESSARY-. TO FURNISH AND INSTALL 
•ELECTRICAL SWITCHGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND .SOUTH 
SUBSTATIONS OF |TERMINAL"B IN ACCORDANCE WITH REVISED AND NEW CONTRACT DRAWINGS 
EWR-264.003 - A0313, A1216, A1217, Elll, E120, E212, E217, E231, E307 AND E400, ALL 
REVISION 1, A03'0I, A0302, .A0411, A0412, A1301, A1302, E305, E312 AND E406, ALL REVISION-
2, G002, A0311 AND A1303, ALL,REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL 
DATED 6/21/07 . , , • 

THE WORK GENERALLY CONSISTS OF': 

-RE-CONFIGURATION OF SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION. 
-RE-CONFIGURATION OF SWITCHGEAR SA IN THE SOUTH SUBSTATION. . 
-ENLARGEMENT OF; ROOM 145 - SOUTH EMERGENCY' SWITCHGEAR ROOM. . , 
-CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL SUBSTATION EXPANSION. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $1,237,968.60. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, vvill exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) ' . 

No extension of time for coyipletion is granted to the Contractor on account ij(the changes orderejUierein unless otherwise specifically stated above. 

Dated ^ . 2008' / ' LZZd 



PA39 The Authority of New York & New Jerse> 
2 ark Avenue So. 7th Fir. New York, NY 10003 

Page 1 

Change Order No. 00068 Contract No. EWR 264.003^ 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract for: TERRIINRL B MODERNIZATION PROGR LOWER LEVEL & .BI VERTICAL CIRCULATION. 

To: VRH 'CONSTRUCTION CORPORATION . 
Address: 320 GRAND AVENUE 

ENGLEWOOD, NJ ' 07631 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • 

In accordance with the above.described Contract: PACCNo(s) : 00090 

XX The following Extrajs ordered. 

The,time fo"r completion of the contract, 
is extended as indicated below. 

The following reduction is ordered.-

• The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port-Authority representative whose signature appears in line five(5). 

AS,DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL.TWO (2) 
2 90 LINEAR FEET 5, 000A COPPER BUS DUCTS- IN LIEU OF THE TWENTY-FOUR (24) 4" RGS CONDUIT 
WITH 500 MCM USE-EPR CABLES FROM AUTOMATIC TRANSFER SWITCH NA AND AUTOMATIC- TRANSFER , ' 
SWITCH NB, BOTH LOCATED IN THE NORTH SWITCHGEAR ROOM AT TERMINAL B, TO THE NORTH 
EMERGENCY DISTRIBUTION SWITCHBOARD IN THE NORTH GENERATOR ENCLOSURE. SUBMIT .CATALOG 
CUTS AND-SHOP DRAWINGS FOR REVIEW AND APPROVAL. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 21,293.00. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit, 

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it.'(See other side.)" 

No extension of time for completion is granted to the Contractor'on account of the changes ordered herein unless otherwise specifically stated above. 

• Dated ^ 2009, • tSerrirErigineer 



PA39 The PI-' Authority of New York & New Jersf 
23o , ark Avenue So. 7th Fir. New York, NY 10003-

• Page 1 

Chanas Order No. 0007 3 Contract No. EWR 264.003 . . DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING "'.oa"" 
PROJECT ENGINEER' 

li ' • . 
- Facility.-MEWA:RK LIBERTY IMT'L AIRPORT . 

Cnhtract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL. S HI VERTICAL CIRCULATION 

. . DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING "'.oa"" 
PROJECT ENGINEER' To: VRH CONSTRUCTION CORPORATION 

. . DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING "'.oa"" 
PROJECT ENGINEER' 

Address: 320 GRAND AVENUE' 

ENGLEWOOD, MJ 07631 

In accordance with the above described Contract: PACC No(s) : 00103 

XX The following Extra,is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following change is ordered, at no'change in price. 

The following reduction is ordered. A change is ordered as specifically outlined below. 

• NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REROUTE AN, EXISTING 6" STORM . 
DRAINAGE LIME IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCHES SK-l-PACC-103 
AND SK-2-PACC-L03, BOTH DATED 9/15/09. ' ' • , . ' 

COMPENSATION S.HALL' BE INCREASED BY THE LUMP SUM AMOUNT OF $ -10, 780. 00. 

The underslgne.d has no authority to order any Item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract (unless he has been specially authorized so to'do by resolution of the Commissioners.^ In the event that'the above extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) . ' 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated 2010 



THE PO'RT AUTHORITY OF NEW YORK & NEW JERSEY 

J " BUCKSLIP 

TO; • Felicia Butts-Daniels, Zip 76, Room 238 
FROM: Dawn Haines, EWR, CIA, Bldg. 74 
DATE: March 25,2010 ' ' 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 39 , 

cc: File 

Please find attached. Contract EWR-264.003, Payment Application No. 39 
with accompanying documents (MEUR's, Certificate of Payment to All 
Subs and Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



Contract'# • Payment # ^ 

•J ' ( ' • P.O.# ' {jd^AJflSl-C/4€0i^^-
S/i-'l/LO Date Received 

Date Received From ARE 

t/d Entry on 

:^pAji^ SAP Entry# 3 b OO 

Subcontractor Approval Request - Forms, have-been received 
and approved for ail subcontractors 

v?i7 3 r"r>U^ Certified Payroll Reports Received & Filed 
• ^ a) Indicates name, address, SS number and labor •; • 

i • classification for each worker. 
• , . b) Back of form completed including benefits paid and 

• signed by officer of company 
c) Forms contain entries for each day work was performed 

3 Certified Payroll Checked Against Subs Being Paid 

o • Daily Progress, Equipment And Labor Reports Received for 
^ . Payment Period & Filed 

• Statement of Payments to M/W/DBE Subs, & Suppliers Received 
' and checked against previous period. 

^ jg 3 Prevailing Wage Statement 

• "'=> Certification of Payments to All Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

•' • Copy for File 

iPj Date to RE I Office Engineer Initial 

"t/'24 _ RE Signature I Date Sent To EOC 

/ 
,X' 



BB99246A 

PA33A 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 SHEET 1 
DATE PREPARED 

OF 
3/16/2010 

CONTRACT NO, EWR-2G4:003 P 0 No, UEWR264003 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 PAYMENT NO. 39 

CONTRACTOR VRH Constr uction Corp. Job No. 2034 
VRH Invoice No. GBG0(R39 February) 

ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood, NJ 07631 
February 28. 2010 

APPROXIMATE QUANTITIES 
llein 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total For Prev. 
Application Total to Date 

UNIT PRICE AMOUNT 

1 

2 

Performance and Payment Bond 

Unclassified Work 

L, S. 

US. 

0.00 

1,242,903.00 

343,560.00 

mvnt-ci 
48,69ia32r0S' 

343,560.00 

49,840,635.08 

343,560.00 

53,200,000.00 

343,560.00 

49,«40;635T08-

3 N.C.Contract Speciiiication Sect.ll Entitled 
"Port Authority Seiiurity Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 ' 

TM 0.00 ,100,243.52 100,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a 
'1 

Net Cost Dwg.GOOf' Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

i! ' 

TM 0,00 35,351.01 35,351.01 • 35,351.01 

5 Concrete Penalty by PA Letter 
dated 11/06/07 

L.S. . 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242,00) 

6 N.C.Dwg.GOOS Note 21C Monitoring 
Distribution Panel to L.S. Conversion No. 1 , 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 21C Temporary 
Pedestrian Tunnel to L.S. Conversion" No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 . N.C.Dwg.GOOS Note 21C Installation 
Temporary Hot Water Lines L.S. Conversion# 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 i •. 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S, Conversion # 1 

• L.S. 0.00 , 20,917.43 20,917.43 20,917.43 I . 2(),917,43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Confiities with new Construction 

0.00 723,697.04 723,697.04 723,697,04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead > 
Removal in South Substation & Service Elevator 
Machine Room to L.S. Conversion # 1 

L.S. 0.00 105,288.00 105,288,00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Frreproofing & Asbestos in South Service. 
Elevator Shaft to L.S. Conversion # 2 

L.S. . 0.00 34,775,00 34,775.00 34,775.00 34,775.00 

13 .. N.C.Dwg.GOOS Note 21C Monitor Switchgeare 
NA & NB North Substation to L.S. Conversion # 4 

L.S. ' 0.00 16,846.08 16,846.08 16,846.08 - ' 16,846.08 

61 
TOTAL APPLIED FOR, TO DATE : 51,819,298.61' 

Less retained as pe:: contract M^X$ 
Balance to date ; 

Less advances under previous applications : 
, To be advanced this application : 

CHANGE ORDERS (per attached) 

Total to date; $ 
Less: Previously advanced: $ 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accord ance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on beh alf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

"Frank W.'Hurley 

The Contractor Further Certifies (check one) 

I'.i^hat all subcontractors and suppliers have been paid any amounts 
.pi'i^due fi-om previous progi-ess payments and shall be paid any amounts 
* / due from this.progress payment; or 

*Individually and on bdtfalf of the contractor 

Chief Financial Officer 
: Title 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a .valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copie s of any withholding notices issued in 
conjunction with this certification.) 

CORRECTAND IN 

ACCORDANCEVMTH 

CONTRACT 

CONSTRUCTION ACCT. 

Recommended For Payment: 

. / / 

PHO/PROJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

;; 

Title: ENGI>JEER OF CONg'TRubrioil 

Approved For Payment: 

The above estimate of quanti ties performed is correct and is made 
from actual inspecUonaiyUthowledge-Qfwor^EgxfDm 

' ' 

RESIDENT ENGINEER 

- For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 

.i-



BB99246A 

PA 33A 

12-06 

CONTRACT NO. 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. I0013 

]' 0 No. I 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 

SHEET ' 2 
DATE PREPARED 

PAYMENT NO. 

OF 
3/16/2010 

39 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6560(R39 February) 

ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood, NJ 07631 
February 28, 2010 

APPROXIMATE QUANTITIES 
Hum 
No. 

. DESCRIPTION OF WORK UNIT This 
Application 

Total for Prov. 
Application' Total to Date 

UNIT PRICE AMOUNT 

14 N.C.Dwg.G005 No 21C ConKtruction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. 

TM 0.00 444,433.16 444,433.16 - 444,433.16 

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00- 1,927.31 1,927.31 . . 1.927.31 

16 N.G.Dwg.G005 Note 21C to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans • 
Port & Dispose Excess Soil N.G.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated, 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S. Conversion # 2 

L.S. . 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. ' • 0.00 6,995.00 6,995.00 6,996.00 6,995.00' 

21 N.C.Dwg.GOOS Note 21C Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.s: 0.00 47,060.00 47,060.00 47,060.00 ' 47,060.00 

22 
li . ' 

N.C.Dwg.GOOS Note 21C.Monitor Switchgeai's NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter .dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Leti;er dated 4/24/09 L.S. • 0.00 , (2,017.86) (2,017.86) (2,017.86) , , (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing, B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 .91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 9i751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "WaySnding " Signage 

TM 0.00 • 2,769.02 2,769.02 • ; 2,769.02 

Less retained as per contract MAX$ 2,660,000.00 

CHANGE ORDERS Q>cr attached) 
Total to date : $ 

Less; Previously advanced : $ 

Less advances under previous applications : 
To be advanced this application : 

3b 

t 2,660,000:00 
-505079,-153;00- ^ 
48,8365260500 

1,242,903.00 

4,205.669,60 
3.963.179rl2-g.1fc' 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

242,390.38 
1,486,293.38 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as.by the contractor. 

Frank W. Hurfey 

Tl^dontractor Further Certifies (chock one) 

^ ^^iFThat all subcontractors and su ppliers have been paid any amounts 
i.r^Lii^ue from pre'/ious progi-ess pa3'ments and shall be paid any amounts 
).Y due from this progress payment; or 

2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached-copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

PRO/PROJ ORG • ACT AREA/ 
SYST 

JOB AMOUNT 

1,486,293.38 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowlgdg^of-work-.perTymed. 

• Title: <;^... ;:ilESlDENT ENGINEER 

*Individually and on behan of the contractor 

Chief Financial Officer 
• • Title 

Recommended For Payment: 

" ./'/ ' 

Title: "ENGII^ER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



THE PORT AUTHORITY OF NY a NJ 
MONTHLY EWIPLOYMENT UTILIZATION REPORT 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

1 Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 3/16/2010 

Payment App# 39 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan & Co. Fine Painting & DecortIng 

Carol Hardy Mecli. Amer.Arch./ Metalteck.,inc. 

S.M. Electric & S & J Electrical 

Josloff Industries, Railroad ConstnJCtionCorp.,Zabransky 

REPORTING PERIOD 

FROM: 2/1/2010 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: i 40% 

Female 
Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

1 Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 3/16/2010 

Payment App# 39 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan & Co. Fine Painting & DecortIng 

Carol Hardy Mecli. Amer.Arch./ Metalteck.,inc. 

S.M. Electric & S & J Electrical 

Josloff Industries, Railroad ConstnJCtionCorp.,Zabransky 

TO: 2/28/2010 

% OF COMPLETION: 93.83% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: i 40% 

Female 
Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

1 Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 3/16/2010 

Payment App# 39 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan & Co. Fine Painting & DecortIng 

Carol Hardy Mecli. Amer.Arch./ Metalteck.,inc. 

S.M. Electric & S & J Electrical 

Josloff Industries, Railroad ConstnJCtionCorp.,Zabransky 

TO: 2/28/2010 

% OF COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: i 40% 

Female 
Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

•'#T. 
Construction Trade 

-, #2 -
Classification 

~ • #3 - " ' -
Tptal All 

Employees 
Hours 

Sum of all 
Employees 

Hours 

- #5 . 

Black Hispanic 

.. . #7 

Asian 

•#8 

Native 
American ' 

#9 
Total 

Minority 
Hours 

. #10 
% 

Minority 
Hours 

_#11 
% 

Female' 
Hours 

#12. 

Total Number 
Of Employees 

. #13 . , 
Total Number 

Of Minority 
Employees 

•'#T. 
Construction Trade 

-, #2 -
Classification 

M • F 

Sum of all 
Employees 

Hours 
M / F M F M F M F 

#9 
Total 

Minority 
Hours 

. #10 
% 

Minority 
Hours 

_#11 
% 

Female' 
Hours 

M F M F 
Steamfitter Journey Worker 88.00J / 88.00 24'' ( 0 24 3 0 1 Steamfitter 

Apprentice 0.00 0.00 0 0 0 0 0 
Steamfitter 

Sub Total 88.00 - 88.00 24 0 0 0 0 0 0 , 0 24 27% 0% 3 0 11 0 
Operator Engineer Journey Worker 0.00 0.00 0 0 0 0 01 Operator Engineer 

Apprentice 0.00 0.00 0 0 0 I 
Operator Engineer 

Sub Total . 0.00 / - 0.00 0 • 0 0 0 0 0 0 0 0 .0% 0% 0 0 ol 0 
Glazier Journey Worker 64.00^ 

'• 
64.00 0 241 24 3 Glazier 

Apprentice 0.00 0.00 0 0 0 0 
Glazier 

Sub Total 64.00 - 64.00 0 0 24 0 . 0 0 0 0 24 37% 0% 3 0 l| 0 
Sheet Metal Worker Journey Worker 0.00 0.00 0 0 0 0 01 

Apprentice 0.00 0.00 0 • 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% •0 0 01 0 

Bricklayer Journey Worker 0.00 0.00 0 ^ 0 0 1 Bricklayer 
Apprentice 0.00 0.00 0 • 

Bricklayer 

Sub Total 0.00 / 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 01 0 
Electricians Journey Worker 1,959.00V / • / - 1,959.00 0 0 0 0 / 0 11 -o| Electricians 

Apprentice 192.50^ 192.50 0 0 192.5 / 192.5 1 1 
Electricians 

Sub Total 2,151.50 - 2,151.50 0 0 0 - 0 192.5 0 0 0 192.5 9% 0% 12 0 l| 0 

TOTAL 
THIS 

MONTH 

Total Journey Wor 2,111.00 ^ - 2,111.00 - 24.00 - - - - 48.00 17 0 2 0 
TOTAL 
THIS 

MONTH 

Total Apprentice 192.50 • - 192.50 - - - - • 192.50 - - • - • 192.50 ' 1 0 1 0 TOTAL 
THIS 

MONTH 
Total Skilled Trade .2,303.50 / - 2,303.50 "KM.'S • - 24.00 ./ 192.50 - - - 240.50 10% . 0% 18 0 3 0 

TOTAL 
THIS 

MONTH 
Laborers 

y 

235.00 235.00 _ 
V' 

155 155.00 66% 0% 2 0 0 

Grand Total 

From Last Month 

Skilled Trades 

Laborers 

0% 
0% 

0% 
0% 

Grand Total 
To Date 

Skilled Trades 

Laborers 

0% 
0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES . NO 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be Included In this form. Frank W. Hurley .Chief Financial Officer DATE SIGNED: March 16; 2010 

NOTE: The MEUR must be submitted within 5 business days of month's end. 
i/ . -

PA-3647 

PA'Fofin 1/6/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 2 of 3 
PROJECT TITLE ~ |PRIIViE CONTRACTOR'S NAME: 

Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp. 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

ADDRESS: 

PREPARED BY:J.Strack 

Payment App# 39 

320 Grand Avenue 
Englewood, NJ 07631 

DATE: 3/16/2010 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 
D.Magnan & Co. Fine Painting & Decorting 

Carol Hardy Mecti. AmenArch./ Metalteck.,lnc. 

S.M. Electric & 8 & J Electrical, Monmoulti Control 

Josloff Industries. Railroad ConstructionCorp..Zabransky 

REPORTING PERIOD 

FROM: 2/1/2010 

TO: 2/28/2010 

% OF COMPLETION: 93.83% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

WORK HOURS OF EMPLOYEES 

ACTUAL START DATE: 

Dec-06 

PROJECTED 

COMPLETION DATE: 

May-09 
NUMBER OF EMPLOYEES 

• #1 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

#4 - • 
Sum of all 
Employees 

Hours 

#5 

. Black 

• ' #b "••• 

Hispanic 

JJ.—T _ 
H-l ^, 

Asian > 

- -#8-.- .. 

Native 
American 

. -,#9.-..- . 
Total 

Minority 
Hours 

. .#10. 
. . % 
Minority 
Hours 

.„#U 

% 
Female 
Hours 

#12 

Total Number 
Of Employees 

_ #13 
Total Number 

. Of Minority 
Employees 

• #1 
Construction Trade 

#2 
Classification 

M 1/ F . 

#4 - • 
Sum of all 
Employees 

Hours 
M / F M /.F M F M F 

. -,#9.-..- . 
Total 

Minority 
Hours 

. .#10. 
. . % 
Minority 
Hours 

.„#U 

% 
Female 
Hours 

M F M F 
Ironworker Journey VMorker. 864.00^ 864.00 136 272 .408 8 3 Ironworker 

Apprentice 0.00 0.00 0 0 0 0 0 0 
Ironworker 

Sub Total 864.00 864.00 136 0 272 0 0 0: 0 0 408 47% 0% 8 0 3 0 
Painters Journey Worker 32.00. 32.00 0 3^ 

( 32 1 1 Painters 
Apprentice 0.00 0.00 0 

Painters 

Sub Total 32.00 / 32.00 0 0 32 0 0 0 0 0 32 
0 

100% 0% 1 0 1 0 
Sprinklers Fitter Journey Worker 28.00-' 28.00 0 0 0 

32 
0 1 0 0 0 Sprinklers Fitter 

Apprentice 0.00 0.00 0 0 0 0 
Sprinklers Fitter 

Sub Total 28.00 / 28.00 0 0 0 0 0 0 0 0 0%, 0% 1 0 0 0 
Plumbers Journey Worker 19.00V 19.00 0 0 0 1 

0 
Plumbers 

Apprentice 0.00 0.00 0 0 0 0 0 
Plumbers 

Sub Total 19.00 19.00 0 0 0 0 0 0 0 0 0% 0% 1 0 0 0 
Insulator Journey Worker 0.00 0.00 0 0 0 0 Insulator 

Apprentice 0.00 0.00 0 0 
Insulator 

Sub Total 0.00 - 0.00 .0 0 • 0 0 0 0 0 0 0 0% • 0% 0 0 0 0 
Journey Worker 0.00 0.00 0 0 0 0 - 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 • 0 0 0 0 0 0% 0% 0 0 0 0 

TOTAL 
THIS 

MONTH 

Total Journey Work 943.00 - 943.00 136.00 304.00 - - . - 440.00 111 0 4 0 
TOTAL 
THIS 

MONTH 

Total Apprentice 0.00 - • : 0.00 - - , - - - - - - • - •• 0 0 0 0 TOTAL 
THIS 

MONTH 
Total Skilled Trades 943.00 - 943.00 136.00 - 304.00 - - - - 440.00 • 47% 0% 111 0 4 0 

TOTAL 
THIS 

MONTH 
Laborers 0.00 0.00 _ •_ _ - 0% 0% 0 0 0 0 

FOR R:E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. . . NO 
YES NO 

Grand Total 

From Last Month 

Skilled Trades - - , 0% 0% 
FOR R:E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. . . NO 
YES NO 

Grand Total 

From Last Month Laborers - - 0% . 0% 

FOR R:E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. . . NO 
YES NO 

— ' - . - • " • • - • - • . ^ . - • FOR R:E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. . . NO 
YES NO 

Grand Total 
To Date 

Skilled Trades . 1 0% 

FOR R:E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. . . NO 
YES NO 

Grand Total 
To Date Laborers 1 0% 

FOR R:E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. . . NO 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours stiould not loe included In this form. Frank W. Hurley .Chief Financial Officer DATE SIGNED: March 16, 2010 

NOTE: The MEUR must be submitted within 5 business djys of month's end. 
PA-3647 

PA Form 1/6/99 



THE PORT AUTHORITY OF NY a NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

PROJECT TITLE . 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

rtical Circulation VRH Cohstruction Corp. 
ADDRESS: .320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 3/16/2010 

Payment App# 39 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 
D.Magnan 8: Co. Fine Painting & Decort/ng 

Carol Hardy Mech. Amer.Arch./ Metalteclc.tnc. 

S.M. Eieciric & S 8 J Eiectricai. MonmouUi Control 

Josloff Industries. Railroad ConstnjctionCorp..2abransUy 

REPORTING PERIOD 

FROM: 2/1/2010 

TO: 2/28/2010 

% OF COMPLETION: 93.83% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 
Female 
Skilled/Laborer: 6.9% 

r O Ul O • 

ACTUAL START DATE: 

Dec-06 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE . 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

. , - WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

. #1 
Construction T rade 

. #2 . 
Classification 

#3 -
Total All 

Employees 
Hours 

' #4 
Sum of all 
Employees 

Hours 

#5 

Black. 

#6 " " " " ̂  

Hlspariic 

- .....144-7 ' «•/ 
. Asian 

-- . #8- C. 

Native 
American 

#9 
Total 

, Minority 
Hours 

y 

- #-10..,.. 
% 

Minority 
Hours 

#11 
% : 

Female 
Hours 

'#12 _ 

Total Number 
Of Employees 

#13 
Total Nurriber 
. Of Minority 
Emclovees 

. #1 
Construction T rade 

. #2 . 
Classification 

M .. F 

' #4 
Sum of all 
Employees 

Hours 
M F M F M F M F 

#9 
Total 

, Minority 
Hours 

y 

- #-10..,.. 
% 

Minority 
Hours 

#11 
% : 

Female 
Hours 

M F M F 
Carpenter Journey Worker 194.00v / 194.00 0 0 0 3 0 0 Carpenter 

Apprentice 0.00 0.00 ' 0 n n 
V 

Sub Total 194.00 - 194.00 0 0 0 0 0 0 0 0 0 0% 0% 3 0 0 0 
Mason Tender Journey Worker 0.00 0.00 0 0 0 0 0 0 Mason Tender 

Apprentice 0.00 0.00- 0 0 
Mason Tender 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0: 0 0 
Tile Worker Journey Worker 259.00^ 259.00 10^ i 105 7 2 Tile Worker 

Apprentice' 0.00 0.00 0 0 0 

Tile Worker 

Sub Total 259.00 - 259.00 0 0 • 105 0 0 0 0 0 105 41% 0% 7 0 2 0 
Layout Engineer Journey Worker 0.00 0.00 0 . 0 0 0 0 0 0 0 0^ Layout Engineer 

Apprentice 0.00 0.00 0 0 0 

Layout Engineer 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 Oj 0 0% 0% 0 0 0 0 
Millwright Journey Worker . 0.00 0.00 0 0 0 0 0 Millwright 

Apprentice 0.00 0.00 0 0 
Millwright 

Sub Total 0.00 - 0.00 0 0 0 0 0 . 0 0 0 0 0% 0% 0 0 0 ol 
Dockbuilders Journey Worker 0.00 0.00 0 0 0 0 0 Dockbuilders 

Apprentice 0.00 0.00 0 0 0 0 0 

Dockbuilders 

Sub Total 0.00 - • -0.00 0 0' 0 0 0 0 0 0 0 • 0% 0% 0 - 0 0 
• % AJi-YC/ . . 

TOTAL 
Total Journey Worker 453:00- - 4S3i00' tU/.-O^O - C I^S-.O'O . - - • - - 405:00 10 0 01 • 0 

TOTAL Total Apprentice 0^0- - .ocic - ..-r.. .. • - Mtry - - 0 0 0 n 
THIS 

MONTH 

Total Skilled Trades % ;?1'^.^453C0' - 3 ̂ .^453:00 - 7^ 10&~00 - • . - •- - f£- ^wsroer 23% 0% 10 0 n 0 THIS 

MONTH 
Laborers, Taper/Finish z-'Sr 0 - 0 - 100% 0% 0 0 . ___ 

\'\f. n.oiAri^ P. \%L^1S.V< • lcl.S-i4.S- FOR R.E. OFFICE USE ONLY T 
REVIEWED 

f p t Grand Total 
From Last Month 

Skilled Trades j 226,£l?3r7-6- 832.00 22Sr9&&7S- 487-0:75- • 8 IOTOHTTOO- . 824.00 4ei-:5- 0 0 0 3-3i5T9-f5 .?> J3% 

FOR R.E. OFFICE USE ONLY T 
REVIEWED 

f p t Grand Total 
From Last Month Laborers ' 35,743T25 .916.00 36,657.25 2856.75 .0 14,042.50 . 916.00 114 0 0 0 17929.25 7.4 DATE 3,/2.S.A-> 

ARE GOALS BEIN 
O " 

' - • - Ai.yc mLD • • .2c;3^/2r 
DATE 3,/2.S.A-> 
ARE GOALS BEIN 0 Mb 1V 

Grand Total 
To Date 

Skilled Trades -832.00 230,0&§:29 -S;066r7-5- 8.00 17^-50:50 824.00 €2-4r00~F - - • 84:305r25-^ : i.5".e J0% -i- -.0% 

•YE'Si-JO 
Grand Total 

To Date Laborers 35,^3:25- 916.00 36,892.25 2,856.75 - . 14,197.50 916.00 114.00 1 - 18,084.25 4t,^49% 2-4 2%. •YE'Si-JO 

COMPANY OFFICIAL'S.SIGNATURE AND TITLE; ^ 
Superintendents' tiours stiould not be included in ttiis form. Frank W. Hurley .Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 business day&;6f month's end. 
DATE SIGNED: March 16, 2010 PA-3647 

PA Form 1/6/99 



EWR 264,003 .' TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I I I W I V/ I W hi f WB • W • m 9 • w* m 

Monthly Employment Utilization Report 
• From 12/01/2006 To 02/28/2010 

Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All -Sum of all Native 

Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M , F M F 

ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0,00 0.00 0.00 0.00 

VE/OFFICE 
Sub Total 354.00 - 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ALL OTHER. APPRENTICE 80.50 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,848.00 0.00 7,848.00 468.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,928.50 0.00 7,928.50 468.00 . 0.00 91.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0,00 0.00 

WORKERS, 
JOURNEY WORKER 4,337.00 832.00 5,169.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,337.00 83ZOO 5,169.00 142.00 8.00 3,150.00 824.00 • 0.00 0.00 0.00 0.00 

BOILERMAKER JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 .0.00 0.00 0.00 ,0.00 

S 
Sub Total 408.00 0.00 408,00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 . 0.00 0.00 0.00 • 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 890.50 0.00 890.50 q.oo 0.00 160.50 0.00 0.00 0.00 0.00 o;oo 

CARPENTERS APPRENTICE -. 232.00 0.00 232^00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 

JOURNEY WORKER 54,389.50 0.00 54,389.50 24.00 0.00 285.00 0.00. 0.00 0.00 0.00 0.00 

Sub Total 54,621.50 • .0:00 54.621.50 24.00 0.00 285.00 . 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 

MASONS 
JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 0.00 0.00 

-DOCK. •JOURNEY WORKER 835,50 0.00 . 835.50 0.00 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 

BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 • 0.00 • 0.00 . 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 15;331.00 0.00 15,331.00 3,407.00 0.00 675.00 0.00 457.00 0.00 0.00 0.00 

JOURNEY WORKER 76,546.00 0.00 76,546.00 5,831.00 0.00 4,232.50 0.00 31.00 . 0.00 0.00 0.00 

Total, 
Minority 
Houra" 

% • 
Minority 
'Hours 

% 
Female 
Hours 

0.00 

.0.00 

56.50 

503.00 

559.50 

" 0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

309.00 

8.00 

- 620.00 

628.00 

.0.00 

. 0.00 

4,539.00 

10,094.50 

I 

6.3 0.0 

' - T, 

79.7 •16.0 

: 

0.0 0.0 

10.6 0.0 

0.5 0.0 

I 
I - ' • 

16.3 0.0 

I 

0.0 . 0.0 

'--j 

i 

Printed by DAWN HAINES Page 1 Start Print 1T.44;17 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

Monthly Employment Utilization Report 
From 12/01/2006 To 02/28/2010 

Start Date • 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

' Total All -Sum of all . Native 

Trade •'Classification Employees Hours Employees Hr Black • Hispanic Asian " American 

M F M F M F M F M : F 

Sub Total 91,877.00 0.00 91,877.00 9,238.00 0.00 4,907.50 0.00 488.00 0.00 0.00 0.00 

ELP/ATOR. APPRENTICE 139.00 0.00 139.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CONSTRUCTO 
0.00 

CONSTRUCTO 
JOURNEY WORKER 151.00 • 0.00 151.00 . 0.00 0.00 0.09 0.00 0.00 0.00 0.00 0.00 

Sub Total 290.00 0.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ENGINEER JOURNEY WORKER 1,116.00 • 0.00 1,116.00 0.00 0.00 0.00 • 0.00 0,00 0.00 0.00 0.00 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

GLAZIERS APPRENTICE 1,319.50 0.00 1,319.50 361.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 

JOURNEY WORKER 5,215.50 0.00 5,215.50 16.00 0.00 774.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 6,535.00 0.00 6,535.00 377.00 0.00 873.00 • 0.00 8.00 0.00 0.00 0.00 

HVAC APPRENTICE 104.00 • 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 416.00 0.00 416.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

IRON JOURNEY WORKER 7,333.00 0.00 7,333.00 424'.00 0.00 552.00 0.00 0.00 0.00 0.00 0.00 

WORKERS •• 
Sub Total 7,333.00 0.00 • 7,333.00 424.00 0.00 552.00 0.00 0.00- 0.00 0.00 0.00 

LABORERS JOURNEY WORKER 35,976.25 • 915.0,0 36,892.25 2,856.75 . 0.00 14,197.50 916.00 114.00 0.00 0.00 • 0.00 

Sub Total 35,976.25 916.00 36,892.25 2,856.75 0.00 14,197.50 916.00 114.00 0.00 0.00 0.00 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

LATHERS • 
Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

OPERATING JOURNEVWORKER 1,994.25 0.00 1,994.25 19.25 0.00 48,00 0.00 0.00 .0.00 0.00 0.00 

ENGINEERS 
Sub Total " 1,994.25 " 0.00 1,994.25 19.25 o.do - 48.00 0.00 0.00 0.00 0.00 0.00 

PAINTERS JOURNEY WORKER 2,362.00 0.00. 2,352.00 ' - . ' 0.00 0.00 1,784.00 0.00 . 0.00 0.00 0.00 0.00 

SubTotal 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 ' 0.00 0.00 0.00 0.00 0.00 

PIPEFITTERS APPRENTICE 540.00 0.00 540.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours' 

.. % • % 
Minority • Female 

"Hours' Hours" 

14,633.50 

0.00 

0.00 

0.00 

0.00 

0.00 

468.00 

790.00 

1,258.00 

0.00 

0.00 

0.00 

976.00 

976.00 

18,084.25 

18,084.25 

0.00 

• . 0.00 

67.25 

67.25 

1,784.00 

1,784.00 

0.00 

10:9 0.0 

0.0 0.0 

0.0 0.0 

12.0 •0.0 

isBleiiMgi 

0.0 0.0 

u 
13.3 0.0 

asaiSsiBsfisssi 

49.0 2.4 

0.0 0,0 

: 

3.3 0.0 

ummmm 

75.8 0.0 
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Monthly EmpSoyment Utilization Report 
From 12/01/2006 To 02/28/2010 , 

EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

Start Date 12/01/2006 

Projected Completion Date .11, 

Work Hours of Empioyees 

Tutal AII • r Sum of all Native 

Trade Classification Empioyees Hours Employees Hr Black Hispanic Asian "American 

M F M F M F M F M F 

JOURNEY WORKER 3,850.00 0.00 3,850.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Tota! 4,390.00 • 0.00 4,390.00 - 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 • 0.00 • 0.00 . 0.00 0.00 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 1,988.00 0.00 1,988.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total • 2,380.00 0.00 2,380.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 .0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 

SHEET METAL APPRENTICE 991,00 0.00 991.00 16.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,000.50 0.00 8,000.50 0.00 0.00 2,843.00 0.00 0.00 0.00 0,00 0.00 

Sub Total : 8,991.50 0.00 8,991.50 16.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

STEAMFII IbKS APPRENTICE • 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 14,698.50 0.00 14,698.50 2,369.00 0.00 380.00. 0.00 0.00 0.00 0.00; 0.00 

Sub Total 16,065.50 0.00 16,065.50 2,916.00 0.00 658.00, 0.00 0.00 .0.00 0.00 o.po 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 .0.00 1.00. 0.00 0.00 0.00 0.00 0.00 

SbilERS 
Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 , 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 o.ob •• 0.00 0.00 

Sub Total 1,020.00 0.00 1,020:00 0.00 •' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS ' JOURNEY WORKER ' ^ 317.50 0.00 ' 317,50 5.00 .0.00 0^00 0.00' b.oo 0.00 0:00 0.00 

Sub Total 317.50 0.00 317.50 5.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0:00 

TILE LAYERS APPRENTICE 262.00 0.00 262.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER - 8,789.00 0.00 8,789.00 0.00 0.00 4,186.00 0.00 0.00 0.00 • 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

0.00 

0.00 

,0.00 

0.00 

240.00 

16.00 

256.00 

0.00 

0.00 

. 16.00 

2,843.00 

2,859.00 

825.00 

2,749.00 

3,574.00 

1.00 

1.00 

0.00 

0.00 

• 5.00 

5.00 

0.00 

4,186.00 

0.0 0.0 

0.0 0.0 

I 

0.6 0.0 

siSSBsaaagiBsi 

0.0 0.0 

31.6 0.0 

17.1 0.0 

0.3 0.0 

0.0 0.0 

: 

1.5 0.0 

I 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTROCTION CORPORATION 

Monthly Employment Utilization Report 
From 12/01/2006 To 02/28/2010 

Start Date 12/01/2006 

Projected Completion Date / / • 

Work Hours of Employees 

Trade Classification 
I oiai MM 

Employees Hours 

M 

Sum of all 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours 

% 
Minority 
Hours 

. % 
Female 

tro 

Sub Total-

Skilled Trades 
Laborers 

9,051.00 

229,897.25 

35,976.25 

0.00 

832.00 

916.00 

9,051.00 

230,729.25 

36,892.25 

0.00 

13,785.25 

2,856.75 

0.00 

8.00 

0.00 

4,186.00 

20267.50 

14197.50 

0.00 

824.00 

916.00 

.0.00 0.00 0.00 0.00 

496.00 0.00 0.00 0.00 

114.00 0.00 0.00 0.00 

610.00 0.00 0.00 0.00 

4,186.00 

35,380.75 

18,084.25 

46.2 

15.3 

.49,0 

0.0 

0.3 

2.4 

Grand Total 265,873.50 1,748.00 267,621.50 16,642.00 8.00 34,465.00 1,740.00 53,465.00 19.9 0.6 
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PA 326 ; 
1-76.; 

Payment No 39 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYWiENT APPLICATION DETAIL 

Contract Number EWR-264.003 Sheet 
Purchase Order No. UEWR264003 

Approximate work performed to 2/28/2010 
TYPE • 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER. 

NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
1 3 IS 59,046.00 0% . 100% - - • 59,046.00 
2 . 2 T&M 12,447.35 0% 91% - ,.11,284.36 

. 3 7 IS 28,189.15 0% 100% - 28,189.15 
4 : 8 IS • 62,488.00 0% 100% - •' 62,488.00 

. 5 ."1 IS 1,580.00 0% 100% 1,580.00 
• 6 :21 LS 34,085.00 0% 100% - 34,085.00 

7 22 IS 33,769.00 .0% 100% - 33,769.00 
8 13 LS 94,118.13 0% 100% - '94,118.13 
9 . .10 LS 53,543.00 . 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
• 11 '24 LS 15,996.50 0% 100% - 15,996.50 

> ^2 23 LS 33,539,15 0% 100% - 33,539.15 
13 12 LS 97,307.94 0% 100% - 97,307.94 
14 31 LS 19,972.00 0% 100% -• ' 19,972.00 
15 26 LS 14,830.00 0% 100% - . 14,830.00 
16 33 LS 15,569.00 0% .100% - 15,569.00 
17 32 LS 42,800.00 0% 100% - • • • 42,800.00 
18 27 LS 36,088.00 0% 100% . 36,088.00 
19 15 LS 1,237,968.60 • 4% 88% 49,518.00 1,089,412.>3' 
20 34 LS 54,067.00 0% 100% • - 54,067.00 
21 25 LS 35,743.00 0% 100% - 35,743.00 
22 5 LS . 159,281.00 0% 100% - • .159,281.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - • 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 17 LS 50,900.40 0% 100% - 50,900,40 
27. 16 LS 56,352.00 0% . 50% - 28,176,00 
28 •9 LS 58,239,00 0% 100% - 58,239.00 
'29 35 LS . 14,906.00 0% 100% - 14,905.00 
30 40 LS 12,500.00 0% , 100% - 12,500.00 

. 31 • 43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&M , 0.00 0% 0% - • • • 
33 44 LS 31,882.00 0% 100% 31,882.00 
34 48 LS 17,463.00 0% • 100% - / .17,463.00 
35 .53 T&M 9,429.05 0% 92% 1,217,14' '8,712.98 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 46 LS • 147,464.00 0% 100% • 1:47,464.00 
38 49 LS 8,654,00 0% 100% •- 8,654.00 

. 39 52 LS 40,475,00 0% 100% - 40,475:00 
40 45 LS 77,752,00 0% 100% - .77,752.00 
41 £12 LS 42,800.00 0% 100% •- 42,800.00 
42 60 LS 60,191,00 0% •100% - 60,191.00 
43 63 LS 35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 0% 100% - 14,980.00 
45 67 LS' 10,668.00 0% 100% - • 10,668.00 
46 47 LS 10,888.00 0% 100% 10,888.00 
47 29 LS 5,029.00 0% 100% - • 5,029.00 

. 48 59 T&M 40,510.27 0% 96% - 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% . 30,000.00 
51 73 T&M 0,00 0% 0% - -

. 52 72 LS 35,000.00 0% 100% - 35,000.00 

. 53 71 LS 58,911.00 0% 100% - 58,911.00 
54 68 LS 15,536.00' 0% 100% - / ' 15,536.00 
55 78 T&M 40,168.53. 0% 95% .10,016.60* 38,160.08 • 



PA 326 
1-76 

Payment No 39 

. he Port Authority of New York and New/ Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYfWENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate, work performed to 
TYPE 

TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

2/28/2010 

TOTAL AMOUNTS 
ORDER ... 

NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE ' TO DATE 
56 .30 IS 190,000.00 0% 100% - / 190,000.00 
57 (54 T&M 128,803.38 0% 93% 15,188.94v 7 119,384.04 
58 50 T&M 179,503.76 7% 95% 13,013.42" 170,164.41 
59 75 IS 4,619.00 0% • 100% - : 4,619.00 
60 86 T&M' 7,932.77 95% 95% 7,536.12« 7,536.12 
61 79 LS 52,965.00 0% 100% -• 52,965.00 
62 82 T&M 90,100.72 0% 100% 13,623.96 V 90,100.72 
63 83 LS 9,974.00 0% • 100% - . 9,974.00 
64 55 LS 46,052.00 0% 100% - 46,052.00 
65 69 T&M 24,771.56 • 95% 95% 23,532.96v 23,532.96 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% . 100% - 42,656.00 
68 • 90 LS 21,293.00 0% 100% - 21,293.00 
69 . -89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 . 0% 100% - 20,865.00 
71 88 T&M 102,309.45 0% 88% 48,634.67,7 90,065.80 
72 66 LS 12,045.00 0% 100% - •' 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% • 100% - • 31,851.00 
75 92 T&M 8,535.35 95% 95% 8,108.57s, ' ,8,108.57 

• 76 57 LS 28,000.00 0% 100% - • 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - / 10,780.00 
81 77 LS 52,000.00 100% 100% 52,000.00 ^ ̂  52,000.00 

AlVIOUNTS CARRIED FORWARD 242,390.38 4,2O5,569.60'^.'3 
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VRH 
coNSTBiicrroN conB. 
CenvrAl Cubtnclurs In L 

MtkaA^oro [[ 

ThePortAuthorllyofNY/NJ Invoice No. TM 007-02 | 

- . • i Job No. 2034 ' . 
11 . • - . 
ji Project EWR 264.003 Terminal B Lever 

• Lev.Expan a B-1 ,Vert Circulation 

ii Date January 27,2010 ' 

Allenlion i; Mr. Michael Wallace , Senior Resident Engineer " 

Phone No. > . 

i; • " • . • 

Nel Cost work per Clinnge Order #35 Pace #53, Patcli/Repair at Col.Line D/ 
Col. Lines 8 & 16 Amanda inv. 102909 

VRHI.abor i 

VRH Material 

VRH Equipment 

VRH Pee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor. 

VRH Fee 7% 

Sub Total 

Total Charges 

Amanda Inv. 102909 1,385.22 

96.97 

1,482.19 

1,482.19 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

JI,482.I9 

AMOUNT ___ 
SIGNATURE ^,^4. 
DATE 

320 Ornricl Avenue 

Englcwood, NJ ' 

07631-4355 

Phone • 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.87, FC727 
• I 

Fax/Atxounling . 

718.292.2251 

1/28/2010 2034 TM007-Q2 Tempalte.xis 



ipllliij 
FEB 19 2010- J 

-

OOKTrROCTKW Qoro>. 
CoSMfci Guictnpion £> 

lOoBfiircottfta Konogv^ 

The Port Authority ofMY/NJ Invoice No, 017-02 

Job No. 2034 
Project • EWR 284.003 TerminaB B Lever 

Lev.Expan & B-t Vert Clrculstion 
Date February 17, 2010 

Attention Mr. Michael Wallace, Senior Resident Enguieer 

Phone No. 

Net Cost work per Pac(! #78 S.M .Electric Invoices # 81260-46 

Subcontractor 

VRH Fee 7% 

Sub Total • 
Total Charges 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 

S.M.Electrie Inv. 81260-46- 9,854.02 
.•689.78 
10,543.80 
10,543.80 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE 
DATE ll <5h/M> 

320 Grand Avenue 
Englewood. NJ 
07631-4355 

$10,543.80 

Phone 

.201.87M422 

718.292.2250, 

, 7:18.292.2250 

Fax /Engineering 
201.871,6727 

Fart/Accounting 

7TS.292.225I 

2/18/2010 2034 TM.017-.Q2 Tempaite.xls 
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5 0 ? 6 ^ 5 0 
] o2 ' ^ 

5 O 5 3 ^ 9 
CONUTHUCTION CORP. 

(innoraS CuDlntulurc & 
C©n«tnicl(on Mniujyftp 

The Port Aulhority of NY/NJ Invoice No. JM 01 5-06 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date December 28, 2009 

Attention Mr. MicliacI Wallace, Senior Resident Engineer 

Phone No.' 

Net Cost work per Pacc.tfO't S.M .Elcclric Invoices S 81260-35,41 

VRH Labor 
VRH Material 

VRH Equipment j 
VRH 1-ee 20% (Lab & Material) 

Sub Total VRH 
Subcontractor S.M.EIectric Inv. 81260-35 

VRH Fee 7% ,41 
Sub Total 
Total Charges 

1.7,923.90 
1,254.67 

19,178.57 

19,178.57 

\ 

AKATJ 

APPROVED FOR.PAYMENT # 
SUBJECT TO FINAL AUDIT 

$19,178.57 

AMOUNT 
SIGNATURE 
DATE L ?/ Z/Lrtp 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone• 

201.871.4422 

718.292..2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 
718.292.225! 

17/?q/onnQ 



VRH. Labor 
VRHMaterial 
VRH Equipment 
VRH Fee 20% (Lab & Mateinal) 

Sub Total VRH 
Subcontractor S.M.Electric Inv. 81250-48 
VRH Fee 7% 
Sub Total 
Total Charges 

159.82 

11.19 
171.01 
.171.01 

_ 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT , 

. $171.01 

AMOUNT, 
SIGNATURE 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 . . /• 

Phone 

•201.871.4422 . 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 
718,292:2251 

2/18/2010 • 2034 TM015- 07 Tempaite.Kfs 



5 ^ 6 Q ^ " 2 
1 p 

n A n 5 
f. 0 CON-STRllcnON CORP. 

Crfj>«raf Cciulra<;li»rn &i 
Co.BetrvQt(»ti fcfaneffont 

The Port Aulhorily of NY/NJ Invoice No. TM 013-12' 

Job No. 2034 
Project EWR 264,003 Terminal B Lever 

Lev.Expart & B-1 Vert Circulation 
Date December 28; 2009 

Attention Mr. Michael Walla'ce , Senior Resident Engineer 

Phone No. 

Net Cost work per Pace #50 S.M .Electric Invoices # 81260-36,38,39 

VRH Labor 
VRH Material. • 
VRJ-l Equipment 
VRH Fee 20% (Lab & isJateiial) 
Sub Total NTIH 

Subconlraclor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.Electric Inv. 81260-36, 

38,39 

3,982.60 
278.78 

4,261.38 
4,261.38 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

S4.261.3 8 

AMOUNT ..^4o4<3.^.' 
SIGNATURE Xl-Atwrr ^ 
DATE 

320 Giaiid Avenue 
Englewood, NJ " 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

7! 8,292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

17/79/9061?) 70.74 TMni.7-17 TFtmnallA vk 



D ©L1D¥E 
JAV 0 5 :'310 

EWRFIS 
RESIDENT C^'G!^ s 

CONSTRlICTfON CORP. 

(Innt-ru] Coblruuiun & 
0«n*(moifon Alnc«^ri> 

The Port Authorily of NY/NJ fcNd. TM 013-13 
Job No., 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date December 29, 2009 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Nei Cost \vorl< per Pace #50 Carol Hardy Inv, 2939 ,52 
Tickcis288'( ,2897 

VRML.abor . , 

VRH Material ' 

VRJT Equipment , 

VRH Fee 20% (i.ab & Material) ^ 

Sub Total VRH 

Subcontractor ,7 Carol Hardy Inv. 2939,52 

VRH 1-cc 7% . . -r 

Stib Total 

Total Charges 

4/ 

3,413.60 

238.95 

3,652.55 

3,652.55 

3,2-7. OP 

APPROVED FOR PAYMENT # , 
SUBJECT TO FINAL AUDIT 

AMOUNT, 
SIGNATURE ~ 
DATE //^/AO 

320 Grand Avenue 

Englewood.'NJ 

07631-4355 

. S3,652.55 

Phone 

201.871,4422 

718,292.2250 

718.292.2250 

Fax /Engineering 

201.371.6727 

Fax/Accounting 

718.292.2231 

12/30/2009 2034 TIVi013-13 Tempaite.xis. 



D ISMl 
JAN 1 3 2010 

n\ 

The Port Aulhorily of NY/NJ 

EWR FIR 

CONSTRCCTJON COItP. 

{•SMnra! CuDtntclum h 
Ccnffrtiodon HiuMgwo 

3-14 
Job No. 2034 
Project EWR 284.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Dale December 31, 2009 

Attention Ivlr. Ivlicliael Wallace , Senior Resident Engineer 

Phone No, 

Net Cost work per Pace #30 Carol Hardy Inv. 3028 

VRH Labor , ,, 

VRi-1 Ivlaleriai 

Viy-i Equipment , , . , _ 

VRH Fee 20% (Lab & Ivlaterial) 

Sub Total VRH 

Subcontractor ' C.Hardy Inv. 3028 

VRH Fee 7% 

Sub Total •/ 

Total Charges 

915.04 

553.79 

293.77 

1,762.60 

1,843.51 

129.05 

1,972.56 

3.735.15 

0Z. U 

'TfM 

APPROVED FOR PAYF\/iENT # 
SUBJECT TO FINAL AUDIT 

$3,735.15 

AMOUNT (^^.(QOU 
SIGNATUR^;^^;^^^^ 
DATE 

320 Grand Avenue 

Englewood, NJ 

•07631-4355 

Phone 

201.871.4422 

718.292,2230 

. 718.292:2250 

. Fax/llngiiteeiiiig 

201.871.6727 

Fax/Accounting 

718.292.2251 . 

•1 /y/on-in 



^\! 
. rt.r 1 a >010 

i :VVli I-'IS ' • 
.,.Rf^-SI(.)'-.N 1' !,:NGINI"r"i'( 

-il" 
cy 

Tha Port Authority of NY/NJ 

COfaETBDCrojN CXiW. 

GoaofoE CqplfPCtofE £> 
Oc^eni«<laB ftSoaoftsv 

Invoice No. [013-15 
Job No. 2034 

Project EWR 264.003 Term Snail B Lever 
Lev.EKpars & B-1 Vert CSrcuSatSon 

Date Febmary 17,2010 

Attention Mr. Micliael Wallace, Senior Resident Engineer 

Phone No. 

Net Cost work per Pace #50 Carol Hardy Inv. 3038,2955 

VRll Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 

Sub Total VRH : 
Subcontractor C.Hardy biv. 3038,2955 

VRH Fee 7% 
Sub Total 
Total Charges 

1,353.12 

94.72 

1,447.84 

1,447.84 

APPROVED FOR PAYMENT# 
SUBJECTTO FINAL AUDIT 

AMOUNT r 
SIGNATURE A 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4353 

£1,447.84 

Phone• 

201.871.4422 

7! 8.292.2250 

.718.292.2250 

Fax'/Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

2/17/2010 7n.Ta£ Th/tni.tS- lA TamnolfQ vto 



Ftb 1 9 ZOffl 

t- Wf^ FiS 
RESlDh-Ml 

OONSrrRWTIOWCOBlF. 

OflaornS Ca»<xoeL»n £» 
l)*arir%3«tt*n Ucnasw 

The Port Authority of NY/NJ Invoice No, JM 013-16 

Job No. 2034 
Project EWR 2S4.003 Tertiilnal 3 Lever 

Lev.EKpan & B-1 Vert Circulation 
Dste February 17,2010 

Attention fvlr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Net Cost work per Pace ti'SO S.M.Electric tnv. 81260-4S 

. I: • • 

VHH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & IViaterial) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 

Total Charges 

S.M.Elec. Inv. 81260-45 549.71 

38.48 
588.19 
588.19 

APPROVED FOR PAYMENT # _ 
SUBJECTTO FINAL AUDIT 

AMOUNT 

320 Grand Avenue 
Englewood, NJ ^ 

07631-4355 

• 3w.s^ 
$588.19 

Phone 

201,'871.-4422 

718.292.2250 

7!S;292.2250 

Fax'/Engineering 
201.871.6727 . 

•718.292.2251 

9/17/9010 2034 TM013-16 TempaKe.xis 



P/t^C ti-5in 
FEB I 3 2010 • kyj 

5 i 

• HVVn'ris" 
ESir)';:rJT FNi-liMP:--; 

COMBTBEICTTON CORP. 

Cci^fsf Ccutfra«U»r« l« 
C«Betrv«4loB 

lnvoiceNor^i^P*(52^^ The Port Authority of N>7NJ 

•Job.No. 2034 

Project EWR 264.003 TecmERa! B Lever 

Lev.EJtpan a B-1 Vert CircislatEon 
Date February 17,2010 

Attention Mr. tylichael Wallace, Senior Resident Engineer 

Phone No, 

Net Cost work PACC#8fi 
S.M, Electric inv. 81260 -42 

VRH Labor • 

VRH Material 

VRH Equipment 
VRH Fee 20% (Lab & M aterial) 
Sub Total VRH 
Subeonqaolor S.M.Electrio inv.81260-42 

VRH Fee 7% 
Sub Total ' 
Total Charges 

7,413.80 
518.97 

7,932.77 
7,932.77 

^1, Oj3. 

APPROVED FOR PAYMENT #, 
SUBJECTTO FINAL AUDIT 

AMOUNT "Z 
SIGNATURE 
DATE 

320 Grand Avenue. 
Engiewood, NJ 
07631-4355 

S7.932.77 

Phone 

2qi.871.4422 

718,292.2250 ' 

718.292.2250 . 

Fax /Engineering 
201.871,6727 

pEx/Accoimting 

718.292.2251 

2/17/2010 2034 Tft1027-01 tempalte.xls 



MCC-H-^ 
rp==. [-<,; 

EWR FIS 

CONeTRCCTION CORP. 

CenortJ CaBtcselyrt b 
O«oeftr«fltl»o Kftmcgere 

TM 001-101 The Port Aulhorlly of NY/NJ • 

Job No. 2034. 
Project EWR 264.503 TerminaJ 0 Lever 

Lgv.Ekpan & B-1 Vert CIrcuiation 
Date January 28, 2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Work.perPACC.#.82 ' 
FJC Invoice 3618 ,3629,3638,3652 
Period 12/13-12/13/09,12/14-12/18/09,12/21-12/24/09 
12/28/09-12/31/09 

Unit Price Labor 314 hrs. @ 29.95hr -
-Unit Price Labor 94 hrs. @ 44.89 hr = 
Unit Price Vechicle @100.37 / day 

9,404.30 
4,219.66 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Materia!) 

Sub Total VRH : 

13,623.96 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

VRH/TJC Security Service 13,623.96 

'13,623.96 

13,623.96 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$13,623.96 

AMOUNT_ 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 
' I 

Tii-x,/Engineering 

'20.!.87 1.6727 

Pa>i/Accoiinting 

718.292.2251 



' ' 1 N . • 

i • 

'>P^CC - ' -
^ q, covBTRucmoN CORP. 

CukCccxTton £« 
CoBotraeOnB Meoepnn 

^ q, covBTRucmoN CORP. 
CukCccxTton £« 

CoBotraeOnB Meoepnn 

The Port Authority of NY/NJ Invoice No. JM 023-01 

J Job No. 2034 
i • . Project EWR 2S4.003 Terminal B Lever 

1, . , , 
Lev.E^pan 8t B-1 Vert Clrcuiatlon 

, • • 
Date December 23, 2009 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

t. ' • 

ililiiiiiiSKiiisiiiiSWiii* 
Nel Cost work PA CO# 69 
S.M. Electric inv. 812fit)-40 

VRHUbor 

VRH Material 

VRl-1 Equipment 

VRH Fee 20% (Lab.&Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% -

Sub Total • J 

Total CliargES 

S.M.Electric inv.81260-40 10,854.68 

759.83 . 

11,614.51 

11,614.51 

AUCLAJ-

7^1.65 

^IToiiTrr 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT c ^ 1 1. Q 
SIGNATUREb 
DATE LQ 

$11.614..51 

320 Grand Avenue 

Englewood, N.I j 

07631-4355 

Phone 

201.871.4422 

718.292,2250 

718.292.2250 

Fax /Engineering' 

201.871.6727. 

Fart/Accounting 

718.292.2251 

12/28/2009 Tnr!/ xa/srroo n-i "r,-,,.^rs-U/^ 



oiEoy j 

Vv/ / 

FEB ! 9 
II.: 

• '.O-l 

{• iNr\ r!S 
, RfiSincN'!' Ri\!;:nNi"-'•. 

coNeTBocnw COBP. 

GtaaofsS Caftlsoctoro & 
Coiu}£709t{e& nSsne^ear* 

The Port Authority of NY/NJ invoice No. 023-02 
Job No. 2034 
Project, EWR 2S4.003 Terminal B Lever 

Lev.Expan & B-1 .Vert Circulation 
.Date February 17, 2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Net Cost work PACC#69 
S.M. Electric inv. 81260-49,50 

f 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & hiaterial) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.EIectric.mv.81260-49, 

50 

12,296.31 
860.74 

13,157.05 
13,157.05 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT • 

AMOUNT 
SIGNATURE ^ 
DATE • 3/f/i^ ^ ^ 

$13,157.05 

320 Grand Avenue 
I 

Englewood, NJ 
07631-4355 

2/17/2010 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201:871.6727 

Fax/Accounting 
718.292.2251 

2Q34 TM023-02 Tempaite.xis 



The Port Authority of NY/NJ 

n - n 0 

cr „ 7 ;, -i 

n v/'^ n 5 

:>i li5 

r, .. 1- 7: & ' 7 

0 0 0 6 J 

ojMio;o-

CQNBTHUCTION COW>. 

CvntaPii! CuuitBott>r« £» ' 
ConBtmotloa Weaafrw» 

io. TM 018-02 
2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan Si B-1 Vert CIrcuiation 

Date' November 9,2009 

Attention' tvlf. Miohael Wallace , Senior Resilient Engineer 

Phone No. 

Desnlption 

Net Cost worlc PACCSSS 
tvIcCann inv. 2269,2326,27,28,29,33,35,36,73,24 

' \ ' •• 
VRH Labor 
VRIi Material 
VRH Equipment . ' 
VRH Fee 20% (Lab & Material) 
Sub Total VRH • . 
Subcontractor , McCann inv.2269,2326,27, 
VRH Fee 7% : " 28,29,33,35,36,73,24 

Sub Total . 
Total Charges 

25,862.67 
1,810.39 

'27,673.06 
27,673.06 

j b SH- °' 

APPROVED, FOR PAYMENT #, 
SUBJECTTO.FINAL AUDIT 

. $27,673.06 

AMOUNT ^!rfi > 
SIGNATURE A 
DATE Ij ff> juo 

320 Grand Aventie 

Englewood, NJ 

07631-4355 

Phone' 

201.871.4422 

718:292.2250 

• 718,292.2250 

Fax /Engineering 

201.871.6727, ' 

Fax/Accounting 

. 718:292.225! 

11/9/2009 2034 TM018-02 lemDafte.xIs 



The Port Aultiority of NY/NJ 

D 

JAN 0 6 20i0 

PVVDpiq 
^RESIDENT FKiniMPPD 

iJ CONSTRUCTION CORP. 

Rnnvrel Cuutntclun Ss 
Oanvtruettun MwJiaRttTB 

Invoice No. JM 01 8-06 

Job No. 2034 

Project EWR 2S4.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circuiatson 

Date December 30, 2009 

Attention tvlr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work PACC#88 
McCann inv. 2278,2322,23 

VRH Labor 
VRH Material /> '' 
VRH Equipment 
VRJ-i Fee 20% (Lali & Material) 

Sub Total VRH 
Subcontractor 
VRH Fee 7% 

Sub Total 

Total Charges 

McCann iiiv.2278,2322,23 10,'!33.84 

730.37 
11,164.21 
11,164.21 

Gi3.n 
^(O^G0S',1Q 

• APPROVED FOR PAYN4ENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT (Ho,(oO^ 

Sll.164.21 

320 Grand Avenue 
Englcwood, "N.I 
07631-4355 

Phone 

201.871.4422 

7.18.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 
718.292.2251 

2034 TM018-06' Tempaite.xls 



"A 

D :¥i p* 

H FEB 0 2 2010 

EWR FIS 

CONSTBUCTIQN CORP. 

(ioDvfsi LuatraftoR fit 
CoBitroadeD MCIIICK««V 

The Port Aulhorily ol NY/NJ Invoice No. TM 018-08. 

Job No. 2034 
Project EWR 2S4.003 TermSn'al B Lever 

Lsv.EKpan & B-1 Vert Circulation 
Date January 29, 2010 

Attention Mr. t\Jichael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work PACCHSS '' 
C.Hardy inv. 3034R,3037 ' 

VRH Lnbor 

VRH Material 
VRll Equipment j 
VRH Tee 20% (tab & Material) 
Sub "l otai VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

C.Hardy inv.3034R 

3037 

4,173.75 
292.16 

4,465.91 
4,465.91 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT . 
SIGNATUREE^^^^^, 
DATE 

S4.465.91 

.320 Grand Avenue 
Englewood, NJ 
07631-4355 . 

Phone 

'201.871.4422 ' 

718.292.2250 . 

718.292.2250 

Fax/Engineering 
.201.871.6727 

Fax/Accounting 
718.292.225 1 

^ (onton-tn 2034 TM018-08 Tempalte.xls 



D, ©Sow 
JAN 0 S 2010 

RESIDErffENGINFFR 

• cos'STRiTrrriQN CORP. 
Oenorat Ciiatmclfni it 
CoDsrroetlop (HbacRvrs 

The Port Authorily of NY/NJ Invoice No. JM 018-07 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date December 30,2009 

Attention Mr. Miciiael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work RAGO# 88, 

VRH Latior 

VRJI Material • !' 
VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH.. 

Subcontractor 

VRH Fee 7% . , 

Sub Total I , 

Total Charges . 

2,171.30 

177.81 

469.82 

2,818.93 

2,818.93 

17^.^ 

U 1. I'' 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT ^ 2-. 3 
SIGNATURE 
DATE 

S2.S18,93 

320 Grand Avenue 

Englevvood, NJ 

07631M355 

Phone 

201.871.4422 

718.292.2250 

• 718.292.2250 

Fax /Engineering 

20i.871.6727 

Fax/Accounting 

718.292.2251 

a re/on a n Cn.RA TMniR-GT Tpmnnlffi vl.q 



CON0TMTCTION COISP. 

Rcasoral CuBlns^lBre & 
. CoDH^etian Moacgcap 

The Port Aulhofity of NV^NJ. Invoice No. JM 018-09 

Job No. 2034 

Project EWR 2S4.0O3 Termtnaf B Lever 

Lev.Expan & B-1 Vert Ciircislation 
Data February 4,20t0 

Attention Mr, Michael Wallace, Senior Resident Engirteer 

Phone No. 

Net Cost work PACC#8B 
Fine Painting inv.35l25b 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH • 
Subcontractor Fine Painting inv, 35125b 

VRH Fee 7% j 
Sub Total 
Total Charges . 

3.805.61 
266,39 

4,072.00 
4,072,00 

s 

T)!<a»rlc. 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

• $4,072,00 

AMOUNT 
SIGNATURE 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 , 

Phone 

201,871,4422 

718,292,2250 

718,292,2250 

Fax /Engineerirtg 
201.871.6727 

Fax/Accounting 
7!8,292.2251 . 

D/x/on-t n 2034 TM0.18-09'Tempa!te,>:(s 
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L: 

RESHM';! 
f-IS , 

:\.J 

ooNFTHtrcnoN oonp. 
QokemB CatttcMlftn !• 
0»B9£rxMEaisn {aaxut(un> ' 

rha Port Authority of NY/NJ Invoice No. JM 018-10 

Job No. 2034 
Project EWR 264.O03T0nniiSnal BLever 

t-®V.EKpan 8> B-1 Vert Circulation 
February 17,2010 

let Cost work PA.CC#g8 
.M, Electric ixiv.S I260.-47,43 

RFl Labor 
Rll Material 
RH Equipment 
Rfl Fee 20% (Lab & Material) 
lb Total VRH 
ibeontractpr 
RH Fee 7% 
lb Total 
ital Charges 

S.IH.Eleo. inv. 81260-47.-4:- 2,694.17 
188.59 

2,882.76 
2,882.76 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

M;882,75 

AMOUNT f 
S|GNATURE,4£k^'" 
DATE ^ AD 

320 Grand Avenue 

Englewood.NJ 

•07631-4355 

Phone 

20!.871,4422 ; 

718.292.2250 ^ 

718.292.2250 

Fax /Engineering 

20!.87I.6'727 

Fax/Accounting 
718.292.2251 

2/17/2010 •JD.tlA TMniR.4ri Tarv^o^.lt.-^ 



©1Q¥E-

EWR FIS 
RESIDENT ENGINEER 

CONSTRtimON CORP. 

r'niiortil CouiractwrB.^ 
G«DBtniatlo'n MttnajtBrv 

The Port Aulhorily of NY/NJ Invoice No. JM 024-01 

Job No. 2034 
Project EWR 204.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date December 23, 2009 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

.Descnplton 

Net Cost work ^ACiC44^2— 
S.M. Electric inv. 81260-37' 

VRH Labor •. 

VRH Material 

VRIT Equipment j: 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Siibcomractor 

VRH Fee 7% 

Sub Total 

Total Chargee 

S.M.Eteclrie inv.81260-37 7,976.96. 

558.39 

8,535.35 

8,535.35 

i 
1/ 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT 

S.8.ST5 35 

AMOUNT r^ 
SIGNATURE^ 
DATE 

320 Grtmd Avenui; 

• Englewoo(t,NJ ' 

07631-4355 

Phone 

20i,871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fa>;/Accounting 

718.292.2251 

nn'^A Tit/inOA.m T<=.mnaltn vis 



PA39 The F , Authority of New York & New Jers 
233 Park Avenue So. 7th Fir. New York; NY 10003 

Page 1 

Change Order No. OOOSl ' Contrar.t No. EWR 2 64.003 " . 

Faciiilv: .MEWARK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERMISATIOH PRGGP. LOWE?. LEVEL & B1 VERTICAL CIRCULATION 

To: VRH hOMSTRUCTION CORPOPATION 
Address:. 320 GRAND AVENUE 

ENGL'EWOOD, NJ 07 631 . 

•fR0A,5;RKECUTIVE • 
.PROJEgf MANAGER. • 

?(^M§TING1NEER • 
•••—J 

In accordance with the above described Contract: 

The following Extra Is ordered. 

PACCNo{s): 00077 

;<x 
The time for compkyion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered,.at noichange in price. 

A change Is ordered as specifically outlined below. 

MOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO: 

-FURNISH AND INSTALL TWO (2) SUBMERSIBLE SUMP PUMPS IN THE NEW TERMINAL B PASSENGER AMD 
SERVICE ELEVATOR PITS. , • ' ' ' ' 

-FURNISH AND INSTALL TWO (2) HOISTWAY VENTS IN THE EXISTING TERMINAL B .HOISTWAY FOR THE 
NEW SERVICE,ELEVATORS. ' ' - ; , 

ALL WORK SHALL BE IN ACCORDANCE WITH REVISED CONTRACT, DRAWINGS EWR-264.003 -r E30'5 
(REVISION 6), E311 (REVISION 3), E500 (REVISION 4) • AND E506 (REVISION 2), ALL DATED 
9/28/09 AND E601 (REVISION 7), PICO (REVISION 1), .P304 (REVISION 1), P400 (REVISION 1) 
AND M508 (REVISION 2), ALL DATED 7/8/09 AND SKETCHES SK-l-PACC-77 AND SK-2-PACC-77 BOTH 
DATED 10/9/09. • ' • • • , 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF .$ 52,000.00. 

•The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will'exceed the limit 

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 
. in excess of such limit; the order to perform it,shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side?) 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otheivvise specifically_stgt,ed above.. 

Dated , 2010 



CONTINUATION SHEET AIA DOCUMENT G703 

AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaimng APPLICATION NO 39 

Contractor's signed certification is attached. APPLICATION DATE 03/16/10 

In tabulations below, amounts are stated to the nearest dollar. ' PERIOD TO 02/28/10 

Use Colmnn 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO VRH Job 2034" 

VRH INV. NO 6560R39 

A B C D E • F G H 
ITEM DESCRIPTION OF WORK SCHEDLn.ED WORK CON _PLETED M_ATERXALS TOT.AL % B.^ANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
. • (D+E+F) 

(G^C) TO FINISH -
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,029,007.08 21,358.00 2,050,365.08 96.00% • 85,431.92 

3 MOBILIZATION 150,000.00 150,000.00 150,000.00 100.00% -
4 TEMPO^RY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 • 6,000.00" - - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% -
Layout Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% ; 

Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% 

Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% _• 
Mid level Temp. Potions 2,000.00 2,000.00 2,000.00 100.00% • -
Construct. Temp. Partitions 50,000.00 50,000.00 . 50,000.00 100.00% - ' 

2 layout Temp. Partitions 2,000.00 2,000.00 " - 2,000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 60,000.00 100.00% -

B2 Construct. Temp. Partitions 60,000.00 60,000.00 . - 60,000.00 100.00% - • 
Construct. Temp. Partitions 75,000,00 75,000.00 - 75,000.00 . 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - • 30,000.00 100.00% . 
Construct. Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 100.00% -
Temp. Partitions for Service Escalator 30,852.00 30,852.00 - • 30,852.00 100.00% ' 
Construct.Upper Level Temp. Partitions : 35,852.00 35,852.00 . - .35,852.00 100.00% -
Temp. Partitions for Service Elevators 20,000.00 20,000.00 20,000.00 100.00% - ^ 
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00. 50,000.00 - 50,000.00 100.00% -
Construct. Temp: Partitions 30,000.00 30,000.00 30,000.00 100.00% - • 
Construct. Temp. Partitions ML BI North 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML B1 South 26,324.00 26,324.00 - 26,324.00 100.00% 

SUBTOTALS 5,602,416.00 - . 5,452,467;08 21,358.00 0,00 . 5,473;8_25.08 L-J28,590.92 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 1 of 20 



CONTINUATION SHEET AIA DOCUMENT G703 

• / 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In'tabulations below, amoimts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable ietainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

39 
03/16/10 

02/28/10 

VRH Job 2034 
6560R39 

A B C D E P. G H 
ITEM DESCRIPTION OF WORK SCHEDULED -WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

•THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 965,250.00 4,875.00' 970,125.00 99.50% 4,875.00 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% -
H PAVEMENT MARKINGS 3,500.00 3,500.00 - • 3,500.00 100.00% ^ _ 
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% 

13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 . 100.00% • 
14 , CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278.594.00 - 278,594.00 100.00% 

Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% -
1,2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 - , 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Beams 27,8i4.00 27,814.00 - 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 • - .97,819.00 100.00% -

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 32,174.00 100.00% 

2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 43,624.00 100.00% -
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 32,909.00 100.00% --
Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% 

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU U1 7,969.00 7,969.00 - 7,969.00 100.00% 

SUB TOTALS 4,243,775.00 4,234,025.00 4,875.00 0.00 j 4,238,900.00 •• 4,875.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 20 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA" Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO ... 
Contractors signedxeniiication is attached. '" - - APPLICATION DATE 03/16/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO VRH Job 2034 

VRH INV. NO 6560R39 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION • 
(D + E) 

THIS PERIOD . PRESENTLY 
STORED 

. (NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(GH-C) TO FINISH 
(C-G) 

, Concrete Pile Caps 50,004.00 50.004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 • 26,609.00 - • 26,609,00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% -
D East - Concrete Masonry Restoration 9,294.00 9,294.00 * • - - • 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - - 51,199.00 100.00% 

Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% 

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% -
Slab on Grade 102,249.00 .102,249.00 - 102,249.00 100.00% -
Concrete Topping 29,179.00 . 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough I 57,824.00 57,824.00 - 57,824.00 100.00% - . . 
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 . - • 57,824.00 100.00%, -
Place New Concrete for New Drainage Trough 3 57.824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -

, Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 *- 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 - 14,759.00 100.00% • -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% • -

2.13 E5EscaIator& Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear - - - • 

Construct Concrete Generator Pad 16,434.00 16,434.00 16,434.00 100.00% -
3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% • -
Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% -
Final Slab on Grade at South Sector 146,154.00 146,154,00 - 146,154.00 100.00% 

. Concrete Topping 53,469.00 • 53,469.00 - 53,469.00 100.00% • ' - 1 
- SUB TOTALS. 2,044,125.00 2,044,125.00 0.00 0.00 7 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 20 



CONTINUATION SHEET AlA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 39 

Contractor's signed certification is attached. APPLICATION DATE: 03/16/10 

In tabu ations below, amounts arc stated to the nearest Jollar. - PERIOD TO: " 02/28/10 • 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6560R39 

A B C D E F G H , 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS , TOTAL % BALANCE -
NO. ' VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN-
DOR E) 

COMPLETED . 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) . 

3.5 BHS Belt Ib4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -

15 UNIT MASONRY 334,000.00 327,320.00 - 327,320.00 98.00% 6,680,00 

16 STRUCTURAL STEEL 877,324.00 851,004.00 - 851,004.00 97.00% . 26,320.00 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 -18,898.00 100.00% --
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% -
Fab Steel Stair 21,031.00 21,031.00 - 21,031.00 100.00% • - • 

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair # 1 • 85,000.00 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

' Misc Steel Framing at CW Loo 302,223.00 30?,??3.00 ' 307,773.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 100.00% -

2.10 Curb Joints Between 1-22 ML . • -
Install Misc Steel Drains Trough f/1 .32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #2 ,. 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U3. 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 , . 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough U5 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #6 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #7 32,375.00 32,375.00 - 32,375.00 100.00% • 
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 32,375.00 100.00% -

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 • 100.00% 

18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 84,000.00 100.00% 

2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% 

3 Erect Ornamental Enclosure 452,000.00 158,200.00 226,000.00 384,200.00 85.00% 67,800.00 

4 Glazing at Elevator Enclosure 290,000.00 - - . 0.00% 290.000.00 

5 Misc. SS Fabrication's 310,000.00 303,800.00 303,800.00 . .98.00% 6,200.00. .. 

SUB TOTALS 4,585,018.00 3,962,018.00 226,000.00 - 0.00 4,188,018.00 397,000.00 1 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below,-aiiiuunis ajc slated iu ilic iicaicst dolliu. - " - ' " —- ^ 

Use Coluirm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

• • - -"PERIOD TO 
ARCHITECT'S PROJECT NO: 

VRHINV. NO 

.39 
•" 03/16/10 

. - - 02,08/10 -

Vra Job 2034 
6560R39 

A B C D E F , G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

• (NOT IN 
DORE) 

COMPLETED 
. AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 715,400.00 715,400.00 , 98.00% 14,600.00 

20 EXPANSION CONTROL 132.210.00 132,210.00 - 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 , 74,400.00 - ,74,400.00 100.00% •-
22 WATERPROOFING 67,660.00 67,660.00 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187.000.00 100.00% -
24 FIREPROOFING 50,000.00 49,000.00 •- 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% -
26 - OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 • 23,794.00 -100.00% 

Crystal Panels Submittal 17,794.00 17,794.00 - 17.794.00 100.00% -
Fab.Ciystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 18,544.00 , 100.00% 

Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 . 100.00% - . 
" Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18794.00 - 18,794.00 100.00% -

Fab. Vestibute Storefront Lower Level B-1 8,794.00 8,794.00 8,794.00 100.00% 

Fab.Metal Glass Guardrails Mid-Level Hi E3/4 18,544.00 - - 0.00% 18,544.00 

1.2 B1 Lobby inc.E-l/E-2 Escalators ' 
Field Measure for Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% 

Install Vestibute Storefront 75,294.00 75,294.00 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 ' 98,794.00 - 98,794.00 100.00% -
Crystal Glass Wall Panels 97.794.00 97,794.00 - 97,794.00 100.00% - . 

1.4 E1&E2 Escalators Stair & Guardrail,ML - 0.00% -
Field Measure Template for Guardrails(El/E2) • 6,794.00 6,794.00 . 6,794.00 100.00% 

Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 92.794.00 100.00% -
2.1 North End of B-2 -

Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
istall North B2 Vestibule Storefront 50,794.00 50,794.00 • - 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 - 172,794.00 100.00% -

ZTSouthEndofB-2 . . . _ „ 

' Istall South B2 Vestibule Storefront 33,794.00 33,794.00 3^794.00 100.00% " 
SUB TOTALS 2,266,500.00 2,232,356.00 0.00 0.00 2,232,356.00 34,144.00 

Users may obtain validation of this docutnent by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 20 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO:^ 39 
Concractors signed certitication is attached. • APPLICATION DATE: 03/16/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO; 02/28/10 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRHJob 2034 

VRHINV. NO 6560R39 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO, • VALUE FROM PREVIOUS 

.APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50.794.00 50,794.00 - 50,794.00 100.00% 

2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 . 83,794.00 - 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 51,294.00 100.00% • -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152.794.00 142,596.00 4,086.00 146,682.00 96.00% 6,112.00 • 

2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00% -
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 • - 47,794.00 100.00% -
2.7 South Side of.B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% -
3.4 Final BI Lobby Escalators E3.E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 48,159.00 12,040.00 60,199.00 25.00% 180,595.00 

3.4 Final B1 Lobby Escalators E3,E4 EIevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 . - 0.00% 6.794.00 

Install .Metal Glass Guardrails (E3/E4) . 122,79^00 - 0.00% 122,798.00 

28 " DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 60,852.00 . 60,852.00 - 60,852.00 "100.00% 

Fab. GFRG Panels Mid-Level BI E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% -
I Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% 

Partition Construction 45,852.00 45,852.00 - - 45,852.00 100.00% 

Construct. Cement Board Soffits oyer Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 : 100.00% 

DrywallKTeilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% 

Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Framing for MER # 143 35,852.00 35,852.00 ... 35,8_52.pO ; dpo.00% 
Drywall Plywood &GaIv. Metal End. MER# 143 . . 35,852.00 - 35,852.00 35,852.00 100.00% 

SUB TOTALS 1,939,140.00 1,606,715.00 16,126.00 0.00 1,622,841.00 316,299.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 20 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Documenl G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO 39 

Contractor's signed cftrfific-flfton is.attached. ^ -- APPLICATION DATE W16/10 

In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO VRH Job 2034 

VRHINV. NO 6560R39 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED- WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
CD + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 - 29,852.00 100.00% -
Install GFRG Panels E1/E2 ' 30,852.00 30,852.00 - 30,852.00 100.00% -

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 I47;852.00 - 147,852.00 100.00% ' 
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - - 147,852.00 100.00% 

Drywall-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% 

Wet Ticketing- New Partitioos 147,852.00 147,852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 '•147,852.00 - 147,852.00 100.00% -
WT Drywall Ceilings 75.852.00 75,852.00 - 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 35,852.00 • 100.00% -
WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 125,852.00 100.00% -
Drywall Ceilings'& Soffits 75,852.00 75,852.00 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - 30,852.00 100.00% -
Metal Pan Ceilings ' 405,852:00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 - 104,096.00 98.34% l",756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 55,852.00 100.00% 

Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00%^ 

Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 97.10%. 2,341.00 

ET New Partition 55,852.00 55,852.00 55,852.00 100.00% . • 
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% ' 
ET Metal Pan Ceilings 105,852.00 105,852.00 - . 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 : • 100.00% . 
Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00. 100.00% 

Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% 

Mid Level Partitions 75,852.00 75,852.00 - 75,852.00 . 100.00% • -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 . . 30,852.00 100.00% • -
Plaster E5 168,204.00 134,563.00 . 134,563.00 80.00% 33,641.00 
Elevator Shaftwall Construction 30,852.00 • 30,852.00 - 30,852.00 " 100.00% 

SUBTOTALS 2,917,764.00 . 2,880,026.00 0.00 0.00 2,880,026.00 37,738.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 7 of 20 



CONTINUATION SHEET AlA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing • APPLICATION NO: 39 

Contractor's signed ccruficauori is attacl'icu." ^ ^ - • —- •-- - -• . r 

APPLICATION DATE: 03/16/10 

In tabulations below, amounts are stated to tlie nearest dollar. PERIOD TO: 02/28/10 

Use Column I on Contracts where variable retainage for liiie items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRH INV. NO 6560R39 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE • 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

. THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) . 

(G-^C) TO FINISH -
"(C-G) 

. Diywall Soffits & Ceilings 25,852.00 21,974.00 - 21,974.00 85.00% 3,878.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 
Metal Pan Ceilings 93,204.00 62,282.00 • 62,282.00 66.82% 30,922.00 

Ceiling at Bl-lS 45,852.00 45,852.00 •45.852.00 100.00% -
Partition Construction 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 
Drywall Ceiling & Soffits' 55,852.00 50,267.00 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 . 27,926.00 50.00% •27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 50,000.00 - 50,000.00 ' 89.52% 5,852.00 

Install GFRG Panels E3/E4 25,038.00 - • - 0.00% 25,038.00 

29 TILES 49,590.00 49,590.00 - . 49,590.00 100.00% . 
30 TERRAZZO 

1.2 Bl Lobby including El-2 Escalators 230,821.00 • 230,821.00 - 230,821.00 100.00% • 
2.1 West Ticketing 226,993.00 226,993.00 226,993.00 100.00% 

2.2 South End of B2 109,536.00 109,536.00 - 109,536.00 100.00% 

2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 . . 680,241.00 100.00% 

2.6 East Ticketing • 97,311.00 97,311.00 - 97,311.00- 100.00% 

3.2 Final B2 Lobby 114,202.00 114,202.00 114,202.00 100.00% -
3.4 Final B ILobby Escalator E3-4, Elev. 1,2 222,180.00 33,327.00 33,327.00 15.00% 188,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - - 219,321.00 100.00% 

3.12 5510 Replace existing Concourse Level finish' 59,395.00 50,486.00 8,909.00 59,395.00 100.00% -
31 CAJRPET 23,903.00 23,664.00 239.00 23,903.00 100.00% • -
32 PAINTING 159,600.00 . 151,620.00 - 151,620.00 . 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 27,840.00 100.00% - • 
34' WALL & CORNER GUARDS 44,500.00 44,500.00 - • -44,500.00 100.00% 

35 SIGNAGE 300,000.00 270,000.00 - • 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 2,225.00 100.00% -
37 • FLOOR MATS & FRAMES 21,910.00 21,910.00 21,910.00 100.00% . 
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 14,000.00 . . 14,000.00 100.00% -
Procure Service Elevators 393,300.00 •393,300.00- 393,300.00 100.00% -• -

- _ _ SUB TOTALS . . _ 3,420,074.00 3,079,722.00 9,148.00 0.00 3,088,870.00 ... • 331,204.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is'attacheti, . • 

In tabulations below, amounts are" stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
"APPLICATION DATC 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRH INV. NO 

39 
V03/I6/IO 

02/28/10 

VRH Job 2034 
6560R39 

A B C D E F G H 
ITEM DESCRIPTiON OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) . 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
' (D+E+F) 

(G-C) TO FINISH 
(C-G) 

Procure Passenger Elevators 486,000.00 , - ' 0.00% 486,000.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components . 20,700.00 20,700.00 20,700.00 100.00% -
Drill Elevator Jackholes 69,000.00 • 69,000.00 • - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping 

Elevator Oil & Oil Cooler 

8,500.00 

7,000.00 

8,500.00 

7,000.00 
- • 8,500.00 

7,000.00 

100.00% 

100.00% 
• 

Elevator Traveling Cable 11,200.00 11,200.00 - • 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 . - ^ 9,800.00 100.00% -
Elevator Controller - '' 47,000.00 47,000.00 - 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 11,900.00 100.00% - • 
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 5,000.00 100.00% -
Elevator Entrances . 27,600.00 27,600.00 - 27,600.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 •- 22,100.00 100.00% • -
Elevator Hall Buttons 9,800.00 . 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) • 11,200.00 11,200.00 11,200.00 100.00%, - • 
Elevator Testing 11,200.00 8,100.00 - 8,100.00 72.32%: 3,100.00 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 - - 0.00% 69,000.00 

Elevator Rails 38,600.00 • - - 0.00% 38,600.00 

Elevator Piston 69,000.00 * 0.00% 69,000.00 

Elevator Roller Guides. 4,800.00 - • 0.00% 4,800.00 

Elevator Pump Unit 37,300.00 - • - - 0.00% 37,300.00 

Elevator Hydraulic Piping 
Elevator Oil & Oil Cooler 

8,500.00 
. 7,000.00 

- 0.00% 
0.00% 

8,500.00 
7,000.00 

SUBTOTALS - 1,204,000.00 480,700.00 0.00 0.00 ^ 480,700.00 723,300.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 39 
Contractor's signed certification is attached. r " APPLICATION DATE: 03/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRH INV. NO 6560R39 

A B C , D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE - FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AT^D STOPPED 

TO DATE 
(D+E+F) 

(G-C) . TO FINISH 
(C-G) • . , 

Elevator Traveling Cable 11,200.00 - - - 0.00% 11,200.00 

Elevator Electrical Conduit 15,200.00 . . - 0.00% 15,200.00 

Elevator Cab 82,800.00 - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 - - • 0.00% 9,800.00 

Elevator Controller 48,300.00 0.00% 48,300.00 

Elevator Door Operator 11.900.00 - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500:00 - - 0.00% 10,500.00 

Elevator Entrances 30,400.00 0.00% 30,400.00 

Elevator Car Station 22,100.00 - - 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - 0.00% 9,800.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - 0.00% 11,200.00 

Elevator Testing 11,500.00 - - 0.00% 11,500.00 

39 ESCALATORS ifi MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - • - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848,000.00 . - 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 483,140.00 897,260.00 1,380,400.00 100.00% -

1.2 Lobby IncI E1/E2 Escalators 

Escalators Mobilization 32,600.00 32,600:00 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 . 100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 - - 290,300.00 100.00% -

2.II ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00' 100.00% -
. Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - , 19,000.00 100.00% -
Load Escalator E5 into Pocket • 12,000.00 12,000.00 - • 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000.00 100.00% -

3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 • • • 0.00% 32,500.00 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 - 0.00% 38,700.00 

Load Escalators into Pocket 27,000.00 - - - 0.00% 27,000.00 

Construct and Test Escalators E3/E4 290,288.00 - - - 0.00% 290,288.00 

SUB TOTALS . 3,480,188.00 1,919,740.00: 897,260.00 0.00 ' 2,817,000.00 663,188.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO •_39_ 
Contractors signed certification is attached, r"" APPLICATION DATE 03/16/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO VRH Job 2034 

VRH INV. NO 6560R39 

A B c •D 1 . E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. 

^ ' 

VALUE 
APPLICATION 

(D + E) 

PRESErh-LY 
STORED 
(NOT IN . 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH • 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% -
Elec.Submittais • 75,000.00 75,000.00 - 75,000.00 100.00% 

Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IBI Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% -
IB I Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% -
IBI MCP Equip 85,000.00 85,000.00 85,000.00 100.00% -
IBI Elec.Equip - 15,000.00 15,000.00 - 15,000.00 100.00% • - • 
IBI Elec Install . - 140,714.00 140,714.00 140,714.00 100.00% -
IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 125,714.00 100.00% -
IB2 MCP 80,000.00 . 80,000.00 80,000.00 100.00% • - ' 
IB2 Elec Equip 15,000.00 15.000.00 - 15,000.00 100.00% -
IB2EIecInstall 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 , 155,714.00 - 155,714.00 100.00% 

IB3 Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
IB3 MCP " 80,000.00 80,000.00 - 80,000.00 100.00% 

IB3 Elec Equip 10,000.00 10,000.00 • - 10,000.00 100.00% -• 
IB3 Elec Install 90,000.00 90,000.00, - 90,000.00 100.00% 

IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% 

IB4 Mech.Install ' 195,714.00 195,714.00 ' 195,714.00 100.00% -
IB4 MCP 115,714.00 115,714.00 • • 115,714.00 100.00% -
IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 . 100.00% 

IB4 Elec Install 155,714.00 155,714.00 155,714.00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 .. 50,000.00 100.00% -
OB Mech.Install 80,000.00 80,000.00 - 80,000.00 100.00% 

CD Mech.Equip 235.716.00 235,716.00 - 235,716.00 100^00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% 

CD/Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% 

CD/Deck Install 75,000.00 75,000.00 . 75,000.00 100.00% -
CD/IB SS Trim Mtil . ... 35,000.00 - 35,000.00 - 35,000.00 100.00% 

SUB:TOTALS„.-. 3,a4d;odb.oo -3,040,000.00 0.00 - • - 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing • APPLICATION NO: . 39 

Contractor's signed certification is attached. ....... APPLICATION DATF.; 03/16/10-.-

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: . VRH Job 2034 

VRH INV. NO 6560R39 

A B C • D 1 L E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) • TO FINISH 
(C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000,00 100.00% . 
OD Door Equipment 80,000.00 80,000.00 • - 80,000.00 100.00% -
OD Door install 30,000.00 30,000.00 - 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 100.00% -
B Comm Network - Install 25,000.00 25,000.00 - 25,000.00 100.00% -

41 FIRE PROTECTION 725,000.00 688,750.00 - 688,750.00 95.00% 36,250.00 

42 PLUMBING 525,000.00 519,750.00 - 519,750.00 99.00% 5,250.00 
43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% 

Procure Variable Frequency Drives 30,000,00 30,000.00 - 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20.000.00 - 20,000.00 100.00% 

Procure Fire Smoke Dampers 20,000.00 20,000.00 - •20,000.00 100.00% -
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% .. 
Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% -
Procure Cabinet Unit Heaters • 1,600.00 1,600.00 - 1,600.00 100.00% -
Procure Ej^aust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -• 
Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 - 463,625.00 100.00% - . 
Procure Supply & Return Fans . 90,000.00 90,000.00 - 90,000.00 100.00% -
Inline Pumps 10,000.00 10,000.00 - 10,000.00 100.00% 

4000 Gal. Tank 25,000.00 25,000.00 25,000.00 100.00% i 

Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 • 163,625.00 100.00% 

Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 213,625.00 100.00% -
1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping " 143,625.00 143,625.00 143,625.00 100.00% - , 
Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% - • 
HVAC Drops & Diffusers • 13,000.00 13,000.00 - 13,000.00 100.00% . -
BMS Wiring & Devices . 12,000.00 12,000.00 - 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 BTD) . _ 60,000.00 60,000.00 60,000.00 i 00.00% 
Set Air Handling Unit #7 - - • 25,000:00 25,000:00 " 25.000.00- 100.00% . • 

SUB TOTALS 3,429,350.00 3,387,850.00 0.00 0.00 3,387,850.00 41,500.00 1 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 39 

ContractoFs signed certification is attached. ^ .APPLICATION DATE: . .J3/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6560R39 

A • B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) • 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO D.A.TE 
(D+E+F) 

(G-C) 
(C-G) 

Install Ductwork end RF-7 at MER 143 ' 18,000.00 18,000.00 - 18,000.00 100.00% -
HVAC Piping to AHU U7 283,625.00 • 283,625.00 •" 283,625.00 100.00% 

BMS Wiring & Devices 32,000.00 •32,000.00 - 32,000.00 100.00% -
AHU U7 Star-UP, Testing & Commissioning 16,000.00 •16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - . 30,700.00 100.00% - "• 
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% -• 
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% -
HVAC Drops & Diffiisers 20,000.00 20,000.00 - 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
Ductwork Roughing 45,000.00 45,000.00 - - • 45,000.00 100.00% -
HVAC Drops & Diffiisers 16,000.00 16,000.00 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,232.00 168.00 8,400.00 100.00% 

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence U\ Demolition 7,000.00 7,000.00 7,000.00 100.00% 

D East - HVAC Sequence Ul Installation 20,000.00 • 20,000.00 - 20,000.00 100.00% - . 
HVAC Piping 173,625.00 173,625.00 . 173,625.00 100.00% - • 
D East - HVAC Sequence #f2 20,000.00 20,000.00 - 20,000.00 100.00% 

Ductwork Roughing 40,000.00 40,000.00 40,000.00 100.00% -
D East - HVAC Sequence U3 ' • 35,000.00 35,000.00 - 35,000.00 100.00% -
Set Air Handling Unit #5 & 6 58,000.00 58,000.00 - 58,000.00 100.00% - -
HVAC Drops & Diffiisers 4,000.00 4,000.00 4,000.00 100.00% -
BMS Wiring & Devices 70,000.00 63,000.00 3,500.00 66,500.00 95.00% 3,500.00 

2.5 South Substation Area & Corridor -
Ductwork Roughing 50,000.00 . 50,000.00 • - 50,000.00 100.00% -• 

2.6 East 1/2 Ticketing Oversise Bag • • 
East Ticketing - HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100.00% -

East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 _ - • 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 - 12,000,00 _ 12,000.00 M 00.00% . 

3.1 North Substation .Generator, Emgr, Switchgear - - -
SUB TOTALS 1,195,750.00 1,188,582.00 3,668.00 0.00 1,192,250.00 3,500.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFJCATION FOR PAYMENT, containing" ' • . APPLICATION NO; • 39 
Contractor's signed certification is attached. ' , APPLICATION DATE: 03/16/10 
In tabu auons below, muuuiib aie stated to the nearest dollar. ' . 

. • . ^ V--.. """" PERIOD TO: 02/28/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6560R39 

A B c D E F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
. NO. VALUE FROM PREVIOUS 

APPLICATION 
(D i E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) - TO FINISH • 
(C-G) 

Exist MER UA HVAC Removals 16,000.00 16,000.00 -- 16,000.00 100.00% . 
Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 - • 16,000.00 100.00% -
Install Louver &' Generator Exhaust "10,000.00 - - : 0.00% 10,000.00 . 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 • " 22,000.00 100.00% 

HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 • 33,000.00 33,000^00 100.00% 

HVAC Drops & Diffiisers 15,000.00 15,000.00 15,000.00 1 i00.00% 

BMS Wiring & Devices 8,400.00 3,360.00 - 3,360.00 : 40.00% 5,040.00 

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas " 9,000.00 9,000.00 - 9,000.00 ' 100.00% -
3.4 SBI Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffiisers 25,000.00 5,000.00 - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 6,800.00 80.00% 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER UA (inc AHU s 8&9 90,000^00 90,000.00 - 90,000.00 100.00% -
HVAC Piping in MER UA 60,000.00 60,000.00 •- 60,000.00 100.00% . 
Install HVAC Piping for AC Units # 1 & #2 50,000.00 50,000.00 50,000.00 100.00% -
Ductwork Roughing in MER #4 • 80,000.00 80,000.00 -• 80,000.00 100.00% -
Ductwork Roughing Betw MER UA & Col A 30,000.00 . ' 30,000.00 • - 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00" - 16,000:00 100.00% -
BMS Wiring & Devices in MER ##4 66,000.00 • 65,340.00 - • 65,340.00 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% 

Submittal -Raceways 1,350.00 1,350.00 ^ - 1,350.00 100.00% 

Submittal-Underground Conduit 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Boxes & Fittings 1,350.00 1,350.00 1,350.00 100.00% 

Submittal-Splices Teminations 1,200.00 1,200.00 - 1,200.00 ioo:oo% -
Submittal-Wire-XHHW, 12 AWG-750MCM 1,350.00 1,350.00 1,350.00 100.00% -

SUB TOTALS 781,700.00 723,200.00 0.00 0.00 723,200.00 58,500.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations bclov,', ainounts are stated to ilic iicaiesiuoiiar. '• " i"" 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

• ""' PERIOD TO: 

ARCHITECT'S PROJECT NO: 
•VRH INV. NO 

39 
03/16/10 

02^8/10 

"VRH Job 2034 
6560R39 

A B . . c D 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(DtE) 

THIS PERIOD , PRESENTLY . 
STORED • 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Submittal-Dry-Type XFMRS 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South Temp.SWGR (Package) - 1,350.00 1.350.00 1,350.00 100.00% -
Submittal -Panelboards 1.350.00 1,350.00 1,350.00 100.00% -
Submittal -60A, 600V NEMAl Discormecl . . 1,350.00 1,350.00 ' 1,350.00 100.00% -
Submittal -200A, 600V NEMAl Disconnect ' 1,350.00 1,350.00 1,350.00 100.00% . 
Submittal -400A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North Generator (Package) 1,350.00 . 1,350.00 1,350.00 100.00% -

" Submittal -South Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Wiring Devices 1,200.00 1,200.00 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm (Package) 1,350.00 . 1,350.00 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South SWGR (Package) . , 1,350.00 1,350.00 1,350.00 100.00% -
Procure -Raceways 42,725.00 • 42,725.00 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Splices Teininations • 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurei -Wire-XHHW, ft 12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42;725.00 42,725.00 - 42,725.00 100.00% -
Procure -60A, 600V NEMAl Disconnect • 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, OOOV NEMAl Disconnect 42,725.00 • 42,725.00 - 42,725.00 100.00% " 
Procure -400A, 600V NEMAl Disconnect 42,725.00 42,725.00 • - . 42,725.00 100.00% • -
Procure -Wiring Devices 42.725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00.; ; - 739,078.00 100.00% - • 
Procure -Cntrl Pnls /ENCL/CAB/term Boxes 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 - 516,625.00 100.00% 

Procure -Fire Alarm (Package) 39,000.00 39,000.00 - 39,000.00 • 100.00% -
Procure - Public Address Svs (Pkge) 72,500.00 72,500.00 - 72,500.00 100.00% -

. Procure -Fire Alarm/Pub Addrs Sys Cbl " - . 42,725.00 42,725.00 42,725.00 100.00% 

SUB TOTALS 1,902,703.00 ,1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Documenl G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 39 

Coritractpr's signed certification is attached. ' , : . - --X . - - .APPLICATION DATE: • 03/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 02/28/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 . 

VRH INV. NO , 6560R39 

A B C , D- E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) -

(G^C) TO FINISH 
(C - G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 ' - 411,300.00 100.00% -
Procure -North SWGR (Package) 524,551.00 519,305.00 . - 519,305.00 99.00% 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 - 521,560.00 99.43% 2,991.00 

Procure! -North Generator (Package) 918,565.00 •909,379.00 - 909,379.00 99.00% 9,186.00 

Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 • - 1,753,630.00 100.00% 

Stage I 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293,500.00 100.00% 

1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectiicalO 643,083.00 • 643,083.00 - 643,083.00 100.00% 

1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 - , 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 - ' 321;542.0b 100.00% ' -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices; Conn MER 143 160;77L00 160,771.00 - 160,771.00 100.00% -
1.6 - Manholes ,EIec,Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% -

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% • -
2.1 West Ticketing Electric Discormects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00% -

. 2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 • 41,785.00 100.00% • • -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - • 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 33,428.00 100.00% 

2.2 Eelctrical Roughing 91,285.00 91,285.00 91,285.00 : 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 91,285.00 1 100.00% 

2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 54,688.00 j 100.00% -
2.3 Install Temporary Lighting 18,757.00 18,757.00 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 167,141.00' 100.00% -

' 2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 _• - 125,356.00 100.00% 

2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83.571.00 - 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - .. 25,071.00 100.00% 

2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 8,357.00 100.00% -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S • 16,714.00 16,714.00_. - . . 16,714.00 - 100.00% .... 

SUBTOTALS 8,493,491.00 - - ' 8,476,068.00 0.00 0.00 8,476,068.00 17,423.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing. APPLICATION NO: 39 

Contractor's signed certification is attached. •^APPLICATION DATE: 03/16/10 

In tabulations below, amounts are staled to the nearest dollar. . - PERIOD. TO: -02/28/10 

Use' Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRHJob 2034 

VRHINV. NO 6560R39 

. A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED , WORK CON [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION • 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(140T m 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% --
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% - ' 
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -

• 2.5 Rem SWER & SWBD 12,536.00 12,536.00 12,536.00 100.00% 

2.5 Rem.Exist Conduit 20,893.00 20,893.00 - - 20,893.00 100.00% 

2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 SetrNewSWGRSA&SWBDAl 12,536.00 6,268.00 6,268.00 50.00% 6,268.00 

2.5 Install Cond/Cable Term SWGR SA/SWBD Al 54,321.00 27,161.00 13.580.00 40,741.00 75.00% 13,580.00 

2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 - . - .0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd AI & Spice Boxes 20,893.00 - 0.00% ,20,893.00 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 - 41,786.00 50.00% 41,785.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes . 20,893.00 - - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% , 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - , . 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD BI 12,536.00 6,268.00 - 6,268.00 50.00% 6,268.00 

2.5 Setr New SWGR SB & SWBD B1 12,536.00 - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54,321.00 - - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 - 0.00% 20,893.00 

2.5 Lighting Fixtures &W1RING at South Corridor 20,893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 • 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Disconnects &. Removals 16,714.00 16,714.00 16,714.00 100.00% " 
2.6 East Ticketing Electrical Roughing 41,785.00 -41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% - • 
2,6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 29,250.00 100.00% 

2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% 

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N : 8,733.00 • 8,733.00 8,733.00 100,00% 

3.1 Deliver New .Gen Set North • 13,098.00 - - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - - • 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 - 17,465.00 100.00% 

3.1 Install.New .Gen Set & Equip. 21,831.00 - - 0.00% 21;831.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 - 65,494.00 100.00% -
- 3.1-Install New Conduit/Cable/ZTerms 17,465.00 17,465.00 ,17,465.00 . 100.00% 

SUBTOTALS 1,002,567.00 634,610.00 13,580.00 O.OO 648,190.00 354,377.00 | 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 • Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containmg APPLICATION NO 39 

Contractor's signed certification is attached. APPLICATION DATE 03/16/10 

In tabulations below, amounts are stated to tlie nearest dollar. - - • . - - • • - - -- - ••• • PERIOD TO ' 02/28/TO 
Use Co uimi I on Contracts where vkiable retainage for line items may apply. ARCHITECTS PROJECT NO VRH Job 2034 

VRHINV. NO 6560R39 

A B C D .E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 ; 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 - 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00_ - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 - 0.00% 21,831.00 

3.1 Rem Exist SWGR & SWBD 13,099.00 - 0.00% 13,099.00 

3:1 Rem Exist Conduit 21,831.00 - - 0.00% 21,831.00 

3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 6,550.00 - 6,550.00- 50.00% 6,549.00 

3.1 Set New SWGR NB& SWBD 82 13,099.00 - - 0.00% 13.099.00 

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 . 1.4,190.00 •- 14,190.00 25.00% 42,571.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 - 0.00% 21,831.00 

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 43^662.00 - 43,662.00 100.00% -
3.2 Eelctrical Roughing 53,395.00 53,395.00 - . 53,395.00 100.00% - -
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26.197.00 • 26,197.00 ' • - - 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 - . 16,592.00 95.00% 873.00 

3.3-Final Electrical at BHS Closure Areas 43,662.00 33,563.00 - 33,563.00 76.87% 10,099.00 

3.4 Eelctrical Roughing 174,650.00 157,185.00 13,972.00 171,157.00 • 98.00% 3,493.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 82,959.00 2,620.00 85,579.00 98.00% 1,746.00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 - 137,537.00 25,000.00 '162,537.00 88.63% 20,845.00 -

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 73,663.00 9,296.00 82,959.00 95.00% • 4,366.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 -• 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER U4 65,494.00 65,494.00 - • . 65,494.00 100.00% -
3.10- Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% -
3.10- Determ & Remove Exist Gen Set & Equip. 43,662.00 - 0.00% 43,662.00 , 

3.10-Install New Gen.Set& Equip - - 65,494.00 65,494.00 - 65,494.00 .100.00% • - -
3.10-Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 65,494.00 100.00% - • 

SUB TOTALS 1,651,439.00 1,352,825.00 50,888.00 0.00 1,403,713.00 247,726.00 | 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
•VRH INV. NO 

39 
03/16/10 

02/28/10 

VRH Job 2034 
6560R39 

A B • C ' D E ' F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIV IPLETED MATERIALS TOTAL % BALANCE 
NO. • •• - - . ' - VALUE FROM PREVIOUS 

"• APPLICATION 
(D + E)" 

THISPERIOD PRESENTLY. .. 
STORED 
(NOT IN 
DOR E) 

t-COMPLETED --
AND STORED 

TO DATE 
(D+E+F) 

(G-C) - - TOFUNISH " 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 48,597,732.08 1,242,903.00 0.00 49,840,635.08 93.69% 3,359,364.92 

P&PBond 343,560.00 343,560.00 - 343,560.00 100.00% -
CoUl Change Order # 1 Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% 

CoU2 Change Order # 2 ' Pace #2 T&M 12,447.35 11,284.36 - 11,284.36 90.66% • 1,162.99 

Co#3 Change Order # 3 Pace #7 28,189.15 ; 28,189.15 - 28,189.15 100.00% -
CoU Change Order # 4 Pace #4 . 62,488.00 62,488.00 - 62,488.00 100.00% -
CoU5 Change Order # 5 Pace # 1 1,580.00 . 1,580.00 , 1,580.00 100.00% -
CoUe Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% -
Com Change Order # 7 Pace #22 '33,769.00 33,769.00 33,769.00 100.00% -
Com Change Order # 8 Pace #13 94,118.13 94,118.13 94,118.13 100.00% -
CoU9 Change Order # 9 Pace #10 ' 53,543.00 53,543.00 - 53,543.00 100.00% 

CoUlO Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% 

CoHll Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% - -
CoU\2 Change Order# 12 Pace #23 33,539.15 33,539.15 33,539.15 100.00% -
CoHi3 Change Order # 13 Pace #12 97,307.94 97,307.94 97,307.94 100.00% 

Com Change Order# 14 Pace #31 19,972.00 19,972.00 • - 19,972.00 100.00% 

Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -• 
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% -
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% • - • 
Co# 18 Change Order # 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% -
Co# 19 Change Order# 19 Pace #15 1,237,968.60 1.039,894.43 49,518.00 1,089,412.43 88.00% 148,556.17-

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% -
Co#21 Change Order # 21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159.281.00 - . 159,281.00 100.00% 

Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% - • 
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 105,000.00 100.00% 

Come Change Order # 26 Pace #17 50,900.40 50.900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,'500.00 12,500.00 100.00% -
Co#31 Change Order # 31 Pace #43 21,222.00 21,222.00 - 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - - 0.00% .0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 "3i,882.00 - 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,46^00 17,463.00 17,463.00 100.00% -
Co#35 Change Order #35 Pacc#53 T&M 9,429.05 • 7,495.84 1,217.14 8,712.98 92.41% 716.07-

Co#36 Change Order'# 36 Pace #51 ,23,989.00 23,989.00 23,989:00 100.00% - - • 
Co#37 ChaSge Order # 37 Pace #46 - ' - 147,464.00 ' • 147,464.00 147,464^00 100.00% -
Co#38 Change Order # 38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 . • 40,475,00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% -
Co#41 Change Order #41 Pace #62 42,800.00 42,800.00 . - 42,800.00 100.00% - • 

Sub Total Change Order Page 1 2,908,539.27 2,679,192.50 50,735.14 0.00 2,729,927,64 178,611.63 

Users may obtain validation of this document by requesting of the iicense a compieted AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 20 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaiiung 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV. NO 

39 

03/16/10 

02/28/10 
VRH Job 2034 

6560R39 
A B C D 1 E . F G H 

ITEM DESCRIPTION OF WORK SCHEDULED , WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. .. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

^ THIS PERIOD PRESENTLY "• 
STORED 
(NOT IN . 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Co#42 Change Order U 42 Pace #60 60,191.00 60,191.00 - •• 60,191.00 100.00% -
CoU43 Change Order U 43 Pace #63 35,593.00 35,593.00 - 35,593.00 100.00% 

CoUAA Change Order # 44 Pace #61 14.980.00 14,980.00 - 14,980.00 100.00% 

Con45 Change Order # 45 Pace #67 10,668.00 10,668.00 - = 10,668.00 100.00% 

Com Charge Order # 46 Pace #47 . ' . 10,888.00 10,888.00 - ' 10,888.00 , 100.00% -
CoU41 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00. 100.00% -
Co#48 Change Order# 48 Pace #59 T&M • 40,510.27 38,720.76 38,720.76 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 7,261.00 7,261.00 . ' ' 7,261.00 100.00% -
CoUSO Change Order #50 Pace #65 30,000.00 30,000.00 - 30,000.00 .100.00% -
CoUSl Change Order# 51 Pace #73 T&M 0.00 - - 0.00% • 
Coti52 Change Order # 52 Pace #72 • 35,000.00 35,000.00 - 35,000.00 100.00% 

CoHSl Change Order # 53 Pace #71 58,911.00 58,911.00 - 58,911.00 100.00% -
Cott54 Change Order # 54 Pace #68 15,536.00 15,536.00 15,536.00 • 100.00% 

CoU55 Change Order # 55 Pace #78 T&M . 40,168.53 28,143.48 10,016.60 38,160.08 • 95.00% 2,008.45 
Com Change Order # 56 Pace #30 . 190,000.00 190,000.00 - 190,000.00 100.00% -
CoU57 Change Order # 57 Pace #64 T&M 128,803.38 104,195.09 15,188.94 119,384.03 92.69% . 9,419.35 

Co#58 Change Order # 58 Pace #50 T&M 179,503.76 157,150.99 13,013.42 170,164.41 95.00% 9,339.35 

CoH59 Change Order # 59 Pace #75 4,619.00 4,619.00 4,619.00 100.00% -
Com Ch^ge Order # 60 Pace #86 T&M , 7,932.77 -• 7,536.12 7,536.12 95.00% 396.65 

Couei Change Order #61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% 

Co#62 Change Order # 62 Pace #82 T&M 90,100.72 76,476.76 13,623.96 90,100.72 100.00% 

Co#63 Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% - • 
CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% • -
CoU65 Change Order # 65 Pace #69T&M - 24,77i;56 - 23,532.96 23,532.96 95.00% 1,238.60 

Com Change Order # 66 Pace #74 34,149.00 34,149.00 34,149.00 100.00% . - -
Co#67 Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% . -
Co#68 Change Order # 68 Pace #90 21,293.00 21,293.00 .21,293.00 100.00% -
Com Change Order # 69 Pace #89 . 13,907.00 13,907.00 13,907.00 100.00% 

CoUlO Change Order # 70 Pace #85 20,865.00 - 20,865.00 - 20,865.00 100.00% -
Com I Change Order # 71 Pace #88 T&M 102,309.45 41,431.13 48,634.67 90,065.80 88.03% 12,243.65. 

CoUll Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% -
Coun Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% 

Co#74 Change Order # 74 Pace #93 31,851.00 31,851.00 - ' 31,851.00 100.00% •-
Corns Change Order # 75 Pace #92 T&M 8,535.35 - . 8,108.57 . 8,108.57 95.00% . 426.78. 

Come Change Order # 76 Paee #57 28,000.00 28,000.00 - 28,000.00 100.00% -
Co#77 Change Order # 77 Paee #97 29,619.00 29,619.00 - •29,619t00 100.00% -
CoS78 Change Order # 78 Pace #103 • 10,780.00 10,780.00 - . 10,780.00 100,00% 

Co#8I Change Order# 81 Pace #77 • 52,000.00 .0.00 . - 52,000:00 52,000.00 100.00% 
- 0;00 - - - 0.00% -

Sub Total Change Order Page 2 - 1,512,503.79 1,283,986.21 191,655.24 0.00 1,475,641,45 36,862.34 

TOTAL CHANGE ORDERS 4,421,043.06 3,963,178.71 242,390.38 0.00 4,205,569.09 215,473.97 

TOTAL CONTRACT TODATE . . 57,964,603.06 52,904,470.79 1,485,293.38 6.00 54,389,764.17 93.83% 3,574,838.89 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 20 of 20 



• CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-2(34.003 ' 

Contract Title: Term B; Modernization Program Lower Level . 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corn. 2034 

Period Reporting: 

Paymen 

% Project 

2-01-10 to 2-28-10 Contract No. EWR-2(34.003 ' 

Contract Title: Term B; Modernization Program Lower Level . 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corn. 2034 

Period Reporting: 

Paymen 

% Project 

tAooi.#: 39 

1 

ComDieted: 93.83 % 

.li . • ' 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C " 

AMOUNTS PAID 
.li . • ' 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 347,854.00 325,351.80 0.00 325,351.80 

FINE PAINTING & DECORATING CO. MBE 159,213.00 •100,409.49 , 0.00 100,409.49 

SIGNS & CECALS MBE 273,140.00 221,481.00 0.00 221,481.00 

MAZZOCCIHI WRECKING INC. WBE 1,328,897.42 • 1,182,010.38 • 0.00 1,182,010.38 

CAROL HARDY MECHANICAL WBE 3,896,568.61 3,579,598.38 0.00 3,579,598.38 

BERTO CONSTRUCTION MBE 262,835.95 245,021.15 . : 0,00 245,021.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 ^ 0.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 58,724.00 52,851.60 0.00 52,851.60 1 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 

i -

1 • • , ' _ r 

II -• -
' i' -

-
-
-

il -
.Totals 6,790,346.98 6,067,468^65 . , 0.00 6,067,468.65 

(Indicate) 

• MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounls entered should renect 100% peid.Tho 60% credil will be handled by this office) | 

(Indicate) 

• MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date . 

SUPPLIERS/LESSORS 

N/A 

> 

j 
ii ,1 

Date Prepared • . ; 3/16/2010 

Prepared bv: Frank W. Hurlev 

The Port Authority of NY & NJ . • 

Resident Engineer's Officp: i 

Title: Chief Financial Officer- Date Received: 

• Officer's Sianature: Renewed E 

Title; 
5v: Renewed E 

Title; 



(p' 

'•>£ ' 

March 16,2010 

Mr. Michael C, Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building ;70 CTA 
Newark, NJ QllU 

Buiidin.y; 

for vears. . 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby ceitifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 39 AT LEAST THE PREVAILING RATE OF WAGE AND • 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

i':i^e"2nos 

Very truly yours. 

Frank W. Hurlkiy 
Chief Financial: Officer 

320 Grand .'tvenue 
Ena'!<.".vri()d. N.t 

07631-4355 

11 r 

Phane. 
:>01.871.4422 ' 

Fax'/Executive 
201.871.6727 

Fax/Ac c ti u !i i i •-! g 
201.871.1927 

Fax/EstlEnauyig 
201.87r,07G5 



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCK'S LIP 

TO: Felicia Butts-Daniels, Zip 76, Room 238 
FROM: Dawn Haines, EWR, CIA, Bldg. 74 
DATE: • . May 5, 2010 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 40 

cc: File 

Please find attached. Contract EWR-264.003, Payment Application No.' 40 
with accompanying documents (MEUR's, Certificate of Payment to All 
Subs and Suppliers & Prevailing Wage Certification). : " 

Please forward for processing and payment. 



Contract # 'C\U(L'%i^.OOF,- Payment# 

L 

ju. : 

u J 

4 iyWW. 

41 
J 

1 WJW 

4 

• 4 
Ji 

4 

t 

y 

_ -.y' ' '4 

4/u 

, , P.0.#_ 
Date Received 

Date Received From ARE 

Entry on WinTrak 

SAP Entry# 

Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

Ceirtified Payroll, Reports Received & Filed 
a) Indicates name, address, SS number and labor . 

classification for each worker. , • 
b) Back of form completed Including benefits paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

X/L'^ Certified' Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period •& Filed 

Statement of Payments to MIWIDBE Subs & Suppliers Received 
and checked against previous period.. 

Certification of Payments to All Subs & Suppliers 
(Contractor Checked & initialed Front of Applicati 

Copy for File 

Date to RE I Office Engineer 

t • I 
i i : t-'-' 



BB99246A 

PA "A 

12-(ie 

CONTRACT NO. F,WR-2S4.003 ? O No. lIF.VyR264003 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6579(R40 March) 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

. APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO. 

OF 
4/16/2010 

40 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to March 31, 2010 

APPROXIMATE QUANTITIES 
Horn 
No. 

DESCRIPTION OF WORK UNIT This 
Applicalion 

Total ior Prov. 
Applicfilion Total to Date 

UNIT PRICE • AMOUNT 

1 Performance and Payment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work' . L.S. 535,519.00 49,714,075.08 50,249,594.08 53,200,000.00 50,249,594.08 

3 N.C,Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dat.ed 8/15/07 

I' 

TM 0.00 100,243.52 100,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0,00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.G0C5 Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 • 35,351.01 35,351.01 

5 Concrete Penalty Iry PA Letter 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 21C Monitoring 
• • Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 82,624.00 32,624.00 

8 N.C.Dwg.G005 Note 21C Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 
i' 

N.C.Dwg.GOOS Nirte 21B Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 '20,917.43. 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in (lonilities with new Construction 

0.00 723,697.04 723,697.04 
. : 

723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removalin South Substation & Service Elevator 
Machine Room to L.S.Conversion # 1 

L.S. 0.00 105,288.00 - 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On FireprooSng & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 -34,775.00 34,775.00 • 34,775.00 

13 N.C.Dwg.GOOS Note 210 Monitor Svntchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less retained as per contract MAX$ 
TOTAL APPLIED FOR, TO DATE ; 

Balance to date ; 
i Less advances under previpus applications ; 

To be advanced this application : 

52,228,257.61 

CHANGE ORDERS {jjcr nuiicheii) 
Total to date: $ 

Less: Previously'advanced: $ 
Change Order amount to be advanced on this application : 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of vrork have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, ia made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The Contractor Further Certifies (check one) 

^•^^hat all subcontractors and suppliers have been paid any amounts 
'V due from previous progress payments and shall be paid any amounts 

due from this progi-ess payment; or 

• W. Hui-ley./ 'Fran 
*IndividuaUy and on behalf of the contractor 

Chief Financial Officer 
Title 

^ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withcld a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN ' 

ACCORDANCEWTH 

CONTRACT 

CONSTRUCTION ACCT. 

Recommended For Payment; 

PRO/PROJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

The above estimate o^uantil 
fr'om actual inspection and kj 

lies performed is correct and is made 
owledge of work performed. 

Title: 
-A. 

, ^S'IDENT ITNGINEER 

Tme: ENGINEER OF CONSTRUCTION 

•Approved For Payment; 

For Comptroller 
if contractor is a corporation, certificate must be 
signed by an officer,land if a partnership, by a 



EMM 
12-06 

CONTRACT NO. F,WR-264.003 P 0 No. 1 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 • 
DATE PREPARED 

PAYMENT NO. 

OF 
4/16/2010 

40 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6579(R40 March) 

ADDRESS 320 Grand Avenue, EnRlewood, NJ 07631 

Approximate work performed to March 31. 2010 

APPROXIMATE QUANTITIES 

Item 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total Tor Prev. 
Application Total to Date 

UNIT PRICE AMOUNT 

14 N.C.Dwg.G005 No 210 Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. , 

TM 0.00 444,433.16 444,433.16 ' 444,433.16 

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 , 1,927.31 1,927.31 

16 N.C.Dwg.G005 Note 210 to Furnish & Install 
1200A Disconnect Switch on Svdtchgear in South Substation 
to lump Sum Conversion # 5 ' 

L.S. 0.00 38,412.00 38,412.00 38,412,00 38,412.00 

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732,47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1;82S.20) (1,825.20) (1,825.20) 

20,411.00 

(1,825.20) 

19 N.C.Dwg.G005 Note 21B li,elocate Conduit for Delta 
Motor Control Panel (MCP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 

(1,825.20) 

20,411.00 • • 20,411.00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21, N.G.Dwg.G005 Note 21C Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060,00 

22 
• 1' 

N.C.Dwg.GOOS Note 21C Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321,00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Listter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21C Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Rensoval Spray On Fire Proofing & Abe 
Steel Framing . B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000,00 

27 N.C.Dwg.GOOS Note 21C Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "WaySnding" Sigiiage 

TM 0.00 2,769.02 2,769.02 2,769.02 

Less retained as per contract MAX$ 2.660,000.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date ; 
Less advances under previous applications : 

To be advanced this application : 

CHANGE ORDERS (per aUached) 
Total to date : $ 

Less: Previously advanced : $ 
4.388.226.33 
4.205:569.5a 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) ; 

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set 
forth, if any. is computed in acconlance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

53,148,112.00 
2,660,000.00 

50,488,112.00 
49,952,593.00 

535,519.00 

182,657.33 
718,176.33 

The Contractor Further Certifies (clieck one) 

That all subcontractors and suppliers have been paid any amounts 
due from previous progress payments and shall be paid any amounts 
due from this progress payment: or 

_ 2. That payment has been withheld from a subcontractor or supplier 
• because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

*lndividually and on behalf of the contractor 

• Chief Financial OfScer 
Title 

Recommended For Payment; 

PRO/PROJ ORG ACT AREA/, 
SYST 

JOB. AMOUNT 

718,176,33 
1 

,The above estimate of quantities perform^ igjotrect and is made 
from actual inspection and- knowle^e-^jwork,,pdrfor — 

Title: E: 

Approved For Payment: 

iG^Bk OF C(^^TRl|^<iN 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
• 1-76 

Payment No 40 

,ie Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EWR-264.003 Sheet 
Purchase Order No. UEWR264003 , 

Approximate work performed to 3/31/2010 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER ; 
NO. PACO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 :3 LS , 59,046.00 0% 100% - •59,046.00 
2 2 T&M 12,447.35 0% 91% • 11,284.36 
3 . 7 LS 28,189.15 0% 100% - 28,189.15 
4 • 8 LS 62,488.00 0% . 100% - •62,488.00 
5 1 LS 1,580.00 0% 100% - 1,580.00 
6 21 LS. 34,085.00 0% 100% - , 34,085.00 
7 22 LS- 33,769.00 0% 100% - . 33,769.00 

• 8 13 LS 94,118.13 0% 100% - •94,118.13 
9 .10 LS 53,543.00 0% 100% - 53,543.00 

10 :ii LS 17,424.00 0% 100% - 17,424.00 
t1 24 LS 15;996.50 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% - , . 33,539.15 
13 12 LS 97,307.94 0% . 100% , - 97,307.94 
14 31 LS 19,972.00 0% . 100% - . • 19,972.00 
15 26 LS 14,830.00 0% 100% • - • 14,830.00 
16 33 LS. 15,569.00 . 0% 100% - 15,569.00 
17 32 LS 42,800.00 0% 100% - • 42,800.00 
18 27 LS 36,088.00 0% 100% - -36,088.00 
19 15 LS 1,237,968.60 4% 92% 49,519.00 1,138,931 

• 20 :34 LS 54,067.00 0% 100% - ,54,067.00 
21 25 LS . 35,743.00 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - 159,281.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 17 LS 50,900.40 0% 100% - 50,900.40 
27 16 LS 56,352.00 • 0% 50% 28,176.00 
28 9 LS 58,239,00 0% 100% - 58,239.00 
29 35 LS 14,906.00 0% 100% - , 14,906.00 
30 40 LS 12,500.00 0% 100% - • 12,500.00 

• 31 '43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&M 0.00 • 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 •48 LS 17,463.00 • 0% . -100% 17,463.00 
35 53 T&M 9,429.05 • 0% 92% - 8,712.98 
•36 51 LS 23,989.00 0% 100% - 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% . 100% - • • 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 0% 100% - • 77,752.00 
41 62 LS . 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% - 60,191.00 
43 63 LS 35,593.00 0% 100% - 35,593.00 
44. 61 LS 14,980.00 0% 100% - • 14,980.00 
45 .67 LS • .10,668.00 0% 100% - 10,668.00 

. 46 47 LS 10,888.00 0% 100% -• 10,888.00 
47 29 LS 5,029.00 0% 100% - -' 5,029.00 
48 59 T&M 40,510.27 0% 96% - 1 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% 30,000.00 
51 73 T&M • 0.00 0% 0% - -

• 52 72 LS 35,000.00 0% 100% - • 35,000.00 
53 '71 LS 58,911.00 0% 100% •• - 58,911.00 
54 68 LS 15,536.00 0% 100% - 15,536.00 
55 '78 T&M . 40,168.53'• 0% .• 95% - 38,160.08 

^0 



PA 326 
1-76 , 

Payment Mo 40 

.le Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
• Purchase Order No. UEWR264p03 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

3/31/2010 

TOTAL AMOUNTS 

ORDER . , 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

56 30 LS 190,000.00 0% 100% - 190,000.00 
57 64 T&M 128,803.38 0% .93%: - 119,384.03 
58 50 T&M 179,503.76 7% 95% - 170,164.41 
59 75 LS •. 4,619.00 0% 100% - 4,619.00 
60 86 T&M 7,932.77 0% 95%. - 7,536.12 
61 ' 79 LS 52,965,00 0% 100% - 52,965,00 
62 82 T&M 90,100.72 0% 100% - 90,i 00.72 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 55 LS 46,052.00 0% 100% - 46,052.00 
65 69 T&M 24,771.56 0% 95% - . 23,532.95 
66 . 74 LS 34,149.00 0% 100%: • - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293,00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - • 13,907.00 
70 85 LS 20,865.00 . 0% " 100% - 20,865.00 
71 88 T&M 102,309.45 0% 88% - 90,065.80 
72 66 LS 12,045.00 0% 100% - 12,045.00 
73 95 LS • 5,036.00 0% 100% L' ^,036.00 
74 . 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 8,535.35 0% 95% - '8,108.57 
76 57 LS . 28;000.00 . 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 . . 0% 100% - 10,780.00 
79 79 T&M 0.00 0% 0% • - -
81 77 LS 52,000.00 0% 100% - •/ .52,000.00 
82 106 LS 9,974.00 • 100% 100% 9,974.001 '/ 9,974.00 
83 100 T&M 12,981.18 94% 94% 12,200.93" , •12,200.93 
84 96 LS 20,865.00 100% 100% 20,865.00' ̂  20,865.00 
85 :98 LS. 9,442.00 100% 100% 9,442.00. '' ,9,442.00 
86 104 LS 55,310.00 100% 100% 55,310.00 55,310.00 
87 109 LS 21,992.00 • 100% 100% 21,992.00 21,992.00 
88 99 T&M 0.00 0% 0% -
89 101 T&M 3,354.40 100% 100% 3,354.40'. '3.354.40 

' 

AMOUNTS CARRIED FORWARD 182,657.33 4,388,226^J 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

Monthly Employment Utilization Report 
From 12/01/2006 ' To 03/31/2010 

Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

- — ' Total Air - Sum, of all . • Native 
Trade • " Classification Employees Hours Employees Hr Black Hispanic Asian American''' 

. M F . M F M - F M F • M F 

ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 
VE/OFFICE 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 .0.00 0.00 . ̂'0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 o.bo 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,848.00 0.00 7,848.00 468.00 . 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,928.50 0.00 7,928.50 468.00 0.00 91.50 0.00 . 0.00 0.00 o.bo 0.00 

ASBESTOS APPRENTICE , 0.00 0.00 0.00 0,00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 • 5,201.00 142.00 8.00 3,150.00 824.00 0.00 " 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 • 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
c 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
o 

Sub Total , 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE , 65.50 0.00 65,50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 890.50 0.00 890.50 0.00 0.00 160.50 0.00 0.00 0.00 • 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 p.oo 0.00 0.00 . 0.00 0.00 b.oo 

JOURNEY WORKER 55,231.50 0.00 55,231.50 • 24.00 b.oo 285.00 • 0.00 0.00 0.00 0.00 0.00 

Sub Total 55,463.50 0.00 55,463.50 24.00 0.00 285.00 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 • 8.00' d.oo 0.00 8.00 0.00 0.00 0.00 0.00. 0.00 
MASONS 

JOURNEY'WORKER 3,778.00 0.00 3,778.00 140.00 • "0.00 480.00 0.00 0.00" 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 .140.00 0.00 488.00 ' 0.00 0.00 o.ob 0.00 0.00 

DOCK- -- JOURNEY WORKER . . 835.50 ... • .0.00. 835.50 -0.00 0.00 • 0.00 0.00 - ; 0.00 0.00 0.00 
BUILDERS - - — J 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 , 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE • 15,507.00 • 0.00 15,507.00 3,407.00 0.00 851.00 • 0.00 457.00 0.00 0.00 • 0.00 

JOURINEY WORKER ,77,679.00 0.00 77,679.00 5,831.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority 
Hours'" 

. % 
Minority 
Hours ' 

% 
Female 
Flours 

. 0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

4,.124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

309.00 

8.00 

620.00 

628.00 

0.00 

0.00 

4,715.00 

10,126.50 

: 

0,0 0.0 

; 

6.3 0.0 

i: 

79.2 

0.0 

15.9 

0.0 

. 

10.6 0.0 

: 

0.5 0.0 

r * ^ ~ i 

L 
16.3 0.0 

0.0 0.0 

Printed by .' DAWN HAINES Page 1 Start Print 10:50:17 



EWR 264,003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTIOAL 

Contractor VRH CONSTRUCTION CORPORATION 

I rui L /^uiiiui iiy ui 1^ I or 

Monthly Employment Utilization Report 
From 12/01/2006 To 03/31/2010 

start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

-
•'TotalAII Sum of ail • - — - ^ Native 

Trade Classification Employees Hours Employees Hr Black ; Hispanic Asian American 

M F M F - M F M F M F 

Sub Total 93,186.00 0.00 93,186.00 9,238.00 0.00 5,115.50 0.00 488.00 0.00 • 0.00 0.00 

ELEVATOR APPRENTICE • 139.00 ,0.00 139.00 0.00 . 0.00 'o.oo 0.00 0.00 0.00 0.00 0.00 
CONSTRUCTO 

JOURNEY WORKER 151.00 0.00 151.00 0.00 • 0.00 0.00 0.00 0.00 0.00 o.oo' 0.00 

Sub Total 290.00 0.00 290.00 0.00. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,116.00 0.00 1,116.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

GLAZIERS APPRENTICE 1,319.50 0.00 1,319.50 361.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 

JOURNEY WORKER 5,239.50 0.00 5,239.50 16.00 0.00 782.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 6,559.00 0.00 6,559.00 377.00 0.00 881.00 0.00 8.00 0.00 0.00 0.00 

HVAC APPRENTICE 104.00 0.00 T04.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 416.00 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

IRON APPRENTICE 272.00 0.00 272.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 'WORKERS • 
JOURNEY WORKER 7,769.00 0.00 7,769.00 504.00 0.00 632.00 . 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,041.00 0.00 8,041.00 504.00 0.00 712.00 0.00 0.00 . 0.00 0.00 0.00 

LABORERS JOURNEY WORKER 37,258.75 916.00 38,174.75 2,888.75 . 0.00 15,186.00 916.00 114.00 0.00 0.00 0.00 

Sub Total 37,258.75 916.00 38,174.75 2,888.75 0.00 15,186.00 916.00 114.00 0.00 0.00 0.00 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 
LATHERS 

Sub Total • .. - .96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

OPERATING ' JOURNEY WORKER 2,186.25 0.00 •2,186.25 19.25: • 0.00 88.00 0:00 . 0.00 0.00 0.00 0.00; 
ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00. 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 6.00 0.00 

Total 
Minority 
Hours 

% • % 
Minority Female 
Hours Hours 

14,841.50 

0.00 

0.00 

0.00 

0.00 

0.00 

468.00 

798.00 

1,268.00 

0.00 

0.00 

0.00 

80.00 

1,136.00 

1,216.00 

19,104.75 

19,104.75 

0.00 

0.00 

107.25 

107.25 

1,784.00 

1,784.00 

10.8 0.0 

^ 

0.0 - 0.0 

0.0 0.0 

; 

msasiBm 

12.1 0.0 

: 

0.0 0.0 

14.1 0.0 

50.0 2.3 

0.0 • 0.0 

4.9 0.0 

I 
75.8 0.0 

Printed by DAWN HAINES Page 2 Start Print 10:50;1/ 



EWR 264.003 TERMINAL B MODERNIZATION PROGR' 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I lie r-ei i j^uiiiei iiy ei i* i i* nw 

Monthly Employment Utilization Report 
From 12/01/2006 To 03/31/2010 

Start Date ' - 12/01/2006 

Projected Completion Date II 

Work Hours of Employees • ----- - total Air'" Sum of aii , - Native 
Trade Classification. Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F M F 

PIPEFITTERS APPRENTICE 540.00 oioo 540.00 0.00 0.00 0,00 0.00 0.00 0.00 • 0.00 0.00 

JOURN EY WORKER 3,904.00 0.00 3,904.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 4,444.00 0.00 4,444.00 -• 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER . .2,156.00 0.00 2,156.00' 0.00 0.00 0.00 0.00 0,00 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 o.bo 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 0.00 0.00 - 0.00. 0.00 

JOURNEY WORKER ' 1,990.00 0.00 1,990.00 16.00 0.00 0.00 p.oo 0.00 . 0.00 0.00' 0.00 

Sub Total 2,382.00 0.00 2,382.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59^50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,008.50 0.00 8,008.50 0.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,999.50- 0.00 8,999.50 16.00 0.00 2,843.00 • 0.00 0.00 0.00 0.00 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 . • 547.00. 0.00 278.00 . 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 14,938.50 0.00 14,938.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 16,305.50 0.00 16,305.50 2,996.00 - 0.00 658.00 0.00 0.00 0.00 0.00 • 0.00 

STONE JOURNEYWORKER 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00- 0.00 

SETTERS 

Sub Total 286.00 0.00 286.00 0.00 0:00 1.00 ' 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 . 0.00 - • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 ' 1,020.00 • -- 0.00 - 0.00 0.00 - .0.00 . . 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 

Sub Total 593.00 0.06 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TILE LAYERS APPRENTICE 252.00 0.00 : 262.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours' " • 

% % 
Minority , Female 
Hours"" " ~ Hours 

. 0.00 

0.00 

0.00 

0.00 

0.00 

240.00 

16.00 

256.00 

0.00 

0.00 

16.00 

2,843.00 

2,859.00 

825.00 

^829.00 

3,654.00 

1.00 

1.00 

0.00 

0.00 

10.25 

10.25 

0.00 

0.0 0.0 

0.0 0.0 

0.6 0;0 

0.0 0.0 

31.5 0.0 

if 

asssaiass 

.17.3 

0.3 

0.0 

0.0 

: 

0:0 0,0 

1.7 0.0 

Printed by DAWN HAINES, Page 3 Start Print 10:50:17 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I li«:; rui I iiy ui IX I vs ixvi 

Monthly Employment Utilization Report 
From 12/01/2006 To ' 03/31/2010 

Start.Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All " 
Employees Hours 

M F . 

Sum of all " 
Employees Mr . Black 

M 

Hispanic 

" M 

Asian 

M 

Native 
American 

M F • 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours " Hours ^ 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

8,838.00 

- 9,100.00 

233,632.75 

37,258.75 

0.00 

0.00 

832.00 

916.00 

. 8,838.00 

9,100.00 

234,464.75 

38,174.75 

0.00 

0.00 

13,950.50 

2,888.75 

0.00 

0.00 

8.00 

0.00 

4,186.00 

4,186.00 

20683.50 

15186.00 

0.00 

0.00 

824.00 

916.00 

0.00 • 

0.00 

496.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

4,186.00 

4.186.00 

35,962.00 

19,104.75 

: 

46.0 

15.3 

50.0 

0.0 

0.3 

2.3 

Grand Total 270,891.50 1,748.00 272,639.50 16,839.25 8.00 35,869.50 1,740.00 610.00 0.00 0.00 0.00 55,066.75 20.1 

:7 

0.6 

Printed by DAWN HAINES • Page 4 Start Print 10;50;17 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 3 
PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

1 Vertical Circulation VRH Construction Corp. 
ADDFtESS: 320 Grand Avenue 

Englewood. NJ 07631 
PREPARED BY:J.Strack DATE: 4/16/2010 

Payment App# 40 

LIST SUBCONTRACTORS INCLUDED' 

IN THIS REPORT 

D.Magnan & Co,.S&J Eleclrical.S.M.EIectric 

Carol Hardy Mech./Northeasl AmerArch./ Metalteck.,lnc. 

MazzoccTii Wrecking. Monmouth Control, McCann 

Josloff Industries. RCC Fabricators,Zabransky 

REPORTING PERIOD 

FROM: 3/1/2010 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

1 Vertical Circulation VRH Construction Corp. 
ADDFtESS: 320 Grand Avenue 

Englewood. NJ 07631 
PREPARED BY:J.Strack DATE: 4/16/2010 

Payment App# 40 

LIST SUBCONTRACTORS INCLUDED' 

IN THIS REPORT 

D.Magnan & Co,.S&J Eleclrical.S.M.EIectric 

Carol Hardy Mech./Northeasl AmerArch./ Metalteck.,lnc. 

MazzoccTii Wrecking. Monmouth Control, McCann 

Josloff Industries. RCC Fabricators,Zabransky 

TO: 3/31/2010 

% OF COMPLETION: 94.63% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

- May-09 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

1 Vertical Circulation VRH Construction Corp. 
ADDFtESS: 320 Grand Avenue 

Englewood. NJ 07631 
PREPARED BY:J.Strack DATE: 4/16/2010 

Payment App# 40 

LIST SUBCONTRACTORS INCLUDED' 

IN THIS REPORT 

D.Magnan & Co,.S&J Eleclrical.S.M.EIectric 

Carol Hardy Mech./Northeasl AmerArch./ Metalteck.,lnc. 

MazzoccTii Wrecking. Monmouth Control, McCann 

Josloff Industries. RCC Fabricators,Zabransky 

TO: 3/31/2010 

% OF COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

- May-09 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
... . 983 NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours 

. #5 

Black. 

#6 

Hispanic 

#7 *' 

• Asian 

#8 

Native 
American 

#9 
Total 

Minority 
Hours 

. r\ 
"tr 1 vj ' -

% 
Minority 
Hours 

#11 ^ 
. % 
Female 
Hours 

, #12,- -

Total Number 
Of Employees 

. ,-#13, _ 
total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M J F 

#4 
Sum of all 
Employees 

Hours 
M ./ F . M F M F. M F 

#9 
Total 

Minority 
Hours 

. r\ 
"tr 1 vj ' -

% 
Minority 
Hours 

#11 ^ 
. % 
Female 
Hours 

M F M . F 
Steamfitter Journey Worker 240.00» ' 240.00 8Cf 0 80 3 0 1 Steamfitter 

Apprentice 0.00 0.00 0 0 0 0 0 
Steamfitter 

Sub Total 240.00 / 240.00 80 0 0 0 0 . 0 0 0 80 33% 0% 3 0 1 0 
Operator Engineer Journey Worker 192.00- 192.00 0 40j / ' 40 3 1 Operator Engineer 

Apprentice 0.00 0.00 0 0 0 
Operator Engineer 

Sub Total 192.00 192.00 0 0 40 / 0 0 0 0 0 40 21% 0% 3 0 1 0 
Glazier Journey Worker 24.00« 24.00 0 S\ 8 3 1 Glazier 

Apprentice 0.00 0.00 0 0 0 0 
Glazier 

Sub Total 24.00 / - 24.00 0 0 8 0 0 0 0 0 8 33% 0% 3 0 1 0 
Sheet Metal Worker Journey Worker 8.00" 8.00 0 0 0 4 

. 
Sheet Metal Worker 

Apprentice 0.00 0.00 0 • 0 0 0 
Sheet Metal Worker 

Sub Total 8.00 / - • 8.00 0 / 0 0 0 0 0 0 0 0 . .0% 0% 4 0 O J( 0 
Journey Worker 275.50" 275.50 5.25 ! 0 5.25 5 1 
Apprentice • 0.00 0.00 0 
Sub Total 275.50 / - 275.50 5.25 0 0 / 0 0 0 0 0 5.25 2% 0% 5 • 0 1 0 

Electricians Journey Worker 1.133.00" / 1.133.00 0 0 32 0 32 12 f Electricians 
Apprentice 176.00" 176.00 0 176' 0 176 2 1 

Electricians 

Sub.Total 1.309.00 - 1.309.00 0 0 208 0 0 0 0 0 208 16% 0% 15 0 2 0 

TOTAL 
THIS 

• MONTH 

Total Journey Wor 1.872.50 - 1,872.50 ¥^9-0 - - - - - 165.25 31 0 6 0 
TOTAL 
THIS 

• MONTH 

Total Apprentice' 176.00 - 176.00 - 176,00, - - •- - - 176.00 2 0 1 0 TOTAL 
THIS 

• MONTH 
Total Skilled Trade - 2.048.50 - 2.048.50 - 1J©rOO - - - - - 341.25 17% 0% .. 33 0 7 0 

TOTAL 
THIS 

• MONTH 
Laborers . 0.00 0.00 0% 0% 0 0 0 0 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING.MET? 
YES - -NO -
YES NO 

Grand Total 
From Last Month 

Skilled Trades - - 1 - 0% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING.MET? 
YES - -NO -
YES NO 

Grand Total 
From Last Month Laborers - 1 0% 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING.MET? 
YES - -NO -
YES NO 

•' • • - - • • • : • FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING.MET? 
YES - -NO -
YES NO 

Grand Total Skilled Trades • - . - 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING.MET? 
YES - -NO -
YES NO To Date Laborers 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING.MET? 
YES - -NO -
YES NO 

COIVIPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included In this form. Frank W. Hurley .Chief Financial Officer DATE SIGNED: April 16. 2010 

NOTE: i he MEUR must be submitted within 5 busrhesSj^dlys of month's end. 
PA-3647 

PA Form 1/6/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 2 of 3 
PROJECTTITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME: 
Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Engle\wood, NJ 07631 
PREPARED BY:J.Strack DATE: 4/16/2010 

Payment App# 40 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan & Co,.S&J Electrical.S.M.Eiectric 

Carol Hardy Mech./Northeast Amer.Arch./Metalteck.,Inc. 

MazzocchI Wrecking, Monmouth Control. McCann 

Josloff Industries, RCC Fabricators,Zabransky 

REPORTING PERIOD 

FROM: 3/1/2010 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECTTITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME: 
Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Engle\wood, NJ 07631 
PREPARED BY:J.Strack DATE: 4/16/2010 

Payment App# 40 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan & Co,.S&J Electrical.S.M.Eiectric 

Carol Hardy Mech./Northeast Amer.Arch./Metalteck.,Inc. 

MazzocchI Wrecking, Monmouth Control. McCann 

Josloff Industries, RCC Fabricators,Zabransky 

TO: 3/31/2010 

% OF COMPLETION: 94.63% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECTTITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME: 
Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Engle\wood, NJ 07631 
PREPARED BY:J.Strack DATE: 4/16/2010 

Payment App# 40 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan & Co,.S&J Electrical.S.M.Eiectric 

Carol Hardy Mech./Northeast Amer.Arch./Metalteck.,Inc. 

MazzocchI Wrecking, Monmouth Control. McCann 

Josloff Industries, RCC Fabricators,Zabransky 

TO: 3/31/2010 

% OF COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECTTITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
- . - ^ ^ WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 , , 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

#6 

Hispanic 

#7 

Asian 

#8 

Native 
American 

#9 ; 
Total • 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 ' 
% 

Female 
Hours 

' ft-

Total Number 
Of Employees 

• #13-
Total Number 

Of Minority 
Employees 

#1 , , 
Construction Trade 

#2 
Classification 

M / F 

#4 
Sum of all 
Employees 

Hours 
M / F M / F M F M F 

#9 ; 
Total • 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 ' 
% 

Female 
Hours 

M F M F 
Ironv.'orker Journey Worker 436.00" 436.00 80 8cr 160 5 2 Ironv.'orker 

Apprentice 272:00" 272.00 0 80- 0 80 6 1 
Ironv.'orker 

Sub Total 708.00 - 708.00 80 0 160 0 0 0 0 0 240 34% 0% 11 0 3 0 
Painters Journey Worker 0.00 0.00 0 0 0 0 0 Painters 

Apprentice 0.00 0.00 0 
Painters 

Sub Total 0.00 / - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Sprinklers Fitter Journey Worker 54.00V 54.00 0 0 0 0 1 0 0 0 Sprinklers Fitter 

Apprentice 0.00 0.00 0 0 0 0 
Sprinklers Fitter 

Sub Total 54.00 , / / 54.00J 0 0 0 0 0 0 0 0 0 0% 0% 1 OJ 0 0 
Plumbers Journey Worker 2.00" 2.00 0 0 0 1 0 Plumbers 

Apprentice 0.00 0.00 0 0 0 0 0 
Plumbers 

Sub Total 2.00 - 2.00 . 0 0 0 0 0 0 0 0 0 . 0% 0% 1 0 0 0 
Insulator Journey Worker 0.00 0.00 0 0 0 0 Insulator 

Apprentice 0.00 0.00 0 0 
Insulator 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 " 0 0 
Journey Worker 0.00 0.00 0 0 0 1 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total - 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 • 0 

TOTAL 
THIS 

MONTH 

Total Journey Work 492.00 - 492.00 80.00 - 80.00 - - - - - 160.00 7 0 2 . 0 
TOTAL 
THIS 

MONTH 

Total Apprentice 272.00 - • 272.00 - - 80.00 - - - - . 80.00 6 0 1 0 TOTAL 
THIS 

MONTH 
Total Skilled Trades 764.00 - 764.00 80.00 • - 160.00 - - . - • - 240.00 31% 0% 13 0 3 0 

TOTAL 
THIS 

MONTH 
Laborers 0.00 0.00 _ _ 0% 0% 

o
 

o
 

o
 0 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES NO • -
YES NO 

Grand Total 
From Last Month 

Skilled Trades - ' - • 0% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES NO • -
YES NO 

Grand Total 
From Last Month Laborers • - 0% 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES NO • -
YES NO 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES NO • -
YES NO 

Grand Total Skilled Trades 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES NO • -
YES NO To Date Laborers 1 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES NO • -
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included In this form. Frank W. Hurley .Chief Financial Officer DATE SIGNED: 

NO IE: I he MEUR must be submitted within 5 buslhesi/3ays of month's end. 
April 16, 2010 PA-3647 

PA Form 1/6/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark IntnT Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.strack DATE: 4/16/2010 
Payment App# 40 

LIST SUBCONTRACTORS INCLUDED 
IN THIS REPORT 
D.Magnan & Co,.S&J Electrical.S.M.Electric 

Carol Hardy Mech./Nortrieast Amer.Arch./ Metalteck.,lnc._ 

Mazzocchi Wrecking. Monmouth Control, McCann 

Josloff Industries. RCC Fabricators.Zabransky 

REPORTING PERIOD 

FROM: 3/1/2010 

TO:- 3/31/2010 

% OF COMPLETION: 94.63% 

CONTRACT GOALS 

Minority 
Skilled: 30% 

Laborer: AO'/t 

Female 
Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 

PROJECTED 

COMPLETION DATE: 

May-d9 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark IntnT Term "B" 

Contract For VRH Job 2034 
" ^7= ' - ' ' - ^ ^ WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours 

#5' 

Black 

#6 

Hispanic 

#7 

Asian 

#8 • 

Native 
American 

#9^ 
Total 

Minority 
Hours 

' #10" 
% 

Minority 
Hours 

- #11 -
% 

Female 
Hours 

tt i4. 

Total Number • 
Of Employees 

" - #13 — 
Total Number 
Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M / F. 

#4 
Sum of all 
Employees 

Hours 
M F . M F M F M F 

#9^ 
Total 

Minority 
Hours 

' #10" 
% 

Minority 
Hours 

- #11 -
% 

Female 
Hours 

M F M F 
Carpenter Journey Worker 842.00Y 842.00 0 0 0 6 0 0 Carpenter 

Apprentice 0.00 0.00 0 0 0 
Sub Total 842.00 - 842.00 0 0 0 0 0 0 0 0 0 0% 0% 6 0 0 0 

Asbestos Worker Journey Worker 32.00V 32.00 0 0 0 2 0 0^ Asbestos Worker 
Apprentice 0.00 0.00 0 0 

Asbestos Worker 

Sub Total 32.00 / - 32.00 0 0 0 0 0 0 0 0 0 0% 0% 2 0 0 ^ 0 

Tile Worker Journey Worker 49.00V 49.00 0 0 2 rO > Tile Worker 
Apprentice 0.00 0.00 0 0 0 2 

Tile Worker 

Sub Total 49.00 - 49.00 0 0 " 0 0 0 0 0 0 0 0% 0% 2 0 n A 0 
Layout Engineer Journey Worker 0.00 0.00 0 0 0 0 0 0 0 0 0 Layout Engineer 

Apprentice 0.00 0.00 0 0 . 0 
Layout Engineer 

Sub Total . 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Millwright Journey Worker 0.00 0.00 0 0 0 0 0 Millwright 
Apprentice 0.00 0.00 0 0 

Millwright 

Sub Total 0.00 - 0.00 0 0 0 0 0 o: 0 0 0 0% 0% 0 0 0 0 

Dockbuilders Journey Worker 0.00 0.00 0 0 ' 0 0 0 Dockbuilders 
Apprentice 0.00 0.00 0 0 0 0 0 

Dockbuilders 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

TOTAL 
Total Journey Worker 923:00 _ "933:00 - luo.o - - - - - 10 0 0 0 

TOTAL Total Apprentice - 0.00, - - - - . - - - 1^.-o 0 0 0 0 
THIS Total Skilled Trades 5,' - i 1??c.<933dro - - - - •- 0%| 0% 10 0 0 0 

MONTH 
Laborers, Taper/Finish 1,282.50 -1,282.50 32.00 - 1,020.50 80% 0% 11 0 9 0 

-0 FOR R.E. OFFICE USE ONLY. 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? ' 
YES NO 
YES NO 

Grand Total 
From Last Month 

Skilled Trades 1 229,773.28' 832.00 230,geS:39-'" • ^eerf^ 8 I^ASderSG- 824.00 -624 0 • 0 0 3436§T25- 15% 0% 
FOR R.E. OFFICE USE ONLY. 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? ' 
YES NO 
YES NO 

Grand Total 
From Last Month Laborers 35,948r25_ , 916.00 36,892.25 2856.75 0 14,197.50 916.00 114 0 0 0 18084.25 49% 2% 

FOR R.E. OFFICE USE ONLY. 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? ' 
YES NO 
YES NO 

•7<j, fe mb.o 

FOR R.E. OFFICE USE ONLY. 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? ' 
YES NO 
YES NO 

Grand Total 
To Date 

Skilled Trades 233,508:7^ 832.00 234,340r?9- .•grOS&TS- 8.00 1 4?;€8§:§0- 824.00 624T0& - - -• • _QOg CQ- \S.^ >6% ,b 0% 

FOR R.E. OFFICE USE ONLY. 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? ' 
YES NO 
YES NO 

Grand Total 
To Date Laborers '37,23eT7S- 916.00 38,174.75 2,888.75 - 1 15,186.00 916.00 114.00 - - .. 19,104.75 50% 2% 

FOR R.E. OFFICE USE ONLY. 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? ' 
YES NO 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this fornv Frank W. Hurley .Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 business'days of nfof end. u 
DATE SIGNED: April 16, 2010 PA-3647 

PA Form 1/6/99 
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The F. Authority of New York & New Jerst. _ 
233 Park Avenue So. 7th Fir. ' New York, .NY 10003 

Page 1 

Chance Order No. OOOB2 Contract No. EWR 264.003 • DISTRIBUTION 

Facility NEWARK LIBERTY INT'L AIRPORT 
PROJECT EXECUTIVE 
PROJECT MANAGER 

• 
• 

Contract for: TERtllM.AL B MODERMIZ.ATION PROGR LOWER LEVEL S B1 VERTICAL CIRCULATION ' . ACCOUNTING 'Be: 
1-

To: VRH ' CONSTRUCTION CORPOPATION 
PROJECT ENGINEER • 

Address; 320 GPAND AVENUE 

ENGLEWOOD, NJ 07631 

In accordance with the above described Contract: PACC No(s) : 00106 

XX . The following Extra is ordered. 
l] C 

The time for completion of the contract 
is extended as Indicated below. 

The following change is ordered, at no change in price. 

The following reduction is ordered. A change is ordered as specifically outlined below. 

. NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY-THE ENGINEER, PERFORM ALL WORK NECESSARY TO: .• 

-REPAIR EXISTING-VAV'S. I,' lA AND 10'IN THE LOWER LEVEL OF TERMINAL B. 

-RE-ROUTE 50"X2.6" EXHAUST DUCT FOR AIR HANDLING UNIT NO. 5 IN THE BAGGAGE MAKE-UP ROOM 
OF TERMINAL B IN ACCORDANCE WITH "APPROVED AS NOTE" SUBMITTAL #15891-020, PREVISION, 4, 
DATED 1/6/09-. " , • -

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF' $ 9,974.00. 

The undersigned has no authority to order any Item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the. above extra is 
in excess of such limit, the order to perform it shall be effective only If the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) . • 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otheri^g. specijic.ajly s^d above 

Dated ^r/L. 7 2010-
sidefTt Engineer 

. I 



• do • 
BiSTCIBUTiON 

M2a 1 he Port Authority of New York & New Jersey • PROJECiftiseuflvE • 
. 233 Park Aveoue So. 7!h Rr. New York. NY 10003 PROJECT'HAKASER-,0 

ACCOUKTiNG tj 
PROJECT ENGIKEER 

j Change Order No, 5S5.L? Contract No. E2'B...£ii.r..9;L3 

Facility: KEKA.HX LISERFY IKT'L MRrORg 

Contract for: B NODErtiriyfiTION PROGR LOgER IZVEL & SI VSRTlCitL CtRCuLATTOH 

To: VRi! CONSTRUCTTGW COttPOSAgltat 

Address: 320 GKaSD AVHKUS ' ' ' 

EKKBEWOQS, _MJ • 07&3I ' ' . ^ ' 

l.n accoi"darice with the above described Contrsct: PACCNols): OCICO 

X;r Tilt; follcTA'irrg Extra is ordered. 
' ) 
The tirrici for compieiiori of ihe contract 
is exteiiciad as i.nc:tc'a!.ecl below.' • 

The foiSo-wlrig reduction is 'ordered. . 

The fc-ltowing change is ordered, at no Changs in price. 

A change is o.nierec! as speoiilcaliy outiined below. 

NOTE TO CONTRACTOR: PleasR sign onginat and return-to tlie Port Authority represeniBtive whose sfgrialure appears in line fivsio). 

KS DIRECTED BY^'THE ENGINEER, ,PEB.FORM ALL WORK NECESSARY TO FURNISH AND INSTALL 3/4" HOI 
WATEH SUPPLY AND RETURN PIPING FOR CABINET UNIT HEATER KG. 3 IN SOUTH EGRHSS CORRIDOR 
ROOM 1J7 IN THE LOWER LEVEL OF TERMTf^AI,' B, APPROXIMAliELY 250 LINEAR FEET, " . ' 

COMPENSATION SHALL BE COtiPOTSD ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH CHAPTER 
II, CLAUSE NO' 22 OF TKS FORM OF CONTRACT ENTITLED 'COMPENSATION FOR EXTRA WORK' 

The undersigned lias no authority to ordeT.a.ny item of e.xtras whose cost, together vviSii tiie cost of eidras.pre'v'iously o.toere.d, 'tvi!! exaeed the liniit. • 
speoifisd.iri saW-Contrac!, unless he has been spedaiiy authorized so i-o do by resolution of the Commissione.rs. In -the event thai the abo've extra is-
m «ce®s of such limit, the orderto perform it shall be effective only if the Secretary of The Port Aulhorily certifies to the sathoHty of the unders^rrerf 

. ia order it. (See other Eitje.) ' • . 

No exte.nsion of lime for completion is grsnisd to" the Contractor on account of the changes ordered Sterein uhlrafcoihorwise E-.pedlic.slly stated above. 

Dated ' 2010. 
ReiStdtrni Eirqineer 



PA39 TheP 
303i 

Authority of New York & New Jars Page ' 1 

233 Park Avenue So. 7th Fir. New York, NY 10003 . 

Change Order No, 00084 Contract No. EWR 264 .003 

• Facility: NEWARK LIBERTY IUT'L AIRPORT 

Contract for; TERRIIN.AL B'MODERMIZATIOM PROGR LOWER LEVEL & Bl VERTICAL CIRCULATION 

To; VRH CONSTRUCTION CORPORATION 
Address; 320 GRAND 'AVENUE ' • . • 

ENGLEWOOD, NJ 07631 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER 
ACCOUNTING. 
PROJECT ENGINEER • 

In accordance with the above described Contract; PACCNo(s); 00096 

XX The following Extra is ordered. 

The time for completion of the contract 
Is extended as indicated below. 

The following reduction Is ordered. 

The following change is ordered, at no change In price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTPuACTOR: Please sign original and return to the Port Authority representative whose signature appears In line fiV0(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY. TO: ' • . 
t 

-MODIFY THE GLASS FIBER REINFORCED GYPSUM •(GFRG) SOFFIT AT THE .31 & 32 VERTICAL • 
CIRCULATION CORE OF TERMINAL B. IN ACCORDANCE WITH SKETCHES SK-l-PACC-96 AND SK-2-PACC-96 
BOTH DATED 11/17/09. HOURS OF WORK SHALL BE 11:00 PM TO 7:00 AM., 

-FURNISH AND .INSTALL A 2'-0" X 2'-0" ACOUSTICAL CEILING.SYSTEM IN EXISTING OFFICES 1 & 2' 
IN THE DELTA-BAGGAGE- AREA^OF-TERMINAL B, 'APPROXIMATELY 320 SQ. FT. IN ACCORDANCE WITH. 
SKETCH SK-3-PACC-96 DATED' ll/l7./09 FOR LOCATION OF OFFICES.: ' ' J, 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 20,865.00. 

The undersigned,has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 

specified In said Contract unless h'e has been specially authorized so to do by resolution of the Commissioners. In the.event that the above e>dra is 
in excess of such limit, the order to perform It shall be, effective only if the Secretary of The Port Authority certifies to. the authority of the undersigned 

to order it. (See other side.) 

No extension of time for completion Is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated 2010 
^^^^^^esidSntYngineer 



'PA39 
biGi^i 

The P Authority of New York & New Jers 
233 Park Avenue So. 7th Fir. New York, NY 10003 

Page 1 

Chanqe Order Nn. 00065- • Contract No. EWR 264.003 DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING I-Scr'-
PROJECTENGINEER' 

• Facility; NEWARK LIBERTY IMT'L AIRPORT 

Contract for;' TERhilMAL B MODERNIZ.ATION PROGR LOWER LEVEL fi B1 VERTICAL CIRCULATION 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING I-Scr'-
PROJECTENGINEER' To: VRH i'cOMSTRUCTION. CORPORATION 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING I-Scr'-
PROJECTENGINEER' 

Address: 320 XRAND AVENUE 

EMGLEWOOD, NJ 07631 

In accordance with the above described Contract: PACC No(s) : 00098 . 

XX The following Extra'is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following change is ordered, at no change in price. 

The following reduction is ordered. A change is ordered as specifically outlined below. 

NOTE TO CONTFtACTQR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY 'THE ENGINEER/ PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL 
ADDITIONAL POWE.R AND COMMUNICATION RECEPTACLES FOR THE BUILDING MANAGEMENT SYSTEM. IN 
ROOM 14 0 .LOCATED IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCH SK-l-PACC-9'8 
DATED 10/20/09. ' • 

COMPENSATION SHALL BE INCREASED. BY THE LUMP SUM AMOUNT OF $ 9,442.00. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 

in excess of such limit, this order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side:) 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein..unle^yMherwis^B£cifically stated above. 

2010 Dated ' ^ . 
i^T^esident Engineer 



PA39 The Pr \uthority of New York & New Jersc 
23:3, drk Avenue So. 7th Fir. New York, NY 10003 

DlSTRieUTiOfl . 
PROJECT KECUTIVE Q 
PROJECT MMGER O 
ACCOUNTING Eg^" 
PROJECT ENGINEER 

(Secretary/ copy) 

Change Order No. 0Q086 Contract No. EWR 264.003 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract for: TEPJIINAL'B MODERWIZRTIOM PROGR LOWER LEVEL & Bi VERTICAL CIRCOLATIOH 

To: VRH CONSTRUCTION CORPOPATION 
Address: 320 GRAND AVENUE 

EtTOLTWOOD, N.J 07 631 

In accordance with the above described Contract: PACCNo(s): QQ104 

XX The following Extra is ordered. 

The time for compleltlon of the contract 
, is extended as lndicated below: 

. The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO pONTFtACTOfk: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO: . . 

-FURNISH AND'TNSTALL DIFFERENTIAL PRESSURE SWITCHES TO COIL BOOSTER PUMPS FOR AIR' 
HANDLING UNITS (AHU) 5 THROUGH 9.. IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE- WITH 
SKETCH SK-l-PACC-104 DATED 1/28/10: ' .. 

-FURNISH AND INSTALL 3-WAY COffTROL VALVE AND PRE-CALIBRATED CIRCUIT SETTER FOR HV-1 IN 
THE TSA BAG MAKE-UP ROOM IN-TERMINAL B IN ACCORDANCE WITH SKETCH SK-2-PACC-104 DATED 
1/28/10,. . 

-REVISE THE COIL BOOSTER PUMP OPERATION FOR AHU'S 5 THROUGH 9 IN ACCORDANCE^ WITH SKETCH 
SK-3-PACC-104 DATED 1/28/10. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 55,310.00. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order It. (See other side.) • ' , 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise s^p^etficafly-stated above. 

l-'i ^ 2010 
{/^/Engineer of pdnsfruction .Y 

Dated 



PA39 .. I he Pc *.uthority of New York.& New Jers6 
233 Park Avenue So. 7th Fir. New York, NY 10003 -

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT teCEh • . 
ACCOUNTING 
PROJECT ENGINEER 

• (Secretary copy). 

Change Order No. 00087 . Contract No: EWR 264 .003 

• Facility: NEWARK LIBERTY INT' L AIRPORT ' 

Contract for: TERMINAL B MODERBIZATIOM PROGR LOWER LEVEL S BI VERTICAL CIRCULATION' 

To: VRH CONSTRUCTION CORPORATION 
Address: 320 GRAND AVENUE . 

ENGLEWOOD, .NJ ' 07631 ' • • , . . ' 

In accordance with the above described Contract: 

The following Extra is ordered. 

PACCNo(s): 00109 

XX 

The time for completion of the contract 
is extended as.indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered.as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO: . ' ' y 

-REROUTE THE SUPPLY DUCT FOR AIR-HANDLING UNIT NO. 8 IN THE LOWER LEVEL OF TERMINAL B IN 
ACCORDANCE WITH iSHOP DRAWINGS MER-8-9, REVISION. 3, DATED 9/30/09, DRAWING SM-12B, DATED • 
7/12/-d7- AND DRAWING ,SM-13, REVISION 3, -DATED 9/17/08. 

-FURNISH AND INSTALL 18" DIAMETER TEMPORARY FLEXIBLE SUPPLY DUCT FOR AIR HANDLING UNIT . 
NO. 4 IN THE LOWER LEVEL OF TERMINAL B, APPROXIMATELY 25 LINEAR .FEET.' 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF .$ 21,992.00. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to-do by resolution of the Commissioners. In the event that the above extra is 
In excess of such limit, the, order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority, of the undersigned 

to order it. (See other side.) -

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othervyisj^.pecific^ly stated above. 

Dated 2010 
^•"TOsident Engineer 



PA39 The P Authority of New York & New Jars' 
23o r-ark Avenue So. 7th Fir. - New York, NY 10003 

DIpffitBUTilON 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING ^isr-
PfiOJECT ENGINEER • 

Change Order No. 00089 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract No. EWR 2 64 . 003 

Contract for; TEPJIINAL' B MODSRI'IIZATION PROGR LOWER LEVEL , & B1 VERTICAL CIRCULATION 

To: VRH CONSTRUCTION CORPORATION 

Address: 320 GRAND .AVENUE 

EHGLEWOOD,' NJ 07631 

In accordance with the above described Contract: PACC No{s) : 00101 

XX The following Extra is ordered. 

The time for complietion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at^no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY ;,THE ENGINEER, PERFORM ALL VJORK NECESSARY TO PROVIDE SECURITY PERSONNEL 
AND EQUIPMENT AS DIRECTED TO SUPPORT CONTRACT WORK IN AERONAUTICAL AND/OR SENSITIVE 
AREAS. . • ••••..• •• •. 

COMPENSATION SHALL BE COMPUTED ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH CHAPTER 
II, CLAUSE NO 22 OF THE FORM OF CONTRACT ENTITLED 'COMPENSATION FOR•EXTRA.WORK' 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Confractiunless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 
In excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) , • 

No extension of time for completion is granted,to.the Contractor on account of the changes ordered herein unless otherwise specifj.cally stated above. 

Dated 
y 

2010 
Engineer of ^offstruction 
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EWR FIS 
RESIDENT ENGINEER 

CONBTRCCTION COnP. 

G«u»er«l CualfBolurt fi 
Coaseracii»& Moaapm 

The Port Auihority of NY/NJ Invoice No. TM 001-102 

Job No. 2034 
Project EWR 264.003 TermErtai B Lever 

Lev.Expan & B-t Vert Circulalion 
Date ' January 27, 2010 

Attention Mr. Midiael Wallace, Senior Resident Engineer 

Phone No. 

Work per PACC# 101 
FJC Invoice 3669 
Period 1/04-1/08/10 

Unit Price Labor 112 hrs. @ 29.95hr = 
Unit Price Labor 7 hrs. @ 44.89 hr = 
Unit Price Vechicle @ 100.37 /day = 

3,354.40 

VRH Labor 
VRH Material 

VRH Equipment 
VRH Fee 20% (Lab & Materia!) 
Sub Total VRH 
Subcontractor VRH/FJC Security Service 
VRH Fee 7% ' 
Subtotal 

Total Charges , 

3,354.40 

3,354.40 

3,354.40 

3,354.40 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$3,35.4.40 

AMOUNT 
SIGNATUREBSxjv^tSEdi^ 
DATE 

320 Grand Avenue; 
Englttwood, NJ 
07631-4355 

Phone 

201.g7l.442'2 

718.292.2230 

718.292.2250 

Fax /Engineering 

201.871.6727 

FaxVAccounting 
7 i 8.292.2251 
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MGINEER 

COKSTRL'CTION CORP. 

netiorBf CuMrscUin &f 
C»abftTOotloB Mano^eso 

O fiT: ^ " 

The Port Aulhorily of NY.'NJ 3 NO. TM 026-01 
JobK'o. 2034 
Project , EWR 2S4.003 Terminal 8 Lever 

•Lev.EKpan & B-1 Vert Circulation 
Date January 28. 20 iO 

Attention Michae! Wallace. Senior Resident Engineer 

Phone No. 

Net Cost work per Pace 11100 Carol Hardy Inv. 4055 

VRH Labor 
VRHMalerifll 
VRH Equipment ; 

VRH Fee 20% (Lab & Material) 
Sub Total VRH 

iVytL. kidJj-

Subcontractor 

VRUFee7% 

Sub Total 

Total Charges 

C.Hardy litv. 4055 8,626.61 
603.86 

, 9,230.47 

9,230.47 

•^0,1^5".'^''' 
$7 3.^ 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$9,230.47 

AMOUNT . '^ 3 rf(s3.' / 
SIGNATU^ Dxhixy^A^^p. 
DATE ^ 

320 Grand Avenue 
Englewood.NJ i 
07631-4355' 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax/Engineering 

,201.871.6727 

Fax/Accounting 
718.292.2251 

1/29/2010 ' 2034 TfVIOIS- 14. Tempaite.xis 



'p/trr. V 'D^ 1€ 
FEB 1 9 2010 

hVVi i r-M;; 
nEol!.'!:NT 

CONETBCICTJON COEP. 

a«xMmS CubiractorB &» 
OcSStTMilOB MftBlEinQSO 

The Port Authority of NY/MJ Invoice No. TM 'b26-d!2 

Job No. 2034, 

Project EWR 264.003 TerminaS B Lever 
Lev.EKpan & B-1 Vert CErcutatson 

Date Febniary 17,2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work per Pace #100 Carol Hardy Inv. 3036r,3D39 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 

Subcontractor C.Hardy Itiv. 3036r,3039 
VRH Fee 7% ' 
Sub Total 
TotatCharges ' -

3,750.71 
262.55 

4,013.26 
4,013.26 

-^3,^0 7 ¥6 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$4;013,26 

AMOUNT r^4^32.^ 
SIGNATURE 
DATE ^ ft 

320 Grand Avenue 

Englewood.NJ 

07631-4355 » 

Phone 

201,871.4422 

7,18.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accouming 
718.292.2251 

2/17/2010 -• rfv1O20-O2 Tempalte.xls 



April 16,2010 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

CONHTlil'CTKlN CORP. 

BuUi'ins: inuif. 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 40. AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for otliers engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

i95k-2nos 

Very truly yours 

Frank W. Hurley 
Chief Financial Officer 

^12(1 Gfiii.td .-Irtnue 

Nj 

43.55 

ri-ione 
2()T.87t.4422 

F a M e c '2113 • e 
201.BTt.6727 

F £ / h o e (} u. n (ii a g 
20l.87i,^9:>7 

2(lt.£71.07^15 



CMD-6'(1/99) 

STATEMENT OF PAYtiflENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLiERS 

Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymen 

% Project 

3-01-10 to 3-31-10 Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymen 

% Project 

itADDl.#: 40 

Completed: 94.S3 % 

(Indicate). 

MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A , + Column B = Column C 

AMOUNTS PAID 

(Indicate). 

MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior' This Cumulative 

Statement Statement ' To-Date SUBCONTRACTOR NAME 

(Indicate). 

MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior' This Cumulative 

Statement Statement ' To-Date 

RISA MANAGEMENT CORP WBE 347,854.00 325,351.80 0.00 325,351.80 

FINE PAINTING & DECORATING CO. MBE 159,213.00 100,409.49 0.00 100,409.49 

SIGNS & DECALS MBE 273,140.00' 221,481.00 0.00 221,481.00 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 0.00 1,182,010.38 

CAROL HAFiDY MECHANICAL WBE 3,896,568.61 3,579,598.38 7,220.00 3,586,818.38 

BERTO CONSTRUCTION MBE 262,835.95 245,021.15 0.00 245,021.15 

S&M ELEC.f TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 0.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE • 58,724.00 52,851.60 0.00 52,851.60 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 • -
-

-
I' -

-

-
-

Totals 6,790,346.98 6,067,468.65 7,220.00 6,074,688.65 

(Indicate) 

MBE • 

WBE 

• DBE 

TOTAL 

AMOUNT 

. SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Arnounis entered should reflect 100% paid.The 60% credit ivlll be handled by this office) 

(Indicate) 

MBE • 

WBE 

• DBE 

TOTAL 

AMOUNT 

. SUPPLIER 

AGREEMENT 

. 
Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS' 

N/A 

Date Prepared 

Prepared by; 

Title: 

4/16/2010 

Frank W. Hurley 

Chief Financial.^Officsr 

Officer's Signature: 

ZfZZ 

The Port Authority of NY & NJ 

Resident Engineef^Offjce 

Date Receive&.Rr^JJ^^Ik^/S:^ 

Reviewed By. 

Title 5rW/f 



CONTINUATION SHEET AJA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ' ̂  -- - " APPLICAT ION NO: 

Contractor's signed certification is attached. APPLICATION DATE: 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; VRHJob 2034 

. VRHINV.NO 6579R40 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED 

8 o
 IPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2,157.943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 
2 GENERAL CONSTRUCTION 2.135,797.00 2,050,365.08 42,716.00 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% 
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal ^ 6,000.00 6,000.00 - . . 6,000.00 100.00% • -
Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% -
Layout Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% 

Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% 
Mid level Temp. Partitions 2,000.00 2,000.00 - . 2,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00' 50,000.00 100.00% -

2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% . -

B2 Construct. Temp. Partitions 60,000.00 . 60,000.00 - 60,000.00 100.00% 

Construct. Temp. Partitions " 75,000.00 75,000.00 - 75,000.00 100.00% 
Relocate Temp. Partitions East Ticketing 75,000.00 . 75,000.00 - • 75,000.00 100.00% 
Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Sse , 50,000.00 50,000.00 - 50,000.00 100.00% -
Temp. Partitions for Service Escalator 30,852.00 30,852.00 • r 30,852.00 100.00% -
Construcl.Upper Level Temp. Partitions 35,852.00 35,852.00 • 35,852.00 100.00% 
Temp. Partitions for Service Elevators . 20,000.00 20,000.00 - 20,000.00 100.00% 
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions ML B1 North 26,324.00 26,324.00 26,324.00 100.00% -
Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00%" -
Construct. Temp. Partitions ML BI South 26,324.00 26,324.00 - 26,324.00 100.00% 

SUB TOTALS - 5,602,416.00 5,473,825.08 42,716.00 0.00 5,516,541.08 85,874.92 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AM DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . ' . ' - " ' * AFPLICATIUN NO: " ' • 40 

Contractor's signed certification is attached. APPLICATION DATE: 04/16/10' 

In tabulations below, amounts are stated to the nearest dollar. • PERIOD TO: 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6579R40 

A B • C D E F' G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % • BALANCE 
NO. VALUE FROM PREVIOUS 

• APPLICATION 
- (D + E) 

THIS PERIOD • PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26.324.00 26,324.00 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITGN - 975,000.00 970,125.00 - 970,125.00 99.50% 4,875.00 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00. 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 589,750.00 100.00% -
S SITEWORK 194,000.00 194,000.00 194,000.00 100.00% 

9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES . 956,000.00 956,000.00 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - . 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% 

13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% 

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% - . 
New Concrete Ext Stub Walls & Grade Beams - 27,814.00 • 27,814.00 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 . 100.00% -
Concrete Topping 97,819.00 97,819.00 97,819.00 100.00% -

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - - 32,174.00 100.00% 

2.1 North End of 82 

New Concrete Sidewalk at 82 Norh Frontage 43,624.00 43,624.00 43,624.00 100.00%: . -
2.2 South End of 82 • 

New Concrete Sidewalk at 82 South Frontage 32,909.00 32,909;00 - 32,909.00 100.00% 

Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% 

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 7,969.00 100.00% 

SUB TOTALS 4,243,775.00 4,238,900.00 0.00 0.00 4,238,900.00 . 4,875.00 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 2 of. 21 



CONTINUATION SHEET AM DOCUMENTG703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; 40 

Contractor's signed certification is attached. APPLICATION DATET 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: , 03/31/10 

Use Column 1 on Contracts where variable reta'mage for line items may apply. . . ARCHITECTS PROJECTNO: VRH Job 2034 

VRHINV.NO 6579R40 

A B c D . 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% - . 
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - 9,294.00 .100.00% -
. New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - 51,199.00 100.00% 

Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% • -
2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - • 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 - 102,249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough I 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 • - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 . 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 • 57,824.00 - . 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 57,824.00 100.00% 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 - 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% 

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear - " . - -

Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434.00 100,00% -
3.4 Final 81 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - ' 36,114.00 100.00% -
Construct PileCaps at Elevator &. Escalator Pits 70,179.00 70,179.00 - '70,179.00 100.00% 

. Final Slab on Grade at South Sector 146,154.00 146,154.00 146,154.00 100.00% . 
Concrete Topping , "5^469.00 53.469.00 • • , 53,469.00 100.00% -• 1 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 40 

Contractor's signed certification is attached. APPLICATION DATE: 04/16/10 

in tabulations below, amounts are stared to the nearest dollar."^ • - - — PERIOD TO: 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRH INV. NO 6579R40 

A B c D E F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E). 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR B) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.5 BHS Belt Ib4.MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER ff4 9.249.00 9,249.00 - 9,249.00 100.00% - -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173.189.00 173,189.00 - 173,189.00 100.00% 

Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -
15 UNIT MASONRY 334,000.00 327,320.00 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877,324.00 851,004.00 8.774.00 859,778.00 98.00% 17,546.00 

17 . MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 - 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 32,000.00 100.00% 

Fab Steel Stair 21,031.00 21,031.00 •21,031.00 100.00% -
1.2 Lobby & E1/E2 Escalators 

Install Steel Stair # I . 85,000.00 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loo 302.223.00 307,773.00 - 302,223.00 100.00% 

Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 ioo.00% -
2.10 Curb Joints Between 1-22 ML - -

install Misc Steel Drains Trough # 1 32.375.00 32,375.00 - • 32,375.00 100.00% -
Install Misc Steel Drains Trough U2 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U4 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #5 32,375.00 32,375'00 32,375.00 100.00% -
Install Misc Steel Drains Trough U6 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #7 32,375.00 32,375.00 32.375.00 100.00% -
Install Misc Steel Drams Trough #8 32,375.00 • 32,375.00 - 32,375.00 100.00% 

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 418,443.00 100.00% - • 
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84.000.00 84,000.00 - 84,000.00 100.00% 

2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 • 864,000.00 864,000.00 100.00% • -
3 Erect Ornamental Enclosure 452,000.00 • 257,640.00 171,760.00 429.400.00 95.00% 22.600;00 

4 Glazing at Elevator Enclosure 290,000.00 " p.00% 290,000.00 

'5 Misc. SS Fabrication's 310.000.00 303,800.00 - 303,800.00 98.00% . 6,200.00 

SUB TOTALS 4,585,018.00 4,061,458.00 180,534.00 0.00 4,241,992.00 343,026.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AlA DOCUMENT G703-
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 40 

Contractor's signed certification is attached. • APPLICATION DATE: 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. - — - - - - --PEPJODTO: 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6579R40 -

A B C D E F . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D-t-E+F) 

(G-C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 " 715,400.00 715,400.00 98.00% 14,600.00 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74.400.00 . 74,400.00 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - • 187,000.00 100.00% -

-24 FIREPROOFING 50,000.00 49,000.00 - 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 11,850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - . 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% 

Crystal Panels Submittal 17,794.00 17,794.00 - - " 17,794.00 100.00% 

Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level BI&B2 18,544.00 18,544.00 - 18,544.00 ; . 100.00% 

Fab. Vestibule Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% -
" Fab.Curtain Wall for Lower-Level Baggage .18,794.00 18,794.00 - 18,794.00 100.00% 

Fab. Vestibute Storefront Lower Level B-1 8,794.00 8,794.00 - 8,794;00 100.00% -
Fab.Metal Glass Guardrails Mid-Level BI E3/4 18,544.00 0.00% 18,544.00 

1.2 BI Lobby inc.E-l/E-2 Escalators, 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 . - • 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 75,294.00 100.00% -
Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00%; -
Crystal Glass Wail Panels 97,794.00 97,794.00 - 97,794.00 100.00% 

1.4 E 1&E2 Escalators Stair & GuardraiI,ML - 0.00% -
Field Measure Template for GuardraiIs(EI/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% -

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront • 4,794.00 4,794.00 - 4,794.00 100.00% , • _ • - -
Istall North B2 Vestibule Storefront - 50,794.00 50,794.00 -• 50.794.00 100.00% -

. Install Automatic Doors at B2 Vestibute 50,794.00 • 50,794.00 " - _ 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 172,794.00 100.00% -

2.1 South End of B-2 
Istall South B2 Vestibule Storefront . ' 33,794.00 33,794.00 33,794.00 100.00% -

SUB TOTALS 2,266,500.00 2,232,356.00 0.00 0.00 2,232,356.00 34,144.00 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECT'S PROJECT NO: 
•VRHINV. NO 

' 40 
04/16/10' 
03/31/10 

VRH Job 2034 
6579R40 

A B c D 1 1 F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

.4PPL!C.'^TI0N 
(D + E)" 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND .STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 , 50,794.00 - . 50,794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794.00 100.00% 

Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794:00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 146,682.00 6,112.00 152,794.00 100.00% -

2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,'794.00 - 69,794.00 100.00% 

2.7 North Side of B. 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794:00 - 47,794.00 100.00% 

2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% - . 
3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 60,199.00 24,079.00 84,278,00 35.00% 156,516.00 

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 - 0.00% 6,794.00 

Install .Metal Glass Guardrails (E3/E4) 122,798.00 - - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level B1 & B2 60,852.00 60,852.00 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level BI E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% -

I Install Exterior Metal Ceiling over Sidewalk 35,852.00. 35,852.00 • - 35,852.00 100.00% 

Partition Construction 45,852.00 • 45,852.00 - , • 45,852.00- 100.00% -
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Frying for MER « 143 35,852.00 35,852.00 • - 35,852.00 100.00% -
Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00 - 35,852.00 100.00% -

SUBTOTALS 1,939,140.00 1,622,841.00 30,19L00 0.00 1,653,032.00 286,108.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 40 

Contractor's Signed ceiurication IS attacheu. = 7 
..... .. T 

APPLICATION DATE: 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PRO.rECT NO: VRH Job 2034 

VRHINV. NO 6579R40 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY . 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) -

(G-C) TO FINISH 
(C-G) • 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 29,852.00 100.00% 

Install GFRG Panels EI/E2 30,852.00 30,852.00 - 30,852.00 100.00% 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - - 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule" 147,852.00 147,852.00 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 : 100.00% -
WT Suspended Ceilings 35,852.00 .35,852.00 - 35,852.00 100.00% -
WT Metal Pan Ceilings 155,852.00 155,85Z00 - 155,852.00 100.00% 

Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30.852.00 - - 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 - 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices • 55,852.00 55,852.00 55,852.00 100.00% 

Drywall Sofiits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% 

Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852:00 100.00% 

Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 97.10% 2,341.00 

ET New Partition 55,852.00 55,852.00 55,852.00 100.00% 

ET Drywall Ceilings &. Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - . 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% . -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% • -
Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65.852.00 - 65,852.00 100.00% -
Install GFRG Panels SSE 35,852:00 35,852.00 • - . . 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 - 75,852.00 100.00% 

Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% 

Plaster E5 168,204.00 134,563.00 8,410.00 142,973.00 85.00% 25,231.00 
Elevator Shaftwall Construction 30,852.00 30,852.00 - - 30,852.00- 100.00% -

SUBTOTALS 2,917,764.00 2;880,026.00 8,410.00 0.00 2,888,436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 . 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on.Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

. ' . PERIOD TO: " 

ARCHITECT'S PROJECT NO: 
•VRH INV. NO 

40 
;__q4/16/I0 

"";'03/3I/10 

VRH Job 2034 
6579R40 

A B C D 1 F . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE 

APPLICATION 
(D + E) 

PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

.(G-C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 21,974.00 2,585.00 24,559.00 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - 62.282.00 66.82% 30,922.00 

Ceiling at Bl-lS 45,852.00 45,852.00 45,852.00 100.00% -
Partition Construction '25,852.00 23,267.00 - 23,267.00 . 90.00% 2,585.00 

Drywall Ceiling & Soffits 55,852.00 50,267.00 - 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 - 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 50,000.00 - 50,000.00 89.52% 5,852.00 

Install GFRG Panels E3/E4- 25,038.00 - - 0.00% 25,038.00 

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% 

30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% • 
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% -
2.2 South End of B2 109,536.00 109,536.00 - • 109,536.00 100.00%; -
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% -
3.2 Final B2 Lobby 114,202.00 114,202.00. 114,202.00 100.00% -
3.4 Final BlLobby Escalator E3-4, Elev. 1,2 222,180.00 33,327.00 33,327.00 15.00% 188,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 . - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395:00 100.00% 

31 CARPET . 23,903.00 23,903.00 • - 23,903.00 100.00% -
32 PAINTING 159,600.00 151,620.00 , - • 151,620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% - • 
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% - -
35 SIGNAGE 300,000.00 270,000.00 - 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 ?7?5.00 • ?,775.00 100.00% 

37 FLOOR MATS & FRAMES 21,910.00 21,910.00 21,910.00 100.00% -
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% - -
Passenger Elevators.Submittal , 14,000.00 14,000.00 * 14,000.00 100.00% -
Procure Service Elevators • "393,300.00 -393,300.00 - 393,300.00 100.00% -

SUB TOTALS 3,420,074.00 3,088,870.00 2,585.00 0.00 3,091,455.00 328,619.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; 40 

Contractor's signed certification is attached. APPLICATION DATE; 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. ' PERIOD TO; 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6579R40 

A B C D E F . G. H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS' 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED -

* TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Procure Passenger Elevators 486,000.00 - 218,700.00 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% 

Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 100.00% . 
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston . 69,000.00 69,000.00 - 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping .8,500.00 8,500.00 - 8,500.00 100.00% . 
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% . 
Elevator Traveling Cable 11,200.00 11,200.00 • 11,200.00 100.00% 

Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% - -
Elevator Cab 41,400.00 41,400.00 - 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% 

Elevator Controller 47,000.00 47,000.00 - 47,000.00 100.00% 

Elevator Door Operator 11,900.00. 11,900.00 - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 . 5,000.00 5,000.00 100.00% -
Elevator Entrances 27,600.00 27,600.00 - 27.600.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 22,100.00 100.00% . • 
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 11,200.00 , 100.00% -
Elevator Testing 11,200.00 8,100.00 3,100.00 11,200.00 100.00% 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 . 0.00% 69,000.00 

Elevator Rails 38,600.00 - 0.00% 38,600.00 

Elevator Piston 69,000.00 - 0.00% 69,000.00 

Elevator Roller Guides 4,800.00 - 0.00% 4,800.00 

Elevator Pump Unit • . 37,300.00 - - 0.00% 37,300.00 

Elevator Hydraulic Piping • 8,500.00 •- 0.00% 8,500.00 
Elevator Oil & Oil Cooler ' • . • 7,000.00 - - . 0.00% 7,000.00 

SUBTOTALS - - - -1,204,000.00 480,700.00 221,800.00 0.00 702,500.00 501,500.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO 40 

Contractor's signed certification is attached. APPLICATION DATE • 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. . . PERIOD TO • 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO VRH Job 2034 

VRH INV.-NO 6579R40 

A B c D 1 E •F G H. 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 -• ^ - - 0.00% 11,200.00 

Elevator Electrical Conduit 15,200.00 - - - 0.00% 15,200.00 

Elevator Cab 82,800.00 - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48,300.00 - 0.00% 48,300.00 

Elevator Door Operator 11,900.00 • - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 - - 0.00% 10,500.00 

Elevator Entrances 30,400.00 0.00% ' 30,400.00 

Elevator Car Station 22,100.00 - - 0.00% 22,100.00 
Elevator Hall Buttons 9,800.00 - - 0.00% 9,800.00 • 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - - 0.00% 11,200.00 • 
Elevator Testing 11,500.00 - - 0.00% • 11,500.00 

39 . ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848.000.00 - 848,000.00 100.00% -
Procure Escalators E3/E4/E5 - 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% 

1.2 Lobby Incl EI/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100-00% 

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000,00 100.00% -
Construct and Test Escalators EI/E2 290,300.00 290,300.00 290,300.00 100.00% . 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19,000.00 100.00% 

Load Escalator E5 into Pocket 12,000.00 12,000.00 12,000.00 100.00%: -
Construction and Test Escalator E5 141,000.00 141,000.00 - ; 141,000.00 100.00% - • 

3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 - - p.00% 32,500.00 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 - - - 0.00% 38,700.00 

Load Escalators into Pocket 27,000.00 - - - 0.00% 27,000.00 
Construct and Test Escalators E3/E4 290,288.00 - • 0.00% 290,288.00 

SUB TOTALS 3,480,188.00 2,817,000.00 0.00 0.00 2,817,000.00 663,188.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 40 
Contrat. iOi's Sigiicu Cciuucaiion is aiiached.""' 

.. . -V. _ - -• : ^ 
• '^'APPLICATION DATE;^ 04/16/10 

In tabulations below, amounts are stated to the nearest dollar. . PERIOD TO: 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; VRH Job 2034 

• VRH INV. NO 6579R40 

A B c • D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON tPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS 

APPLlCAllON 
(D + E) 

THIS PERIOD PRESENTLY 
SlORED 
(NOT IN 
D OR E) 

COMPLETED 
AND S1ORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

40 CONVEYORS . 

Gen .Conditions 60,000.00 60,000.00 • - • 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% -
Mech. SumittaJs 75,000.00 75,000.00 75,000.00 100.00% 

IBi Mech.Equip 150,714.00 150,714.00 150,714.00 100.00% -
IBl Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% -
IBI MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% •-
IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 - 140,714.00 ,100.00% -
IB2 Mech.Equip ' 125,714.00 125,714:00 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 - 125,714,00 100.00% -
IB2MCP 80,000.00 80,000.00 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 155,714.00 155,714.00 100.00% -
IB3 Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 - • 80,000.00 100.00%; -
IB3 Elec Equip 10,000.00 10,000.00 10,000.00 100.00%; -
1B3 Elec Install 90,000.00 90,000.00 - 90,000.00 100.00% 

IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% 

1B4 Mech.Install 195,714.00 195,714.00 - 195,714.00 100.00% -
IB4 MCP . 115,714.00 115,714.00 - 115,714.00 100.00% -
IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB4 Elec Install 155,714.00 155,714.00 - 155,714.00 100.00% • 
OB Mech.Equip 50,000.00 50,000.00 -• 50,000.00 100.00% •-
OB Mech.Install 80,000.00 80,000.00 - 80,000.00 100.00% • 
CD Mech.Equip 235,716.00 235,716.00 . 235,716.00 -100.00% -
CD Mech.Install 70,000.00 70,000.00 70,000.00 100.00% -
CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% 

CD/ Deck Install 75,000.00 75,000.00 - 75,000.00 100.00% 

CD/IB SS Trim Mtil ' 35,000.00 35,000.00 - .• 35,000.00 100:00% 

SUBTOTALS 3,040,000.00 3,040,000.00 "0.00 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - ^ APPLICATION NO; 40 

Contractor's signed certification is attached. APPLICATION DATE: 04/16/10 

in tabulations beiow,"^"6unts are stated tolhe newest dollar. • ^ PERIOD TO": 03/3'i/lO 

Use Column I on Contracts where variable retainage for line items may apply. • ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6579R40 

" A • B c D • E F 0 H 
ITEM . DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D 1 E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 . - 30,000.00 100.00% 

OD Door Equipment 80,000.00 80,000.00 - 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 15,000.00 • 100.00% -
B Comm Network - Install . 25,000.00 25,000.00 - 25,000.00 100.00% -

41 FIRE PROTECTION 725,000.00 688,750.00 688,750.00 95.00% 36,250.00 

42 PLUMBING 525,000.00 519,750.00 - 519,750.00 99.00% 5,250.00 . 

43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 50,000.00 100.00% 

HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 " - 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 -- 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20,000.00 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Door Heater 6,000.00 . 6,000.00 6,000.00 100.00% 

Procure Electric Unit Heaters 4,000.00 4,000.00 4,000.00 100.00% , -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 - • 1,600.00 100.00% 

Procure Exhaust Fan 1,000.00 1,000.00 1,000.00 100.00% -
Procure Air Outlets 153,625.00 153.625.00 •- 153,625.00 100.00% 

Procure Air Handling Units 463,625.00 463.625.00 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 . - 90,000.00' 100.00% -
Inline Pumps 10,000.00 10,000.00 - 10,000.00 .100.00% -
.4000 Gal. Tank 25,000.00 25,000.00 25,000.00 100.00% 

Fab. Ductwork (Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% 

Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% - • 
Fab. Ductwork (Stage 3) 213,625.00 213,625.00 213,625.00 100.00% -

1.2 B1 Lobby inc E1/E2 Escalators' 

Install HVSC Supply & Return Piping ' 143,625.00 - 143,625.00 - 143,625.00 .100.00% -
Ductwork Roughing . . 30,000.00 30,000.00 - 30,000.00 100.00% -
HVAC Drops & Diffusers 13,000.00 13,000.00 . 13,000.00 100.00% - • 
BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% .. 

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 . • 60,000.00 .100.00% 

Set Air Handling Unit U7 . ' • 25,000.00 25,000.00 - 25,000.00 100.00% 

SUBTOTALS 3,429,350.00 3,387,850.00 0.00 0.00 3,387,850.00 41,500.00 1 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 12 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

Ill ia'uulaiiuiis'ociuw, amounts are stated to the nearest doiiar. ' " 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

APPLICATION DATE: 

•• • PERIOD TO; 

ARCHITECT'S PROJECT NO; 
VRHINV. NO 

40 

04/16/10 
03/31/10 

VRH Job 2034 
6579R40 

A B C D E • F G •, H 
ITEM DESCRIPTION OF WORK SCHEDULED - WORK CON IPLETED MATERIALS TOTAL BALANCE 
NO. VALUE •. FROM PREVIOUS 

APPLICATION 
(D I E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

• TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Ductwork end Rf-7 at MER 143 18,000.00 18,000.00 - 18,000.00 100.00% -
HVAC Piping to AHU Ul 283,625,00 283,625.00 - - 283,625.00 100.00% • • 
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% 

AHU U7 Star-UP, Testing & Commissioning 16,000.00 . 16,000.00 - 16,000.00 100.00% -
2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 30,700.00 100.00% - . 
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 15,000.00 100.00% -
West Ticketing - Ductwork Roughing . 80,000.00 . 80,000.00 - 80,000.00 100.00% -
HVAC Drops & Diffiisers 20,000.00 20,000.00 , 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% 

2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% 

Ductwork Roughing 45,000.00 45,000.00 45,000.00 100.00% -
HVAC Drops & Diffiisers 16,000.00 16,000.00 •- 16,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 • - 8,400.00 100.00% -
2.3 Baggage Claim Area & Offices 

D East • HVAC Sequence HI Demolition 7,000.00 7,000.00 - 7,000.00 100.00% -
D East - HVAC Sequence HI Installation 20,000.00 20,000.00 20,000.00 100.00% -
HVAC Piping 173,625.00 173,625.00 - 173,625.00 100.00% -
D East - HVAC Sequence H2 20,000.00 20,000.00 - 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 40,000.00 100.00% -
D East - HVAC Sequence H 3 • 35,000.00 35,000.00 - 35,000.00 100.00% 

Set Air Handling Unit H5&6 - 58,000.00 58,000.00 - 58,000.00 100.00% -
HVAC Drops & Diffiisers 4,000.00 4,000.00 - 4,000.00 100.00% -
BMS Wiring & Devices 70,000.00 " 66,500.00 - 66,500.00 95.00% 3,500,00 

2.5 South Substation j\rea & Corridor -
Ductwork Roughing 50,000.00 50,000.00 50,000.00 100.00% 

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition 30,000.00 30,000.00 - - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing 60,000.00 60.000.00 - 60,000.00 100.00% 

East Ticketing- HVAC Drops & DifRisers 13,000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% 

3.1 North Substation .Generator, Emgr, Switchgear 

SUBTOTALS 1,195,750.00 1,192,250.00 0.00 0.00 1,192,250.00 3,500.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AlA DOCUMENTG702 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 40 

Contractor's signed certification is attached. APPLICATION DATE: , 04/16/10 

in tabulations below, amounts' are stated to the nearest dollar. 
r- - -i - . - • --i-

PERIOD TO: '03/31/10' 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH.Job2034 

VRH INV. NO 6579R40 

A "B - c D 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH ' 
(C-G) 

Exist MER U4 HVAC Removals 16,000.00 16,000.00 . - 16,000.00 100.00% 

Exist MER U4 Supply Fan & Duct Riser 16,000.00 16,000.00 - 16,000.00 • 100.00% -
Install Louver & Generator Exhaust 10,000.00 - 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition • 22,000.00 22,000.00 - 22,000.00 100.00% 

HVAC Piping 28,000.00 28,000.00 28,000.00 100.00% 

Ductwork Roughing 33,000.00 33,000.00' - 33,000.00 100.00% - . 
. HVAC Drops & Diffusers 15,000.00 15,000.00 - • 15,000.00 100.00% -

BMS Wiring & Devices 8,400,00 3,360.00 - 3,360.00 40.00% 5,040.00 

3.3 Struct Mod'ns / Closures & BMS Rems . 

Final Ductwork at BHS Cjosure Areas 9,000.00 9,000.00 - 9,000.00 100.00% 

3.4 SBl Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% • -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffusers 25,000.00 5,000.00' - . 5,000.00 20,00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 6,800.00 80.00% 1,700.00 

3.5 BHS Bell 1B4,MER 4, Loading Dock 

install HVAC Eq't in MER U4 (inc AHU s 8&9 90,000.00 90,000.00 - • 90,000.00 100.00% -
HVAC Piping in MER #4 60,000.00 60,000.00 60,000.00 100.00% 

install HVAC Piping for AC Units 1 & #2 50,000.00 50,000.00 - 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80.000.00 - 80,000.00 100.00% 

Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 30,000.00 100.00% 

Install Louvers at Col. A 16,000.00 16,000.00 - - 16,000.00 100.00% • -
. BMS Wiring & Devices in MER U4 66,000.00 65,340.00 65,340.00 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% • 
Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Underground Conduit 1,350.00 . 1,350.00 - 1,350.00 100.00% -
Submittal -Boxes & Fittings 1,350.00 1,350.00 - - 1,350.00 100.00% -
Submittal -Splices Teminations 1,200.00 1,200.00 1,200.00 100.00% 
Submittal -Wire-XHHW, #12 AWG-750MCM 1,350.00 1,350.00 1,350.00 100.00% • " 

SUB TOTALS 781,700.00 723,200.00 0.00 0.00 723,200.00 58,500.00 1 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing , , APPLICATION NO: "40 
Contractor's signed certification is attached. APPLICATION DATE; 04/16/10 
in tabulations below, ammmts are stated to the nearest dollar.-- . ... " " • PERIOD TO: "'03/31/10"' 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6579R40 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED 
(G-^C) 

(C-G) 
(D + E) . O^OT IJ>I 

DORE) 
TO DATE 
(D+E+F) 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 1,350.00 100.00% - -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 • - 1,350.00 100.00% -
Submittal-South Temp.SWGR (Package) 1,350.00 1.350.00 - 1,350.00 100.00% -
Submittal -Panclboards 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -60A, 600V NEMAI Disconnect 1,350.00 1,350.00 - ' 1,350.00 100.00% -
Submittal-200A, 600V NEMAI Disconnect . 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -400A, 600V NEMAI Disconnect • 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -North Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1.350.00 - 1,350.00 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal-Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarrti/Pub Addrs Sys Cbl 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1.350.00 100.00% -
Submittal-South SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Procure -Raceways 42,725.00 -42,725.00 - 42,725.00 100.00% -
Procure-Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Boxes & Fittings 42,725.00 42,725.00 42,725.00 . 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurel -Wire-XHHW, UM AWG-750MCM 42,725.00 42,725.00 - 42,725^00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 . 42,725.00 100.00% 

Procure -60A, 600V NEMAI Disconnect ' 42,725.00 42,725.00 42,725.00 100.00% 

Procure -200A, 600V N EMA1 Disconnect • 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -400A, 600V NEMA I Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Wiring Devices ' 42,725.00 42,725.00 " - 42,725.00 100.00% 

Procure -Panelboards. 739,078.00 739,078.00 739,078.00 100.00% 

Procure -Cntrl Pnls ^NCL/CAB/Term Boxes . 42,725.00 42,725.00 - 42,725.00 100.00% - •' 
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 516,625.00 100.00% 

Procure -Fire Alarm (Package) 39,000.00 39,000.00 - 39,000.00 100.00% -
Procure - Public Address Svs (Pkge) 72,500.00 72,500.00 72,500.00 100.00% -
Procure-Fire Alaim/Pub Addrs.Sys Cbl - - 42,725.00 42,725.00 - • : 42,725.00 100.00% -

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

_ APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

40 

04.'I6,'I0-

03/31/10 
VRH Job 2034 

6579R40 
A B C D E F • G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED - MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY ' 
STORED 
(NOT IN 

•DORE) 

.COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

Procure-North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procure! -South Temp.SWGR (Package) 411,300.00 411,300.00 - - 411,300.00 100.00% • -
Procure-North SWGR (Package) 524,551.00 .519,305.00 •- 519,305.00 99.00% . 5,246.00 

Procure! -South SWGR (Package) 524,551.00 521,560.00 521,560.00 99.43% 2,991.00 

Procure! -North Generator (Package) 918,565.00 909,379.00 - 909,379.00 99.00% 9,186.00 

Procure! -South Generator (Package) 1,753,630.00 1,753,630.00 1,753,630.00 100.00% -
Stage I 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293.500.00 100.00% r.' 

1.2 Insta!! Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2- Electrica! Roughing (E!ectricalO 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Eiecdical Roughing (Fire Alarm Public Address • 321,542.00 321,542.00 - 321,542.00 100.00% -
1.2 - Elechical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% 

1.3 Elec.Raceways, Fixt,s Devices, Corin MER 143 160,771.00 160,771.00 - 160,771.00 100.00% 

1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% 

Stage 2 2.E!ectiica! Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% - • 
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing .62,678.00 62,678.00 - 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures 41.785.00 41,785.00 - 41,785.00 100.00% - -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% 

2.2 Electric Disconnects & Reniovals 33,428.00 33,428.00 33,428.00 100.00% -
2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% 

I 
2.2 Electrica! Wiring & Fixtures 91,285.00 • 91,285.00 - .91,285.00 100.00% 

2.2 Electrica] Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 - 54,688.00 100.00% - • 
2.3 Install Temporary Lighting 18,757.00 18,757.00 - . , 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% 

2.3 Electrical Roughing 167,141.00 167,141.00 • 167,141.00 100.00% -
2.3 Elec.Wiring.Fixtures & Devices 125,356.00 125,356.00 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% 

2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 • - , 25,071.00 ,100.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 - 8,357.00 100.00% -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 . . 16,714.00 •- . 16,714.00 100.00% -• 

SUB TOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containirig APPLICATION NO: 40 

Contractor's signed certification is attached. APPLICATION DATE: 04/16/10 

in tabulations below; founts are stated to the he^est dollar. • r • . PERIOD TO: 03/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO; VRH Job 2034 

VRH INV. NO 6579R40 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

. TO DATE 
• (D+E+F) 

(G-^C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 83,57L00 100.00% 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% • -
. 2.5RemSWER&SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -• . 

2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 DeliverNewSWGRSA&SWBDAI 12,536.00 12,536.00 -• 12,536.00 100.00% -
2.5 SetrNewSWGRSA&SWBDAl 12,536.00 6,268.00 3,134.00 9,402.00 75.00% 3,134.00 

2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 40,741.00 13,580.00 54,321.00 100.00% • -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893,00 20,893.00 100.00% -• 
2.5 Pwr Outage & Tern New SWbd A1 & Spice Boxes 20,893.00 • 0.00% 20,893.00 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 - 41,786.00 50.00% 41,785.00-

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD B1 12,536.00 6,268.00 - 6,268.00 • 50.00% 6,268.00 

2.5 Setr New SWGR SB & SWBD B1 12,536.00 - . - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 - - 0.00% 54,32L00 

2.5 Install Cable to New SWBD BIto Spice Boxes 20,893.00 - - 0.00% ' 20,893.00 

2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Lighting Fixtures &WIRING at South Corridor 20,893.00 19,848.00 - ; 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alim/Pub Addrs Sys 41,785.00 39,696.00" - 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - .16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - 41,785.00 100.00% -• 
2.6 East Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00 • - 41,785.00 100.00% 

2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% - • 
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 • - 41,785.00 100.00% 

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 - 8,733.00 - 8,733.00 100.00% 

3.1 Deliver New .Gen Set North 13,098.00 - - 0.00% 13,098.00 

3.1 Deterra & Remove Exist Gen Set & Equip 43,662.00 - - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N • 17,465.00 17,465.00 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21.831.00 - 0.00% 21,831.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW- - 65,494.00 65,494.00 65,494.00 . 100:00% - ' -
3.1-Install New Conduit/CableZ/Terms . 17,465.00 " 17,465.00 • - 17,46^00' 100.00% -

SUB TOTALS 1,002,567.00 648,190.00 37,607.00 0.00 685,797.00 . 316,770.00 I 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's sigiied certification is attached. 
In.tahnlarinns below, amounts are stated to the nearest dollar.^ - ^ 

Use Column I on Contracts where variable retainage for line items may apply. 

• APPLICATION NO: 

. . APPLICATION DATE: 

.PERIOD TXT: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

40 

04/16/10 

03/31/JO 
"^VRH Job 2034' 

• 6579R40 

A B • . c- D - , . . E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED . MATERIALS TOTAL % BALANCE 
NO. • VALUE FROM PREVIOUS . 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOtiN 
DORE) 

- COMPLETED 
AND STORED 

TODATE 
(D+E+F) 

(G-C) •TO FINISH -
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 • 87,325.00 - 87,325.00 100.00% - • 
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 2L831.00 21,831.00 - 21,831.00 100.00% 

3.1 Rem Exist SWGR & SWBD 13,099.00 • 13,099.00 . • 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - . 21,831.00 100.00% -
3.1 Deiiver New .SWGR NA & SWBD A2 13,099.00 13,099.00 13,099.00 100.00% 

3.1 Setr New SWGR NA Sc SWBD A2 13,099.00 13,099.00. - - ' 13,099.00 100.00% " . -• 
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 100.00% 

.3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - • 21,831.00 100.00% -
3.1 Pwr Outage & Tem New S Wbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 • - 87,325.00 100.00% 

3.1 Pwr Outage & Tera Temp Equip & Spice Boxes 21,831.00 - 0.00% 21,831.00 

3.1 Rem Exist SWGR & SWBD 13,099.00 0.00% 13,099.00 

3.1 Rem Exist Conduit 21,831.00 - -• 0.00% 21,831.00 

3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 6,550.00 • - : 6,550.00 50.00% 6.549.00 

3.1 Set New SWGR NB & SWBD B2 - 13,099.00 - - 0.00% 13,099.00 

3. i Install Cond/Cable Term SWGR Nb/SWBD B2 •56,761.00 - 14,190.00 - .14,190.00 25.00% 42,571.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3:1 Pwr Outage & Tem New SWbd B2 & Spice Boxes - 21,831.00 - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 . 43,662.00 43,662.00 100.00% 

3.2 Eelctrical Roughing . 53,395.00 53,395.00 •- 53,395.00 100.00% 

3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - . 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrra/Pub Addrs Sys • 26,197.00 26,197.00 - 26,197.00 100.00% -
3.2 Finish Painting* 17,465.00 , 16,592.00 • . 16,592.00 95.00% 873.00 

3.3-Final Electrical at BHS Closure Areas . 43,662.00 - 33,563.00 . - 33,563.00 . 76.87% 10,099:00 

3.4 Eelctrical Roughing . 174,650.00 171,157.00 -• 171,157.00 98.00% 3,493.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 85,579.0b' 85,579.00 98.00% . 1,746.00 

3.4 Electrical Wiring &. Fixtures & Devices 183,382.00 162,537.00 11,676.00 174,2ll00 95.00% . 9,169.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs^Sys 87,325.00 82,959.00 - 82,959.00 95.00% 4,366.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 - ^ - 65,494.00 100.00% ' 
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 • - 65,494.00 100.00% 

3.10-DeliverNewGenSetSouth • • .43,662.00 43,662.00 - : 43,662.00 . 100.00% , . - , 
3.10- Determ & Remove Exist Gen Set & Equip. 43,662.00 • • • - • - 0,00% 43,662.00 

. 3!r0rlnstall.NewGen.Set&Equip, , 65,494.00. 65,494.00 65,494.00 " 1.06.00% • „ • • - • • 

3.10-Install New Conduit/Cable//Terms 65,494.00 ; 65,494.00 65;494'.b0 ro"b.oo% 
SUBTOTALS 1,651,439.00 1,403,713.00 11,676.00 0.00 1,415,389.00 236,050.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

APPLICATION DATE: 
PERIOD TO; 

ARCHITECTS PROJECT NO; 
VRH INV. NO 

40 

04/16/10 
03/31/10 

VRH Job 2034 
. 6579R40 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. . . -u • . ...^VALUE^, FROM PREVIOUS^ 

APPLICATION 
(D + E) 

THIS PERIOD ,.PRF..SF.NTT.Y 
STORED 
(NOT IN 
DOR E) 

, . CnMPLETen 
AND STORED 

TO DATE 
(D+E+F). 

(G-^C) - TO FINISH. -.. -
^ (C-G) 

CONTRACT AMOUNT 53,200,000.00 49,714,075.08 535,519.00 0.00 ^ 50,249,594.08 94.45% 2,950,405.92 

P&P Bond 343.560.00 343,560.00 - 343,560.00 100.00% 

CoUl Change Order # 1 Pace #3 59,046.00 59,046.00 • - 59,046.00 100.00% -
Con Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 11.284.36 90.66% .1,162.99 

CoU3 Change Order # 3 Pace #7 28,189.15 28,189.15 - 28,189.15 100.00% -
Cofl4 Change Order # 4 Pace #4 - - 62,488.00 . 62,488.00 - 62;488.00 100.00% -
CoUS Change Order # 5 Pacc#l 1.580.00 1,580.00 - 1,580.00 100.00% 

Coue Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% 

CoU7 Change Order # 7 Pace #22 33,769.00 33,769.00 33,769.00 100.00% -
Com Change Order # 8 Pace #13 94,118.13 94,118.13 - 94,118.13 100.00% -
Cong Change Order # 9 Pace #10 53,543.00 53,543.00 -• 53,543.00 100.00% - . 
Con 10 Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% -
Co# 11 Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% -
Co# 12 Change Order# 12 Pace #23 33,539.15 33,539.15 33,539.15 100.00% 

Co# 13 Change Order# 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% -
Co#M Change Order# 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 15,569.00 100.00% 

Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% -
Co# 19 Change Order# 19 Pace #15 1,237,968.60 1,089,412.43 49,519.00 ' 1,138,931.43 92.00% 99,037.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% -
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 •- 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 . 159,281.00 159,281.00 - 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 14,420.00 100.00% - . 
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% -
Co#26 Change Order # 26 Pace # 17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 - 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239!OO - 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500,00 100.00% -
Co#31 Change Order # 31 Pace #43 21,222.00 21,222.00 - 21,222.00 100.00% -
Co#32 Change Order #32 Pace #42 T&M 0.00 - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - - 31,882.00 100.00% 

Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - 17,463.00 100.00% 

Co#35 Change Order # 35 Pacc#53 T&M 9,429.05 8,712.98 8,712.98 92.41% 716.07. 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23;989.00 100.00% -
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 147,464.00 100.00% -
Co#38 Change Order #38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% 

Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 . 42,800.00 42,800.00 - 42,800.00 100.00% • . 

Sub Total Change Order Page 1 2,908,539.27 2,729,927.64 49,519.00 0.00 2,779,446.64 129,092.63 

Users tnay obtain validation of this docurhent by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabniations below, amoimts are stated to the nearest dollar. 

Use Coluttm I on Conbacts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

40 

04/16/10 

03/31/10 
VRH Job 2034 

6579R40 

A • - " B - C 
V. . 1 

• - L» 1 E - . p- • G- - H 
ITEM DESCRIPTION OF WORK. SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Coff42 Change Order # 42 Pace #60 60,191.00 60,191.00 - 60,191.00 100.00% 

CoU'iS Change Order # 43 Pace #63 35,593.00 35,593.00 35;593.00 100.00% -
Co#44 Change Order # 44 Pace #61 14,980.00 14,980.00 - 14,980.00 100.00% -
Com Change Order #45 Pace #67 ' 10,668.00 10,668.00 - 10,668.00 100.00% 

Com Change Order # 46 Pace #47 10,888.00 10,888.00 - 10,888.00 100.00% • 
Com Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100.00% -
CoU4Z Change Order # 48 Pace #59.T&M 40,510.27 38,720.76 38,720.76 95.58% 1,789.51 

Co#49 Change Order # 49 Pace #70 7,261.00 . 7,261.00 - 7,261,00 100.00% -
CQU50 Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% 

CoUSl Change Order # 51 Pace #73 T&M 0.00 •- 0.00% -
Coff52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% -
CoU53 Change Order # 53 Pace #71 . 58,911.00 58,911.00 - 58,911.00 100.00% 

CotfSA Change Order # 54 Pace #68 15,536.00 - 15,536.00 - 15,536.00 100.00% • -
CoU55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

CoU56 Change Order # 56 Pace #30 190,000.00 ' 190,000.00 - 190,000.00 100.00% -
CoU57 Change Order # 57 Pace #64 T&M 128,803.38 119.384.03 - 119,384.03 92.69% 9,419.35 

CoU5S Change Order # 58 Pace #50 T&M 179,503.76 170,164.41^ .. - 170,164.41 95.00% 9,339.35 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% 

Coueo Change Order # 60 Pace #86 T&M 7,932.77 7,536.12 7,536.12 95.00% 396.65 

Couei Change Order #61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
CoH62 Change Order #62 Pace #82 T&M 90,100.72 90,100.72 90,100.72 100.00% -• 
CoU63 Change Order # 63 Pace #83 9,974.00 9,974.00 9,974.00 100.00% -
CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M 24,771.56 23,532.96 - 23,532.96 95.00% 1,238.60 

CoUS6 Change Order # 66 Pace #74 34,149.00 34,149.00 - . 34,149.00 100.00% -
Co#67 Change Order # 67 Pace' #84 42,656.00 42,656.00 - 42,656.00 100.00% -
Coues Change Order # 68 Pace #90 21,293.00 21,293.00 . 21,293.00 100.00% 

CoU9 Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
Com Change Order # 70 Pace #85 . 20,865.00 20,865.00 20,865.00 100.00% 

Co#71 Change Order #71 Pace #88 T&M .102,309.45 • 90,065.80 • - 90,065.80 88.03% 12,243.65 

CoU72 Change Order # 72 Pace #66 12,045.00 12,045.00 - 12,045.00 100.00% - . 
' Com Change Order # 73 Pace #95 5,036.00, 5,036.00 - 5,036.00 100.00% 

CQU74 Change Order # 74 Pace #93 31,851.00 31,851.00 31,851.00 100.00% - . 
Com Change Order # 75 Pace #92 T&M 8,535.35 8,108.57 • - 8,108.57 95.00% 426.78 

Co#76 Change Order # 76 Pace #57 28,000.00 28,000.00 28,000.00 100.00% -
Con77 Change Order # 77 Pace #97 29,619.00 29,619.00 - 29,619.00 - 100.00% - -
CoU7Z Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100.00% -
CoU79 Change Order # 79 Pacc#36T&M' 0.00 

0.00 
- - 0.00% 

0.00% 
-

Sub Total Change Order Page 2 1,460,503.79 1,423,641.45 0.00 0.00 1,423,641.45 36,862.34 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 20 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts arc stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line iteins may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO 

VRHINV. NO 

40 

04/16/10 

03/31/10 

•VRH Job 2034 
6579R40 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

D OR E) (D+E+F) 

Co«81 Change Order #81 Pace #77 52,000.00 52,000.00 , 52,000.00 100.00% - " 
Com Change Order #82 Pace #106 9,974.00 9,974.00 9,974.00 . 100.00% -

Change Order # 83 Pace # 1 OOT&M 12,981.18 12,200.93 12,200.93 93.99% 

Co#84 Change Order # 84 Pace #96 .20,865.00 20,865.00 20,865.00 100.00% -
Co#85 Change Order # 85 Pace #98 9,442.00 - 9,442.00 9,442.00 100.00% -
Co#86 Change Order # 86 Pace #104 55,310.00 - 55,310.00 55,310.00 100.00% 

CoUSl Change Order # 87 Pace #109 21,992.00 - 21,992.00 21,992.00 100.00% -
C6#88 Change Order #88 Pace #99 T&M 0.00 - - 0.00% -
Co#89 Change Order # 89 Pacc #101T&M 3,354.40 - 3,354.40 • - 3,354.40 100.00% 

• 0.00 - - 0.00% . -
0.00 - - - _ 0.00% -
0.00 - - . - 0.00% -
0.00 - 0.00% -
0.00 - - - 0.00% -
0.00 - - 0.00% . 
0.00 . - 0.00% -
0.00 - - - 0.00% -
0.00 - - 0.00% -
0.00 - - • - 0.00% 

0.00 - 0.00% - • 
0.00 - - - 0.00% 

0.00 - - - 0.00% -
0.00 .. - 0.00% -
0.00 - - - 0.00% 

0.00 - - 0.00% -
0.00 . 0.00% -• 
0.00 - - - 0.00% -
0.00 - 0.00% . 
0.00 - - 0.00% -
0.00 - - 0.00% -
0.00 - 6.00% 

0.00 0.00% ' -
0.00 - - - 0.00% -
0.00 - "" 0.00% . - • 
0.00 • 0.00% 

Siib Total Change Order Page 3 185,918.58 . 52,0*00.00 133,138.33 0.00 185,138.33 0.00 

TOTAL CHANGE ORDERS 4,554,961.64 , 4,205,569.09 182,657.33 - 4,388,226.42 .165,954.97 

TOTAL CONTRACT TODATE 58,098,521.64 54,263,204.17 718,176.33 0.00 54,981,380.50 94.63% 3,I1«,360.S9 

-1 
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

' : ' BUCKSLTF 

TO: .. Felicia Butts-Daniels, Zip 76, Room 238 . . 
FROM: • Dawn Haines, EWR, CIA, Bldg. 74 
DATE: June 1,2010 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 41 

cc; File 

Please find attached. Contract EWR-264.003, Payment Application No. 41 
with accompanying documents ̂ (MEUR's, Certificate of Payment to All 
Subs and Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



Contract# KWK ' LU'i-.Vl') Payment#, 

P.O.# ob 
S IZf I W Date Received 

hxD. Date Received From ARE 

• : Entry on WinTrak , 

'• ' . SAP Entry # 

Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

MEUR (entered in WinTrak^ 
i; 

Certified Payroll Reports Received & Filed 
j • a) Indicates name, address, SS number and labor 

classification for each worker. • 
b) Back of form completed including benefits paid and 

• signed by officer of company 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
•.Payment Period & Filed 

• Statement of Payments to MAAf/OBE Subs & Suppliers Received 
and checked against previous period. 

Prevailing Wage Statement 

Certification of Payments to Alt Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

• - Copy for File 

Date to.RE I Office Engineer Initi 

I i 
RE Signature I Date Sent To EOC 



PA 33A 

12-AB 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

CONTRACT NO. EWR-264.0Q3 P O Nn. 'UEWR2fi4nn.3 

CONTRACTOR VRH Construction Corp. Job No, 2034 
VRH Invoice No. 660g(R41 April) 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
5/18/2010 

41 

ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood, NJ 07631 
April 30, 2010 

APPROXIMATE QUANTITIES 
Horn 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total for Prev. 
Application Total to Date 

UNIT PRICE AMOUNT 

14 N.C,Dwg.G005 No 21C Cofistruction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. 

TM 0.00 444.433.16 444,433.16 444.433,16 

15 N.C.Dwg.GOOS Note 21H A.batement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg,G005 Note 210 to Furnish & Install 
1200A Disconnect Switch on Stritchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38.412.00 

17 N,C,Dwg.G005 Dated 7/24/06 General Note 12 Trans 
Port.& Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224.732.47 224.732.47. 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (l.,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20.411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6.995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
Quahty Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47.060.00 47,060.00 47,060.00 47.060.00 

22 N.C.Dwg.GOOS Note 210 Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321,00 

23 Concrete Penalty by PA Letter dated 4/24/09 
1 

L.S. 0.00 (1.692.50) (1,692.50) (1,692.50) (1.692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0,00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25.577.00 25,577.00 25.577.00-

26 N.C.Dwg.GOOS,Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing . B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91.000.00 91,000.00 91,000.00 91.000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

' TM 0.00 9.751.99 9,751.99 9.751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

TM 0.00 2.769.02 .i:i. 2.769.02 

1 
2,769.02 

Less retained as per contract MAX$ 2,660,000.00 
TOTAL APPLIED FOR, TO DATE : 

Balance to date : 
Less advances under previous applications : 

To be advanced this application ; 

CHANGE ORDERS (por attached) 
Total to date: $ 

Less; Previously advanced : $ 
4,654,109.a7 ^ 
4:388.226,g^^ 

Change Order amount to be advanced on this application ; 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

53,337,762.00 
2,660,000.00 

50,677,762.00 
60,488,112.00 

189,650.00 

265,882.54 
455,532.54 

It Is Hereby Certified that the above quantities of work have actually been performed and that the.cost plus compensation above set 
forth, if any, is computed in accordance with theiterras of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

Tl^,Contractor Further Certifies (check one) 

' •-•vlt'-.That all subcontractors and suppliers have been paid any amounts 
due from previous progress payments and shall be paid any amounts 

)/ due from this progress payment: or 

2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

Frank W. Hj^rley 
^'Individually and on behalf of the contractor 

Chief Financial Officer 
Title 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

Recommended For Payment: 

PRO/PKOJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

465,632.64 

The above estimate of^^ntitiM pe^ correct and is made 
"m actuaHn^"pe&t1on.andilmDwledEe of work performed^ 

RESIDENT ENGINEER 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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CONTRACT NO. 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

I p 0 No. UEWR2(i4nn3 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

OF 
5/18/2010 

PAYMENT NO. 41 

CONTRACTOR VRH Consti uction Corp. Job No. 2034 
VRH Invoice No. 6608(R41 April) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to April 30, 2010 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTION OF WORK UNIT Thi.i 

Application 
Total for Prev. 

Application Total to Date 
UNIT PRICE AMOUNT 

1 Performance and Payment Bond L.S, 0.00 343,560.00 343,560.00 343,560.00 • 343,560.00 

2 Unclassified Work ' L.S. 189,650.00 50,249,594.08 50,439,244.08 53,200,000.00 50,439,244.08 

3 N.C.Contract SpeciGcation Sect. 11 Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52. 100,243.52 

4 Net Cost Dwg.GOOfi Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOfi Note 21A Security Personnel 
& Equipment as Required to Support Contract Work !r • 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 
j|. 

Concrete Penalty by PA Letter, 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242,00) (1,242.00) (1,242.00) 

6 • N.C.Dwg.GOOS Note 210 Monitoring 
. Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889,00 

7 N.C.Dwg.GOOS Note 21C Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624,00 

8 N.C.Dwg.GOOS Note 210 Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion # 1 ! • • • L.S. • 0.00 . 20,917.43 20,917.43 20,917.43 20,917.43 

.10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Conflities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S. Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 • 16,846.08 16,846.08 16,846.08 

• Less retained as per contract MAX$ 

TOT^ APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

52,417,907.61 

CHANGE ORDERS (per attached) 

Total to date: $ 
Less: Previously advanced : $ 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terras of the above Contract on the hasis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the hasis of his own knowledge, 
as well as hy the contractor. I, 

• Fi4nk' W. 
The Contractor Further Certifies (check one) . /''' ... • 

> That all subcontractors and suppliers have been paid any amounts 
i^^/;-^ue from previous progress payments and shall be paid any amounts 
/ fc' due from this progress payraient; or 

2. That payment, has been withheld fr-om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withol d a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

iley 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

PHO/PRO.I ORG ACT AREA/ 
SYST 

JOB AMOUNT 

.'A 
The above estimate 
from actual inspectu 

f quantities performed is correct and is made 
n -anO knowledge of work performed. 

RESlipfeNT E.NGINEER 

*lndividuaUy and on beh^ of the contractor 

Chief Financial Officer 
Title 

' Recommended For'Payment: 

#7 • 
Title:'.-' ENGINEEROF CONSTRUCTION 

Approved For Payment: 

For ComptroUef ' 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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. as Port Authority of New York snd New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYRiiENT APPLiCATiON DETAiL 

Contract Number EWR-2S4.003 Sheet 3 of 3 
Purchase Order No. UEWR264003 

Approximate work performed to 4/30/2010 
TYPE 

TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 
ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT , THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 • :• 3 LS 59,046.00 • 0% • 100% - , 59,046.00 
2 •2 T&M 12,447.35 0% 91% - 11,284.36 
3 7 LS ,. 28,189.15 • 0% 100% - 28,189.15 
4 8 LS 62,488.00 0% 100% - • 62,488.00 
5 1 LS 1,580.00 0% 100% , - ' 1,580.00 
6 21 LS 34,085.00 0% 100% - 34,085.00 
7 22 LS 33,769.00 0% 100% 33,769.00 

. .8 13 LS 94,118.13 0% 100% - 94,118.13 
9 10 LS 53,543.00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% 100% . - 17,424.00 
11. 24 LS 15,996.50. 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS 97,307.94 • 0% 100% - , 97,307.94 
14 31 LS 19,972.00 0% 100% - 19,972.00 
15 • - ,26 LS 14,830.00 0% . 100% - , 14,830.00 
16 33 LS 15,569.00 , 0% 100% • • : 15,569.00 
17 32 LS 42,800.00 0% 100% •42,800.00 
18 • 27 LS 36,088.00 0% 

•1 0/ 
, 100% 

no 0/ 
36,088.00 

20 
10 

34 LS 54,067.00 
170 

0% 
yoTo 

100% 54,067.00 
21 25 LS 35,743.00 0% 100% - • 35,743.00 
22. ,5 LS 159,281.00 0% 100% - 159,281.00 
23 41 LS • . , 14,420.00., 0% • 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - • '15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 17 LS 50,900.40 0% 100% 50,900.40 
27 16 LS 56,352.00 0% • . 50% - 28,176.00 
28 9 LS • 58,239.00 ;0% 100% - • 58,239.00 

• 29 35 LS 14,906.00 0% 100% - ,14,906.00 
30 40 LS 12,500.00, 0% 100% - • 12,500.00 
31 43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&IVi p.oo 0% 0% - . 
33 44 LS 31,882.00 0% , 100% - : 31,882.00 
34 48 LS 17,463.00 0% 100% - . 17,463.00 
35 53 T&M 9,429.05 0% 92% - 8,712.98 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 

• ,38 49 LS 8,654.00 0% 100% •- 8,654.00 
39 ,52 LS • 40,475.00 0% 100% 40,475.00 
40 45 LS . 77,752.00 0% 100% . - 77,752:00-
41 62 LS 42,800.00, 0% 100% ' 42,800.00 
42 60 LS 60,191.00 0% 100% - : 60,191.00 

• 43 63 LS , 35,593.00 0% 100% - 35,593.00 
44 61 LS- 14,980.00 0% 100% • - 14,980.00 
45 , 67' LS • 10,668.00 • 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% ...10,888.00 
47 29 LS 5,029.00 0% 100% - • 5,029.00 
48 59 T&M 40,510.27 0% 96% - 38,720.75 

•49 70 LS ,7,261.00 0% • 100% - 7,261.00 
50 65 LS, 30,000.00 0% 100% - • 30,000:00 
51 73 T&M 0.00 , 0% 0% - -

. 52 72 LS •• , 35,000.00 0% 100% - 35,000.00 
53 71 LS 58,911.00 0% 100% - 58,911.00 

,54 • 68 LS 15,536.00 0% 100% - 15,536.00 
55 78 T&M 40,168.53 0% 95% - . 38,160.08 

y, 

./ 

y. 

vV . 
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Payment'No41 -

. fie Port Authority of Wew York and Wew Jersey 

241 Erie Street Jersey City, Wew Jersey 07310 

CHANGE ORDER PAYRfiENT APPLICATION DETAIL 

Contract Number EWR-254.003 Sheet 3- of 3 
Purchase Order No. UEWR264003 

Approximate work perforrhed to 4/30/2010 
TYPE 

ORDER , . • . 

NO. PACCTYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
56 30 LS 190,000.00 . 0% 100% - / 190,000.00 
57 • 64 T&M 246,073.12 1% 94% 111,170.00 J h 230,554.03 
58 50 T&M 206,050.39 1% 95% 25,219.27, • 195,383.68 
59 75 LS 4,619.00 0% 100% - ' 4,619.00 
60 36 T&M 7,932.77 0% 95% • . 7,536.12 
61 79 LS 52,965.00 0% 100% - / 52,965,00 
62 •52 T&M 92,496.72 0% 100% 2,396.00<^ 92,496.72 
63 83 LS 9,974.00 . 0% 100% - 9,974.00 

. 64 55 LS 46,052.00J 0% 100% - .46,052.00 
65 • 69 T&M 24,771.56 0% 95%' - 23,532.96 
66 74 LS 34,149.00 0% •100% • - ,34,149.00 
67 134 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS . 13,907.00 0% 100% , 13,907.00 

- 70 85 LS 20,865.00 0% 100% / 20,865.00 
71 88 T&M 118,920.91 1% 89% 15,780.86'/ 105,846.66 
72 66 LS 12,045,00 0% 100% - . 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 8,535.35 0% 95% - 8,108.57 
76 57 LS 28,000.00 0% 100% - 28,000,00 
77 97 LS 29,619.00 0% 100% • - 29,619.00 
78 103 LS 10,780.00 0% 100% - , , 10,780.00 
79 36 T&M 

1 C» 

0.00 
oc "1 CO on 

0% 
A AAO/ 

0% 
M nno/ 

/ 
• oc -f m piA - • 80 

81 
87 
77 

LS 
LS 

^o,1o2.UlJ 

52,000.00 
•lUO/o 

0% 
10070 

100% 
•<i i|1 [l|^l If,)" 

52,000.00 
. .82 106 LS 9,974.00 0% 100% - 9,974.00 

83 100 T&M 12,981,18 0% . 94% - 12,200.93 
'84 96 LS 20,865.00 . 0% 100% - . 20,865.00 

85 98 LS 9,442.00 0% 100% - 9,442.00 
86 .104 LS 55,310.00 0% 100% • 55,310.00 
87 109 LS 21,992.00 • • 0% 100% - 21,992.00 
88 99 T&M • 0.00 0% 0% - I 

•89 101 T&M • 44,217.65 100% 100% 40,863.25^ V 44,217.65 
90 108 T&M 6,950.21 95% 95% 6,610.16^ W. 6,610.16 
91 81 LS 26,311.00 100% 100% 26,311.00^ 26,311.00 

AMOUNTS CARRIED FORWARD : 255,882.54 4,654,109.3^^3 



PA 326 
1-76 

Payment No 41 

. lie Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAiL 

'.Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work'performed to 
TYPE. , 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

4/30/2010 

TOTAL AMOUNTS 
ORDER ' . • . : , 

NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
1 • 3 LS 59,046.00 0% 100% - 59,046.00 
2 2 T&M 12,447.35 0% 91% - 11,284.36 
3 7 LS 28,189.15 0% 100% - •28,189.15 
4 8 LS • 62,486.00 0% . 100% - 62,488.00 

. 5 4 LS 1,580.00 0% 100% - 1,580.00 
6 21 LS 34,085.00 0% 100% • 34,085.00 

. 7 22 LS 33,769.00 0% 100% - -• 33,769.00 
8 1:3 LS 94,118.13 0% 100% - 94,118.13 
9 10 LS 53,543.00 0% 100% 53,543.00 

•10 11 LS 17,424.00 0% 100% - •17,424.00 
11 24 LS 15,996.50 0% 100% - .15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS 97,307.94 0% 100% - 97,307.94 
14 31 LS 19,972.00 • 0% • 100% - 19,972.00 
15 26 LS 14,830.00 ' - 0% 100% - 14,830.00 
16 33 LS 15,569.00 0% 100% - 15,569.00 
17 32 LS . 42,800.00 • 0% 100% - ,42,800.00 

, 18 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 • .1% 93% 12,380.00 i.ioi.oiijier 

. 20 34 LS 54,067.00 0% 100% - 54,067.00 
21 25 LS 35,743.00 0% • 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - . 159,281.00 
23 41 LS 14,420.00 0% .100% - 14,420.00 
24 . 39 LS 15,240.00 0% 100% • • - 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 17 LS 50,900.40 0% . .., .100% - , , 50,900.40 
27 16 LS 56,352.00 0% 50% - 28,176.00 
28 . 9 LS. : 58,239:00 100% - .58,239.00 

, 29 35 LS 14,906.00 0% 100% , : 14,906.00 
30 40 LS .12,500.00. 0% 100% - 12,500.00 
31 43 LS 21,222:00 0% 100% - • 21,222.00 
32 42 T&M - 0.00 0% 0% . -
33 44 LS 31,882.00 0% 100% • - .31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M 9,429.05 0% 92% - .,:8,712.98 
36 51 LS 23,989.00 0% 100% .• - . 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 

. 38 49 LS 8,654.00 0% 100% -• . :• .8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 .45 LS 77,752.00 • 0% . 100% - • . 77,752.00 • 
41 62 LS 42,800.00 0% 100% - • 42,800.00 
42 60 LS 60,191.00 0% 100% - •60,191.00 

. 43 63 LS - 35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 - 0% 100% - 14,980.00 

• 45 67 LS 10,668.00 0% 100% • - 10,668.00 
46 47 LS . 10,888.00 . 0% 100% . 10,888.00 
47 29 LS 5,029.00. 0% 100% - -• ;5,029.00 
48 59 T&M 40,510.27 0% 96% . 38,720.76 
49 70 LS 7,261.00 . 0% 100% . 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 
51 7'3 T&M 0.00 0% 0% - -

52 72 LS 35,000.00 0% 100% 35,000.00 
53 71 LS 58,911.00 • 0% 100% - 58,911.00 
54 63 LS 15,536.00 0% 100% 15,536.00 
55 73 T&M 40,168.53 , 0% 95% - '38,160.08 

I y 

J/ 
/ 



PA 326" 
1-76. 

ne Port Authority of New York at^ New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Payment No 41 Contract Number EWR-26,4.003 Sheet 3 of 3 
Purchase Order No. UEWR2640D3 

Approximate work performed to 4/30/2010 
? TYPE . 

! TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 
ORDER 

56 30 LS - 190,000.00 0.% 100% / 190,000.00 
'57 64 T&M 246,073.12 1% 94% 111,170.00^ h 230,554.03 
58 50 T&M 206,050.39, 1% 95% 25,219.27, I 195,383.68 

. 59 75 LS 4,619.00 0% 100% - 4,619.00 
60 86 T&M 7,932.77 0% 95% . 7,536.12 
61 •79 LS 52,965.00 0% 100% - / 52,965.00 
62 82 T&M 92,496.72 0% 100% 2,396.00' 92,496.72 

. 63 • .83 LS 9,974.00 0% 100% •- : 9,974.00 
• 64 55 LS 46,052.00 0% 100% . 46,052.00 

65 69 T&M 24,771.56 0% 95% . 23,532.96 
66 74 LS 34,149.00 0% 100% . • 34,149.00 

: 67 84 LS 42,656.00 0% 100% . . 42,656.00 
68 90 LS 21,293.00 0% 100% . 21,293.00 
69 89 LS . 13,907.00 0% 100% . , .13,907.00 
70 .85 LS 20,865.00 0% 100% . / 20,865.00 
71 88 T&M 118,920.91 1% 89% 15,780.86<i 105,846.66 
72 56 LS 12,045.00 0% 100% - 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 

• 74 '93 LS 31,851.00 0% 100% - 31,851.00 
75 132 T&M • 8,535.35 0% 95% - 8,108.57 
76 . 57 LS 28,000.00 0% 100% i • 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - , 10,780.00 
79 36 T&M 0.00 0% 0% • - ( • -
80 '87 LS 25,152.00. 100% 100% 25,152.00'' 25,152.00 
81 .77 LS 52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 . 96 LS • 20,865.00 0% 100% - • 20,865.00 
85 • 98 LS 9,442.00 • 0% 100% - 9,442.00 
86 104 LS 55,310.00 0% 100% - 55,310.00 
87 1091 LS 21,992:00 0% 100% - 21,992.00 
88 99 T&M 0.00 0% • 0% - • / -
89 101 T&M 44,217.65 100% 100% 40,863.25V ! 44,217.65 
90 108 T&M 6,950.21 95% 95% 6,510.16% y 6,610.16 
91 ei LS 26,311.00 100% 100% 26,311.00%! 26,311.00 

AMOUNTS CARRIED FORWARD 265,882.54 4,654,1 OO-ST' 



CONTINUATION SHEET AM DOCUMENT GZ03 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's sigited certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE; 

PERIOD TO: 

ARCHITECrS PROJECT NO: 
VRHINV. NO 

41 

05/18/10 
04/30/10 

VRHJob 2034 
6608R4I 

A B C D 1 ! E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION . 
(D + E) ' 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

. 1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 2,114,784.00 98.00% ,43,159.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 • 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 6,000.00 6,000.00 100.00% 

Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% . , 
Layout Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% 

Construct Temp. Partitions 200,000.00 200,000.00 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 • ' - 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 '50,000.00 - 50,000.00 100.00% - •• 
2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct Temp. Partitions Ext. 60,000.00 60,000.00 60,000;00 100.00% -
B2 Construct. Temp. Partitions . 60,000.00 60,000.00 - 60,000.00 100.00% 

.Construct. Temp. Partitions 75,000.00 75,000.00 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 75,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 " 100.00% / • . -
Construct. Temp. Partitions Nse 30,000.00 • 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 • - 50,000.00. 100.00% 

Temp. Partitions for Service Escalator 30,852.00 30,852.00 - 30,852.00 100.00% -
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 35,852.00 ,100.00% -
Temp. Partitions for Service Elevators ' 20,000.00 20,000.00 - 20,000.00 •100.00% • 
Construct. Temp. Partitions 50,000.00 ' 50,000.00 ' 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% • 
Construct. Temp. Partitions ML BI North 26.324.00 26,324.00 - 26,324.00 100.00% - . 
Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML BI South 26,324.00 - 26,324.00 - 26,324.00 100.00% 

. SUBTOTALS 5,602,416.00 - 5,516,541.08 •- ^ 0.00 5,516,541.08 85,874.92 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATibN AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: • 41 

Contractor's signed certification is attached. APPLICATION DATE: 05/18/10 

In tabulations below, amoimts are stated to,the nearest dollar. • PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 _ 

VRH INV. NO 6608R41 

A B C D E F G H 
DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 

•NO. VALUE . FROM PREVIOUS 
APPLICATION 

"(D-fE) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DORE) 

AND STORED . 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 26,324.00 100.00% -• 
5 SELECTIVE / DEMOLITITON 975,000.00 970,125.00 - 970,125.00 99,50% 4,875.00 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 107,944.00 100.00% -

• 10,- MINI PILES 956,000.00 956,000.00 956,000.00 100.00% 

11 PA\^MENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% 

13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - - 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% -• 
Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% -

1.2 Lobby & EI/E2 Escalators 

Construct Spread Footings 21,233.00 21.233.00 - 21,233.00 100.00% • -
Concrete Pile Caps & Pits 54,489.00 54,489.00 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 - 27.814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 , - 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% - " 

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% 

2.1 North End of B2 

• New Concrete Sidewalk at B2 Norh Frontage . ' 43,624.00 43,624.00 - 43,624.00 " 100.00% -
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 - 32,909.00 , 100.00% - -
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 7,969.00 100.00% 

SUBTOTALS , , , 4,243,775.00 4,238,9ftft,nn 0.00 .1 0.00 4,238,900.00 4,S75.C0 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 

Contractor's signed certification is attached. APPLICATION DATE: 05/18/10 

Iii tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6608R41 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED ' MATERIALS TOTAL % BALANCE 
NO. 

. 
VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% • 
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% -
D East - Concrete Masonry Restoration • 9,294.00 9,294.00 9,294.00 100.00% 

New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - 51,199.00 100.00% • -
Concrete Topping 161,184.00 161,184.00 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 102,249.00 100.00% -
Concrete Topping - 29,179.00 29,179.00 - • 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough I 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 , - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 57,824.00 100.00% 
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% . 

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 • 70.744.00 - 70,744.00 100.00% 
3.1 North Substation, Generator Emer. Switchgear - - -

Construct Concrete Generator Pad 16.434.00 - 16,434.00 - 16,434.00 ioo.00% -
3.4 Final BI Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% 

Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% 
Final Slab on Grade at South Sector 146,154.00 146,154.00 - 146,154.00 100.00% ' 
Concrete Topping ~ 53,469.00 - 53,469.00 - •• " "53,469.00 100.00% - - 1 

SUBTOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed certification is attached. APPLICATION DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: • VRH Job 2034 

VRH INV. NO" 6608R4I 

A B ' c D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED 

O
 

u
 

o
 

> IPLETED MATERIALS. TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION. STORED AND STORED - -• (C-G)-
(D+E) (NOT IN TO DATE 

-• (C-G)-

DOR E) (D+E+F) 

3.5 BHS Belt Ib4,MER4, Loading Dock Clg 

. Concrete Housekeeping Equip. Pads MER, U4 9,249.00 9,249.00 9,249.00 100.00% -
3.10 South Generator/Sitework 

Soutii Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall - 46,463.00 46,463.00 46,463.00 100.00% . -

15 • UNIT MASONRY 334,000.00 327,320.00 • - 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877,324.00 859,778.00 8,773.00 868,551.00 99.00% ; 8,773.00 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 18,898.00 100.00% . 
Fab Misc Steel Drainage Trough .. 32,000.00 32,000.00 - 32,000.00 100.00% -
Fab Steel Stair 21,031.00 - 21.031.00 - 21,031.00 100.00% -

1.2 Lobby & EI/E2 Escalators 

Install Steel Stair U I • 85.000.00 85,000.00 - 85,000.00 100.00% . 
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loo 302,223.00 302,223.00 302,223.00 100.00% 

Tube Steel at Baggage Offices 8,198.00 8,198.00 -• • 8,198.00 100.00% -
2. lb Curb Joints Between 1 -22 ML - .. 

Install Misc Steel Drains Trough #1 32,375.00 32,375.00 32,375.00 100.00% 

Install Misc Steel Drains Trough U2 32,375.00 32,375.00 , - 32,375.00 100.00% -
Install Misc Steel Drains Trough U3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 • 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough H5 . 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U6 32,375.00 32,375.00 -• 32,375.00 100.00% 

Install Misc Steel Drains Trough #7 32,375.00 32,375.00 - •32,375.00 100.00% -
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 100.00% -

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% . 
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% • -
2 Fab .bmamental /Glazed Elevators Enclosure ' 864,000.00 864,000.00 - 864,000.00 100.00% 

3 Erect Ornamental Enclosure 452,000.00 429,400.00 - 429,400.00 95.00% 22,600.00 

4 Glazing at Elevator Enclosure. 290,000.00 70,000.00 70,000.00 24.14% 220,000.00 

5 Misc. SS' Fabrication's 310,000.00 " 30^.800H 3,100.00 306,900.00 99.00% 3,100.00 

SUBTOTALS 4,585,018.00 4,241,992.00 81,873.00 0.00 4,323,865.00 261,153.001 

Users may obtain validation of this document by requesting of the license a completed AIA Docutfient D401 • Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 
Contractor's signed certification is attached. APPLICATION DATE: 05/18/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6608R41 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) . 

19 COLUMN COVERS 730,000.00 715.400.00 715,400.00 98.00% 14,600.00 

20 EXPANSION CONTROL 132,210.00 132,210.00 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% 

.22 • WATERPROOFING 67,660.00 67,660.00 67,660.00 100.00% . 
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 . 187,000.00 100.00% 

24 FIREPROOFING 50,000.00 49,000.00 . 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% - • 
26 OVERHEAD COILING DOORS 11,850.00 11.850.00 . 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal • 20,294.00 20,294.00 • 20,294.00 100.00% ' -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 . 23,794.00 100.00% -
Crystal Panels Submittal 17,79400 17,794.00 - 17,794.00 100.00% -
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100,00% 

Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% 
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794:00 . 8,794.00 100.00% . 
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% 

Fab. Vestibute Storefront Lower Level B-1 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level Bl E3/4 18^544.00 - - 0.00% 18,544.00 

1.2 Bl Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 ' 4,794.00 . 4,794.00 100.00% . 
Install Vestibute Storefront 75.294.00 75,294.00 - . 75,294.00 100.00% . 
Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00% 

Crystal Glass Wall Panels 97,794.00 97,794.00 . 97,794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail.ML - 0.00% -
Field Measure Template for Guardrai!s(El/E2) 6,794.00 6,794.00 - • 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% -

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4.794.00 - 4,794.00 100.00% . 
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% . 
Crystal Glass Wall Panels 172,794.00 172,794.00 172,794.00 • 100.00% -

2.1 South End of B-2 ^ 
....... 

Istall South B2 Vestibule Storefront 33,794.00 33,794.00 33,794.00 100.00% 

SUB TOTALS 2,266,500.00 2,232,356.00 0.00 0.00 2,232,356.00 34,144.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AM DOCUMENTG703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed certification is attached. - . APPLICATION DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRHJob 2034 

VRHINV. NO 6608R41 

A B c D E F 0 H 
ITEM DESC^TION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE 

APPLICATION 
CD + E) 

PRESENTLY 
STORED 
(NOT IN 
DORE) • 

COMPLETED 
AND STORED 

TO DATE . 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 50,794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricalon 5,794.00 5,794.00 . 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 - - 83,794.00. 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 . 104,794.00 - 104,794.00 100.00% 

Crystal Glass Wall Panels 152,794.00 152,794.00 . 152,794,00 100.00% -
2.6 East 1/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69.794.00 69,794.00 - 69,79400 100.00% -
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00. 100.00% -
3.2 Final 82 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 52,794.00 100.00% -
3.4 Final 81 Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 84,278.00 - 84,278.00 35.00% 156,516.00 

3.4 Final 81 Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) • 6,794.00 - - 0.00% 6,794.00 

Install .Metal Glass Guardrails (E3/E4) 122,798.00 - - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level BI & 82 60,852.00 60,852.00 • 60,852.00 100.00% 

Fab. GFRG Panels Mid-Level B1 E3/E4 60,852.00 60,852.00 60,852.00 100.00% -
1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 100.00% . 
Partition Construction 45,852.00 45,852.00 - 45,852.00 100.00% . 
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 29,852.00 100.00% -
Metal Pan Ceilings 505,852:00 505,852.00 505,852.00 100.00% 

. SniH Framinpfnr MER 143 . ...35,852.00 .. . ..,^35,852.00 . 35.852.00 100.00% 
Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00" -• •35,852.00 100.00% . ' -

SUB TOTALS 1,939,140.00 1,653,032.00 0.00 0.00 1,653,032.00 286,108.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing- - . u - APPLICATION NO: 41 

Contractor's signed certification Is attached. ' APPLICATION DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. . PERIOD TO: ' 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV.NO 6608R41 

A - B C D 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
- • (C-G). 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 29.'852.00 100.00% : -
Install'GFRG Panels El/E2 30,852.00 30,852.00 - • 30,852.00 100.00% 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% . 
Stud Framing & Blocking -Wet Areas 147.852.00 • 147,852.00 - - 147,852.00 100.00% 

Drywall-Wet Areas 147,852.00 147,852.00 - • 147,852.00 100.00% . 
Wet Ticketing- New Partitions 147,852.00 147,852.00 - • 147,852.00 100.00% • -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00. 100.00% 

WT Drywall Ceilings 75,852.00 75,852.00 - • . 75,852.00 100.00% . 
WT Suspended Ceilings 35,852.00 35.852.00 - 35,852.00 100.00% -
WT Metal Pan Ceilings 155,852.00 - 155,852.00 155,852.00 100.00% -
Ceiling Construction B2 Vestibule - 125,852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00- - 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 ' 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - • 55,852.00 100.00% -
Metal Pan Ceiling Construction. 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 - 78.511:00 97.10% 2,341.00 

ET New Partition 55,852.00 55,852.00 - 55.852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings • 55,852.00 55.852.00 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 , 105i852.00 - 105,852.00 100.00% 

Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% - • 
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65,852.00 100.00% . 
Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 •. 100.00% - " 
Plaster E5 168,204.00 142,973.00 142,973.00 85.00% 25,231.00 
Elevator Shaftwall Construction - - — - -30,852.00 - • 30,852.00 - ... ... . - 30,852.00- ' 100.00% • - • -

SUB TOTALS 2,917,764.00 2,888,436.00 0.00 0.00 2,888,436.00 29,328.00 

Usere may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certificatioh of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET MA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 
Contractor's signed certification is attached. APPLlCAtlON DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6608R41 

A B C D . E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS . TOTAL. % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED . 
(NOT IN' 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 24,559.00 24.559.00 • 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - 62,282.00 66.82% 30,922.00 

Ceiling at Bl-IS 45,852.00 45,852.00 • 45,852.00 100.00% -
Partition Construction 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Drywall Ceiling & Soffits 55,852.00 50,267.00 - 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27.926.00 • " - 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 50,000.00 -• 50,000.00 

' 
89.52% 5,852.00 

Install GFRG Panels E3/E4 25,038.00 - 0.00% 25,038.00 

• 29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% 

30 TERRAZZO 

1.2 Bl Lobby including El-2 Escalators • . 230,821.00 230,821.00 • - 230,821.00 . 100.00% • -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% 

2.2 South End of B2 109,536.00 109,536.00 - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% 

2.6 East Ticketing ... 97,311.00 97,311.00 97,311.00 100.00% . 
3.2 Final B2 Lobby 114,202.00 114,202.00 • 114,202.00 100.00% -
3.4 Final BlLobby Escalator E3-4, EIev.1,2 222,180.00 33,327.00 20,000.00 53,327.00 24.00% . 168,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 -- - . 59,395.00 100.00% -

31 CARPET , 23,903.00 23,903.00 - 23,903.00 100.00% -
' 32 PAINTING 159,600.00 151,620.00 151,620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - . 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2,225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21,910.00 21,910.00 100.00% 

38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% 

Passenger Elevators Submittal 14,000.00 14,000:00 - 14,000.00 100.00% -
Procure Service Elevators 393,300.00 393.300.00 - - - - 393,300.00^ -.100.00% .... -- , 

SUB TOTALS 3,420,074.00 3,091,455.00 20,000.00 0.00 3,111,455.00 308,619.00 

Usere may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AIA. DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: '41 

Contractor's signed certification is attached. APPLICATION DATE: 05/18/10 • 

In tabulations below, amounts are stated to tiie nearest dollar. PERIOD TO: .04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6608R41 

A B c D E - F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) . TO FINISH 

APPLICATION . STORED AND STORED 
(G-C) 

- (C-G) • 
(D + E) . (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

Procure Passenger Elevators . • 486,000.00 218,700.00 - 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators •13,800.00 13,800.00 - 13,800.00 100.00% - . 
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 20,700.00 100.00% 

Drill Elevator Jackholes 69,000.00 69,000.00 , 69,000.00 100.00% -
Elevator Rails 38.600.00 38,600.00 - 38^600.00 100.00% -
Elevator Piston 69,000.00 69.000.00 69,000.00 100.00% - -
Elevator Roller Guides 4,800.00 4,800.00 4,800.00 100.00% 

Elevator Pump Unit 37,300.00 37.300.00 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 , 7,000.00 100.00% 

Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 6,900.00 100.00% -
Elevator Cab 41,400.00 4I,400;00 " - 41,400.00 100.00% -

' Elevator Limit Switches 9.800.00 9,800.00 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 " - 47,000.00 100.00% 

Elevator Door Operator 11,900.00 11.900.00 - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - . 5,000.00. 100.00% 

Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 ' - 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 - - 0.00% 69,000.00 

Elevator Rails 38,600.00 - -• 0.00% 38,600.00 

Elevator Piston 69.000.00 - " -- 0.00% 69,000.00 

Elevator Roller Guides 4,800.00 - - 0.00% 4,800.00 

Elevator Pump Unit 37,300.00 - - - 0.00% 37,300.00 

Elevator Hydraulic Piping 8,500.00 - 0.00% 8,500.00 

Elevator Oil & Oil Cooler 7,000.00 ,, 0.00% „ 7,000,00 . 

SUBTOTALS 1,204,000.00 702,500.00 0.00 0.00 702,500.00 501,500.00 

Users may ( 

Page 9 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing ..... APPLICATION NO: 41 

Contractor's signed certification is attached. . • • APPLICATION DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

. VRH INV. NO 6608R4I. 

A Br c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED . MATERIALS TOTAL % - BALANCE 
NO. VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 - 0.00% 11,200.00 

Elevator Electrical Conduit 15.200.00 - - 0.00% 15,200.00 

Elevator Cab 82,800,00 - .. 0.00% 82,800.00 

Elevator Limit Switches ' . • 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48,300.00 - • - P.00% 48,300.00 

Elevator Door Operator . 11,900.00 - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station - 10,500.00 - - " 0.00% 10,500.00 

Elevator Entrances 30,400.00 - 0.00% 30,400.00 

Elevator Car Station 22,100.00 r - .0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - - 0.00% 9,800.00 

Elevator Hoist Wire ('Multi-Cable) 11,200.00 - 0.00% 11,200.00 

Elevator Testing 11,500.00 - - 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000,00 848,000.00 - 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% -

1.2 Lobby InclEl/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% 

Load Escalators EI/E2 into Pocket 27,000.00 27.000.00 - 27,000.00 100.00% 

Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment ' 19,000.00 19,000.00 19,000.00 100.00% 

Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% 

Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000.00 100.00% -
3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization _ . 32,500.00 - - b.00% . 32,500.00 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 •- 0.00% 38,700.00 

Load Escalators into Pocket 27,000.00 - - - 0.00% 27,000.00 
Construct and Test Escalators E3/E4 290.288.00 . ,. . v -- • 0.00% -^-290,222.00 

SUBTOTALS 3,480,188.00 2,817,000.00 0.00 0.00 2,817,000.00 663,188.00 

Users may obtain validation of ttiis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - APPLICATION NO: 41 

Contractor's signed certification is attached. APPLICATION DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6608R41 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) • 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

(C-G) • 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% 

Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% -
Mech. Sumittals 75,000.00 75,000.00 75,000.00 100.00% -
IBl Mech.Equip 150,714.00 "150,714.00 - 150,714.00 100.00% 

IB! Mech.lnstall ^ ' 135,714.00 135,714.00 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85,000.00 • 85,000.00 100.00% . -
IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 140,714.00 100.00% -
1B2 Mech.Equip 125,714.00 125,714.00 - 125JI4.00 100.00% -
IB2 Mech.lnstall 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714,00 125,714.00 125,714.00 100.00% 

IB3 Mech.Equip 155,714,00 155,714.00 - 155,714.00 100.00% -
IB3 Mech.lnstall 160.714.00 160,714.00 - 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% -
IB3 Bee Install . 90,000.00 . 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.Instali 195,714.00 195,714.00 - 195,714.00 100.00% . 
IB4 MCP 115,714.00 115,714.00 115,714.00 100.00% - ' 
IB4 Elec Equip 15,000.00 • 15,000.00 • - 15,000.00 100.00% -
/B4 Elec Install 155,714.00 • 155,714.00 - 155,714.00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% -
OB Mech.lnstall 80,000.00 80,000.00 - 80.000.00 100.00% 

CD Mech.Equip 235,716.00 235.716.00 235,716.00 100.00% -
CD Mech.lnstall , 70,000.00 70,000.00 - 70,000.00 100.00% 

CD /Deck Material 135,716.00 135.716.00 - 135,716.00 100.00% -
CD/ Deck Install 75,000.00 75,000.00 . 75,000.00 100.00% . 
CD/IB SS Trim Mtil .. _ . 35,000.00 35 000.00 -- - -- 35,000.00 - 100.00% 

SUBTOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET A/A DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is anached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

41 

05/18/10 
04/30/10 

VRH Job 2034 
- . 6608R4I 

A B C D E F G H 
ITEM DESCRIPTIGN OF WORK • SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. - VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
'• (D+E+F) 

(G-C) TO FINISH 
(C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% -
OD Door Equipment 80.000.00 80,000.00 - - 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 • - 15,000.00 100.00% -
B Comm Network - Install 25,000.00 25,000.00 - 25,000.00 100.00% -

41 FIRE PROTECTION 725,000.00 688,750.00 .. 688,750.00 95.00% 36,250.00 

42 PLUMBING 525,000.00 '519,750.00 - 519,750.00 99.00% 5,250.00 

.43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - . 50,000.00 100.00% - . 
• HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% 

Procure Variable Frequency Drives 30,000.00 • 30,000.00 - 30,000.00 100.00% 

Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% 

Procure Fire Smoke Dampers 20,000.00 .20,000.00 - 20,000.00 100.00% 

Procure Door Heater 6,000.00 6,000.00 - :6.000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% 

Procure Cabinet Unit Heaters 1,600.00 1,600.00 - 1,600.00 100.00% -
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% 

Procure Air Outlets , 153,625.00 153,625.00 153,625.00 100.00% 

Procure Air Handling Units 463,625.00 463,625.00 - 463,625.00 100.00% -
• Procure Supply & Return Fans 90,000.00 90,000.00 90,000.00 100.00% 

Inline Pumps 10,000.00 10,000.00 - 10,000.00 100.00% -
4000 Gal. Tank . 25,000.00 25,000.00 - 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 . 403,625.00 403,625.00 100.00% -
Fab. Ductwork ( Stage 2) ^ 163,625.00 163,625.00 - 163,625.00 • 100.00% -
Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% 

1.2 B1 Lobby inc EI/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - • 143,625.00 100.00% -
Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% 

HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% . 
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices 

^.HVAC Disconnects & Removals (Cols 8-10 B-D). 60.00000 . 60,000.00 = Cf\ nnn f\f\ -100.00% , . - -
Set Air Handling Unit #7 25,000.00 25,000.00. - 25,000.00 100.00% -

SUBTOTALS 3,429,350.00 3,387,850.00 0.00 0.00 3,387,850.00 41,500.00 1 

Users may obtalrt validation of this document by requesting of the license a completed A|A Document D401 - Certification of Document's Atithenticlty 

Page 12 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. . ' 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATIONDATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

41 

05/18/10 

' 04/30/10 

VRH Job 2034 
6608R4I 

A B c D • E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CO^ fPLETED MATERIALS TOTAL % , BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(b + E) . 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 -• . 18,000.00 100.00% -
HVAC Piping to AHU U1 _ 283,625.00 283,625.00 - 283,625.00 100.00% -

• BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% - • 

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15.000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% -
HVAC Drops & Diffusers 20,000.00 20,000.00 - 20,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 8,400.00 100.00% -• 
2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 . 30,000.00 100.00% -
Ductwork Roughing 45,000.00 45,000.00 45,000.00 100.00% -
HVAC Drops & Difhisers 16,000.00 16,000.00 16,000;00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% • - • 

2.3 Baggage Claim Area & Olfjces 

D East - HVAC Sequence #1 Demolition 7,000.00 7,000.00 - 7,000.00 100.00% -
D East - HVAC Sequence # 1 Installation 20,000.00 20,000.00 20,000.00 100.00% -
HVAC Piping 173,625.00 173,625.00 " • 173,625.00 100.00% . 
D East - HVAC Sequence ##2 20,000.00 20,000.00 - 20.000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence U 3 35,000.00 35,000.00 35,000.00 100.00% • -
Set Air Handling Unit 115 & 6 58,000.00 58,000.00 - 58,000.00 100.00% -
HVAC Drops & Diffusers 4,000.00 4,000.00 - 4,000.00 100.00% -
BMS Wiring & Devices' 70,000.00 66,500.00 66,500.00 95.00% 3,500.00 

2.5 South Substatiori Area & Corridor 

Ductwork Roughing . 50,000.00 50,000.00 - 50,000.00 100.00% -
2.6 East 1/2 Ticketing Oversise Bag -

East Ticketing - HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 . 60,000.00 100.00% 

East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices - .. 12,000.00 " •" " •• 12,000^00 - • •-- - . - : '12.000.00^ 100.00% 

3.1 North Substation .Generator, Emgr, Switchgear 

SUBTOTALS 1,195,750.00 1,192,250.00 d.oo 0.00 1,192,250.00 3,500.001 

Users may obtain validation of this document by requesting of the license a completed AiA.Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AlA DOCUMENTG703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ^ . APPLICATION NO: 41 

Contractor's signed certification is attached. .APPLICATION DATE: 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10' 

Use Column I on Contract where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 _ 

' VRHINV. NO 6608R41 

- A B D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED . MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AI4D STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER m HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 16,000.00 100.00% 

Install Louver & Generator Exhaust 10,000.00 - - 0.00% 10,000.00 

3.2 Final B2 Lobby i 
HVAC Demolition 22,000.00 22,000.00 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% -
HVAC Drops & Diffusers 15,000.00 15.000.00 - 15,000.00 100.00% -
BMS Wiring & Devices ' 8,400,00 3,360.00 5,040.00 8,400.00 100.00% 

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 9,000.00 100.00% -
3.4 SBl Lobby, Escalators E3/E4 

: Install HVAC Supply & Return Piping 80,000.00 80,000.00 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffusers 25,000.00 5,000.00 - - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 - 6,800.00 80.00% • 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90.000.00 • 90,000.00 100.00% -
HVAC Piping in MER U4 '60,000.00 60,000.00 - 60,000.00 100.00% . -
Install HVAC Piping for AC Units Ul&Ul 50,000.00 50,000.00 50,000.00- 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 - 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 65,340.00 - 65,340.00 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% . -
Submittal -Underground Conduit • 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Boxes & Fittings. 1,350.00 1,350.00 1,350.00 100.00% - • 
Submittal-Splices Teminations .. .. L200.00 1.20000 ... 200 00 100.00% 

Submittal -Wire-XHHW, #12 AWG-750MCM 1,350.00 1,350.00 - 1,350.00 100.00% -
SUB TOTALS 781,700.00 723,200.00 5,040.00 0.00 728,240.00 53,460.00 1 

Users may obtairi validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

41 

05/18/10 

04/30/10 
VRH Job 2034 

6608R4I 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) : TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

(C-G) 
(D + E) . (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

(C-G) 

Submittal -Dry-Type Xf MRS 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -North Temp.SWGR (Package) . \ 1,350.00 1,350.00 - 1,350.00 100.00% - • 
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -60A, 600VNEMAI Discoimect 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -200A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% . 
Submittal -400A, 600V NEMAl Discoimect 1,350.00 1,350.00. - 1,350.00 100.00% . 
Submittal -North Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Cntr! Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -Wiring Devices 1,200.00 1,200.00 1,200.00 100.00% . 
Submittal -Light Fixtures (PackagesO • 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% . 
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% - • 
Procure -Underground.Conduit 42,725.00 42,725.00 42,725.00 100.00% . 
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurel -Wire-XHHW, U12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Dry-Type XFMRS 42,725.00 42,725.00 - 42,725.00 100.00% . 
Procure-60A, 600V NEMAl, Disconnect 42,725.00 42,725.00 42,725.00 100.00% . 
Procure -200A. 600V NEMA1 Disconnect 42,725.00 42,725.00 - • 42,725.00 100.00% . 
Procure-400A, 600V NEMAl Disconnect 42,725.00 42,725.00 - "42,725.00 100.00% 

Procure -Wiring Devices 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Panelboards • 739,078.00 739,078.00 - 739,078.00 100.00% . 
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 . . 42,725.00 100.00% . 
Procure -Light Fixtures (PackagcsO 516,625.00 516,625.00 516,625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 . 39,000.00 - 39,000.00 . 100.00% -
Procure - Public Address Svs (Pkge)_ . • T72,500.00 . , 77.,.5no no . . ^ - 72,500.00 -iQA nno/ • - - . - - . 

•procure-Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 - 42,725.00 100.00% 

SUBTOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page -j 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed certification is attached. - APPLICATION DATE: • 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. • PERIOD TO: 04/30/10' 

Use Column I on Contracts where variable retainage for line Items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 6608R41 

A . B C D E F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD . PRESENTLY 
• STORED 

(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
f (C-G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% 

Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 - 411.300.00 100.00% 

Procure-North SWGR (Package) 524.551.00 519,305.00 519,305.00 99.00% 5,246.00 
Procurel -South SWGR (Package) 524,551.00 521,560.00 - 521,560.00 99.43% . 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 - 909,379.00 • 99.00% 9,186.00 

Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 1,753,630.00 100.00% -
Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 -• 293,500.00 100.00% 

1.2 Install Temporary Lighting 27,331.00 27,331.00 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 643,083.00 100.00% 

1.2 • Electrical Roughing (Fire Alarm Public Address .321,542.00 321,542.00 - 321,542.00 100.00% --
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 - 321,542.00 100.00% 

1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 245,979.00 100.00% . 
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% 

1.6 - Manholes ,Elec,Ductbanks imder Roadway 241,156.00 . 241,156.00 - 241,156.00 100.00% -
Stage 2 2.EIectrical Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% . 

2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% 

2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures . ' ' 41,785.00 41,785.00 . - 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% 

2.2 Electric Disconnects & Removals • 33,428.00 33,428.00 33,428.00 100.00% . 
2.2 Eelctiical Roughing 91,285.00 91.285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 . 54,688.00 - 54,688.00 100.00% -
2.3 Install Temporary Lighting 18.757.00 18,757.00 - • 18,757.00 100.00% 

• 2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% 

2.3 Electrical Roughing 167,141.00 167,141.00 - 167,141.00 100.00% 
2.3 Elec.Wiring.Fixtures & Devices 125,356.00 125,356.00 - 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 •- 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductba^ "25,071.00 25,071.00 . 25,071.00 100.00% • 
2.5 Deliver Temp.SW./CT./SWGRT./SWBD T-S • •, - . -8,357.00 _ . 8.357.00 8,357.00 .. 100.00% . • 
2.5 Set Temp SW/CT/SWGRT/S WBD T-S 16,714.00 16,714.00 - 16,714.00 TOO.00% • -

SUBTOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.001 

Users may obtalii validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 16 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractoi^s signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

• APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRH INV. NO 

41 
. 05/18/10 

04/30/10 

VRH Job 2034 
6608R4I 

A B C D E F G . H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV [PLETED MATERIALS TOTAL • %- BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Rem SWER & SWBD 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Rem.Exist Conduit • 20,893.00 20,893.00 . - 20,893.00 100.00% 

2.5 Deliver New SWGR SA & SWBD A1 12,536.00 • 12,536.00 - 12,536.00 . 100.00% -• 
2.5 Setr New SWGR SA& SWBD A1 12.536.00 9,402.00 3,134.00 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 54,321.00 - 54.321.00 100.00% 

2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% • " -
2.5 Pwr Outage & Tern New SWbd AI & Spice Boxes 20.893.00 10,447.00 10,447.00 50.00% 10,446.00 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 - 41,786.00 50.00% 41,785.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 • - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - . - p.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - 0.00% 20,893.00' 

2.5 Deliver New .SWGR SB & SWBD B! 12,536.00 6,268.00 6,268.00 12,536.00 100.00% -
2.5 Setr New SWGR SB & SWBD B1 12,536.00 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54,321.00 - - 0.00% .54,321.00 

2.5 Install Cable to New SWBD B1 to Spice Boxes 20,893.00 - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 - 0.00% 20.893.00 

2.5 Lighting Fixtures &WIRJNG at South Corridor 20,893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys , 41,785.00 39,696.00 - 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714,00 100.00% 

2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - • 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -

- 2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 .41,785.00 - 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,7^.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 - - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 -• - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 .. 17,465.00 - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21.831.00 - - 0.00% 21,831.00 

. 3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW _ 65,494.00 . ,^._65,4?4.0p -- - ^ ^ . 65,494.00 . ,^100.00% 

3.1- Install New Conduit/Cable/h"erms 17,465.00 'l7,465.00 - 17,465.00 100.00% -
SUB TOTALS 1,002,567.00 685,797.00 19,849.00 0.00 705,646.00 296,921.00 j 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

ContractoPs signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

41 
05/18/10 

04/30/10 

VRH Job 2034 
6608R41 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % • BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION - STORED , AND STORED (C-G) 
(D + E) (NOT IN 

' DOR E) 
TO DATE 
(D-fE+F) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 . - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD • 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 2^831.00 21,831.00 - 21,831.00 100.00% . 
3.1 Deliver New .SWGR NA & SWBD A2 . 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - ' . •. 13,099.00 100.00% ' 
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 •- 56,761.00 JOO.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21.831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes • '21,831.00 -21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 87.325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip "& Spice Boxes 21,831.00 10,000.00 10,000.00 45.81% "11,831.00 

3.1 Rem Exist SWGR & SWBD 13,099.00 9,824.00 9,824.00 75.00% 3,275.00 

3.1 Rem Exist Conduit 21,831.00 21,831.00 21,831.00 100.00% •-
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 6,550.00 6,549.00 13,099.00 100.00% 

3.1 Set New SWGR NB & SWBD B2. 13.099.00 • 3,275.00 3,275.00 25.00% 9,824.00 

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 14,190.00 5,676.00 19,866.00 35.00% 36,895.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% 21,831.00 

' 3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Eelclirical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures • - 43,662.00 . 43,662.00" 43,662.00 100.00% •-
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 - 26,197.00 . 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 16,592.00 95.00% 873.00 

3.3-Final Electrical at BHS Closure Areas 43,662.00 ' 33,563.00 5,733.00 39,296.00 90.00% 4,366.00 

3.4 Eelctrical Roughing , 174.650.00 . 171,157.00 - 171,157.00 98.00% 3,493.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 85,579.00 - 85,579.00 98.00% 1,746.00 

3.4 Electrical Wiring & Fixtures &. Devices . 183,382.00 174,213.00 - 174,213.00 95.00% 9,169.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys • 87,325.00 82,959.00 82,959.00 95.00% 4,366.00 

3.5 Eelctrical Removals & Relocations BHS • 65,494.00 65.494.00 - 65,494.00 100.00% • -
3.5 Eelctrical Equip. & Raceways in MER UA 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% -
3.10- Determ & Remove Exist Gen Set &. Equip. 43,662.00 . - 0.00% 43,662.00 

3.10-Install New Geh.Sct &"Equip 65,494.00 . • - -• ^5 494.00 
j-

65,494.00 ~ 100.00% • -
3.10- Install New Conduit/Cable/ZTerms 65.494.00 65,494.00 - 65,494.00 100.00% -

SUB TOTALS 1,651,439.00 1,415,389.00 62,888.00 0.00 1,478,277.00 173,162.00 

Usei^ may obtain validation of this document by requesting of the license a completed AIA Documerit 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AIA Documeni G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cettification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

41 

05/18/10 

04/30/10 
VRH Job 2034 

6608R4I 

A ' B C D E • F G H • 
ITEM DESCRIPTION OF WORK . • SCHEDULED . WORK.CON IPLETED MATERIALS. ' _ TOTAL. % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY (G-^C). - TO FINISH 

APPLICATION STORED AND STORED (C - G) 
(D + E) (NOT IN TO DATE 

DORE) • (D+E+F) 

CONTRACT AMOUNT 53,200,000.00 50,249,594.08 189,650.00 0.00 50,439,244.08 94.81% 2,760,755.92 

P&PBond 343.560.00 343,560.00 343,560.00 100.00% -
CoUl Change Order # 1 Pace #3 ' 59,046.00 59,046.00 - 59,046.00 100.00% -
CoU2 Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 - 11,284.36 90.66% 1,162:99 

Com Change Order # 3 Pace #7 28,189.15 . 28,189.15 28,189.15 100.00% . -
CoU4 Change Order # 4 Pace #4 62,488.00 62,488.00 - 62,488.00 100.00% -
CoU5 Change Order # 5 Pace #1 1,580.00 1,580.00 - • 1,580.00 100.00% -
'CoU6 Change Order # 6 Pace #21 34,085.00 • 34,085.00 - 34,085.00 100.00% -
CoUJ Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% -
Com Change Order # 8 Pace #13 94,118.13 94,118.13 - 94.118.13 100.00% 

CoU9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -
CoUlO Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424:00 100.00% -
CoUW Change Order # 11 Pace #24 15,996.50 . 15,996.50 15,996.50 100.00% 

Coun Change Order# 12 Pace #23 33,539.15 33,539.15 33,539.15 100.00% -
Cotf\3 Change Order# 13 Pace #12 97,307.94 97,307.94 - • • 97,307.94 100.00% -
CoU\4 Change Order# 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 • . 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 . * 15,569.00 15,569.00 - 15,569.00 ' 100.00% -
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 • - 42,800.00 • 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - ' 36,088.00 100.00% -
Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,138,931.43 12,380.00 1,151,311.43 93.00% 86,657.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% -
Co#21 Change Order # 21 Pace #25 35,743.00 35,743.00 , 35,743.00 100.00% 

Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 , " 14,420.00 14,420.00 - 14,420.00 ioo!oo% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 -• - 15,240.00 100.0.0% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% 

Co#26 Change Order # 26 Pace #17 • 50,900.40 .50,900.40 - 50,900.40 100.00% - -
Co#27 Change Order # 27 Pace #16 56,352.00 , 28,175.60 • • 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 -• . 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 ' , 14,906.00 14,906.00 - 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 " . 12,500.00 P,500.00 - 12,500.00 100.00% 

Co#31 Change Order # 31 Pace #43 . ' '" 21,222.00 21,222.00 - 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 .31,882.00 31,882.00 - 3,1,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - 17,463.00 100.00% 

Corns ChriTige Order# 35 P2CC#53-T&M ^ - r- - 9 429.05 .s 712.98 , -= •- - _• .. - . 8712.98 .. 92.41% -716.07. 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23,989.00 100.00% - • 
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 147,464.00 100.00% 

Co#38 Change Order #38 Pace #49 "8,654.00 8,654.00 - 8,654.00 100.00% -• 
Co#39 Change Order #39. Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% - . 
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 . 77,752.00 100.00% . -
Co#41 Change Order #41 Pace #62 42,800.00 42,800.00 - 42,800.00 . 100.00% -

Sub Total Change Order Page 1 2,908,539.27 2,779,446.64 12,380.00 0.00 2,791,826.64 116,712.63 

Users tnay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
. • ' Page 19 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cerlification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

41 

.05/18/10 

04/30/10 

VRH Job 2034 
6608R4I 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS ' 

APPLICATION 
(D + E) 

THIS PERIOD . • PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G--C) TO FINISH 
(C-G) 

CoUAI Change Order # 42 Pace U60 60,191.00 60,191.00 - 60,191.00 100.00% -
CoU43 Change Order U 43 Pace U63 35,593.00 35,593.00 -- 35,593.00 100.00% 

CoU4A Change Order # 44 Pace #61 14,980.00 14,980.00 - 14,980.00 100.00% 

CoU45 Change Order # 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% -
CoU46 Change Order # 46 Pace #47 - . 10,888.00 10,888.00 • - 10,888.00 100.00% -
CoU41 Change Order # 47 Pace #29 . 5,029.00 5,029.00 - 5,029.00" 100.00% -
CoU4& Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 . 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 7,261.00 7,261.00 - 7,261.00 100.00% -
CoifSO Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% -
CQU5\ Chahge Order #51 Pace #73 T&M 0.00 - - 0.00% • -
CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 35,000.00 100.00% •-
CoU53 Change Order # 53 Pace #71 58;911.00 58,911.00 - 58.911.00 100.00% -
Com4 Change Order #54 Pace #68 15,536.00 15,536.00 - ^ 15,536.00 100.00% 

CoU55 Change Order# 55 Pace #78 T&M 40,168.53 • 38,160.08 • - 38,160.08 95.00% 2,008.45 

CoU56 Change Order # 56 Pace #30 190,000.00 190,000.00 190,000.00 100.00% -
CoU57 Change Order # 57 Pace #64 T&M 246,073.12 119,384.03 111,170.00 230,554.03 93.69% 15,519.09 

Co#58 Change Order # 58 Pace #50 T&M 206,050.39 170,164.41 25,219.27 195,383.68 95.00% 10,666.71 

Co#59 Change Order # 59 Pace #75 - 4,619.00 4,619.00 - 4,619.00 100.00% -
Co#60' Change Order # 60 Pace #86 T&M 7,932.77 7,536.12 • - 7,536.12 95.00% 396.65 

CoU6l Change Order #61 Pace #79 52,965.00 52,965.00 -• 52,965.00 100.00% -
Couei Change Order # 62 Pace #82 T&M 92,496.72 90,100.72 • • 2,396.00 92,496.72 100.00% 

Co#63 Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% -
Cotf64 Change Order # 64 Pace #55 46,052.00 ' 46,052.00 - 46,052.00 100.00% -
CoUSS Change Order # 65 Pace #69T&M 24,771.56 23,532.96 - 23,532.96 95.00% 1,238.60 • 

Couee Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
CoU67 Change Order # 67 Pace #84 42,656.00 42,656.00 - 42.656.00 100.00% 

Co#68 Change Order # 68 Pace #90 21,293.00 . 21,293.00 - 21,293.00 100.00% -
Co^69 Change Order # 69 Pace #89 13,907.00 . 13,907.00 - 13,907.00 100.00% -
CoU70 Change Order # 70 Pace #85 . 20,865.00 20,865.00 - 20,865.00 100.00% • -
CoS71 Change Order # 71 Pace #88 T&M 118,920.91 90,065.80 15,780.86 105,846.66 . 89.01% 13,074.25 

00^72 Change Order # 72 Pace #66 12,045.00 12,045.00 - 12,045.00 100.00% -
CoU73 Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% 

CoH74 Change Order # 74 Pace #93 • 31,851.00 31,851.00 - 31,851.00 100.00% -
CoU75 Change Order # 75 Pace #92 T&M 8,535.35 8,108.57 - 8,108.57 95.00% 426.78 

CO!^76 Change Order # 76 Pace #57 . 28,000.00 ^.28,000.00 - • " . - 28,000.00 100 00% - - -
CoU77 Change Order # 77 Pace #97 ' . 29,619.00 29,619.00 . 29,619.00 100.00% 

COS78 Change Order # 78 Pace #103 • 10,780.00 10,780.00 - 10,780.00 100.00% -
€0^79 Change Order # 79 Pace #36 T&M 0.00 - - 0.00% -
Co«80 Change Order # 80 Pace #87 • 25,152.00 • - 25,152.00 25,152.00. - 100.00% - . 

Sub Total Change Order Page 2 1,648,479.62 1,423,641.45 179,718.13 0.00 1,603,359.58 45,120.04 

Users may obtain validation of ttils document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 20 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed certification is attached! APPLICATION DATE: • 05/18/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 
• " - VRHINV.NO. 6608R41 

• A B • C D. 1 E F G = " • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS THIS PERIOD PRESENTLY ' COMPLETED (G--C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
• (D + E) (NOT IN . to DATE 

(C-G) 

DORE> fD+E+F) 

Co#81 Change Order//81 Pace//77 52,000.00 52,000.00 52,000.00 100.00% -
CoS82 Change Order # 82 Pace #106 9,974.00 9,974.00 9,974.00 100.00% . 
Co^83 Change Order # 83 Pacc#100T&M 12,981.18 12,200.93 - 12,200.93 93.99% 

Co#84 Change Order # 84 Pace #96 20,865.00 20,865.00 • - 20,865.00 100.00% 

Corns Change Order # 85 Pace #98 9,442.00 9,442.00 . 9,442.00 100.00% 

C0S86 Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% . 
Comi Change Order # 87 Pace #109 21,992.00 21,992.00 21,992.00 100.00% 

comz Change Order # 88 Pace #99 T&M •0.00 - - •- 0.00% 

Co/189 Change Order # 89 Pacc#101T&M 44.217.65 3,354.40 40,863.25 44,217.65 100.00% . 
Coi^90 Change Order # 90 Pace #108 T&M' 6,950.21 - 6.610.16 6,610.16 95.11% 340.05 
CoU9\ Change Order #91 Pace #81 . 26,311.00 - 26,311.00 26,311.00 100.00% -

0.00 - r - 0.00% -
0.00 - - • 0.00% 

0.00 - - 0.00% -
. 0.00 - - 0.00% 

0.00 - - 0.00% -
0.00 - - 0.00% 

0.00 - - 0.00% . 
0.00 - - - 0.00% -
0.00 •• - ^ 0.00% -
0.00 - - - - 0.00% -
0.00 - . 0.00% 

0.00 , - - - 0.00% -
0.00 - ; - 0.00% -
0.00 . - 0.00% -
0.00 - _ - 0.00% -
0.00 - . 0.00% -
0.00 - - - 0.00% -
0.00 - - • - 0.00% -
0.00 - 0.00% -
0.00 - - • 0.00% -
0.00 - • 0.00% . 
0.00 - - - 0.00% 

. 0.00 . . 0,00% ------ - • i, - --- . - . 0.00% _ . 
Sub Total Change Order Page 3 . 260,043.04 185,138.33 73,784.41 0.00 258,922.74 340.05 

TOTAL CHANGE ORDERS 4,817,061.93 4,388,226.42 265,882.54 - 4,654,108.96 162,172.72 1 

TOTAL CONTRACT TODATE . 58,360,621.93 54,981,380.50 455,532.54 0.00 55,436,913:04 94.99% 2,922,928.64 

Users may pbtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 21 of 21 



CMD-6 (1/99). 

; STATEWSENT OF PAYWiENTS 

TO Wi/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No.. EWR-2B4.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH (Construction Corn. 2034 

Period Reporting: 

Paymen 

% Project 

4-01-10 to 4-30-10 . Contract No.. EWR-2B4.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH (Construction Corn. 2034 

Period Reporting: 

Paymen 

% Project 

tAoDl. #: 41 

Completed: 94.99 % 

i' . - ' 

(Indicate) 

MBE 

WBE • 

QBE 

. ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A • + Column B = Column C ^ 

AMOUNTS PAID 
i' . - ' 

(Indicate) 

MBE 

WBE • 

QBE 

. ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE • 

QBE 

. ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP • WBE' 347,854.00 325,351.80 0.00 325,351.80 

FINE PAINTIN(3 & DECORATING CO. MBE 159,213.00 100,409.49 0.00 100,409.49 

SIGNS &DECALS MBE 273,140.00 221,481.00 - 0.00 221,481.00 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 • • 0.00 1,182,010.38 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,586,818.38 6,650.00 3,593,468.38 

BERTO CONSTRUCTION MBE 262,835.95 245,021.15' , 0.00. 245,021:15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 ' 0.00 260,030.85 

D-STAR WATERPROOFERS MBE - 48,000.00 ' 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 58,724.00 • 52,851.60 0.00 52,851.60 

ARTISAN INC. WBE 55,114.00 55,114.00 0:00 55,114.00 

-•-
-

i: -
-

i!. 

-

-
-• ' 

Totals 6,903,871.88 6,074,688.65 6,650.00 6,081,338.65 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounis snteted should tefl«ct 100% paid.The €0% cr«d)t will be handled by Ihb office) 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This . Cumulative 

. Statement Statement , To-Date 

SUPPLIERS/LESSORS 

N/A 

'1 ' • 
Date Prepared 5/18/2010- ' 

Preoared bv: Frank W. Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office . « . 

• Title: Chief Financial ICfficer Date Recei 

Revised E 
Title: UMl 

ived: . hflAiyi f 
Officer's Sionature: r/v 

Date Recei 

Revised E 
Title: UMl 

3v: 
• A-'- .y 

Date Recei 

Revised E 
Title: UMl 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - APPLICATION NO: 41 

Contractor's signed certification js attached. APPLICATION DATE; . 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6608R4r 

A B C D • 1 1 E ' F . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED . MATERIALS TOTAL , % BALANCE 
NO, VALUE. FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 2,114.784.00 98.00% 43,159.00-

2 GENERAL CONSTRUCTION •2,135,797,00 2,093,081.08 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% - • 
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal '• 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 6,000.00 100.00% - . 
Constiiict. Temp. Ramp ' 40,000.00 40.000.00 - 40,000.00 100.00% -
Layout Temp, Partitions 2,000.00 2,000.00 - - 2,000.00 ioo:oo% -

Constiojct Temp. Partitions 200,000.00 200,000.00 200.000.00 100.00% -
Construct. BI Lobby temp. Passageway 175,000.00 175,000.00 - • 

' 
175,000.00 100.00% 

Mid level Temp. Partitions 2,000.00 2,000.00 2,000,00 100.00% -
• Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Constioict Temp. Partitions Ext. 60,000.00 60,000.00 • - 60,000.00 100.00% -
B2 Construct. Temp. Partitions 60,000.00 60,000.00 ' 60.000.00 100.00% 

Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% . • 
Relocate Temp. Partitions East Ticketing 75,000.00 75.000.00 75,000.00 100.00% -
Construct. Terhp. Partitions 30,000.00 30,000.00 - . 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 - • 50,000.00 100.00% . 
Temp. Partitions for Sei-vice Escalator 30,852.00 30,852.00 • 30,852.00 100.00% . • 
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 - 35,852.00 100.00% 

Temp. Partitions for Service Elevators 20,000.00 20,000.00 20,000.00 100.00% . 
Construct. Temp. Partitions ... 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 ' 100.00% . 
Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions ML BI North • 26,324.00 26,324.00 - 26,324.00 100.00% 

Construct. Temp. Partitions ML 26,324.00 26,324.00 26.324.00. 100.00% • -
Construct. Temp. Partitions ML BI South 26,324.00 26,324.00 26,324.00 100.00% 

SUB TOTALS _5.6D2.416,00 5.516,541.08 0.00 - 5,5!6,541.GS -* 85,874.92 

Users may obtain validation of this document by requesting of the iicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Connactor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV.NO 

41 

04/27/10, 

04/30/10 

VRH Job 2034 
6608R4I 

A • B C D 1 E F -G H 
ITEM DESCR.IPT10N OF WORK SCHEDULED WORK COMPLblbD MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
• STORED 

(NOT IN ' 
DOR E) 

COMPLETED 
AND STORED 

TO DATE • 
(D+E+F) 

(G^C) TO FINISH 
• (C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% -
. 5 . SELECTIVE / DEMOLITITON 975,000.00 - 970,125.00 970,125.00 99.50% 4,875.00 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194.000.00 194,000.00 194,000.00 - 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
'0 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 60,200.00 100.00% -
13 " TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% 

14 CAST IN-PLACE CONCRETE 

Remove Fill From Term. B 278;5'94.00 278,594.00 - 278.594.00 100.00% - ' 
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% 

1.2 Lobby & EI/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 21,233.00 100.00% 

Concrete Pile Caps & Pits 54,489:00 54,489.00 - 54,489.00 100.00% 

New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 - 27;814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 84,879.00 100.00% 

Concrete Topping 97,819,00 97,819.00 ' - 97,819.00 100.00% -
1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% -
2.1 North End of 82 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% 

2.2 South End of 82 

New Concrete Sidewalk at 82 South Frontage 32,909.00 32,909.00 - 32,909.00 100.00% - , 
Construct Slab on Grade ' 25,429.00 25.429.00 • 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU U1 7,969.00 7,969.00 . - • 7,969.00 100.00% 

1 
_ _ _ SUBTOTALS _ 4,243,775.00 4,238,900.00 - - - O.flO ' 0.00 4,238,900.00 4,875.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET • AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contiactor's signed certification is attaclied, 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

41 

04/27/10 . 

04/30/10 

VRH Job 2034 
6608R41 

A B C D E F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON 1PLETED - MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) , 

, • THIS PERIOD PRESENTLY 
STORED- " 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) . TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall " 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% 

D East • Concrete Masonry Restoration 9,294.00 9,294.00 9,294.00 100.00% 

New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 51,199.00 100.00% -
Concrete Topping 161,184:00 161,184.00 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps . . 44,769.00 44,769.00 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 57,824.00 ibo;oo% • • 
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 57,824.00 100.00% . 
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6" 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 

2.12 Service Elevators 

57,824.00 57,824.00 57,824.00 i 00.00% Place New Concrete for New Drainage Trough 8 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100.00% 

Elevator Pit Concrte Slab & Walls , 34,234.00 34,234.00 34.234.00 100.00% -
2.13 E5Esca!ator& Infill Slab ' ' 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 70,744.00 100.00% 

3.1 North Substation, Generator Emer. Switchgear - -
Construct Concrete Generator Pad 16,434.00 16,434.00 16,434.00 100.00% 

3.4 Final 81 Lobby, Escalators E3/E4 

• Construct Spread Footings 36,114.00 36,114.00 36,114,00 100.00% . 
Constmct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 70,179.00 100.00% 

Final Slab on Grade at South Sector 146,154.00 146,154.00 146,154.00 100.00% 
Concrete Topping 53,469.00 53,469.00 ; 53,469.00 100.00% ... - - 1 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 . 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractoi^s signed cetlification is attached. 

In tabulations below,.amounts are stated to the nearest dollar. -
Use Column I on Contracts where variable retainage for line items may apply. • 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

41 
04/27/10 

04/30/10 
VRH Job 2034 

• 6608R4I 

.A B C D 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE , ; FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.5 BHS Bell Ib4,MER4. Loadinu Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9.249.00 9,249.00 9,249.00 100.00% - . 
3.10 South Generator/ Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 173,189.00 100.00% 

Construct Concrete East Wall 46,463.00 46,463.00 46,463.00 100.00% 

15 UNIT MASONRY 334,000.00 327,320.00 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877,324.00 859,778.00 8,773.00 868,551.00 99.00% 8,773.00 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 18,898.00 100.00% 

Fab Misc Steel Drainage Trough 32,000.00 32,000.00 32,000.00 100.00% -
Fab Steel Stair 21,031.00 21,031.00 21,031.00 100.00% -

1.2 Lobby & EI/E2 Escalators 

Install Steel Stair #1 85,000.00 85,000.00 85,000.00 100.00% 

2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 302,223:00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 100.00% -

2.10 Curb Joints Between 1-22 ML - • -
Install Misc Steel Drains Trough U\ 32,375.00 32,375.00 32,375.00 100.00% -
install Misc Steel Drains Trough U2 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 . 32,375.00 32,375.00 - •32,375.00 100.00% 

Install Misc Steel Drains Trough #5 32,375.00 32,375.00 - • 32,375.00 100.00% 

Install Misc Steel Drains Trough U6 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U7 32,375.00 32,375.00 - 32,375.00 100^00% -
Install Misc Steel Drains Trough US 32,375.00 32,375.00 - 32,375.00 100.00% . 

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 Ornamental/Glazed Elev. Enclosure Submittal ' 84,000.00 84,000.00 - 84,000.00 100.00% 

2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 429,400.00 ' - . 429,400.00 95.00% 22,600.00 

'.4 Glazing at Elevator Enclosure _ , , . " - 290,000.00 !45;000.00 50.00% 145,000.00 

5 Misc. SS Fabrication's 310,000.00 303,800.00 3,100.00 306,900.00 99.00% 3,100.00 

SUB TOTALS 4,585,018.00 4,241,992.00 156,873.00 0.00 4,398,865.00 186,153.00| 

Users may obtain valiiJation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AIA DOCUMENTC703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed cettiflcation is attached. APPLICATION DATE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6608R4I 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON 1PLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD .PRESENTLY COMPLETED (GH-C) TO FINISH 

APPLICATION STORED - AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

. D OR E) (D+E+F) 

19 COLUMN COVERS 730,000.00 715,400.00 715,400.00 98.00% 14,600.00 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132^210.00 100.00% 

21 ARCHITECTURAL WOODWORK 74,400.00 74,400,00 74,400.00 100.00% 

• 22 WATERPROOFING 67,660.00 67,660.00 - - 67,660.00 100.00% 

23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% - . 
24 FIREPROOFING 50,000.00 49,000.00 - 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00. 100.00% - -
26 OVERHEAD COILING DOORS 11,850.00 1 1,850.00 - 11,850.00 100.00% 

27, GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% . 
Metal Glass Guardrails Submittal 23,794.00 23,794.00 23,794.00 100.00% -
Crystal Panels Submittal 17,794.00 17,794.00 - • 17,794.00 100.00% - . 
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% 

Fab.Metal Glass Guardrails Mid-Level BI&B2 18,544.00 18,544.00 18,544.00 100.00% 

Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794-.00 100.00% 

Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% . 
Fab. Vestibute Storefront Lower Level B-I 8,794.00 8,794.00 - 8,794.00 100.00% 

, Fab.Metal Glass Guardrails Mid-Level BI E3/4 18,544.00 • - - 0.00% 18,544.00 

1.2 Bl Lobby inc.E-I/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 • 4,794.00 - 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 - •75,294.00 100.00% -
Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00% 

Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% - • 
1.4 E1&E2 Escalators Stair & Guardrail,ML - 0.00% -

Field Measure Template for GuardraiIs(E I/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -• 
Fab.Metal Glass Guardrails (EI/E2). 92,794.00 92,794.00 - 92,794.00 100.00% 

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50.794.00 50.794.00 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50,794.00. 50,794.00 . 50,794.00 100.00% -
Crystal Glass Wall Panels . . . 172.794^00 172,794.00 , 172,794.00 ' 100.00% 

2.1 South End of B-2 

istall South B2 Vestibule Storefront 33,794.00 33,794.00 33,794.00 100.00% -
SUB TOTALS 2,266,500.00 2,232,356.00 0.00 0.00 2,232,356.00 . 34,144.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contiactor's signed ceilification is attached. - ' 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Conbacts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

- 41 

.04/27/10 

04/30/10 

VRH Job 2034 
6608R4I 

A B C D E F G H . 
, ITEM DESCRIPTION OF WORK SCHEDULED WORK CON PLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 

• (NOT IN 
DOR E) 

AND STORED ' 
. TO DATE 

CD+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% • 
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 14,794.00 100.00% 

Field Measure for Curtain Wall Fabiicaton 5,794.00 . 5,794;0D 5,794.00 100.00% 

Install Cuitain Wall Metal 83,794.00 83.794.00 83,794.00 100.00% 

Install Curtain Wall Glazing 51,294.00 51,294.00 51,294.00 100.00% 

Stainless Steel & Glazing at Baggage Office . 104,794.00 104,794.00 104,794.00 100,00% 

Crystal Glass Wall Panels - 152.794.00 152,794.00 152,794.00 100.00% • -
2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 ,69,794.00 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 47,794.00 100.00% 

2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 ' 47,794.00 100.00% 

3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 52,794.00 100.00% -
3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 84,278.00 84,278.00 35.00% 156,516.00 

3.4 Final Bl Lobby Escalators E3,E4 EIevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 : - ' 0.00% ' 6,794.00 

Install .Metal Glass Guardrails (E3/E4) 122,798.00 - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 60,852.00 60,852.00 60,852.00 100.00% 

Fab. GFRG Panels Mid-Level Bl E3/E4 60,852.00 60,852.00 60,852.00 100.00% -
1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 100.00% - • • 
Partition Construction 45,852.00 45,852.00 45,852.00 100.00% 

Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 29,852.00 100.00% • -
Metal Pan Ceilings 505,852.00 505,852.00 505,852.00 100.00% -
Stud Framing for MER # 143 35,852.00 35,852.00 . J5,852.00 100.00% 
Drywaii Plywobd"& Galv.° Metal End. MER #143" " 35,852.00 35,85^00 35,852.00 100.00% , -

SUB TOTALS 1,939,140.00 1,653,032.00 0.00 0.00 1,653,032.00 286,108.00| 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed certification is attached. APPLICATION DATE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO;" VRH Job 2034 

VRH INV. NO 6608R41 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

• APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

. (NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G). 

install Framing for Soffit/Fascia EI/E2 29,852.00 29.852.00 29,852.00 100.00% -
Install GFRG Panels E1/E2 30,852.00 • 30,852.00 30,852.00 100.00% 

2 Partition Layout .Top & Bottom Track-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% 

Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 147,852.00 • 100.00% 

Drywall-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% -
Wet Ticketing- New Partitions . 147,852.00 147,852.00 147,852.00 100.00% 

Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 147,852.00 .100.00% -
WT Drywall Ceilings 75,852.00 75,852.00 75,852.00 100.00% • 
WT Suspended Ceilings 35,852.00 35.852.00 35,852.00 100.00% 

WT Metal Pan Ceilings i55,852.00 155,852.00 155,852.00 100.00% 

Ceiling Construction B2 Vestibule 125,852.00 125,852.00 125,852.00 100.00% 

Drywall Ceilings & Soffits 75,852.00 75,852.00 75,852.00 100.00% 

Suspended Ceilings 30.852.00 , 30,852.00 - 30,852.00 100.00% •-
Metal Pan Ceilings 405,852.00 405,852.00 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 : 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55.852.00 55,852.00 100.00% . 
Drywall Soffits & Ceilings • 55,852.00 55,852.00 55.852.00 100.00% 

• Metal Pan Ceiling Construction . 155,852.00 155,852.00 155,852.00 100.00% 

Ceiling at South Corridor 80,852.00 78,511.00 78,511.00 97.10% 2,341.00 

ETNew Partition 55,852.00 55,852.00 55,852.00 100.00% 

ET Drywall Ceilings & Soffits 55,852.00 55,852.00 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 55,852.00 100.00% 

ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% 

Framing for Soffit/Fascia North Side Escalators 30,852.00 ' 30,852.00 30,852.00 100.00% 

Install GFRG Panels NSE 45,852.00 45,852.00 45,852.00 100.00% • 
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00 35,852.00 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852,00 30,852.00 100.00% -
Plaster E5 168,204.00 142,973.00 142,973.00 85.00% 25,231.00 
Elevator Shaftwall Construction . _ 30 852.00 30 852.00 -• ... . .30,852.00 100.00% 

SUB TOTALS 2,917,764.00 • 2,888,436.00 - 0.00 0.00 2,888,436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containiiiB 

Contractor's signed cetlification is attached. - ' 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION.NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV. NO 

41 

04/27/10 

04/30/10 

VRH Job 2034 
6608R4I 

A B C D • 1 1 E F G H 
ITEM DESCR.IPT10N OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN . TO DATE 

D OR E) • (D+E+F) 

Drywall Soffits & Ceilings 25.852.00 24,559.00 - 24,559.00 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings ' 93,204.00 62,282.00 69,903.00 - 75.00% 23.301.00 • 

Ceiling at BI-IS 45,852.00 45,852.00 - 45,852.00 100.00% 

Partition Construction 25,852.00 23,267.00 23,267.00 90.00% 2,585.00 

Drywall Ceiling Soffits 55,852.00 50,267.00 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 .27,926.00 41,889.00 75.00% 13,963.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 50,000.00 - 50,000.00 89.52% 5,852.00 

Install GFRG Panels E3/E4 • 25,038.00 - .. - 0.00% 25,038.00 

29 TILES 49,590.00 49,590.00' - . 49,590.00 100.00% 

30 TERRAZZO 

1.2 Bl Lobby including El-2 Escalators 230,821.00 230,821.00 230,821.00 -100.00% 

2.1 West Ticketing • 226.993.00 226,993.00 226,993.00 100.00% -
2.2 South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% 

2.3 Baggage Claim Area & Offices 680,241.00 680.241.00 - 680,241.00 100.00% 

2.6 East Ticketing- 97,311.00 97,311.00 97,311.00 100.00% -
3.2 Final B2 Lobby 114,202.00 114,202.00 114,202.00 100.00% 

3.4 Final B1 Lobby Escalator E3-4, Elev. 1,2 : 222,180.00 33,327.00 77,763.00 35.00% 144,417.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 219,321.00 , 100.00% -
3,12 5510 Replace existing Concourse Level finish . 59,395.00 59,395.00 59,395.00 100.00% -

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% -
32 PAINTING 159,600.00 151,620.00 - - 151,620.00 95.00% 7,980.00 

" 33 TOILET COMPARTMENTS 27,840.00 27,840.00 ' 27,840.00 100.00% - -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 . 100.00% -
35 SIGNAGE 300,000.00 270,000.00 - 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2.225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21,910.00 - 21,910.00 100.00% • -
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 14,000.00 14,000.00 100.00% 

Procure Sei"vice Elevator.'; --- 393 300 00 ^393,300.00 395,300.00 i 00.00% 

SUBTOTALS 3,420,074.00 3,091,455.00 66,020.00 o.op 3,157,475.00 262,599.00 

Users may obtain validation of tftis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 ' 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containine " - • APPLICATION NO: . 41 

Contiactor's signed ceilification is attached. APPLICATION DATE: 04/27/10 " 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: -04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: . VRH Job 2034 

VRH INV. NO 6608R41 

A B . • C. D E F G , • H 
ITEM DESCRIPTION OF WORK - SCHEDULED WORK CON PLETED MATERIALS TOTAL % BALANCE 
NO, VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED• 
(NOT IN 
DOR E) 

COMPLETED 
. AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Procure Passenger Elevators . 486,000.00 218,700.00 - 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13.800.00 13,800.00 13,800.00 100.00% 

Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% 

Drill Elevator Jackhoies 69,000.00 69,000.00 - 69,000.00 100.00% 

Elevator Rails 38,600.00 38,600.00 • - 38,'600.00 100.00% 

Elevator Piston - 69,000.00 69.000.00 - 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4.800.00 4,800.00 100.00% 

Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% 

Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% 

Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% 

Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% 

Elevator Electrical Conduit 6,900.00 6,900.00 , 6,900.00 100.00% 

Elevator Cab 41,400.00 41,400.00. - • 41,400.00 100.00% 

Elevator Limit Switches 9,800.00 9,800^00 • 9,800.00 100.00% 

Elevator Controller 47,000.00 47,000.00 47,000.00 100.00% 

Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% 

Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 5,000.00 100.00% 

Elevator Entrances 27,600.00 • 27,600.00 27,600.00 100.00% 

. Elevator Car Station . 22,100.00 22,100.00 - 22,100.00 100.00% 

Elevator Hall Buttons 9,800.00 9.800.00 . . 9,800.00 100.00% 

Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 11,200.00 100.00% 

Elevator Testing 11,200.00 11,200.00 - • 11,200.00 100.00% 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackhoies 69.000.00 - 0.00% 69,000.00 

Elevator Rails 38,600.00 0.00% 38,600.00 

Elevator Piston • 69.000.00 - 0.00% 69,000.00 

Elevator Roller Guides • 4,800.00 - 0.00% 4,800.00 

Elevator Pump Unit _ - • 37,300.00 - 0.00% 37,300.00 

Elevator Hydraulic Piping 8,500.00 - 0.00% 8,500.00 

EIevatorOiI & Oil Cooler - 7,000.00 
. - r=- . -

0.00% 7,000.00 ' 

SUBTOTALS 1,204,000.00 702,500.00 0.00 0.00 702,500.00 501,500.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 . 

Contractor's signed certification is attached. APPLICATION DATE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column 1 on Contracts where variable retainage for line items may apply. . ARCHITECT'S PROJECT NO; VRH Job 2034 

VRH INV. NO 6608R4I-

A B C D 1 E • F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED. MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
, (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 - - 0.00% 11,200.00 

Elevator Electiical Conduit 15,200.00 - - 0.00% 15,200.00 

Elevator Cab 82,800.00 - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 0.00% 9,800.00 

Elevator Controller 48,300.00 -• 0.00% 48,300.00 

Elevator Door Operator 11,900.00 - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 - 0.00% 10.500.00 

Elevator Entrances 30,400.00 - - . 0.00% . 30,400.00 

Elevator Car Station 22,100.00 - - • 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - - 0.00% 9,800.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - - 0.00% 11,200.00 

Elevator Testing 11,500.00 - - 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% 

Procure Escalators E1/E2 . * 848,000.00 848,000.00 - 848,000.00 100.00% 

Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - 1,380.400.00 100.00% -
1.2 Lobby lnclEl/E2 Escalators 

Escalators Mobilization 32,600.00 - 32,600.00 - 32,600.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment -- 38,700.00 38,700.00 - 38,700.00 100.00% -
Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 27,000.00 100.00% 

Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - - 14,000.00 100.00% - . 
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - 19,000.00 100.00% -

Load Escalator E5 into Pocket 12,000.00 12,000.00 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000.00 100.00% 

3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2 . 

Express Escalators Mobilization 32,500.00 32,500.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 - 0.00% 38,700.00 

Load Escalators into Pocket 27,000.00 . 0.00% .27,000.00 
Cbnstpjct and Test Escalators' E3/E4 - 290,283,00 •- ' 0.00% 290,288.00 

. SUBTOTALS 3,480,188.00 2,817,000.00 32,500.00 0.00 2,849,500.00 630,688.00 

Users may obtain validation of this document by requesting of the ilcense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contiactor's signed ceilification is attached. APPLICATION DATE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: ' 04/30/10 

Use Column J on Contracts where variable retalnage for line items may apply. ARCHITECTS PROJECT NO; VRH Job 2034 
VRH INV. NO . 6608R41 

A B C D. 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D:fE) 

THIS PERIOD PRESENTLY 
STORED . 
(NOT IN 
D OR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) . TO FINISH-
(C - G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 . 60,000.00 60,000.00 100.00% 

Etec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% 

Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% 

IB 1 Mech.Equip 150,714.00 • 150,714.00 - 150,714.00 100.00% 

181 Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% 

181 MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% 

181 Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% 

IBl Eleclnstall . 140,714.00 ' 140,714.00 - 140,714.00 100.00% 

182 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% 

IB2 Mech.lnstall 125,714.00 125,714.00 - 125,714.00 100.00% 

182 MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

182 Elec Equip 15,000.00 15,000.00 15,000.00 100.00% 

182 Elec install 125,714.00 125,714.00 125,714.00 100.00% 

183 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% 

183 Mech.lnstall 160,714.00 160,714.00 . 160,714.00 100.00% 

183 MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

183 Elec Equip 10,000.00 • • 10,000.00 - 10.000.00 100.00% 

183 Elec install 90,000.00 90,000.00 - 90,000.00 100.00% 

184 Mech.Equip 170,714.00 170.714.00 - 170,714.00 100.00% 

184 Mech.lnstall 195,714.00 195,714.00 - 195,714.00 100.00% 

184 MCP. 115,714.00 115,714.00 - 115,714.00 100.00% 

184 Elec Equip " 15,000.00 15,000.00 - 15,000.00 100.00% 

184 Elec Install. 155,714,00 155,714.00 - • 155,714.00 100.00% 

08 Mech.Equip . 50,000.00 50,000.00 - 50,000.00 100.00% 

08 Mech.lnstall 80,000.00 80,000.00 - 80,000.00 100.00% 

CD Mech.Equip 235,716.00 235,716.00 235,716.00 . 100.00% 

CD Mech.lnstall 70.000.00 70,000.00 - 70,000.00 100.00% 

CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% 

CD/ Deck Install 75,000.00 75,000.00 - 75,000.00 100.00% 
CD/IB SS Trim Mtil 35,000.00 -. 35,000.00 " '35,000.00 100.00% 

. . . == 

SUB TOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users may obtain validatipn of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Cojitiactor's signed ceitification is "attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLiCATION.DATE: 

PERIODTO;. 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

41 
04/27/10 

04/30/10 

VRH Job 2034 
6608R4I 

A B C , D E F G H • 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COfv PLETED MATERIALS TOTAL. % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) -

COMPLETED 
' AND STORED 

TO DATE ' 
(D+E+F) 

(G-C) . TO FINISH 
(C-G) 

CD/IB SS Trim Install • 30,000.00 - 30,000.00 30,000.00 100.00% -
Oi) Door Equipment 80,000.00 80,000.00 80,000.00 100.00% -
OD Door Install 30,000.00 30.000.00 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 15,000.00 , 100.00% -
B Comm Network - Install 25,000.00 25,000.00 25,000.00 100.00% 

41 FIRE PROTECTION 725,000.00 688,750.00 \ - 696,000.00 96.00% 29,000.00 

42 PLUMBING 525,000.00 519,750.00 P' \ -
519,750.00 99.00% 5,250.00 

43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 60,000.00 100.00% 

Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20,000.00 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 . 20,000.00 100.00% -
Procure Door Heater 6,000.00 6,000.00 6.000.00 100.00% 

-Procure Electfic Unit Heaters • 4,000.00 4,000.00 4,000.00 .100.00% -
Procure Cabinet Unit Heaters • U600.00 1,600.00 1,600.00 100.00% 

Procure Exhaust Fan - 1,000.00 1,000.00 1,000.00 100.00% 

Procure Air Outlets 153,625.00 153,625.00 , 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 90,000.00 100.00% 

Inline Pumps 10,000.00 10,000.00 10,000.00 100.00% 

4000 Gal. Tank . 25,000.00 25,000.00 25,000.00 100.00% 

Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 403,625.00 100.00% 

Fab. Ductwork ( Stage 2) . 163,625.00 163,625.00 163,625.00 100.00% -
Fab. Ductwork ( Stage 3) 213:625.00 213,625.00 213,625.00 100.00% 

1.2 B1 Lobby inc EI/E2 Escalators 

Install HVSC Supply Sc Return Piping 143,625.00 143,625.00 143,625.00 100.00% 

Ductwork.Roughing 30.000.00 30,000.00 30,000.00 100.00% -
HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices 

HVAC Disconnects Rernovals (Cols 8-IO-B-D) - - - 60,000.00 '-"60,000.00 
---= • - 6'0,000.00 ' 100.00% 

Set Air Handling Unit#/? 25,000.00 25,000.00 25,000.00, 100.00% 

SUB TOTALS 3,429',350.00 3,387,850.00 7,250.00 0.00 3,395,100.00 34,250.00| 

Users may obtain validation of this document by requestlng'of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 12 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 -

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed ceitification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Cohimri I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRH INV. NO 

41 

04/27/10 

04/30/10 

VRH Job 2034 
6608R4I 

A B C D 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) • 

Instali Ductwork end RF-7 at MER 143 18,000.00 18,000.00 - 18,000.00 100.00% -
HVAC Piping to AHU U7 ' - 283,625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32,000:00 32.000.00 32,000.00 100.00% 

AHU U7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 16,000.00 100.00% 

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 80,000.00 100.00% -
HVAC Drops & Diffusers 20,000.00 20,000.00 20,000.00 •100.00% 

BMS Wiring & Devices 8.400.00 8.400.00 8,400.00 100.00% 

2.2 South End of 82 

HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% 

Ductwork Roughing 45,000.00 45,000.00 45,000.00 100.00% -
HVAC Drops & Diffusers 16,000.00 16,000.00 16,000.00 100.00% -
BMS Wiring & Devices 8.400.00 8,400.00 8,400.00 100.00% -

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence U1 Demolition 7,000.00 7,000.00 7,000.00 100.00% -
D East - HVAC Sequence #1 Installation 20,000.00 20.000.00 20,000.00 100.00% -
HVAC Piping 173,625.00 173,625.00 173,625.00 100.00% -
D East-HVAC Sequence #2 20,000.00 20,000.00 20,000.00 100.00% -
Duct\vork Roughing 40,000.00 40,000.00 40,000.00 100^00% -
D East-HVAC Sequence #3 35,000.00 35,000.00 35,000.00 100.00% -
Set Air Handling Unit ^5 & 6 58,000.00 58,000.00 58,000.00 100.00% -
HVAC Drops & Diffusers •4.000.00 4.000.00 4,000.00 100.00% -
BMS Wiring & Devices . 70,000.00 66,500.00 66,500.00 95.00% 3,500.00 

2.5 South Substation Area & Conidor 

Ductwork Roughing 50,000.00 50,000.00 50,000.00 100.00% -
2.6 East 1/2 Ticketing Oversise Bag 

East Ticketing - HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% 

East Ticketing - Ductwork Roughing 60,000.00 60,000.00 60,000.00 100.00% -
East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 =1.100.00% - • 

^Easf Ticketing BMS Wiring Devices ' " ' 12,000.00 12,000.00 12,000.00 100.00% -
3.1 North Substation .Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,192,250.00 0.00 0.00 1,192,250.00 3,500.00| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. Containing APPLICATION NO: 41 

Contractor's signed ceitification is attached. APPLICATION DAtE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6608R4I 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE -
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER ^4 HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% 

Exist MER U4 Supply Fan & Duct Riser 16,000.00 16,000.00 - 16,000.00 100.00% -
Install Louver & Generator Exhaust 10,000.00 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 22,000.00 100.00% . 
HVAC Piping . . 28,000.00 28,000.00 28,000.00 100.00% • . 

• Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 . .100.00% . 
HVAC Drops & Diffusers 15,000.00 15,000.00 . - y 15,000.00 100.00% 

BMS Wiring & Devices 8,400.00 3,360.00' 5,040.00 y 8,400.00 100.00% 

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 9,000.00 100.00% . 
3.4 SB I Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffusers 25,000.00 . 5,000.00 - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices . ' 8,500.00 6,800.00 - . 6,800.00 80.00% 1,700.00 

3.5 BHS Belt 1B4,MER 4, Loading Dock -
Install HVAC Eq't in MER «4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% -
HVAC Piping in MER //4 ; 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units U1 &tf2 50,000.00 50,000.00 50,000.00 100.00% -
Ductwork Roughing in MER U4 • 80,000.00 80,000.00 - 80,000.00 100.00% .• 
Ductwork Roughing Betw MER ^4 & Col A 30,000.00 30,000.00 - 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 65,340.00 - "65,340.00 ' 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 1'2,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - ' 1,200.00 100.00% 

Submittal-Raceways 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Boxes & Fittings 1,350.00 .1,350.00 1,350,00 00.00% 

Submittal -Splices Teminations ' ~ r '.'•"|,26O;00 ̂ • • 1,200.00 1,200.00 100.00% 
Submittal -Wire-XHHW, #12 AWG-750MCM 1,350.00 • 1,350.00 1,350.00 100.00% 

SUB TOTALS 781,700.00 723,200.00 5,040.00 0.00 728,240.00 53,460.00| 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AIA DOCUMENT G703. 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ' APPLICATION NO: 41 

Contiactor's signed certification is attached. APPLICATION DATE: 04/27/10 

In' tabulations below, ainounts are'stated to the nearest dollar^ . - - • PERIOD TO: 04/30/10 

Use Column I on Contracts where variable retainage for line items may apply.;. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6608R41 

A B ' - C D 1 E . F G H 
ITEM DESCRiPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

. (NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Submittal-Dry-Type XFMRS '1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 1,350.00 100.00% . -
Submittal -60A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% -• 
Submittal •200A, 600V NEMAI Disconnect . 1,350.00 1,350.00 1,350.00 100.00% -
Submittal-400A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North Generator (Package) 1,350.00 1.350.00 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 . 1,350.00 100.00% -
Submittal -Cnbl Pnis /ENCL/CAB/Tenn Boxes 1,350.00 1.350.00 1,350.00 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 1,200.00 100.00% 

Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) . 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 T,350.00 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00" 42,725.00 . 100.00% -
Procure -Underground Conduit . 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Boxes & Fittings 42^725.00 42,725,00 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 42,725.00 100.00% -
Procurel -Wire-XHHW, U12 AWG-750MCM 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Dry-Type XFMRS . 42,725.00 42,725.00 42.725.00 100.00% -
Procure-60A, 600V NEMAI Disconnect • 42,725.00 42,725.00 42,725.00 100.00% -
Procure-200A, 600V NEMAI Disconnect 42.725.00 42,725.00 42,725.00 100.00% 

Procure -400A, 600V NEMAI Disconnect 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 • 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 739,078.00 100.00% • -
Procure -Cntrl PnIs/ENCL/CAB/Tenn Boxes 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 516,625.00 ,100.00% -
Procure -Fire Alann (Package) 39,000.00! 39,000.00 • 39,000.00 100.00% 

. Procure - Public Address Svs (Pkge) . 72,500.00 . 72.500.00 - 72,500.00 -100.00% 
" Procure -Fire Alarm/Pub'Addrs"Sys Cbl 42,725.00 42,725.00 - 42,725.00 100.00% 

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 . 0.00 1,902,703.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cenification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Conhacts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRH INV. NO 

41 

04/27/10 

04/30/10 

VRH Job 2034 
.6608R4I 

A B C D 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C)- TO FINISH 
(C-G) • 

Procure -Nouli Temp SWGR (Package) 411,300.00 411,300.00 - 41 1,300.00 100.00% 

Procurel -South Temp.SWGR (Package) 

Procure -Noith SWGR (Package) 

Procurel -South SWGR (Package) 

411,300.00 

524,551.00 

524,551.00 

411,300.00 

519,305.00 

521,560.00 

- 411,300.00 

524,551.00 

524,551.00 

100.00% 

100.00% 

100.00% 

Procurel -South Temp.SWGR (Package) 

Procure -Noith SWGR (Package) 

Procurel -South SWGR (Package) 

411,300.00 

524,551.00 

524,551.00 

411,300.00 

519,305.00 

521,560.00 
0 
0 

411,300.00 

524,551.00 

524,551.00 

100.00% 

100.00% 

100.00% 

Procurel -South Temp.SWGR (Package) 

Procure -Noith SWGR (Package) 

Procurel -South SWGR (Package) 

411,300.00 

524,551.00 

524,551.00 

411,300.00 

519,305.00 

521,560.00 
0 
0 

411,300.00 

524,551.00 

524,551.00 

100.00% 

100.00% 

100.00% • 
Procurel -North Generator (Package) 918,565.00 909,379.00 - 9.180.01:) 0 918.565.00 100.00% 

Procurel -South Generator (Package) 1,753,630.00 1.753,630.00 - 1,753,630.00 100.00% -
Stage 1 1.2 SM Elecnic Mobilizes 293,500.00 293,500.00 • • 293,500.00 100.00% -

• 1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,33 i.00 100.00% -
1.2 - Electrical Roughing (ElectiicalO 643,083.00 643,083.00 643,083.00 100.00% -
1.2 - Elechical Roughing (Fire Alann Public Address 321,542.00 321,542.00 - 321.542.00 100.00% . 
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alann Public Address " 321,542.00 321,542.00 321,542.00 100.00% 

,1.3 - Elec.Disconnects & Removals . 245,979.00 245,979.00 - 245,979.00 100.00% 

1.3 Elec.Raceways. Fixt.s Devices, Conn MER 143 160,771.00: 160.771.00 - 160,771.00 100.00% 

1,6 - Manholes .Elec.Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% . 
Stage 2 2.Electrical Disconnects & Removals West Area • ' 168,813.00 168,813.00 - 168,813.00 100.00% • . 

2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893:00 - 20,893.00 100.00% . 
2.1 West Ticketing Electrical Roughing 62,678.00 62.678.00 - 62,678.00 100.00% . 

^ 2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% 

2.2 Electric Disconnects & Removals 33,428.00 33,428.00 • 33,428.00 100.00% 

2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% . 
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring Fire AInn/Pub Addrs Sys 54,688.00 54,688:0.0 54,688.00 100.00% 

2.3 Install Temporary Lighting 18,757.00 18,757.00 • 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 • 167,141.00" 167,14'l.00 100.00% . 
2.3 Elec.Wiring,Fixtures& Devices ' . - 125,356.00 125,356.00 . 125,356.00 100.00% . 
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% 

2.5 South Parking Lot Electiical Ductbank . 25,071.00 25,071.00 . 25,071.00 100.00% . 
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 8,357.00 100.00% . 
2.5 Set Temp SW/CT/SWGRTASWRDT-S . 16,714.00 -—16,714.00 16,714.00 100.00% 

SUB TOTALS 8,493,491.00 8,476,068.00 17,423.00 0.00 8,493,491.00 -o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. . 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

41 

04/27/10 ; 

04/30/10 
VRH Job 2034 

6608R41 
A B C D 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. ' VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

• (NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH • 
(C-G) . 

2.5 Inst Temp Cond/Cable & Tenn-Temp SW/CT/SW •62,678.00 62,678.00 . 62,678.00 100.00% . 
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes . 20,893.00 20,893.00 ' 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 12,536.00 100.00% 
2.5 Rem.Exist Conduit 20,893.00 20,893.00 •- 20,893.00 100.00% 

2.5 DelivevNewSWGRSA&SWBD Al 12,536:00 12.536.00 12,536.00 100.00% . 
2.5 SetrNewSWGRSA&SWBDAl 12.536.00 9,402.00 3,134.00 V 12,536.00 100.00% . 
2.5 Install Cond/Cable Tenn SWGR SA/SWBD A1 54,32 LOO 54,321.00 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 -• y 20,893.00 100.00% 
2.5 Pwr Outage & Tem New SWbd A1 & Spice Boxes 20;893.00 10,447.00 

y 
10,447.00 50.00% 10,446.00 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 - 41,786.00 50.00% 41,785.00 

2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 - - 0.00% 20,893.00 
2.5 Rem Exist SWGR & SWBD 12,536.00 - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD BI 12,536.00 6,268.00 6,268.00 y 12,536.00 100.00% -
2.5 SetrNewSWGRSB&SWBDBI 12,536.00 . 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD 81 ' 54,321.00 . 0.00% 54,321.00 
2.5 Install Cable to New SWBD B1 to Spice Boxes 20,893.00 . . 0.00% 20,893.00 
2.5 Pwr Outage & Tem New SWbd B1 & Spice Boxes 20,893.00 . 0.00% 20,893.00 
2.5 Lighting Fixtures &W1R1NG at South Corridor 20,893.00 19,848.00 - - 19,848.00 95.00% 1,045.00 
2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 39,696.00 95.00% 2,089.00 
2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 16,714.00 100.00% 
2.6 East Ticketing Electrical Roughing 41,785.00 41,785,00 41,785.00 100.00% 
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41.785.00 41,785.00 100.00% . 
2.6 East Ticketing Fire Alnn/Pub Addrs Sys 29,250.00 29,250.00 • - 29,250.00 100.00% . 
2.12 Electrical Feeders to EMR . 41,785.00 41,785.00 - 41,785.00 100.00% 
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 - 8,733.00 100.00% . 
3.1 Deliver New .Gen Set North 13,098.00 - . " 0.00% 13,098.00 
3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 . - 0.00% 43,662.00 
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17.465.00 17,465.00 - 17,465.00 100.00% 
3.1 Install New .Gen Set & Equip. - 21.831.00 - 0.00% 21,831.00 
3.1 Inst Temp Cond/Cable & Term-Temp SW/Ct/SW • 65.494.00 65,494.00 • - 65,494.00 1 QQ 0()% 

• "3.1- Insraii New Conduit/CableZ/Terms " . 17,465.00 17,465.00^ • - 17,465.00 100.00% 

SUBTOTALS .1,002,567.00 685,797.00 19,849.00 0.00 705,646.00 296,921.00| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the.nearest dollar. 
Use Column I on Contracts where variable retainage for line iteins may apply. 

APPLICATION NO: 
• APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

41 
04/27/10 

04/30/10 

VRH Job 2034" 
6608R4I 

A B C ' D E F G H 
.ITEM DESCRIPTION OF WORK SCHEDULED WORK CON PLETED MATERIALS • TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 
APPLICATION STORED AND STORED (C-G) 

V • • (D + E) (NOT IN TO DATE 
D OR E) (D+E+F) 

3. llnstall Temp Cond/Cable to Splice Box 87,325.00 87,325.00 87,325.00 100.00% -
3.1 Pwi Outage & Tern Temp Equip & Spice Boxes 21.831.00 21,831.00 21,831.00 100.00% -• 
3.1 Rem Exist SWGR & SWBD 13.099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NA&SWBDA2 13,099.00 13,099.00 13,099.00 100.00% -

'3.1 Setr New SWGR NA& SWBD A2 13,099.00 13,099.00 •- 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 . 56,761.00 - • 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - - 21,831.00 100.00% -
3.1 Pwi" Outage & Tern New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% 

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 \o^ooO 21,831.00 100.00% -
'3.1 Rem Exist SWGR & SWBD 13,099.00 9,824.00 J 9,824.00 75.00% 3.275.00 

3.1 Rem Exist Conduit 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 6,550.00 6,549.00 y 13,099.00 100.00% 

3.1 Set New SWGR NB & SWBD B2 13,099.00 • , 3,275.00 J 3,275.00 25.00% 9,824.00 

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 14,190.00 5.676.00 y 19,866.00 35.00% 36,895.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21.831.00 - - 0.00% 21,831.00 

. 3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 - - . 0.00% . 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 

' 
43,662.00 100.00% 

3.2 Eelctrical Roughing 53,395.00 53,395.00 53,395.00 100.00% 

3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% -
3.2 Electrical Wiring Fire AInn/Pub Addrs Sys 26,197.00 26,197.00 - 26.197.00 •100.00% -
3.2 Finish Painting 17,465.00 16,592.00 . - . 

y 
• 16,592.00 95.00% 873.00 

3.3- Final Electrical at BHS Closure Areas 43,662.00 33,563;00 5,733.00 y 39,296.00 90.00% .. 4,366.00 

3.4 Eelctrical Roughing 174,650.00 171,157.00 - 171,157.00 98.00% 3,493.00 

. 3.4 Electrical Roughing Fire Alnn/Pub Addrs Sys 87,325.00 85,579.00 - 85,579.00 98.00% 1,746.00 

- 3.4 Electrical Wiring & Fixtures & Devices 183,382.00 174,213.00 - 174,213.00 95.00% 9,169.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 82,959.00 - 82,959.00 95.00% 4,366.00 

.3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 - 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 • 65,494.00 - 65,494.00 100.00% 

3.10- Deliver New Gen Set South 43,662.00 43,662.00 43,662.00 100.00% • ' 
3.10- Determ & Remove Exist Gen Set & Equip. 43,662.00 •- - 0,00% 43,662.00 

- _-3.!0-!nsta!!NewGen.Set&Equip - 65,494.00 •65,494.00 . . • -- - - 65,494.00 100.00% 

3.10- Install New Conduit/Cable//Tenns 65,494.00 65,494.00 65,494.00 100.00% 

SUB TOTALS 1,651,439.00 1,415,389.00 74,719.00 0.00 1,490,108.00 161,33l.00| 

Users may obtain validation of this document by requesting of the iicense a compieted AiA Document D401 - Certification of Document's Authenticity 

Page 18 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, coiilaining 
Contiactor's signed ceitification is attached. 

In tabulations below, ainounts are stated to the nearest dollar.. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

41 
04/27/10 

04/30/10 
.VRH Job 2034 

6608R4I 
A B C D 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL , % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G)' 

CONTRACT AMOUNT 53,200,000.00 50,249,594.08 379,674.00 0.00 50,629,268.08 95.17% 2,570,731.92 
P&PBond 343,560.00 343,560.00 343,560.00 100.00% 

CoUl Change Order # 1 Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% 
CoHl Change Order # 2 Pacc#2T&M 12,447.35 1 1,284.36 - 11,284.36 90.66% 1,162.99 
CoU3 Change Order # 3 Pace #7 28,189.15 28,189.15 28,189.15 100.00% 
CoU4 Change Order # 4 Pace #4 62,488.00 62,488.00 62,488.00 100.00% 
CoUS Change Order # 5 Pace # 1 1,580.00 1,580.00 - 1,580.00 100.00% 
CoUe Change Order # 6 Pace #21. 34,085.00 34,085.00 - 34,085.00 100.00% 
CoUl Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% 
Co^S Change Order # 8 Pace #13 94,118.13 94,118.13 94,118.13 100.00% 
CoU9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% 

CoUlO Change Order # 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% 
Co# 11 Change Order # 11 Pace #24 " 15,996.50 15,996.50 15,996.50 100.00% 
Co# 12 Change Order# 12 Pace #23 33,539.15 33.539.15 - 33,539.15 100.00% 
Co# 13 Change Order# 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% 
Co#14 Change Order # 14 Pace #3 1 19,972.00 19,972.00 - 19,972.00 100.00% 
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 14,830.00 100.00% 
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% 
Co# 17 Change Order# 17 Pace #32 42,800.00 '42,800.00 - 42,800.00 100.00% 
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 36.088.00 100.00% 
Co# 19 Change Order # 19 Pace # 15 1,237,968.60 1,138,931.43 12,380.00 1,151,311.43 93.00% 86,657.17 
Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% 
Co#21 Change Order # 21 Pace #25 35,743.00 35,743.00 35,743.00 100.00% 
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 . 159,281.00. 100.00% 
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% 
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 15,240.00 100.00% 
Co#25 Change Order #25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% 
Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 . 50,900.40 100.00% 
Co#27 Change Order# 27 Pace #16 56,352.00 28,175.60 • - 28,175.60 50.00% 28,176.40 
Co#28 Change Order# 28 Pace #9 58,239.00 58,239.00 58,239.00 100.00% 
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 . 14,906.00 100.00% 
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 12,500.00 100.00% 
Co#3l Change Order # 31 Pace #43 21,222.00 21,222.00 21,222.00 100.00% 
Co#32 Change Order #32 Pacc#42T&M 0.00 . 0.00% 0.00 
Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 . 31,882.00 100.00% 
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 . 17,463.00 100.00% 
Co#35 Change Order #35 Pacc#53 T&M '9,429.05 8,712.98. -- 8 7p 98 92.41% " 716.07-
Co#56 Change Order # 36 Pace #51 23,989.00 23.989.00 - 23,989.00 100.00% 
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% 
Co#38 Change Order # 38 Pace #49 8,654.00 8,654.00 . . 8,654.00 100.00% 
Co#39 Change Order #39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% 
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 77,752;00 100.00% 
Co#41 Change Order # 41 Pace #62 42,800.00 42,800.00 - 42,800.00 100.00% 

Sub Total Change Order Page 1 2,908,539.27 2,779,446.64 12,380.00 0.00 2,791,826.64 116,712.63 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: • 41 

Contiactor's signed certification is attached. APPLICATION DATE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04/30/10 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6608R4I 

A B C ' D 1 E , F . - G -H. 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • % BALANCE 
NO." VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

CoM2 Change Order42 Pace f60 60,191.00 • 60,191.00 •60,191.00 100.00% 

CoU43 Change Order U 43 Pace m 35,593.00 35.593.00 35,593.00 100.00% -
CoU44 Change Order U 44 Pace U61 14,980.00 14,980.00 14,980.00 100.00% - . 
CoU45 Change Order U 45 Pace #67 10,668.00 10.668.00 10,668.00 100.00% -
CoU46 Change Order y 46 Pace #47. 10,888.00 10.888.00 10,888.00 100.00% -
CoH41 Change Order #47 Pace #29 ^ 5,029.00 5,029.00 5,029.00 100.00% - . 
CoU4S Change Order # 48 . Pace #59 T&M 40,510.27 38,720.76 38,720.76 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 . 7,261.00 7,261.00 7,261.00 100.00% 

CoU50 Change Order # 50 Pace #65 30,000.00 30,000.00 30,000.00 100.00% ' • -
CoU5\ Change Order #51 Pace #73 T&M 0.00 • - ' 0.00% -• 
CoU52 Change Order # 52 Pace #72 • 35,000.00 35,000.00 35,000.00 100.00% -
CoU53 Change Order # 53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% -
Con54 Change Order # 54 Pace #68 15,536.00 15,536.00 15,536.00 100.00% -
Co#55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 38,160:08 95.00% 2,008.45 

Co«56 Change Order # 56 Pace #30 190,000.00 190,000.00 190,000.00 100.00% -
CoUSl Change Order # 57 Pace #64 T&M 128,803.38 1 19,384.03 119,384.03 92.69% 9,419.35 

Co#58 Change Order #58 Pace #50 T&M 179,503.76 170,164.41 170,164.41 95.00% 9,339.35 

CoU59 Change Order # 59 Pace #75 4,619.00, 4,619.00 4,619.00 100.00% 

C0U6O Change Order # 60 Pace #86 T&M 7,932.77 7,536.12 7,536.12 95.00% 396.65 . 

C0U6I Change Order # 61 Pace #79 • 52,965.00 52,965.00 52,965.00 100.00% 

C0//62 Change Order # 62 Pace #82 T&M 90,100.72 90,100.72 90,100.72 100.00% 

CoU63 Change Order # 63 Pace #83 9,974.00 9,974.00 9,974.00 100.00% 

CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 46,052.00 100.00% 

Com Change Order # 65 Pace#69T&M 24,771.56 23.'532.96 23,532.96 95.00% 1,238.60 

C0U66 Change Order # 66 Pace #74 34,149.00 34,149.00 34,149.00 100.00% 

C0U6I Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% 

C0U6S Change Order # 68 Pace #90 • 21,293.00 21,293.00 21i293.00 100.00% 

Com Change Order # 69 Pace #89 I3,907;00 13,907.00 13,907.00 100.00% -
Co#70 Change Order # 70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% . 
CoUll Change Order #71 Pace #88 T&M 102,309.45 90,065.80 90,065.80 88.03% 12,243.65 

CoU72 Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% 
CoU73 Change Order # 73 Pace #95 5,036.00 5,036.00 5,036.00 100.00% -
Co#74 Change Order # 74 Pace #93 31,851.00 31,851.00 31.851.00 100.00% -
CoU75 Change Order # 75 Pace #92 T&M 8,535.35 •8,108.57 - 8,108.57 95.00% 426.78 
Cott76 Change Order # 76 Pace #57 28,000.00 28,000.00 . 28,000.00 100.00% 
CQff77 Change Order # 77 ^Pacc #97 • '29,619.00 " 29;619.00 29.619.00 100.00% -
CoU7B Change Order # 78 Pace #103 10,780.00 10,780.00 - 10.780.00 100.00% -
CoU79 Change Order # 79 Pace #36 T&M 0.00 - - - 0.00% 

0.00 - . - . - 0.00% . 
Sub Total Change Order Page 2 1,460,503.79 1,423,641.45 0.00 0.00 1,423,641.45 36,862.34 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 20 of 21 



CONTINUATION SHEET A!A DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 41 

Contractor's signed certification is attached. APPLICATION DATE: 04/27/10 

In tabulations below, amounts are stated to the nearest dollar. •PERIOD TO: 04/30/10 

Use Column I on Contiacts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO • -6608R41 

- A - B C D' 1 1 • E F , G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS -THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

DOR E) "(D+E+F) 

Co^8l Change Orders 81 Pace #77 ' , 52,000.00 52,000.00 52,000.00 100.00% 

Conn Change Order #82 Pace #106 9,974.00 9,974.00 i 9,974.00 100.00% 

CoUn Change Order #83 Pacc#100T&M 12,981.18 12,200.93 12,200.93 93.99% 

CoUB4 Change Order # 84 Pace #96 20,865.00 20,865.00 20,865.00 100.00% -
Co#85 Change Order # 85 Pace #98 9,442.00 9,442.00 - 9.442.00 100.00% • 
Co#86 Change Order# 86 Pace #104 .55,310.00 55,310.00 - 55,310.00 100:00% -
Coli87 Change Order # 87 Pace #109 '21,992.00 2i;992.00 21,992.00 100.00% -
CoUSS Change Order # 88 Pacc#99T&M 0.00 - - 0.00% 

CoUS9 Change Order #89 Pacc#IOIT&M 3,354.40 3,354.40 3,354.40 100.00% • - " 
0.00 - - 0.00% 

0.00 - 0.00% -
0.00 - 0.00% -• •• 
0.00 - - - - 0.00% 

0.00 - 0.00% -
0.00 • - 0.00% -
0.00 - 0.00% • • 
0.00 - - .. 0.00% -
0.00 - - 0.00% -
0.00 . - - 0.00% 

0.00 - - 0.00% -
0.00 - 0.00% , -
0.00 - • - V 0.00% -
0.00 0.00% -
0.00 . - - 0.00% -
0.00 - . - 0.00% -
0.00 - - - 0.00% • -
0.00 . - - 0.00% . . • 0.00 - • 0.00% -
0.00 - 0.00% -

' 'o.oo - - - ' 0.00% 

0.00 - . 0.00% -
0.00 - - 0.00% -
0.00 - - 0.00% 

0.00 0.00% • 
- 0.00 .. . . •- , 0.00% " • " • 

Sub Total Change Order Page 3 185,918.58 185,138.33 0.00 0.00 185,138.33 0.00 

TOTAL CHANGE ORDERS 4,554,961.64 4,388,226.42 12,380.00 - 4,400,606.42 153,574.97 | 

TOTAL CONTRACT TODATE 58,098,521.64 54,981,380.50 392,054.00 0.00 55,373,434.50 95.31% 2,724,306.89 

1 
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 21 of 21 



T: n 

0 
CQNeTRUCriON CORP. 

CtmBrsl CuulrHfllon la 
. CoQctrnolioe Muugw* 

The Port Authority of'NY/NJ Invoice No, TM013-17 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circuiation 
March 22,2010 

Attention 

Phone No. 

Mr. Michael Wallace, Senior Residenl Engineer 

Extra Work per Pace tfliO S.M.Eleclric Inv. 81260-31 

VRH Labor 
VRH Material 5 

VRH Equipment 
VRH Fee 20% (Lab & hllaierial) 
Sub Total VRH 

Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.Elec. Inv. 81260-31 9,152.70 
640.69 

9,793.39 
9,793.39 

(ao3-

<^1,3.03,7' 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$9,793.39 

AMOUNT ^ 3o3>.y^ 
SIGNATURE -4k; 
DATE rS /S' /C/Q 

320 Grand Avenue 
Englewood, NJ • 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

7)8.292.2251 

3/23/2010 2034 TM013-17 Tempalte.xls 



cowrm.TTKjw CORP. 

The Port /suthority of NY/NJ Invoice No. TM 01 3-1 8 
Job No. 2034 
Project EWR 264.003 TerminsI B Lever 

Lev.Expan & B-1 Vert Circulation 
Dele April 29,2010 

Allenlion Mr. Michael Wolbc«»Senior Resident Engineer 

Phone Mo. 

;Extra Work per Pace flSO S&J Electric Inv. 3530,3531 

VRH Uhor 
VRH Material 
VRH Equijimcnt 
VRM Fee 2 Wi (Ub & Maiciial) 
Sub Total VRH 
Subcontractor S&JIilcc. Inv. 3530,3531 
VRM Fee 7% 
Sub Total 
Total Charges 

15.657.23 
1.096.01 
16.753.24 
16.753.24 

tS.^ 

APPROVED FOR PAYMENT #_ 
SUBJECT TO FINAL AUDIT 

$16,753.24 

AMOUNT 

. 320 Crrrnd Avenue 
EngleivootLNJ 
07631-9355 

Pliono 

201.871.9422 

718.292.2250 

718.292 2250 

Pax /Engineering 
20J.S7I.6727 

Fa-VAccounling 
718292.2251 

5/6/2010 2034 TM013- 18 Temp3lte.xls 



Vikcc 
M; I il Ml 

APK - 5 20t0 ;!. •• I 
OONBTHUCTION COBP. 

r.eii«r«l CujrteHclvr* b 
0«DetTvo{l*Q Mfteaee;? 

The Port Authority of NY/M J Invoice No. TM 015-08 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan S. B-1 Vert Circulation 
Date March 31.2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Extra Work per Pace #64 CO 57 S&J Electrical Invoices # 3349 ,3351,3352 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab &. Material) 
Sub Total VRH 
Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

S&JEIeelrical Inv. 3349 

3351 .3352 

109,597.89 
7,671.85 

1 17,269.74 
117,269.74 

. PuM: 

^ \O3J&\7.^ 

APPROVED FOR PAYMENT # 
SUBJECT TO FiNAL AUDIT 

$117,269.74 

AMOUNT # 111,1'^. ^ 
SIGNATURE2^^^3^^^^ 
DATE ^ 

320 Grand Avenue 
Englewood.NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250 

718:292.2250 

Fa>t /Engineering 

201.871.6727 

Fax/Accounting 
718.292.2251 

4/1/2010 2034 TM015-08 lemoalte.Kls 



—'BACCAm- coNarrauCTTON CORP. 
On«M<rai CoaiCBetDx* & 
CecairiMllbB Maoo^pc* 

The Port Authority of NY/MJ Invoice No. TM 001-110 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan Si B-1 Vert Circulation 

Date April 20,2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Work per PACC H 82 
FJC Invoice 3547 
Period 11/2-11/6/09 

VRH Labor 
VRH Materia) 
VRH Equipment 

VRH Fee 20% (Lab & Material) , 
Sub Total VRH 
Subcontractor 

VRH Fee 7% 
Sub Total 

Total Charges 

Unit Price Labor 80 hrs. @ 29.95hr = 
Unit Price Labor hrs. @ 44.89 hr = 
Unit Price Vechiele @ 100.37 /day^ 

2,396.00 

2,396.00 

VRH/FJC Security Service 2,396.00 

2,396.00 

2,396.00 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

$2,396.00 

AMOUNT ^ 
SIGNATURES^ 
DATE " sr/sr7^ " 

320 Grand Avenue 
Englewpod, NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

-</£Q/2010 



0 0 n ^ CONBTHDCXrOW CORP. 

nftnoCel Cntilraclun U 
C»Ba<r«atlfrB MesaQuv 

The Port Authority of NY/NJ 018-11 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circiilation 
Date March 23,2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work PACC«88 • 
McCann Acoustic inv,l9l7 ,2339 

' Description 

VRH Labor 
VRH Materia! 

VRH Equipment 
VRH Fee 20% (Lab & Materia!) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

McCann. inv, 1917,2339 5,761.46 
403.30 

6,164.76 
6,164.76 

5) V 7J. ̂ 8 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$6,164.76 

AMOUNT 4 5'. ^ 
SIGNATURE 
DATE 

320 Grand Avenue 
Englewood, N] 
07631-4355 ' 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fftx/Accouiiting 
7.18.292.225 [ 

3/23/2010 2034 TMOIS-ii Temoalte.xis 



i'l.i ' I < ,., I .••;••• I I • \ 
'..jJ •:.7-,J-:.';..'-^-r.| 1; 
ru • 

APK - I 2010 

f • vV ^ t \':: 

OORSTBOSmON OORP. 

. QctkaraS <leti4eaflte»e St 
C«a«tnftett»a Wfaugaiwi 

The Port Authority of fjY/NJ Invoice No. TM 018-12 
Job No. 2034 

Project EWR 264.003 TermSna! B Laver 
Lev.Expan & B-1 Vert Circulation 

Date March 3t. 2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra WoricPACC#88 
McCann Acoustic inv. 1921,22,23 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab gc Iviiaterieil) 

Sub Total VRH ' 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

Mc Caim.mv. 1921,22,23 6,635.88 
464.51 

7,100.39 
7,100.39, 

fG.'bci^oS 
tfifj, TS 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT 

57,100.39 

AMOUNT __ 
SIGNATURE 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fari/Accounting 

71L292.2251 

3/31/2010 2034 TM018-12 'Tsmnslte xte 



?-4AY 0 A 2010 
CONSTJIIICTIW COHI'. 

OnA«<r»l f^octtmolnn & 
C^nstroetEott 

The Port Aulhorily of NY/NJ Invoice No. TM 018-13 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.EKpan & B-1 Vert Circulation 
Date April 29.2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

r»ecrriniinn t -1 . y. ' i ^6SCy.puon, I i 

Extra Work PACC#88 
Fine Painting inv.35377 

VRJT Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor PincPBinting, inv. 35377 

VRH Fee 7% 
Sub Total 

Tola! Charges 

3,127.39 
218.92 

3,346.31 
3,346.31 

' • 2o7. ^7 

APPROVED FOR PAYMENT#. 
SUBJECT TO FINAL AUDIT 

AMOUNT ^ ^ 
SIGNATUREAT 
DATE 

53,346.31 

320 Grand Avenue 
Engievvood, NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fa.K /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

TM(}i8-13 Tempaite.rfs 



DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING* '^^0^ 
PROJECT ENGINEER • 

Ti-ia Port Authority of ^iew York & New Jersey 
233 Park Ayem;e So. 7ih Fir. 'New York. NY 10003 

• P«r;s 1 

. Cofilract No. ICWR- 2C4 .003 

Co!-:;-r,rTvv:-r:' TPlkMIt-fAL 3 h!OD^P.'U^ATXOb3 rpOGH "ST V.":!vTj:CAL CIRCuX-ATIOVj 

VKH _C0^jS?RUCT:i01-' CORPC^ATlOi:'^ 

A:lcr.'£.-SC: • 32}j GRAt-iP AVElvU3- -> 

G>jGLEMOOD/ I'jJ O'/c-ll 

in a;o: Di'dance with Lie shove Hoscribsd Coi'itrac!: CACG i-!o(s) 0C037 

yy Tti.8 i'ollo'.-vin-g Extra is ordered. . • - • The iiiT'ft -for coiripletio.'i of the coi'iii'act , 

1. 
— is extsncied as in-dicalsd beiovx The following change Is ordered, at no criarige in price. 

The following irsdiiction is orde.ned. A change i.s ordered ,as specifically outlined below. ' 1 

NOTf. 10 uOMTR-ACTO.R: Plea.se sign original ancL-siurri to ttie Po,i Authority reprarreniative whose signature appears in line 'rivefS), 

-A.S DIRECTED EX THE ENG.'NEER PERFORM ALL WORK KECE;S,SARY TO: 

1. paOViDS DilRECT E'IRE 7\LARM SYSTEM SHUTDOWN OF .OUT.SIDE ,A1R FANS SF--1 LOCATED IN 
MGCHANICAL EQUIPMENT ROOM (MER_ ) NO. 1 AND SF-2 LOCATED IN MER NO. 4 ON THE CONCOURSE 
LEVEL OF TERMINAL B THROUGH THE EXISTING FIRE ALARM CONTROL PANEL IM .ACCORD.ANCE PJITH 
REVISED CONTRACT DRAIwING.S EW.R-254 .00,3 - £323 (REVISION 1) AND M506 (REVISION 2) 'BOTH 
•DATED 9/21/09. . , ' * *" ' ' . 

2. RELOCAT.C EXISTING STATIC PRESSURE SENSORS E"OR AilR HANOI,ING UNITS 1 .AMD 4 IN THE .L.QvvER 
LEVEL' OF TERMINAL B IN ACCORDAiHCE WITH SKETCHES SK-I-PACC-87 AND SK-2-PACC-87, BOTH 
DATED 9/21/09. * „• * ' ' 

COMPENSATION SHALL BE INCREASED BY THt LUMP SUM AMOUNT OF S -25,152; 00. 

T!'.a uriciersigneo h?',;. no suihofi'.y to orc'sr any iism.of sxi.i'ss whose -oosl. logeihef with tVts cosi; of extras previously ordered, Vi'iil exceed the limit • 
.specified in said Cor-lraut unless he has been specially au Ihoriied so tc do by resoiutior. o'f '.tie Commissioners, in ttie,event that the atiove extra is -
in excess of such limit, the order to perform It shall be eileclive only if the Secretary of The Port Authority cehiifiss to the authority of the uhdersigned 

io oi'Gsr (I. (See Gvi'ier side.) 

(••)o axien^ion of tiiTiK ;0.' corrii:-!el;cn is granted to the Contrscloi' on accoiinl of Ihe chafiges ordered herein unlesf3 oiheoA'ise speciiicaily stated above. 

2010 
-p:>- ".'.'ResidenI E naineer. 
•y " 



11^ ̂ 0\ 
.1 n 

0 n n • 
CONBTmJCnON CORP. 

CoAcral CotilreetotB & 
C»B«(rue(l«n fiSoBcmv 

The Port Aulhorily of NY/NJ TM 001-104 
Job No, 2034 
Project EWR 264.003 Termlnai B Laver 

Lev.Expan & B-1 Vert Circulation 
Date March 5, 201.0 

Attention Mr, Michael Wallace , Senior Resident Engineer 

Phone No. 

WorkperPACC# 101 
FJC Invoice 3679,3689 
Period l/ll-l/24/iO 

6 

VRH Labor 

YRH Material 

VRH Equipment , 

VRH Fee 20% (Lab & Material) 
Sub Total VRH 

Unit Price Labor 192 hrs, @ 29,95hr • 
Unit Price Labor 80 hrs, @ 44,89 hr = 
Unit Price Veohicle 1 @100,37 /day = 

5,750,40 
3,591,20 y 

100,37' 
9,441,97 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

VRH/FJC Security Service ,9,441,97 

9,441,97 
• 9,441,97 

4-

ioO.S»'7' 

f 1^1 /l7 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$9,441,97 

r 1.44 AMOUNT 
SIGNATUREl:^tku^ 
DATE 

17 

320 Grand Avenue 
Engiewood, NJ 
07(531-4355 

3/5.^2010 

Phone. 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871,6727 

Fax/Accounting 

718.292.2251 



'Vhcc ^lo 
'• > I 

J 
MAR 2 5 2010 

CONETHtlCriON CORP. 

0«ih«rni CuuCracturs b 
OoBctreedAtt Maaog»r» 

The Port Authority of NV/NJ Invoice No, Tj\4 001-105 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Clrculafion 
Date March 22, 2010 

Attention Mr, Michael Wallace, Senior Resident Engineer 

Phone No. 

Work per PACC# 101 
FJC Invoice 3702A, 3723 
Period 1/25-2/05/10 

Unit Price Labor 252 hrs. @ 29.95hr' 
Unil Price Labor 76 hrs. @ 44.89 hr = 
Unit Price Vechicte I @ 100.37 /day 

7,547.40 
3,411.64 

100.37 
VRH Labor i 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Maleriai) 
Sub Total VRH 

11,059.41 

Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

VRH/FJC Security Service 11,059.41 • 

11,059.41 
11,059.41 

3^ 4" I I, 
la0.t>7 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

SI 1,059.41 

AMOUNT ^ 1 ^ 
SIGNATURE^ .. 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

-ftfpn/pfS'in 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 



Tkccmo] l: 

' •v \ ' 

NAR 3 0 2010 
CONBTHrCTION CORP. 

GeneeoJ CuDtnclaRi b 
C«&9tnM)il9n 

The Port Authority of NY/NJ Invoice No. JM 001-108 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date March 26,2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work perPACC# ,101 
FJC Invoice 3735,3745-a,3758 
Period 2/8-2/25/10 

Unit Price Labor 287.hrs. @29.95hr = 
Unit Price Labor 30 hrs. @ 44.89 hr = 
Unit Price Vechicle @100.37 /day = 

8,595.65 
1,346.70 

VRH Labor j ^ . 
VRH Material i 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor ; i VRH/FJC Security Service 

VRH Fee 7% 3735,3745-a,3758 

Sub Total 
Total Charges 

9,942.35 

9,942.35 

9,942.35 
9,942.35 • 

APPROVED FOR PAYMENT#, 
SUBJECT TO FiNAL AUDIT 

AMOUNT ^ 
SIGNATURE 
DATE UZ=> 

$9,942.35 

320 Grand Avenue 

Englewood, NJ' 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292:2251 



'PAfTC 74^101 
M,,v 0 « ;:S10 

CONSTT^lTCnON CORP. 

OvtMtrol Cnttlrtteton £» 
CoDDtrectliiE Maoe^ra 

The Port Authority of NY/NJ InvoicaNo. Tf\/J 001-1 12 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-T Vert Circulation 
Date April 29.2010. 

Attention Mr. Micliael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work per PACC # 101 
FJC Invoice 3820 .3808-a 
Period 3/15-/26/I0 " 

VRH Labor 

VRH Material ' . 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

Unit Price Labor 216 hrs. @ 29.95hr = 
Unit Price Labor 88 hrs. @44.89 hr = 
Unit Price Vechicle @100.37 /day = 

6.469.20 
3950.32 

10,419.52 

VRH/FJC Security Service 

• 3820.3808-a 

10.419.52 

10.419.52 

10.419.52 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE 
DATE 

$10,419.52 

320 Grand Avenue: 

Englewood, NJ. ij 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 



'VS\CC -tHog. 
(1 n n ? 

? n 1 

CONBTRUCTION CORP. 

tIfiMPa; Cvatcsatiin j* 
C«B«Cr«eUo« Musc^esv 

The Port Authority of NY/NJ TM 019-01 
2034 

Project 5WR 264.003 Terminal B Lever 
Lev.Expan a B-1 Vert Circuiation 

Dale March 23, 2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Desciipliori', 

Extra Work per Pace #108 Carol Hardy Invoices # 2951 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Materia!) 
Sub Total VRH ' 

Subcontractor 

VRH Fee.7% 
Sub Total 

Total Charges 

1[>^ 

Carol Hardy Inv. 2951 1,752.75 

122.69 
1,875.44 
1,875.44 

\\k.^ 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

51,875.44 

AMOUNT r^U'73l 
SIGNATURE 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4335 

Phone 

201.871.4422 

718.292.2250-

718.292.2250 

Fax /Engineering 
201.871.6727 

Fa;c/Accounting 
718.292.2251 

2034 TM019-01 Tempatte.xfs 



EVVFt F)S 
RE3iD!;rrr ENIEMNEEE oopetrTBixmoK OOBP. 

O«aor^ Caotfoaforo h 
CflaatrBoltftA UfActgw 

The Port Authority of NY/NJ 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Invoice No. XM 019-02 

Job No. 2034 
Project EWR 264.003 Termimai 8 Lever 

Lev.Expan & B-1 Vert CtrcuSatlon 
Date March 26,2010 

Extra Work per Pace #108 Carol Hardy Invoices # 4063,4064 

VRH Labor , 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor ' Carol Hardy Inv. 4063 

VRH Fee 7% 4064 

Sub. Total 

Total Charges 

207.88 

41.58 

249.46 
4,509.64 

315.67 

4,825.31 

5,074.77 

T4-z«4is 
• 2-^1.01 

CcK 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE ^ 
DATE ^/Uhjo ^' 

$5,074.77 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250, 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

3/26/2010 2034 TM019-02 Tempalte.xls 



The Po.i Authority of New York & New Jersey Page 2 
. 233 Park Avenue So. 7th Fir. New York' NY 10003 

Changs Order No. • " Contract No. EWR 2 64.003 • , 

Facility; NEWARK LIBERTY IMT'L AIRPORT . 

Contract for; TERtniHRL B MODERMIZATIOM PROGR LOWER LEVEL & Bl- VERTICAL' GIRCULATIOM " 

To; VRfl COMSTRUCTION CORPORATION • -
Address; 320' GRRMD RVEHDE 

EHGLEWOOD, HJ ' 07631 

In accordance With the above described Contract; . PACC No(s) •. 00081 

The following Extra is ordered. • ' 

-.nnfrarT • 1 1 
The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

XX 

The time for completion of the contract 
is extended as indicated below. 

The follovi'ing reduction is ordered. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5), 

Continued from Page ' 1 ' 

-ONE (1) THREE PHASE lOK GENERATOR FOR-THE SEWAGE EJECTOR•PUMP IN THE .Bl SATELLITE.AT 
GATE 40. . • • • • • 

-ONE (1) .THREE PHASE 1OK GENERATOR FOR THE SPRINKLER AIR.COMPRESOOR.BETWEEN GATES 45 AND 
47 {81 SATELLITE) . . ' • • ' 

-ONE (1) THREE PHASE lOK GENERATOR FOR.THE SEWAGE EJECTOR PUMP IN THE B2 SATELLITE 
BETWEEN GATES 51, AND 52. . ' ' 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 26,311.00, 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners, in the event that the above extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) ' 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated ^ 2010 



May 18,2010 

Mr. Michael ^ C. Wallace 
Senior Resident Engineer 
Newark Libe;rty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

\TM3 |Ll 
f it,in. 

r.<fN:vrfii;(;TsNN 

iU.tlldn!!! i nisi 

fr>r .5i9 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 41 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. ' > 

Very truly yours. 

Frank W. Hurley 
Chief Financial Officer 

•520 Graad Av«nu 

Enii:lc"v\ o!id. N.! •; 

07631-4355 

PiiGsie 

aOt.871.4422 

Fai;/E;ce.;;i(nvt 

201.876.6727 

F a >:/A.ccfi u r: i ^ 

20J.lf71.i927 • 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor • VRH CONSTRUCTION CORPORATION 

I he Kort Autnonty OT N Y & IMJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 04/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all. Native 
Trade Classification ' employees Houts Ertipioyees Hr • Black Hispanic '• / Asian American 

M - F M F M F M F M F 

ADMINISTRATI JOURNEYWORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

VE/OFFICE 
Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0:00 

ALL OTHER APPRENTICE . 80.50 b.oo 80.50 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,848.00 0.00 7,848.00 468.00 0.00 35.00 0.00 0.00 0.00 • 0.00 0.00 

Sub Total 7,928.50 0.00 7,928.50 468.00 0.00 91-.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
o 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

O 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65:50 0.00 65.50 0.00 0.00 • 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 890.50' 0.00 890.50 0.00 0.00 160.50 0.00 0.00 o.do 0.00 0.00 

CARPENTERS APPRENTICE 232.00. 0,00 232.00 0.00 0.00 0.00 • 0.00 0.00" 0.00 0.00 0.00 

JOURNEY WORKER 55,329.50 0.00 55,329.50 .24.00 0.00 285.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 55,561.50 0.00 55,561.50 24.00 0.00 285.00 - 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0:00 0.00 8.00 0.00 0^00 , 0.00 0.00 0.00 

MASONS 
JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 o.do 480.00 0.00 0.00 . 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 0.00 0.00 

, DOCK JOURNEY WORKER 835.50 • 0.00 835.50 0.00 0.00 0.00 0.00 .0.00 0.00 0.00 0.00 

BUILDERS 

Sub Total 835.50 0,00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 , 0.00 

ELECTRICIANS APPRENTICE 15,643.00 0.00 15,643.00 3,407.00 0.00 851.00 0.00 593.00 0.00 0.00 0.00 

JOURNEY WORKER 78,548.00 0.00 78,548.00 • 5,831.00 0.00 4,264.50 0.00 • 31.00 0.00 0.00 . 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours V "Hours 

. 0.00 

0.00 

56.50 

• 503.00 

559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

309.00 

8.00 

620.00 

628.00 

0.00 

0.00 

4,851.00 

10,126.50 

0.0 0.0 

I 

6.3 0.0 

79.2 15.9 

0.0 0.0 • • • .• 
10.6 0.0 

0.5 0.0 , 

16.3 

' : 

Printed by DAWN HAINES Page 1 Start Print 16:48:03 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor .VRH CONSTRUCTION CORPORATION 

I ne port Authority or NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To' 04/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hoitrs of Employees 

Total All Sum of all Native 

Trsds ^-Classificstionr -El itployees Flours - Employees Hr Black Hispanic ' ' • Asian American 

M F M F M •F M F M ,F 

Sub Total 94,191.00 0.00 94,191.00 9,238.00 0.00 5,115.50 •0.00 624.00 0.00 o.oo 0.00 

ELEVATOR APPRENTICE 139.00 0.00 139.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

CONSTRUCTO 
JOURNEY WORKER 151.00. 0,00 151.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 290.00 0.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ENGINEER JOURNEY WORKER 1,116.00 o.oo 1,116.00 0.00 0.00 0.00 0.00 o.oo 0.00 0.00 0.00 

Sub Total 1,116.00 o.oo' 1,116.00 0.00 0.00 0.00 0.00 0.00 o.o'o 0.00 0.00 

GLAZIERS APPRENTICE 1,319.50 0.00 1,319.50 361.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 

JOURNEY WORKER 5,239.50 0.00 5,239.50 16.00 0.00 782.00 0.00 ,0.00 0.00 O.Ob 0.00 

Sub Total 6,559.00 • 0.00 6,559.00 377.00 0.00 881.00 . 0.00 8.00 0.00 0.00 0.00 

HVAC APPRENTICE 104^00 0.00 104.00 -0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 416.00 0.00 416.00 . 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 

IRON APPRENTICE • 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER 7,929.00 0.00 7,929.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,521'.00 0.00 8,521.00 584,00 0.00 792.00 0.00 o.oo o.oo 0.00 0.00 

LABORERS JOURNEY WORKER 37,422.75- ,916.00 38,338.75 2,888.75 0.00 15,306.00 916.00 114.00 0.00 • - 0.00 0.00 

Sub Total 37,422.75 916.00 38,338.75 2,888.75 0.00 15,306.00 916.00 114.00 0.00 0.00 0.00 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

LATHERS 
Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 6.00 
ENGINEERS 

Sub Total 2,186.25 • 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 - 0.00 

Sub Total 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female. 
Hours Hours 

14,977.50 

0.00 

0.00 

o'.oo 

0.00 

0.00 

468.00 

798.00 

1,256.00 

0.00 

0.00 

0.00 

80.00 

1,296.00 

1,376.00 

19,224.75 

19,224.75 

0.00 

0.00 

• 107.25 

107.25 

1,784.00 

1,784.00 

10.7 0.0 

1 : 
0.0 0.0 

0.0 0.0 

msmmmms 

12.1 0.0 

: 

0.0 0.0 

'l5.2: 0.0 

50.1 2.3 

0.0 

4.9 

0.0 

0.0 

75.8 0.0 

Printed by DAWN HAINES Page 2 Start Print 16:48:03 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I he Kort Autnority or NY & wj 
Monthly Employment Utilization Report 

•From 12/01/2006 To 04/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 
, Trade - Classification tmployees Hours ' Employees Hr ' 'Black Hispanic' Asian American 

M F M F M F • M F M F 

PIPEFITTERS APPRENTICE 540.00 0.00 540.00 •0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 3,912.00 0.00 3,912.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.00 

Sub Total 4,452.00 0.00 4,452.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEYWORKER 2,156.00 0.00 2,156.00 0.00 •0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0^00 - 0.00 0.00 0.00 0.00 0.00 0.00 " 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 1,990.00 0.00 1,990.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,382.00 0.00 • 2,382.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 • 0.00 0.00 0.00 0.00. 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 O.QO 

JOURNEYWORKER 8,008.50 0.00 8,008.50 p.oo 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,999.50 • ^ 0.00 8,999.50 16.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00. , 0.00 0.00 0.00 

JOURNEY WORKER 14,938.50 0.00 14,938.50 2,449.00 . o.qo 380.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 16,305.50 0.00 16,305.50 2,996.00 ' 0.00 658.00 ,0.00 0.00 0.00 0.00 . ,0.00 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 . 0.00 0.00 0.00 

ShIlERS 
Sub Total 286.00 0,00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEYWORKER 1,020.00 0,00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER '593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 593.00 0.00 593,00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TILE LAYERS APPRENTICE 262.00 0.00 262.00 ' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

0.00 

0.00 

0.00 

0.00 

0.00 

240.00 

16.00 

256.00 

0.00 

0.00 

16.00 

2,843.00 

2,859.00 

825.00 

2,829.00 

3,654.00 

1.00 

1.00 

0.00 

0.00 

10.25 

10.25 

. 0.00 

: 

•ma !| 

0.0 0.0 

0.0 0.0 ' 

isssfi wmsmamm 

0.6 0.0 

0.0 0.0 

I ! 
; 

31.5 0.0 

17.3 0.0 

0.3 0.0 

I 
0.6 0.0 

1.7 0.0 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 04/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of tmployees 

Trade^ , Classification, 
Total All 

.Emnlnyees Hou-rs 

M 

Sum of all 
E.mployees Hi ' Bl; 

M 

• HiS|janic * 

M 

Asian"' 

M 

Native 
Artierican 

M 

Total 
Minority 
Hours 

% 
Minority 
Hours 

% 
Female_ 
Hours . 

JOURNEYWORKER 

Sutj Total 

Skilled Trades 
Laborers 

8,866.00 

9,128,00 

235,251.75 

37,422.75 

0.00 

0.00 

832.00 

916.00 

•8,866.00 

9,128.00 

236,083.75 

38,338.75 

0.00 

0.00 

14,030.50 

2,888.75 

0.00 

0.00 

8.00 

0.00 

4,186.00 

4,186.00 

20763.50 

15306.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

632.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

4,186.00 

4,186.00 

36,258.00 

19,224.75 

- 45.8 

15.3 

50.1 

0.0 

0.3 

2.3 

Grand Total 272,674.50 1,748.00 274,422.50 16,919.25 8.00. 36,059.50 1,740.00 746.00 0.00 0.00 0.00 55,482.75 20.2 0.6 
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THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewobd, NJ 07631 
PREPARED BY:J.Strack DATE: 4/18/2010 

Payment App# 41 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan, American Architectural 

Carol Hardy Mech.A/enture Electric 

Monmouth Control. S&M Electric 

REPORTING PERIOD 

FROM: 4/1/2010 

CONTRACT GOALS 

Minority 
Skilled: 30°/o 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

ACTUAL START DATE: ^ 7 » 

Dec-06 
PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewobd, NJ 07631 
PREPARED BY:J.Strack DATE: 4/18/2010 

Payment App# 41 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan, American Architectural 

Carol Hardy Mech.A/enture Electric 

Monmouth Control. S&M Electric 

TO: 4/30/2010 

% OF COMPLETION:. 94.99% 

CONTRACT GOALS 

Minority 
Skilled: 30°/o 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewobd, NJ 07631 
PREPARED BY:J.Strack DATE: 4/18/2010 

Payment App# 41 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan, American Architectural 

Carol Hardy Mech.A/enture Electric 

Monmouth Control. S&M Electric 

TO: 4/30/2010 

% OF COMPLETION:. 

CONTRACT GOALS 

Minority 
Skilled: 30°/o 

Laborer: 40% 

Female 
Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
" Classification 

#3 
" Total All 

Employees 
Hours 

#4 
Siirh of air 
Employees 

Hours 

#5 _ _ 

Black 

#6 , 

Hispanic 

#7 

Asian 

#8 

Native 
American 

#9 .. . 
Total 

. Minority 
Hours 

#10 
% 

Minority 
Hours 

. #11..-

% 
Female 
Hours 

- #12 . 

Total Number 
Of Employees 

-- - #13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
" Classification 

M / F 

#4 
Siirh of air 
Employees 

Hours 
M . F M F M F M. F 

#9 .. . 
Total 

. Minority 
Hours 

#10 
% 

Minority 
Hours 

. #11..-

% 
Female 
Hours 

M F M j F 
Carpenter • Journey Worker 98.00^ f , 98.00 0 0 0 1 0 0 

Apprentice 0.00 0.00 0 0 0 
Sub Total . 98.00 - 98.00 0 0 0 0 0 0 0 0 0 0% 0% 1 0 ol 0 

Asbestos Worker Journey Worker 0.00 0.00 0 0 0 0 0 01 Asbestos Worker 
Apprentice 0.00 0.00 0 0 1 

Asbestos Worker 

Sub Total 0.00 / - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 ol 0 
Tile Worker Journey Worker 28.00^ f 28.00 0 0 2 Oj Tile Worker 

Apprentice 0.00 0.00 0 0 0 
Tile Worker 

Sub Total 28.00 i - 28.00 0 / 0 0 / 0 0 0 0 0 0 0% 0% 2 0 ol 0 
Ironworker Journey Worker 160.00> '/• 160.00 80 / 0 80 / 0 0 2 0 21 . 0 Ironworker 

Apprentice 320.004^ 1 320.00 0 4 1 0 
Ironworker 

Sub Total 480.00 - 480.00 80 0 80 0 0 0 0 0 0 0% 0% 6 0 3| 0 
Millwright Journey Worker 0.00 0.00 0 

0 
0 0 0 0| Millwright 

Apprentice 0.00 0.00 0 0 
Millwright 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 ol 0 
Dockbullders Journey Worker 0.00 0.00 0 0 0 0 0| Dockbullders 

Apprentice 0.00 0,00 0 0 0 0 0 
Dockbullders 

Sub Total 0.00 - 0.00 0 0 .0 0 0 0 0 0 0 0% 0% 0 0 ol 0 
s , o ^ 

TOTAL 
Total Journey WorkeiN,^^' .2§6f0'O - 1 F-'28©?Cro 0.00 80.00 - - - - - KO.U 5 0 0 0 

TOTAL Total Apprentice ^•'"320.00 / - Aj"' 3^05. - - - • - - 0f'' ^ 4 0 1 0 
THIS 

MONTH• 

Total Skilled Trades . 606.00 f - . 0.00 - 80.00. / - /Aib-O - - 0% 0% 9 0 1 0 

0 

THIS 

MONTH• L 

Laborers, Taper/Finish 

^ 

164.00 164.00 0.00 120 _ 120.00 73% 0% 2 0 0 

0 

0 

•1T rnn rn- QO/1 AA 

o 
n n n 

> 
1 40/. no/. 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; t 
DATE 

Grand Total 
From Last Month 

Skilled Trades 
Laborers 37,23ft?5-

832.00 
916.00 38,174.75 2888.751 0 15,186.00 

0^4.UU 
916.00 

024 

114 
u 

0 
u 

0 
u 
0 19104.75 

10 /o 

50% 
u /o 
2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; t 
DATE 

' OOO AO 

6,^,063.72 
Q nn i.Tmnnr; rrn QOA nn 

(eil.O ARE GO/ 

Grand Total 
To Date 

Skilled.Trades 
Laborers 

-235,tZ7,Z9. 
37,3©4T75 

832.00 
916.00 38,338.75 2,888175 

o.uU I'f jUUO.Ou 

15,306.00 
0^4;UU 
916.00 

/JS07UU 

114.00 - - - 19,224.75 
/A . ̂  /o 

5?*./ 50% I.-J 2% 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be Included In this form. Frank W. Hurley .Chief Financial Officer DATE SIGNED: 

NOTE; The MEUR must be submitted within 5 business d'ays'oLi^onth's end. 
April 18, 2010 PA-3647 

PA Form 1/6799 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 2, 

Page 1 of 
PROJECT TITLE 1 PRIME CONTRACTOR'S NAME: LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS ACTUAL START DATE: 

Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp. IN THIS REPORT Minority Dec-06 
EWR-264.003 ADDRESS: 320 Grand Avenue D.Magnan, American Architectural FROM: 4/1/2010 Skilled: 30% 

Englewood, NJ 07631 Carol Hardy Mech./Venture Electric TO: 4/30/2010 Laborer: 40% PROJECTED 

LOCATION; Newark Intn'l Term "B" PREPARED BY:J.Strack DATE: 4/18/2010 Monmouth Control. S&M Electric % OF COMPLETION: 94.99% Female COMPLETION DATE: 

Contract For VRH Job 2034 Payment App#41 Skilled/Laborer: 6.9% Mav-09 
983 NUMBER OF EMPLOYEES 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10_ _ ,#_11 . #12. . - #13 . 
Construction Trade Classification . Total All- Sum of all Total " % % Total Number 

Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority 
Hours Hours American Hours Hours Hours Of Employees Employees 

M F M F M F M F M F M F M 1 F 
Steamfltter Journey Worker 0.00 0.00 0 0 0 0 0 01 

Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 o| 0 

Operator Engineer Journey Worker 0.00 0.00 0 0 0 0 01 
Apprentice 0.00. 0.00 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 L 0 

Glazier Journey Worker . 0.00 0.00 0 0 0 o| Oi 
Apprentice 0.00 0.00 0 0 01 oi 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% Oi 1 .0 0 L 0 

Sheet Metal Worker Journey Worker 0.00 0.00 0 0 0 01 0| 
Apprentice 0.00 ' 0.00 0 0 01 oi . 
Sub Total 0.00 I - 0.00 0 0 0 0 0 0 0 0 0 0% 0% o| '0 0 1 0 

Sprinklers Fitter Journey Worker 8.00« 8.00 0 0 0 11 0 
Apprentice 0.00 0.00 0 
Sub Total 8.00 i. - 8.00 0 0 0 0 0 ̂  0 0 0 0 0% 0% 1l 0 0 0 • 

Electricians Journey Worker 869.00 J 869.00 0 0 0 0 / 0 111 0 -
Apprentice 136.00, 136.00 0 0 130 136 1l 1 
Sub Total 1,005.00 - 1,005.00 0 0 0 0 136 0 0 0 136 14% 0% 121 0 1 0 

Total Journey Wor 877.00 - 877.00 - - - - - - - - 12 • 0 0 0 
TOTAL Total Apprentice 136.00 - 136.00 - " - - - 136.00 - .. - - 136.00 1 0 1 0 
THIS Total Skilled Trade 1,013.00 •- 1,013.00 - - - - 136.00 - • - 136.00 13% 0% 13 0 1 0 

MONTH ' 
Laborers 0.00 0.00 - - - 0% 0% 0 0 0 0 

FOR R.E . OFFICE USE ONLY 
Grand Total Skilled Trades - - 1 0% 0% REVIEWED BY: 

From Last Month Laborers - - 1 0% 0% DATE 
ARE GOALS BEING MET? 

Grand Total Skilled Trades , 0% YES NO 
To Date Laborers 0% YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be Included In this form. Frank W. Hurley .Chief Financial Officer DATE SIGNED: 

NOTE: The MEUR must be submitted within 5 buslnes^s j^ys of month's end. 
April 18, 2010 PA-3647 

PA Form 1/6/99 



" THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

. BUCKSLIP . 

TO: Felicia Butts-Daniels, Zip 76, Room 238 
FROM:. DawnHaines, EWR, CTA,Bldg. 74. . , 
DATE: , July 1, 2010 , A • • 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 42 ' ' 

cc: File • i • ' • 

Please find attached. Contract EWR-264.003, Payment Application No. 42 
with accompanying documents (MEUR's, Certificate of .Payment t^All 

• ; Subs and Suppliers & Prevailing Wage Certification).' 

Please forward for processing and payment. 



pmMEMT APPLICATION CHECKUP 
if 

Contract# 0Qp , . Payment#_Ji£^_ 

t^i a i -• P.O.# 
Q I 01 JO Date Received • . — . ' ; 

'OltA il f/il _ Date Received From ARE' 

-•A7 tx3 Entry on Wk 

i I bO ' SAP Entry,# 

,Subcontractor Approval Request - Forms have bseiijeceived 
' . • and,approved for ail subcontractors ; 

IVIEUR (entered in WanTrak) 

ifj ^ Certified Payroll Reports Received 8i Filed 
a) indicates name, address, SS number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of company • i 
c) Forms contain entries for each day. work was performed 

^ Certified Payroll Checked Against "Subs Being Paid • 

(.0 statement of Payments to MAW/DBE Subs & Suppliers Received 

i f ̂  \ J \ \ ^ 

Co 

(6 

• 1' 

--
• • 
'[ 

(0 
•''r% 

i-y'/ 1 

Payment Period & Filed" 

Prevailing Wage Statement 

Certification of Payments to All Subs I 
(Contractor Checked & Initialed Front of Application) 

Copy for File • • , : 



BB992't6A 

PA33A 

12-06 

CONTRACT NO. EWR-264.003 P 0 No. UEWR264003 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7fh Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 
DATE PREPARED 

OF 
6/16/2010 

PAYMENT NO. 42 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoiee No. 6627(R42 May) 

ADDRESS 320 Grand Avenue, Englewood, NJ! 07631 

Approximate work performed to May 31, 2010 

r= APPROXIMATE QUANTITIES 

Hem 
No. 

DESCRIPTION OP WORK UNIT This 
Application 

Total for Prev. 
Application Total to Dato 

UNIT PRICE AMOUNT 

1 Performance and Payment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work L.S. 130,397.00 50,439,244.08 50,569,641.08 53,200,000.00 ' 50,569,641.08 

3 N.C.Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 
i 

100,243.52 

4' Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
.dated 11/06/07 : 

L.S. 0.00 . (1,242.00) (1,242.00) (1,242.00) i (1,242.00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel l;o L.S. Conversion No. 1 

L.S. . . 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 , 32,624.00 

8 N.C.Dwg.GOOS Note 2lC Installation 
Temporary Hot Wat er Lines L.S. Conversion # 3 

L.S. 0.00 4,774,00 4,774,00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 ' 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Conflities with new Construction 

0.00 723,697.04 723,697.04 723,697.04. 

11 N.C.Dwg.GOOS Note 2IH Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S.Conversion it 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 ; 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fu-eproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S.. ' 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less retained as per contract MAX$ 
TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications ; 

To be advanced this appbcation ; 

52,548,304.61 

CHANGE ORDERS (per Htl'achcd) 

Total to date : $ 
Less: Previously advanced ; $ 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plua compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as hy the contractor. 

The Contractor Further Certifies (check one) 

l.-jThai all subcontractors and suppliers have been paid any amounts 
T^^^due from'previous progi-ess payments and shall be paid any amounts' 

V due from this progress payment; or 

_ 2. That payment has been withheld from a subcontractor or supplier 
. because there exists a valid basis under the subcontractor's or 
supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

: 

VFrai^'W.. HurW 
*rndividually and on behalf of-fhe contractor 

Chief Financial Officer 
Title 

Recommended For Payment: 

PUG/PROJ ORO ACT AREA/ 
SYST 

JOB • AMOUNT 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of work performed. 

Title; RESIDENT ENGINEER 

Title: ENITINEER OF C.^NSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer] and if a partnership, by a 



BB99246A 

PA33A 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New-York, N.Y. 10013 

CONTRACT NO. EWR-264.003 P 0 No. UEWR264003 

CONTRACTOR VRH Construction Corp. Job No. 2034 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
6/16/2010 

42 

ADDRESS 320 Grand Avenue. Englewood. NJ 07631 

VRH Invoice No. ,6627(R42 May) Approximate work performed to •May 31. 2010 ; 

APPROXIMATE QUANTITIES • 1 
Item 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total for Prev. 
Application Total to Data . 

UNIT PRICE : . AMOUNT 

14 N.C.Dwg.G005 No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. 

TM 0.00 444,433.16 444:433.16 

1 

.1 . 
4^4,433,16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1.927.31 
\ 

16 N.C.Dwg.GCOS Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation. 
to lump Sum Conversion # 5|i 

L.S. " 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GCOS Dated 7/24/06 General Note 12 Trans 
Port cSc Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GCOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 , 20,411.00 |20,411.00 

20 N.C.Dwg.GCOS Note 21C Provide Lenovo Think Pad 
RBI Notebooks £i-om N.C. to L.S. Convei-ation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 
1 • 

j 6,995.00 

21 N.C.Dwg.GCOS Note 210 Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GCOS Note 210 Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 , 12,321.00 12,321.00 12,321.00 |l2,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 
U 

L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) : 
1 1 

. 1(1,692.50) 

24 
• l! 

Concrete Penalty by PA .Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) 1(2,017.86) 

25 N.C.Dwg.GCOS Note 21G Temp.Power & Light Shut ' 
Down for Switchgear Removal NA to L.S. Conversion #1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 , ,25,577.00 

26 N.C.Dwg.GOOS Note 21H Reimoval Spray On Fire Proofing & Abe 
Steel Framing, B-1 Concoure Level to L.S. Conversion # 2 

L.S. • 0.00 91,000.00 91,000.00 91,000.00 , igi,000.00 
. 1 

27 N.C.Dwg.GCOS Note 2lGi Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 9,751.99 I 9,751.99 

1 

28 N.C.Dwg.GCOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding " Signage 

TM 0.00 2,769.02 2,769,02 ^ 2.769.02 

1 
1 

Less • 5 retained as per contract MAX$ 2,660.000.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

CHANGE ORDERS (per attached) 
Total to data : $ 

Less: Previously advanced : $ 

: 3-3 
4,800,446 
4.654.109.^^2.5 

Change Order amount to be advanced on this application : 
1 TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as pericopy): 

It Is Hereby Certified that the'above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. '' 

2,660,000.00 
50,808,159.00 
60,677,762.00 

1130,397.00 

1146,337.00 
i276,734.00 

The Contractor Further Certifies (check one) 

That all subcontractors and suppliers have been paid any amounts 
due firom previous progress payments and shall be paid any amounts 
due fi'om this progress payment; or 

_ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there exists a vaKd basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

*Individually and on behalf of the contractor 

: Chief Financial Officer 
Title 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

Recommended For Payment: 

PRO/PROJ ORG Acrr AREA/ 
SYST 

JOB AMOUNT 

276,734.00 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of work performed. 

RESIDENT ENGINEER 

Title: .•- ENGIlvfEER O'F CONSTRUCtlON \ 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificateimust be 
signed by an officer, and if a partnership, by a 



PA 326 
1-76 

i he Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYWIENT APPLICATION DETAIL 

Contract Number EWR-264.D03 
Purchase Order No. UEWR264003 

Sheet 3 of 3 

5/31/2010 Approximate work performed to 
TYPE 

TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 
ORDER-
NO. PACCTYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE 1 TO DATE 

1 3 LS 59,046.00 . 0% 100% - 1 59,046.00 
2 2 T&M 12,447.35 0% 91% - . 11,284.36 
3 7 LS 28,189.15 0% 100% - i 28,189.15 
4 8 LS 62,488.00 0% 100% ' 62.488.00 
5 1 LS 1,580.00 0% 100% - I 1,580.00 
6 21 LS . 34,085.00 • 0% 100% - 1 34,085.00 
7 22 LS 33,769.00 0% 100% - .! 33,769.00 
8 13 LS 94,118.13 0% 100% - i 94,118.13 
9 10 LS 53,543.00 0% 100% • - 1 53,543.00 

10 11 LS 17,424.00 0% 100% - • 17,424.00 
11 24 LS 15,996.50 0% 100% 1 15,996.50 
12 23 LS 33,539.15 0% 100% - , 33.539.15 
13 12 LS 97,307.94 0% 100% , • 97,307.94 
14 31 LS 19,972.00 0% 100% •; 19,972.00 
15 26 LS 14,830.00 0% 100% - • : 14,830.00 
16 33 LS 15,569.00 0% 100% - , 15,569.00 
17 32 LS 42,800.00 0% 100% - i 42,800.00 
18 27 LS 36,088.00 0% 100% , i 36,088.00 
19 15 LS 1,237,968.60 1% 94% M i2.3^fr • 1jj.6^r69cr?3 
20 34 LS 54,067.00 0% 100% ' 54,067.00 
21 25 LS 35,743.00 0% • 100% - 1 35,743.00 
22 5 LS 159,281.00 0% 100% - - 1159,281.00 
23 41 LS 14,420.00 • 0% 100% ! 14,420.00 
24 •39 LS 15,240.00 0% 100% ; ! 15,240.00 
25 19 LS 105,000.00 0% 100% - • i105,000.00 
26 17 LS 50,900.40 0% 100% - 1 50,900.40 
27 16 LS 56,352.00 0% 50% - i 28,176.00 

.28 9 LS 58,239.00 0% 100% - • 1 58,239.00 
29 35 LS 14,906.00 0% 100% - M4,906.00 
30 40 LS 12,500.00 0% • 100% - i 12,500.00 
31, 43 LS 21,222.00 0% 100% - ^ 1 21,222.00 
32 42 T&iVI 0.00 0% 0% - i 
33 44 LS .31,882.00 0% • 100% : 1 31,882.00 
34 48 LS 17,463.00 0% • 100% - •: 17,463,00 
35 53 T&M 9,429.05 0% 92% - - 1 8,712.98 
36 51 LS 23,989.00 0% 100% -• ' 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100% - ; 8,654.00 
39 52 LS 40,475.00 0% 100% - : 40,475.00 
40 45 LS 77,752.00 0% 100% - ' ! 77,752.00 
41 62 LS 42,800.00 0% 100% - , 42,800.00 
42 60 LS 60,191.00 0% 100% - • ! 60,191.00 
43 63 LS 35,593.00 0% 100% - ; 35,593.00 
44 61 LS 14,980.00 0% 100% - , 14,980.00 
45 67 LS 10,668.00 0% 100% - ' 10,668.00 
46 47 LS 10,888.00 0% , 100% - ! 10,888.00 
47 29 LS 5,029.00 0% 100% - ' ! 5,029.00 
48 59 T&M 40,510.27 0% 96% - • 1 38,720.76 
49 .70 LS 7,261.00 0% 100% - i 7,261.00 
50 .65 LS 30,000.00 • 0% 100% , - . . : 30,000.00 
51 73 T&M 0.00 0% 0% - -
52 72 LS 35,000.00 0% 100% - : 35,000.00 
53 71 LS 58,911.00 0% 100% - ,58,911.00 
54 . 68 LS 15,536.00 0% 100% - ; 15,536.00 
55 78 T&M 40,168.53 0% 95% • - 138,160.08 



PA 326 
1-76 

PaymeiTi No 42 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

5/31/2010 

TOTAL AMOUNTS 
ORDER 

NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE iTO DATE 
56 30 LS 190,000.00 0% 100% - • 1190,000.00 
57 •64 T&M 246,073.12 0% . 94% - '230,554.03 

• 58 50 T&M 206,050.39 0% 95% - - 1195,383.68 
59 75 LS 4,619.00 0% 100% - i 4,619.00 
60 86 T&M 7,932.77 0% 95% - , ; 7,536.12 
61 79 LS 52,965.00 0% 100% - .1 52,965.00 
62 82 T&M 92,496.72 • 0% 100% • - ' 92,496.72 
63 83 LS 9,974.00 0% • 100% • - 9,974.00 
64 55 LS 46,052.00 0% 100% - : 46,052.00 
65 69 T&M 24,771.56 0% 95% 1 23,532.96 
66 •74 LS 34,149.00 0% 100% . : 34,149.00 
67 84 LS 42,656.00 0% 100% •- i 42,656.00 
68 90 LS 21,293.00 0% 100% - , : 21,293.00 
69 89 LS . 13,907^00 0% ^ • 100% ; ! 13,907.00 
70 85 LS 20,865.00 0% 100% - ' 20,865.00 
71 88 T&M . 118,920.91 1% 89% - 1105,846.66 
72 66 LS 12,045.00 0% 100% - 1 T 12,045.00 
73 95 LS 5,036.00 0% 100% - : 5,036.00 
74 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 8,535.35 • 0% 95% - ' 8,108.57 
76 . 57 LS 28,000.00 0% 100% - • ; 28,000.00 
77 • 97 LS 29,619.00 0% 100% - • ' 29,619.00 
78 103 LS 10,780.00 0% 100% - ; 10,780.00 
79 36 T&M 0.00 0% • 0% - ; 

. 80 87 LS 25,152.00 0% 0^1^ 106% 
81 77 LS 52,000.00 0% . 100% 

i m ••'•••• • • 
: 52,000.00 

• 82 106 LS 9,974.00 0% 100% • • 9,974.00 
83 100 T&M 12,981.18 0% 94% - • ' 12,200.93 
84 96 LS 20,865.00 0% 100% • - •• : 20,865.00 
85 ' 98 LS 9,442.00 0% 100% - • 9,442.00 

• 86 104 LS 55,310.00 0% 100% - ! 55,310.00 
87 109 LS 21,992.00 0% 100% - : 21,992.00 
88 99 T&M 0.00 0% 0% -
89 101 T&M . 44,217.65 0% 100% - i 44,217.65 
90 108 T&M . 6,950.21 0% 95% - i 6,610.16 
91 81 LS 26,311.00 0% 100% • ! 26,311.00 
92 •115 LS 20,962.00 100% 100% 20,962.00 • ; 20,962.00 
93 -112 LS 72,118.00 100% 100% 72,118.00 • 72,118.00 
94 114 LS 15,924.00 100% 100% 15.924.00 : 15,924.00 

. 96 •116 LS . 24,954.00 100% . 100% 24,954.00 .• ! 24,954.00 
-

AMOUNTS CARRIED FORWARD 146,337.00 4.a00,446;Sf^^ 



GO.NTINUATIOrJ SHEET AIADOCUMENT G7G3 - -

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certiftcation is attached. 
In tabulations below,-amouiits are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

• PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV.NO 

42 

•06/16/10 
05/31/10 

VRH Job 2034 
6627R42 

A B • C D 1 E' F • G • H 
ITEM DESCRIPTION OF WORK -SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
' (D+E+F) 

(G-C) 
(C - G) 

. I GENERAL CONDITIONS 2,157,943.00 2,114,784.00 2,114,784.00 98.00% 43,159.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION . 150,000.00 150,000.00 - 150,000.00 100.00% - • 
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 . 2,000.00 2,000.00 100.00% -
Construct Temp. Partitions . 200,000.00 200,000.00 200,000.00 100.00% 

Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 175,000.00 " 100.00% 

Mid level Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 • 100.00% 

2 layout Temp. Partitions 2,000.00 2,000.00 - - 2,000.00 100.00% • 
Construct Temp. Partitions Ext. . ' 60,000.00 60,000.00 - ' 60,000.00 100.00% • 

82 Construct. Temp. Partitions 60,000.00 ; 60,000.00 -- - 60,000.00 100.00% -
Construct. Temp. Partitions 75,000.00 75,000.00 • 75,000.00 100.00% . -
Relocate Temp. Partitions East Ticketing . 75,000.00 75,000.00 - 75,000.00 . 100.00% 

Construct. Temp. Partitions . 30,000.00 30,000.00 ' 30,000.00 100.00% 

Construct. Temp. Partitions Nse ... 30,000.00 30,000.00 " , 30,000.00 100.00% -
Construct. Temp. Partitions Sse - 50,000.00 50,000.00 50,000.00 100.00% 

Temp:'Partitions for Service Escalator 30,852.00 30,852.00' .30,852.00 100.00% 

Construct.Upper Level Temp. Partitions • 35,852.00 ' 35,852.00 7 , 35,852.00 100.00% • - .• 
Temp. Partitions for Service Elevators 20,000.00 20.000.00 - 20,000.00 100.00% •- -• 
Construct. Temp. Partitions ; ' 50,000.00 50,000.00 , 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 •'i- 50,000.00 100.00% 

Construct. Te"rnp. Partitions " . , 30,000.00 ; 30,000.00 • 30,000.00 100.00% -
Construct. Temp. Partitions ML 31 North • 26,324.00 . • . 26,324.00 • - 26,324.00 100.00% - • 
Construct. Temp. Partitions ML ' "... 26,324.00 • 26,324.00 - • • 26,324.00 100.00% 

Construct.'Ternp. Partitions ML 81 South • • " 26.324.00 ' : 26.324.00 
... - . 

" "26,324.00 ' ioo:oo% - " ' ~ T " ~ • 
SUBTOTALS 5,602,416.00 5,516,541.08 0.00 5,516,541.08 85,874.92 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 1 of 21 



/^/-vki-rikii I AOLirrcT 
VrV^IN I I \\^i^ onc^c^ I AiA DOCUMENT G7G3 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

• APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

42 

06/16/10 

05/31/10 

VRH Job 2034 
6627R42 

A B C D E F G . H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON tPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT EN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% r 

5 SELECTIVE / DEMOLITITON 975,000.00 970,125.00 - 970,125.00 99.50% 4,875.00 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589.750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% -
11 PAVENfENT MARKINGS 3,500.00 3,500.00 - • 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 • 25,000.00 - 25,000.00 100.00% --
14 CAST-IN-PLACE CONCRETE 

. Remove Fill From Term. B 278,594.00 , 278,594.00 - 278,594.00 100.00% -• 
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100,00% -

1.2 Lobby & E1/E2 Escalators . 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 27,814.00 100.00% - -
Slab on Grade • 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 • 100.00% -

. Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% 

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% - -
2.1 North End of 82 

New Concrete Sidewalk at 82 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% • -
2.2 South End of 82 

New Concrete Sidewalk at 82 South Frontage 32,909.00 32,909.00 - 32,909.00 100.00% 

Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% 

2.3 Baggage Claim Area & Offices 

... .. _ - - Place Concrete Pad.for.AHU.fl7 7,969.00 7,969.00.. . _ ,. ^ .7,969.00^ , .100.00% 

SUB TOTALS 4,243,775.00 4,238,900.00 0.00 0.00 .4,238,900.00 4,875.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

• 42 

06/16/10 

.05/31/10 

VRH Job 2034 
6627R42 

A - B • • C D 1 1 . E F G ' H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % , BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED " 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

- • Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% 

Slab on Grade (&AHU Pads) . 664,959.00 664,959.00 - 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - • 5 li 199.00 . 100.00% 

Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -
2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 - 102.249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 •_ - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 ' 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 • 57,824.00 57,824.00 57,824.00 100.00% -

. Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824;00 57,824.00 100.00% 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100.00% -
Elevator Pit Concrtc Slab & Walls . 34,234.00 34,234.00 - 34,234.00 100.00% . -

2.13 E5Escalator& Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear - -

Construct Concrete Generator Pad" 16,434.00 16,434.00 - 16,434.00 100.00% -
3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 . 100.00% -
Construct PileCaps at Elevator & Escalator Pits 70,179.00 ' 70,179.00 -• 70,179.00 100.00% • 
Final Slab on Grade at South Sector : 146,15J.:0^ Ji6,154.M • - - 146,154.00. .100:00%; 

Concrete Topping 53,469.00 53,469.00 53,469.00 100.00% - 1 
SUB TOTALS 2,044,125.00 2,044,125.00 o.oo 0.00 2,044,125.00 0.00 

Users litay obtain validation of this document by requesting of the iicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET • AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 42 - • 

Contractor's signed certification is attached. 
. . .. " ""APPLICATION DATE: 06/16/iO 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRH INV. NO 6627R42 

A B C D E F" G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH . 

APPLICATION STORED AND STORED ; (C-G) 
• (D + E) (NOT IN • TO DATE• 

D OR E) (D+E+F) 

3.5 BHS Belt Ib4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - ,9,249.00 100.00% 

3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab • 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall . 46,463.00 46.463.00 - 46,463.00 100.00% -

15 UNIT MASONRY . 334,000.00 327,320.00 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877.324.00 868,551.00 - 868,551.00 99.00% 8,773.00 . 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898:00 - 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 .32,000.00 100.00% 

Fab Steel Stair 21,031.00 . - 21,031.00 21,031.00 100.00% -
1.2 Lobby & EI/E2 Escalators 

Install Steel Stair # I . 85,000.00 85,000.00 • - 85,000.00 100.00% 

2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 302,223.00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.60 8,198.00 8,198.00 100.00% - • 

2.10 Curb Joints Between 1-22 ML -
Install Misc Steel Drains Trough Ul 32.375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #2 32,375.00 32,375.00 -• 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 . 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough US 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U6 32,375.00 32,375.00 -• 32,375.00 100.()0% 

Install Misc Steel Drains Trough Ul 32,375.00 32,375.00 32,375.00 100.00% • 
Install Misc Steel Drains Trough Ui 32,375.00 32,375.00 - - 32,375.00. 100.00% 

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings ' 418,443.00 418,443.00 418,443.00 100.00% -
18 ORNAMENTAL METAL 

I Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 - 84,000.00 - . 84,000.00 100.00% • -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% - . -
3. Erect Ornamental Enclosure 452,000.00 429,400.00 429,400.00 . 95.00% .. 22,600.00 

4 Glazing at Elevator Enclosure ^ ~ " '290]000:00 70,000.00" 
_ - ...- — — *• - 7o^ooo;oo' ^ 24:14% . - - 220,000:00 

5 Misc. SS Fabrication's 310,000.00 306,900.00 306,900.00 99.00% ..3,100.00. . 

SUB TOTALS 4,585,018.00 4,323,865.00 0.00 0.00 4,323,865.00 261,153.00 1 

Users may obtain validation of ttiis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached." ' ' ~ 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colirmn I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

" '" APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

42 
- = 06/10/10" 

05/31/10 
VRH Job 2034 

6627R42 
A B c D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. - VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 715,400.00 10.950.00 726,350.00 99.50% 3,650.00 

20 EXPANSION CONTROL , 132,210.00 132,210.00 132,210.00 100.00%' -
. 21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74.400.00 100.00% 

22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% • -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00' 100.00% 

24 FHIEPROOFING 50,000.00 49,000.00 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 •- .23,794.00 100.00% -
Crystal Panels Submittal 17,794.00 17,794.00 - 17,794.00 100.00% -
Fab.Ciyslal Panels 67,794.00 67,794.00 - 67,794.00 100.00% - • 
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18.544.00 18,544.00 .100.00% -
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% 

Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 ^ - 18,794.00 100.00% -
Fab. Vestibute Storefront Lower Level B-1 8,794.00 8,794.00 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18.544.00 ' - 0.00% 18,544.00 

1.2 B1 Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 - 75,294.00 100.00% -
Install Autornatic Doors at Vestibute 98,794.00 98,794.00 • 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 . 97,794.00 100.00% -

1.4 E1&E2 Escalators Stair & Guardrail,ML - 0.00% 

Field Measure Template for Guardrails(El/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92.794.00 92,794.00 - 92,794.00 100.00% 

2.1 North End of B-2 ' . -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% 

Istall North B2 Vestibule Storefront . 50,794.00 50,794.00 - 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute • 50,794.00 .50,794.00 50,794.00 100.00% -
CiyTtal Glass Wall Panels." ~ T72,794:00 * " "172,794:00" 172,794.00- -100.00%- - - — 

2.1 South End of B-2 
Istall South B2 Vestibule Storefront 33,794.00 • 33,794.00 - 33,794.00 100.00% - -

SUBTOTALS 2,266,500.00 2,232,356.00 10,950.00 0.00 2,243,306.00 23,194.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Colurrm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV.NO 

. 4?. 

06/16/10 

05/31/10 
VRH.Job 2034 

6627R42 
A B c D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
•NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PPFSFNTLY 
STORED 
(NOT IN. 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-PC) TO FINISH 
(C-'G) 

Install Automatic Doors at South B2 Vestibule 50,794.00 50,794.00 - 50,794.00 100.00% • - . 
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% - • 
Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794.00 100.00% 

Install Curtain Wall Glazing 51,294.00 51,294.00 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels I52,794;00 152,794.00 152,794.00 100.00% -

2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 ^ 69.794.00 . __ 69,794.00 ' 100.00% -
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators ., 47,794.00 47,794.00 - 47,794.00 100.00% 

3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 52,794.00 100.00% -
3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels; 240,794.00 84,278.00 • 72,238.00 156,516.00 65.00% 84,278.00 

3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 - 0.00% 6,794.00 

Install .Metal Glass Guardrails (E3/E4) 122,798.00 - - 0.00% 122,798.00 

2S DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 . 60,852.00 60,852.00 - 60,852.00 100.00% 

Fab. GFRG Panels Mid-Level B1E3/E4 . 60,852.00 60,852.00 - 60,852.00 100.00% -
1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% ' 

Paititiori Construction 45,852.00 45,852.00 - " 45,852.00 100.00% 

Construct. Cement Board Soffits over Sidewalk • 29,852.00 29,852.00 - 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% -
brywall Ceilings and Soffits 29,852.00 , 29,852:00 - - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -

_Stud Framing forMER #143 - _ - -- ---35,852.00 ^ - / 35,852.00- _ •- - - " 35,852.00 -100.00% 

Drywall PlyWood & Galv. Metal End. MER #143 • 35,852.00 •35,852.00 - , 35,852.00 100.00% -
SUBTOTALS 1,939,140.00 1,653,032.00 72,238.00 0.00 1,725,270.00 213,870.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Docmiieiii G702, APFLiCATION AND CERTiFICATiON FOR FA"iTviENT; containing -

Contractor's signed certification is attached. • 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

AFFLiCA 1 iON NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

" 42 

06/16/10 
05/31/10 

VRH Job 2034 
6627R42 

A B C D 1 I E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS . TOTAL % ' BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 29,852.00 100.00% -
Install GFRG Panels EI/E2 30,852.00 30,852.00 - 30,852:00 100.00% - -

2 Partition Layout ,Top & Bottom Track-Wet Areas 147.852.00 147,852.00 - 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147.852.00 147.852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147.852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75.852.00 • 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35.852.00 - 35,852.00 100.00% - . 
WT Metal Pan Ceilings ' 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% 

Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - .. ' 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405.852.00 , - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105.852.00 104,096.00 - 104,096.00 98.34% • 1,756.00 ' 

Metal Stud & Diywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 . 97.10% 2,341.00 

ETNew Partition 55,852.00 55,852.00 - 55.852.00 • 100,00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% 

Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 • 65,852.00 100.00% -
Install GFRG Panels SSE , " 35,852.00 35,852.00 - 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75.852.00 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% 

Plaster E5 . . / . 168,204.00 142,973.00 . - 142,973.00 85.00% ^ 25,231.00 . 

- - - - Elevator Shaftwall Construction - - -30,852:00 30;852.00 --.- - 30,852:00" IOD:OO% • • - - • 
SUBTOTALS 2,917,764.00 2,888,436.00 0.00 0.00 . 2,888,436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Docinncnt G702, ArPLICATIGN AND CERTJFICATiON FOR PAViviiiNJ, containing APPLICATION NO: 42 

Contractor's signed certification is attached. APPLICATION DATE: 06/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VIUJ Job 2034 

VRHINV. NO 6627R42 

A B C D -1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Diywall Soffits & Ceilings 25,852.00 24,559.00 ' . • 24,559.00 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - 62,282.00 66.82% 30,922.00 

Ceiling at Bl-IS .45,852.00 45,852.00 45,852.00 100.00% -
Partition Construction 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Drywall Ceiling & Soffits 55,852.00, 50,267.00 - 50,267.00 90.00% 5;585.00 

Metal Pan Ceiling Loading Dock" 55,852.00 27,926.00 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 50,000.00 - 50,000.00 89.52% 5,852.00 

Install GFRG Panels E3/E4 25,038.00 - 0.00% 25.038.00 

29' TILES 49,590.00 49.590.00 , 49,590.00 100.00% -
30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% -
2.2 South End of B'2 109,536.00 109,536.00 - • -• 109,536.00 100.00% '• - . 
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 - . 97,311.00 . 100.00% 

3.2 Final B2 Lobby 114,202.00 114,202.00^ • - 114,202.00 100.00% -• • 
3.4 Final BlLobby EscalatorE3-4, Elev.l,2 222,180.00 53,327.00' - 53,327.00 24.00% 168,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 219,321.00 100.00% -• 
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% -

31 CARPET 23,903.00 23.903.00 - 23,903.00 100.00% --
32 PAINTING 159,600.00 151,620.00 - • 151.620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS . 27,840.00 27,840.00 - • 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 - 270,000.00 90.00% 30,000^00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2,225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21,910.00 - 21,910.00 100.00% 

38 ELEVATORS 

Service Elevators Submittal . 14,000.00 14,000.00 . - 14,000.00 100.00% • -
Passenger Elevators Submittal . . . - 14,000.00 14,000.00 - -- 14,000.0p_^ _ioa^o% 

—Procure Service-Elevators-- ' ~ ' - • 393;300;00 ' 393:300:C)0 
.. 

393,300.00 100.00% 

SUB TOTALS 3,420,074.00 3,111,455.00 0.00 0.00 3,111,455.00 308,619.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 

AiA Document G702. APPLiCATlON AND CERTIFICATION FOR PAYMENT, containing 

Contractot^s signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

• PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

42 

06/16/10 

05/31/10 

VRH Job 203_4 
6627R42 

A . B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN • 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Procure Passenger Elevators 486,000.00 218,700.00 - 218,700.00 45.00% 267.300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 .100.00% -
Seicctiwe.Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% - -
Drill Elevator Jackholes 69,000.00 69,000.00 - " > . 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 - • 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 - 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% 

Elevator Controller 47,000.00 47,000.00 - 47,000.00 100.00% -• 
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% - -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 100.00% 

Elevator Hoist Wire (multi Cable) 11,200.00 11.200.00 - - 11.200.00 100.00% -
. Elevator Testing 11.200.00 11.200.00 • - 11,200.00 100.00% - . 
3.8 Escalators E3/E4 Elevators 1/2 ML -

Drill Elevator Jackholes 69,000.00 - 0.00% 69,000.00 

Elevator Rails 38,600.00 - . 0.00% 38,600.00 

Elevator Piston 69,000.00 - - 0.00% • - 69,000.00 

Elevator Roller Guides 4,800.00 - • 0.00% 4,800.00 

Elevator Pump Unit 37,300,00 - - - 0.00% 37,300.00 

Elevator Hydraulic Piping - - - - • 8,500.00 ... . i". - ... '" p.00% ,8,500.00 

"Elevator Oil &'0irCd61er ~ " ToooToo - 0.00% 7,000.00 

SUBTOTALS 1,204,000.00 702,500.00 0.00 0.00 702,500.00 501,500.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

A!A Dscament Q702, APPLICATION AJ-iD CEP.TIFICA.TION FOP. PAY>.<ENT, cor.Ssirar.g 

Contractors signed cettification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

- ATPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

• ta 

06/16/10 

05/31/10 

VRH Job 2034 
6627R42 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 - - - 0.00% 11,200.00 

Elevator Electrical Conduit 15,200.00 - 0.00% • 15,200.00 

Elevator Cab 82,800.00 - • - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 
1 - 0.00% 9.800.00 

Elevator Controller 48,300.00 - - 0.00% 48,300.00 

Elevator Door Operator 11,900.00 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 - - 0.00% 10,500.00 

Elevator Entrances 30,400.00 - • 0.00% 30,400.00 

Elevator Car Station •22,100.00 - • -• 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - 0.00% 9,800.00 

Elevator Hoist Wire (Multi-Cable) 11,200.00 - 0.00% 11,200.00 

Elevator Testing 11,500.00 •- . - 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% -• 
Procure Escalators E1/E2 848,000.00 " 848,000.00 - 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% ; -

1.2 Lobby InclEl/E2 Escalators 

Escalators Mobilization :32.600.00 32,600.00 - 32,600.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% •-
Load Escalators Ei/E2 into Pocket 27.000.00 27,000.00 - 27,000.00 100.00% . 
Construct and Test Escalators E1/E2 290,300:00 290,300.00 - 290.300.00 100.00% 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 14,000.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - , 19,000.00 100.00% -
Load Escalator E5 into Pocket 12,000.00 12,000.00 . - 12,000.00 100.00% . 
Construction and Test Escalator E5 141,000.00 141,000.00 - - . 141,000.00 100.00% -

3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 - 0.00% 32,500.00 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 - - 0.00% 38,700.00 

Load Escalators into Pocket 27,000.00 - 0.00% 27,000.00 

Construct and-Test-Escalators-E3/E4 - - - -290,-288.00 • 290.288;00- ' — - • Construct and-Test-Escalators-E3/E4 - - - -290,-288.00 " U.UUyo • 290.288;00- ' 

SUB TOTALS 3,480,188.00 2,817,000.00 0,00 0.00 2,817,000.00 663,188.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET A/A DOCUMENT G703 

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 42 

Contractor's signed certification is attached. APPLICATION DATE: 06/16/10 

In tabulations below, amounts are stated to the nearest dollar. * PERIOD TO: . 05/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6627R42 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . 

8 I IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

. APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(CH-E+F) 

(G^C) TO FINISH 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% -
Elec.Submlttals 75,000.00 75,000.00 75,000.00 loo.ooyo -
Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IBl Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% 

IBl Mech.Install 135,714.00 .135,714.00 135,714.00 . 100.00% -
IBl MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% 

IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% • 
IBlElecInstall 140,714.00 140,714.00 - 140,714.00 100.00% 

IB2 Mech.Equip, 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - . 15,000.00 100.00% - • 
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip . 155.714.00 155,714.00 - 155,714.00 100.00% -• 
IB3 Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 - • . 80,000.00 100.00% -
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% -
IB3 Elec Install • 90,000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 • 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 - 195,714-00 100.00% -
IB4 MCP 115,714.00 115,714.00 •- 115,714.00 100.00% -
IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB4 Elec Install 155,714.00 155,714.00 - 155,714:00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 ' 50,000.00 TOO.00% -
OB Mech.Install 80,000.00 80,000.00 - 80,000.00 100.00% - . 
CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 100.00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% -
CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% -
CD/Deck Install ' • . - - -- 75,000:00 75,000.00 .75,000.00_ . 100.00% , ' . r. 

" CD/IB SSTfmMtil ' 35,6OO'6O 35,000.00 . - • 35,000.00 100.00% -
SUB TOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractops signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
" APPLICATION DATE: " 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

42 
de'/ie/io 
05/31/10 

VRH Job 2034 
6627R42 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

• COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-.G) • 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% -
OD Door Equipment 80,000.00 80,000.00 - • 80,000.00 100.00% • - -
OD Door Install 30,000.00 30,000.00 - . 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 • 100.00% • 
B Comm Network - Install 25,000.00 25,000.00 . 25,000.00 100.00% 

41 FIRE PROTECTION 725,000.00 688,750.00 - 688,750.00 95.00% . . 36,250.00 

42 PLUMBING 525,000.00 519,750.00 - 519,750.00 99.00% 5,250.00 

43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - 50,000.00 100.00% - . 
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% -
Procuj-e Variable Frequency Drives 30,000.00 30.000.00 - 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20,000.00 . 20,000.00 100.00% -
Procure Fire Smoke Dampers • 20,000.00 . 20,000.00 - '20,000.00 100.00% • -
Prociu'e Door Heater 6,000.00 ^ 6,000.00 - 6,000.00 100.00% -
Prociu-c Electric Unit Heaters 4,000.00 . 4.000.00 - 4,000.00 100.00% • -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 . 1,600.00 100.00% -
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -
Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 • 463,625.00 * 463,625.00 100.00% 

Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% -
Inline Pumps 10,000.00 10,000.00 - 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 - 25,000.00 100.00% -
Fab. Ductwork ( Stage I) 403,625.00 403.625.00 403,625.00 100.00% -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 163,625.00 100.00% , 
Fab. Ductwork ( Stage 3) .213,625.00 213,625.00 213,625.00 100.00% -

1.2 BI Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - 143,625.00 100.00% -
Ductwork Roughing ' 30,000.00 . 30,000.00 - 30,000.00 100.00% -
HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% --

2.3 Baggage Claim Area & Offices 

"HVACDiscbnnects&'Rem6vals"(Cbls8-10B-D) " 60,000.00 60,006.06 6o,ooaoo~ IOOTOOTO -
Set Air Handling Unit #7 25,000.00 25,000.00 - 25,000.00 100.00% -

SUBTOTALS. 3,429,350.00 3,387,850.00 0.00 0.00 3,387,850.00 41,500.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . - APPLICATION NO: 42 

Contractor's signed certification is attached. APPLICATION DATE: 06/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/10 

Use Column 1 on Contracts where variable retaina'ge for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 6627R42 
A B c D 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. - VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 18,000.00 100.00% . 
HVAC Piping to AHU H7 283,625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU tfl Star-UP, Testing & Comtnissioning 16,000.00 16,000.00 - 16,000.00 100.00% . 

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% -
HVAC Drops & Difftisers 20,000.001 20,000.00 - 20,000.00 100.00% 
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.2 South End of 82 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% . 
Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Diffiisers 16,000.00 16,000.00 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #I Demolition •. 7,000.00 7,000.00 - 7,000.00 100.00% -
D East - HVAC Sequence Si Installation • ' 20,000.00 20,000.00 - 20,000.00 100.00% -
HVAC Piping • 173.625.00 173,625.00 - 173,625.00 .100.00% "• 
D East - HVAC Sequence S2 20,000.00 20,000.00 - 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence U 3 35,000.00 35,000.00 - 35,000.00 100.00% 
Set Air Handling Unit S5 & 6 . 58,000.00 58,000.00 58,000.00 100.00% 

HVAC Drops & Diffiisers ' 4,000.00 <000.00 4,000.00 100.00% - • 
BMS Wiring & Devices • 70,000.00 66,500.00 - 66,500.00 95.00% 3,500.00 

2.5 South Substation Area & Corridor -
.Ductwork Roughing 50,000.00 50,000.00 - ,50,000.00 100.00% . 

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolitioii 30,000.00 30,000.00 - • 30,000.00 100.00% -
East Ticketing • Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100.00% -

- - - East Ticketing- HVAC Drops & Diffiisers 

East Ticketing BMS Wiring & Devices 

; -" Ij.oqo.oo 
12,000.00 

; !3.000.00^ 

12.000.00 

13,000^00 

• 12,000.00 

100.00% 

100.00% 
3.1 North Substation .Generator, Emgr, Switchgear 

SUBTOTALS 1,195,750.00 1,192,250.00 0.00 0.00 1,192,250.00 3,500.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractors signed certitlcatioh is attached, ' 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retalnage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV.NO 

42 
06/16/10 

05/31/10 
VRH Job 2034 

6627R42 • 
A B C D E' ' F G H 

ITEM • DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE - FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Exist MER U4 HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
Exist MER U4 Supply Fan & Duct Riser 16,000.00 16,000.00 - 16,000.00 100.00% • -
Install Louver & Generator Exhaust 10,000.00 - - - 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 . 22,000.00 - 22,000.00 100.00% . 
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% -• 
HVAC Drops & Diffiisers 15,000.00 15,000.00 - 15,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -
3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% -
3.4 SB! Lobby, Escalators E3/E4 . 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffiisers 25,000.00 5.000.00 - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 - 6,800.00 80.00% 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% -
HVAC Piping in MER #4 - 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units UI&U2 50,000.00 50,000.00 - 50,000.00 100.00% 

Ductwork Roughing in MER H4 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 - 30,000:00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER U4 66,000.00 65,340.00 - 65,340.00 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 ,12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - - 1,200.00 100.00% -
Submittal -Raceways 1,350.00 ' 1,350.00 - 1,350.00 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 1,350.00 100.00% -
Submittal rBoxes & Fittings 1,350.00 1,350.00 - • 1,350.00 100.00% -

' Submittal -Splices Teminatibns ^ i,2oo:oo 1,200.0"0 1,200.00 foo.00% 
Submittal -Wire-XHHW, U12 AWG-750MCM 1,350.00 1,350.00 - 1,350.00 100.00% -

SUB TOTALS 781,700.00 728,240.00 0.00 0.00 728,240.00 53,460.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractorls signed cerlificatibn is attached. =- --- ^ 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

' APPLICATION DATEr 
PERIOD TO:^ 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

42 

067I6/10." 
05/31/10 

VRH Job 2034 
6627R42 

A B c D 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS . TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D-fE) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Submittal -Dry-Type XFMRS • 1,350.00 1,350.00 - '1,350.00 100.00% -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South Temp.SWGR (Package) 1,350.00 . 1,350.00 - 1,350.00 100:00% -• 
Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -60A. 600VNEMA1 Disconnect 1,350.00 . 1,350.00 - 1,350.00 100.00% . 
Submittal -200A, 600VNEMAI Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal-400A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1.350.00 100.00% . 
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -South Generator (Package) 1,350.00 1,350.00 • - 1,350.00 100.00% 

Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 -• 1,350.00 . 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 - 1,200.00 100.00% . 
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal-Fire Alarm (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 • - • 1,350.00 - 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725:00 - 42,725.00 . 100.00% 

Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Splices Teminations ' 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurel -Wire-XHHW, #12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure-60A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -200A, 600V NEMAl Discormcct ; 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -400A, 600V NEMAl Disconnect 42,725.00 . 42,725.00 . - 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 • 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 - 739,078.00 100.00% • -
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 42,725.00 100.00% 

. Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 516;625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 . - 39,000.00 - . - 39,000.00 100.00%' ... . . _ 

_ . -Procure-Public Address Svs (Pkge) . '72,500;00 • "72,500:00" 72,500.00 "ido.bo% . 
Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 - 42,725.00 100.00% -

SUB TOTALS . 1,902,703.00 • 1,902,703.00 0.00 0.00 1,902,703.00 D.00| 

~ Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

' / 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Cuiitiacioi's signcti certification is anachedr " ^ ~ 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 
APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
, VRHINV.NO 

42 
06/16/10 

05/31/10 

VRH Job 2034 
6627R42 

A B C D • E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

' (NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) . 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 411,300.00 100.00% -
Procurel-South Temp.SWGR (Package) 411,300.00 411,300.00 " - - 411,300.00 . 100.00% -
Procure -North SWGR (Package) 524,551.00 519,305.00 - 519,305.00 - 99.00% 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 521,560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 - • 909,379.00 99.00% 9,186.00 

Procure! -South Generator (Package) 1,753,630.00 1,753,630.00 - 1.753.630.00 100.00% -
Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293,500.00 100.00% 

1.2 Install Temporary Lighting . ' 27,331.00 27,331.00 27,331.00 100.00% • -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - . 643,083.00 100.00% - • 
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 - • 321,542.00 100.00% . 
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 - 321,542.00 - 321,542.00 100.00% 

1.3 - Elec^Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% • •-
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% -
1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00 . 241,1.56.00 100.00% 

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% 

2.1 West Ticketing Electrical Roughing '62,678.00 62;678.00 - 62,678.00 100.00% 

2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 ^41,785.00 - 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% • -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Eelctrical Roughing • 91,285.00 91,285.00 -- 91.285.00 100.00% . . 
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 -• • 91,285.00 100.00% - '- • 
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 . 54,688.00 100.00% 

2.3 Install Temporary Lighting 18,757.00 18,757.00 18,757.00 100.00% 

2.3 D-East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 - • 167,141.00 100.00% 

2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - - 125,356.00 -100.00% -
• 2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% -

' 2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00 100.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 - 8,357.00 - . ' 8,357.00 • 100.00% 

- - - -2:5 Set-Temp SW/CT/SWGRT/SWBD T-S" 16,714.00 " " '16,714:00 
... 

I6';714'00' 100.00% -
SUB TOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476i068.00 - 17,423.001 

Usei^ may obtain valuation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

iontractor's signcu ceitillcation is attaclicu. ----- - - - - --

In tabulations below, amounts are stated to the nearest dollar. 

Use Colurrm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

• - ATPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

42 

- 06/1&/1P 
05/31/10 

VRH Job 2034 
6627R42 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH-
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62.678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 20.893.00 100.00% -
2.5 Rem SWER&SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 20,893.00 100.00% -
2.5. Deliver New SWGR SA & SWBD A1. 12,536.00 . 12,536.00 - ' 12.536.00 100.00% -
2.5 SetrNewSWGRSA&SWBD A1 12,536.00 • 12,536.00 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A! 54,321.00 54,321.00 • - 54,321.00 100.00% - • 
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd A1 &. Spice Boxes 20,893.00 10,447.00 10,446.00 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 - 41,786.00 50.00% 41,785.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 - - 0.00% • 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893,00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB&SWBDBl 12,536.00 12,536.00 12,536.00 100.00% -
2.5 SetrNewSWGRSB&SWBDBI 12,536.00 - - 0.00% 12,536.00. 

2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54,321.00 - 0.00% 54,321.00 

2.5 Install Cable to New SWBD B1 to Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwnr Outage & Tem New SWbd B1 & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Lighting Fixtures «fcWIRING at South Corridor 20,893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 - 39,696.00 - 95.00% 2,089.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% - •-
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring &. Fixtures 4i;785.00 41,785.00 - 41,785.00 ioo;oo% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8.733.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 - - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 , 17,465.00' - 17,465.00 100.00% -
. 3.1 Install New .Gen Set & Equip. , . 21,831.00 . . 0.00% 21,831.00 

- - 3. Mnst Temp Cond/Cable & Term-Temp SW/CT/SW - • - 65,494.00 • - -65;494.00 65,494.00 - 100.00% • --
3.1-Install New Conduit/Cablc//Terms . 17,465.00 17.465.00 - 17,465.00 100.00% 

SUB TOTALS 1,002,567.00 705,646.00 10,446.00 0.00 716,092.00 286,475.00 

Usei-s may obtain validation of this docirment by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached, ^ ^ - -

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts wbere variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV. NO 

42 

^•"06/16/10 

05/31/10 

VRH Job 2034 
6627R42 

A B • c D E ' F G H 
ITEM DESCRIPTrON OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % BALANCE 
NO. ' VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 13,099.00 100.00% -
3.1 Rem Exist Conduit 21.831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA& SWBD A2 13,099.00 13,099.00 - - 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56.761.00 56,761.00 - 56,761.00 100.00% • - ' 
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 10,000.00 11,831.00 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 9,824.00 3,275.00 13,099.00 100.00% -• 
3.1 Rem Exist Conduit 21,831.00 -21,831.00 - '21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD 82 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Set New SWGR NB & SWBD B2 13.099.00 3.275.00 7,466.00 10,741.00 82.00% 2,358.00 

3.1 Install Cond/Cable Terra SWGR Nb/SWBD B2 56,761.00 19,866.00 14,191.00 34,057.00 60.00% 22,704.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Eelctrical Roughing 53,395.00 53,395.00 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures' 43,662.00 43,662.00 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26.197.00 26,197.00 - 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 • - 16,592.00 95.00% 873.00 

3.3-Final Electrical at BHS Closure Areas 43,662.00 39,296.00 - 39,296.00 90.00% 4,366.00 

3.4 Eelctrical Roughing 174,650.00 171,157.00 - 171,157.00 98.00% 3,493.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 85,579.00 - 85,579.00 98.00% 1,746^00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 174,213.00 174,213.00 95.00% 9,169.00 

3.4 Electrical Wiring Fire Alira/Pub Addrs Sys 87,325.00 82,959.00 - 82,959.00 95.00% , 4,366.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 - 65,494.00 100.00% "-
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10- Deliver New Gen Set South 43,662.00 43,662.00 43.662.00 100.00% -
3.10,- Determ & Remove Exist Gen Set & Equip. . 43,662.00 - ... - _ 0.00% ^43,662.00 

3.10-Install New Gen.Set & Equip 65,494.00 65,494.00 -• 65,494.00 100.00% 

3.10- Install New Conduit/CableZ/Terms : 65,494.00 65,494.00 - 65,494.00 100.00% -
SUB TOTALS 1,651,439.00 1,478,277.00 36,763.00 0.00 1,515,040.00 136,399.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractot's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

42 
06/16/10 

05/31/10 

VRH Job 2034 ' 
6627R42 

A . . B • . ... C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN . 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 50,439,244.08 130,397.00 0.00 50,569,641.08 95.06% 2,630,358.92 

P&PBond 343,560.00 343,560.00 • 343,560.00 100.00% -
CoMl Change Order ff 1 Pace #3 .59,046.00 59,046.00 ;• 59,046.00 100.00% -
CoU2 Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 - 11,284.36 90.66% 1,162.99 

Coff3 Change Order # 3 Pace #7 28,189. l'5 28,189.15 28,189.15 100.00% -
CoUA Change Order # 4 Pace #4 62,488.00 62,488.00 - 62,488.00 100.00% -
CoU5 Change Order # 5 Pacc#l 1,580.00 1,580.00 - . 1,580.00 100.00% -
Coff6 Change Order # 6 Pace #21' 34,085.00 34,085.00 - 34,085.00 100.00% -
CoU7 Change Order # 7 Pace #22 33,769.00 33,769.00 33,769.00 100.00% -
CoUi Change Order # 8 Pace #13 94,118.13 94,118.13 - 94,118.13 100.00% -
CoU9 Change Order # 9 Pace #10 53,543.00 53,543.00 -• 53,543.00 • 100.00% 

Com Change Order# 10 Paec#ll 17,424.00 17,424.00 - 17,424.00- 100.00% -
Co# 11 Change Order # 11 Pace #24 • 15,996.50 15,996^50 - 15,996.50 100.00% -
Co# 12 Change Order# 12 Paec #23 33,539.15 33,539.15 - 33,539.15 100.00% -
Co# 13 Change Order # 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% -
Co#14 Change Order # 14 ' Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% . -
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% 

Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 15,569.00 100.00% -
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - - 42,800.00 100.00% -
Co# 18 Change Order # 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% -
Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,151,311.43 12.379.00 1,163,690.43 94.00% 74,278.17 

Com Change Order # 20 Paec #34 54,067.00 54,067.00 - 54,067.00 100.00% -
Com Change Order #21 Paec #25 35,743.00 35,743.00 - 35,743.00 100.00% -
CoU22 Change Order # 22 Paec #5 159,281.00 159,281.00 - 159,281.00 100.00% -
Corn Change Order # 23 Paec #41 14,420.00 . 14,420.00 - 14,420.00 100.00% -
Com Change Order # 24 Pace #39 15,240.00 - 15,240.00 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 105,000.00 100.00% -
Co#26 Change Order # 26 Pace #17 50,900.40 . 50,900.40 • 50,900.40 100.00% 

Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 - 28,175.60 50.00% . 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 58,239.00 100.00% 

Co#29 Change Order # 29 Paec #35 14,906.00 14.906.00' 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% 

Co#3I Change Order # 31 Pace #43 21,222.00 21,222:00 " - 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - - - • 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - 31,882.00 100.00% 

Co#34 Change Order # 34_ Pace #48 : " " 17,463.00 - 17,463.00 -• - 17,463.00 100.00% 

Co#35 Change Order# 35'Pacc#53 T&M 9,429.05 8,712.98" 8'^712.98 92.41% 7f6.07' 

Co#36 Change Order # 36 Pace #51 • 23,989.00 23,989.00 - 23,989.00 100.00% -
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 - 147.464.00 100.00% -
Co#38 Change Order # 38 Pace #49 8,654.00 . 8,654.00 - 8,654.00 100.00% 

Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 ; - 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42,800.00 42,800.00 42,800.00 100.00% -

Sub Total Change Order Page 1 2,908,539.27 2,791,826.64 12.379.00 0.00 2,804,205.64 104,333.63 

Users may obtain valittatlon of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
, Page 19 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Conuactor's signed certification is attached. 

In tabulations belotv, amounts arc stated to the nearest dollar. 
I Ise Column I on Contracts where variable retainage for line items may apply. -

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRH INV. NO 

42 

06/16/10 

05/31/10 
VRH Job 2034 

6527R42 " 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL % BALANCE 
NO. ^ VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

CQUA2 Change Order # 42 Pace #60 60,191.00 60,191.00 - 60,191.00 100.00% • 
Co#;43 Change Order ft 43 Pace #63 35,593.00 35,593.00 - 35,593.00 100.00% 

CoMA Change Order # 44 Pace #61 14,980.00 14,980.00 - 14,980.00 100.00% -
Co#45 Change Order # 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% 

Co#46 Change Order # 46 Pace #47 10,888.00 10.888.00 - 10,888.00 100.00% 

00^47 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100.00% -
00^48 Change Order # 48 Pace #59 T&M 40,510.27 38.720.76 - 38,720.76 95.58% 1,789.51 

Co«49 Change Order # 49 Pace #70 - 7,261.00 7,261.00 - 7,261.00 100.00% -
CoUSQ Change Order # 50 Pace #65 30.000.00 30,000.00 - 30,000.00 100.00% 

Co#51 Change Order #51 Pace #73 T&M 0.00 - - - 0.00% -
Cofl52 Change Order # 52 Pace #72 35,000.00 35.000.00 - 35,000.00 100.00% -
Co#53 Change Order # 53 Pacc#7!'' 58,911.00 58,911.00 - 58,911.00 100.00% -
Co#54 Change Order # 54 Pace #68 15,536.00 15,536.00 15,536.00 100.00% -
CoS55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

Couse Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% .. 
CoUSl Change Order # 57 Pacc#64t&M 246,073.12 230,554.03 - 230,554.03 93.69% 15,519.09 

CoffSS Change Order # 58 Pace #50 T&M 206.050.39 195,383.68 - 195,383.68 95.00% 10,666.71 

Co«59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% -
Com Change Order # 60 Pace #86 T&M 7,932.77 7.536.12 - 7,536.12 95.00% 396.65 

Cofi6\ Change Order # 61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
CoU62 Change Order # 62 Pace #82 T&M 92,496.72 92,496.72 - 92,496.72 100.00% -
Com Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% -
C0U6A Change Order # 64 Pace #55 46,052.00 46,052.00 46,052.00 100.00% -
CoU65 Change Order # 65 Pacc#69T&M • 24.771.56 23.532.96 - 23,532.96 95.00% 1,238.60 

C0H66 Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
C0U6I Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% -
Com Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% - . 
Com Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
Com Change Order # 70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% -
CoUll Change Order #71 Pace #88 T&M 118,920.91 105,846.66 - 105.846.66 89.01% . 13,074.25 

Com Change Order # 72 Pace #66 12,045.00 12,045.00 . 12,045.00 100.00% -
Com Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% -
CoU74 Change Order # 74 Pace #93 31,851.00 31,851.00 - 31,851.00 100.00% - . 
Com Change Order # 75 Pace #92 T&M ' 8,535.35 - 8,108.57 8,108.57 95.00% . . . 426,78 

Com Change Order # 76 Pace #57 '28,000.00 28,000.00 28,000:00 100.00% 

CoUll Change Order # 77 Pace #97 29,619.00 29,619.00 - 29,619.00 100.00% -
Com Change Order #78 Pace # 103 10,780.00 10,780.00 10,780.00 100.00% -
Com Change Order # 79 Pace #36 T&M 0.00 - - - 0.00% 

CoUiO Change Order # 80 Pace #87 25,152.00 25,152.00 25,152.00 100.00% -
Sub Total Change Order Page 2 1,648,479.62 1,603,359.58 0.00 0.00 1,603,359.58 45,120.04 

Users may obUIn validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 20 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. - - - --- —• 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
AJ>CK!TECTS PROJECT NO' 

VRHINV. NO 

42 
06/16/10' 
05/31/10 

\tRH Job 2034 
6627R42 

A ' B C D . 1 1 F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED . (C-G) 
(D + E) , (NOT IN TO DATE 

.DORE) (D+E+F) 

Co#81 Change Order U 81 Pace ^#77 52,000.00 52,000.00 52,000.00 100.00% -
Co^82 Change Order # 82 Pace 106 9,974.00 9,974.00 - 9,974.00 100.00% 

Co#83 Change Order # 83 Pacc#IOOT&M 12,981.18 12,200.93 - 12,200.93 93.99% 

CoUM Change Order # 84 PaccU96 20,865.00 20,865.00- - 20,865.00 100.00% - • 
CoU&5 Change Order # 85 Pace 9 8 . 9,442.00 9,442.00 - 9,442.00 100.00% 

Com Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% -
Co#87 Change Order # 87 Pace #109 21.992.00 21,992.00 - 21,992.00 100.00% 

Co#88 Change Order # 88 Pace #99 T&M 0:00 - - , 0.00% -
00^89 Change Order # 89 Pacc#101T&M 44,217.65 44,217.65 - 44,217.65 100.00% -
CoU90 Change Order # 90 Pace # 108 T&M 6,950.21 6,610.16 6,610.16 95.11% 340.05 

CoUSl Change Order# 91 Pace #81 26,311.00 26,311.00 - 26,311.00 100.00% -
Com Change Order # 92 Pace #115 • 20,962.00 - 20,962.00 20,962.00 100.00% -
Co#93 Change Order # 93 Pace #112 72,118.00 - 72,118.00 72,118.00 100.00% -
Co#94 Change Order # 94 Pace #114 15,924.00 - 15,924.00 15,924.00 100.00% -
CoU96 Change Order # 96 Pace #116 24,954.00 24,954.00 24,954.00 100.00% -

0.00 - - - 0.00% -
0.00 - , - 0.00% 

0.00 - - 0.00% , -
0.00 - - 0.00% -
0.00 - - - 0.00% -
0.00 - • 0.00% -
0.00 - - - 0.00% -
0.00 - - 0^00% -
0.00 - • -• - 0.00% -
0.00 -• • - 0.00% -
0.00 - - - - 0.00% - . 
0.00 - - - 0.00% -
0.00 - . - o.ooro -
0.00 •- - - 0.00% -
0.00 - - 0.00% 

0.00 - •- - 0.00% -
0.00 - - • - 0.00% -
0.00 - - - 0.00% -

• " . - o!oo . . ' ..-'.1, . .. 0.00% ."7.. , - -
0.00 - . - 0.00% •• 

Sub Total Change Order Page 3 394,001.04 258,922.74 133,958.00 0.00 392,880.74 340.05 

TOTAL CHANGE ORDERS 4,951.019.93 4,654,108.96 146,337.00 - 4,800,445.96 149,793.72 | 

TOTAL CONTRACT TOD ATE 58,494,579,93 55,436,913.04 276,734.00 0.00 55,713,647.04 95.25% 2,780,152.64 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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June 16, 2010 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 . 

'irTi ¥1" 

Sidiriin 

}<>•' OO \ V'w 

Re; Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 42 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is ; 
being perfonned as determined by the Engineer. , 

Very truly yours. 

Frank W. Hurley 
Chief Financial Officer 

o20 Crarsd Ai en 
En;r]aiv;!ocK Aij 
fl7r,3t-4Soa 

Phoae 

201.375.4422 

Fa>i/Executive 
201.87;.6727 

Fesi/A.ccouiritiii; 
20 i .371,1927 

Fas/Esii!V,asin£ 
•201.871.0-0n;. 



CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

: TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 , 

Contract Title: Term E. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corn. 2034 

Period Reporting: 

Paymen 

% Project 

5-01-10 to 5-31-10 Contract No. EWR-264.003 , 

Contract Title: Term E. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corn. 2034 

Period Reporting: 

Paymen 

% Project 

t ADDi. #; 42 

Comoleted: 95.25 % 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C 

AMOUNTS PAID 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This ^ Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This ^ Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 347,854.00 325,351.60 - 0.00 . 325,351160 j 

FINE PAINTING & DECORATING CO. MBE . 159:213.00 100,409,49 , 0.00 .100,409.49' 

SIGNS & CECALS MBE 273,140.00 221,481.00 0.00 221,481.00 

MAZZOCCHI WRECHING INC. WBE 1,326,697.42 1,162,010.36 0.00 • 1,162,010.36 

CAROL HARDY MECHANICAL WBE .4,010,093.51 3,593;468.36 64,615.61 3,656,064.19 

BERTO CONSTRUCTION MBE 262,835.95 . 245,021.15 4,673.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.65 0.00 260,030.65 

D-STAR WATERPROOFERS MBE 46,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 56,724.00 52,651.60 : 0.00 52,851.60 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 

" i • 

-
-

-
-
-

II ' ; ^ • - , 1 
il - -

-

' 

: Totals 6,903,671.66 6,061,336.65 69,288.81 6,150,627.46 

(Indicate) 

MBE 

.WBE 

DBE' 

TOTAL 

, AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounts entered should reflect 100% paid.Tlte 60% credit will be handled by this olttce) 

(Indicate) 

MBE 

.WBE 

DBE' 

TOTAL 

, AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSOFtS 

' N/A • , 

-
1 

|r 

,1 

Date Prepared ; 6/16/2010 

Prepared bv: Frank W. Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office . 

Title: Chief Financial Officec^? Date Recei 

Revjevv/ed E 

Title: 

ved: ,7^2-'/t-O 
Officer's Sionature: 

Date Recei 

Revjevv/ed E 

Title: 

Date Recei 

Revjevv/ed E 

Title: 



ilpfif. 

• / it:'' M'' IK' i"f> 
August 17,2010' . : I' Jil. _IJ 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Libe:rty Intl. Airport • 
EWR Building 70 CTA ' ' ' , " 
Newark, NJ 077i4 • . 

Re; Prevailing Wage Rates " . 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workme;n, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application fjr Payment No. 44 AT LEAST THE PREVAILING R.\TE OF WAGE AND ; 
SUPPLEMEflTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours. 

Frank W. Hurley 
Chief Financial Officer 



EWR 2S4.003 TERMINAL B MODERNIZATION PROQR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPOFLATION 

The Port Authority of NY & N J 
iVIonthly Employment Utilization Report 

From 12/01/2006 To 05/31/2010 
Start Date 12/01/2006 

Projected Completion Date II • 

Work Hours of Employees 

Total All Sum of all Native 
' 1 rade Classification hmployees Hours Employees Hr ' " black" Hispanic Asian "" American 

M F M F M F M F M F 

ADMINISTRATI JOURNEY WORKER 364.00 "o.op 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

VE/OFFICE 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 o.po 0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 . 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,848.00 0.00 7,848.00 468.00 p.oo 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,928.50 0.00 7,928.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00" . 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3;150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
c 

JOURNEY WORKER 408,00 0.00 408.00 0.00 o.ob 0.00 0.00 0.00 0.00 0.00 0.00 

o 

Sub Total 408.00 0.00 408.00 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 • 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 • 0.00 0.00 0.00 0.00 o.op 

Sub Total 890.50 .0.00 890.50 0.00 OlOO 160.50 0.00 0.00 0.00 0.00 O.OP 

CARPENTERS APPRENTICE 232.00 0.00 232.00 •0.00 0.00 0.00 0.00 0,00 0.00 0.00 0.00 

JOURNEY WORKER• . 55,485.50 0.00 55,485.50 24.00 . .0.00 285.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 55,717.50 0.00 55,717.50 24.00 0.00 285.00 0.00 0.00 0.00 0.00 O.OP 

CEMENT 
A J| jk /k* k 1 

APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 . 0.00 0.00 0.00 . 0.00 0.00 

MASONS 
JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 6.00 488.00" 0.00 0.00 0.00 0.00 0.00 

DOCK •- JOURNEY WORKER 835.50 0.00 835.50 . • . 0.00 -• 0.00 0.00 -0.00 0.00 0.00 .0.00- 0.00 

BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 15,659.00 0.00 15,559.00 3,407.00 0.00 .851.00 0.00 609.00 0.00 0.00 0.00 

JOURNEY WORKER 79,674.00 0.00 79,574.00 5,831.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority 
Hours" 

% % 
Minority Female 

" Hours * Hours ' 

0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

• 4,124.00 

4,124.00 

0.00 

0.00 

. 65.50 

95.00 

. 160.50 

0.00 

309.00 

309.00 

8.00 

620.00 

628.00 

0.00 

0.00 

4,867.00 

10,126.50 

0.0 0.0 

6.3 0.0 

79.2 15.9 

simgi 

0.0 0.0 

10.6 0.0 

I 
. 0.5 0.0 

16.3 0.0 

0.0 0.0 

: 
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The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

EVVR 264.003 . TERMINAL B MODERNIZATION PROGR 

LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

From 12/01/2006 To 05/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Empioyses 

Trade Classification 

—All 
I Uldi /nil 

Employees Hours 

M 

Sum of all-

Employees Hr Black 

M_ 

Hispanic 

M 

Asian 

M 

JMative 
"American 

. M 

Total 

Minority 

Hours"~ 

% % 
Minority Female 

Hours " Hours'^' 

ELEVATOR 
GONSTRUCTO 

ENGINEER 

GLAZIERS 

HVAC 

IRON 
WORKERS 

LABORERS 

METAL 
LATHERS 

OPERATING 
ENGINEERS 

PAINTERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

95,333.00 

139.00 

151.00 

290.00 

1,116.00 

1,116.00 

• 1,319.50 

5,263.50 

6,583.00 

104.00 

312.00 

416.00, 

592.00 

7,929.00 

• 8,521.00 

37,842.75 

37,842.75 

96.00 

96.00 

2,186.25 

2,186.25 

2,352.00 

2,352.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

• 0.00 

0.00 

0.00 

916.00 

916.00 

0.00 

0.00 

0.00 

oioo 
0.00 

0.00 

95,333.00 

. 139.00 

, 151.00 

290.00 

1,116.00 

1,116.00 

1,319.50 

5,263.50 

6,583.00 

104,00 

312.00 

416.00 

'592.00 

7,929.00 

8,521.00 

38,758.75 

38,758.75 

96.00 

96.00 

2,186,25 

2,186.25 

2,352.00 

2,352.00 

9,238.00 

0.00 

0.00 

0.00 

0.00 

0.00 

361.00 • 

24.00 , 

385.00 

0.00 

0.00 

0.00 

0.00 

584.00 

584.00 

2,888.75 

2,888.75 

0.00 

0.00 

' ' 19:25 

19.25 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

5,115.50 

0.00 

0.00 

0.00 

0.00 

0.00 

99.00 

798.00 

897.00 

0.00 

0.00 

O.OO 

80.00 

7.12.00 

792.00 

15,434.00 

15,434.00 

0.00 

• 0.00 

88.00 

88.00 

1,784.00 

1,784.00 

0.00 

0.00 

0.00 

. 0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

,0.00 

0.00 

916.00 

916.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

640.00 

0.00 

0.00 

. 0.00 

0.00 • 

0.00 

8.00 

0.00 

8.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

114.00 

114.00 

0:00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

o;oo 
0.00 

0.00 

0.00 

0.00 

0.00 

•0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

,0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

14,993.50 

0.00 

0.00 

0.00 

0.00 

0,00 

468.00 

822.00 

1,290.00 

0.00 

0.00 

0.00 

80.00 

1,296.00 

1,376.00 

19,352.75 

19',352.75 

• 0.00 

0.00 

107.25 

107.25 

1,784.00 

1,784.00 

10.6 0.0 

r~~z: : : 

0.0 0.0 

0.0 0.0 • 
12.4- 0.0 

0.0 0.0 

iiiiiSlliSili 

15.2 0.0 

49.9 2.3 

0.0 0.0 

4.9 0.0 

75.8 0.0 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
iVlonthiy Employment Utilization Report 

From 12/01/2006 To 05/31/2010 
Start Date , . 12/01/2006 

Projected Completion Date / / 

Work Hours of Empioyees 

, Total All . Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic ^ Asian American' 

M F M F M F M F M F 

PIPEFITTERS APPRENTICE 561.00 0.00 561.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 3,957.50 0.00 3,957.50 0.00 0.00 o.co. 0.00 0.00 0.00 0:00 0.00 

Sub Total 4,518.50 0.00 4,518.50 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS. JOURNEY WORKER 2,156.00 0.00 2,156.00 o.co 0.00 o.co 0.00 0.00 0.00 0.00 0:00 

Sub Total 2,156.00 0.00 2,156.00 0.00 • 0.00 0.00 • 0.00 0.00 0.00 0.00 • 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 • 240.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER ; .1,990.00 0.00 1,990.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,382.00 0.00 2,382.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 "o.oo 0.00 0.00 0.00 0.00 0.00 0,00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 o.op 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,008.50 0.00 8,008.50 0.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,999.50 0.00 . 8,999.50 16.00 0.00 2,843.00 0.00 0.00 o.po 0.00 0.00 

STEAMFI1 1 ERS APPRENTICE 1,367.00 o.po 1,367.00 547.00 . 0.00 '278:00 0.00 . 0.00 0.00 • 0.00 0.00 

JOURNEY WORKER 14,938.50 0.00 14,938.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 16,305.50 0.00 '16,305.50 2,996.00 •' 0.00 658.00 0.00 0.00 0.00 0.00 0.00 

STONE " JOURNEY WORKER. 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SETTERS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 ^ 0.00 0.00 0.00 Q.OQ . 0.00 0.00 0.00 

SubTotal 1,020.00 • 0.00 1,020:00 • 0.00 • 0.00 C.OO 0:00 0.00 0.00 0.00 o.bo 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 

tlLE AVERS APPRENTICE 262.00 0.00 262.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

0.00 

0.00 

0.00 

0.00 

0,00 

240.00 

16.00 

256.00 

0.00 

0.00 

16.00 

2,843.00 

2,859.00 

825.00 

2,829.00 

3,654.00 

1.00 

1.00 

0.00 

0.00 

10.25 

10.25 

0.00 

; 

0.0 o/o 

0.0 0.0 

0.6 0.0 

0.0 0.0 

! 

I ! 

31.5 0.0 

I I 
I • .1-. _ 

17.3 0.0 

0.3 0.0 

I 
0.0 0.0 . 

, 

1.7 0.0 
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The Port Authority of NY ^ NJ 
Monthly Employment Utilization Report 

EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

From 12/01/2006 To 05/31/2010 
Start Date 12/01/2006 

Projactsd Completion Date / / 

Work Hours of Empioyses 

I rade Classification 
Total All -
Employees Hours 

M 

Sum of ajl„,. 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American' 

M 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours • • Hours 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

8,922.00 

9,184.00 

236,696.25 

37,842.75 

0.00 

0.00 

832.00 

916.00 

8,922.00 

9,184.00 

237,528.25 

38,758.75 

0.00 

0.00 

14,038.50 

2,888.75 

0.00 

0.00 

8.00 

0.00 

4,214.00 

4,214.00 

20807.50 

15434.00 

0.00 

0.00 

,824.00 

916.00 

o:oo 

0.00 

648.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

O.DD 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

4,214.00 

4,214.00 

36,326.00 

19,352.75 

45.8 

15.2 

49.9 

o.p 

0.3 

2.3 

Grand Total 274,539.00 1,748.00 276,287.00 16,927.25 8.00 36,241.50 1,740.00 762.00 . 0.00 0.00 0.00 55,678.75 20.1 0.6 
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THE PORT AUTHORiTY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 

1 Vertical Circulation VRH Construction Corp. 
ADDRESS: . 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.strack . DATE: 6/16/2010 
Payment App# 42 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan. Josloff Industries 

Monmouth Control. SiM Electric 

McCann 

REPORTING PERIOD 

FROM: 5/1/2010 ' 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 

1 Vertical Circulation VRH Construction Corp. 
ADDRESS: . 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.strack . DATE: 6/16/2010 
Payment App# 42 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan. Josloff Industries 

Monmouth Control. SiM Electric 

McCann 

TO: 5/31/2010 

% OF COMPLETION: • 95.25% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJtCltD 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 

1 Vertical Circulation VRH Construction Corp. 
ADDRESS: . 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.strack . DATE: 6/16/2010 
Payment App# 42 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan. Josloff Industries 

Monmouth Control. SiM Electric 

McCann 

TO: 5/31/2010 

% OF COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJtCltD 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
933 : • NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#z 
Classification 

' #3 
Total All 

Employees 
Hours 

#4 • 
Sum of all 
Employees 

Hours 

#5 " ' 

Black 

#6 ' " 

Hispanic 

#7 

Asian 

- - #8 " 

Native 
American 

Total 
Minority 
Hours 

H- \U ' 

% 
Minority 
Hours 

- #11 • 
% . 

Female 
Hours 

. #12 - ' 

Total Number 
Of Employees 

- #13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#z 
Classification 

M F 

#4 • 
Sum of all 
Employees 

Hours 
M F M F M F M F 

Total 
Minority 
Hours 

H- \U ' 

% 
Minority 
Hours 

- #11 • 
% . 

Female 
Hours 

M I F M F 
Steamfitter Journey Worker 0.00 0.00 0 0 0 0 0 • 0 Steamfitter 

Apprentice 0,00 0.00 0 0 0 0 0 
Steamfitter 

Sub Total • 0.00 - 0.00 0 0 0 0 0 0 0 0 ,• 0 0% 0% o| 0 0 0 
Journey Worker 0.00 0.00 0 0 0 01 0 
Apprentice 0.00 0.00 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0, 0 0 0 0 0% 0% o| 0 0 0 
Journey Worker 0.00 0.00 0 0 0 3 3 
Apprentice 0.00 0.00 0 0 01 0 
Sub Total 0.00 - 0.00 0 0 _0J 0 0 0 0 0 0 0% 0% ,• 3|. 0 3 0 

Sheet Metal Worker Journey Worker 0.00 0.00 0 . 0 0 0 0 
0 

Sheet Metal Worker 
Apprentice 0.00 0.00 0 0 0 0 

Sheet Metal Worker 

Sub Total , 0.00 0.00 0 0 0 0 Qj 0 0 0 0 0% 0% 01, 0 0 0 
Sprinklers Fitter Journey Worker 45.50^ 45.50 0 0 0 2 0 Sprinklers Fitter 

Apprentice 21.00^ / 21.00 0 1 
Sprinklers Fitter 

Sub Total 66.50 - 66.50 0 0 0 0 0 0 0 0 0 0% 0% 3| 0 0 0 
Electricians Journey Worker 1,126.00, 1,126.00 0 0 ' 0 oj / 0 91 0 Electricians 

Apprentice 16.00, / 16.00 0 0 16: / 16 1 1 
Electricians 

Sub Total •1,142.00^ - 1,142.00 0 0 0 0 16 0 0 0 16 1% 0% io| 0 1 0 

TOTAL 
THIS 

MONTH 

Total Journey Wor 1,171.50 - 1,171.50 - - - - - - - - - - 14 0 3 0 
TOTAL 
THIS 

MONTH 

Total Apprentice 37.00 - 37.00 - - - - 16.00 - - - • 16.00 2 0 1 0 TOTAL 
THIS 

MONTH 
Total Skilled Trade 1,208.50 - 1,208.50 - •_ - - - 16.00 - - - 16.00 1% 0% 16 0 4 0 

TOTAL 
THIS 

MONTH 
Laborers 0.00 0.00 . _ 0% 0% 0 0 0 0 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES ' " NO' 
YES NO 

Grand Total 

From Last Month 

Skilled Trades _ - 0% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES ' " NO' 
YES NO 

Grand Total 

From Last Month Laborers - - 0% 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES ' " NO' 
YES NO 

• - . ... ... . . . . . . ... • _ . . 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES ' " NO' 
YES NO 

Grand Total 

To Date 

Skilled Trades 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES ' " NO' 
YES NO 

Grand Total 

To Date Laborers 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES ' " NO' 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' tiours stiould not be included in this form. Frank W. Hurley .Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 busin&s dai^s of month's end. 
DATE SIGNED: June 16. 2010 PA-3647 

PA Form 1/6/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EVVR-264.003 

LOCATION: Newark IntnT Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S MAME: 
rtlcal Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BYrJ.Strack DATE; 6/16/2010 

Payment App# 42 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan, Josloff industries 

Monmouth Control, S&M Electric 

McCann 

REPORTING PERIOD 

FROM: 5/1/2010 

CONTRACT GOALS 

Minority 

Skilled: ' 30% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EVVR-264.003 

LOCATION: Newark IntnT Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S MAME: 
rtlcal Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BYrJ.Strack DATE; 6/16/2010 

Payment App# 42 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan, Josloff industries 

Monmouth Control, S&M Electric 

McCann 

TO: ' 5/31/2010 

% OF COMPLETION; 95.25% 
Laborer: 

Female 
40% 

rer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EVVR-264.003 

LOCATION: Newark IntnT Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S MAME: 
rtlcal Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BYrJ.Strack DATE; 6/16/2010 

Payment App# 42 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

D.Magnan, Josloff industries 

Monmouth Control, S&M Electric 

McCann 

TO: ' 5/31/2010 

% OF COMPLETION; 

Skilled/Labo 

40% 

rer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EVVR-264.003 

LOCATION: Newark IntnT Term "B" 

Contract For VRH Job 2034 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Classification 

• #3 
Total Ail 

Employees 
Hours / 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

^ #6 

Hispanic 

#7' 

Asian 

#8 

Native 
American 

#9 " 
Total' 

Minority 
Hours 

#10 " 
% 

Minority 
Hours 

#11 
% 

Female 
Hours 

# 

Total 1 
Of Em 

12 

lJumber 
ployees 

"#13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M / F . 

#4 
Sum of all 
Employees 

Hours 
M F M F M F M F 

#9 " 
Total' 

Minority 
Hours 

#10 " 
% 

Minority 
Hours 

#11 
% 

Female 
Hours 

M F M F 
Carpenter Journey Worker 156.0(X / 156.00' 0 0 0 2 0 0 Carpenter 

Apprentice 0.00 0.00 0 0 0 
Sub Total 156.00 - 156.00 0 0 0 0 0 0 0 0 0 0% 0% 2 0 0 0 

Journey Worker 0.00 0.00 0 0 0 0 0 0 

Apprentice 0.00 0.00 0 0 

Sub Total 0.00 / - 0.00 0 0 0 / 0 0 0 0 0 0 0% 0% 0 0 0 0 
Tile Worker Journey Worker 56.00^ f 56.00 28^ /. 28 2 1 Tile Worker 

Appreritlce 0.00 0.00 0 0 0 
Tile Worker 

Sub Total 56.00 / - 56.00 0 ! 0 28 0 0 0 0 0 28 50% 0% 2 0 1 0 

Glazier Journey Worker - 24.00>, 24.00 8 / • 0 16j / 0 0 3 0 3 - 0 Glazier 

Apprentice 0.00 0.00 0 0 0 0 
Glazier 

Sub Total 24.00 - 24.00 8 0 16 0 0 0 0 0 0 0% 0% 3 0 3 0 

Journey Worker 0.00 0.00 0 0 0 0 0 

Apprentice 0.00 0.00 0 0 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 0 0 0 0 

Apprentice 0.00- 0.00 0 0 0 0 0 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

1 1 wa"? -S 
—— • ' —: • 

TOTAL 
Total Journey Worker " -23er6&' 236^00 - 44.00 - • - - - - "28700' 7 0 0 0 

TOTAL Total Apprentice ' JAo 0.00, - 37.^ 080' - - - - - - - 0 0 0 0 

THIS 

MONTH 
Total Skilled Trades j^..T2j6.eo' } - I FT'/.S23O0O g.^O.OO - 44.00 / •- Ihri - - - . 2870cr 12% 0% 7 0 0 0 THIS 

MONTH 
Laborers, Taper/Finish 

v 
420.00 420.00 0.00 128 

1 

128.00 30% 0% • 5 0 .1 0 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY:^>TfewA^ ^ 
DATE 

Grand Total 

From Last Month 
Skilled Trades 832.00 235T9S9n^ '008er7St 8 1-?f66er50 824.00 T&TT 0 0 0 3S€^2rS& 15% , 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY:^>TfewA^ ^ 
DATE 

Grand Total 

From Last Month Laborers 37,394H^ 916.00 38,338.75 2888.751 0 15,306.00 916.00 114 0 0 0 19224.75 50% 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY:^>TfewA^ ^ 
DATE 
ARE GOALS BEING MET? 

Grand Total 

To Date 
Skilled Trades 236,S73?-2f' "832.00 237,404r2S: X08O-75- 8.00 WrWQfSe 824.00 7-76700- - - 3Sf066r5&- S.2r^3% 4,^ .0% Grand Total 

To Date Laborers 37,844^ 916.00 38,758.75 2,888.75 - 15,434.00 916.00 114.00 - - 19,352.75 4^.1 50% 7^ .2% YES,?i'D ) 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be Included In this form. Frank W. Hurley .Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 buslfres's d. 
DATE SIGNED: 

month's end. 
June 16, 2010 PA-3647 

PA Form 1/6/99 



cc: 

•} 

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKSLTP 

TO: 
FROM: ^ 
DATE: 
SUBJECT: ; 

Felicia Butts-Daniels, Zip 76, Room 238 
Dawn Haines, EWR, CTA, Bldg. 74 
July 27,2010 
CONTRACT EWR-264.003 - APPLICATION .43 

File 

Please find attached. Contract EWR-264.003, Payment Application No. 43 with 
accompanying documents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

• Please forward for processing and payment. 



lEUT APPLiGATiOM CHECKiJ 

Contract # . Payrrient.# ' 4c> 

P.O.# ' 

ll if 

-ilh to • 

nh i f to . 
1 U. 
1 

• n 

kO_SAP Entry# g)0()0 7|^0 

Subcontractor Approval Request - Forms have -been received 
and approved for all subcontractors 

, yEUR (entered in WinTrak) 

• -.a) indicates name, address, SS number and labor , 
; classification for each worker.. . 
' , b) Back of.form completed including benefits-paid and 

signed by officer of company 
; c) Forms contain entries for each day work was performed 

1 I Certified Payroll Checked Against Subs Being Paid , . 

Daily Progress, Equipment'And Labor Reports Received for 
Payment Period & Filed 

__ Statement of Payments to M/W/DBE Subs & Suppliers Received 
, and checked against previous period. 

_ Prevailing Wage Statement 

Certification of Payments to All Subs Si Suppliers 
(Contractor Checked ^ Initialed Front of Application) , 

_ Copy for File 

^Date'to RE / Office Engineer initial 

RE Signature-/Date Sent To EOC • 

' C;/ 



BB99246A 

PAajA 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. I 0013 

CONTRACT NO. EWR-2fi4.nna P 0 |ljn. UEWR2fi4nn.1 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 

SHEET 1 
DATE PREPARED . 

PAYMENT NO. 

OF 
7/14/2010 

43 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice Nol 6642(R43 June) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to June 30. 2010 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTIONfOF WORK UNIT This 
Application 

Total for Prev. 
Application Total to Date 

UNIT PRICE i AMOUNT 

1 Performance and Payment Bond L. S. 0.00 343,560.00 • 343,560.00 343,660.00 343,560.00 

2 Unclassified Work L.S. 95,392.00 50,569,641.08 50,665,033.08 53,200,000.00 - 50,665,033.08 

3 N.C.Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 

(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 100,243,52 

4 . Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 • 553,940.45 

4a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35.351.01 

5 Concrete Penalty by PA Letter 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 . N.C.Dwg.G005 Note 21,0 Monitoring 
Distribution'Panel to L.S.IiConversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00. 

7 N.C.Dwg.GOOS Note 21.0 Temporary 
Pedestrian Tunnel to L.S.,Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 210 Installation 
Temporai-y Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 • 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 213 Rerouting of 
Supply Duct L.S. Conversion# 1 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Conflities with new Construction 

0.00 723,697.04 ' 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 2IH Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fii-eproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

1 

L.S. •0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less 5 . % retained as per contract MAX$ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date ; 
Less advances under previous applications : 

To be advanced this application : 

52,643,696.61 

CHANGE ORDERS (per attached) 
Total to date ; $ 

Less: Previously, advanced : $ 
Change Order amount to be advanced on this application : 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) i 

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The Contractor Further Certifies (check one) . 

1. That all subcontractors and suppliers have been paid any amounts • -j'. 
due from previous progress payments and shall be.-paid any amounts • • •' 
due fr-om this progress payment; or 

I^^HvidualJy and on behalf of the contractor 

Vice President 

2. That payment iias been withheld firom a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 
supplier's contract to withold a payment from that subcontractor. 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECTANO IN 

ACCOROANCeWITH 

CONTRACT 

' CONSTRUCTION ACCT. 

Title 

Recommended For Payment: 

PROIPROJ ORG ACT 'AREA/ 
SYST 

JOB AMOUNT 

The above estimate of quantities performed is correct and is made 
from actual inspection and knov/ledgb of work performed. 

, JlESrOENT ENGINEER 

Title; " ENGINEER^OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA MA 

12-08 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

CONTRACT NO. EWR-264.00,^ LO No, UEWR2fi4B0,'^ 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
7/14/2010 

43 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6642(R43 June) 

ADDRESS 
Approximate'work performed to 

320 Grand Avenue, Englewood, NJ 07631 
June 30, 2010 

1 APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTIONOF WORK UNIT This 
Application • 

Total Cor Prev.-
• Application Total to Date 

UNIT PRICE AMOUNT 

14 N.C.Dwg.GOOS No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. 

|i • 

TM 0.00 444,433.16 444,433.16 444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 21C to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 i 

L.S. 0.00 38,412.00 38,412.00 38,412.00 , 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Cpnversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S, Conversion # 2 

|! 

. L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 2lC Pr6\T.de Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 2lC ProWde Three Phase Power 
Quality Analyzers & Loggers N.C.,to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 21C Momtor Switchgears NA 
Sc NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 • 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Terap.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing. B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.G005 Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

I 

TM 0.00 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note; "17" Modify , Maintain 
& Relocate "Wayfinding " Signage 

TM 0.00 2,769.02 •2,769.02 2,769.02 

Less ,5 % . retained as per contract MAX$ 2,660.000.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date : 
Less advances under previous applications : 

To be advanced this application : 

CHANGE ORDERS (per atlachetJ) 

Total to date : $ 
Less; Previously advanced : $ 

5.025.982.A2' 
4.800.446,3^7'?.^ 

Change Order amount to be advanced on this appUcatiori : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) ; 

53,663,651.00 
2,660,000.00 

.50,903,651,00 
60,808,159.00 

96,392.00 

225,536.05 
320,928.05 

It Is Hereby Certified that the above quantities of vkrork have actually been performed and that the coat plus compensation above set 
forth, if any, is computed in accordan^ze with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. • . 

The Contractor Further Certifies^(check one) 

1. That all subcontractors and suppliers have been paid any amounts 
due fi'om previous progress paynients and shall be paid any amounts 
due fi'om this progress payment; or 

2. That payment has been withheld from a subcontractor or supplier 
because tliere exists a valid basis under the subcontractor's or 

supplier's contract to withold ;a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

Title 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

PRO/PROJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

. 320,928.05 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of worl^erformedj. 

Recommended For Payment: 

Title: -ENGINEETR OF CONSMutTIOtj 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
1-76 

Payment No 43 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYWIENT APPLICATION DETAIL 

Contract Number EWR-264.003 Sheet 
Purchase Order No. UEWR264003 ' 

Approximate work performed to 6/30/2010 
TYPE 

TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of - 3 

TOTAL AMOUNTS 
ORDER • • 

NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
1 3 LS 59,046.00 0% 100% - 59,046.00 

. 2 2 T&M 12,447.35 0% 91% - 11,284.36 
3 7 LS 28,189.15 0% • 100% 28,189.15 
4 8 LS 62,488.00 0% 100% - 62,488.00 
5 1 LS. 1,580.00 0% 100% - 1,580.00 
6 21 LS 34,085.00 0% 100% •- 34,085.00 

. 7 22 LS 33,769.00 0% 100% - 33,769.00 
8 13 LS 94,118.13 0% 100% - 94,118.13 

- 9 10 LS 53,543.00 0% 100% - 53,543.00 
10 11 LS 17,424.00 0% 100% - • 17,424.00 
11 24 LS 15,996.50 .0% 100% - 15,996.50 
12 23 LS- 33,539.15 0% 100% - 33,639.15 
13 • 12 LS 97,307.94 0% 100% • - , 97,307.94 
14 31 LS 19,972.00 0% 100% - 19,972.00 
15 26 LS • 14,830.00 0% 100% - 14,830.00 
16 33 LS • 15,569.00 0% 100% - 15;569.00 
17 32 LS 42,800.00 0% 100% - 42;800.00 
18 27 LS 36,088.00 0% 100% «-f5 / 36,088.00 
19 15 LS 1,237,968.60 2% 96% 1/ 1,183,690.4? 
20 34 LS 54,067.00 • • 0% 100% - 54:067.00 
21 25 LS 35,743.00 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - 159,281.00 
23 41 LS 14,420.00 0% 100% - • 14,420.00 
24 39 LS 15,240.00 0% 100% - • • . 151240.00 
25 19 LS 105,000.00 0% 100% - 1051000.00 
26 17 LS 50,900.40 0% 100% - 50,900.40 
27 16 LS 56,352.00 • 0% 50% - 28,176.00 
28 9 LS 58,239.00 0% 100% - 581239.00 
29 35 LS 14,906.00 • 0% 100% - 14,906.00 
30 • 40 LS 12,500.00 0% 100% - 12,500.00 
31 43 LS 21,222.00 0% • 100% - 21,222.00 
32 42 T&M 0.00 0% 0% -

33 44 LS 31,882.00 0% 100% - 3T,882.00 
34 48 LS 17,463.00 0% 100% . - 17,463.00 
35 53 T&M 9,429.05 0% 92% - 8,712.98 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100% - 8,654.00 
39 52 LS • 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 • 0% 100% 77,752.00 
41, 62 LS 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% - 60,191.00 
43 63 LS ,35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 0% 100% , - 14,980.00 
45 67 LS 10,668.00 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% - 10,888.00 
47 29 LS 5,029.00 0% , 100% - 5,029.00 
48 59 T&M .- 40,510.27 ,0% 96% - 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 
51 73 T&M 0.00 0% T • 0% • 
52 72 LS 35,000.00 0% 100% - 35,000.00 

. 53 71 LS 58,911.00 0% 100% - 58,911.00 

54 68 LS 15,536.00 0% 100% - 15,536.00 
55 78 T&M 40,168.53 0% 95% - 38,160.08 

#0 



PA 326 
. 1-76 

The Port Authority of New York and New Jersey 

( 241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLiCATION DETAIL 

Payment No 43 Contract Number EWR-264.003 Sheet 3 of 3 
! Purchase Order No. UEWR264003 

Approximate work performed to 6/30/2010 
TYPE 

ORDE 

NO. 

R • 

PACCTYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE' TO DATE 
56 30 LS 190,000.00 0% 100% 190,000.00 
57 64 T&M 246,073.12 0% 94% _ / 230,554.03 
58 • 50 T&M 211,744.23 . 0% 95% 5,787.78^ 201,171.46 
59 75 LS 4,619.00 0% 100% 4,619.00 
60 86 T&M 7,932.77 • 0% 95% - 7,536.12 
.61 76 LS 52,965.00 0% 100% . / 52,965.00 
62 82 T&M 93,934.32 0% 100% 1,437.60, / 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 

. 54 55 LS 46,052.00 0% 100% _ / 46,052.00 
65 69 T&M 25,430.55 0% 95% •626.05^ ' 24,159.01 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656.00 
68 . 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - / 20,865.00 
71 88 T&M 122,398:37 0% 89% 3,303.58, f 109,150.24 
72 66 LS 12,045.00 0% 100% - 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - / 31,851.00' 
75 92 T&M 48,314.24 0% 95% 37,789.95 ^ ' 45,898.52 

. 76 57 LS • . 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - 10,780.00 
79 36 T&M 0.00 0% 0% - / 
80 87 LS . 25,152.00 0% 100% i2..T7J.-C!V / 25,152.00 
81 77 LS 52,000.00 0% 100% 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 • 96 LS 20,865.00 0% 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% • - • 9,442.00 
86 104 LS 55,310100 0% 100% - 55,310.00 
87 109 LS 21,992.00 0% 100% 2T,992.00 
88 99 T&M 0.00 0% 0% - / 

- 89 101 T&M 59,736.46 0% 100% 15,518.8U y 59,736.46 
90 108 T&M 8,282.08 0% 95% 1,265.28c ' -7,875.44 
91 81 LS 26,311.00 0% 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% - 20,962.00 
93 112 LS 72,118.00 0% 100% - . 72,118.00 
94 114 LS 15,924:00 0% 100% - 15,924.00 

• 96 116 LS 24,954.00 0% 100%' - , 24:954.00 
97 111 LS 72,835.00 100% 100% 72,835.00» y 72,835.00 
98 117 LS 20,972.00 100% 100% 20,972.00" 20,972.00 
99 94 LS 26,583.00 100% 100% 26,583.00« '/ 26;583.00 

100 113 LS 19,417.00 100% 100% 19,417.00* < 19,417.00 

AMOUNTS CARRIED FORWARD 225,536.05 , 5,025,982.42""ZS 



CONTINUATIGN SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

ContractoPs signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Colnmn I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

43 
07/14/10 

06/30/10 

VRH Job 2034 
6642R43 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON' IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
• (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

I GENERAL CONDITIONS 2.157,943.00 2,114,784.00 2,114,784.00 98.00% 43,159.00 

2 GENERAL CONSTRUCTION • 2,135.797.00 2,093.081.08 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 150.000.00 100.00% 

4 TEMPORARY PARTITIONS -
1 Temp. Ramp Submittal 6,000.00 6,000.00 6.000.00 100.00% 

Temp. Wall Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Construct. Temp. Ramp 40.000.00 40,000.00 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2.000.00 2,000.00 100.00% • -
Construct Temp. Partitions 200,000.00 200,000.00 • 200,000.00 100.00% 

Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% 

2 layout Temp. Partitions 2,000.00 2.000.00 2,000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 60,000.00 100.00% -

B2 Construct. Temp. Partitions 60,000.00 60,000.00 60,000.00 100.00% 

Construct. Temp. Partitions 75,000.00 75,000.00 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 75,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30.000.00 30,000.00 100.00% • . • - • 
Construct. Temp. Partitions Nse 30,000.00 - 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30.852.00 30,852.00 30,852.00 100.00% 

. Construct.Lfpper Level Temp. Partitions 35.852.00 35,852.00 35,852.00 100.00% 

Temp. Partitions for Service Elevators 20,000.00 20,000.00 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% 

Construct. Temp. Partitions ML B1 North 26,324.00 26,324.00 26,324.00 100.00% -
Construct. Temp. Partitions ML 26.324.00 26,324.00 26,324.00 100.00% 

Construct. Temo. Partitions ML B1 South ^ "yf, 794 nn 26 324 00 - --'26,324.00 100.00% . • -
SUB TOTALS 5,602,416.00 5,516,541.08 0.00 5,516,541.08 85,874.92 

Users may obtain valltlatlon of this document by requesting of the license a corhpleted AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AM DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. . PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRH INV. NO 6642R43 

A B C D 1 i E F G H 
ITEM DESCRrPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 

- NO. - VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED . 
, AND STORED . 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - . 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 , 970,125.00 4,875.00 975.000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107.944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3.500.00 3,500.00 - 3,500.00 100.00% 

12 FENCES AND GATES 60,200.00 60,200.00 60,200.00 100.00% 

13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Be^s 27,814.00 27,814.00 - 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 ' - 84,879.00 100.00% - . 
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% -

1.6 South Generator Conduit under Road 

Site work Concrete Restoration 32,174.00 32,174.00 32,174.00 100.00% -
2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% 

2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage' •. . 32,909.00 32,909.00 - - • 32,909.00 100.00% 

Construct Slab on Grade - 25,429.00 25,429.00 25,429.00 100.00% • - -
2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 7,969.00 100.00% 

SUBTOTALS 4,243,775.00 4,238,900.00 4,875.00 0.00 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

\ ^ APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

43 
07/14/10 

06/30/10 
VRH Job 2034 

6642R43 
A B C D 1 1 E. F G H 

ITEM DESCRIPTION OF WORK SCHEDULED - WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE 

APPLICATION 
(D + E) 

PRESENTLY 
STORED 
(NOT IN 
D OR E). 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004:00 50,004.00 - 50,004.00 100.00% 

New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% 

Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9.294.00 9,294.00 - - 9,294.00 100.00% 

New Concrete Sidewalk @ Frontage 51.199.00 51,199.00 - - 51.199.00 100.00% 

Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% 

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 44,769.00 100.00% 

Slab on Grade 102,249.00 102,249.00 - 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57.824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 •57.824.00 : 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 4 57,824.00 ' 57,824.00 - 57.824.00 100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 • 100.00% 

Place New Concrete for New Drainage Trough 6 57.824.00 57,824.00 - - 57,824.00 . 100.00% 

Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - - 57,824.00 100.00% 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 - 14,759.00 100.00% 

Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% 

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill - 70,744.00 70,744.00 70,744.00 100.00% 

3.1 North Substation, Generator Emer. Switchgear -
Construct Concrete Generator Pad 16,434.00 16,434.00 - 16;434.00 100.00% 

3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - ,36,114.00 100.00% 

Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% 

Final Slab on Grade at South Sector 146,154.00 146.154.00 - 146,154.00 100.00% 
Concrete Topping ' 53,469.00 53,469.00 53,46'9.00 100.00% ' ^ i 

SUB TOTALS 2,044,125.00 . 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users inay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certilication is attached. 

In tabulations below, amounts are stated to the nearest dollar: 

Use Colimm I on Contracts where variable retainage for line items may apply. 

_ APPLICATION NO 

APPLICATION DATE 

" PERIOD TO 

ARCHITECTS PROJECT NO: 
• VRHINV.NO 

43 

07/14/10 

06/30/10 

VRH Job 2034 
6642R43 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED. MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION. 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E-fF) 

(G-C) TO FINISH 
(C-G) 

3.5 BHS Belt Ib4,MER4, Loading Dock Clg. 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/Sitework 

South .Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall 46,463.00 46,463.00 46,463.00 100.00% -

15 UNIT MASONRY 334,000.00 327,320.00 - • 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877,324.00 868,551.00- 8,773.00 877,324.00 100.00% -
17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32.000.00 32,000.00 - 32,000.00 100.00% -
Fab Steel Stair 21,031.00 21.031.00 - 21,031.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair U I 85,000.00 - 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 302,223.00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 . 8,198.00 - 8,198.00 100.00% -

2.10 Curb Joints Between 1 -22 ML - -
Install Misc Steel Drains Trough #1 32,375.00 32,375.00 - 32,375.00 100.00% -
Ins^l Misc Steel Drains Trough U2 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - • 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32,375.00 32,375.00 • - 32,375.00 100.00% -
Install Misc Steel Drains Trough #5 • 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough U6 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #7 32,375.00 - 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 100.00% -

3.9 Struct Mod'ns/Ciosures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 84,000.00 100.00% -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
•3 Erect Ornamental Enclosure 452.000.00 429,400.00 - 429,400.00 95.00% 22,600.00 

4 Glazing at Elevator Enclosure ' " "290,000.00 /UjUUU.UU ^31,500.00 • 101,500.00- ""^35.00% 1SS,500.G0 

5 Misc. SS Fabrication's 310,000.00 306,900.00 - 306,900.00 99.00% 3,100.00 

SUB TOTALS 4,585,018.00 4,323,865.00 40,273.00 0.00 4,364,138.00 220,880.00 { 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 
Contractor's signed certification is attached. APPLICATION DATE: . 07/14/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

- . VRH INV. NO 6642R43 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE . 
NO. VALUE FROM PREVIOUS , THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

(C-G) 

DOR E) (D+E+F) 

19 COLUMN COVERS 730,000.00 726,350.00 726,350.00 • 99.50% 3,650.00 

20 EXPANSION CONTROL 132,210.00 132,210.00 • - 132,210.00 100.00% 

21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% 

22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50,000.00 49,000.00 - 49,000.00 _ -98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00" 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 23,794.00 100.00% -
Crystal Panels Submittal 17,794.00 17,794.00 - 17,794.00 100.00% -
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% ' 
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 8,794.00 100.00% - . 
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% -
Fab. Vestibute Storefront Lower Level B-I 8,794.00 8,794.00 •- 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 - - 0.00% 18,544.00 

1.2 BI Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 • 75,294.00 - 75,294.00 100.00% -
Install Automatic Doors at Vestibute 98,794.00 98,794.00 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 • 97,794.00 - 97,794.00 100.00% -

1.4 EI&E2 Escalators Stair & Guardrail.ML - 0.00% -
Field Measure Template for Guardrails(El/E2) 6,794.00 : 6,794.00 - 6,794.00 100.00% 

Fab.Metal Glass Guardrails (E1/E2) • 92,794.00 92,794.00 - 92,794.00 100.00% 

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% - -
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% -

• Crystal Glass Wall Panels 172,794.00 " ^ " 172,794.00" - " ' 172,794.00' ioo:oo% 
2.1 South End of 8-2 

Istall South B2 Vestibule Storefront • 33,794.00 33,794.00 -• 33,794.00 100.00% -
SUB TOTALS 2,266,500.00 2,243,306.00 . 0.00 0.00 2,243,306.00 23,194.00 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

- AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing J , ' ' / APPXlCAtrON NO- 43 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6642R43 

A B C D 1 • E F G H " 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Install Automatic Doors at South B2 Vestibute ,50,794.00 50,794.00 - 50,794.00 100.00% 

2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% - -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% 

Install Curtain Wall Metal 83,794.00 83.794.00 - 83,794.00 100.00% . 
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51.294.00 100.00% '• -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 152,794.00 - 152,794.00 100.00% . 

2.6 East 1/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 69,794.00 100.00% -• 
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - , 47,794.00 100.00% . 
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators .47,794.00 47,794.00 47,794.00 100.00% . 
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 . 52,794.00 52,794.00 100.00% -
3.4 Final B1 Lobby Escalators E3.E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 156,516.00 - 156,516.00 65.00% 84,278.00 

3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 - - 0.00% 6,794.00 
Install .Metal Glass Gukdrails (E3/E4) 122,798.00 - - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level BI & B2 60,852.00 60,852.00 - 60,852.00 100.00% 

Fab. GFRG Panels Mid-Level B1 E3/E4 60,852.00 60,852.00 - , 60,852.00 100.00% 

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% . 
Partition Construction 45,852.00 45,852.00 . - 45,852.00 100.00% . 
Construct. Cement Board Soffits over Sidewalk l 29,852.00 29,852.00 .. 29,852.00 100.00% . 
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% : 
Drywall Ceilings and Soffits ,29,852.00 29,852.00 29,852.00 100.00% 

Metal Pan Ceilings 505,852.00 i . 505,852.00 - JP5,852,00 _100.00% - - -
. ^Stiiu Fraiuing foi ivlER w 143 - ' - 35,852.00 35,852:00 " 35,852.00 100.00% . 

Drywall Plywood & Galv, Metal End. MER U143 35,852.00 35,852.00 . - . 35,852.00 100.00% -
SUB TOTALS 1,939,140.00 1,725,270:00 0.00 0.00 1,725,270.00 213,870.00| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV.NO 

- 43' 
07/14/10 
06/30/10 

VRH Job 2034 
6642R43 

A B C D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS lOlAL % BALANCE • 
NO. • VALUE FROM PREVIOUS 

APPLICATION 
CD + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 29,852.00 100.00% -
Install GFRG Panels E1/E2 30,852.00 30,852.00 30,852.00 100.00% ' 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147.852.00 147,852.00 - 147,852.00 100.00% 

Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - - 147,852.00 100.00% -
Drywall-Wct Areas 147,852.00 147,852.00 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 • 147,852.00 100.00% 

Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% 

WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 100.00% -
WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - - 30,852.00 100.00% 

Metal Pan Ceilings 405,852.00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096:00 - 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% • 
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 78,511.00 97.10% 2,341.00 

ET New Partition 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 55,852.00 100.00% 

ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% - • 
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 30.852.00 100.00% -
Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00 35,852.00 . . 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 • 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 30,852.00 100.00% -
Plaster E5 168,204.00 142,973.00 - 142,973.00 85.00% ..25,231.00. 

Elevator Shaftwall Cunsuuclion * " - 50,852.00 ^ ^'^-^ 30,852.00 30,852.00 100.00% 

SUB TOTALS 2,917,764.00 2,888,436.00 0.00 0.00 2,888,436.00 29,328.00 

Users inay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing , , - . APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: • 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6642R43 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED- MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) , TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 24,559.00 - , 24,559.00 95.00% 1,293.00 

Suspended Ceilings •25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00-

Metal Pan Ceilings 93,204.00 62,282.00 - • 62,282.00 66.82% 30,922.00 

Ceiling at Bl-lS 45,852.00 45,852.00 - 45,852.00 100.00% -
Partition Construction 25,852.00 • 23,267.00 - 23,267.00 90.00% 2,585.00 

Drywall Ceiling & Soffits 55,852.00 50,267.00 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 - 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55.852.00 50,000:00 50,000.00 89.52% 5,852.00. 

Install GFRG Panels E3/E4 25,038.00 - - 0.00% 25.038;00 

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% 

30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% 

2.1 West Ticketing 226,993.00 226,993.00 226,993.00 100.00% -
2.2 South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% 

2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 680.241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% -
3.2 Final B2 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% -
3.4 Final BlLobby Escalator E3-4. Elev. 1,2 222,180.00 53,327.00 53,327.00 . 24.00% 168,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% -

31 CARPET 23,903.00 ' 23,903.00 . - 23,903.00 100.00% -
32-' PAINTING 159,600.00 151,620.00 - 151,620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44.500.00 r 44,500.00 100.00% -
35 SIGNAGE -300,000.00 270,000.00 - 270,000.00 90.00% . 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,"225.00 2,225.00 - 2,225.00 100.00% 

37 • FLOOR MATS & FRAMES 21,910.00 • 21,910.00 - 21,910.00 100.00% -
38 ELEVATORS 

Service Elevators Submittal • 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 .14,000.00 - 14,000.00 100.00% -
Procure Service Elevators ' ' 393,300.00 =T' 593,300.00 . 393,300.00 100.00% -

SUBTOTALS 3,420,074.00 3,111,455.00 0.00 0.00 3,111,455.00 308,619.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity. 

Page 8 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

43 
07/14/10 

06/30/10 
VRH Job 2034 

6642R43 
A B C D E • F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD. PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

Procure Passenger Elevators 486,000.00 218,700.00 - - 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components . 20,700.00 20,700.00 , 20,700.00 100.00% 

Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38.600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 " 37,300.00 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7.000.00 7,000.00 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6.900.00 6,900.00 . - . 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 - 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 - 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 -• 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station . 5,000.00 5,000.00 - 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% • • • -
Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - . 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing 11,200.00 11.200.00 - 11,200.00 100.00% 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 - 0.00% 69,000.00 

Elevator Rails 38,600.00 - - 0.00% 38,600.00 

Elevator Piston 69,000.00 - - 0.00% 69,000.00 

Elevator Roller Guides 4,800.00 - - - 0.00% 4,800:00 

Elevator Pump Unit 37,300.00 - - - 0.00% 37,300.00 

Elevator Hydraulic Piping - - - - - --- 8,500.00 
-- - •• - -- =. 

- 0.00% "8,500.00 
Elevator Oil & Oil Cooler 7,000.00 - - - 0.00% 7,000.00 • 

SUBTOTALS 1,204,000.00 702,500.00 0.00 . 0.00 702,500.00 501,500.00 

Users may obtain validation of this.document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

. VRHINV.NO 6642R43 

A B C D 1 ! F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
- (D+E+F) 

(G-C) TO FINISH 
(C-G) .. 

Elevator Traveling Cable 11.200.00 - 0.00% 11.200.00 

Elevator Electrical Conduit 15,200.00 - - 0.00% 15,200.00 

Elevator Cab 82,800.00 - - 0.00% 82,800.00, 

Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48,300.00 - - 0.00% 48,300.00 

Elevator Door Operator 11,900.00 - - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500,00 - - 0.00% 10,500.00 

Elevator Entrances 30,400.00 - 0.00% 30,400.00 

Elevator Car Station 22,100.00 - - 0.00% 22,100.00 

Elevator Hall Buttons 9.800.00 " - - 0.00% 9,800.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - - • 0.00% 11,200.00 

Elevator Testing 11,500.00 - - 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% -
. Procure Escalators El/E2 848,000.00 848,000.00 - 848,000.00 100.00% -

Procure Escalators E3/E4/E5 1,380,400.00 1.380,400.00 - 1,380,400.00. 100.00% -
1.2 Lobby InclEl/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - 19,000.00 100.00% -

Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 - • 141,000.00 100.00% -

3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 •- - 0.00% 32,500.00 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 • 0.00% 38,700.00 

Load Escalators into Pocket 27,000.00 
.--- • -"""" 

0.00% 27,000.00" . 
Construct and Test Escalators E3/E4 290,288.00 - - 0.00% 290,288.00 

SUB TOTALS 3,480,188.00 2,817,000.00 . 0.00 0.00 2,817,000.00 663,188.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing' ; ; ' ' APPLICATION NO: " ' '-43^ 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6642R43 

A B . C D 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 - 75.000.00 100.00% 

Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% .. 
IBl Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% -
IBl Mech.Install 135,714.00 135.714.00 - 135,714.00 100.00% • -
IBl MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% -
IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 - 140,714.00 100.00% -• 
IB2 Mech.Equip 125,714.00 125,714.00 125,714.00 100.00% 

IB2 Mech.Install 125,714.00 125,714.00 •- 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 • 155,714.00 - 155,714.00 100.00% -
IB3 Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% 

IB3 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -• 
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% -
IB3 Elec Install 90,000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 195,714.00 100.00% 

IB4MCP 115,714.00 115,714.00 - 115,714.00 100.00% -
IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% " 
IB4 Elec Install , . 155,714.00 155,714.00 155,714.00 100^00% - • 
OB Mech.Equip 50,000.00 50,000.00 50,000.00 100.00% - , 
OB Mech.Install 80,000.00 80,000.00 80,000.00 100.00% 

CD Mech.Equip 235,716.00 235,716.00 - • 235,716.00 100.00% - " -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% -
CD /Deck Material 135,716.00. 135,716.00 - 135,716.00 100.00% -
CD/ Deck Install 75,000.00 75,000.00 - • 75,000.00 100.00% ^ CD/IB SS Trim Mtir ' - - = 35,000.00: • 35,000.00 

^ . . -
• ^"^35,000.00 100.00% 

SUB TOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest doll^. . PERIOD TO: ' 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: - VRH Job 2034 

VRHINV. NO 6642R43 

A B C . 0 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. ' VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
• AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
. (C-G) 

CDAB SS Trim Install 30,000.00 30,000.00 - 30,000.00 • 100.00% -
OD Door Equipment 80,000.00 ' 80,000.00 - 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 - 30,000.00 100.00% -
B Comm Network - Equip. 15.000.00 15,000.00 - 15,000.00 100.00% -
B Comm Network - Install • 25,000.00 25,000.00 - 25,000.00 100.00% -

41 FIRE PROTECTION 725,000.00 688,750.00 14,500.00 703,250.00 97.00% 21,750.00 

42 PLUMBING 525,000.00 519,750.00 519,750.00 99.00% 5,250.00 

43. HVAC 

HVAC Equipment Submittal • 50,000.00 50,000.00 - • 50,000.00 100.00% 

HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% 

- Procure Variable Frequency Drives 30,000.00 30,000.00 - 30,000.00 100.00% 

Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - • • 20,000.00 100.00% . 
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% " 
Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% . -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 1,600.00 100.00% -
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -
Procure Air Outlets ' 153,625.00 153,625.00 - ^ 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 - • 463,625.00 100.00% ' -
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% 

Inline Pumps 10,000.00 10,000.00 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 - 25,000.00 100.00% • * . 
Fab. Ductwork ( Stage 1) 403,625.00 • .403,625.00 - 403;625.00 100.00% -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% -
Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% 

1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - 143,625.00 100.00% 

Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% -
HVAC Drops & Difiiisers 13,000.00 13,000.00 • - 13,000.00 100.00% 

BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% - -
2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) ^60,000.00 60,000.00 - 60,000.00 100.00% . 
Set Air Handling Unit U7 25,000.00 25,000.00 - 25,000.00 100.00% - • 

SUB TOTALS 3,429,350.00 3,387,850.00 14,500.00 0.00 3,402,350.00 27,000.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 12 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION PATE: . , 07/14/10' 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6642R43 

A B c D 1 I- F . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS • 

APPLICATION 
(D + E) 

THIS PERIOD . PRESENTLY ' 
STORED 

• (Norm 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 - 18,000.00 100.00% 

HVAC Piping to AHU Ul 283,625.00 283,625.00 - 283,625.00 100.00% 

BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% 

West Ticketing - Ductwork Roughing ' 80,000.00 80,000.00 - 80,000.00 100.00% 

HVAC Drops & Diffusers 20,000.00 20,000.00 - 20,000.00 100.00% . -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% • • 

2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% -
Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Diffusers 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.3 Baggage Claim Area & Offices . 
D East - HVAC Sequence Ul Demolition 7,000.00 7,000.00 - 7,000.00 100.00% 

D East - HVAC Sequence Ml Installation 20,000.00 20,000.00 - 20,000.00 100,00% -
HVAC Piping 173,625.00 173,625.00 - 173,625.00 100.00% 

D East - HVAC Sequence U2 20,000.00 20,000.00 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000,00 - 40,000.00 100.00% -
D East - HVAC Sequence # 3 35,000.00 35,000.00 35,000.00 100.00% 

Set Air Handling Unit M5&6 58,000.00 58,000.00 58,000.00 100.00% -
HVAC Drops & Diffusers 4,000.00 4,000.00 - - 4,000.00 100.00% -
BMS Wiring & Devices 70,000.00 66,500.00 3,500.00 70,000.00 100.00% -

2.5 South Substation Area & Corridor 

Ductwork Roughing 50,000.00 "50,000.00 - 50,000.00 100.00% -
2.6 East 1/2 Ticketing Oversise Bag -

East Ticketing - HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - • 60,000.00 100.00% - -

East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% -
East Tickermg BMS V/iring & Devices • — ^12,000.00 12,000.00 - - 12,000.00 100.00% 

3.1 North Substation .Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,192,250.00 3,500.00 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage ifor line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INVi'NO 6642R43 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CO^ IPLETED MATERIALS TOTAL . % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD • PRESENTLY • 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Exist MER #4 HVAC Removals 16,000.00 16,000.00 - 16.000.00 100.00% 

Exist MER ^4 Supply Fan & Duct Riser 16,000.00 16,000.00 i 6,000.00 100.00% 

Install Louver & Generator Exhaust 10,000.00 • • - - 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 " 22,000.00 100.00% 

HVAC Piping 28,000.00 28,000.00 28,000.00 100.00% .. . 
Ductwork Roughing . 33,000.00 33,000.00 - 33,000:00 100.00% -
HVAC Drops & Diffiisers 15,000.00 15,000.00 - 15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% • -

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9.000;00 9,000.00 - 9,000.00 100.00% -
3.4 SBl Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffiisers 25,000.00 5,000.00 - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 . 6,800.00 - 6,800.00 80.00% 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock' -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% -

HVAC Piping in MER #4 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units U\ & U2 50,000.00 50,000.00 - 50,000.00 100.00% -
Ductwork Roughing in MER U4 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 . 30,000.00 100.00% 

Install Louvers at Col. A • " 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 65,340.00 - 65,340.00 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350,00 1,350.00 100.00% 

Submittal -Underground Conduit 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal-Boxes & Fittings - . - _L35'0.00 J,3.50.00. .. .. - 1-.35Q.Q0 , 100 00% . . - -
Submittal -Splices Teminations 1,200.00 1,200.00 . 1,200.00 100.00% . 
Submittal -Wire-XHHW, H\2 AWG-750MCM 1,350.00 1,350.00 - 1,350.00 100.00% -

SUBTOTALS 781,700.00 728,240.00 0.00 0.00 728,240.00 53,460.00 ( 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AiA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing .APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30n0 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6642R43 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE • 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North Temp.SWGR (Package) 1.350.00 1,350.00 1,350.00 100.00% -
Submittal-South Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -60A, 600VNEMA1 Disconnect • 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -200A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -400A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% - • 
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 •1,350.00". 1,350.00 100.00% -
Submittal -Cntrl Pnls /ENCL/CAB/Terra Boxes 1,350.00 1,350.00" - 1,350.00 100.00% -
Submittal -Wiring Devices •1,200.00 .1,200.00 • 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 -. 1,350.00 100.00% -
Submittal -Fire Alarm (Package) - - 1,350.00 • 1,350.00 - 1,350.00 100.00% - . 
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 -• 1,350.00 100.00% -
Submittal-Fire Alaim/Pub Addrs Sys Cbi 1,350.00 1,350.00 - 1,350.00 100.00% . -
Submittal -North SWGR (Package) - ' • 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% •. ' -
Procure -Splices Teminations 42,725.00 42,725.00 42,725.00 100.00% -
Procurel-Wire-XHHW, #12 AWG-750MCM •_ 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -60A, 600V NEMAl Disconnect 42,725.00 42,725.00 •- 42,725.00 100.00% -
Procure-200A, 600VNEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% . . 
Procure-400A, 600VNEMAl Disconnect 42,725:00 42,725.00 - 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 - 739,078.00 100.00% -
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 • - 516,625.00 100.00% -
Procure-Fire Alarm (Package) ^.39,000.00 . . 39.000,00 .. -- 39,000.00 100.00% - -- • -
Procure - Public Address Svs (Pkge) 72,500.00 72,500.00 . 72,500.00 100.00% -
Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 - 42,725.00 100.00% -

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 15 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: ... -43 

Contractor's signed certification is attached. • * APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 . 

VRH INV. NO 6642R43 

A B c D 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) • 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) 
(C-G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 • - 411,300.00 100.00% -
Procure! -South Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procure -North SWGR (Package) 524,551.00 519,305.00 - 519.305.00 99.00% 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 - 521,560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 - 909,379.00 99.00% 9,186.00 

Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% -
Stage I 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293,500.00 100.00% -

1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 . - 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 • Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 - 321,542.00 100.00% -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% . 
1.3 Elec.Raceways, Fixt,s Devices, Coiut MER 143 • 160,771.00 160,771.00 - 160,771.00 100.00% -
1.6 - Manholes ,EIec,Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% -

Stage 2 2.ElectricaI Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 • - 20,893.00 100.00% 

2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00% , 
2.1 West Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% 

2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Eelctrical Roughing 91,285.00 91,285.00 - -91,285.00 100.00% 

2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% 

2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 - 54,688.00 100.00% 

2.3 Install Temporary Lighting 18,757.00 18,757.00 18,757.00 100.00% 

.2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% -
' 2.3 Electrical Roughing 167,141.00 167,141.00 - 167,141.00 100.00% 

2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00 100.00% -

^^.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S . _ - 8,357.00 --8357.00- - - - 8,357.00 - 100.00% - • 
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 - 16,714.00 100.00% -

SUB TOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 16 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO:. 43 . 

Contractor's signed certification is attached. APPLICATION DATE: 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; VRH Job 2034 

VRHINV. NO 6642R43 

A B C D E . F 0 H 
ITEM DESCRIPTION OF WORK- SCHEDULED WORX CON IPLETED MATERIALS TOTAL % BALANCE 
NO VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

• COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 62,678.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 -100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5 Rem SWER&SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - - 20,893.00 100.00% 

2.5 Deliver New SWGRSA&SWBDAl 12,536.00 12,536.00 - 12,536.00 100.00% . • -

2.5 Setr New SWGRSA&SWBDAl 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 54,321.00 - 54,321.00 100.00% 

2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes '20.893.00 20,893.00 - 20,893.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 41,786.00 20,892.00 62,678.00 75.00% 20,893.00 

2.5 Pwr Outage & Tern Tenip Equip & Spice Boxes 20,893.00 - - 0.00% • 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB&SWBDBl 12,536.00 12,536.00 - 12,536.00 100.00% 

2.5 Setr New SWGR SB & SWBD B1 12,536.00 - - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Lighting Fixtures &W1RING at South Corridor 20,893.00 19,848.00 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 - 39,696.00 95.00% 2.089.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire AUm/Pub Addrs Sys 29,250.00 29,250.00 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13.098.00 - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 • - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00. - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 - _ , . - - '^0.00% - -21,831.00. • 

"" 3.1 Inst Temp"Cond/Cable"& Term-Temp SW/CT/SW " 65,494.00 '65,494.00 •- 65,494.00 100.00% -
3.1-Install New Conduit/Cable//Terms 17,465.00 17,465.00 - 17,465.00 100.00% -

SUBTOTALS 1,002,567.00 716,092.00 20,892.00 0.00 736,984.00 265,583.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

ALA Documenl G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. -
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
. PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

43 
: 07/14/10 

06/30/10 

VRH Job 2034 
6642R43 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
•(NOTIN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% 

3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBb 13,099.00 13,099.00 - 13,099.00 100.00% ' ' 
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - •' .56,761.00 100.00% -
3. llnstall Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 • - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% • -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% -. 
3.1 Set New SWGR NB& SWBD B2 13,099.00 10,741.00 - 10,741.00 82.00% 2,358.00 

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 34.057.00 11,352.00 45.409.00 80.00% 11,352.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 -• - 0.00% 21,831.00 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - • - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals • 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Eelctiical Roughing 53,395.00 .53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 - • 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 16,592.00 95.00% 873.00 

3.3- Fin^ Electrical at BHS Closure Areas 43,662.00 39,296.00 - 39,296.00 90.00% • 4,366.00 

3.4 Eelctrical Roughing 174,650.00 171,157.00 - 171,157.00 - 98.00% 3,493.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 85,579.00 - 85,579.00 98.00% 1,746.00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 174,213.00 - 174,213.00 95.00% 9,169.00 

• 3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 82,959.00 - . 82,959.00 95.00% 4,366.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 - • 65,494.00 100.00% -
. 3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% -

3.10-Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% 
3.10-Detenu & Remove Exist Gen Sci &Equip." 45,662.00 ~ • • •" - - '' 6.00% 43,66X66 
3.10- Install New Gen.Set & Equip 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10- Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 - 65,494.00 100.00% -

SUBTOTALS 1,651,439.00 / . 1,515,040.00 11,352.00 0.00 1,526,392.00 125,047.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRHINV.NO 

43 
07/14/10 

06/30/10 

•VRH Job 2034 
6642R43 

A B C D • E - • F - G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS ' TOTAL % BALANCE 
NO. •VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 50,569,641.08 . 95,392.00 0.00 50,665,033-08 95.24% 2,534,966.92 

P&P Bond 343,560.00 343,560.00 343,560.00 100.00% 

CoUl Change Order # 1 Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% -
Com Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 11,284.36 90.66% 1,162.99 

Coi^3 Change Order # 3 Pace #7 28,189.15 28,189.15 - 28,189.15 100.00% -
CoM Change Order # 4 Pace #4 62,488.00 62,488.00 - 62,488.00 100.00% -
CoU5 Change Order # 5 Pace # 1 1.580.00 1,580.00 - 1,580.00 100.00% -
CoU6 Change Order # 6 Pace #21 34,085.00 34,085.00 34,085.00 100.00% -
CoUl Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% 

Co##8 Change Order # 8 Pace # 13 94,118.13 94,118.13 94,118.13 . 100.00% -
Co#9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -
MIO Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424.00 . 100.00% 

Co#n Change Order # 11 Pace #24 15,996.50 15,996.50 15,996.50 100.00% -
Coun Change Order# 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% -
Cos 13 Change Order# 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% -
Co#14 Change Order # 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% -
CoS15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% 

CoSI6 Change Order# 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% -
Co# 17 Change Order # 17 Pace #32 42,800.00 .42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order # 18 Pace #27 36,088.00 36,088.00 36,088.00 100.00% -
Co# 19 Change Order# 19 Pace #15 1,237,968.60 1,163,690.43 20.000.00 1,183,690.43 . 95.62% 54.278.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% •- • 
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% 

Co#22 Change Order # 22 Pace #5 159,281.00 .159,281.00 - 159,281.00 100.00% - •• 
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - • 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% 

Co#25 Change Order # 25 Pace #19 105,000.00 .105,000.00 - 105,000.00 100.00% 

Co#26 Change O^der # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 - 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 - 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 . 14,906.00 14,906.00 14,906.00 100.00% -
Co#3b Change Order # 30 Pace #40 • 12,500.00 12,500.00 - 12,500.00 100.00% -
Co#31 Change Order # 31 Pace #43 21,222.00 21,222.00 - 21,222.00 100.00% 

Co#32 Change Order # 32 Pace #42 T&M 0.00 - - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - 31.882.00 100.00% 

Co#34 Change Order # 34 Pace #48 _ 17,463.00 17,463.00 17,463.00 . 100.00% . -
Co#35 Change''Order#35 Paee#53 T&M" 9,429.05 8,712.98 - 8,712.98 92.41% 716.07 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23,989.00 100.00% -
Co#37 Change Order #37 Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% -
Co#38 Change Order #38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% -
Co#39 Change Order #39 Pace #52 40,475.00 40,475.00 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% 

Co#4i Change Order # 41 Pace #62 42,800.00 42,800.00 42,800.00 100.00% -
Sub Total Change Order Page 1 2,908,539.27 2,804,205.64 20,000.00 0.00 2,824,205.64 84,333.63 

Users trtay obtain validation of this document by requesting of the iicense a compieted AiA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
" VRHimCNO 

43 

07/14/10 

06/30/10 
VRH Job 2034 

66,42R43 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Co#42 Change Order U 42 Pace #60 60,191.00 ,60,191.00 - 60,191.00 100.00% 

Co#43 Change Order # 43 Pace #63 35,593.00 35,593.00 - 35,593.00 100.00% -
Coi^44 Change Order # 44 Pace #61 14,980.00 .14,980.00 - 14,980.00 100.00% -
Co^45 Change Order # 45 Pace #67 10,668.00 10,668.00 10,668.00 100.00% 

Com Change Order # 46 Pace #47 10,888.00 10,888.00 - 10,888.00 100.00% -
Coff47 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100.00% -
Com Change Order # 48 Pace #59 T&M • 40,510.27 38,720.76 - 38,720.76 95.58% • 1,789.51 

Com Change Order # 49 Pace #70 7,261.00 7,261.00 - 7,261.00 100.00% -
Co#50 Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% -
Com Change Order #51 Pace #73 T&M 0.00 - - 0.00% 

Com Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% 

Com Change Order # 53 Pace #71 . 58,911.00 58.911.00 - . 58,911.00 100.00% -
Com Change Order # 54 Pace #68 15,536.00 15,536.00 - 15,536.00 . 100.00% -
Com Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

Com Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% T 

Com Change Order # 57 Pace #64 T&M 246,073.12 230.554.03 - 230,554.03 93.69% isis 19.09 

Com Change Order # 58 Pace #50 T&M 212,142.80 195,383.68 5,787.78 201,171.46 95.00% 10,971.34 

Com Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% -
Com Change Order # 60 Pace #86 T&M 7,932.77 7.536.12 - 7,536.12 95.00% 396.65 

Coff61 Change Order # 61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
Coff62 Change Order # 62 Pace #82 T&M 93,934.32 92,496.72 1,437.60 93,934.32 100.00% -
Com Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% • -
Co#64 Change Order # 64 Pace #55 46,052.00 46,052.00 - 46.052.00 100.00% -
Com Change Order # 65 Pace #69T&M 25,387.44 23.532.96 626.05 24,159.01 95.00% 1,228.43 

Corns Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% 

Coff67 Change Order # 67 Pace #84 42,656.00 "42,656.00 - 42,656.00 100.00% -
CoffSS Change Order # 68 Pace #90 21,293.00 21,293.00 - 2I;293.00 100.00% 

Com Change Order # 69 Pace #89 13,907.00 13,907.00 - 13.907.00 100.00% -
Com Change Order # 70 Pace #85 20,865.00 20,865.00 - 20,865.00 100.00% - • 
CoH7\ Change Order #71 Pace #88 T&M 122,398.37 105,846.66 3,303.58 109,150.24 89.18% 13,248.13 

Com Change Order # 72 Pace #66 12,045.00 12,045.00 - 12,045.00 100.00% -
CoU73 Change Order # 73 Pace #95 5,036.00 5,036.00 . . .• 5,036.00 100.00% 

Com Change Order # 74 Pace #93 . 31,851.00 31,851.00 31,851.00 100.00% . 
Con75 Change Order # 75 Pace #92 T&M 48,314.24 8,108.57__ 37.789.95 45,898.52 . 95.00% - 2,415.72 

CoU76 Change Order # 76 Pace #57 " 28,000.00 28,000.00 - 28,000.00 100.00% -
Com Change Order # 77 Pace #97 29,619.00 29,619.00 - 29.619.00 100.00% . -
Co#78 Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100,00% 

Co#79 Change Order # 79 Pace #36 T&M 0.00 - - - 0.00% -
CoUSO Change Order # 80 Pace #87 25,152.00 25,152.00 - 25.152.00 100.00% 

Sub Total Change Order Page 2 1,699,881.86 1,603,359.58 48,944.96 0.00 1,652,304.54 47,577.32 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLfCATlON AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 43 

Contractor's signed certification is attached. APPLICATION DATE: • 07/14/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/10 

Use Column I on Contracts where variable retainage for line items may apply. -- ARCHITECrS PROJECT NO:. - . VRH Job 2034 
- - , . - • VRH INV. NO 6642R43 

A B C D 1 - E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • Vo BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY- COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED 
(G-C) 

(C-G) 
(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

Co^Sl Change Order# 81 Pace #77 52.000.00 52,000.00 - 52,000.00 100.00% -
Co#82 Change Order # 82 Pace #106 " 9,974.00 9,974.00 - 9,974.00 100.00% 

CO#83 Change Order # 83 Pacc#IODT&M 12,981.18 12,200.93 12,200.93 93.99% 

CoUSA Change Order # 84 Pace #96 , 20,865.00 20,865.00 20,865.00 100.00% -
CoUSS Change 9rder # 85 Pace #98 • 9,442.00 9,442.00 - ' 9,442.00 100.00% -
Com Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% 

Com Change Order # 87 Pace # 109 21,992.00 21,992.00 ' - 21,992.00 100.00% 

Co#88 Change Order # 88 Pace #99 T&M 0.00 - . - 0.00% -
Co#89 Change Order #89 Pace #101T&M 59,736.46 44,217.65 15,518.81 59,736.46 100.00% -
CoU90 Change Order # 90 Pace #108 T&M 8,282.08 6,610.16 1,265.28 7,875.44 95.11% 406.64 

Co#91 Change Order # 91 Pace #81 26,311.00 26,311.00 - 26,311.00 100.00% -
CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% -
Com Change Order # 93 Pace #112 72,118.00 72,118.00 - 72,118.00 100.00% 

Coti94 Change Order # 94 Pace #114 15,924.00 15,924.00 - 15,924.00 . 100.00% -
Coti96 Change Order # 96 Pace #116 24,954.00 24,954.00 - 24,954.00 100.00% 

Com Change Order # 97 Pace #111 72,835.00 72,835.00 72.835.00' 100.00% 

Co#98 Change Order # 98 Pace #117 20,972.00 - 20,972.00 20,972.00 100.00% -
CQU99 Change Order # 99 Pace #94 26,583.00 - 26,583.00 26,583.00 100.00% -
coum Change Order# 100 Pace #113 19,417.00 - 19,417.00 19.417.00 , 100.00% -

0.00 - - - 0.00% -
0.00 - - 0.00% • -
0.00 - - - 0.00% -
0.00 - I 

' 
- 0.00% -

0.00 - - 0.00% -
0.00 - • - • - 0.00% -
0.00 - - - 0.00% 

• 0.00 . - - 0.00% 

0.00 - - • - 0.00% -• 
0.00 - 0.00% • - " 
0.00 - 0.00% -
0.00 - - 0.00%, -
0.00 - - ' 0.00% -
0.00 - - - 0.00% " 
0.00 . -V-

- - = - G.00% 

0.00 . 0.00% - ' 
Sub Total Change Order Page 3 550,658.72 392,880.74 156,591.09 0.00 549,471.83 406.64 

TOTAL CHANGE ORDERS 5,159,079.85 4,800,445.96 225,536.05 - 5,025,982.01 132,317.59 1 

TOTAL CONTRACT TODATE 58,702,639.85 55,713,647.04 320,928.05 0.00 56,034,575.09 95.45% 2,667,284.51 

1 
Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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July 14, 2010 

Mr. Michael C. Wallace; 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70'CTA 
Newark, NJ 07714 

BuUrJinir I runt 

for.-)(/ 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 43 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. . 

Very truly yours, ' 

P. Konen 
Vice President 

2(n.g7;.44i:2 

Fs:x/E;:i-cviivf 

Fiix/4 cctfSj.nEnj!: 

2«t.8Tl,5927 

'Fs:;/Est:!v;3.c;&ir 
201.87t.070S 



CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 
'•*,1 ' ' • " 
i; 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymen 

% Project 

6-01-10 to 5-30-10 Contract No. EWR-264.003 
'•*,1 ' ' • " 
i; 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymen 

% Project 

it APDI. #: 43 

Completed: 95.45 % 

(Indicate) 

• MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C 

AMOUNTS PAID 

(Indicate) 

• MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior . This Cumulative 

Statement Statement To-Date SUBCONTIRACTOR NAME 

(Indicate) 

• MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior . This Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE • 347,854.00 325,351.80 562.40 325,914.20 

FINE PAINTING & DECORATING CO. MBE 159,213.00 100,409.49 33,314.3d 133,723.79 

SIGNS & CECALS MBE 273,140.00 221,481.00 'o.oo 221,481.00 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 0.00 1,182,010.38 

CAROL HARDY MECHANICAL WBE - 4,010,093.51 3,658,084.19 35,679.15 3,693,763.34 

BERTO CONSTRUCTION MBE 262,835.95 249,694.15 • 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE.. ' 360,000.00 260,030.85 0.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 1 

S&J ELECTRICAL CONTRACTING MBE. 58,724.00 52,851.60 16,454.45 69,306.05 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 

-• • - ! • . • • - -

-

' • • . i; -

-

' ,-
-

' -
l[ • •• . • , 

Totals • 6,903,871.88 6,150,627.46 86.010.30 6,236,637.76 

1! • • • ' (Indicate) 

MBE 

\NBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(AmoOTils enlMBd shwld retlect 100% psid.The €0% credit'wffl be handled by tt« office) 

1! • • • ' (Indicate) 

MBE 

\NBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior 1 • This Cumulative 

Statement Statement To-Date 

SUPPLlERStLESSORS 

, M/A 

•1 • i 
• , • " li ' • 

Date Prepared' . ' . 7/14/2010 

Preoared bv: Jeffrey P. Konen 

The Port Authority of NY & NJ _ 1 

Resident Engineer's Office, • ' . 

Title: Vice Presid^nt^' // Date Recei 

. Reviewed E 

Title 

ived: 7/If/?/LAC:- . 

Officer's Sionature:. 

Date Recei 

. Reviewed E 

Title 

Date Recei 

. Reviewed E 

Title 



GOUBTSOCTtOR C09P. 

0<tcknral Cetrlceotee* £» 
OerBi^7«etl»R 

The Port Authority of NY/NJ 013-19 
Job No. 2034 
Project • EWR 264.003 Terminal B'Lever 

Lev.EKpan & B-1 Vert CSrcrllation 
March 22.2010 

Attention i Mr. Michael Wallace, Senior Resideht Engineer 

Phone No. 

Extra Work per Pace #50 C.Hardy Inv. 4077 

VRH Labor 

VRH Material • i; 
VRH Equipment V 
VRH Fee 20% (Lab & Material) 

Sub Total VRH ? 
Subcontractor 
VRH Fee 7% 
Sub Total 

Total Charges 

; C.Hardy Inv. 4077 1,535.33 
107.47 

1,642.80 
1,642.80 

10^2-. IQ 

^ 1 , 

APPROVED FOR PAYMENT #.,. 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE 
DATE 

SI,642.80 

320 Grand Avenue . 

Englewood, NJ 

07631-4355 

Phone 

20L871.4422 

718.292.2250 

718:292.2250 . 

Fax /Enginecf ing 
201.871.6727 

Fax/Accounting 
718.292.2251 

5/14/2040 2034 T[v?013-19 Tempalte.xis 



coNffmucmoN CORP. 
Cnnctrat CDtitcneian b 

• CcBotruellon Maao^rcee 

The Port Authotity of NY/NJ Invoice No, JM 013-20 

Job No. 2034 

Project EWR 264.003 Terntlna! B Lever 

Lev.Expan & B-1 yert Circutation 
Date June 4,2010 

Attention • Mr. Mictiael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work per Pace #50 S&J Electric Inv. 3670 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges ^ 

S&JEIec. Inv. 3670 4,15S,51 

291,10 

4,449,61 

4,449,61 

3,^SD.^ 

47 2-27.1^ 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

AMOUNT c ^ 4; j 
SIGNATURE, 
DATE 

$4,449.61 

320 Grand A,venue 

Englewood, NJ 

07631-4355 

Phone 

201,871,4422 

718.292,2250 

718292,2250 

Fax /Engineering 

201,871,6727 

Fax/Accounting 

718:292,2251 

aiA /on-tn- 2034 TM013-18 tempalte.xls 



Jvt'? 0 coNSTmjcnoN CORP. 
flonend Cnotranlor* & 
ConstrvotUn MBBSCMV 

The Port Authority of NY/N J Invoice No. TM9ee=ei o>^-o3 
Job No. 2034 
Project EWR 2S4.003 Termfha! B Lever 

• Lev.Expan & B-1 Vert Ckcufation 
Dale May 27,2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Spe^i;iRti®;;iJs 

Extra Work PACO 
S.M. Electric inv. 8l250-56 , -

<r^ 

VRH Labor 

VRH-Material , 

VRH Equipment 
VRH Fee 20% (Lab & Material) . 

Sub Total VRH 
Subcontractor S.M.EIectric inv.81260-56 

VRH Fee 7% 
Sub Total 
Total Charges . : 

Pfwur 

615.88 

43.11 

658.99 

658.99 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT . pS 
SIGNATURE^ VWg--
DATE U> 

$658.99 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

5/27/2010 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 
718.292.2251 

2034 TM030-01 Tempalte.xls 



'^^CCi #S2_ 
D E©ilO¥ 

JON 2 5 2010 

EWRFIS 
RESIDENT ENGINEER 

coNfiTm^rnoff ooRPv 
OoMftsS Cstrteeetnto la 
Cobotr^isB KiAAacooB 

The Port Aulhorily of NY/NJ Invoice No. JM 001-117 
Job No. 2034 
Project EWR 264.003 TermSnal B Lever 

Lev.Ejtpan & B-1 Vert CSrciElstlon 
Date June 22.2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

J, '^Descriplioij. , ' . .'i 

WorkperPACC#S2 
FJC Invoice 3423 
Period 9/7/09-9/13/09 

Unit Price Labor 48 hrs. @ 29.95br 
Unit Price Labor hrs. @ 44.89 hr = 
Unit Price Vechicle @ 100.37 /day 

1.437.60 

VRH Labor 
VRH Material ' 
VRH Equipment 
IVRH Fee 20% (Lab & Material) 
Sub Total VRH f 
Subcontractor 

VRH Fee 7% 

Sub Total . 
Total Charges 

1,437.60 

VRH/FJC Security Service 1,437.60 

1,437.60 • 
1,437.60 

^V,q-37rt'=' 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$1,437.50 

AMOUNT ."^1 . 
SfGNATU^^-^gu^ 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201:8;7t;4422 

718:292.2250 

718.292.2250 

Fax /Engineering 

20.1,871.6727 

Fax/Accounting 

718.292.2251 



Pf\cr 
Vi'ia OMdersusmee ooBP. 

GteersS CosiMctzASt & 
CoB«frtwj(oB tinat^prrt 

The Port Authority of NY/NJ InvolceNo. TM 018-14 

Job No. 2034 
Project 

Lov.ixpin ̂  B-l Vert Clroyfsttert 
Oats June 4,2010 

Attention MI, Micliael Wallace, Senior Resident Engineer 

Phone No, 

Extra WorkPACG#88 
Fine inv.35719 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Pee 20% (Lab & Material) 

Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

Fine, mv, 35719 

320 Grand Avenue 

Englewood, W 

07631-4355 

6/7/2010 

3,249,96 
227,50 

3,477.46 . 
3,477.46 

2-iyA ^ 

3o3.SS> 

APPROVED FOR PAYMENT # _ 
SUBJECT TO FINAL AUpiT 

S3,477.46 

AMOUNT_ 
SIGNATURE 
DATE 7/"7/ 

^3 3o3.^ 

C-C3 

Plione 

201,871,4422 

718,292.2250 

718.292.2250 

Fa>; /Engineering 
201.871.6727 

Fax/Accounting 

718.292.2251 

2034 TMQ18-14 ,TeETipaite,xls 



coNemnicnoN CORP. 
Cnnsnit Coblroatorv B» 

, CvDsfcrcHftlan MTsaoCMe 

The Port Authority ofNY/NJ TM 024-02 
Job No. 2034 

Project EWR 2S4.003 Terminal B Lever 

Lev.Expan 8s B-1 Vert Clrciilatlon 

VRH Labor 
VRH Material " 

VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.EIectricinv.S 1260-53 7,070.77 
494.95 

7,565.72 
. 7,565.72 

#(^,717 >3 
^7o. >1 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

$7,565.72 

AMOUNT , 1 31. ̂  
SIGNATURE^^^5_^^r4 
DATE ^ 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

20 {.87:1.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

p:/'57/9nin 2034 TM024-Q2 Tempaite.ids 



•!-, t 'i OfWmiOCTION CORP. 

G*iMf>r4aS (Totftceetora ta 
ASooegm 

The Port Authorily of NY/NJ'. Invoice No. JM 024-03 

Job No. 2034 

Project EWR 264.003 TermSnat B Lever 
Lev.Expasi & B-1 Vert CSrcuEatfon 

VRH Labor 
VRH Ivlalerial 
VRH Equipment 
VRH Fee 20% (Lab & Materia!) 

Sub Total VRH 
Subcontractor ; S.&J.EIeclric inv.3550 

VRH Fee 7% 
SubTotal ' ' 

J • 
Total Charges 

30,105.77 

2,107.40 
32,213,17 

• 32,213.17 

% ̂ 0021. 03 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT _ 

AMOUNT 3o,too2 
SIGNATURE^ 
DATE 

$32,213.17 

T/T/ 

320 Grand Avenue 

Englewood, NJ • 

07631-4355 

Phone 

201.871.4422 . 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

6/4/2010 2034 TM024-03 Tefnpalte.xfs 



P: n n o 

NAVh •:\r} 

CONSTBUCnOK OOBP. 

CmMif&l GotitMeUKni & 
CoBaern4jtloR AfoBBQon 

The Port Authority ofNY/NJ Invoice No. TM 001 -114 

Job No. 2034 
Project EWR 254.003 Terminai B Lever 

Lev.EKpan & B-1 Vert CsrcuEatlon 
Date May 21,2010 

Attention Mr. Micliael Wallace, Senior Resident Engineer 

Phone No. 

Work per PACC# 101 
FJC Invoice 3833a 
Period 3/29-4/04/10 

Unit Price Labor 83 hrs. @ 29.95hr = 
Unit Price Labor 84 hrs. @ 44.89 hr = 
Unit Price Vecliicle @ 100.37 /day = 

2,485.85 
3,770.76 

VRH Labor • 

VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor / VRH/FJC Security Service 

VRH Fee 7% 
Sub Total 
Total Charges 

6,256.61 

6,256.61 

6,256.61 
,6,256.61 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

AMOUNT y 
SiGNATUREl^ikj.AAJc 

• DATE (^/1-7/i^ -

$6,256.61 

320 Grtmd Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 

718.292.2251 

•0/21/201-e- 2034. 



2 r coNsrrjiucnoN CORP. 
Ctio«ir«i Coutnioton b 
C^noltrDetlgn MBBO^M* 

The Port Authority of NY/NJ Invoice No. XM 001-115 

Job No. 2034 
Project EWR 2S4.003 TermfE^al B Lever 

Lev.Expan & B-1 Vert C!rcu5at!on 
June 17.20 to 

Attention Mr. Michael Wallace. Senior Resident Engineer 

Phone No. 

Work per PACC# 101 
FJC Invoice 388 l-a,3856-b 
Period 4/19-4/25/10 

"j" 

VRH Labor ' 

VRH Material { 
VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH ' ; 
SubconVactor 
VRH Fee 7% 
Sub Total 
Total Charges 

Unit Price Labor 104 hrs. @ 29.95hr = 
Unit Price Labor 128 hrs. @ 44.89 hr = 
Unit Price Vechicle 4 @ 100.37 / day = 

3,114.80 
5745.92 
401.48 

9.262.20 

VRH/FJC Security Service 9,262.20 

9.262.20 
'.9.262.20 

+ 3,n<H€.o 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$9,262.20 

AMOUNT ^ 
SIGNATURE, 
DATE • 7/6? ' 

320 Grand Avenue 

Englewood. NJ 

07631-4355 

cttanncn 

Phone 

.201.871.4422 

718.292.2250 

718.292.2250 

Fax'/Bngineeri.ng 
20! ;871.6727 

. Fax/Accounting 

718.292.2251 

2034 TM001-115 Tempaite.xls 



MAY A 2055 oowraocnoR ooBp. 
QftMsrai Cotairestsce b 
C»BEtri»e(ba l<£Bna{f««s 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor ' Carol Hardy Inv. 4066 

VRH Fee 7% ' 

Sub Total 
Total Charges 

1,244.74 

87.13 
1,331.87 
1,331,87 

0 2--7a 

4ri,>tsr,2.s $1,331.87 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT | 

V . 

J-

AMOUNT ^ 1 ^ : 
SIGNATURE 
DATE U/2^/^ " 

Phone 

201.871.4422 

718.292.2250 

718.252.2250 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Fax /Engineering 
201,871.6727 

Fax/Accounting 
718.292.2251 

5/21/2010 2034 Tf/s019-03 TempaEte.xls 



PA39 The I t Authority of New York & New Jersey 
233 Park Avenue So. 7th Fir. New York, NY 10003 

Page 1 

Change Order No. 00037. Contract No. EWR 264 .003 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract-for; TERttlNAL B MODERNIZftTIOH PROGR LOWER LEVEL'S El VERTICAL CIRCULATION 

To: VRH COHSTRqCTION CORPORATION 

Address: 320 GRAND AVENUE 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • 

ENGLEWOOD NJ 07631 

XX 

In accordance with the above described Contract: 

The following Extra is ordered. 

The time for completion of the contract 
is extended as Indicated below. 

The following reduction Is ordered. 

PACCNo(s): 00111 

The following change is ordered, at no change in price. 

A change Is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: f^'lease sign original and return to the Port Authority representative whose signature appears in line fiv'e(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO'FURNISH AND INSTALL ELEVEN 
(11) MOTORIZED DAI^PERS IN THE NORTH GENERATOR ROOM OF TERMINAL B IN ACCORDANCE WITH 
REVISED CONTRACT IDRAWINGS EWR-2.64.003 - M314 (REVISION 1), M504 ' (REVISION 1) , E318 
(.REVISION 2) AND E600 (REVISION 8), ALL DATED 2/16/10. 

COMPENSATION'SHALL BE INCREASED BY'THE LUMP SUM AMOUNT OF $ 72, 835.00. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so.to do by resolution of the Commissioners, in the event that the above extra is 

. in excess of such limit, the order to perform It shall be effective only If the Secretary of The Port Authority certifies to the authority of the undersigned 

to order It. (See other side.) ; 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specificaliy stated above. 

• Dated 
J 0-nd. V 2010 

Engineer 6f Constr^ion 

10 



PA39 The F Authority of New York & New Jers. ^ 
233 Park Avenue So. 7th Rr. New York, NY 10003 

C>' mi 
Page 

Change Order No. 00098 Contract No. EWR 264.003 

Facility NEWARK ^LIBERTY INT'L AIRPORT 
DISTRIBUTION 

PROJECT EXECUTIVE O 

Contract for; TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B1 VERTICAL CIRCULATIGM PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • .To; VRH CONSTRUCTION CORPORATION 

Address; 320 GFJ^MD AVENUE 

PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • 

ENGLEWOOD,• NJ 07631 

In accordance with the above described Contract; PACCNo(s); 00117 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following change is ordered, at no change in price. 

The following reduction is ordered. A change is ordered as specifically outlined beiow. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO PROVIDE POWER TO SIX (6) FIRE 
SMOKE DAMPERS ,(FSD #11, 15, 16, 23, 28 AND 85) FROM CIRCUIT #5 PANEL ELLE-PRP LOCATED IN 
THE TERMINAL B SOUTH' EMERGENCY SWITCHGEAR ROOM, ROOM #146'. CONDUIT AND WIRE SHALL BE' 
SIZED IN ACCORDANCE WITH THE NEC. -

COMPENSATION.SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 20,972.00, 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is . 

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated • ti 2010 



PA39 Thr ^ort Authority of New York & New J ey 
J3 Park Avenue So. 7th Fir. New York, NY 10003 

Page 1 

Change Order Mo. 00099 .Contract No. EWR 2 64 . 003 

Facility: NEWARK LIBERTY IHT'L AIRPORT 

Contract for; TEiMIMAL B MODERNIZATION PROGR LOWER LEVEL "& Bl VERTICAL CIRCULATION 

To:' VRH CONSTROCTIOH CORPORATION , , 

Address: 320 GRAND AVENUE 

ENGLEWOOD, NJ 07631 

•DISTRIBUTION 
PROJECTEXECUTIVE O 

. PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • 

Iri accordance with the above described Contract: PACCNo{s) : 00094 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO, CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5), 

••AS DIRECTED BYi THE ENGINEER, .PERFORM ALL WORK NECESSARY TO SUPPLY PERMANENT POWER TO" 
PUMP STATION NO. 3 FROM TERMINAL B, NORTH SUBSTATION IN ACCORDANCE"WITH SKETCH 
•SK-l-PACC-94 DATED 3/1/2010. 

COMPENSATION'S.HALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 26, 583.00. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, vvill exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) ' • . J 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless.ethe'rwis^:specifically stated above. 

Dated 
J 

2010 



PA3.9 The r ort Authority of New York & New Jersey 
233 Park Avenue So. 7th Fir. New York, NY 10003 

Page 1 

Change Order No. 00100 •' , Contract No, EWR 2 6^.003 
't • 

Facility: HEWARK LIBERTY IMT'L AIRPORT • . • 

Contract for: TEPJ-.II,MAL B MODERMIZ.ATIOH PROGP. LOWER LEVEL S B1" VERTICAL CIRCUL.fc.TIOM 

• To: VP..H COHSTRUCTIOM CORPOPATIOM 
.• Address: 32 0 YRAND AVEMUE 

ENGLEWOOD, NJ 07631 • . . 

BimiWTiW 
PROJECT EXECUTIVE O " 
PROJECT MANAGER • 
ACCOUNTING • >Q—-
PROJEGTENGINEEfT • 

In accordance with the above described Contract: 
A 

The following Extra is ordered. 

PACCNo{s): 00113 

x;t 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS' DIRECTED BY THE ENGINEER,PERFORM-ALL WORK NECESSARY TO INSTALL NEW STEEL FPAMIMG IN 
THE CABLE TRENCH FOR SWITCHBOARD A1 IN THE SOUTH •SUBSTATION OF TERMINAL B IN ACCORDANCE 
WITH.SKETCH SK-l-PACC-113 DATED 11/9/09. 

HOURS OF WORK SHALL BE FROM 12:00 AM TO 4:00 AM. •- ' 

COMPENSATION SHALL BE'INCREASED BY THE LUMP SUM AMOUNT OF $ 19,417.00. 

The, undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
• specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the abo.ve extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated 'J L- /, 2010 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 
Term B Modernization Program and B-1 Mi 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
. Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME; 
jrtical Circulation VRH Construction Corp. 
ADDRESS; 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY;J.Strack DATE; 6/16/2010 

Payment App# 43 

LIST SUBCONTRACTORS INCLUDED 
IN THIS REPORT 
S.M. Elec. 

RCC Inc. 

Papp Iron 

Environmental Climate Controls 

REPORTING PERIOD 

FROM; ' 6/1/2010 

CONTRACT GOALS 
Minority 
Skilled; 30% 
Laborer; 40% 
Female 
Skilled/Laborer; 6.9% 

ACTUAL START DATE; 
Dec-06 

PROJECT TITLE 
Term B Modernization Program and B-1 Mi 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
. Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME; 
jrtical Circulation VRH Construction Corp. 
ADDRESS; 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY;J.Strack DATE; 6/16/2010 

Payment App# 43 

LIST SUBCONTRACTORS INCLUDED 
IN THIS REPORT 
S.M. Elec. 

RCC Inc. 

Papp Iron 

Environmental Climate Controls 

TO; 6/30/2010 
% OF COMPLETION; 95.45% 

CONTRACT GOALS 
Minority 
Skilled; 30% 
Laborer; 40% 
Female 
Skilled/Laborer; 6.9% 

PROJECTED 
COMPLETION DATE; 

• MayrOO ' 

PROJECT TITLE 
Term B Modernization Program and B-1 Mi 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
. Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME; 
jrtical Circulation VRH Construction Corp. 
ADDRESS; 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY;J.Strack DATE; 6/16/2010 

Payment App# 43 

LIST SUBCONTRACTORS INCLUDED 
IN THIS REPORT 
S.M. Elec. 

RCC Inc. 

Papp Iron 

Environmental Climate Controls 

TO; 6/30/2010 
% OF COMPLETION; 

CONTRACT GOALS 
Minority 
Skilled; 30% 
Laborer; 40% 
Female 
Skilled/Laborer; 6.9% 

PROJECTED 
COMPLETION DATE; 

• MayrOO ' 

PROJECT TITLE 
Term B Modernization Program and B-1 Mi 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
. Contract For VRH Job 2034 

WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 
#1 

Construction Trade 
#2 

Classification 
#3 

Total Ail 
Employees 

Hours , 

#4 
Sum of all 
Employees 

Hours 

#5. 

Black 

#6 

Hispanic 

#7 

Asian 

.#8 

Native 
American 

#9 
Total 

Minority 
Hours. 

#10 
% 

Minority 
Hours 

#11 • 
- % 

Female 
Hours 

#12 

Total Number 
Of Employees 

• #13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M / F M F M F M F M F 

#9 
Total 

Minority 
Hours. 

#10 
% 

Minority 
Hours 

#11 • 
- % 

Female 
Hours 

M . /F M F 
Electricians Journey Worker 1,083.00, f 1,083.00 0 0 0 8 / 0 0 Electricians 

Apprentice 0.00 0.00 0 0 0 
Electricians 

Sub Total 1,083.00 / - 1,083.00 0 0 0 0 Oj 0 0 0 0 0% oyoj 8 \ 0 0 0 
Iron Workers • Journey. Worker 80.00, 80.00 0 0 0 4, J 0 0 Iron Workers • 

Apprentice 0.00 0.00 0 0 

Iron Workers • 

Sub Total 80.00 / - 80.00 0 0 0 0 0 0 0 0%' 0% 4 / 0 0 0 
Control Mechanics Journey Worker 23.00, ' 23.00 0 0 % / 0 Control Mechanics 

Apprentice 0.00 0.00 0 0 0 
Control Mechanics 

Sub Total 23.00 - 23.00 0 0 0 0 OJ 0 Oi 0 0 0% 0% 1 0 0 0 

Journey Worker 0.00 0.00 8 0 0 0 0 0 0 0 0 

Apprentice 0.00 0.00 0 0 0 0 
Sub Total 0.00 - 0.00 8 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 0 0 > 0 0 
/Vpprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 • 0 

Journey Worker 0.00 0.00 0 0 0 0 0 

Apprentice 0.00 0.00 0 0 0 0 0 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

TOTAL 
THIS 

MONTH 

Total Journey Worker 1,186.00 . 1,186.00 0.00 - - - - - - • - - 13 0 0 0 
TOTAL 
THIS 

MONTH 

Total Apprentice 0.00 - 0.00 - - - - - - - - 0 0 0 0 TOTAL 
THIS 

MONTH 
Total Skilled Trades 1,186.00 - 1,186.00 • 0.00 - - - - - - - - 0% 0% 13 0 0 0 

TOTAL 
THIS 

MONTH 

Laborers, Taper/Finish 56.00 56.00 46.00 . 46.00 82% 0% 2 0 1 0 

J4,03S.S- •«C.AO7.S: FOR R.E. OFFICE USE-ONLY 
REVIEWED 
DATE '7/1 

Grand Total Skilled Trades 236,§?2:29' 832.00 237,404^1 -9086475 8 1-?r746r§Q 824.00 ?76 0 0 0 36066:60 • lS'.^'16% ^/o 

FOR R.E. OFFICE USE-ONLY 
REVIEWED 
DATE '7/1 From Last Month Laborers . 37,844:75- 916.00 38,758.75 2888.75 0 15,434.00 916.00 114 0 0 0 19352.75 50% 2.-5 2% 

FOR R.E. OFFICE USE-ONLY 
REVIEWED 
DATE '7/1 

-rm.'TS' 1U.0S/5.S Is.idl.'S cas.o 3&.3Zfo.o ARE GOALS BEIN G-MET? 
Grand Total Skilled Trades 237,Z§8rga 832.00 238,690^ -9T08e475- 8.00 1427740:60 824.00 weior - - , - 367666:30 IS.Z 45% .3> YESC^P ^ 

G-MET? 

To Date Laborers 37,8?0:YS- 916.00 38,814.75 2,934.75 - .15,434.00 916.00 114.00 - " - - 19,398.75 a 50% •2.3 ^/oi yESJOO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. DATE SIGNED: 

NOTE: be subrfTitted within 5 business days of month's end. 
July 14, 2010 PA-3647 

PA Form 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2005 To 06/30/2010 
. Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native-
Trade Classification Employees Hours .Employees Hr Black Hispanic Asian American 

M F M F M F M F M • F 

ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
VE/OFFICE 

Sub Total 364.00 0.00 364.00 0.00 ,-0.00. 0.00 0.00 0.00 " 0.00 0.00 0.00 

ALL OTHER ' APPRENTICE 80.50 0.00 80.50 0.00 0.00 • • 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,871.00 0.00 • 7,871.00 468.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,951.50 0.00 7,951.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS- APPRENTICE 0.00. 0.00 0.00 oioo 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 5,201,00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
S 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 o.op 0.00 0.00 0.00 0.00 0.00 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0,00 0.00 0.00 

Sub Total 890.50 0.00 890.50 0.00 0.00 160,50 0.00 0.00 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 0.00 0.00 0.00. 0.00 0.00 0.00 

JOURNEY WORKER 55,485.50 0.00 55,485.50 24.00 . 0.00 285.00 0:00 0.00 O.OD 0.00 0.00 

Sub Total 55,717.50 0.00 55,717.50 - 24,00 0.00 285,00 0.00 0.00 0.00 0.00 0.00 

.CEMENT APPRENTICE 8.00 0.00 8.00 0,00 0.00 8.00 0.00. 0.00 0.00 0.00 O.OD 
MASONS 

JOURNEY WORKER 3,778,00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 • 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 . 488.00 0.00 0.00 0.00 0.00 0.00 

DOCK JOURNEY WORKER • - 835.50'" 0.00 835.50 • 0.00 " 0.00 O.'OO' O.OD * - b.oo" • O.DO 0.00 0^00 
BUILDERS • 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Fl FCTRICIANS APPRENTICE 15,659.00 • , 0.00 15,659.00 3,407.00 0.00 851.00 o'.oo 509.00 . 0.00 0.00 0.00 

JOURNEY WORKER 80,757.00 0.00 80,757.00 5,831,00 0.00 4,264.50 0.00 31.00 0.00 0.00 0,00 

Total 
Minority. 
Hours 

, % % 
Mino'rity . Female" 
Hours Hours 

0.00 

0.00 

56.50 

503.00 

559.50 

, 0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

309.00 

.• 8.00 

620.00 

628.00 

'• o:oo 

0.00 

4,867.00 

10,126.50 

I 
0.0 0.0 

' . u.. - I 

. 

79.2 15.9 

0.0 0.0 

10.6 0.0 

0.5 0.0 

16.3 

0.0 

0.0 

0.0 

Printed by DAWN HAINES Page 1 Start Print 11:48:01 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 06/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native •• 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

F M F M F M F M F 

Sub Total 96,416.00 0.00 96,416.00 .9,238.00 0.00 5,115.50 0.00 640.00 0.00 0.00. 0.00 

ELEVATOR 
CONSTRUCTO 

APPRENTICE 

JOURNEY WORKER 

139.00 

151.00 

0.00 

0.00 

139.00 

151.00 

0.00 , 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

, 0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Sub Total 290.00 0.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116,00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

GLAZIERS APPRENTICE 1,319.50 0.00 1,319.50 361.00 0.00 99.00 0.00 8.00 • 0.00 0.00 0.00 

JOURNEY WORKER 5,263.50 0.00 5,263.50 24.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 6,583.00 0.00 6,583.00 385.00 0.00 897.00 0.00 8.00 0,00 0.00 0,00 

HVAC. APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 416.00 0.00 416.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 

IRON 
WORKERS 

APPRENTICE 

JOURNEY WORKER 

592.00 

8,009.00' 

0.00 

0.00 

• 592.00 

8,009.00 

0.00 

584.00 

0.00 

0.00 

80.00 

712.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 . 

0.00 

0.00 

Sub Total 8,601.00 0.00 8,601.00 584.00 0.00 792.00 0.00 • 0.00 0.00 0.00 0.00 

LABORERS JOURNEY WORKER 37,898.75 • 916.00 38,814.75 2,934.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 

Sub Total 37,898.75 916.00 38,814.75 2,934.75 0.00 . 15,434.00 916.00 114.00 0.00 . 0.00 0.00 

"METAL 
LATHERS 

JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total . 96.00 • 0.00 96.00 0.00 0.00 0.00 .0.00 ' 0.00 0.00 0.00 0.00 

OPERATING ' ' 
ENGINEERS 

JOURNEY WORKER "2U 86.25 0.00 2,186.25 19.25 0.00 88.00 • 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00. • 0.00 0.00 1,784.00 • 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% . % • 
Minority Female 
Hours Hours 

14,993.50 

0.00 

0.00 

0.00 

0.00 

•0.00 

458.00 

822.00 

1,290.00 

0.00 

0.00 

0.00 

80.00 

1,296.00 

1,376.00 

19,398.75 

19,398.75 

0.00 

0.00 

107.25 

107.25 

1,784.00 

1,784.00 

10.5 0.0 

0,0 0.0 

sammmsmmi 

12.4 0.0 .. • 
0.0 0.0 

I 

15.0 . 0.0 

49.9 2.3 

0.0 0.0 

4.9 0.0 

: 

75.8 0.0 

Printed by DAWN HAINES Page 2 Start Print 11:48:01 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 05/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total Ail - . Surnpfall Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F M F 

PIPEFITTERS APPRENTICE 561.00 0.00 561.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 

JOURNEY WORKER 3,957,50 - 0.00 3,957.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 d.oo 

Sub Total 4,518.50 0.00 4,518.50 0.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 o'.oo 0.00 0.00 0.00 d.oo 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0:00 0.00 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 • 0.00 0.00 0.00 . 0.00 0.00 

JOURNEY WORKER 1,990.00 0.00 1,990.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,382.00 0.00 2,382.00 16.00 0.00 240.00 ,0.00 0.00 O.OO 0.00 0.00 

ROOFERS JOURNEY WORKER - 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00' 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,008.50 0.00 . 8,008.50 0.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,999:50 o.qo 8,999.50 16.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00. 0.00 0.00 0.00 

JOURNEY WORKER 14,938.50 0.00 14,938.50 2,449.00 . 0.00 380.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 16,305.50 0.00 16,305.50 • 2,996.00 0.00 .- 658.00. 0.00 0.00 0.00 0.00 0.00 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 . 0.00 1.00 0.00 0.00 . 0.00 0.00 0.00 
SETTERS 

Sub Totai 286.00 0.00. 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00-

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 ' 0.00 0.00 0.00 0.00 0.00 0.00 

- - - •-
Sub fota! 1,020.00 ^.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 . 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 593.00 0.00 593.00 10.25 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TILE LAYERS APPRENTICE 262.00 0.00 262.00 

. 

0.00 0.00 0.00 0:00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

Printed by DAWN HAINES Page 3 Start Print 11:48:01 • 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 06/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of all 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours 

% . % 
Minority - Female 
Hours Hours 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

8,922.00 

9,184.00 

237,862.25 

37,898.75 

0.00 

0.00 

832.00 

916.00 

8,922.00 

9,184.00 

238,714.25 

38,814.75 

0.00 

0.00 

14,038.50 

2,934,75 

0.00 

0.00 

8.00 

0.00 

4,214.00 

4,214.00 

20607.50 

15434.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

648.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

4,214.00 

4,214.00 

36,326.00 

19,398.75 

45.8 

15.2 

49.9 

0.0 

0.3 

2.3 

Grand Total 275,781.00 1,748.00 277,529.00 16,973.25 8.00 36,241.50 1,740.00 762.00 0.00 0.00 0.00 55,724.75 20.0 0.6 

Printed by DAVMN HAINES Page 4 Start Print 11:48:01 



I, . : „ THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKS LIP 
I' . • 

TO: i Felicia Butts-Daniels, Zip 76, Room 238 
FROM: Dawn Haines, EWR,CTA,Bldg. 74 
DATE: • September 9, 2010 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 44 . 

GO: File 

Please find attached. Contract EWR-264.003, Payment Application No. 44 with 
accompanying documents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



^ F 5 
Wu 

Contract # • &J/{^1AJ>4--00^ . Pavment # ^ 

P o # 
0 / ! "^ • • Bate Received 

g? /"Z^D Date Received l-rom 

11 : 
^ /'2o Entry on WioTrak 

/ 

SAP Entry # fjm (i 7 >?. 9+f< 

:' . Subcontractor Approval Request - Forrns have been received 
and approved,for a!! subcontractors 

^ "r^^lVIEUR (entered in WinTrakV 

^ /zx^C'S^ Certified Payroll Reports Received & Filed 
a) indicates name, address, SS number and labor 

• • classification for each worker. 
" b). Back of form completed including benefits paid and 

sighed by officer of company 
. c) Forms contain entries for each day \¥ork was performed 

r 

_ Certified Payroll Checked Against Subs Being Paid 
f ,, . • 

S /^o(§P , Daily Progress, Equipment And Labor Reports Received for 
- ' Payment Period & Filed 

e>/?, XI statement of Payments to MIWIQBE Sobs §i Suppliers Received 
^ and checked against previous period. 

ii 

'pyjlom? Prsvailing Wag® Statement 

CSS' Certification of Payments to All Subs & Suppliers 
' (Contractor Checked 8s Initialed Front of Appiscation) 

6/ , Copy for File 

. D:'ate to RE I Office Engineer initial 

}/RE Signature / Date Sent To EOC , 
7 7-""' ( ) 



-B99246A 

EA33A 

12-06 

CONTRACT NO. 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 SHEET 1 
DATE PREPARED 

OF 
8/17/2010 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 PAYMENT NO. 44 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6665(R44 July) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 

Approximate work performed to July 31. 2010 

APPROXIMATE QUANTITIES 

item 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total for Prov. 
Application Total to Dole 

UNIT PRICE AMOUNT 

1 
J 

Performance and Payment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work ' L.S. 212,246.00 50,665,033.08 50,877,279.08 53,200,000.00 50,877,279.08 

3 N.C.Contract Specification Sect.Il Entitled 
"Port Authority Security Requirements" 

. (S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Requii-ed to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty ,by PA Letter 
dated 11/06/07 !' 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242,00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889,00 

7 N.C.Dwg.GOOS Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 210 Installation 
Temporary Hot Water Lines L.S. Conversion it 3 

I' 

L.S. 0.00 4,774.00 4,774.00 4,774.00 ' 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion# 1 

L.S. 0.00 20,917.43 • 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground UtUities in Conflities with new Construction 

0.00 723,697.04 723,697.04 723,697,04 

11 N.C.Dwg.GOOS Note 2lH Asbestos/Lead 
Removai in South'Substation & Service Elevator 
Machine Room to L.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removai of Spray 
On Fireproofing it Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 2lC Monitor Switchgears 
NA & NB North Substation to L.S. Conversion it 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846,08 

Less retained as per contract MAX$ 
TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

62,855,942.61 

CHANGE ORDERS (jicr aitached) 

Total to date : $ 
Less: Previously advanced : $ 

Change Order amount to he advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certil'icd that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any. is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, • 
as well as by the contractor. 

The..Cfontractor Further Certifies (checlc one) 

.-0. -
/pb?.That all subcontractors and suppliers have been paid any amounts 
' due from previou.s progress payments and shall be paid any amounts 

due fi'ora this progress payment; or 

2. That payment has been withheld from a subcontractor or supplier 
because there exist s a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

Frdnk W. Hurli 
*Individually and on behalf of'the contractor 

Chief Financial Officer 
Title 

CORRECT AND IN 

ACCOROANCEWITH 

CONTRACT 

CONSTRUCTION ACCT. 

Recommended For Payment: 

/ ^ 

PRO/PllOJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

•-

The above estimate of quantities, performed is correct and is made 
fi'om actual inspection arid knowledge of work performed. 

: 
Title: RESipENT ENGINEER 

Title: EN^IQEER OF CONS,f ^gjlTGN 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



BB99246A 

PA33A 

12^6 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York. N.Y. 10013 

CONTRACT NO. EWR-264.003 P 0 No. J 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice Wo, 6666(R44 July) 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
8/17/2010 

44 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 

Approximate work performed to July 31, 2010 

APPROXIMATE QUANTITIES 

Item 
No. 

DESCRIPTION OF WORK UNIT This 
Applicalion 

Total for Prev. 
Application Total to Date 

UNIT PRICE AMOUNT 

14 N,C.Dwg.G005-No 21C Confitruction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements, 

TM 0.00 444,433.16 • 444,433.16 • 444,433.16 

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 i 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24'06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 . 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N,C.Dwg.G005 Note 2IB Relocate Conduit for Delta 
Motor Control Panel (MCP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 210 Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 2lG Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 . 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing , B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91)000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

TM 0.00 2,769.02 2,769.02 2,769.02 

Leas retained aa per contract MAX$ 2.6G0.000.Q0 
TOTAL APPLIED FOR, TO DATE ; 

Balance to date; 
Less advances under previous applications : 

To be advanced this application : 

CHANGE ORDERS O'cr aiiaclicd) 

Total to date : $ 
Less: Previously advanced : $ 

"16 
5,090,59637 
5,025,982. 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

•m' 

53,775,797.00 
2,660,000.00 

51,115,797.00 
50,903,551.00 

212,246.00 

64,614.45 
276,860.45 

The Contractor Further Certifies (thRdc one) 

I'r'^at all subcontractors and suppliers have been paid any amounts 
tfue from previous progress payments and shall be paid any amounts 
due from this progress payment; or 

2. That payment has bcjen withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

Frank W. Hi^rley 
*Individually and on behalf of the contractor 

Chief Financial Officer 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

Title 

Recommended For Payment: 

PRO/PROJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

276,860.45 

The above estimate ol'quantities performed is correct and is made 
from actual inspection and,.k,npwledge of work performed. 

Title: ENGIj^ER OF CDN^^UCTIj^N 

Approved'For Payment; 

RESIDENT ENGINEER 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Payment No 44 Contract Number EWR-264.003 Sheet 3 of 3 
; Purchase Order No. UEWR264003 

Approximate work performed to 7/31/2010 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 

ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 3 LS 59,046.00 0% 100% - 59,046.00 
2 2 T&M 12,447.35 0% 91% 11,284.36 
3 7 LS 28,189.15 0% 100% - 28,189.15 
4 8 LS 62,488.00 0% 100% - 62,488.00 
5 1 LS 1,580.00 0% 100% - • 1,580.00 
6 21 LS 34,085.00 0% 100% - 34,085.00 
7 22 LS 33,769.00 0% 100% - 33,769.00 
8 13 LS 94,118.13 0% 100% - 94,118.13 
9 .10 LS 53,543.00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
11 24 LS 15,996.50 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS 97,307.94 0% 100% - 97,307.94 
14 31 LS 19,972.00 0% 100% - , 19,972.00 
15 26 LS 14,830.00 0% 100% - 14,830.00 
16 33 LS 15,569.00 0% 100% - 15,569.00 
17 32 LS 42,800.00 0% 100% - 42,800.00 
18 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 2% 98% 29,519.00 1,213,209.43' 
20 34 LS 54,067.00 0% 100% - 54,067.00 
21 .25 LS 35,743.00 0% 100% - •,35,743.00 
22 5 LS 159,281.00 0% 100% - 159,281.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% . 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 •17 LS 50,900.40 0% 100% -• 50,900.40 
27 16 LS 56,352.00 0% 50% - • 28,176.00 
28 9 LS 58,239.00 0% 100% - 58,239.00 
29 35 LS 14,906.00 0% 100% - 14,906.00 
30 40 LS • 12,500.00 0% 100% - 12,500.00 
31 43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&M 0.00 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M 9,429.05 0% 92% - 8,712.98 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 46 LS , 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100% - 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 0% 100% - 77,752.00 
41 62 IS 42,800.00 0% . 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% - 60,191.00 
43 63 LS 35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 0% •100% - 14,980.00 
45 67 LS 10,668.00 0% 100% - 10,668.00 
46 47 LS • 10,888.00 0% 100% - 10,888.00 
47 29 LS 5,029.00 0% 100% - 5,029.00 
48 •59 T&M 40,510.27 0% 96% - 38,720.75 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 
51 73 T&M 0.00 0% 0% - -
52 72 LS 35,000.00 0% 100% - 35,000.00 
53 71 LS 58,911.00 • 0% 100% - 58,911.00 
54 68 LS 15,536.00 0% 100% - 15,536.00 
55 78 T&M 40,168.53 . 0% 95% - 38,160.08 
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The Port Authority of Mew York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYIUIENT APPLICATION DETAIL 

Payment No 44 Contract Number EWR-264.003 .Sheet 3, of 3 
Purchase Order No. UEWR264003 

. Approximate work performed to 7/31/2010 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 

ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

56 30 LS 190,000.00 0% 100% 190,000.00 
57 64 T&M 246,073.12 0% 94% - • 230,554.03 
58 50 T&M 211,744.23 0% 95% - 201,171.46 
59 75 LS 4,619.00 0% ' 100% - 4,619.00 
60 86 T&M 7,932.77 0% 95% - 7,536.12 
61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 55 LS 46,052.00 0% 100% - 46,052.00 
65 69 T&M 25,430.55 0% 95% - 24,159.01 
66 74 LS 34,149.00 0% 100% - 34,149:00 
67 84 LS 42,656.00 • 0% 100% - 42,656.00 
68 90 LS • 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - ' 20,865.00 
71 88 T&M 122,398.37 0% 89% - 109,150.24 
72 66 LS 12,045.00 0% 100% - 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 48,314.24 0% 95% - 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - 10,780.00 
79 36 T&M 866.77 95% -.95% 826.31 826.31 
80 37 LS 25,152.00 0% 100% - 25,152.00 
81 77 LS 52,000.00 0% 100% 52,000.00 
82 106 LS • 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% ,100% - 20,865.00 
85 98 LS 9,442.00 0% 100% - 9,442.00 
86 •104 LS 55,310.00 0% 100% - 55,310.00 
87 109 LS 21,992.00 0% • 100% - 21,992.00 
88 99 T&M . 0.00 0% 0% - •-
89 101 T&M 59,736.46 0% 100% - 59,736.46 
90 108 T&M 8,282.08 0% 95% - 7,875.44 
91 81 LS 26,311.00 0% 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% - 20,962.00 
93 112 LS 72,118.00 0% 100% - 72,118.00 
94 114 LS 15,924.00 0% 100% - 15,924.00 
96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,835.00 0% 100% - 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 • 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS 19,417.00. 0% 100% - 19,417.00 
101 110 LS 59,745.00 50% 50% 29,872.50 29,872.50 
102 .107 T&M 4,628.04 95% 95% 4,396.64 4,396.64 

I 
Jj 
v'/ 

y/ 

y 

I 

i 
I I y 

AMOUNTS CARRIED FORWARD 54,614.45 5,090,596,87J: ,s 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, ccntainmg 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

- /J'PLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

44 

08/17/10 
07/31/10 

VRH Job 2034 
6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

I GENERAL CONDITIONS 2,157,943.00 2,114,784.00 
A " 

2,114,784.00 98.00% 43,159.00 

2 GENERAL CONSTRUCTION 2,135,797.00 . 2,093,081.08 
A " 

2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS -

I Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% -
Layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -

Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% -
Construct B1 Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions • 50,000.00 50,000.00 - 50,000.00 100.00% -

2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% -
B2 Construct. Temp. Partitions 60,000.00 60,000.00 - 60,000.00. 100.00% -

Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% -
Construct Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 100.00% -
Temp. Partitions for Service Escalator • 30,852.00 30,852.00 - 30,852.00 100.00% -
ConstructUppcr Level Temp. Partitions 35,852.00 35,852.00 35,852.00 100.00% 

Temp. Partitions for Service Elevators 20,000.00 • 20,000.00 - 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct Temp. Partitions 30,000.00 30,000.00 - • 30,000.00 100.00% 

Construct. Temp. Partitions ML BI North 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML • 26,324.00 26,324.00 26,324.00 100.00% -
Construct. Temp. Partitions ML Bl South ' 26,324.00 26,324.00 - 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,516,541.08 - • 0.00 5,516,541.08 85,874.92 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certiFication is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

.^J-PLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

44 

08/17/10 
07/31/10 

VRH Job 2034 
6665R44 

A B C D E F - G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION . 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 . 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 - 975,000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00- 100.00% -
10 MINI PILES 956,000.00 956,000.00 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% : 
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% 

14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% 

New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% -

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% -
2.1 North End of 82 . 

•New Concrete Sidewalk at 32 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% 

2.2 South End of 32 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 32,909.00 100.00% -• 
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% 

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 - 7,969.00 100.00% 

SUB TOTALS 4,243,775.00 4,243,775.00 0.00 0.00 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaming 

Contractor's signed certification is attached. 

In tabulations beiow, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retamage for line items may apply. -

. APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
"VRHINV. NO 

44 
' - -08/17/10 

07/31/10 

VRH Job 2034 
6665R44 

A B C D • 1 1 . E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY - COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
- (D + E) (NOT IN TO DATE 

D OR E) (D+E+F) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% -
D East - Concrete Masoruy Restoration 9,294.00 9,294.00 - - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - - 51,199.00 100.00% -
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% 

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% 

Slab on Grade 102,249.00 102,249.00 - 102,249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% -

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% • -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% -• 
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 - 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% -

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at litfill 70,744.00 70,744.00 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Swiichgear - - -

Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434.00 100.00% -
3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% -
Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% -
Final Slab on Grade at South Sector 146,154.00 146,154.00 - 146,154.00 100.00% -
Concrete Topping 53,469.00 53,469.00 - 53,469.00 100.00% - 1 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION.FOR PAYMENT, containing APPLICATION NO: 44 

Coiiuacior's signed certification is attached. APPLICATION DATE: 08/17/10 

In tabulations below, amounts are stated to.the nearest dollar. 
- • -- = -= -• -- - -- PERIOD TO: 07/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034^" 

VRHINV. NO 6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN" TO DATE 

DOR E) (D+E+F) 

3.5 BHS Belt lb4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER U4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% 

Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -
15 UNIT MASONRY 334,000.00 327,320.00 - 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 - 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% -
Fab Steel Stair 21,031.00 21,031.00 - 21,031.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair M 1 85,000.00 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 302,223.00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 100.00% -

2.10 Curb Joints Between 1-22 ML - -
Install Misc Steel Drains Trough #1 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U2 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough M5 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U6 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #7 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 100.00% 

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 429,400.00 - 429,400.00 95.00% 22,600.00 

4 Glazing at Elevator Enclosure 290,000.00 101,500.00 - 101,500.00 35.00% 188,500.00 

5 Misc. SS Fabrication's 310,000.00 • 306,900.00 - 306,900.00 99.00% 3,100.00 

SUB TOTALS 4,585,018.00 4,364,138.00 0.00 0.00 4,364,138.00 220,880.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document O702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractors signcii certification is attached. - . . . _ 

In tabulations below, amoimts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

- . PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

44 

08/17/10 
07/31/10 

VRH Job 2034 
6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-HC) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 726,350.00 726,350.00 99.50% 3,650.00 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 - 74,400.00 - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50,000.00 49,000.00 - 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 (• , 11,850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% 

Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% 

Crystal Panels Submittal 17,794.00 17,794.00 - 17,794.00 100.00% -
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% 

Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 18,794.00 100.00% 

Fab. Vestibute Storefront Lower Level B-I 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 - - 0.00% 18,544.00 

1.2 El Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 - 75,294.00 100.00% -
Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% -

1.4 E1&E2 Escalators Stair & Guardrail,ML - - • 0.00% -
Field Measure Template for Guardrails(El/E2) 6,794.00 6.794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% -

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 - 172,794.00 100.00% -

2.1 South End of B-2 
Istall South B2 Vestibule Storefront 33,794.00 33,794.00" 33,794.00 100.00% -

SUB TOTALS 2,266,500.00 2,243,306.00 0.00 0.00 2,243,306.00 23,194.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

A.L\ Docurnpnl 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaming 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

- - APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

44 

08/17/10, 

07/31/10 

VRH Job 2034 
6665R44 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
.STORED 

(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% 

2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104.794.00 104,794.00 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 152,794.00 - 152,794.00 100.00% -

2.6 East!/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% •-
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% -
3.4 Final 31 Lobby Escalators E3,E4 Elevs!/2 

Crystal Glass Wall Panels 240,794.00 156,516.00 - 156,516.00 65.00% 84,278.00 

3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 6,794.00 100.00% -
Install .Metal Glass Guardrails (E3/E4) 122,798.00 - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level B1 & B2 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level B1 E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% -

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% 

Partition Construction • 45,852.00 45,852.00 - 45,852.00 100.00% -
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 -• 29,852.00 100.00% • -
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - . 505,852.00 100.00% 

Stud Framing for MER # 143 35,852.00 35,852.00 - 35,852.00 100.00% -
Drywall Plywood & Galv. Metal End. MER U143 , 35,852.00 35,852.00 - 35,852.00 100.00% -

SUB TOTALS 1,939,140.00 1,725,270.00 6,794.00 0.00 1,732,064.00 207,076.00 

Users may obtain validation of this document by requesting of the iicense a compieted AiA Document D401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, couiaiiur.g 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

' APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
•VRH INV. NO 

44 

-OS/17/10 

07/31/10 

VRH Job 2034 
6665R44 

A B C D E. F G H , 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-.C) 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 - 29,852.00 100.00% -
Install GFRG Panels EI/E2 30,852.00 30,852.00 - 30,852.00 100.00% -

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - - 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - . 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 100.00% -
WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - - 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 - 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 • - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 78,511.00 97.10% 2,341.00 

ET New Partition 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852.00 45.852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00 35,852.00 - . 35,852.00 100.00% -
Mid Level Partitions - 75,852.00 75,852.00 - 75,852.00 100.00% -
Construct Drywall Partitions Escalator £5 30,852.00 30,852.00 - 30,852.00 100.00% -
Plaster E5 168,204.00 142,973.00 - 142,973.00 85.00% 25,231.00 
Elevator Shaffwall Construction 30,852.00 30,852.00 30,852.00 100.00% -

SUB TOTALS 2,917,764.00 2,888,436.00 0.00 0.00 2,888,436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, AHPLiCATION AND CERTIFr 
Contractors signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

OM FOR P.AYMENT .containing APPLICATION NO: 
' APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

44 
- -'-0S/I7/I0. 

07/31/10 

VRH Job 2034 
6665R44 

A B C D E. F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Drywall Soffits &. Ceilings 25,852.00 24,559.00 - 24,559.00 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - 62,282.00 66.82% 30,922.00 

Ceiling at Bl-lS 45,852.00 45,852.00 • - 45,852.00 100.00% 

Partition Construction 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Drywall Ceiling & Soffits 55,852.00 50,267.00 - 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 - 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 50,000.00 5,852.00 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 11,267.00 11,267,00 45.00% 13,771.00 

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% -
30 TERRAZZO 

1.2 B1 Lobby including E1-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% -
2.2 South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% -
3.2 Final 82 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% 

3.4 Final B ILobby Escalator E3-4, Elev. 1,2 222,180.00 53,327.00 - 53,327.00 24.00% 168,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% -

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% -
32 PAINTING 159,600.00 151,620.00 - 151,620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 ?,275.00 2,225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21,910.00 - 21,910.00 100.00% - -
38' ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Procure Service Elevators 393,300.00 393,300.00 393,300.00 100.00% -

SUB TOTALS 3,420,074.00 3,111,455.00 17,119.00 0.00 3,128,574.00 291,500.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
- - AAjjpLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV.NO 

44 

08/17/10 

07/31/10 

•VRH Job 2034 
6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G + C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

(C-G) 

Procure Passenger Elevators 486,000.00 218,700.00 - 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Deconunission Exist Service Elevators 13.800.00 -13,800.00 - 13,800.00 100.00% -
Sclectivve Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800,00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8.500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 - 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 - 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% 

Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% -
Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% - -
Elevator Car Station . 22,100.00 22,100.00 - 22,100.00 100.00% •-
Elevator Hall Buttons 9,800.00 9,800.00 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 - - 0.00% 38,600.00 

Elevator Piston 69,000.00 - - 0.00% 69,000.00 

Elevator Roller Guides 4,800.00 - - 0.00% 4,800.00 

Elevator Pump Unit 37,300.00 - - 0.00% 37,300.00 

Elevator Hydraulic Piping 8,500.00 - - - 0.00% 8,500.00 

Elevator Oil & Oil Cooler 7,000.00 - - - 0.00% 7,000.00 

SUB TOTALS 1,204,000.00 702,500.00 69,000.00 0.00 771,500.00 432,500.00 

Users may obtain valltiatlon of this document by requesting of the license a completed AIA Document D401 - Certlflcatloii of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed ceitification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

_ _ APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECrS PROJECT NO 

VRH INV. NO 

44 
" "08/17/10 

07/31/10 

VRH Job 2034 
6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESEhTTLY COMPLETED (GH-C) TO FINISH 

APPLICATION STORED AND STORED 
(GH-C) 

(C-G) 
(D + E) . (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

Elevator Traveling Cable 11,200.00 - - - 0.00% 11,200.00 

Elevator Electrical Conduit • 15,200.00 - - -- 0.00% 15,200.00 

Elevator Cab 82,800.00 - - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48,300.00 - - 0.00% 48,300.00 

Elevator Door Operator • 11,900.00 - - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 - - 0.00% 10,500.00 

Elevator Entrances 30,400;00 - - 0.00% 30,400.00 

Elevator Car Station 22,100.00 - - 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - 0.00% 9,800.00 

Elevator Hoist Wire (Multi-Cable) 11,200.00 - - 0.00% 11,200.00 

Elevator Testing 11,500.00 - - 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848,000.00 - 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 1,380,400.00 100.00% -

1.2 Lobby Incl E1/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - • 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -
Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 . 100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% -

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - 19,000.00 100.00% -
Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000.00. 100.00% -

3.4 Final SI Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 32,500.00 100.00% - • 
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 - 38,700.00 38,700.00 100.00% -

Load Escalators into Pocket 27,000.00 - 27,000.00 27,000.00 100.00% -
Construct and Test Escalators E3/E4 290,288.00 - - 0.00% 290,288.00 

SUB TOTALS. 3,480yl88.00 . 2,817,000.00 98,200.00 0.00 2,915,200.00 564,988.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 • Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFiCATiON FOR PAYMENT, conaL". 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Coluirm I on Contracts where variable retainage for line items tnay apply. 

APPLICATION NO: 

" APPLICATION DATE: 
PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

44 

" 08/17/10 

,07/31/10 

VRH Job 2034 
6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
• AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C - G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% -
Mech. Suraittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IBl Mech.Equlp 150,714.00 150,714.00 . 150,714.00' 100.00% -
IBl Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% -
IBIMCP Equip 85,000.00 85.000.00 85,000.00 100.00% -
IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 - 140,714.00 100.00% 

IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% -
IB3 Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% -
1B3 Elec Install 90,000.00 90,000.00 - 90,000.00 100,00% -
IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 - 195,714.00 100.00% -
IB4 MCP 115,714.00 115,714.00 115,714.00 100.00% 

IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB4 Elec Install 155,714.00 155,714.00 - 155,714.00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% 

OB Mech.Install 80,000.00 80,000.00 -- 80,000.00 100.00% -
CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 100.00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% 

CD /Deck Material 135,716.00 135,716.00 • - • 135,716.00 100.00% -
CD/ Deck Install 75,000.00 75,000.00 75,000.00 100.00% -
CD/IB SS Trim Mtil 35,000.00 35,000.00 . - 35,000.00 100.00% -

SUB TOTALS 3,040,000.00 3,040,000.00 0.00 O.QO 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containiug 

Contractor's signed certification is attached. ' " " ^ 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

IMPLICATION DATE: 
" ' PEWODTO: 

ARCHITECT'S PROJECT NO: 
•VRHINV. NO 

44 
08/17/10 

" 07/31/10 

VRH Job 2034 
6665R44 

A B c D 1 E F G H 
ITEM . DESCRIPTION OF WORK SCHEDULED WORK COIV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION-
(D + E) . 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
- (C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% 

OD Door Equipment 80,000.00 80,000.00 - 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 - 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 100.00% 

B Comm Network - Install- 25,000.00 25,000.00 - 25,000.00 100.00% -
41- FIRE PROTECTION 725,000.00 703,250.00 - 703,250.00 97.00% 21,750.00 

42 PLUMBING 525,000.00 519,750.00 - 519,750.00 99.00% 5,250.00 

43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% -
Procure VAV Boxes 2o,ooo;oo 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% - -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 1,600.00 100.00% 

Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -
Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 - 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% -
Inline Pumps 10,000.00 " 10,000.00 - 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 - 25,000.00 100.00% -
Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 403,625.00 100.00% -
Fab. Ductwork (Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% -
Fab. Ductwork (Stage 3)' 213,625.00 213,625.00 - 213,625.00 100.00% -

1.2 B1 Lobby inc EI/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 • - 143,625.00 100.00% ' 
Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% 

HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 - 60,000.00 100.00% -
Set Air Handling Unit #7 25,000,00 25,000.00 - 25,000.00 100.00% -

SUB TOTALS 3,429,350.00 3,402,350.00 0.00 0.00 3,402,350.00 27,000.00 

Users may obtain validation of this document by requesting of ttie license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 12 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 44 

Contractor's signed certification is attached. 
= - - -- --— - ^ APPLICATION DATE: 08/17/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 07/31/10 

Use Column ! on Contracts where variable retainage for line items may apply. ARCHITECrs PROJECT NO: VRH Job 2034 

- VRHINV. NO 6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^-C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 18,000.00 100.00% -
HVAC Piping to AHU U7 283,625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - " 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 • 80,000.00 100.00% -
HVAC Drops & DifEiisers 20,000.00 20,000.00 - 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 8,400.00 100.00% -

2.2 South End ofB2 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Diffiisers 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence if I Demolition 7,000.00 7,000.00 - 7,000.00 100.00% -
D East - HVAC Sequence HI Installation 20,000.00 20,000.00 -• 20,000.00 100.00% -
HVAC Piping 173,625.00 ' 173,625.00 - 173,625.00 100.00% -
D East - HVAC Sequence U2 20,000.00 20,000.00 - 20,000.00 100.00% -
Ductwork Roughing 40,000.00 • 40,000.00 40,000.00 100.00% -
D East - HVAC Sequence U3 35,000.00 35,000.00 35,000.00 100.00% -
Set Air Handling Unit U5&6 58,000.00 58,000.00 58,000.00 100.00% -• 
HVAC Drops & Diffiisers 4,000.00 4,000.00 - 4,000.00 100.00% -
BMS Wiring & Devices 70,000.00 70,000.00 70,000.00 100.00% -

2.5 South Substation Area & Corridor -
Ductwork Roughing 50,000.00 50,000.00 - 50,000.00 100.00% -

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100.00% 

East Ticketing- HVAC Drops & Diffiisers 13,000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% - -

3.1 North Substation ,Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cettificalion is attached. " ' ^ . 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE; 
PERIOD Tb: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

44 

. 08/17/10 

*. 07/31/10 

VRH Job 2034 
6665R44 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED - MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

(C-G) 

Exist MER UA HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
Exist MER M Supply Fan & Duct Riser 16,000.00 16,000.00 - • 16,000.00 100.00% -
Install Louver & Generator Exhaust 10,000.00 - - - 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition . 22,000.00 22,000.00 - 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33.000.00 33,000.00 - - 33,000.00 100.00% -
HVAC Drops & Diffiisers 15,000.00 15,000.00 - 15,000.00 ioo.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% 

3.4 SBl Lobby, Escalators E3/E4 

Install HVAC Supply & Retum Piping 80,000.00 , 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 i 90.00% 8,600.00 

HVAC Drops & Diffusers 25,000.00 5,000.00 , 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 - 6,800.00 80.00% 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER U4 (inc AHU s 8&9 90,000.00 90,000.00 . 90,000.00 100.00% -

HVAC Piping in MER #4 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units #1 & #2 50,000.00 50,000.00 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 - 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 65,340.00 - 65,340.00 99.00% 660.00 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 1,350.00 . 100.00% -
Submittal -Underground Conduit . 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Boxes & Fittings 1,350.00 1,350.00 - 1,350.00 100.00% -• 
Submittal -Splices Teminations 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal-Wire-XHHW, #12 AWG-750MCM • 1,350.00 1,350.00 - 1,350.00 100.00% -

SUB TOTALS 781,700.00 728,240.00 O.QO 0.00 728,240.00 53,460.001 

Users inay obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

MA Document 0702, AFFLiCATION AND CERTIFICATION FOB. PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO:. 

- APPLICATION DATE; 

PERIOD TO. 

iARCHITECTS PROJECT NO: 
VRH INV. NO 

44 

_ ,08./17./10 

07/31/10 

VRH Job 2034 
6665R44 

A B C D E F G H • 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED • MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

(C-G) 
(D + E) 

DORE) (D+E+F) 

Submittal -Dry-Type XFMR5 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 • - 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -60A, 600VNEMA1 Discormect 1,350.00 1,350.00 - 1,350.00 100.00% - -
Submittal -200A, 600V NEMAl Discormect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -400A, 600V NEMAl Discormect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Wiring Devices . 1,200.00 1,200.00 - 1,200.00 100.00% " -
Submittal -Light Fixtures (PackagesO 1,350.00 .1,350.00 - 1,350.00 100.00% -
Submittal-Fire Alarm (Package) • 1,350.00 1,350.00 - 1,350.00 100.00% • -

f ;5:Submittal;rjPublic-AddressSvs (Pkge)^.*^ 

sSubrhittal -Fire Alarm/Pub'Addrs Sys Gbi" 

1,350.00 1,350.00 - • 1,350.00 100.00% -;5:Submittal;rjPublic-AddressSvs (Pkge)^.*^ 

sSubrhittal -Fire Alarm/Pub'Addrs Sys Gbi" 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South SWGR (Package) 1.350.00 1,350.00 - 1,350.00 100.00% - -• 
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Underground Conduit • 42,725,00 42,725.00 - 42,725.00 100.00% - • 
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% •-
Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurel -Wiie-XHHW, #12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure-Dry-Type XFMRS 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -60A, 600V NEMAl Discormect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, 600V NEMAl Disconnect 42,725.00 42,725.00 42,725.00 100.00% -
Procure -400A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Panelboards 739,078.00 739,078.00 - 739,078.00 100.00% , -
Procure -Cntrl Pnls/ENCL/CAB/Term Boxes 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 516,625.00 100.00% -
Procurer-fire^ AJ^^ (Package) 

WocWe ;'{Tubn^ Adi^^ 
39,000.00 

72,500.00 

39,000.00 

72,500.00 
- 39,000.00 

72,500.00 

100.00% 

100.00% 
-

Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 42,725.00 100.00% 

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page"l5of21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Doumiici G702, ArPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 44 

Contractor's signed certification is attached. APPLICATION DATE: - - OS/17/IO 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 07/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 6665R44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

. D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Procure-North Te'mp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procurel -South Temp.SWGR (Package) 411,300.00. 411,300.00 - 411,300.00 100.00% -
Procure-North SWGR (Package) 524,551.00 519,305.00 - 519,305.00 99.00% " 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 -• 521,560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 - 909,379.00 99.00% 9,186.00 

Procurel -South Generator (Package) 1.753,630.00 1,753,630.00 - 1,753,630.00 100.00% -
Stage 1 1.2 SM Electric Mobilizes . 293,500.00 293,500.00 - 293,500.00 100.00% - • 

1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElecbicalO 

^i";2_r;Erectncal Rougfe Public'AddfessS;.?^ 

643,083.00 

321,542.00 

643,083.00 

321,542.00 ; 
643,083.00 

321,542.00 

100.00% 

100.00% 
-

1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - - 643,083.00 100.00% -
5SE2"^Iectncal Wiring (Fire^larm iffiib A'd^I®^ 321,542.00 321,542.00 - 321,542.00 100.00% -

1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% -
1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% 

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00%' 

2.1 West Ticketing Elec.Wiring & Fixtures ... ^ 

^2.1 .West TicjcetmglF^^ 

41,785.00 41,785.00 41,785.00 100,00% -2.1 West Ticketing Elec.Wiring & Fixtures ... ^ 

^2.1 .West TicjcetmglF^^ 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 33,428.00 100.00% -
2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 

2.2'Electribal; Wi^g I Fire 

91,285.00 

54,688.00 

91,285.00 

54,688.00 

91,285.00 

54,688.00 

100.00% 

100.00% ; 
2.3 Install temporary Lighting 18,757.00 18,757.00 - 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 - 167,141.00 100.00% -
2.3 Elec.Wiring,Fixtures & Devices 

fi?2:'3 Electrical ;Wiring Fire'AJrWPub A^ 

125,356.00 

83,571.00 

125,356.00 

83,571.00 
- . 125,356.00 

83,571.00 

100.00% 

100.00% 
-

2.5 South Parking Lot Electrical Duclbank 25,071.00 25,071.00 - 25,071.00 100.00% 

2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 

2.5 Set Temp SW/CT/SWGRT/SWBD T-S 

8,357.00 

16,714.00 

8,357.00 
16,714.00 

- 8,357.00 
16,714.00 

100.00% 
100.00% 

• 
SUB TOTALS 8,493,491.00 8,47M68.00 0.00 0.00 8,476,068.00 17,423.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 44 
OnntTsirtnr'c cicmpH rprhflmrinn ic flttfiplipH •^XI r~1 A TC- 08/17/10 aWLwl 3 dl&tlvVA VVI UliVaLtUli id alladicu. 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 

_ _ t/O/ 1 // tt/ 

07/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6665R44 
A B C D 1 E F 0 H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED • MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

. THIS PERIOD PRESENTLY 
STORED 
(NOT IN . 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
. (C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% 
2.5 Install Temp Cond/Cabic to Splice Box 83,571,00 83,571.00 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 ReraSWER&SWBD 12,536.00 . 12,536.00 12,536.00 100.00% -• 
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20.893.00 100.00% 

2.5 Deliver New S WGR SA & S WBD AI 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 SetrNewSWGRSA&SWBDAI 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWED AI 54,321.00 54,321.00- 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tem New SWbd AI & Spice Boxes 20,893.00 20,893.00 

62,678.00^ 

- 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 

20,893.00 

62,678.00^ - 62,678.00 75.00% 20,893.00 

2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 - - . 0.00% 20,893.00 
2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 
2.5 Deliver New .SWGR SB & SWBD B1 ^ 12,536.00 12,536.00 - 12,536.00 i 100.00% -
2.5 SetrNewSWGRSB&SWBDBI 12,536.00 - * . 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwr Outage & Tem New SWbd B1 & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Lighting Fixtures &W1RJNG at South Corridor 20,893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

tj{^2i5 Electncai^W Fire Alfm/Pi^^ 41,785.00 39,696.00 - 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Discormects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - 41,785.00 100.00% -

^2.6 East TicJ^ting Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% . 
i^^st iTicketihg' F i^AJim/Pub'^Ap^' 29.250.00 29,250.00 - 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% •- , 
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 1 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 - - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 - 17,465.00 100.00% 

11 Install New .Gen Set & Equip. 21,831.00 - - 0.00% 21,831.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 - 65,494.00 100.00% 

3.1- Install New Conduit/Cable//Terms 17,465.00 17,465.00 - 17,465.00 100.00% -
SUB TOTALS 1,002,567.00 736,984.00 0.00 0.00 736,984.00 265,583.00 | 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703. 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaming APPLICATION NO: 44 

Coniracioi's-Signed cctUficahonis attached. APPLICATION DATE: 08/17/10 

In tabulations below, amounts are stated to the nearest dollar. 
- - , 

PERIOD TO: 07/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: ^ VRH Job 2034 •' 

VRHINV. NO 6665R44 

A B C • D 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 • - 87,325.00 100.00% •-
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 • - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% - • 
3.1 Set New SWGR NB& SWBD 32 13,099.00 10,741.00 2,358.00 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 45,409.00 5,676.00 51,085.00 90.00% 5,676.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 13,099.00 13,099.00 60.00% 8,732.00 

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43.662.00 43,662.00 - 43,662.00 100.00% -
3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% - • 
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% -

^3l2'Elel^caI'^i^gl^lrrAln^utM 26,197.00 26,197.00 - 26,197.00 100.00% 

3.2 Finish Painting ' 17,465.00 16,592.00 - 16,592.00 95.00% 873.00 

3.3- Final Electrical at BHS Closure Areas 43,662.00 39,296.00 - 39,296.00 90.00% 4,366.00 

•"^3;4.Electric^ Roughing Fire Alrm/Pub;'A'ddrs Sys»='"' 

174,650.00 

87,325.00 

171,157.00 

85,579.00 
- 171;157.00 

85,579.00 

98.00% 

98.00% 

3,493.00 

1,746.00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 174,213.00 - 174,213.00 95.00% 9,169.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 82,959.00 - 82,959.00 95.00% 4,366.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 - 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER^d 65,494.00 65,494.00 - 65,494.00 100.00% -• 
3.10- Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% 

3.10- Determ & Remove Exist Gen Set & Equip. 43,662.00 - 0.00% 43.662.00 

3.10- Install New Gen.Set & Equip 65,494.00 65,494.00 . 65,494.00 100.00% 
3.10- Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 - 65,494.00 100.00% - • 

SUB TOTALS 1,651,439.00 1,526,392.00 21,133.00 . 0.00 1,547,525.00 103,914.00 1 

Users may obtain validation ot this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 

Use Colurtm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

44 

08/17/10 

07/31/10 

VRH Job 2034 
6665R44 

A B "C D £ . F - G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 50,665,033.08 212,246.00 0.00 50,877,279.08 95.63% 2,322,720.92 

P&P Bond . 343,560.00 343,560.00 - 343,560.00 100.00% 

Co#l Change Order # I Pace #3 59,046.00 59,046.00 • - 59,046.00. 100.00% -
Co#2 Change Order # 2 Pacc#2T&M 12,447.35 11,284.36 - 11,284.36 90.66% 1,162.99 

Co#3 Change Order # 3 Pace #7 28,189.15 28,189.15 - 28,189.15 100.00% -
Co#4 Change Order # 4 Pace #4 62,488.00 62,488.00 - 62,488.00 100.00% -
Co#5 Change Order # 5 - Pace #1 1,580.00 1,580.00 - 1,580.00 100.00% -
CoU6 Change Order # 6 Pace #21 34,085.00 34,085.00 - -34,085.00 100.00% -
Com Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% -
CoUS Change Order # 8 Pace # 13 94,118.13 94,118.13 - 94,118.13 100.00% -
Co#9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -

Co# 10 Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% -
Co# 11 Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% -
Co# 12 Change Order # 12 Pace #23 33,539.15 33,539.15 - • 33,539.15 100.00% - " 
Co# 13 Change Order# 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% -
Co# 14 Change Order # 14 Pace #31 19,972.00 19,972.00 - • 19,972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% -
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% -
Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,183,690.43 29,519.00 1,213,209.43 98.00% 24,759.17 

Co#20 Change Order # 20 Pace #34 " 54,067.00 54,067.00 54,067.00 100.00% • 
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% 

Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% 

Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% -
Co#26 Change Order # 26 Pace #17 .50,900.40 50,900.40 - 50,900.40 100.00% 

Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 - 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 - 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% 

Co#31 Change Order #31 Pace #43 21,222.00 21,???,00 - 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - • 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - 17,463.00 100.00% -
Co#35 Change Order # 35 Pacc#53 T&M 9,429.05 8,712.98 8,712.98 92.41% 716.07 

Co#36 Change Order # 36 • Pace #51 23,989.00 : 23,989.00 - 23.989.00 100.00% -
Co#37 Change Order #37 Pace #46 147,464.00 147,464.00 147,464.00 100.00% -
Co#38 Change Order# 38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - •40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% - -
Co#41 Change Order #41 Pace #62 42,800.00 42,800.00 - 42.800.00 • 100.00% -

Sub Total Change Order Page I 2,908,539.27 2,824,205.64 29,519.00 0.00 2,853,724.64 54,814.63 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AM DOCUMENTG703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Cclumn I on Contracts where variable retainape for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

44 

08/17/10 
07/31/10 

VRH Job 2034 
6665R44 

A B C D 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

CoU42 Change Order U 42 Pace U60 60,191.00 60,191.00 - 60,191.00 100.00%; -
Co(i43 Change Order # 43 Pace ^^63 35,593.00 35,593.00 35,593.00 100.00% -
CoU44 Change Order 44 Pace #61* 14,980.00 14,980.00 - 14,980.00 100.00% 

Co#45 Change Order U 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% -
Com Change Order # 46 Pace #47 10,888.00 10,888.00 - 10,888.00 100.00% 

CoH47 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100.00% -
Com Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 • 95.58% 1,789.51 

Co#49 Change Order # 49 Pace #70 7,261.00 7,261.00 - 7,261.00 100.00% -
CoUSO Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% -
CoUSl Change Order# 51 Pace #73 T&M • 0.00 - - - 0.00% 

CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% -
CoU53 Change Order # 53 Pace #71 58,911.00 58,911.00 - 58,911.00 100.00% - . 
CoU54 Change Order # 54 Pace #68 15,536.00 15,536.00 - 15,536.00 ^ 100.00% -
Com Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

Com Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% -
CoUSl Change Order # 57 Pace #64 T&M 246,073.12 230,554.03 - 230,554.03 93.69% 15,519.09 

CoUSZ Change Order # 58 Pace #50 T&M 212,142.80 201,171.46 - 201,171.46 95.00% 10,971.34 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% -
Coueo Change Order # 60 Pace #86 T&M 7,932.77 7,536.12 - 7,536.12 95.00% 396.65 

CoU6\ Change Order # 61 Pace #79 52,965,00 52,965.00 - 52,965.00 100.00% -
CoU62 Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 - 93,934.32 100.00% 

Co#63 Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% -
CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 " - 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M 25,387.44 24,159.01 • - 24,159.01 95.00% 1,228.43 

CoU66 Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
CoU61 Change Order # 67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% -
CoU6Z Change Order # 68 Pace #90 21,293.00 21,293.00 21,293.00 100.00% -
Co#69 Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
CoUlO Change Order # 70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% -
CoUll Change Order # 71 Pace #88 T&M 122,398.37 109,150.24 109,150.24 89.18% 13,248.13 

Co#72 Change Order # 72 Pace #66 12,045.00 12,045.00 - 12,045.00 100.00% -
CoU73 Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% -
Con74 Change Order # 74 Pace #93 31,851.00 31,851.00 - 31,851.00 100.00% -
CoUlS Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 45,898.52 95.00% 2,415.72 

CoU76 Change Order # 76 Pace #57 28,000.00 28,000.00 - 28,000.00 100.00% -
CoU77 Change Order # 77 Pace #97 29,619.00 29,619.00 . - 29,619.00 100.00% -
CoUlS Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100.00% -
CoU79 Change Order # 79 Pace #36 T&M 866.77 0.00 826.31 826.31 95.33% 40.46 

Co#80 Change Order # 80 Pace #87 25,152.00 25,152.00 25.152.00 100.00% . • 
Sub Total Change Order Page 2 1,700,748.63 1,652,304.54 826.31 0.00 1,653,130.85 47,617.78 

Users iTiay obtain validation of this document by requesting of the license a completed AlA Document O401 - Certification of Document's Authenticity 

Page 20 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 44 

Contractor's signed certification is attached. APPLICATION DATE: 08/17/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO; 07/31/10 

Use Column I on Contracts where variable retainagc for line items may apply. ~ - • - • -- - ^ ^ ARCHITECT'S PROJECT NO: VRHJob 2034 

VRHINV. NO ^ 6b65K44 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH * APPLICATION STORED AND STORED (C-G) 

(D + E) (NOT IN TO DATE 
DORE) (D+E+F) 

Co#8i Change Order #81 Pace #77 52,000.00 52,000.00 52,000.00 100.00% -
CoMSl Change Order # 82 Pace # 106 9,974.00 9,974.00 - "9,974.00 100.00% -
Co#83 Change Order # 83 Pacc#IOOT&M ' 12,981.18 12,200.93 - 12,200.93 93.99% 

Co#84 Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% -
Co^85 Change Order # 85 Pace #98 9,442.00 9,442.00 - - 9,442.00 100.00% - . 
C0S86 Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% -
CoU^I Change Order # 87 Pace #109 21,992.00 21,992.00 - 21,992.00 100.00% -
Co#88 Change Order # 88 Pace #99 T&M 0.00 - - 0.00% -
Co#89 Change Order # 89 Pacc#101T&M 59,736.46 59,736.46 - 59,736.46 100.00% 

Coff90 Change Order # 90 Pace # 108 T&M 8,282.08 7,875.44 7,875.44 95.11% 406.64 

Co#91 Change Order# 91 Pace #81 26,311.00 26,311.00 - 26,311.00 100.00% -
Com Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% -
C0U93 Change Order # 93 Pace #112 72,118.00 72,118.00 72,118.00 100.00% -
C0U94 Change Order # 94 Pace #114 15,924.00 15,924.00 - 15,924.00 100.00% 

CoU96 Change Order # 96 Pace #116 24,954.00 24,954.00 - 24,954.00 100.00% -
Co#97 Change Order # 97 Pace #111 72,835.00 72,835.00 72,835.00 100.00% -
Com Change Order # 98 Pace #117 20,972.00 20,972.00 - " 20,972.00 100.00% -
Com Change Order # 99 Pace #94 26,583.00 26,583.00 26,583.00 100.00% -
Co#IO( Change Order# 100 Pace #113. 19,417.00 19,417.00 - 19,417.00 100.00% -
Co# 10 Change Order# 101 Pace #110 59,745.00 - 29,872.50 29,872.50 50.00% 29,872.50 

Co# 10: Change Order # 102 Pace #107 T&M 4,628.04 4,396.64 4,396.64 95.00% 231,40 

0.00 0.00% -
0.00 - - . - 0.00% 

0.00 - - 0.00% 

0.00 - • 0.00% -
0.00 - - 0.00% -

• 0.00 - - - 0.00% -
0.00 - - - 0.00% -
0.00 - - 0.00% -
0.00 - - - 0.00% 

0.00 - - - 0.00% -
0.00 - - 0.00% •- -
0.00 - - - 0.00% -
0.00 - - 0.00% -
0.00 - - - 0.00% -

Sub Total Change Order Page 3 • 615,031.76 549,471.83 34,269.14 0.00 583,740.97 30,510.54 

TOTAL CHANGE ORDERS 5,224,319.66 5,025,982.01 64,614.45 - 5,090,596.46 132,942.95 | 

TOTAL CONTRACT TODATE 58,767,879.66 56,034,575.09 276,860.45 0.00 56,311,435.54 95.82% 2,455,663.87 

1 
Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 
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PA39 The Port Authority of New York & New Jersey 
233 Park Avenue So. 7th Fir. New York, NY 10003 

Page 1 

DISTRIBUTIOK' 

Change Order No.' 0001& ' Contract Mo. 5«R 2S4.003 

Facility: HSViARK LI35R7Y INT'L AIRPORT 

• Contract for: TSPHIM.FL B MODIP.l-lIZ.S-.TIOH ?RCC-?. LO'.'ISR LSVSL S .B1 'VSRTICAL CIRCULATIOti 

To: V.R.H. COKSTRUCTIOM CCP.F . 

PROJECT EXECUTIVE-B-
PROJECT Ii/IAN.AGER • 
ACCOUNTING ' . AS' 
PROJECT ENGINEER •' 

Address: 320 GSAtiD AVENUE 

EHGLEYOCD, MJ 0753 

In accordance with the'abo.ve described Contract PACCNo(s); 00015 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated beiow. 

The following reduclion is ordered. • 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTP^ACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL 
ELECTRICAL SWITCHGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND.SOUTH 
SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED AMD NEW CONTRACT DRAWINGS 
EWR-264.003•- A0313, A1216, A1217, Elll, E120, E212, E217, E231, E307 ANDE400, ALL 
REVISION 1, A0301, A0302, A0411, • A0412, A1301, A1302, E305, E312 AND E406,'ALL REVISION 
2, G002, A0311 AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL 
DATED 6/21/07• ; •• ' • 

•THE WORK GEMERA^LLY CONSISTS' OF: ... 

-RE-CONFIGURATION OF SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION. 
-RE-CONFIGURATION OF SWITCHGEAR SA IN THE SOUTH SUBSTATION. 
-ENLARGEMENT OF ROOM 146 - SOUTH EMERGENCY SWITCHGEAR ROOM. 
-CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL SUBSTATION EXPANSION. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968.60.' 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the a'uthority of the undersigned 

to order it. (See other side.) ' 

No extension of time for completion is granted to the Contractor on account ^the changes ordere^ii^rein unless otherwis| specifically stated above. 

Dated _ eM. , 2008 // / ft CJtiief Engineer f f'V 

Y 



P.A39 The Port Authority of New York & New Jers^^"^ ' 
233 Park Avenue So. 7th Fir. New York, NY .10003 

DISTRIBUTfOr« 
PROJECT EXECUTIVE • 
PROJECT Wftete D 
SCCOUNTINS 
PROJECT ENQlKEEf? '• 

Change Order No. OOIOJ- Contract No. EWR 264 : 003 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULATION 

To: VRH CONSTRUCTION CORPORATION 
Address: 32 0 GRAND AVENUE 

ENGLEWOOD, NJ 07631 

In accordance with the above described Contract: PACC No(s) : 00110 

XX , The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND.INSTALL; 

-ELECTRICAL POWER TO FIVE (5) UNIT HEATERS IN THE NORTH EMERGENCY GENERATOR ROOM OF' 
TERMINAL B. i ' • • 

-ELECTRICAL POWER TO NORTH'GENERATOR JACKET HEATER. 

-ADDITIONAL LIGHT FIXTURES AND -RECEPTACLES IN THE NORTH EMERGENCY GENEPATOR ROOM OF 
TERMINAL B. ' 

PERFORM ALL WORK IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264.003 - E004 
(REVISION 3), Fill (REVISION 2), E318 (REVISION 1), E328 (REVISION 1) AND E600 (REVISION 
7) , ALL DATED 2/5/10. ,• 

COMPENSATION SHALL BE INCREASED BY THE LUMP-SUM AMOUNT OF S 59,745.00. 

The undersigned has no, authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order It. (See other side.) 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein untess ott^n/ise specificslly stated above. 

Dated 2010 



PA39 The t Authority of New York & New Jei / 
• 2a3 Park Avenue So. 7th Fir. New York, NY 10003 

303 Y ,,, 
OSSTRiBimOK 

PROJECT EXECUTIVE Q 

ACCOUNTIWG . 
PROJECT.ENGINEER: .p :. 

Change Order No. 00702' 

Facility: NEWARK LIBERTY IMT'L AIRPORT 

Contract No. EWR 264.003 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL a Bl VERTICAL CIRCOLATIOH 

To: VRH CONSTRUCTION CORPORATION 
Address: 320 GRAND AVENDE 

ENGLEWOOD, HJ 07631 

In accordance with the above described Contract: 

The following Extra is ordered. 

PACC No(s): 00107 

XX 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change Is ordered as specifically outlined below. 

NOTE TO CONTFtACTOR: Please sign original and return to the Port Authority representative whose signature appears in-line flve(5). 

AS DIRECTED BY THE,ENGINEER, PERFORM ALL WORK NECESSARY TO SUPPLY -ADDITIONAL TEMPORARY 
•POWER FOR ALL ELECTRICAL SHUTDOWNS NOT SHOWN ON THE CONTRACT DRAWINGS. 

•COMPENSATION SHALL. BE COMPUTED ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH CHAPTER' 
II, CLAUSE NO 22 OF THE FORM OF CONTRACT ENTITLED 'COMPENSATION FOR EXTRA WORK' 

The undersigned has no authority to order any Item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified In said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is 

In excess of such limit, the order to perform It shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) 

No extension of time for completion is granted to the Contractor on account of the dianges ordered herein unless otherwise spe^jfissiiy-stated above. 

Dated /5' 2010 
Engineer of^0^nstruction Y 



I, 

i MAR 0 5 '. •' i I 
K. y I 

ooKErmuoTioie COKP. 
Gnnoroli CcsnCnioliirT £» 
C«Boerao£(CB CfioKSSefe-

f: -J 
The Port Authority of NY/N J Invoice No. TM 011-04 

Job No. 2034 
Project EVifR 264.003 TermBrtaf B Lever 

Lev.Expafi & B-1 Vert Circutsteen 
Date March 2,2010 

Attention . Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work per Pacc#36/CO#79. 
Papp Iron invoice #05-{)42-P36 

VRH Labor 

|VRH Material J 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

f Papp Iron Inv. 05-042-P36 

48.04 

9.61 

57.65 

756.19 

52.93 

809.12 

866.77 sc. 2^ $866.77 

[' 

1i 
• 

APPROVED FOR PAYMENT # 
, SUBJECTTOFiNALAUDIT 

1 

; 
ii AMOUNT Phone 

1. SIGNATURE 201.871.4422 

ii 
DATE • 

i • J 
718.292.2250 

320 Grand Avenue 

Englewood, NJ 

07631-43 S5 J • 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fa^tAAccounting 

718.292.225! 

5179/2010 2034 TM010-01 TerrEp£ft6.x!s 



I'ACC i' "I V jiij 
CCN8TI15ETP0N CORP, 

CtifHirKi CnUinttilsrs A> 

The Port Authority of NY/NJ Invoice No. JM 031-01 

Job No, 2034 
Project EWR 264.003 TermEnal B Lever 

Lev-Expan & B-1 Vert CircuEation 
May 27,2010 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 
Subcontractor 

VRH Fee 7% 
Sub Total 
Total Charges 

S.M,Electric inv.81250-55 4,325.27 

302.77 

4,628.04 

4,628.04 

^10'^ 

78t^ 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT 4-, 
SIGNATURE 
DATE 

320 Grand Avenue. 

Englewood, NJ 

07631-4355 l! 

$4,628.04 

Phone 

20 LS 71.4422 

718.292.2250 

718.292.2250 

Fax /Engineeri.ng 
201.871.6727 

Fax/Accounting 

718.292.2251 

5/28/2010 2034 TM031-0i TemDalts.xi; 



CMD-6(1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

j. 

Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymer 

% Project 

7-01-10 to 7-31-10 

j. 

Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymer 

% Project 

itAool. #: 44 

:Coinnpfeted: ' 35.82 % 
I-

1. 

f 

(Indicate) 

MBE 

\NBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C 

• AMOUNTS PAID 

I-

1. 

f 

(Indicate) 

MBE 

\NBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumuiative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

\NBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumuiative 

Statement Statement To-Date 

RISA MANAGEMENT CORP VMBE 347,854.00 325,914.20 0.00 • 325,914.20 

FINE PAINTING & DECORATING CO. MBE 159,213.00 133,723.79 0.00 133,723.79 

SIGNS & DECALS MBE 273,140.00 221,481.00 0.00 221,481.00 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 0.00 1,182,010.38 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,693,763.34 23,673.89 3,717,437.23 

BERTO CONSTRUCTION MBE 262,835.95 249,694.15 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 0.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 96,842.28 69,306.05 17,852.00 - 87,158.05 

ARTISAN INC. WBE 55,114.00 55,114:00 0.00 55,114.00 

-
-
-

1 -
-
-
-
-
-

„ Totals 6,941,990.16 6,236,637.76 41.525.89 6,278,163.65 

1: 

ll •> 
If 

!! 

(Indicate) 

. MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounts entered should renect 10Oli paid.The 60% credit will be handled by this ofTice) \ 

1: 

ll •> 
If 

!! 

(Indicate) 

. MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

N/A 

!• 
1 

Date Prepared 8/17/2010 

Preoared bv: Frank W. Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office i, 

Title: Cthief Financial Officlr ' Date Recei 

Reviewed E 

Title: 

ved: ; 

Officer's Siqnature: • 

Date Recei 

Reviewed E 

Title: 
!v:^, -feu 

Date Recei 

Reviewed E 

Title: 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EYyR-2S4.003 

LOCATION: Nevyark Intn'i Term "S" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 
rtical Circulation VRH Construction Corp. . 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 6/16/2010 
Payment App# 44 

LIST SUBCONTRACTORS INCLUDED 
IN THIS REPORT 

JoslolT Industries American Architectural Inc. 

Monmouth Controls 

S&M Electric 

Santaniello Electric 

REPORTING PERIOD 

PROM: 7/1/2010 

TO: 7/31/2010 

% OF COMPLETION: 95.82% 

CONTRACT GOALS 
Minority 

Skilled: 30% 
Laborer: 40% 
Female 

Skilled/Laborer: 6.9% 

. 1 VI 1 

ACTUAL START DATE: 1 

Dec-06 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EYyR-2S4.003 

LOCATION: Nevyark Intn'i Term "S" 
Contract For VRH Job 2034 

WORK HOURS OF 1 EMPLOYEES NUMBER OF EMPLOYEES 
#1 

Construction Trade 
#2 

Classification 
#3 

Total All 
Employees 

Hours 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

#6 

Hispanic 

#7 

.Asian 

#8 

Native 
American 

#9 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 
% 

Female 
Hours 

#12 

Total Number 
Of Employees 

#13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M / F 

#4 
Sum of all 
Employees 

Hours 
M F M F M F M F 

#9 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 
% 

Female 
Hours 

M , F M F 
Electricians Journey Worker 844.00^ 844.00 0 0 0 8 ^ 0 0 Electricians 

Apprentice 0.00 0.00 0 0 0 

Electricians 

Sub Total 844.00 / 844.00 0 0 0 0 0 0 0 0 0 0% 0% 8 0 0 0 
Sprinklers Fitter Journey Worker 130.50' 130.50 0 0 0 2 0 0 Sprinklers Fitter 

Apprentice 0.00 0.00 0 0 

Sprinklers Fitter 

Sub Total 130.50 ! 130.50 0 0 Oi 0 0 0 0 0 0 0% 0% 2 0 0 0 
Glaziers Journey Worker 304.00- 304.00 0 0 4 0 Glaziers 

Apprentice 0.00 0.00 0 0 0 

Glaziers 

Sub Totai 304.00 - 304.00 0 0 0 0 0 0 0 0 0 0% 0% 4 0 0 0 
Ironworkers Journey Worker 227.00 227.00 8 0 0 0 0 2 0 0 0 Ironworkers 

Apprentice 0.00 0.00 0 0 0 0 

Ironworkers 

Sub Total 227.00 - 227.00 8 0 0 0 0 0 0 0 0 0% 0% 2 0 0 0 
Journey Worker 0.00 0.00 0 0 0 0 0 -
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

1 
TOTAL 

Total Journey Worker 1,505.50 - 1,505.50 0.00 - - . - - - - - 16 0 0 0 1 
TOTAL Total Apprentice 0.00 - 0.00 - - , - - - - - - 0 0 0 • 0 
THIS 

MONTH 
Total Skilled Trades 1,505.50 - 1,505.50 0.00 • - - - - - - - - 0% 0% 16 0 0 0 THIS 

MONTH 
Laborers, Taper/Finish - _ - - - . #DIV/0! #DIV/0! 0 0 0 0 

T/f-T/S S" 2o.go7.'S G'tS.O FOR R.E. OFFICE USE ONLY 
REVIEWED 
DATE 3/'2-o/\XZi 
ARE GOALS BEINGJVIET? 

YES^ 

Grand Total 
From Last Month 

Skilled Trades 237,7S8A9-1 832.00 238,590729- 9086775 8 4.?nHf)T50 824.00 •ffe 0 0 0 35066:50 15% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED 
DATE 3/'2-o/\XZi 
ARE GOALS BEINGJVIET? 

YES^ 

Grand Total 
From Last Month Laborers 37,87dH^-| 916.00 38,814.75 2934.75 0 15,434.00 916.00 114 0 0 0 19398.75 50% 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED 
DATE 3/'2-o/\XZi 
ARE GOALS BEINGJVIET? 

YES^ 

I4,!3 4«.C 7^,g>o7.^ 59, 

FOR R.E. OFFICE USE ONLY 
REVIEWED 
DATE 3/'2-o/\XZi 
ARE GOALS BEINGJVIET? 

YES^ 
Grand Total 

To Date 
Skilled Trades 239,2^6 '832.00 240,09&r80 •9Te8e-75- 8.00 824.00 776:00- - - aSjOeetse- I S-.I >5% • o B% 

FOR R.E. OFFICE USE ONLY 
REVIEWED 
DATE 3/'2-o/\XZi 
ARE GOALS BEINGJVIET? 

YES^ 
Grand Total 

To Date Laborers 37,876fr5- 915.00 38,814.75 • 2,934.75 15,434.00 916.00 114.00 - - - 19,398.75 44.1 50% 2,d 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED 
DATE 3/'2-o/\XZi 
ARE GOALS BEINGJVIET? 

YES^ 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be Included in this forni^ Frank W. Hurley , Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 business da^of month's end. 
DATE SIGNED: August 17, 2010 PA-3647 

PA Fofm 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 ' To 07/31/2010 
Start Date ' 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 
Trade • Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F M F 

ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

VE/OFFICE 
Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,871.00 0.00 7,871.00 468.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,951.50 0.00 7,951.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00" 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
Q 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY yyORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 890.50 0.00 890.50 0.00 0.00 160.50 0.00 0.00 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 55,485.50 0.00 55,485.50 24.00 0.00 285.00 0.00 0.00 0.00 . 0.00 0.00 

Sub Total 55,717.50 0.00 55,717.50 24.00 0.00 285.00 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0^00 8.00 . 0.00 0.00 0.00 0.00 0.00 
rW\SONS 

JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 0.00 0.00 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00. 
BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 15,659.00 0.00 15,659.00 3,407.00 0.00 851.00 0.00 609.00 0.00 0.00 0.00 

JOURNEY WORKER 81,601.00 0.00 81,601.00 5,83T.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

309.00 

8.00 

620.00 

628.00 

0.00 

0.00 

4,867.00 

10,126.50 

Minority Female 
Hours Hours , 

L 

0.0 0.0 

: 

I 

79.2 15.9 

0.0 0.0 

^ 

10.6 0.0 

: 

0.5 0.0 

I -

16.3 0.0 

0.0 0.0 

Printed by DP\m HAINES Page 1 Start Print 10:39:55 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor' VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From' 12/01/2006. To 07/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F " M F 

Sub Total 97,260.00 0,00 97,260.00 9,238.00 0.00 5,115.50 0.00 640.00 0.00 0.00 0.00 

ELEVATOR APPRENTICE 139.00 0.00 139.00 0.00 0.00, 0.00 0.00 0.00 0.00 0.00 0.00 

CONSTRUCTO 
JOURNEY WORKER 151.00 0.00 151.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 290.00 0.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

GLAZIERS APPRENTICE 1,319.50 0.00 1,319.50 361.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 

JOURNEY WORKER 5,567.50 0.00 5,567.50 24.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 6,887.00 0.00 6,887.00 385.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 o.op 0.00 0.00 0.00 0.00 

Sub Total 416.00 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

IRON APPRENTICE. 592.00"' 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 8,236.00 0.00 8,236.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,828.00 0.00 8,828.00 584.00 0.00 792.00 0.00 0.00 0.00 0.00 0.00 

LABORERS JOURNEY WORKER 37,898.75 916.00 38,814.75 2,934.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 

Sub Total 37,898.75 916.00 38,814.75 2,934.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 

METAL JOURNEY VYORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

LATHERS 

Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,186.25 . 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 
ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 

PAINTERS JOURNEY'WORKER 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 . o.oo' 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

14,993.50 

0.00 

0.00 

0.00 

0.00 

0.00 

468.00 

822.00 

1,290.00 

0.00 

0.00 

0.00 

80.00 

1,296.00 

1,376.00 

19,398.75 

19,398.75 

0.00 

0.00 

107.25 

107.25 

1,784.00 

1,784.00 

10.4 0.0 

0.0 0.0 

. 

0.0 0.0 

^ 

11.9 0.0 

J 
0.0 0.0 

14.6 0.0 

49.9 2.3 

0.0 0.0 

I 

75.8 0.0 

Printed by DAWN HAINES Page 2 Start Print 10:39:55." 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
r\/!onthly Employment Utilization Report 

From 12/01/2006 To 07/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian 

M F M F M F M 

PIPEFITTERS APPRENTICE 561.00 0.00 561.00 0,00 0.00 0.00 0,00 0.00 

JOURNEY WORKER 4,088,00 0.00 4,088.00 0.00 0.00 0.00 0,00 0.00 

Sub Total 4,649.00 0.00 4,649.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 0.00 O.OD 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 . 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 0.00 

JOURNEY WORKER 1,990.00 0.00 1,990.00 16.00 D.OD 0.00 " 0.00 0,00 

Sub Total 2,382.00 0.00 2,382.00 16.00 0.00 240.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,008.50 0.00 8,008.50 0.00 0.00 2,843.00 0.00 0.00 

Sub Total 8,999.50 0.00 8,999.50 16.00 0.00 2,843.00 0.00 0.00 

STEAMFI1 1 ERS APPRENTICE 1,357.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 

JOURNEY WORKER 14.938.50 0.00 14,938.50 2,449.00 0.00 380.00 0.00 0,00 

Sub Total 16,305.50 0.00 15,305.50 2,996.00 0.00 668.00 0.00 0,00 

STONE JOURNEYWORKER 286.00 0.00 286.00 0.00 0.00 1.00 ' . 0.00 0.00 
Sb11ERS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1.020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 

Sub Total 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 

TILE LAYERS APPRENTICE 262.00 0.00 262.00 0.00 0.00 0.00 0.00 0.00 

Native 
American 

M 

Total 
Minority 
Hours 

70 

Minority 
Hours 

% 
Female 
Hours 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0,00 

o.po 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

240.00 

16.00 

256.00 

0.00 

0.00 

16.00 

2,843.00 

2,859.00 

825.00 

2,829.00 

3,654.00 

1.00 

1-.00 

0.00 

0.00 

10.25 

10.25 

0.00 

1 -A '-A'.' - ' ; 

1 
0.0 0.0 

1 - ! 

0.0 0.0 

1 T L ' 1 . 
1 -V 1 

0.6 0.0 

1 !s r 1 

0.0 0.0 

1 ^ 
1 

31.5 0.0 

1 " 
1' - 7 

17.3 0.0 

1 
0.3 0.0 

1 ill
 

11
 

if
#!

'. 

0.0 . 0.0 

1 
1.7 0.0 

r 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
lyionthly Employment Utilization Report 

From 12/01/2006 To 07/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of ail 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total .. 
Minority 
Hours 

% 
Minority 
Hours 

... % 
Female 
Hours 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

8,922.00 

9,184.00 

239,387.75 

37,898.75 

0.00 

0,00 

832.00 

915,00 

8,922.00 

9,184.00 

240,219.75 

38,814.75 

0.00 

0.00 

14,038.50 

2,934.75 

0.00 

0.00 

8.00 

0.00 

4,214.00 

4,214.00 

20807.50 

15434.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

648.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

D.OO 

0.00 

4,214.00 

4,214.00 

36,326.00 

19,398.75 

g 

45.8 

15.1 

49.9 

0.0 

0.3 

2.3 

Grand Total 277,286.50 1,748.00 279,034.50 16,973.25 8.00 36,241.50 1,740.00 762.00 0.00 0.00 0.00 55,724.75 19.9 0.6 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

? BUCKSLIF 
I; 

TO: i . Felicia Butts-Daniels, Zip 76, Room 238 
FROM: r Dawn Haines, EWR, OTA, Bldg. 74 
DATE: •: September 29, 2010 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 45 

GO: File 

Please find attached. Contract EWR-264.003, Payment Application No. 45 vhth 
accompanying documents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



VIl 

Contract #f] (kQ PaYS'nent # 

• i S pn=# • / •) :^. ;• / 
\ •/ lO Date- Received 
I ! ' 

i f 

H /^r'/LO Date Received From ARE 

'1 

[• '-'f 
_ Entp/ on VfinTrak 

4 >4' IA) SAP Entry # 

;""" jlXi/r""'. Subcontractor Approval Request - Forms have been recesved 
;; and approved for all subcontractors 

li X-l. IVIEUR (entered in WinTrak) 

ii 

T'"" ' ' 

, Certified Payroll Reports Received & Filed 
a) indicates name, address, SS number arsd labor 

. classification for each worker. 
• b> Back of form compieted incSoding. benefits-paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

_• Certified Payroll Checked'Against Subs Being Paid 

... Daily Progress, Equipment And Labor Reports Received for 
Payment Period FiSed 

I' 

'0^4-:;-' . Statement of Payments to MfWiiDBE Subs & Suppliers Received 
"f and checked against previous period. 

. Prevailing Wage Statement 

C\ I l/y Copy for File 

Certification of Payments to Ail Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

J ^ 
i 2--1 /I 0 Date to RE I Office Engineer initiaf 

7/.?- RE Signature I Date Sent To EOC 

/ /';// 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: • 45 
Contractor's signed certification is attached. APPLICATION DATE: 09/17/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRHJob 2034 

VRHINV. NO 6686R45 

A - B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIV [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD PRESENTLY 
. STORED 

(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

I GENERAL CONDITIONS 2,157,943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 - 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% • -
Layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -

Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions 50,000.00 50,000.00 - . 50,000.00 100.00% - . 

2 layout Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% -

82 Construct. Temp. Partitions 60,000.00 60,000.00 - 60,000.00 100.00% -
Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 75,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct Temp. Partitions Nse 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30,852.00 30,852.00 - 30,852.00 100.00% -
ConstructUpper Level Temp. Partitions 35,852.00 . 35,852.00 35,852.00 100.00% -
Temp. Partitions for Service Elevators 20,000.00 20,000.00 - 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions ML BI North 26,324.00 26,324.00 26,324.00 100.00% -
Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% ; -

. Construct. Temp. Partitions ML B1 South 26,324.00 26,324.00 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,516,541.08 - 0.00 5,516,541.08 85,874.92 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTiNUATIOrJ SHEET AM DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 45 ' 

Contractor's signed certification is attached. APPLICATION DATE: 09/17/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6686R45 

A B C D E F G H 
ITEM •DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
. (D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 975,000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 -• 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 • - 107,944.00 100.00% - • 
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% - . 
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - .. 25,000.00 100.00% 

14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 .. - 21,233.00 100.00% -
Concrete Pile Caps & Pits • 54,489.00 54,489.00 - 54,489.00 100.00% 

New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 - 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 100.00% 

Concrete Topping 97,819.00 97,819.00 97,819.00 100.00% -
1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% 

2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% -
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 32,909.00 100.00% -
Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 - • 7,969.00 100.00% 

SUBTOTALS 4,243,775.00 4,243,775.00 0,00 0.00 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing " ^ - - APPLICATION NO; . _ 45 

Contractor's signed certification is attached. APPLICATION DATE: 09/17/lb 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. • ARCHITECT'S PROJECT NO: VRHJob 2034 

VRHINV. NO 6686R45 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN' 

• DORE) 

• COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% -
D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - - 51,199.00 100.00% -
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 102,249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00^ 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough I 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100,00% 

Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 - 57,824.00 100.00% - • 
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 -• 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57.824.00 - 57,824.00 100.00% -

. Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 1 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 - 14,759.00. 100.00% -
Elevator Pit Concrtc Slab &, Walls 34,234.00 34,234.00 - 34,234.00 100.00% -

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 ,70,744.00 . 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear - -

Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434.00 100.00% -
3.4 Final HI Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% -
Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% -
Final Slab on Grade at South Sector 146,154.00 146,154.00 - 146,154.00 100.00% -
Concrete Topping • 53,469.00 - 53,469.00 - • 53,469.00 100.00% - 1 

SUBTOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 45 

Contractor's signed ceitification is aliaclicu. ' -- - =- - APPLICATION DATE: 09/17/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08/3 i/i Q-

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

^ VRH INV: NO 6686R45 

A B c • D 1 1 E F 0 - H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE . 

(C-G) 

DOR E) . (D+E+F) 

3.5 BHS Belt lb4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249,00 100.00% -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% 

Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -
15 UNIT MASONRY 334,000.00 327,320.00 - 327,320.00 98.00% 6,680.00 

16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 . 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100,00% -
Fab Steel Stair 21,031.00 21,031.00 - 21.031.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair U 1 85,000.00 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loc 302,223.00 302,223.00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 8,198.00 100.00% -

2.10 Curb Joints Between 1-22 ML - -
Install Misc Steel Drains Trough Ul . 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #2 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% -• 
Install Misc Steel Drains Trough #4 32.375.00 32,375.00 - - 32,375.00 100.00% -
Install Misc Steel Drains Trough #5 32,375.00 32,375.00 •- 32,375.00 100.00% -
Install Misc Steel Drains Trough #6 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough U7 32,375.00 32,375.00 - 32,375.00 , 100.00% ' 
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 • - 32,375.00 : 100.00% -

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% - • 
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 • - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 429,400.00 22,600.00 452,000.00 100.00% -
4 Glazing at Elevator Enclosure 290,000.00 101,500.00 145,000.00 246,500.00 - 85.00% 43,500.00 

5 Misc. SS Fabrication's 310,000.00 306,900.00 - 306,900.00 99.00% 3,100.00 

SUB TOTALS 4,585,018.00 4,364,138.00 167,600.00 0.00 4,531,738.00 53,280.00 1 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document O702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed cciiiTication is attached. - L.. ^ ^ 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. . 

APPLICATION NO: 

APPLICATION DATE: 

• ' ' PERIOD TO: 
ARCHITECT'S PROJECT NO: 

•VRHINV. NO 

. 45 
09/17/10 
08/31/10 

VRH Job 2034 
6686R45 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALAl^CE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE 
(D+E+F) ^ 

(C-G) 

19 COLUMN COVERS 730,000.00 726,350.00 726,350.00 99.50% 3,650.00 
20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% . 
21' ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% . 
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% 

23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187.000.00 100.00% . 
24 FIREPROOFING 50,000.00 V 49,000.00 - 49,000.00 98.00% 1,000.00 
25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% . 
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00%, -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% . 
Crystal Panels Submittal 17,794.00 17,794.00 - 17,794.00 100.00% . 
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% . 
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 • 18,544.00 - 18,544.00 100.00% . 
Fab. Vestibule Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% ' . 
Fab. Vestibute Storefront Lower Level B-1 8,794.00 8,794.00 - 8,794.00 100.00% . 
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 4,636.00 4,636.00 25.00% 13,908.00 

1.2 B1 Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -• 
Install Vestibute Storefront . 75,294.00 75,294.00 - 75,294.00 100.00% . 
Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00% . 
Crystal Glass Wall Panels 97,794.00 97,794.00 97,794.00 100.00% -

1.4 E1&E2 Escalators Stair & Guardrail,ML - - 0.00% -
Field Measure Template for Guardrails(El/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 . 92,794.00 - 92,794.00 100.00% 

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% . 
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% 

Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 - 172,794.00 100.00% -

2.1 South End of B-2 
Istall South B2 Vestibule Storefront 33,794.00 33,794.00 - 33,794.00 100.00% -

SUB TOTALS 2,266,500.00 2,243,306.00 4,636.00 0.00 2,247,942.00 18,558.00 

Users inay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AiA Documciil G702, APrjLICATION CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 45 

Contractor's signed certification is attached. APPLICATION DATE: — "09/17/10 " 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO; 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRHJob 2034 

VRHINV. NO 6686R45 

A B c D 1 E F. G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN' 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
CtHE+F) -

(G-^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 152,794.00 - 152,794.00 , 100.00% -

2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00%' -
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 47,794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% - . 
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% 

3.4 Final BI Lobby Escalators E3,E4 ElevsI/2 

Crystal Glass Wall Panels 240,794.00 156,516.00 - 156,516.00 65.00% ' 84,278.00 

3.4 Final B1 Lobby Escalators E3,E4 Elevs 1/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 - 6,794.00 100.00% -
Install .Metal Glass Guardrails (E3/E4) 122,798.00 - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level Bl E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% -

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% -
Partition Construction 45,852.00 45,852.00 - 45,852.00 100.00% -
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% -
Dtywall Ceilings and Soffits 29,852.00 29,852.00 - - 29,852.00 100.00% -
Metal Pan Ceilings ' 505,852.00 505,852.00 - 505,852.00 100.00% 

Stud Framing for MER # 143 35,852.00 35,852.00 . 35,852:00 100.00% . 
Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00 - 35,852.00 ioo:oo% 

SUB TOTALS 1,939,140.00 1,732,064.00 0.00 0.00 1,732,064.00 207,076.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 21 " 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMEN I', containing ^ = •= - ... , APPLICATION NO: 45 

Contractor's signed certification is attached. APPLICATION DATE: 09/17/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 6686R45 
A B C D E F G H 

ITEM DESCRIFTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 • 29,852.00 - 29,852.00 100.00% . 
Install GFRG Panels EI/E2 30,852.00 30,852.00 - 30,852.00 100.00% -

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - - 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75,852.00 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 100.00% 

WT Metal Pan Ceilings • 155,852.00 155,852.00 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - - " 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - - 405,852.00 100,00% 

Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% 

Ceiling at South Corridor 80,852.00 78,511.00 - • 78,511.00 97.10% 2,341.00 

ETNew Partition 55,852.00 55,852.00 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
InstaU GFRG Panels NSE . 45,852.00 45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 - 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% 

Plaster E5 168,204.00 142,973.00 . 142,973.00 85.00% 25,231.00 
Elevator Shafhvall Construction 30,852.00 30,852.00 - 30,852.00 100.00% -

SUB TOTALS 2,917,764.00 2,888,436.00 0.00 0.00 2,888,436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702,AFPUcAuON AND CERTIFICATION FOR PARENT, containing. . APPLICATION NO: 45 

Contractor's signed certification is attached. APPLICATION DATE: " 09/i7/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6686R45 , 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED . 
AND STORED 

TO DATE 
(D+E+F) 

(GfC) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852,00 24,559.00 - 24,559.00 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - 62,282.00 66.82% 30,922.00 

Ceiling at Bl-lS 45,852.00 45,852.00 - 45,852.00 100.00% -
Partition Construction 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 • 

Drywall Ceiling & Soffits • 55,852.00 50,267.00 - 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00. 27,926.00 - 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 - 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 11,267.00 3,756.00 15,023.00 60.00% 10,015.00 

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% -
30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% 

2.2 South End of B2 109,536.00 , 109,536.00 - - • 109,536.00 100.00% . 
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00%' 

2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% -
3.2 Final B2 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% -
3.4 Final BlLobby Escalator E3^, Elev.1,2 222,180.00 53,327.00 - 53,327.00 24.00% 168,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 ,100.00% -

31 CARPET 23,903.00 23,903.00 •- 23,903.00 100.00% -
32 PAINTING 159,600.00 151,620,00 - . 151,620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 - 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00" - 2,225.00 100.00% -
37 FLOOR MATS & FRAMES • 21,910.00 21,910.00 - 21,910.00 100.00% - ; 
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% . 
Passenger Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% • -
Procure Service Elevators 393,300.00 393,300.00 - 393,300.00 100.00% -

SUB TOTALS 3,420,074.00 3,128,574.00 3,756.00 0.00 3,132,330.00 287,744.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

-= — - APPLICATION NO: • . 45_ 

Contractor's signed certification is attached. APPLICATION DATE: 09/17/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: . 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6686R45 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD • PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G--C) TO FINISH 
(C-G) 

Procure Passenger Elevators 486,000.00 218,700.00 - 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 13,800.00 100.00% -
Selectiwc Demo Service Elevators Components 20,700.00 20,700.00 20,700.00 . 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Roller Guides . 4,800.00 4,800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 41.400.00 100.00% -
Elevator Limit Switches - 9,800.00 9,800.00 .9,800.00 100.00% • 
Elevator Controller 47,000.00 47,000.00 ' 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 11,900.00 100.00% - • 
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 5,000.00 100.00% -
Elevator Entrances 27,600.00 27,600.00 27,600.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 9,800.00 100.00% 

Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00' 11,200.00 100.00% 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 - 0.00% 38,600.00 

Elevator Piston 69,000.00 - 0.00% 69,000.00 

Elevator Roller Guides 4,800.00 - - 0.00% 4,800.00 

Elevator Pump Unit 37.300.00 - - - 0.00% 37,300.00 

Elevator Hydraulic Piping 
Elevator Oil & Oil Cooler 

8,500.00 
7,000.00 ; - 0.00% 

0.00% 

8,500.00 
7,000.00 

SUB TOTALS 1,204,000.00 771,500.00 0.00 0.00 771,500.00 432,500.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA uocumeni G702, AFPLICATION A^JD CERTIFICATION FOP, PAYMENT, cnniaining .. __ ' _ . _ APPLICATION NO: 45 
Contractor's signed certification is attached. ^ " "APPLICATION DATE; • ^ " UW17/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: • 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRHJob 2034 

VRHINV. NO 6686R45 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GH-C) TO FINISH 

APPLICATION 
(D + E) 

STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F). 

(GH-C) 
(C-G) 

Elevator Traveling Cable 11,200.00 - - - 0.00% 11,200.00 

Elevator Electrical Conduit 15,200.00 - - - 0.00% 15,200.00 

Elevator Cab 82,800.00 - - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48,300.00 - 0.00% 48,300.00 

Elevator Door Operator 11,900.00 - 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 - 0.00% 10,500.00 

Elevator Entrances ' 30,400.00 0.00% 30,400.00 

Elevator Car Station 22,100.00 - 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - 0.00% 9,800.00 

Elevator Hoist Wire (Multi-Cable) 11,200.00 - 0.00% 11,200.00 

Elevator Testing 11,500.00 - 0.00% • 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Procure Escalators EI/E2 848,000.00 848,000.00 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 1,380,400.00 100.00% -

1.2 Lobby Incl E1/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% -

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 27,000.00 100.00% -
Construct and Test Escalators EI/E2 - 290,300.00 290,300.00 290,300.00 100.00% -

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000,00 19,000.00 100.00% -

Load Escalator E5 into Pocket 12,000.00 • 12,000.00 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 141,000.00 100.00% -

3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 32,500.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% -

Load Escalators into Pocket 27,000.00 27,000.00 27,000.00 100.00% -
Construct and Test Escalators 'E3/E4 290,288.00 100,000.00 100,000.00 34.45% 190,288.00 

SUB TOTALS 3,480,188.00 2,915,200.00 100,000.00 0.00 3,015,200.00 464,988.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

- APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

45 

09/17/10 

08/31/10 

VRH Job 2034 
6686R45 

A B ^ C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. • VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 . 60,000.00 - 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% -
Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IB I Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% -
IBl Mech.Install • 135,714.00 135,714.00 - 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% 

IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 - 140,714.00 100.00% -
1B2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% -
1B2 Mech.Install 125,714.00 125,714.00 - 125,714.00 100.00% - . 
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

IB2 Elec Equip 15,000.00 15,000.00 - 15.000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% -
IB3 MecKInstall " 160,714.00 160,714.00 - 160,714.00" 100.00% -
IB3 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% -
IB3 Elec install • 90,000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 195,714.00 100.00% -
1B4 MCP 115,714.00 115,714.00 - 115.714.00 100.00% -
1B4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
1B4 Elec Install 155,714.00 155,714.00 - 155,714.00 100.00% -• 
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% -
OB Mech.InstaU 80,000.00 • 80,000.00 80,000.00 100.00% -
CD Mech.Equip 235,716.00 235.716.00 - 235,716.00 100.00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% -
CD/Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% -
CD/ Deck Install 75,000.00 75,000.00 . - 75,000.00 100.00% . -
CD/IB SS Trim Mtil 35,000.00 35,000.00 - ,35,000.00 100.00% -

SUB TOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000,00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
^ APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
•VRHINV.NO 

45 
^09/17/10 

08/31/10 

-VRH Job 2034 
6686R45 

A B C D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
fD+E+F) 

(GH-C) TO FINISH 
(C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% -
OD Door Equipment 80,000,00 80,000.00 80,000.00 100.00% - -
OD Door Install 30,000.00 30,000.00 - 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 100.00% -
B Comm Network - Install 25,000.00 25,000.00 - 25,000.00 100.00% -

41 FIRE PROTECTION 725,000.00 703,250.00 - 703,250.00 97.00% 21,750.00 

42 PLUMBING 525,000.00 519.750.00 - 519,750.00 99.00% 5,250.00 

43 HVAC 

HVAC Equipment Submittal 50,000.00 . 50,000.00 - 50,000.00 • 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 - 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% 

Procure Door Heater 6,000.00 6,000.00 • - 6,000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 - 1,600.00 100.00% -
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000,00 100.00% -
Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 - 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% -
Inline Pumps 10,000.00 10,000.00 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 25,000.00 100.00% -
Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 - . 403,625.00 100.00% -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% -
Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% 

1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - 143,625.00 100.00% -
Ductwork Roughing 30,000.00 30,000.00 30,000.00 100.00% 

HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 60,000.00 100.00% . -
Set Air Handling Unit #7 25,000.00 25,000.00 _ 25,000.00 100.00% 

SUB TOTALS 3,429,350.00 3,402,350.00 0.00 0.00 3,402,350.00 27,000.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

. APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

45 

09/17/10 
08/31/10" 

•VRH Job 2034 
6686R45 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT EN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 M MER 143 18,000.00 18,000.00 - 18,000.00 100.00% -
HVAC Piping to AHU U1 283,625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32.000.00 32,000.00 - 32,000.00 100.00% -
AHU U1 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of 32 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% •-
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000:00 - 80,000.00 100.00% 

HVAC Drops & Diffiisers 20,000.00 20,000.00 - 20,000.00 100.00% -
BMS Wiring & Devices 8,400,00 8,400.00 - 8,400.00 100.00% -

2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
Ductwork Roughing 45,000.00 45,000.00 - •— 45,000.00 100.00% -
HVAC Drops & Diffiisers 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence Ul Demolition 7,000.00 7,000.00 - - 7,000.00 100.00% -
D East - HVAC Sequence #1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% - • 

-HVAC Piping 173.625.00 173,625.00 173,625.00 " 100.00% -
D East - HVAC Sequence U2 20,000.00 20,000.00 20,000.00 100.00% -
Ductwork Roughing 40,000.00 '40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence U 3 35,000.00 35,000.00 - 35,000.00 100.00% -
Set Air Hiidling Unit U5&6 58,000.00 58,000.00 - 58,000.00 ,100.00% 

HVAC Drops & DifEiisers 4,000.00 4,000.00 4,000.00 100.00% 

BMS Wiring & Devices 70,000.00 70,000.00 - 70,000.00 100.00% -
2.5 South Substation Area & Corridor -

Ductwork Roughing 50,000.00 50,000.00 - 50,000.00 100.00% -
2.6 East 1/2 Ticketing Oversise Bag • -

East Ticketing - HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100,00% -
East Ticketing- HVAC Drops & Diffiisers 13,000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices . 12,000.00 . 12,000.00 - 12,000.00 100.00% -

3.1 North Substation .Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 

AiA Docuiiiaii G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractot's signed certiGcation is attached. 

In tabidations below, amounts are stated to the nearest dollar. 

Use Colunin I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

" APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

45 

——•09/17/10 
08/31/10 

VRH Job 2034 
6686R45 

A B c D E . F - 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
THIS PERIOD PRESENTLY 

STORED 
COMPLETED 
AND STORED 

(G-^C) TO FINISH 
(C-G) 

(D + E) (NOT IN TO DATE (D + E) 
D OR E) (D+E+F) 

Exist MER #4 HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 16,000.00 100.00% -
Install Louver & Generator Exhaust 10,000.00 - . - - 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 33,000.00 33,000.00 100.00% -
HVAC Drops & Diffiisers 15,000.00 15,000.00 - 15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

3.3 Struct Mod'ns I Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% 

3.4 SB I Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffusers 25,000.00 5,000.00 - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 - • 6,800.00 80.00% 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% 

HVAC Piping in MER #4 60,000.00 60,000.00 - 60,000.00 100.00% 

Install HVAC Piping for AC Units # 1 & #2 50,000.00 50,000.00 - 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 - 80,000.00 100.00% 

Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 - • 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER U 66,000.00 65,340.00 660.00 66,000.00 100.00% -

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Underground Conduit 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Boxes Fittings 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Splices Teminations 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Wire-XHHW, S12 AWG-750MCM 1,350.00 1,350.00 - 1,350.00 100.00% -

SUB TOTALS 781,700.00 728,240.00 660.00 0.00 728,900.00 52,800.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Dnctiment G70A APPt -IC-ATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO 45 

Contractor's signed certification is attached. --
- : APPLICATION DATE - 09/17.G0-

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO 08/31/10 

Use Column I on Contracts where variable retainage for line items may apply. - ARCHITECrS PROJECT NO VRH Job 2034 

VRHINV. NO • 6686R45 
A B c D 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLE'I ED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Submittal-Diy-Type XFMRS 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -60A, 600V NEMA1 Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submi^l -200A, 60DVNEMA1 Disconnect 1,350.00 1,350.00 . 1,350.00 100.00% . 
Submittal -400A, 600V NEMA 1 Disconnect 1,350.00 1,350.00 - ^1,350.00 100.00% 

Submittal -North Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Cntrl PnJs /ENCL/CAB/Terra Boxes 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -Wiring Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 -• 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Fire Alarm/Pub Addis Sys Cbl 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 
Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% ' 
Procure -Undergroimd Conduit 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurel -Wire-XHHW, U12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -60A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, 600V NEMA 1 Disconnect ." 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -400A, 600V NEMA I Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 - 739,078.00 100.00% -
Procure -Cntrl Pnis /ENCL/CAB/Term Boxes 42,725.00 42,725.00 42,725.00 100.00% . 
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 - 516,625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 39,000.00 39,000.00 100.00% 

Procure - Public Address Svs (Pkge) 72,500.00 72,500.00 - 72,500.00 100.00% . 
Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 - • 42,725.00 100.00% -

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYiviENT, cuiiiuuiiiig 

Contractor's signed certification is attached. 
In tabulations below, amoimts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

45 

09/17/10 

08/31/10 

VRH Job 2034 
6686R45 

A B C D E F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

D OR E) 
TO DATE 
(D+E+F) . 

(C-G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procure -North SWGR (Package) 524,551.00 519,305.00 - . 519,305.00 99.00% 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 - 521,560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 - 909,379.00 99.00% 9,186.00 

Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% -
Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293,500.00 100.00% -

1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 -• 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 •160,771.00 - 160,771.00 100.00% -
1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00, 1 241,156.00 100.00% ' -

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 • - 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 .62,678.00 62,678.00 100.00% -
2.1 West Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00 41,785.00 . 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% -• 
2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 54,688.00 100.00% -
2.3 Install Temporary Lighting 18,757.00 18,757.00 - 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 167,141.00 100.00% -
2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% -• 
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00 100.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 - . 8,357.00 100.00% . 
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 • 16,714.00 100.00% -

SUB TOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. ^ . 

In tabulations below, amoimts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
. APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

45 

_ 09/17/10 

08/31/10' 

VRH Job 2034 
6686R45 

A B c D E F G H-
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. V/U-UE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED 
(G-C) 

(C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62.678.00 62,678.00 - 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Deliver New SWGRSA&SWBDAl' 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Setr New SWGRSA&SWBDAl 12,536.00 12,536.00 - 12,536.00 100.00% 

2.5 Install Cond/Cable Tenn SWGR SA/SWBD A1 54,321.00 54,321.00 - 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd AI & Spice Boxes • 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 62,678.00 - 62,678.00 75.00% 20,893.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20.893.00 - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% . 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD B1 12,536.00 12,536.00 - 12,536.00 . 100.00% 

2.5 SetrNewSWGRSB&SWBDBl 12,536.00 - - 0.00% 12,536.00 

. 2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54,321.00 - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Lightuig Fixtures &W1RING at South Corridor 20,893.00 19,848.00 •- • 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 - 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% 

2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Alnn/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8.733.00 - 8,733.00' 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 - - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 - - 0.00% 21,831.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 - 65,494.00 100.00% -
3.1- Install New Conduit/CableZ/Terms 17,465.00 17,465.00 - 17,465.00 100.00% -

SUB TOTALS 1,002,567.00 736,984.00 O.DD 0.00 736,984.00 265,583.00] 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 17 of 21 



CONTINUATION SHEET AJA DOCUMENT G703 
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signeu ceriificatiori is attached. - -

In tabulations below, amounts are stated to the nearest dollar. 

Use.CoIunm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

• APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. No 

45 

09/17/10 

~ "08/31/10 

VRH Job 2034 
6686R45 

A B 0 D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED 
(G-^C) 

(C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87;325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR& SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 21,831.00 100.00% 

3.1 Deliver New.SWGR NA&SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Install Cond/Cable Tenn SWGR NA/STOD A2 56,761.00 . 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 51.085.00 - 51,085.00 90.00% 5,676.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 13,099.00 7,640.00 20,739.00 95.00% 1,092.00 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% -
3.2 Eclctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 . 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00' - 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 - 16,592.00 95.00% 873.00 

3.3-Final Electrical at BHS Closure Areas 43,662,00 39,296.00 39,296.00 90.00% 4,366.00 

3.4 Eelctrical Roughing . 174,650.00 171,157.00 - 171,157.00 98.00% 3,493.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 85,579.00 - 85,579.00 98.00% 1,746.00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 174,213.00 - 174,213.00 95.00% 9,169.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 82,959.00 - 82,959.00 95.00% 4,366.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 . 65,494.00 - 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER U4 65,494.00 65,494.00 - 65,494.00 100.00% 

3.10- Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% - • 
3.10- Determ & Remove Exist Gen Set & Equip. 43,662.00 - - 0.00% 43,662.00 

3.10- Install New Gen.Set & Equip 65,494.00 65,494.00 - .65,494.00 100.00% -
3.10- Install New Conduil/Cable/ZTerms 65,494.00 65,494.00 - 65,494.00 100.00% - • 

SUB TOTALS 1,651,439.00 1,547,525.00 7,640.00 0.00 1,555,165.00 96,274.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colurrm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

45 

09/17/10 
08/31/10 

VRH Job 2034 
6686R45 

A B ' C D E F G H 
ITEM _ DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE - FROM PREVIOUS 

APPLICATION 
(D + E) 

THISPHFJOn , , ..PRESENTLY _ 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D-i-E+F) 

TO FINISH 
^ / (C-G) . 

CONTRACT AMOUNT 53,200,000.00 50,877,279.08 284,292.00 0.00 51,161,571.08 96.17% 2,038,428.92 

P&P Bond 343.560.00 343,560.00 - 343,560.00 100.00% -
Coffl Change Order # 1 Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% -
Co#2 Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 - 11,284.36 90.66% 1,162.99 

Coff3 Change Order # 3 Pace #7 28,189.15 28,189.15 - 28,189.15 100.00% -
Co#4 Change Order # 4 Pace #4 62,488.00 62,488.00 - 62,488.00 100.00% -
CoU5 Change Order # 5 Pace #1 1,580.00 1,580.00 - 1,580.00 100.00% -
CoU6 Change Order # 6 Pace #21 . 34,085.00 34,085.00 - 34,085.00 100.00% -
Co#7 Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% -
Co^S Change Order # 8 Pace #13 94.118.13 94,118.13 - 94,118.13 100.00% -
CoU9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -

CoUlQ Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% -
CoUll Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% -
CoUl2 Change Order# 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% -
CoHl3 Change Order # 13 Pace #12 97,307.94 ' 97,307.94 - 97,307.94 100.00% 

CoUl4 Change Order # 14 Pace #31' 19,972.00 19,972.00 - 19,972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order # 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% 

Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 36,088.00 100.00% -
Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,213,209.43 - 1,213,209.43 98.00% 24,759.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% -
Co#21 Change Order # 21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - 159,281.00 100.00% . -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% -
Co#26 Change Order # 26 Pace # 17 50,900.40 50,900.40 - 50,900.40 100.00% 

Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 - 28,175.60 , 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 - 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% 

Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00- - 12^500.00 100.00% -
Co#31 Change Order #31 Pace #43 21,222.00 21,277 00 - 21,222.00 100.00% -
Co#32 Change Order # 32 Pacc #42T&M 0.00 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - 17,463.00 100.00% • -
Corns Change Order # 35 Pacc#53 T«&M 9,429.05 8,712.98 - 8,712.98 92.41% 716.07 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23,989.00 100.00% -
CQ#37 Change Order # 37 Pace #46 147,464.00 147,464.00 - 147,464.00 , 100.00% 

Co#38 Change Order # 38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% - • 
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 -• 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42.800.00 42,800.00 - 42,80a00 100.00% -

Sub Total Change Order Page I 2,908,539.27 2,853,724.64 0.00 0.00 2,853,724.64 54,814.63 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
ATIK [fW. NO 

45 
09/17/10 

08/31/10 
VRH Job 2034 

6688Pv45 
A B C D 1 E F G H 

ITEM DESCRIPTION OF WORK • SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-HC) TO FINISH 
(C-G) 

CoUl Change Order # 42 Pace #60 60,191.00 60,191.00 - 60,191.00 100.00% - • 
Com Change Order # 43 Pace #63 35,593.00 35,593.00 - 35,593.00 100.00% 

Com Change Order # 44 Face #61 14,980.00 14,980.00 - 14,980.00 100.00% -
Com Change Order # 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% -
Com Change Order # 46 Pace #47 10,888.00 10,888.00 • - 10,888.00 100.00% 

Co#47 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100.00% -
Com Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 95.58% 1,789.51 

Com Change Order # 49 Pace #70 7,261.00 -7,261.00 - 7,261.00 100.00% -
Com Change Order #50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% 
CoftSl Change Order #51 Pace #73 T&M 0.00 - - . 0.00% -
CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000,00 100.00% -
Com Change Order # 53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% -
Com Change Order # 54 Pace #68 15,536.00 15,536.00 • - 15,536.00 100.00% -
CoU55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

CoU56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% -
Com Change Order # 57 Pace #64 T&M 273,498.05 230,554.03 26,053.69 256,607.72 93.69% 16,890.33 

Com Change Order # 58 Pace #50 T&M 213,419.87 201,171.46 1,213.21 202,384.67 95.00% 11,035.20 

Com Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% -
Com Change Order # 60 Pace #86 T&M 7,932.77 7,536.12. - 7,536.12 95.00% 396.65 

couei Change Order #61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
Com Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 . . 93,934.32 100.00% -
Com Change Order # 63 Pace #83 9,974.00 9,974.00 - . 9,974.00 100.00% -
Com Change Order # 64 Pace #55 46,052.00 46,052.00, - 46,052.00 100.00% -
Com Change Order # 65 Pacc#69T&M 25,387.44 24,159.01 - 24,159.01 95.00% 1,228.43 

Com Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
Com Change Order # 67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% -
Com Change Order # 68 Pace #90 21,293.00 21,293.00 -- 21,293.00 100.00% -
Com Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
CoUlO Change Order #70 Pace #85 20,865.00 20^865.00 - 20,865.00 100.00% . 
Co#71 Change Order #71 Pace #88 T&M 122,612.28 109,150.24 203.21 109,353.45 89.18% 13,258.83 

CoU72 Change Order # 72 Pace #66 12,045.00 12,045.00 - 12,045.00 100.00% -
Com Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% -
Com Change Order # 74 Pace #93 - 31,85L00 .31,851.00 - 31,851.00 100.00% -
Com Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 - 45,898.52 95.00% 2,415.72 

Com Change Order #76" Pace #57 28,000.00 28,000.00 • - 28,000.00 100.00% -
Com Change Order # 77 Pace #97 29,619.00 29,619.00 - 29,619.00 100.00% -
Com Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100.00% -
Com Change Order # 79 Pace #36 T&M 29,264.65 826.31 26.367.70 27,194.01 95.33% . 2,070.64 

CoHSO Change Order # 80 Pace #87 25,152.00 25,152.00 _ 25,152.00 100.00% . 
Sub Total Change Order Page 2 1,758,062.42 1,653,130.85 53,837.81 0.00 1,706,968.66 51,093-76 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

45 

09/17/10 

08/31/10 
VRH Job 2034 

6686R45 
A B C ' D 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

(C-G) 
(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

Comi Change Order #81 Pace #77 52,000.00 52,000.00 - 52,000.00 100.00% -
CoUS2 Change Order # 82 Pace #106 9,974.00 9,974.00 - 9,974.00 100.00% -
CoUi3 Change Order # 83 Pace # IQOT&M 12,981.18 12,200.93 - 12,200.93 93.99% 

Co«84 Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% -
CoUiS Change Order # 85 Pace #98 9,442.00 9,442.00 9,442.00 100.00% -
Come Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% -
Comi Change Order # 87 Pace # 109 21,992.00 21,992.00 - 21,992.00 100.00% -
Coum Change Order # 88 Pace #99 T&M 0.00 - - - 0.00% -
Com9 Change Order # 89 Pace # 10 IT&M 64,363.00 59,736.46 4,626.54 64,363.00 100.00% -
CoU90 Change Order # 90 Pace # 108 T&M 20,309.81 7,875.44 11,426.35 19,301.79 95.11% 1,008.02 
CQU91 Change Order #91 Pace #81 26,311.00 26,311.00 - 26,311.00 100.00% -
CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% -
CoU93 Change Order # 93 Pace #112 72,118.00 72,118.00 - 72,118.00 100.00% -
CoU94 Change Order # 94 Pace #114 15,924.00 15,924.00 - 15,924.00 100.00% -
C6U96 Change Order # 96 Pace #116 24,954.00 24,954.00 - 24,954.00 100.00% -
CoU97 Change Order # 97 Pace #111 72,835.00 72,835.00 72,835.00 100.00% -
CoU9S Change Order # 98 Pace #117 20,972.00 20,972.00 : - 20,972.00 100.00% -
CoU99 Change Order # 99 Pace #94 26,583.00 26,583.00 - 26,583.00 100.00% -
Co#IOC Change Order # 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% . 
Co#101 Change Order# 101 Pacc#110 59,745.00 29,872.50 29,872.50 59,745.00 100.00%: -
Co#102 Change Order# 102 Pace #107 T&M 18,106.84 4,396.64 12,804.86 17,201.50 95.00% 905.34 

0.00 - - - 0.00% -
0.00 - - - 0.00% -
0.00 - - - 0.00% -
0.00 - - - 0.00% -
0.00 - - - I 0.00% -
0.00 - - - 0.00% -
0.00 - - - 0.00% - " 
0.00 - - - 0.00% -
0.00 - - 0,00% -
0.00 - - - 0.00% - . 
0.00 - - - - 0.00% -
0.00 - - - 0.00% -
0.00 - - - 0.00% -
0.00 - - - 0,00% -

Sub Total Change Order Page 3 645,164.83 583,740.97 58,730.25 0.00 642,471.22 1,913.36 

TOTAL CHANGE ORDERS 5,311,766.52 5,090,596.46 112,568.06 5,203,164.52 107,821.75 1 

TOTAL CONTRACT TODATE 58,855,326.52 56,311,435.54 396,860.06 • 0.00 56,708,295.60 96.35% 2,146,250.67 

Users inay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

J 
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CMD-6 (1/99) 

t STATEMEMT OF PAYMENTS 

TO MAWDBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264,003 
i! 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corp. 2034 

Period Repotting: 

Paytnen 

% Project 

8-01-10 to 8-31-10 Contract No. EWR-264,003 
i! 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corp. 2034 

Period Repotting: 

Paytnen 

% Project 

tAoDl. #: 45 

Completed: 96.35 % 

l| 

(Indicate) 

MBE 

WBE 

DBE 

ESTIMATED 1 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A . + Column B = Column C i 

AMOUNTS PAID ; 
l| 

(Indicate) 

MBE 

WBE 

DBE 

ESTIMATED 1 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

DBE 

ESTIMATED 1 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date 
RISA MANAGEMENT CORP WBE 347,854.00 325,914.20 0.00 325,914.20 i 

FINE PAINTING & DECORATING CO. MBE 159,213.00 133,723.79 0.00 133,723.79 
SIGNS & CECALS MBE 273,140.00 221,461.00 0.00 221,481.00 

MAZ20CCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 . 0.00 1,182,010.38 1 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,717,437.23 0.00 3,717,437.23 j 

BERTO CONSTRUCTION MBE 262,835.95 249,694.15 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 0.00 260,030.85 

D-STAR V^ATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE . 96,842.28 87,158.05 0.00 87,158.05 i 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.001 
-
-

1 -
-
-
-
-

-
-
-

Totals 6,941,990.16 6,278,163.65 0.00 , 6,278,163.65 

[ 

(Indicate) 

MBE 

• WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID | 

(Amounis enlerad should fenect 100% pald.Tho 60% cradH will ba handlad bj' this office) , 1 

[ 

(Indicate) 

MBE 

• WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

1 
Prior . This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

N/A 

( 

Date Prepared 1 9/17/2010 

Preoared bv: Frank W. Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office r 

Title- Chief Financial Officer / Date Recei 

Reviewed E 

Title; 

Ived: . 

Officer's Sianature: 

Date Recei 

Reviewed E 

Title; 
3v: 

i. 

Date Recei 

Reviewed E 

Title; 



w!g. n 

I 3 20B VJ 

The Port Authority of NY/NJ 

£ WR FIS 

Invorce NOTMW >-Q9 

awsTRticnoN CORP. 
f^anvtrel CnD(neb>inj & 
C»n8i70c<lQn Mane^pfi 

Job No. 2034 
Project EWR 284.003 Termina! B Lever 

Lev.Expari g;-B-1 Vi^ert Circuiation 
Data July 9,2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

r f r , 

Net Cost work per Pace #64 S.M .Electric Invoices # 81260-69 

Descnplion ' 

VRH Labor 
VRH Material s 
VRH Equipment j 
VRH Fee 20% (Lab & Material) 
Sub Total VRH l 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.Electric Inv. 81260-69 25,630,78 

1,794,15 
27,424.93 
27,424,93 

1,704.45-

U, £>1 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT ^ ' 
SiGNATUR^44£X4rr----^te^w^ 
DATE • ^ 

$27,424,93 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250 

• 718.292.2250 

Fax /Engineering 

201,871.6727 

Fax/Accounting 

718.292.2251 

7/12/2010, 2034 Tft/J015-QS Tempslte.xls 



:/ \J •? 

i 
n--.-,. t'-VRFIS 

TONsmucnoN CORP. 
Cnmirat C»titntnlarc tm 
CoD«tni0<lcB MaoasDra 

The Port Aulhority of N'lVNJ Invoice NO7TMTJT3^1 
JobF'4o. 2034 

Project EWR 2S4.033 TermtniaE B Lever-

Lev-Expasi £ B-1 Vert CirciulatfaEi 
Dale July 9,2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Extra Work per Pace KO S.M.Electric inv. 81260-58 
I' 

VRH Labor , 
VRH Material ; 
VRH Equipment 
IVRH Fee 20% (Lab & Material) 
Sub Total VRH j 
Subcontractor 
VRH Fee 7% !! 
Sub Total I 
Total Charges 

S.M.Eleclric inv. 81260-58 1,193.52 

83.55 
1,277.07 
1,277.07 

APPROVED FOR PAVyENT # 
SUBJECT TO FINAL AUDIT 

$1,277.07 

AMOUNT . 
SIGNATURES^^II^S^^ 
DATE 

320 Grand Avenue 
Engiewood, NJ 

07631-4355 

Phone 

.20!.S7i;4422 

7I8T92.2250 

7 IS.292.2m 

Fax /Engineering 
201.£71.6727 

Fax/Accounting 
718.292.2251 

T IA r>, tr\ r\ 4 r\ irfs 



VRH Labor 
VRH Material 
VRH Equipment i 
VRH Fee 20% (Lab & Material) 
Sub Total VRH . 
Subcontractor S.M.Electric Inv. 81260-65 

VRH Fee 7% 

Sub Total I 
Total Charges 

199.92 

13.99 

213.91 

213.91 

I J. 7^ 

APPROVED FOR PAYMEhST #, 
SUBJECT TO FiNAL AUDIT 

•AMOUNT 
SIGNATURE^ 
DATE 

320 Grand Avenue 
Englewood, NJ \ 

07631-4355 

S213.9I 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting • 

718.292.2251 

7/12/2010 • 2034 TM018-15 Tempalte.xis 



The Port Authority of NY/NJ 

•-1 
5 ^ 9 2 2 • A 5' 
2^50 

3 2010 

1 7 ^ 9 4 ' 7 6 -;- f^ViS"" 
i9NG!Mh9.-'-

CONSTBLtmON OaifP. 

<2rin«ircl Cobtraeeorc £» 
Conctrofltlvn tSuocpbni 

26'A67"7C -, .. TM011-01RA-Revised 
2034 

Project EWR 2®4,0Q3 TerminaE B Lever 
Lev.Expan & B-1 Vert CJrculiation 

D&ts August 16,20i0 

Attention Ivtr. Michael Wallace, Senior Residenl Engineer 

Phone No. 

Extra work per Pace #36/COS79 
Bcrto invoices t/x-5 - X-6 

VRH Labor ,i 

VRH Material f 
VRH Equipment 
VRH Fee 20% (Lab & Materia!) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

Berto Inv. X-5,6 

276.45 

55.29 

331.74 
5.506.49 
3ES.45 

5.S91.94 
6.223.68 

^ g. 1 

APPROVED FOR PAWiENT #, 
SUBJECT TO FINAL AUDIT 

$6,223.58 

AMOUNT . ^ 
S!GNATURE^^p2^^5f^ 
DATE £?}7^jC^ ___ 

320 Grand Aveitue 

Englewood. NJ | 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

715.292.2250 

Fax /Engineering 
201.S71.6727 

Fajy'Accounting 

718.292.2251 

8/17/2010 2034 TyD11-01 Tempatte.xis 



D EeEDWE 
AUG 13 

FWR FIS 
HESIDFNT hNGlNEER 

cawmccnoN CO^TP. 
Hnnnra) Cotrfcorlort fcv 
CoBOiroodoR ££etui)nr» 

The Port Aulhority ofNY/NJ Invoice No. JM 011-02RevEsed 
Job No. 2034 

Project EWR 2S4.Q03 TerfnEnai B Lever 

Lev.Expan & B-1 Vert CsrcuEatioirt 
Date August 16, 2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work per Pace #36/CO#79 
Berto invoices M 1x2 

1 " Item 1 ^ U Amoiiint ""v 

VRH Labor • 

VRH Material i 

VRH Equipment ' 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% , 

Sub Total 

Total Charges !• 

Berto inv.x 1,2 

139.72 

27.94 

167.66 

2,299.23 

160.95. 

2,460.18 

2,627.84 

2^7. 

i\ 

APPROVED FOR PAVyENT # 
SUBJECT TO R^JAL AUDIT 

AMOUNT 
SIGNATURE^ 
DATE 2^ ICS 

$2,627.84 

320 Grand Avenue 

Englewood, NJ s 
07631-4355 

8/17/2010 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/AccountiEig 

718.292.225 i , 

2034 1^0,11-02 Tempalte.xis 



r... 
jl 

AU6 19 i!i \\ 
1 
i ^-

COJ^STTiUCmK COB?. 

0«IK«irBl Cflll&CtlCl(t>7« &i 
CoDc&raetteb Ka(&a0o?» 

The Port Authority of NY/WJ Invoice No.' 011 -OSRevised 
Job No. 2034 
Project EWR 254,003 Termms^ B Lever 

Lev.Expati §t B-1 Vert Circwiatton 
Date August 16,20f0 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work per Pace «36/CO#79 
Berto invoices #x-4 ] 

VRH Labor 
VRH Material , 

VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH . 
Subcontractor . 
VRH Fee 7% 
Sub Total 
Total Charges 

Berto Ir.v. X-4 

939.93 

187.99 
1,127.92 

17,213.50 
1,204.95 
18,418.45 
19,546,36 

\0q.23 

1, I ol .SB 

APPROVED FOR PAYMEMT# 
SUBJECT TO FIMALAUDiT 

S!9,S46.36 

AMOUNT 
SIGNATURE, 
DATE 

320 Grand Avenui: 

Englewood, NJ 

07631-4355 

Phone 

201.871,4422 

71S.292.22S0 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 
718.292.2251 

8/17/2010 2034 TM011- 03 Tempslte.xfs 



AUG 2 k 20f i.r^ 

iVolMEER 

coNsmiucnoN COEP. 
C<vi»9in»E CobteonCiKv b 
CoRefiroel teb AfimscTOcci 

The Port Aulhorily of N'l'/NJ InvoiceNo. JM 001-122 

Job Ho. 2034 
Project EWR 264.003 Termitiai B Lever 

Lev.EKpan & B-1 Vert CErcuJafiion 

Work per PACC# 101 j 
FJC Invoice 4011 
Period 6/21/10-6/27/10 

Unit Price Labor 123 hrs. @ 29.95hr = 
Unit Price Labor 21 hrs. @ 44.89 hr • 
Unit Price Vechicie @ 100.37 / day = 

3,683.85 
942.69 

VRH Labor 

VRH Material 

VRH Equipment i 

VRH Fee 20% (Lab & Iviaterial) 

Sub Total VRH J' 

4,626.54 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

VRH/FJC Security Service 4,626.54 

4,626.54 

4,626.54 h 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURESE 
DATE_ 

$4,626.54 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

0/20/gC^i0—— 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax/Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 



Oi 

••itii ilii \:J 
EWRFfS 

RESIDENT ENGINEER 
Contirai Cne{G3ati>£a h 
CtyofLnaaUar SfcBOcasr 

{The Port Authority of NY/NJ Invoice No. TM 019-04 
Job No. 2034 
Project • EWR 284.003 TermmaE B Lever 

Lev.Expan £ B-1 Vert C[Tcuil®6iQn 
Date July 9.2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

ExUa Work per Pace lilOS :3.M.Elec. Inv. 81260-60,63,64 

VRH Labor f 
VRH Material 
VRH Equipment l 
VRH Fee 20% (Lab & Material) 

Sub Total VRH ' • 
Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

S,M.E!cc.81260-60,63,64 11,240.87 

786.86 

12,027.73 

12,027,73 

^\Oj is'] ̂ .<53 

7^7. 

APPROVED FOR PAYMENT #, 
SUBJECT TO FiNAL AUDIT 

-AMOUNT 7 U. 42-^. 
SIGNATURE 

DATE 

512,027.73 

320 Grand Avenue I 
Englewood, NJ j 
07631-4355 . 

Phone 

201.871.4422 

718.292.2250 ' 

718.292.2250 

Fax Engineering 

201.871.6727 

Fax/Aooounting • 
718.292.22.51 

7/12/2010 2034 TM01S-04 Tempalte.xfS 



'IHHoWl 
JUL I 3 ?010 

The Port Authority of NY/NJ 

EWR FIS 
_B£SinFMT'FMG!h>FfiR, 

Invoice No. 

CQNETmsmoN CORP. 
Clntinrat CnBl»aa>» & 
CcootrOoflon McaafOto 

031-02 
Job No. 2034 

Project- EWR 264.003 Ternniinis{ B Lsver 

Lev.EKpan &. B-i Vect CirctiEatlon 
Date July 9.2010 

Attention Mr. Michael Wallace . Senior Resident Engineer 

Phone No. 

Extra Work PACC# 107 ' 
S.M. Electric inv. 81260-:59 

VRH Labor i 
VRH Material | 
VRH Equipment f 
VRH Fee 20% (Lab & Materia!) 
Sub Total VRH ; 

Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.Electric inv.81260-59 12.597.01 

S81.79 

13.478.80 

13,478.80 

7^ 

7i3o4-. 

APPROVED FOR PAYMENT # _ 
SUBJECT TO FiNAL AUDIT 

AMOUNT fl^So4: , 
SIGNATUREI^J^ 
DATE ug=> 

S13.47S.80 

320 Grand Avenue 
Englewood, NJ ; 

07631-4355 j; 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

. Fax/Engineering 
201.871.6727 

Fsx/Accounting 

. 7t8.292.225! 

7/i5/?nin 2034 Ty031-Q2 TemDsits.xls 



PA39 The Puit Authority of New York & New Jefsc/ 
233 Park Avenue So. 7th Fir. New York, NY 10003 

DESTFSiBUTiOFf 
PROJECT EXECUTIVE O 
PROJECT O 
ACCOUfvmNG . 
PROJECT ENGra 'O 

Change Order No. O^lOl 

Facility: HEWftRK LIBERTY IMT'L AIRPORT 

Contract No. EWR 264 . 003 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B1 VERTICAL CIRCULATION 

To: VRH CONSTRUCTION CORPORATION 

Address: 320 GRAND AVENUE 

ENGLEWOOD, M 07 631 

n accordance with the above described Contract: 

The following Extra is ordered. 

PACC No(s) : 00110 

XX 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is prdered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BYjTHE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL: 

-ELECTRICAL POVfER TO FIVE (5) UNIT HEATERS IN THE NORTH .EMERGENCY GENERATOR ROOM OF 
TERMINAL B. ; 

I: . . , • . 
-ELECTRICAL POWER TO NORTH GENERATOR JACKET HEATER. 

-ADDITIONAL LIGHT FIXTURES AND -RECEPTACLES IN THE NORTH EMERGENCY. GENERATOR ROOM OF 
TERMINAL B. # • 

i. • ' • 

PERFORM ALL WORK IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EVm-264.003 - E004 
(REVISION 3)-, Elll (REVISION 2), E318 (REVISION 1), E328 (REVISION 1) AND E600 (REVISION 
7), ALL DATED 2/5/10. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 59, 745.. 00; 

the undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered,, will exceed the limit 
specified in said Contract unless he has been.specially authorized so to do by resolution of the Commissioners, in the event that the above extra [S 
in excess of such limit, the order to perform it shall, be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned 

to order it. (See other side.) -

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unls^s oth^i)mse specifically stated above. 

Dated ., 2010 



R-" 

September 17, 2010 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

IL i %! itrii Ipii; • 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 45 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly ybur^,^ 

Frank W. Htirley 
Chief Financial Officer 



BB99246A 

PA33A 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York. N.Y. 10013 

CONTRACT NO. F,WK-264.003 1' 0 ND. URWR264nn3 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6686(R45 August) 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO! 

OF 
9/17/2010 

45 

ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood, NJ 07631 
August 31, 2010 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTI ON OF WORK 

i: 

UNIT This 
Application 

Total for Prev. 
Application Total to Dale 

UNIT PRICE AMOUNT 

1 Performance and Piiyment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 • 343,560,00 

2 Unclassified Work | L.S. 284,292.00 50,877,279.08 51,161,571.08 53,200,000.00 51,161,571.08 

3 N.C.Contract Specification Sect.ll Entitied 
"Port Authority Seiiurity Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 • 100,243.52 100,243.52 

4 Net Cost Dwg.G005 Note 21A to Unit 
Price Conversion No, 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOh Note 21A Security Personnei 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penaity by PA Letter 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel to L.S. Conversion No. 1 

I. 

L.S. 0.00 7,889.00 7,889.00 7,889.00 ' 7,889.00 

7 N.C.Dwg.GOOS Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 210 Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 20,917:43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
• Ground Utilities in Conllitiea with new Construction 

i; 

0.00 723,697.04 • 723,697.04 723,697.04 

11 

i: 

N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Sulrstation & Service Elevator 
Machine Room to L.S.Conversion #1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Seiwice. 
Elevator Shaft to L.S.Coriversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 210 Monitor Switcbgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16;846.a8 16,846.08 16,846.08 16,846.08 

/ 

Less 5 %• retained as per contract MAX $ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date 
Less advances under previous applications : 

To be advanced this application ; 

CHANGE ORDERS O^er attuchod) 
Total to date : $ 

Less: Previously advanced : $ 
Change Order amount to be advanced on this application : 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

53,140,234.61 

It Is Hereby Certified that the above quantities of work have actually been performed and'that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The/Contractor Further Certifies (check one) 

1.-That aU subcontractors and suppliers have been paid any amounts 
/y due from previous progi-ess payments and shall be paid any amounts 

due fi-om this progress payment; or 

_ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment fi-om that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

The above estimate of quahtities-perforined is correct and is made 
from actual inspection ahd Icnowledge.of work performed. 

Title; RESIDENT ENGINEER 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

PRO/PROJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

Frahk W. Hu'Hey 
•Individually and on behalf of the contractor 

Chief Financial Officer 
Title 

Recommended For Payment; 

Title: ' ENGINEER'OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

CONTRACT NO. EWR-264.003 i! P 0 No: UEWR264003 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6686(R45 August) 

ABPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET• 2 
DATE'PREPARED 

PAYMENT NO. 

OF 

9/17/2010 

45 

ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood, NJ 07631 
August 31, 2010 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTION OF WORK 
f 
i; 
i' 

UNIT This. 
Application 

Total for Prev. 
Application Total to Dale 

UNIT PRICE AMOUNT 

14 N.C.Dwg.GOOS No 21C Cohstrucfcion Staging and 
Schedule Changes to Accoramiidate Facility Operational 
Requirements. | 

( 

TM 0.00 444,483.16 444,433.16 444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 . 

TM 0.00 1,927.31 1,927.31 1 1,927.31 

16 
f 

N.C.Dwg.GOOS Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/2'l/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated S/3/08 L.S. •0.00 (1,825.20) • (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) fco'L.S. Conversion # 2 

L.S. 0.00 •20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 

!i 

N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 21C Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 ,L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 ,25,577.00 25,5.77.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing, B-l Ccncoure,Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

' 

TM 0.00 9,751.99 9,751.99 9,75L99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Sigriage 

TM 0.00 2,769.02 2,769.02 2,769.02 

Less retained as per contract MAX$ 2,660,000.00 

TOTAL APPLIED FOR, TO DATE ; 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

54,060,089.00 
2,660,000.00 

51,400,089.00 

CHANGE ORDERS (iicr attachod) 

Total to date : $ 
Less: Previously advanced : $ 

5,203,164.93-' 
. 5,090,596.87'-^, 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as par copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. !: 

284,292.00 

'B 
112,568.06 
396,860.06 

The Contractor Further Certifies (check one) 

W ,1. That all subcontractors and suppliers have been paid any amounts 
> due from previous progress payments and shall be paid any amounts 

due from this progress payment; or 

_ 2. That payment has been withheld firom a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 
supplier's contract to withold a payment fr-om that subcontractor 

'"Attached copies of any withholding notices issued in 

CORRECT ANOIN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

Frank-W. HdVley 
*Tndividually and on behpffof the contractor 

Chief Financial Officer 
Title 

Recommended For Payment. 

lEA/ 
VST 

JOB " AMOUNT 

396,860.06 

i is correct and is made 
ork performed. 

Title: EN(™^EiR,OF CONSTR^CtlON/ 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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PaymentNo45 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, Mew Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EWR-264.003 Sheet 3 of 3 
Purchase Order No. UEWR254003 

Approximate work performed to 8/31/2010 
TYPE 
TOTAL ESTIMATED AMOUNT 

ORDER • 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 ' 3 LS 59,046.00 0% 100% _ 53,046.00 
2 2 T&M 12,447.35 0% 91% _ 11,284.36 

•3 7 LS 28,189.15 0% 100% 28,189.15 
4 8 LS 62,488.00 0% 100% _ 62,488.00 
5 1 LS 1;580.00 0% 100% _ 1,580.00 
6 21 LS 34,085.00 0% . 100% 34,085.00 
7 22 LS 33,769.00 0% 100% _ 33,769.00 
8 13 LS 94,118.13 0% 100% _ • 94,118.13 
9 10 LS 53,543.00 0% 100% _ 53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
11 24 LS 15,996.50 .0% •100% - • 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS 97,307.94 0% 100% - 97,307.94 
14 31 LS 19,972.00 0% 100% _ 19,972.00 
15 26 LS 14,830.00 0% 100% - 14,830.00 
16 33 LS 15,569.00 0% 100% - [ 15,569.00 
17 32 LS 42,800.00 0% 100% - 42,800.00 
18 27 LS 36,088.00 0% 100% - 36,088.00 
19 ,15 LS 1,237,968.60 0% 98% - 1,213,209.4,3-
20 34 LS 54,067.00 0% 100% • - 54,067.00 
21 25 LS 35,743.00 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - 159,281.00 
23 • 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - 15,240.00 
25 19 LS 105,000.00 0% 100% - 105.000.00 
26 17 LS 50,900.40 0% 100% - 50,900.40 
27 16 LS 56,352.00 0% 50% - 28,176.00 
28 : 9 LS 58,239.00 0% 100% - 58,239.00 

. 29 35 LS 14,906.00. 0% 100% - 14,906.00 
30 40 LS 12,500.00 0% 100% - 12,500.00 
31 43 LS 21,222.00 0% , 100% - 21.222.00 
32 42 T&M 0.00 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M 9,429.05 0% 92% - 8,712.98 
36 51 LS • 23,989.00 • 0% 100% - 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100% - 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 . 0% 100% - 77,752.00 
41 52 LS 42,800.00 0% 100% - 42,800.00 

.42 50 LS 60,191.00 0% 100% • 60,191,00 
43 53 LS 35,593.00 0% . 100% - • 35,593.00 
44 51 LS 14,980.00 0% 100% - 14,980.00 
45 57 LS 10,668.00 0% 100% - 10.668.00 
46 , 47 LS 10,888.00 0% 100% 10,888.00 
47 29 LS 5,029.00 •0% 100% - 5,029.00 
48 59 T&M 40,510.27 0% 96% - 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 55 LS 30,000.00 0% ,100% - 30,000.00 

• 51 73 T&M 0.00 0% 0% - -
52 72 LS 35,000.00- 0% 100% - 35,000.00 
53 71 LS 58,911.00 0% 100% - 58,911.00 
54 58 LS 15,536.00 0% 100% 15,536.00 
55 78 T&M 40,168.53 - 0% 95% - 38,160.08 
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Payment No 45 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPUCATION DETAIL 

, Contract Number EWR-264.003 Sheet 
Purchase Order No, UEWR254003 

Approximate work performed to 8/31/2010 
TYPE 

TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER 

56 30 IS 190,000.00 0% 100% _ / 190,000.00 
57 64 T&M 273,498.05 0% 94% 26,053.69 • ''V" 256,607.72 
58 50 T&M 213,021.30 0% 95% 1,213.21 •• 202,384.67 
59 75 IS 4,619.00 0% 100% - 4,619.00 
60 86 T&M 7,932.77 0% 95% - 7,536.12 
61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 55 LS 46,052.00 0% 100% 46,052.00 
65 69 T&M 25,430.55 0% 95% - 24,159.01 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 M LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 . fJ9 LS 13,907.00 0% 100% . 13,907.00 
70 , 85 LS 20,865.00 0% . 100% - 20,865.00 
71 88 T&M 122,612.28 0% 89% 203.21- 109,353.45 
72 66 LS 12,045.00 0% 100% - 12,045.00 
73 95 LS- 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - • 31,851.00 
75 92 T&M 48,314.24 • 0% • 95% - 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780,00 0% 100% - / 10,780.00 
79 36 T&M 29,264.65- 0% 95% 26,367.70' 27,194.01 
80 87 LS 25,152.00 0% 100% - 25,152.00 
81 77 LS 52,000.00 0% 100% •- 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% 100% - 20,865.00 
85 98 LS •9,442.00 0% 100% - 9,442.00 
86 104 LS 55,310.00 0% 100% - 55,310.00 
87 109 LS 21,992.00 0% 100% - 21,992.00 

• 88 99 T&M 0.00 0% 0% - .7' 

89 101 T&M 64,363.00 0% , 100% 4,626.54- 64,363.00 
90 108 T&M 20,309.81 0% 95% 11,426.35- 19,301.79 
91 •61 LS 26,311.00 0% 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% 20,962.00 
93 t12 LS 72,118.00 0% 100% - 72,118.00 
94 114 LS t5,924.00 0% 100% • 15,924.00 
96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,835.00 0% 100% - 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS 19,417.00 0% 100% - 19,417.00 
101 110 LS 59745.00 50% 100% 29,872.50- 59,745.00 
102 107 T&M 18,106.84 0% 95% 12,804.86- .17,201.50 

AMOUNTS CARRIED FORWARD 112,568,06 5,203,164,.93^.•,r,.;, 



THE PORT AUTHORITY OF NY & MJ 
?jlOMTHLY EMPLOY5V^E^4T UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE PRIME CONTRiSiCTOR'S NAME: LIST SUBCOMTRACTOR3 INCLUDED REPORTING PERIOD CONTR,a,CT GOALS ACTUAL START DATE: 

Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp, IN THIS REPORT Minority Dec-06 
EWR-264.003 ADDRESS: 320 Grand Avenue Monmouth Controls FROM: 3/1/2010 Skillsd: 30% 

Englewood, NJ 07631 3&M Electric TO: 8/31/2010 Laborer: 40% PROJECTED 

LOCATION: Newark InLnT lerm "B" PREPARED BY;J.Strack DATE: 9/17/2010 Environmental Climate Controls % OF COMPLETION: 96.35% Female COMPLETION DATE: 

Contract For VRH Job 2034 Payment App# 45 Santaniello Electric Skilled/Laborer; 6.9% May-09 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 #12 #13 
Construction Trade Classification Total All Sum of ail Total % % Total Number 

Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority 
Hours Hours American Hours Hours Hours Of Employees Employees 

M F M F M F M F M F M F M F 
Electricians Journey Worker 462.00 462.00 0 0 0 9 0 0 

Apprentice 152.00 152.00 0 1 
Sub Total 614.00 - 614.00 0 0 0 0 , 0 0 0 0 0 0% 0% 10 0 . o 0 

oheetMetal Worker Journey Worker 67.00 67.00 0 35 35 2| 0 1 M 
Apprentice 0.00 0.00 0 o| 
Sub Total 67.00 - 67.00 0 0 35 0 0 0 0 0 35 52% 0% 2| 0 1 p 0 

Controls Journey Worker 2.00 2.00 0 0 11. . .01 
Apprentice 0.00 0.00 0 o| 0 
Sub Total 2.00 - 2.00 0 0 0 0 0 0 0 0 0 0% 0% 1| 0 oj 0 
Journey Worker. 0.00 0.00 8 0 0 0 0 o| 0 0 0 
Apprentice 0.00 0.00 0 0| 0 0 
Sub Total 0.00 - 0.00 8 0 0 0 0 0 0 0 0 0% 0% 0( 0 ol 0 
Journey Worker 0.00 0.00 0 0 o| • . 0 0| 
Apprentice 0.00 0.00 0 oj 
Sub Total ; 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% ol 0 oj 0 
Journey Worker 0.00 0.00 0 0 0 0| oj 
Apprentice 0.00 0.00 0 0 0 o| 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% ol 0 oj 0 

! 
TOTAL 

Total Journey Worker 531.00" - 531.00 0.00 - 35.00 - - - - - 35.00 12 0 0 0 ! 
TOTAL Total Apprentice 152.00 - 152.00 - - • - - - - - - - 1 0 1 0 
THIS 

MONTH 

Total Skilled Trades 683.00 - 683.00 0.00 - 35.00 - -• - - - 35.00 5% 0% 13 0 1 0 THIS 

MONTH 
Laborers, Taper/Finish 4.00 4.00 _ _ _ 0% 0% 1 0 0 0 

TsvScrr.S" 2,i.3,2fe.O FOR R.E. OFFIQE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES(^'. -.-. Ug^.^0 . - -
fEs)m 

Grand Total 
From Last Month 

Skilled Trades 239,2S3r8dU 832.00 240,e9&r80- 9086T7-5 8 77740:50 824.001 Tfe 0 0 ol -3S066:5O[' 15% 0% 
FOR R.E. OFFIQE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES(^'. -.-. Ug^.^0 . - -
fEs)m 

Grand Total 
From Last Month Laborers 37,870:75- 916.00 38,814.75 2934.75 0 15,434.00 916.00 114 0 0 oi 19398.751 50% 2% 

FOR R.E. OFFIQE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES(^'. -.-. Ug^.^0 . - -
fEs)m 

S-i.vkg>A LHB.O i>y,^7.U.o 

FOR R.E. OFFIQE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES(^'. -.-. Ug^.^0 . - -
fEs)m 

Grand Total 

To Date 

Skilled Trades 7 3S9f94G:'6u" <• ooo 240,-273^80- -0TGSSr75-^ 8.00 1-7T?45:3tr 824.00 . •Z7j;.nn. 1 - - . 3§r!#7§0 15% .3 0% 

FOR R.E. OFFIQE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES(^'. -.-. Ug^.^0 . - -
fEs)m 

Grand Total 

To Date Laborers | 37,8?4;75 916.00 38,818.75 2,934.75 15,434.00 916.00 114.00 - - - 19,398.75 50% 2.3 2% 

FOR R.E. OFFIQE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES(^'. -.-. Ug^.^0 . - -
fEs)m 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. 

_,v-' 

Frank W. Hurley , Chief Financial Officer i-
NOTE: The MEUR must be submitted within 5 business d^s of month's end. 

DATE SIGNED: August 17, 2010 PA-3647 

PA Form 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH COMSTRUCTIOM C0RP0R.AT10M 

: The Port Authon',ty of NY 81 NJ 
Monthly Em.ployment Utilization Report 

From 12/01/2006 To 08/31/2010 
Start Dace 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 

Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F M F 

ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 

VE/OFFICE 
Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 .0.00 0.00 0.00 0.00 0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 JO.OO 0.00 

JOURNEY WORKER 7,873.00 0.00 7,873.00 468.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,953.50 0.00 7,953.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,359.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
Q 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 .0.00 0.00 

O 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0,00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 890.50 0.00 890.50 0.00 0.00 160.50 0.00 0.00 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER- 55,485.50 0.00 55,485.50 24.00 0.00 285.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 55,717.50 0.00 55,717.50 24.00 0.00 285.00 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 

MASONS 
JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 • 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 0.00 0.00 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BUILDERS 
- - -.i- - . ----- - - ' - -• - - • -. ... — 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE • 15,811.00 0.00 15,811.00 3,407.00 0.00 851.00 0.00 609.00 0.00 0.00 •0.00 

JOURNEY WORKER 82,063.00 0.00 82,063.00 5,831.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours - Hours 

0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

309.00 

8.00 

520.00 

628.00 

0.00 

0.00 

4,867.00 

10,126.50 

0.0 0.0 

I 

79.2 15.9 

; 

0.0 0.0 

: 

10.6 0.0 

0.5 0.0 

16.3 0.0 

- 0.0 0.0 

Printed by DAWN HAINES Page 1 Start Print 10:24:00 



EVVR 2S4.003 TERiVliNAL B ^ylODERNIZAT10N PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTIOM CORPORATiON 

i he Port Authority of NY & N J 
Monthiy Empioyment Utiiization Report 

From 12/01/2006 To 08/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees , 

Trade Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Black 

M 

Hispanic 

IVI 

Asian 
Native 
American 

M 

Total 
Minority 
Hours 

% %. 
Minority Female 
Hours Hours 

ELEVATOR 
CONSTRUCTO 

ENGINEER 

GLAZIERS 

HVAC 

IRON 
WORKERS 

LABORERS 

METAL 
LATHERS . 

QpCt^T[MQ_ 

ENGINEERS 

PAINTERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

JOURNEY WORKER 

Sub Total 

JQUDMCy yyQDj/CD 

Sub Total 

JOURNEY WORKER 

Sub Total 

97,874.00 

139.00 

151.00 

290.00 

1,116.00 

1,115.00 

1,319.50 

5,567.50 

6,887.00 

104.00 

312.00 

4.16.00 

592.00 

8,236.00 

8,828.00 

37,902.75 

37,902.75 

95.00 

96.00 

„ 2 1S6 25 • 

2,186.25 

2,352.00 

2,352.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

. 0.00 

0.00 

0.00 

0.00 

916.00 

916.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

97,874.00 

139.00 

151.00 

290.00 

1,116.00 

1,116.00 

1,319.50 

5,567.50 

6,887.00 

104.00 

312.00 

416.00 

592.00 

8,236.00 

8,828.00 

38,818.75 

38,818.75 

96.00 

96.00 

-2,186.25 

2,186.25 

2,352.00 

2,352.00 

9,238.00 

0.00 

0.00 

0.00 

0.00 

0.00 

361.00 

24.00 

385.00 

-0.00 

0.00 

0.00 

0.00 

584.00 

584.00 

2,934.75 

2,934.75 

0.00 

0.00 

19.25 

19.25 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

O.CQ 

0.00 

0.00 

0.00 

0.00 

0.00 

5,115.50 

0.00 

p. 00 

0.00 

0.00 

0.00 

99.00 

798.00 

897.00 

0.00 

0.00 

0.00 

80.00 

712.00 

792.00 

15,434.00 

15,434.00 

0.00 

0.00 

- 88.00. 

88.00 

1,784.00 

•1,784.00 

0.00 

0.00 

0.00 

o:oo 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

916.00 

916.00 

0.00 

0.00 

-0.00 

0.00 

0.00 

0.00 

640.00 

0.00 

0.00 

0.00 

0.00 

0.00 

8.0O 

o.od 

8.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

114.00 

114.00 

G.OO 

0.00 

- 0.00 -

O.OD 

o.co 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

n.nn 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0,00 

0.00 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

O.CO' 

0.00 

0.00 

- Q.OO 

0.00 

0.00 

0.00 

0.00 

0^00 

0.00 

0.00 

0.00 

0.00 

0.00 

O.OQ 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

.0.00 

0.00 

0.00 

0.00 

14,993.50 

0.00 

0.00 

0.00 

0.00 

0.00 

468.00 

. 822.00 

1,290.00 

0.00 

0.00 

0.00 

80.00 

1,296.00 

1,376.00 

19,398.75 

19,398.75 

0.00 

0.00 

.... .107.25 

107.25 

1,784.00' 

1,784.00 

10.3 0.0 

0.0 0.0 

i 

0.0 0.0 

msmm 

11.9 0.0 

0.0 0.0 

. . . i 

: 

14.6 0.0 

isSSSSi, 

49.9 2.3 

0.0 0.0 

4.9 0.0 

75.8 0.0 

Printed by DAWN HAINES Page 2 Start Print 10;24;00 



EVVR 2S4.003 TERMINAL E MODERMIZATIOM PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 08/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F . M F M F 

PIPEFITTERS APPRENTICE 561.00 0.00 • 561.00 0.00 0.00 0.00 0.00 0.00 O.DO 0.00 0.00 

JOURNEY WOR.KER 4,088.00 0.00 4,088.00 0.00 0.00 0.00 0.00 O.DO 0.00 0.00 0.00 

Sub Total 4,549.00 0.00 4,649.00 0.00 o'.oo 0.00 0.00 0.00 0.00 D.oo 0.00 

PLASTERERS JOURNEY WORKER 2U 55.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 d.oo 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 D.OO O.DO 0.00 0.00 

JOURNEY WORKER 1,990.00 0.00 1,990.00 16.00 0.00 0.00 0.00 0.00 0:00 0.00 0.00 

Sub Total 2,382.00 0.00 2,382.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 o.co 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 O.DO 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8;008.50 . 0.00 8,008.50 0.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,999.50 0.00 8,999.50 16.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 14,938.50 0.00 14,938.50 2,449.00 0.00 380.00 0.00 0.00 O.DO 0.00 0.00 

Sub Total 16,305.50 0.00 16,305.50 2,996.00 . 0.00 658.00 0.00 O.DO 0.00 0.00 0.00 

STONE . JOURNEY WORKER , 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 
SEIIERS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 .1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total — » - A 020 00 ~ r\ r\n .. ^-1 noQ QQ - — - 0.00 - n nn - 0,00 - 0.00 ~ 0.00 -- 0:00 ^ 0,00— • ' 0.00 

TEAMSTERS JOURNEY WORKER 593.00 ' 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total . 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TILE LAYERS APPRENTICE 262.00 0.00 262.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

0,00 

0.00 

0,00 

0,00 

0,00 

240,00 

15,00 

256,00 

0.00 

0,00 

16,00 

2,843.00 

2,859.00 

825.00 

2,829,00 

3,654,00 

1,00 

1,00 

0,00 

u.OO 

10.25 

10.25 

0,00 

, 0,0 0,0 

~1] 

0,0 0.0 

0.6 0.0 

I ' -
0.0 0.0 

31.5 0.0 

1 ; 
17.3 0.0 

0.3 • 0.0 

0.0- 0.0 

1.7 0.0 
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The Port Authority of NY & M J 
iVlonthly Employment Utilization Report 

EWR 254.003 TERMINAL B MODERNIZMION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTIOM GORPORATIOM 

From 12/01/2006 To 08/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

. Trade Classification 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

Total All 
Employees Hours 

M 

8,922.00 

9,184.00 

240,003.75 

37,902.75 

0.00 

0.00 

832:00 

916.00 

Sum of all 
Employees Hr 

8,922.00 

9,184.00 

240,835.75 

"38,818.75 

Black 

M 

0.00 

0.00 

14,038.50 

. 2,934.75 

0.00 

0.00 

8.00 

0.00 

Hispanic 

M 

4,214.00 

4,214.00 

20807.50 

15434.00 

0.00 

0.00 

824.00 

916.00 

Asian 

0.00 

0.00 

648.00 

114.00 

0.00 

0.00 

0.00 

0.00 

Native 
American " 

M 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total . 
Minority 
Hours 

4,214.00 

4,214.00 

36,326.00 

19,398.75 

% % 
Minority Female 
Hours Hours 

45.8 

15.0 

49.9 

0.0 

0.3 

2.3 

Grand Total 277,906.50 1,748.00 279,654.50 16,973.25 8.00 36,241.50 1,740.00 762.00 0.00 0.00 0.00 55,724.75 19.9 0.6 

Printed by DAWN HAINES Page 4 Start Print 10:24:00 



THE PORT AUTHORITY OF NEW.YORK & NEW JERSEY 

• • li BUCKSLIP 
I • • 

TO; ..., ! Felicia Butts-Daniels, Zip 76, Room 238 
FROM: j ' Dawn Haines, EWR, CIA, Bldg. 74 • ' 
DATE: • November 1,2010 ' .. 
SUBJECT: ' CONTRACT EWR-154.336 - APPLICATION NO. 14 

, •^®€ONTRACT'EWR-2'64:003-^-APPLieATION.NO..46^- , 
' CONTR\CTEWR-264.005-APPLICATION NO. 9 

cc: • File • ' • . 

:: Please find attached the subject payments with accompanying documents 
•i (MEUR's, Certificate of Payment to All Subs and Suppliers & ,Prevailing Wage 

Certification). ': 

' Please forward for processing and payment. • 



3 n r! 
11 

d itract# 

P! A 

1AJ4. ottb' 

10. u 'lO 

1A •f/O 

. a 
!A \ (tA 

• i • 1 

- (01^5 
ii 

rSS: ' 

J2 Date Received 

Hsiyment # ''T'^t 

Subcontractor Approval Request- Forms have been received 
and approved for all sobcositractors' 

MEUR (entered in WioTrak) • • . 

C^erdfied Payroll Reports Received & Filled - . . 
a) •• indicates name, address, SS number and labor 

. classification for each worker. 
b) Back of form completed including benefits'paid and 

signed by officer of company 
,c| Forms contain entries for each day m^ork was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

statement of Paymeirlts to M/W/DBE Subs & SLsppiiers Rece 
and checked 

to 
previous 

ived 

rW-
1--' , Certification of Payments to All Subs & SuppEiers • 

(Contractor Checked Si Initiaied Front of Application} 

Copy for File 

Date to RE / Office Engineer Initia 
A 

Signature / Date Sent To EOC 



PA33A 

12-<I6 . 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

, CONTRACT NO. EWR-264.0n3 P O Nn. 1 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
10/15/2010 

46 

CONTRACTOR VRH Construction Corp. Job No; 2034 
VRH Invoice No. 6705(R46 September) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to September 30, 2010 

APPROXIMATE QUANTITIES 
lit! ID 

No. 
DESCRIPTION OF WORK 

1 

UNIT This 
Application 

. Total for I'ruv. 
Ap])licaLion Total to Date 

UNIT PRICE • AMOUNT 

14 N.C.Dwg.GOOS No 21c Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Recjuirements. j 

TM 0.00 444,433.16 444,433.16 444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/Adf 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 210 to Furnish cSt Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil;N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 
-• 

224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 
|i 

L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) to Ij.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 21C Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 21C Monitor Switchgears NA 
& NB.North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) • (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 210 Temp.Power cSt Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

1 

L.S. 0.00 25,577.00 ' 25,577.00 25,577.00 25,577.00 

26 

1 

N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing , B-1 ConcourEi Level to L.S. Conversion# 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 210 Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,761.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOfi General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

n 

TM 0.00 2,769.02 2,769.02 2,769.02 

Less 5 % retained as per contract MAX $ 2.660.0QQ.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date : 
Less advances under previous applications : 

To be advanced this application ; 

2,660,000.00 
51,493,142.00 
51,400,089.00 

CHANGE ORDERS (j>or nl tachcd) 
Total to date : $ 

Less: Previously advanced : $ 
5,254,679.9s 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy); 

93,053.00 

-ri 51,514.99 
• 144,567.99 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above C9ntract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The Contractor Further Certifies (chock one) 

i/'" .;^l...That all subcontractors and suppliers have been paid any amounts 
r, -V -' due fi'OiVi pceN-ious progres? payn-epts and shall be paid any amounts 
J''( due fi-om this progress payment; or 

2, That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copi es of any withholding notices issued in 
,conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

PKO/PIIOJ ORG ACT AREA; 
SYST 

JOB AMOUNT 

144,567.99 

The above estimate of quantities performed is correct and is made 
fr om actual inspection and knowledge of work performed. 

RESIDENT ENGINEER 

. 
Frank W. Huilby 

*Individually and on behalFof the contractor 

Chief Financial Officer 
Title 

Recommended For Payment:, 

Title; ENGII>TEER OF CONSTRUCTION 
y' 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA33A 

12J)6 

CONTRACT NO. 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO. 

OF 

10/15/2010 

46 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice Ho. 6705(1146 September) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to September 30, 2Q10 • APPROXIMATE QUANTITIES 

1 l-uin 
No. 

DESCRIPTION OF WORK UNIT This 
ApplicaLion 

Total for Prov. 
Application Total to Date 

UNIT PRICE AMOUNT 

1 Performance and Payment Bond L. S. 0.00 343,560.00 343,560.00 343,560;00 343,560.00 

2 Unclassified Work i L.S. 93,053.00 51,161,571.08 51,254,624.08. 53,200,000.00 51,254,624.08 

3 N.C.Contract Specification Sect.ll Entitied 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52. 100,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0,00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Required to Support Contract Work. 

TM • 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Pendity.by PA Letter 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel to L.S, Conversion No. 1 

il 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 21C Installation 
I'emporary Hot Water l^ines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in ConQities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS koto 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S.(!^onversion # 1 

t 

L.S. • 0:00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fii'eproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 210 Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less 5 % retained as per contract MAX $ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date; 
Less advances under previous applications ; 

To be advanced this application : 

53,233,287.61 

CHANGE ORDERS (Jier utlnchcd) 

Total to date : $ 
Less; Previously advanced : $ 

Change Order amount to be advanced on this application : -
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as [ler copy); 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor, 

Frank W. HurJey 

The .Contractor Further Certifies (clicck one) 

l.-That all subcontractors and suppliers have been paid any amounts 
fi om previous progress payments and shall be paid any amounts 

\X'' duu fiuni this piogT'ess paynient; or 

_ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there exists a vaUd basis under the subcontractor's or 

supplier's contract to withold a payment firom that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certiBcation.) 

*IndividuaLly and on behalf of the contractor 

Chief Financial Officer 

CORRECT ANO IN 

ACCOROANCe WITH 

CONTRACT 

CONSTRUCTION ACCT, 

Title 

Recommended For Payment: 

..-i 

PliO/l'HOJ ORG . ACT AREA/ 
SYST 

JOB AMOUNT 

The above estimate of quan tities performed is correct and is made 
fi'om actual inspection and.knowledge oLwork performed. 

Title;^"'' RESIDENT ENGINEER 

Title: ENGINEER OF CONSTRUCTION 

Approved For Payment: 

For Compti oUer 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 I, 
• 1-76 i 

Payment No 46 

("he Port Authority of New York and Mew Jersey 

241 Erie Street Jersey City, Mew Jersey 07310 

CHANGE ORDER PAYIUiENT APPLlCATiON DETAIL 

Contract Number EWR-2S4.003 Sheet 
Purchase Order No. •UE\AfR264003 

Approximate work performed to 9/30/2010 
TYPE 
TOTAL ESTIMATED AMOUNT . ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER 

1 3 LS 59,046.00 0% 100% 59,046.00 
2 2 T&M 12,447.35 0% 91% _ • 11,284.36 
3 7 LS 28,189.15 0% , 100% - 28,189.15 
4 8 LS 62,488.00 0% 100% - 62,488.00 
5 . :.1 LS • 1,580.00 0% 100% - 1,580.00 

. 6 21 LS •34,085.00 0% 100% _ 34,085.00 
. 7 22 LS 33,769.00 0% 100% 33,769.00 

8 13 LS 94,118.13 0% 100% - . 94,118.13 
9 10 LS 53,543:00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
11 •24 LS 15,996.50 0% 100% , - 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 

•13 12 LS 97,307.94 0% 100% - 97,307.94 
14 31 LS 19,972.00 0% 100% - • 19,972.00. 
15 26 LS 14,830.00 . 0% 100% - 14,830.00 
16 33 LS 15,569.00 0% 100% - 15,569.00 

• 17 32 LS 42,800.00 0% • 100% - 42,800.00 
18 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 0% 98% 5,000.00 1,218,209.43-
20 34 LS 54,067.00 0% 100% - 54,067.00 

' 21 25 LS 35,743.00 0% 100% - 35,743.00 
22 •5 LS 159,281.00 0% 100% 159,281.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 17 LS 50,900.40 0% 100% - 50,900.40 
27 • 16 LS 56,352.00 0% 50% - • 28,176.00 

.28 9 LS 58,239.00 0% 100% - 58,239.00 
29 35 LS 14,906.00 0% ' 100% 14,906.00 
30 40 LS 12,500.00 0% 100% - /. 12.500.00 
31 43 LS 21,222.00 0% 100% - •21,222.00-
32 42 T&M 0.00 0% 0% - . . -
33 • .44 LS 31,882.00 0,% 100% • - ' 31,882.00 

• 34 48 LS 17,463.00 • 0% 100% - 17,463.00 
35 53 T&M 9,429.05 0% 92% - 8,712.98 
36 51 LS 23,989.00 0% 100% - : 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 . 49 LS 8,654.00 0% 100% - 8,654.00 

• 39 • 52 LS 40,475.00 0% 100% -• 40,475.00 
40 45 LS 77,752.00. 0% • 100% - 77,752.00 
41 52 LS 42,800.00 0% • 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% - 50,191.00 
43 . 63 LS 35,593.00 0% 100% - 35,593.00 
•44 61 LS . 14,980.00 0% . • .100% - . 14,980.00 
45 67 LS 10,668.00 0% 100% - • . 10,668.00 
46 47 LS 10,888.00 0% 100% -• 10,888.00 
47 '29 LS 5,029.00 .0% 100% - 5,029.00 
48 59 T&M 40,510.27 0% 96% - • 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00-
50 65 LS 30,000.00 0% 100% - 30,000.00 
51 73 T&M 0.00 0% 0% - - • 
52 72 LS 35,000.00 0% 100% - . 35,000.00 
53 71 LS' 58,911.00 0% - 100% - ' 58,911.00 
54 68 LS 15,536.00 0% 100% - 15,536.00 
55 .78 T&M 40,168.53 0% 95% - - . 38,160.08 



PA 326 
1-76 -

Payment No 46 

I'he Port Authority of New York snd Nem- Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYtWENT APPLfCATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

9/30/2010 

TOTAL AMOUNTS 
ORDER . 

NO.- PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
56 30 LS 190,000.00 0% 100% - 190,000.00 
57 64 T&M 273,498.05 0% 94% - . 256,607.72 
58 50 T&M 213,021.30 0% 95% - 202,384.67 
59 75 LS 4,619.00 0% 100% t 4,619.00 
60 86 T&M 7,932.77 0% L 95% - 7,536.12 
61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% _ 9,974.00 
64 ,.55 LS 46,052.00 0% 100% - 46,052.00 
65 69 T&M 32,883.75 0% 95% 7,080.54 31,239.55 
•66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - .42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS - 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - 20,865.00 
71 83 T&M 122,612.28 0% 89% - 109,353.45 
72 66 LS 12,045.00 0% 100% - 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 - 93 LS. 31,851.00 0% 100% - 31,851.00 
75 92 T&M 48,314.24 0% 95% - . 45,898.52 
76 57 LS 28,000.00 0% 100% - •28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 •103 LS 10,780.00 0% 100% - 10,780.00 
79 36 T&M 29,264.65 0% 95% - 27,194.01 
80 87 LS 25,152.00 0% •100% - 25,152.00 
81 77 LS 52,000.00 0% 100% - 52,000.00 
82 103 LS 9,974.00 0% 100% - 8,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20:865.00 0% 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% - , 8,442.00 
86 104 LS 55,310.00 0%, 100% - 55,310.00 
87 109 LS 21,992.00 0% 100% - 21,982.00. 
88 99 T&M 0.00 0% 0% - -
89 101 T&M 64,363.00 0% 100% - 64,363.00 
90 108 T&M 20,309.81 . 0% 95% - 18,301.79 
91 81 LS 26,311.00 0% 100% - 26,31 i:oo 
92 , 115 LS 20,962.00 0% 100% - 20,862.00 
93 112 LS 72,118.00 0% 100% - . 72,118.00 
94 114 LS 15,924.00 0% 100% - 15,824.00 
96 116 LS 24,954.00 0% 100% - 24,854.00 
97 111 LS 72,835.00 0% , ' 100% • - 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,583.00 0% 100% • 26,583.00 

100 113 LS • 19,417.00 0% 100% - 19,417.00 
101 • 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M 37,131.83 0% 87% 15,247.45 32,448.85 

- 103 119 T&M 0.00 0% 0% - -
fi&l- LS 24,187.00 100% 100% 24,187.00 24,187.00 

AMOUNTS CARRIED FORWARD 51,514,99 5,254.679.°2'fg' 



coNSTiiLrrtoK zQv.r. 
('nmirat riiRtra»(trr% & 
Ccntfirtieftcn 

The Port Authority of NY/NJ ' Invoice No, JM 023-03 -3 

Job No. 2034 
Proiect EWR 2S4.0Q3 TermSfial B Lever 

Lev.Eicpsin ^ B-1 Vert CErcuistioti 
Date July 9, 20to 

Atlenlion Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Ncl Cost work PACC^69 
S.M.nicctrioinv, 81260-61,6;i 

il 
• li 

VRil t.iibor 

VRITMalcrial 

VRH fiqiiipnienl 

VRM Tee 20% (l.ab & Material) 

Sub Total VRH, 

Subcontractor 

VRII Fee 7% 

Sub Total 

Total Charges 

At/VC^' 

S.M.Electricltiv.g 1260-61 

,65 

6.965.61 

687.59 

7.'i53.20 

7,453.20 
^ ̂  

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

57,453.20 

AMOUNT . ^-7,0 30 
SIGNATUREX^^X^^^:^ 
DATE. •^/^^// 'O 

320 Grand Avenue 

lEnglewuod, NJ 

07631-4355 

•9/29/2010 

Phone 

201,871.4422 

7tB.292.2250 

718.292.2250 

' Fax/Engineering 

201.871:6727 

Fe-x/AccQutitlng 

718.292.2251 ' 

2034 TM023-03-A Tempslte.xis 



li • 

VP^CiC 
. ' 0 Q Q 2 

i • . 
• cowerBiicnoMsaup. | 

1 O < •. - ii y A 'Co&«rai!'Cc»Blft3c£3«o'& i 
' CeoctroeClcc ESosattOoctt t 

ThePortAulhorilyofNY/NJ ' , Invoice No. JM 031-04 

1 Job No, 2034 
Project EWR 2S4 J(D$ Termba^ B Lever | : • •• • " • • Lev.EKpan & B»1 Vsrt CircoiEatfert 

ii ' Date August 27.2010 

Attention Mr. Micliael Wallace, Senior Resident Engineer 
k-

Phone No. 1 . • • ' ' ' 

Extra Work PACC# 107 li 1 
S.M. Electric inv. 81260-71,72.74 | 

VRH Labor jl 
VRH Material 
VRH Equipment f 
\T1H Fee 20% (Lab & Material) 

Sub Total VRH i ' 
Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

S.M.Electric inv.81260-71, 

72,74 

4,118.25 

288.28 
4,406.53 

. 4,406.53 

3-75'. 

4-, 

APPROVED FOR PAYMENT #, 
• SUBJECTTO FINAL AUDIT 

SIGNATURT^.^AA.^'ite^ 
AMOUNT 
SIGN/ 
DATE 

. $4,406.53 

, 320 Grand Avenue., 

Englswood, NJ 

07631-4355 

Phone 

201.£71.4422 

718.292.2250 

718.292.2250 

Fax .'Engineering 
201,871.6727 

Pax/Accountitig 
7iE.292.225i 

8/27/2010 • 2034 Tf/(03t-04 Tempate.xfs 



The Port Authority ofNY/NJ 

•M 

SEP 2 3 2010 .CONeTRtlCnpK CQR?. 

Cnne?cl Coulmatacs, a, 
Cone£rao<{©ft KaaQ£»e» 

invoice-No: TM 031-OS-

Job No. 2034 

Proiect • EWR 284.Q'03 Terminal B Lsver 
Lev.Brpan & B-1 ¥ert Clr^yiatSorE 

Date September 21, 2010 

Attention Mr. Michael Wallace , Senior Resident,Engineer 

Phone No. 

Extra Work PACCti 107 ;i 
S.M. Electric inv. 81260-73, 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH ' 
Subcontractor 

VRH Fee 7% 
Sub Total 
Total Charges 

S.M.Eleetric inv.S 1260-73, 13,662.11 
956.35 

14.618.46 
14,618.46 

APPROVED FOR PAYMENT # 
SUBJECTTORNALAUDIT • 

AMOUNT 
SIGNATUREST^ 
DATE. 

SI4,618.46 

. 320 Grand Avenue 

Englewood, NJ ;i 

07631-4355 ' 

Phone 

201.871.4422 

718.292,2250 

7.18,292.2250 

Fsx /Engineering 

201.871.6727 

Fax/.Aeoount£ng 
7 i 8.292.2251 

9/21/2010 2034 TMQ31-05 Tempsite.xls 



PA33 'he f Authority of Nev/ York & New jerf 
2a.. Park'Avenue So. 7th Fir, New York, NY 10003 

wsge 

Ohange Order No, 00-10'! . Contract No, EwR 2 64.003 

' , Facility: MEWARK LIBERTY IMT'L AIRPORT • ' -

Contract-fO!-. 'TERMiMAL' B MODSRMIZATIOM PROGP. LOME?. LEVEL £ Bl 'VERTICAL CIRCDLATIOH 

To; VRH COMS-TRUCTI-OH CGRPOPATIGM' 

Addrsss: 320 G:RAHD AVSMUE •' , • ' ' ., t . . 

ENGbE'.SOOD, HJ , 07631 • ' • • • 

. - ;. OlSTRlSUTiOK 
PROJECT EXECUTIVE U 
PROi!EGT fviAKAC-ER • 
AGCOUNTiNG 

•• PROJECT EMGiKEER • 

In accordance with the above described Contract: 
It 

PACC No(s) : 00120 

XX The following Extra-is ordered, . , 

The time for completion of the contract 
is-extended as indicated below, 

' •• 'I -" ^ 
The following reduction is ordered.-

The following change is ordered, at no change in price, 

A change is ordered as specifically outlined below. 

NOTE TO CONTPvACTOFl: Please sign original and return to the Port Authority representative whose signature appears in line five(5), - .- • 

AS DIRECTED BY THE ENGINEER,- PERFORM ALL WORK NECESSARY TO: -

, - - - • - .1 , • ' . - ' . - • " • ' • ' . - • 
-r; RELOCATE THEP'MOSTATS (WALL MODULES) FOR VAV'S lA, 4.2, 4.4, '6.10, 9.1, 9.2, 7.4, 8.5, 4.1 
A.ND 4.8 IN TERMINAL a, • LOWER LEVEL IN ACCORDANCE WITH SKETCHES'SK-1-PACC-120, SK-2-PACC-120 , 

. SK-3-PACC-120, sk-4-PACC--l-20, SK-5-PACC-120 AND SK-6-PACC-120,' ALL DATED 5/25/08-. , , ' 
•II • . . • , - • ^ 

-.2. -FURNISH AND INSTALL FOUR (4) FIRE DAMPERS IN TERMIMAL B, LOWER LEVEL'. FIRE DAMPERS SHALL 
BE AS FOLLOWS: ! ' ' ' . - " •' 1 
-TWO. (2) '50" X 2,9" DAMPERS IN OUTSIDE AIR INTA.KE FOR AIR HANDLING UNITS 8 AND .9,. ' 

"-ONE (1) 50" X„2:9" DAMPER IN'SUPPLY AIR DUCT FOR AIR HANDLING UNIT 9. ' - - -
-ONE (1) 50" X. 23" DAMPER IN SUPPLY AIR DUCT FOR AIR HANDLING UNIT 8. Y- -t 

3t FURNISH AND .INSTALL 28" X 138" X 2" HIGH, 18,GAUGE, GALVANIZED STEEL DRIP PAN^ABOVE THE 
ELEVATOR CONTROLr'PANEL IN ELEVATOR. MACHINE ROOM-164, TERMINAL B, LOWER LEVEL-. 

4; 'FURNISH AND INSTALL THREE (3) 36" X 16" X 4" HIGH,. 16 GAUGE, GALVANIZED STEEL RAMPS OVER 
THE. CONDENSATE LINES FOR AIR HANDLING UNITS :5, 5 AND 7 IN TERMINAL B, LOWER LEVEL. 

-11 ..... - • , -
II _ . - - . , . • 

5. REPLACE EXISTING 2" CONTROL VALVE' ON- CHILLED WATER LINE FOR AIR HANDLING UNIT NO. 5 IN . 
TERMINAL B, LOWER LEVEL. ' • , ^ - ' • . ,- ' " 

6. FURNISH AND .INSTALL FLFTY-.FIVE' (55) 5" DIAMETER VOLUME .DAMPERS FOR LINEA.R DIFFUSERS ALONG 
THE WINDOW WALL -IN TERMINAL B, LOWER LEVEL IN ACCORDANCE WITH SKETCH SK-'7-PACC-120 ' DATED 
6/25/08. • ' 

7'. REROUTE OUTSIDE- AIR- INTAKE DUCT FOR AIR - HANDLING UNIT NO.- 9 IN TERMINAL 'B, LOWER LEVELUA 
ACCORDANCE WITH- SKETCH " SK-8-PACC-120 DATED 6/25/08. Y V , ' . 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 24,187.'00. ' ^ 

No extension of time for corrl'pletion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

-
Dated ^ 2010 .* 

Ii , 



X That ali subcontractors and suppliers have been paid any 
amounts due from previous progress payments and shall 
be paid any amounts due from this progress payment; or 

That payment has been withheld from a subcontractor or 
supplier because there exists a valid basis under the • • 
subcontractor's or supplier's contract to withhold a payment 
from that subcontractor or supplier, (attach copies of any 
withholding notices issued in conjunction mth this certification.) 

'I , , 

CONTRACTOFI: VRH Construction Corporation. ^ 

1 Frank W.^'Hurley/, Chief Financial Officer 

DATE: October 15, 2010 

PO MO. ,yEWR2S4Q03 
PA CONTRACT- EWR-2S4.0D3 
Contract For VRH Job 2034 
APPLICATION; FOR PAYMENT #: 46 



ii 

October 15,2010 ' ' ' ' '1/ ll; 14 r . • • • • 
Mr. Michael C. Wallace "'""'".Z'l 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building-70 CTA 
Newark, NJ 07714 • ; 

Re: Prevailing Wage Rates 

Dear Mr. Wallace,-

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction- site) for Contract EWR-264.003, for 
Application for Payment No. 46 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours, 

c,-.sr. 
Frank W. Hurley 
Chief Financial Officer 



CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLERS 

Contract No. EWR-2(54.003 • 

Contract Title: Term B! Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting; 

Paymen 

% Project 

9-01-10 to 9-30-10 Contract No. EWR-2(54.003 • 

Contract Title: Term B! Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting; 

Paymen 

% Project 

;t ADD!. #: 4S 

Completed: 96.51 % 

• (Indicate) 

. MBE 

WBE 

DBE • 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C i 

AMOUNTS PAID i 

• (Indicate) 

. MBE 

WBE 

DBE • 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative, | 

Statement Statement ' To-Date i SUBCONTRACTOR NAME 

(Indicate) 

. MBE 

WBE 

DBE • 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative, | 

Statement Statement ' To-Date i 
RISA MANAGEMENT CORP WBE 347,854.00 325,914.20 . • . 0.00 325,914.20 i 

FINE PAINTING & DECORATING CO. MBE 159,213.00 133,723.79 1,188.00 134,911.79 ! 
SIGNS&DECALS WIBE 273,140.00 221,481.00 0.00 221,481.00 1 

MAZ20CCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 • 0.00 1,182,010.38 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,717,437.23 0.00 3,717,437.23 : 

BERTO CONSTRUCTION MBE 262,835.95 249,694.15 0.00 249,694.15 i 

S&M ELEC./TURTLE S HUGHES (MATERIAL) V\/BE. 360,000.00 260,030.85 0.00 260,030.85 

• D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 96,842.28 87,158.05 0.00 87,158.05.1 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114;00| 

.1 -• - -

-

:: " -
,« i 

-
, -

-

-

Totals 6,941,990.16 6,278,163.65 1. 188.00 • 5,279,351.65 

.• • • f • • 

i' ' 

• • ' • :l 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

• AGREEMENT 

AMOUNTS PAID 

(Amounts entered should reflect 100% paid.The 60% credit will Oe handled t>y this office) 

.• • • f • • 

i' ' 

• • ' • :l 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

• AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

. N/A . 

• 1 il 

Date Prepared .-10/15/2010 
• i| , . • • 

Preoared bv. Frank \Y. Hurlev 

The P.ort Authority of NY & NJ 

Resident Engineer's Office f 

Title: Chief Financial Officer Date Recei 

Reviewed E 
/n , 

Titie; isTwIt 

ved: U.0 /fe '• 1 

Officer's Sianature; 

Date Recei 

Reviewed E 
/n , 

Titie; isTwIt - . - r • • ' •y', , 

Date Recei 

Reviewed E 
/n , 

Titie; isTwIt 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND^CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cettification is attached. ' " -

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

- APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
.VRH INV. NO 

46 
10/15/10 

09/30/10 

VRH Job 2034 
6706R46 

A • " B . c D 1 E • F G H 
ITEM DESCRffTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) • 

THIS PERIOD PRESENTLY 
. STORED 

(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
• (C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 - 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION ' 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40.000.00 - 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2,000.00- - 2,000.00 100.00% 

Construct Temp. Partitions 200,000.00 200,000.00 - . 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - • .175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2.000.00 - 2,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

2 layout Temp. Partitions 2,000.00 2,000.00 2.000.00 100.00% -
Construct Temp. Partitions Ext. ' 60,000.00 60,000.00 - 60,000.00 100.00% 

B2 Construct. Temp. Partitions 60,000.00 60,000.00 - 60,000.00 100.00% -
Construct. Temp. Partitions 75,000.00 75,000.00 - .75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -

. Construct. Temp. Partitions Nse 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 - 50,000:00 100.00% -
Temp. Partitions for Service Escalator 30,852.00 30,852.00 30,852.00 100.00% -
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 - 35.852.00 100.00% -
Temp. Partitions for Service Elevators 20,000.00 20,000.00 - 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - . 50,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% 

Construct. Temp. Partitions ML B1 North 26,324.00 26,324.00 26,324.00 100.00% •-
Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% 

Construct. Temp. Partitions ML B1 South 26,324.00 26,324.00 26,324.00 100.00% 

SUBTOTALS 5,602,416.00 5,516,541.08 0.00 • ^ -5,516,541.08 . • ^85,874.92 

Users may obtain validation of ttiis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, Containing APPLICATION NO: 46 
Contractor's signed certification is attached. APPLICATION DATE: 10/15/10" 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRHJob 2034 

VRHINV. NO 6706R46 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

Construct. Temp. Partitions UL . 26,324.00 , • 26,324.00 - 26.324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 - 975,000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 589,750.00 100.00% -
8 SITEWORK 194,000.00 194.000.00 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% • 

• 11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% 

14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% 

Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% -
1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 " . 54,489.00 54,489.00 100.00% 

New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 - 27.814.00 100.00% -
Slab on Grade 394,124.00 394.124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% -

L6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% -
2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% -
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 - 32,909.00 100.00% -
Construct Slab oh Grade 25,429.00 25,429.00 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU HI 7,969.00 7,969.00 - 7,969.00 100.00% 

SUB TOTALS . 4,243,775.00 4,243,775.00 0.00 0.00 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. •^APPLICATION DATE: 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts'where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6706R46 

A B C D E F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ 1PLETED • MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
. STORED 

(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

. (G^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609,00 - 26,609.00 100.00% • -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00- 51,199.00 100.00% - • 

. Concrete Topping 161,184.00 161,184.00 - 161,184,00 100.00% 

2.5 South Substation Area & Corrider 

Concrete Pile Caps ,44,769.00 44.769.00 - 44>69.00 100.00% -
• Slab on Grade 102,249.00 102,249.00 - 102,249.00 100.00% -

- Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% -
2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 - ' 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57.824.00 57,824.00 - 57,824.00 .100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 , 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 8 , 57,824.00 57,824.00 57,824.00 100.00% 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100,00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% -

2.13 E5Escalator&Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 : 70,744.00 100.00% • -
3.1 North Substation, Generator Emer. Switchgear - -

Construct Concrete Generator Pad 16,434.00 16,434.00 , - 16,434.00 100.00% -
3.4 Final BI Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 36,114.00 100.00% - " 
Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% -
Final Slab on Grade at South Sector 146,154.00; 146,154.00 - 146,154.00 100.00% -

' Coiicreic Topping . -- -53,469.00 - 53,469.00 53,469.00 inn,on% - - ! 
SUB TOTALS 2,044,125.00 2,044,125.00 0.00 - 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the Ijcense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's sighed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. • • 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRHINV.NO 

46 

10/15/10 

• - 09/30/10 

VRH Job 2034 
6706R46 

A' B c D i 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE-
NO. VALUE .PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED' AND STORED (C-G) 
P + E) (NOT IN TO DATE 

DORE) (D+E+F) 

3.5 BHS Bell lb4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall • 46,463.00 46,463.00 - 46,463.00 100.00% 

15 UNIT MASONRY 334,000.00 327,320.00 4,000.00 331,320.00 99.20% 2,680.00 . 

16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% . 
17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 • 18,898.00 100.00% -
Fab Misc Steel Drainage Trough • 32,000.00 32,000.00 32,000.00 100.00% -
Fab Steel Stair 21,031.00 21,031.00 21.031.00 100.00% ' 

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair U 1 85^000.00 85,000.00 85,000.00 100.00% . 
2.3 Baggage Claim Area 

.Misc Steel Framing at CW Loo 302,223.00 302,223.00 - 302,223.00 100.00% . 
Tube Steel at Baggage Offices 8,198.00 8,198.00. 8,198.00 100.00% • 

2.10 Curb Joints Between 1-22 ML - -
Install Misc Steel Drains Trough #1 32,375.00 32,375.00 32,375.00 " 100.00% -
Install Misc Steel Drains Trough #2 32,375.00 32,375.00 - 32,375.00 100.00% . 
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32,375.00 32,375.00 - • 32,375.00 100.00% -
Install Misc Steel Drains Trough U5 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #6 32,375.00 32,375.00 - .32,375.00 100.00% -
Install Misc Steel Drains Trough U7 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 100.00% -

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
' 18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 • 84,000.00 100.00% . 
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 . - - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452,000.00 -• 452,000.00 100.00% 

4 Glazing at Elevator Enclosure ^ 290,000.00 246,500.00 • ; . ...........246,500.00 • 85,00% 43,500.00, 

5 Misc. SS Fabrication's 310,000.00 306,900.00 3,100.00 310,000.00 • 100.00% -

SUB TOTALS 4,585,018.00 4,531,738.00 7,100.00 0.00 , 4,538,838.00 46,180.00 1 

Usei^ may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractors signed certification is attached. 
In tabulations below, amounts are stated to the. nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. . 

. APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO; 

ARCHITECT'S PROJECT NO; 
VRHINV. NO 

46 -

lO/IVIO 

• 09/30/10 

VRH Job 2034 
6706R46 

A B C D • 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED^ . MATERIALS TOTAL - ,% BALANCE 
NO. VALUE 

APPLICATION 
(D + E) 

PRESENTLY 
STORED 
(NOT IN 

- DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 726.350.00 
^ v) 726,350.00 99.50% 3,650.00 

20 EXPANSION CONTROL 132,210.00 132.210.00 - 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50,000.00 49,000.00 - 49,000.00 98.00% 1,000.00 

25 METAL DOORS & FRAMES 121,000.00 121,000.00 - - 121,000.00 100.00% • -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 11,850.00 100,00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 20,294.00 100.00% - • 
Metal Glass Guardrails Submittal 23,794.00 23,794.00 . 23,794.00 100.00% -
Crystal Panels Submittal 17.794.00 17.794.00 17,794.00 . 100.00% • -
Fab.Crystal Panels 67,794.00 67,794.00 - '67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 8,794.00 100.00% -
Fab.Cuitain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 • 100.00% -
Fab. Vestibute Storefront Lower Level B-1 • 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 4,636.00 6,490.00 11,126.00 60.00% 7,418.00 

1.2 B1 Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 75,294.00 100.00% -
Install Automatic Doors at Vestibute 98,794.00 98.794.00 - 98,794.00 100.00% -
Ciystal Glass Wall Panels 97.794.00 97,794.00 97,794.00 100.00% -

1.4 EI&E2 Escalators Stair & GuardraiI,ML - - 0.00% -
Field Measure Template for Guardrails(El/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 • 92,794.00 100.00% -

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4.794.00 - 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute . 50,794.00 50,794.00 • - 50,794.00 100.00% - , 
Crystal Glass Wall Panels 172,794.00 172,794.00 - 172,794.00 100.00% . -

-
2.1 South End of B-2" ^ - • -- - -- • -- - -- -1- . - • . .• . .. i- . r — 

istall South B2 Vestibule Storefront 33,794.00 33,794.00 - 33,794.00 100.00% -
SUBTOTALS 2,266,500.00 2,247,942.00 6,490,00 0.00 2,254,432.00 12.068.00 

Users may obtain validation of this document by requesting of the license a completed AIA Doctiment D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. APPLICATION DATE: 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

- - VRHrNV.NO 6706R46 

A B c D 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO.' VALUE FROM PREVIOUS 

APPLICATION 
(D + E) . 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
P+E+F) 

(G^C) TO FINISH • 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50.794.00 50,794.00 50,794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00. - 14,794.00 100.00% ' 
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - . 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 152,794.00 - ' 152,794.00 100.00% -

2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69.794.00 69.794.00 - 69,794.00 100.00% -
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% - -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 ' - 47,794.00 100.00% -
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% -
3.4 Final B1 Lobby Escalators E3,E4 Elevs!/2 

Crystal Glass Wall Panels 240,794.00 156,516.00 - 156,516.00 65.00% 84,278.00 

3.4 Final B1 Lobby Escalators E3,E4 ElevsI/2 

Field Measure Template for Guardrai!s(E3/E4) 6,794.00 6,794.00 - 6,794.00 100.00% -
Install .Metal Glass Guardrails (E3/E4) 122,798.00 - - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level B1 & B2 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level B1 E3/E4 60.852.00 60,852.00 60,852.00 100.00% -

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 • 100.00% -
Partition Construction 45,852.00 45,852.00 - 45,852.00 100.00% -
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% -
Drywall Ceilings and Soffits 29.852.00 • 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Framing for MER 143 35,852.00 35,852.00 . - 35,852.00 100.00% -

- -- - Drywall Plywood & Galv. Metal End. MER #145 - - 35,852.00 "35,852.00" . 35,852;00 ' 100.00% 

SUB TOTALS 1,939,140.00 1,732,064.00 0.00 0.00 1,732,064.00 207,076.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

• \ 
AlA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. . 

APPLICATION NO: 

•- APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROTECT NO: 
VRH INV. NO 

'46 

10/15/10 

09/30/10 
VRH Job 2034 

6706R46 

•A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
P + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C - G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 - 29,852.00 100.00% -
Install GFRG Panels E1/E2 30,852.00 30,852.00 - 30,852.00 100.00% -

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 • 147,852.00 - • 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Drywall-Wet Areas . 147,852.00 • 147,852.00 - 147,852.00 • 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% . -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% - • 
WT Suspended Ceilings 35,852.00 35,852.00 - 35;852.00 100.00% -
WT Metal Pan Ceilings .155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk , 105,852.00 104,096.00 - 104,096.00 98.34% 1,756.00 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 , 78,511.00 - 78,511.00 97.10% 2,341.00 

ETNew Partition 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 . - 55,852.00- 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% • -
Install GFRG Panels SSE 35,852.00 35,852.00 -• 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 - 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - • 30,852.00 100.00% -
Plaster E5 168,204.00 142,973.00 - 142,973.00 85.00% 25,231.00 

Elevator Shaftwall Construction 30,852.00 30,852.00 30,852.00 100.00% -
SUB TOTALS 2,917,764.00 - 2,888,436.00 0.00 0.00 2,888;436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV.' NO 

46 
I0/I5/I0 

09/30/10 

VM Job 2034 
6706R46 

• A B C D E F- G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO." VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED-

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 • 24,559.00 - 24,559.00 95.00% 1,293.00 

Suspended Ceilings ' 25.852.00 23,267.00 r 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - 62,282.00. 66.82% 30,922.00 

Ceiling at Bl-lS 45.852.00 45,852.00 • - 45,852.00 100.00% -
. Partition Construction 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Drywall Ceiling & Soffits 55,852.00 50,267.00 - 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 55.852.00 - 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 15,023.00 3,756.00 18,779.00 75.00% 6,259.00 

29 TILES 49,590.00 49,590.00 -- 49,590.00 100.00% - - . 
30 TERRAZZO 

1.2 Bl Lobby including El-2 Escalators 230,821.00 230,821.00 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% -
2.2. South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% 

2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% -
3.2 Final B2 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% -
3.4 Final BILobby Escalator E3-4, Elev.1,2 222,180.00 53,327.00 - 53,327.00 24.00% 168,853.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% • 
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% 

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% - • 
32 PAINTING 159.600.00 151,620.00 - 151,620.00 95.00% • 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - • 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - .. 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 - 270,000.00 90.00% 30,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 7,775.00 - 2,225.00 100.00% 

37 FLOOR MATS & FRAMES 21,910.00 '21,910.00 - 21,910.00 100.00% -
38 ELEVATORS 

Service Elevators Submittal 14,000.00, 14,000.00 - 14,000.00 100.00% 

Passenger Elevators Submittal - 14,000.00 14,000.00 - 14,000.00 100.00% -
Procure Service Elevators 393,300.00 393,300.00 - 393,300.00 100.00% 

SUB TOTALS 3,420,074.00 3,132,330.00 3,756.00 0.00 3,136,086.00 283,988.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. APPLICATION DATE: ' 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: -VRH Job 2034 

. VRH INV. NO 6706R46 

A' B c . D 1 1 • . E . F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D-t-E-fF) 

(G^C) TO FINISH 
(C-G) . 

Procure Passenger Elevators 486,000.00 218,700.00 - 218,700.00 45.00% 267,300.00 

2.12.Service Elevators ML 

-Decommission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 , - 69,000.00 100.00% . 
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston 69,000.00 • 69,000.00 . - 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% -
Elevator Oil & Oil Cooler \ 7,000.00 7,000.00' - 7,000.00 100.00% - • 
Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - . 6,900.00 100.00% 

Elevator Cab 41,400.00 41,400.00 - 41,400.00 . 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% 

Elevator Controller . 47,000.00 47,000.00 - . 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 -• 27,600.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 22,100.00 100.00% -
Elevator Hal! Buttons • 9,800.00 9,800.00 - . 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing . 11,200.00 • ^ 11,200.00 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails • . 38,600.00 - •- • 0.00% 38.600.00 

Elevator Piston 69,000.00 - - 0.00% 69,000.00 

Elevator Roller Guides 4,800.00 0.00% 4,800.00 

Elevator Pump Unit 37,300.00 - - " - 0.00% . 37,300.00 

Elevator Hydraulic Piping 
F.Ievafnr Oil A; Oil Cooler v . , -

8,500.00 
. ,. ,..:7,ooo.oo -. • .- ... 

0.00% 

- 0.00% 

8,500.00 
. it. 7 000 00 --^ 

SUB TOTALS 1,204,000.00 771,500.00 0.00 0.00 771,500.00 432,500.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cettification is attachetl. ' -

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATIONDATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

46 

.10/15/10 
09/30/10 

VRH Job 2034 
6706R46 

A B c D • E ' F G . H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ fPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

. COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) 
(C-G) 

Elevator Traveling Cable 11,-200.00 - - 0.00% ,11,200.00 

Elevator Electrical Conduit 15,200.00 - 0.00% 15,200.00 

, Elevator Cab 82,800.00 - - 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48,300.00 - 0.00% 48,300.00 

Elevator Door Operator 11,900.00 - • 0.00% 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 0.00% 10,500.00 

Elevator Entrances 30,400.00 - - 0.00% 30,400.00. 

Elevator Car Station 22,100.00 . - 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - 0.00% 9,800.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - 0.00% 11,200.00 

Elevator Testing 11,500.00 - 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% . 
•Procure Escalators E1/E2 848,000.00 848,000.00 - - ' 848,000.00 100.00% 

Procure Escalators E3/E4/E5 , 1,380,400.00 1,380,400.00 . 1,380,400.00 100.00% . 
1.2 Lobby InclEl/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - 32,600.00 100.00% . 
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators Ei/E2 into Pocket 27,000.00 27,000.00 - 27.000.00 100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% . 

2.11 ES Escalator (ML) ' 
Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% . 
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - 19,000.00 100.00% -

Load Escalator E5 into Pocket 12.000.00 12,000/00 12,000.00 100,00% . 
Construction and Test Escalator E5 141,000.00 • 141,000.00 - 141,000.00 100.00% . 

3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators into Pocket 27,000.00 27,000.00 27,000.00 100.00% 

. - Construct and Test Escalators E3/E4 290,288.00 100,000.00 30,000.00 130,000.00 44.78% 160,288.00 

SUB TOTALS 3,480,188.00 3,015,200.00 30,000.00 0.00 3,045,200.00 434,988.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. APPLICATION DATE: 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6706R46 

A B C D 1 E F G • H 
ITEM DESCRrPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERJOD PRESENTLY 
STORED 
(NOT IN . 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E-fF) 

(G-C) TO FINISH 
(C-G) 

40 CONVEYORS . 

Gen .Conditions 60,000.00 60,000.00 60,000.00 100.00% -
•Elec.Submittals 75,000.00 75,000.00 75,000.00 100.00% . 
Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IBl Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% -
TBI Mech.Install 135,714.00 135,714.00 • 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% -
IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 . 140,714.00 100.00% 

1B2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% -
IB3 Mech.Install 160,714.00 160,714.00 • - 160,714.00 100.00% • -
IBS MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

IB3 Elec Equip 10,000.00 10.000.00 - 10,000.00 100.00% -
IB3 Elec install 90,000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 170,714.00 • 100.00% 

IB4 Mech.Install 195,714.00 195,714.00 - 195,714.00 100.00% -
IB4 MCP 115,714.00 115,714.00 115,714.00 400.00% -
1B4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% 

IB4 Elec Install 155,714.00 155,714.00 - 155,714.00 100.00% -
OB Mech.Equip' 50,000.00 50,000.00 50,000.00 100.00% - ' 

-OB Mech.Install 80,000.00 80,000.00 - 80,000.00 100.00% 

CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 100.00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% -
CD /Deck Material 135.716.00 135,716.00 - 135,716.00 100.00% - . 
CD/ Deck Install 75,000.00 75,000.00 - 75,000.00 100.00% 
CD/IB SS Inm Mtit --35,000.00 35 000.00 35.000.00 100.00% 

SUB TOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AM DOCUMENTG703 . 
AIA Document G702, APPLICATION AND CERTIFICATI9N FOR PAYMENT, containing APPLICATION NO: 46 
Contractor's signed certification is attached. APPLICATION DATE: . .. 10/15/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6706R46 

A B C D 1 E F G .. H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. ;• VALUE * FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE . 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

CD/IB SS Trim Install 30.000.00 30,000.00 - 30,000.00 100.00% -
OD Door Equipment 80,000.00 80,000.00 . - 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 100.00% -
B Comm Network - Install 25.000.00 25,000.00 25,000.00 100.00% 

41 FIRE PROTECTION 725,000.00 703.250.00 10,000.00 713,250.00 98.38% 11,750.00 

42 PLUMBING 525,000.00 519.750.00 . 519,750.00 99.00% 5,250.00 

43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 . 60,000.00 100.00% -
Procure Variable Frequency Drives • 30,000.00 30,000.00 - 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20.000.00 - ' 20.000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Door Heater 6,000.00 6.000.00 6.000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4.000.00 ' 4.000.00 100.00% -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 . 1,600.00 100.00% . 
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% . 
Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 - 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 . 90,000.00 100.00% . 
Inline Pumps 10.000.00 10,000.00 . 10,000.00 100.00% -
4000 Gal. Tank 25.000.00 25,000.00 25,000.00 100.00% . 
Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 - • 163,625.00 100.00% -
Fab. Ductwork (Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% 

1.2 B1 Lobby inc EI/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - 143,625.00 100.00% 

Ductwork Roughing 30,000.00 30,000.00 ^ - 30,000.00 100.00% 

HVAC Drops & Diffiisers 13,000.00 13,000.00 - 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 • • 60,000.00 60,000.00 100.00% _ 
Set Air Handling Unit ft7 25,000.00 25,000.00" - 25,000.00 100.00% -

SUBTOTALS 3,429,350.00 3,402,350.00 10,000.00 . 0.00 3,412,350.00 17,000.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 12 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. APPLICATION DATE: 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6706R46 

A B C D 1 1 E F " G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 - . 18,000.00 100.00% 

HVAC Piping to AHU Ul 283,625.00 283,625.00 - . 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 "^30.700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% 

HVAC Drops & Diffiisers 20,000.00 20,000.00 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% 

2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 - . 30,000.00 100.00% 

Ductwork Roughing 45,000.00 45.000.00 45.000.00 100.00% -
•HVAC Drops & Diffusers 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% • 
2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #1 Demolition 7,000.00 7.000.00 - 7,000.00 100.00% -
D East - HVAC Sequence #1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% -
HVAC Piping 173,625.00 173,625.00 - 173,625.00 100.00% 

D East - HVAC Sequence U2 20,000.00 20,000.00 - 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 - 40,000.00 100.00% 

D East - HVAC Sequence U 3 •35,000.00 35,000.00 - 35~,000.00 100.00% -
Set Air Handling Unit U5&6 58,000.00 58,000.00 - 58,000.00 100.00% -
HVAC Drops & Diffiisers 4,000.00 4.000.00 - 4,000.00 100.00% 

BMS Wiring & Devices 70,000.00 70,000.00 70,000.00 100.00% -
2.5 South Substation Area & Corridor -

Ductwork Roughing 50,000.00 50,000.00 50,000.00 100.00% -
2.6 East 1/2 Ticketing Oversise Bag - . 

East Ticketing - HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% 

East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100.00% -
East Ticketing- HVAC Drops & DifPusers 13,000.00 13,000.00 13,000.00 100.00% 

nx/o i>r . ... 

3.1 North Substation ,Generator, Emgr, Switchgear 

12 000 00 --12,000.00 - 12,000.00 100 00% 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. APPLICATION DATE: .. 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRHJob 2034 

VRHINV. NO 6706R46 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
• STORED 

(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D-tE-fF) 

(G-C) TO FINISH 
(C-G) 

Exist MER M HVAC Removals 16,000.00 16,000.00 ' • . - • 16,000.00 100.00% -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 - 16,000.00 100.00% •-
Install Louver & Generator Exhaust 10,000.00 - - . 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 22,000.00 .100.00% -
HVAC Piping . 28,000.00 28,000.00 - 28,000.00 100.00% . 
Ductwork Roughing 33,000.00 33,000.00 33,000.00 100.00% 

HVAC Drops & Diffiisers 15,000.00 15,000.00 - 15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

3.3 Struct Mod'ns / Closures & BMS Rems -
Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% -

3.4 SBl Lobby. Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8,600.00 

HVAC Drops & Diffusers 25,000.00 5,000.00 - 5,000.00 20.00% 20,000.00 

BMS Wiring & Devices 8,500.00 6,800.00 - 6,800.00 80.00% 1,700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90.000.00 - 90,000.00 100.00% -

HVAC Piping in MER #4 60,000.00 60,000.00' - 60,000.00 100.00% 

InstallHVAC Piping forACUnits#l& #2 - 50,000.00 50,000.00 - 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER #4 & Col-A 30,000.00 30,000.00 - ' 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 66,000.00 66,000.00 100.00% -

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 - 12,500.00 50.00% 12,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 1,200.00 100.00% 

Submittal -Raceways 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Undergroimd Conduit 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Boxes & Fittings 1,350.00 , 1,350.00 - 1,350.00 . 100.00% -

-Submittal-Splices Tcmir.ations - -- --- " - = 1,200.00 "--1^200.00 'H,200.00 100.00% • ' -" •- • 
Submittal -Wire-XHHW, #12 AWG-750MCM . 1,350.00 1,350.00 - 1,350.00 100.00% -

SUB TOTALS 781,700.00 728,900.00 0.00 0.00 728,900.00 52,800.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

46 
10/15/10 

09/30/10 
VRH Job 2034 

6706R46 
A B - c D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN . 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
CD+E+F) 

(G^C) TO FINISH . 
(C-G) 

Submittal -Dry-Type XFMRS L350.00 1,350.00 1,350.00 100.00% 

Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% . -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal-Panelboards • 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -60A, 600V NEMAl Disconnect 1,350.00 1,350.00 - - . 1,350.00 iop.00% -
Submittal -200A, 600V NEMAl Discormect 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -400A, 600V NEMAl Disconnect 1,350.00 1,350.00 ' • 1,350.00 100.00% 

Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 - • 1,350.00 100.00% -
Submittal -Cntrl Pnls /ENCUCAB/Term Boxes 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -Wiring Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm (Package) • 1,350.00 1,350.00 - . • 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Boxes & Fittings . 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 42,725.00 100.00% -
Procurel-Wire-XHHW, #12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 - 42,725.00 100.00% . 
Procure-60A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, 600V NEMAl Disconnect 42,725.00 42,725.00 • - 42,725.00 100.00% -
Procure -400A, 600VNEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 - 739;078.00 100.00% . ' 
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 . 42,725.00 100.00% 

Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 - 516,625.00 100.00% . 
Procure -Fire Alarm (Package) 39,000.00 39,000.00 - .39,000.00 100.00% 

Procure - Public Address Svs (Pkge)' ' ; " r-- - — '72,500.00 •72,500.00 ~ ' - " 72,500.00 TOO.00% 
_ ^ -

Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 42,725.00 100,00% 

SUBTOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the iicense a compieted AiA Document D401 - Certification of Document's Authenticity 

Page 15 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tire nearest dollar; 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

46 
. 10/15/10 

09/30/10 

"VRH Job 2034 
6706R46 

A •B C D E F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK CON' IPLETED . MATERIALS TOTAL % - BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

•APPLICATION STORED AND STORED (C-G) 
V (D + E) (NOT IN 

DOR E) 
TO DATE 
P+E+F) 

(C-G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
•Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 411,300.00 100.00% -
Procure -North SWGR (Package) 524,551.00 519,305.00 519,305.00 99.00% '5,246.00 

Procure] -South SWGR (Package) 524,551.00 521,560.00 - 521,560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 909,379.00 99.00% 9,186.00 

Procurel -South Generator (Package). 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% ' • 
Stage 1 1.2 SM Electric Mobili2es 293,500.00 293,500.00 293,500.00 100.00% 

1.2 Install Temporary Lighting 27,331.00 27,331.00 • 27,331.00 100.00% -
1.2 • Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% . . 

' 1.2 - Electrical Roughing (Fire Alarm Public Address .. 321,542.00 321,542.00 321.542.00 100.00% • -
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 . - - 321,542.00 100.00% -
1.3 - Elec.Disconnecls & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% 

1.6 - Manholes ,Elec,Ductbanks under Roadway " 241,156.00 241,156.00 - - 241,156.00 100.00% 

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% 

2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures 41.785.00 41,785.00 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 33,428.00 100.00% 1 

2.2 Eelctrical Roughing 91,285.00 91,285.00 -- 91,285.00 100.00% 

2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% -
. 2.2 Electrical Wiring Fire Alim/Pub Addrs Sys 54,688.00 54.688.00 - 54,688.00 100.00% -

2.3 Install Temporary Lighting 18,757.00 18,757.00 - 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures • 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 - 167,141.00 100.00% 

2.3 Elec.Wiring,Fixtures & Devices 125.356.00 125,356.00 - 125,356.00 100.00% 

2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys. 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank ' 25,071.00 25,071.00 - 25,071.00 100.00% -

. 2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8.357.00 8,357.00 _ 8,357.00 100.00% -
^2.5 Set Temp SW/CT/SWGRT/SWBD T-S " ^ " 16,714.00 """"'"16,714.00 16,714.00 100.00% -

SUBTOTALS : 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 16 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 46 

Contractor's signed certification is attached. APPLICATION DATE: 10/15/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6706R46 

A B C D r E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) • 

(G-HC) • TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Rem SWER&SWBD 12,536.00 12,536.00 . 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 DeliverNewSWGRSA&SWBDAl 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 SetrNewSWGRSA&SWBDAl 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 54,321.00 - 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -

• 2.5 Pwr Outage & Tern New SWbd A1 & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 62,678.00 16,714.00 79,392.00 95.00% 4,179.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00. 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD BI 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 SetrNewSWGRSB&SWBDBI 12,536.00 - - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 - - 0^00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd Bl & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Lighting Fixtures &WIRING at South Corridor 20,893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39.696.00 - 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Discormects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 ' 41,785.00 100.00% -
2.6 East Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 8,733.00 100,00% -
3.1 Deliver New .Gen Set North 13,098.00 - - 0.00% 13,098.00 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 - - 0.00% 21,831.00 

3.i Inst Temp"Cond/Cabie & Term-Temp SW/CT/SW" 65,494.00 ~ " 65,494.00 - - 65,494.00 - 100:00% 

3.1- Install New Conduit/Cable//Terms 17,465.00 17,465.00 - 17,465.00 100.00% -
SUB TOTALS 1,002,567.00 736,984.00 16,714.00 0.00 753,698.00 248,869.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 17 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV.NO 

46 
I0/I5/I0 

09/30/10 

•VRH Job 2034 
6706R46 

A • B - C D 1 1 E F G H 
ITEM DESCRIPTION OF WORK. SCHEDULED WORK COMPLETED MATERIALS - TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box . 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% • -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% • -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 -• 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 13,099.00 100.00% -
3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% . 
3.1 Install Cond/Cable Term SWGRNb/SWBD B2 56,76i;00 51,085.00 2,838.00 - 53,923.00 ' 95.00% 2,838.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 20,739.00 - . 20,739.00 95.00% 1,092.00 

3.1 Pwr Outage ^ Tem New SWbd B2 & Spice Boxes 21,831.00 - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% . 
3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2.Electrical Wiring & Fixtures 43,662.00 43,662.00 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 - 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 16,592.00 , 524.00 17,116.00 ' 98.00% 349.00 

3.3-Final Electrical at BHS Closure Areas 43,662.00 , 39,296.00 2,183.00 41,479.00 95.00% 2,183.00 

3.4 Eelctrical Roughing 174,650.00 171,157.00 1,747.00 172,904.00 99.00% 1,746.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 85,579.00 873.00 86,452.00 99.00% 873.00 

3.4 Electrical Wiring & Fixtures & Devices 183,382.00 I74,213;00 7,335.00 181,548.00 99.00% 1.834.00 

3.4 Electrical Wiring Fire Alim/Pub Addrs Sys 87,325.00 82,959.00 3,493.00 86,452.00 99.00% 873.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% 

3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% -
3.10- netf^TTn Sr. Remove Exist Gen Set & Equip. • • -- -43,662.00 , - • -- "0.00% = - ^M5,662;00 

3.10-Install New Gen.Set&'Equip . 65,494.00 65,494.00 - 65,494.00 100.00% . 
3.10- Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 - 65,494.00 100.00% -

SUB TOTALS . 1,651,439.00 1,555,165.00 18,993.00 0.00 1,574,158.00 77,281.00 1 

Users inay obtain validation of this docrument by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
•VRH INV. NO 

46 

10/15/10 

. 09/30/10 

VRH Job 2034 
6706R46 

A B C D E ' F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERULS TOTAL % BALANCE 
NO. . VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED (C - G) 
(D + E) (NOT IN TO DATE 

DORE) (D+E+F) 

CONTRACT AMOUNT 53,200,000.00 51,161,571.08 93,053.00 0.00 51,254,624.08 96.34% 1,945,375.92 

P&P Bond 343,560.00 343,560.00 - 343,560.00 100.00% -
CoUl Change Order # 1 Pace #3 59,046.00 59,046.00 : ^ - 59,046.00 100.00% 

Con Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 11,284.36 . 90.66% 1,162.99 

Con Change Order # 3 Pace #7 28,189.15 28,189.15 - 28,189.15 100.00% -
CoitA Change Order # 4 Pace #4 62,488.00 62,488.00 62,488.00 100.00% -
CQU5 Change Order # 5 Pace#! 1,580.00 1,580.00 i,58o:'oo 100.00% -
CoU Change Order # 6 Pace #21 34,085.00 34,085.00 34,085.00. . 100.00% - • 
CoUl Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% -
Com Change Order # 8 Pace #13 94,118.13 94,118.13 - 94,118.13 100.00% -
Co#9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -

Co^lO Change Order# 10 Pace #11 17,424.00 17.424.00 - 17,424.00 100.00% -
Co^ll Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% . 
Co# 12 Change Order# 12 Pace #23 33,539.15 33,539.15 - • 33,539.15 100.00% -
Co# 13 Change Order# 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% -
Co#14 Change Order # 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 14,830;00 14,830.00 - - 14,830.00 100.00% -
Co#16 Change Order# 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% -
Co# 17 Change Order # 17 Pace #32 42,800.00 42,800.00 . - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 • - 36,088.00 100.00% 

Co#19 Change Order# 19 Pace #15 1,237,968.60 1,213,209.43 5,000.00 "1,218,209.43 98.40% 19,759,17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% -
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35.743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - 159,281.00 100.00% •• 
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 . 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% -
CD#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% 

Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 s 58,239.00 58,239.00 - 58,239.00 100.00% -
Co#29 Change Order #29-Pace #35 14.906.00 14,906.00 - 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% •-
Co#31 Change Order #31^ Pace #43 21,222.00 21,222.00 21,222.00 100.00% -
Co#32 Change Order # 32' Pace #42 T&M 0.00 - 0.00% 0.00 

Co#33 Change Order #33 Pace #44 31,882.00 31,882.00 , 31,882.00 100.00% • -
Co#34 Change Order # 34 Pace #48 17,463,00 17,463.00 - 17,463.00 100.00% -
Co#35 Change Order# 35 Pacc#53 T&M - - 9,429.05 ^8,712.98 " - ^ 8,712.98 "'92.41% 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23,989.00 100.00% 

Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 - 147,464.00 ,100.00% -
Co#38 Change Order # 38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 77,752.00 100.00% -
Co#"41 Change Order #41 Pace #62 42,800.00 42,800.00 - 42,800.00 100.00% -

Sub Total Change Order Page 1 2,908,539.27 2,853,724.64 5,000.00 0.00 2,858,724.64 49,814.63 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 

AIA Document C702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO: 

VRHINV.NO 

46 
10/15/10 

09/30/10 

VRH Job 2034. 
6706R46 

A B C D E F . G H 
ITEM DESCmPTJON OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. - . VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

(C-G) 
(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

Coff42 Change Order U 42 Pace ^60 60,191.00 60,191.00 - 60,191.00 100.00% -
Co/f43 Change Order U 43 Pace ^63 35,593.00 35,593.00 - 35,593.00 .100.00% . 
Coff44 Change Order M 44 Pace MS 1 14,980.00 14,980.00 - 14,980.00 100.00% -
Coff45 Change Order if 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% -
Coff46 Change Order U 46 Pace #47 10,888.00 10,888.00 - 10,888.00 100.00% 

Co#47 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100.00% - • 
Co#48 Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 95.58% 1,789.51. 

Co^49 Change Order # 49 Pace #70 . 7,261.00 7,261.00 - 7i261.00 100.00% • -
CotfSO Change Order # 50 Pace #65 30,000.00 30.000.00 - 30,000.00 100.00% -
CoffSI Change Order # 51 Pace #73 T&M 0.00. - - - 0.00% 

CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% -
Com Change Order # 53 Pace #71 58,911.00 58,911.00 - 58,911.00 100.00% -• 
Com Change Order #54 Pace #68 15.536.00 15,536.00 - 15,536.00 100.00% -
CoU55 Change Order # 55 Pace #78 T&M 40,168.53 . 38,160.08 - 38,160.08 95.00% 2,008.45 

CoU56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% . . 
Com Change Order # 57 Pace #64 T&M 273,498.05 256,607.72 256,607.72 93.69% 16,890.33 

CoUSS Change Order # 58 Pace #50 T&M 213,419.87 202,384.67 - 202,384.67 95.00% 11,035.20 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 4,619.00 100.00% -
Coueo Change Order # 60 Pace #86 T&M 7,932.77 7,536.12 - 7,536.12 95.00% 396.65 

CoU6i Change Order #61 Pace #79 52,965.00 52,965.00 - 52,965^00 100.00% -
Com Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 - 93,934.32 100.00% -
CoU63 Change Order # 63 Pace #83 9,974.00 9,974.00 9,974.00 100.00% -
Coff64 Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M 32,840.64 24,159.01 7,080.54 i 31,239.55 95.00% 1,601.09. 

Com Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
Com Change Order # 67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% 

Co#68 Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% 

Com Change Order # 69 Pace #89 . 13,907.00 13,907.00 13,907.00 , 100.00% -
Co#70 Change Order # 70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% -
Com I Change Order # 71 Pace #88 T&M 122,612.28 109,353.45 - 109,353.45 89.18% 13,258.83 

Co#72 Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% -
Com3 Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% . -
Co#74 Change Order # 74 Pace #93 31,851.00 31,851.00 - 31,851.00 100.00% -
Corns Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 45,898.52 95.00% _^^2,415.72_ 

Come Change Order # 76 Pace #57 28,000.00 28,000.00 - .28,000.00 100.00% 

comi Change Order # 77 Pace #97 29,619.00 29,619.00 29,619.00 100.00% -
Corns Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100.00% -
CoUlS Change Order # 79 Pace #36 T&M . . 29,264.65 27,194.01 - 27,194.01 95.33% 2,070.64 

Co#80 Change Order # 80 Pace #87 25,152.00 25,152.00 . 25,152.00 100.00% . 
Sub Total Change Order Page 2 1,765,515.62 1,706,968.66 7,080.54 0.00 1,714,049.20 51,466.42 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV.NO 

46 

I0/I5/I0 

09/30/10 
VRH Job 2034 

6706R46 
A B • C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
CD+E+F) 

(G^C) TO FINISH 
(C-G) 

Co^8I Change Order# 81 Pace #77 52,000.00 52,000.00 52,000.00 100.00% -
CoUSl Change Order # 82 Pace #106 9,974.00 9,974.00 9,974.00 100.00% 

CoUS3 Change Order # 83 Pace # 1 OOT&M 12,981.18 12,200.93 - 12,200.93 93.99% 

Co#84 Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% -
Com Change Order # 85 Pace #98 9,442.00 9,442.00 - 9,442.00 100.00% 

Co#86 Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% 

Co^87 Change Order # 87 Pace #109 21,992.00 21,992.00 21,992.00 100.00% 

Corns Change Order # 88 Pace #99 T&M 0.00 - - - 0.00% 

Co#89 Change Order # 89 Pacc#101T&M' 64,363.00 64,363.00 - 64,363.00 100.00% -
CoU90 Change Order # 90 Pace #108 T&M 20,309.81 19,301.79 - 19.301.79 95.11% 1,008.02 

CoU9l Change Order# 91 Pace #81 26,311.00 26,311.00 - 26,311.00 100.00% -
CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% 

CoU93 Change Order # 93 Pace #112 72,118.00 72,118.00 - 72,118.00 100.00% -
CoU94 Change Order # 94 Pace #114 15,924.00 15.924.00 - 15,924.00 100.00% -
CoU96 Change Order # 96 Pace #116 24,954.00 24,954.00 - 24,954.00 100.00% -
Com Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00% -
CoU9S Change Order # 98 Pace #117 20,972.00 20,972.00 20,972.00 100.00% 

CoU99 Change Order # 99 Pace #94 26,583.00 26,583.00 - 26,583.00 100.00% -
Co#10( Change Order# 100 Pace #113 19,417.00 19,417.00 19,417.00 100.00% -
Co# 10 Change Order# 101 Pace #110 59,745.00 59,745.00 59,745.00 100.00% -• 
Co#io; Change Order# 102 Pace #107 T&M 37,131.83 17,201.50 15,247.45 32,448.95 95.00% 4,682.88 

Co#io: Change Order# 103 Pace #119 T&M- o.op - - - 0.00% -
Co# 10' Change Order# 104 Pace #120 24,187.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

. 0.00 

0.00 

-

24,187.00 24,187.00 100.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 
0.00% 
0.00% 

0.00% 

0.00% 

-

- . . . . _ _ . 0.00 ... _ , -0.00% - -- - ---- -
0.00 - - - 0.00% -

Sub Total Change Order Page 3 688,376.82 642,471.22 39,434.45 0.00 681,905.67 5,690.90 

TOTAL CHANGE ORDERS 5,362,431.71 5,203,164.52 51,514.99 - 5,254,679.51 106,971.95 1 

TOTAL CONTRACT TODATE 58,905,991.71 56,708,295.60 144,567.99 0.00 56,852,863.59 96.51% 2,052,347.87 

1 
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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THE PORT AUTHORITY OF NY & NJ ' 
MONTHLY EMPLGYIViENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 

Term B Modernization Program and B-1 V« 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME: 
;rtical Circulation VRH Construction Corp. 

ADDRESS: 320 Grand Avenue 
Englewood, NJ 07631 

PREPARED BY:J.Strack DATE: 10/15/2010 

Payment App# 46 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Monmouth Controls Zbransky Mechanical 

S&M Electric Josioff Industries 

American Architectural Carol Hardy Mechanical 

Santanielio Electric 

REPORTING PERIOD 

FROM: 9/1/2010 

CONTRACT GOALS 
Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.0% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-1 V« 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME: 
;rtical Circulation VRH Construction Corp. 

ADDRESS: 320 Grand Avenue 
Englewood, NJ 07631 

PREPARED BY:J.Strack DATE: 10/15/2010 

Payment App# 46 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Monmouth Controls Zbransky Mechanical 

S&M Electric Josioff Industries 

American Architectural Carol Hardy Mechanical 

Santanielio Electric 

TO: 9/30/2010 

% OF COMPLETION: 96.51% 

CONTRACT GOALS 
Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.0% 

PROJECTED 
COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 V« 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

1 PRIME CONTRACTOR'S NAME: 
;rtical Circulation VRH Construction Corp. 

ADDRESS: 320 Grand Avenue 
Englewood, NJ 07631 

PREPARED BY:J.Strack DATE: 10/15/2010 

Payment App# 46 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Monmouth Controls Zbransky Mechanical 

S&M Electric Josioff Industries 

American Architectural Carol Hardy Mechanical 

Santanielio Electric 

TO: 9/30/2010 

% OF COMPLETION: 

CONTRACT GOALS 
Minority 

Skilled: 30% 

Laborer: 40% 

Female 
Skilled/Laborer: 6.0% 

PROJECTED 
COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 V« 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Ciassification 

#3 
Total All 

Employees 
Hours 

#4 
Sum of all' 
Employees 

. Hours 

#5 , 

Black 

#6 

Hispanic 

#7 

Asian 

#8 

Native 
American 

#9 A 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

' #11 " 
% 

Female, 
Hours 

#12 

Total Number 
Of Employees 

#13 ^ 
Total Number 
Of Minority 
Employees 

#1 
Construction Trade 

#2 
Ciassification 

M F 

#4 
Sum of all' 
Employees 

. Hours 
M F M F M F M . F 

#9 A 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

' #11 " 
% 

Female, 
Hours 

M F M F 
Electricians Journey Worker 538.00. / 538,00 0 0 0 12 0 0 Electricians 

Apprentice 134.00 / 134.00 134 / 134 1 /A 
Sub Total 672.00 - 672.00 . 0 0 0 0 134 0 0 0 134 20% 0% 13 0 0 , 0 

Steamfitter Journey Worker 64.00. / 64.00 0 0 0 2, K ° 0 Steamfitter 

Apprentice 0.00 0.00 0 0 
Steamfitter 

Sub Total 64.00 - 64.00 0 0 0 0 0 0 0 0 0 0% 0% 2 0 0 0 

Jburney Worker 0.00 0.00 0 0 0 0 

Apprentice 0.00 0.00 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 0 0 0 0 0 0 0 • 0 
Apprentice 0.00 0.00 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 o: O: 0 0 0 •0 0 0%J 0% 0 0 0 0 

Journey Worker 0.00 • 0.00 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Journey Worker • 0.00 0.00 Q 0 0 0 0 

Apprentice 0.00 0.00 0 0 0 0 0 
.Sub Total 0.00 - 0.00 0 0. 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Total Journey Worker 602.00 602.00 0.00 - • - - - - - 14 0 0 0 
TOTAL Total Apprentice 134.00 - 134.00 - ' - 134.00 - - - 134.00 . 1 0 0 0 

. THIS Total Skilled Trades 736.00 - 736.00 - 0.00 - - - - 134.00 - - - 134.00 18% . 0% 15 0 0 0 

MONTH 
Laborers, Taper/Finish 0.00 0.00 . 0% 0% O

 

o
 

o
 

. o
 

£?4, 62A . O FOR R.E. OFFIG^^USE ONLY 

Grand Total [Skilled Trades £3^46:80' 832.00 j 240,Z78r80" '• &9S6:7-5 8 . 824.00 Z761* 0 0 0 3'546-T6e 15% 0% REVIEW 
f 
ED BY: 

ALB BEINGMET? 
From Last Month [Laborers 37,8T4T7-5' '916.00 j 38,818.75 2934.75 0 15,434.00 916.00: 114 0 0 0 19398.75 50% 2% DATE C 

ED BY: 

ALB BEINGMET? ARE GO. /•r fe -

ED BY: 

ALB BEINGMET? 

Grand Total Skilled Trades 241,12SS0f "832.00 241-r9§7-r80 37B94J& 1 8.00 17-77-46:50 824.00 i 9413J30'! - - 35724^3:50' 15% 0% 
YES..^V® To Date Laborers 37,874776 916.00 38,818.75 2,934.75 1 15,434.00 916.00 114.00 - - - 19,398.75 50% 2% YES..^V® 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this forni^ Frank W Hurley/Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 business days of mpTith's end.. 
DATE SIGNED: October 15, 2010 PA-3647 

PA Form 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

1 he Port Authority oT NY & wj 
Monthly Employment Utilization Report 

From 12/01/2006 To 09/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 

Trade Classification Employees Hours Employees Hr Black .Hispanic Asian. American 

M F M" F M F • M F M F 

ADMIN ISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

VE/OFFICE 
Sub Total 364.00 0.00 364.00 0.00 0.00 O.OD 0.00 0.00 O.OD 0.00 0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 Q.OO 0.00 

JOURNEY WORKER . 7,873,00 0.00 7,873.00 .468.00 0.00 35.00 0.00 0.00 0.00 O.DO 0.00 

Sub Total >,953.50 0.00 7,953.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 O.DO 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 O.DO 0,00 0.00 0.00 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00. 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER JOURNEY WORKER 408.00 0.00 .408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

s 
Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 O.DO 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 ,0.00 

Sub Total 890.50 0.00 890,50 0.00 0.00 160.50 0.00 0.00 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 o.po 

JOURNEY WORKER 55,485.50 0.00 55,485.50 24.00 0.00 285.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 55,717.50 0.00 55,717.50 24.00 0.00 285.00 0.00 o.oc 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 . 0.00 0.00 o.oo" Q.OO 

MASONS 
JOURNEY V\/ORKER 3,778.00 0.00 3,778.00 140.00 0.00 460.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 o;oo. 0.00 0.00 O.OD 

DOCK . ...lOllRNEY WORKER . 835,50. ..,.0.00 835.50 .04)0 0.00 0.00 0.00 0.00 0.00 0.00 o.oc 
BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0,00 0.00 O.OD 0.00 0 32 0.00 • 0.00 

ELECTRICIANS APPRENTICE 15,073.00 0.00 16,073.00 3,407.00 0.00 851.00 0.00 743.00 0.00 0.00 0.00 

-JOURNEY WORKER 82,601.00 • 

i 

0.00 82,601.00 5,831.00 0.00 4,264.50 0.00 31,00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% , % 
Minority Female 
Hours Hours 

0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

309.00 

, "309:00 

8.00 

620.00 

628.00 

0.00 

0.00 

5,001.00 

10,126.50 

0.0 0.0 

r 

6.3 0.0 

I 

79.2 15.9 

L_ i 
0.0 0.0 

I I 
10.6 0.0 

1: 
0.5 0.0 

16.3 0.0 

0.0 0.0 

I ' / 4 

Prinieo by DAWN HAINES ^age 1 Start Print 10:19:45 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL-& 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

1 ne Port Autnonty or IM Y & Nj 
Monthly Employment Utilization Report 

From 12/01/2006 To 09/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total % % 
Total All Sum of all Native Minority Minority ' Female 

Trade Classification Employees Hours Employees Hr Black Hispanic .Asian American Hours Hours - Hours 

M F M F M F M F M F 

Sub Total 98,674.00 0.00 98,674.00 . 9,238.00 0.00 5,115.50 0.00 774.00 . 0.00 . 0.00 0.00 15,127.50 .10.2 0.0 

ELEVATOR APPRENTICE 139.00 0.00 139.00 0.00 • 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 • 
CONSTRUCTO CONSTRUCTO 

JOURNEY WORKER ' 151.00 0.00 151.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 
Sub Total 290.00 0.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

O
 

d
 

o
 

d
 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0:00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 
Sub Total 1,116.00 0.00 1,116.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o.bo 0.00 o

 
d

 

o
 

d
 

GLAZIERS APPRENTICE 1,327.50 0.00 1,327.50 • 369.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 476.00 1 . t 1 

JOURNEY WORKER 5,655.50 0.00 6,665.50 24.00 0.00 798.00. 0.00 0.00 b.oo 0.00 0.00 822.00 1 
Sub Total 6,993.00 0.00 6,993.00 393.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,298.00 11.7 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 If 

JOURNEY WORKER 312.00 • 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0,0 0.00 1 D:"-

Sub Total 416.00 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 "0.00 0.00 0.00 0.0 0.0 

IRON APPRENTICE 592.00' 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 80.00 1 ' 
WORKERS WORKERS 

JOURNEY WORKER 8,372.00 0.00 •8,372.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 1,296.00 Ig
 

III
 

M
. 

Sub Total 8,964.00 0.00 8,964.00 584.00 0.00 792.00 0.00 0.00 . 0.00 0.00 0.00 1,376.00 14.4 -0.0 

LABORERS JOURNEY WORKER 37,902.75 916.00 38,818.75 2,934.75 0.00 15,434.00 916.00 - 114.00 0.00 0.00 0.00 19,398.75 1 - T 

Sub Total 37,902.75 916.00 38,818.75 2,934.75 0.00 15,434.00 • 916.00 114.00 0.00 0.00 O.DO • 19,398.75 49.9 2.3 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.90 0.00 0.00 0.00 0.00 0.00 - 0.00 - b.oo h 
ATHERS 

Sub Total . 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 " 0.00 0.00 , 0.00 

o
 

d
 

o
 

d
 

0_PERATIN(I_ JOURNEY WORKER 2,i86.25__ -.0.00 2,186.25 19.25 • o.go . „ ^ 88.00 • 0.00 . , 0-QQ- 0.00 0.00 0.00 107,25 !'• .-s, '• 
ENGINEERS ~ ' 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00 0.00 . 0.00 1,784.00 0.00 • 0.00 • 0.00 0.00 . 0.00 1,784.00 - - L •• .,-1 • 1 

Sub Total 2:352.00 0.00 •2,352.00 o'.oo 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 - 1,fS4.00 75.8 0.0 

Printed by DAWN HAINES • Pace 2 Start Print ' 10:19:45 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 09/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

• Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F M F 

PIPEFITTERS APPRENTICE 561.00 0.00 561.00 0.00 .0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 4,156.00 0.00 4,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 4,717.00 0.00 4,717.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 1,995.00 0.00 1,995.00 16.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,387.00 0.00 2,387.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 • 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE • 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,008.50 0.00 8,008.50 0.00 0.00 2,843.00 0.00 0.00 0.00 0.00 ' 0.00 

Sub Total 8,999.50 0.00 8,999.50 16.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 

STEAMFII IbRS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 15,002.50 0.00 15,002.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 16,369.50 0.00 16,369.50 2,996.00 0.00 658.00 o.oo' 0.00 • 0.00 0.00 0.00 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 
SETTERS-

Sub Total 286:00 0.00 286.00 0.00 0.00 1.00 0.00 • 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub,TotaL„„.^ ,1,020.00 _. .0.00 1,020.00 .. . 0.00 ._ 0,00 . , , . ,.0.00 . , 0.00. _.0.00 .0.00 . 0.00 ^.0.00 

TEAMSTERS JOURNEY V\rORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total s 593.00- 0.00 593.00 10.25. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TILE UYERS APPRENTICE 262.00 0.00 262.00 0.00 0.00 - 0.00 0.00 0.00 0.90 0.00 • 0.00 

Total 
Minority 
Hours 

% %. 
Minority Female 
Hours Hours 

0.00 

0.00 

0.00 

0.00 

0.00 

240.00 

16.00 

256.00 

0.00 

0.00 

16.00 

2,843.00 

2,859.00 

825.00 

2,829.00 

3,654.00 

1.00 

1.00 

0.00 

-000 

- 10.25 

10.25 

0.00 

0.0 0.0 

0.0 0.0 

I ^ 

0.6 0.0 

0.0 0.0 

L I 

. ,T. .. 

31.5 0.0 

iMiieis 

17.2 0.0 

0.3 0.0 

^ 

1.7 0.0 

Printed by DAWN HAINES Page 3 Start Print • 10:19:45 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE PRIME CONTRACTOR'S NAME: LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS ACTUAL START DATE: 

Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp. IN THIS REPORT Minority Dec-06 
EWR-264.003 ADDRESS: 320 Grand Avenue Monmouth Controls Zbransky Mechanical FROM: 9/1/2010 Skilled: 30% 

Englewood, NJ 07631 S&M Electric Josloff Industries TO: 9/30/2010 Laborer: 40% PROJECTED 

LOCATION: Newark Intn'l Term "B" PREPARED BY;J.Strack DATE: 10/15/2010 American Architectural Carol Hardy Mechanical % OF COMPLETION: 96..51% Female COMPLETION DATE: 

Contract For VRH Job 2034 Payment App# 46 Santaniello Electric Skilled/Laborer: 6.9% May-09 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 #2 • #3 #4 #5 #6 . #7 #8 #9 #10 #11 • • #12 #13 
Construction Trade Classification Total All Sum of all Total % % ; Total Number 

Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority 
Hours Hours American Hours Hours Hours Of Employees Employees 

M F M F M F M F M F M F M I F 
Ironworker Journey Worker 136.00. /, 136.00 0 •, 0 0 1 0 

Apprentice 128.00, / • 128.00 0 0 0 0 1 0 
Sub Total 264.00. - - 264.00 0 0 0 0 0 0 0 0 0 0% 0% 2 0 01 0 

Glazier Journey Worker 98.00, V 98.00 0 0 0 6 o -tL 
Apprentice 8.00 = 8.00 8 8 1 ' ./ T 
Sub Total 106.00 / 106.00 8 0 - 0 0 0 0 0 0 8 8% 0% 7 0 c/ 0 

Sprinklers-Fitter Journey Worker 68.00^ / 68.00 0 0 0 . 0 3 0 01 0 Sprinklers-Fitter 
Apprentice 0.00 0.00 0 0 0 0 
Sub Total 68.00 - 68.00 0 0 0 0 0 0 0 0: 0 0% 0% 3 0 o| 0 

Plumbers Journey Worker 5.00v ' 5.00 0 0 0 . 1 01 • 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 5.00 - 5.00 0 0 0 0 0 0 0 0 0 0% 0% 1 0 0| 0 
Journey Worker 0.00 0.00 0 - 0 0 01 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 O

 

o
 

Journey Worker 0.00 . 0.00 0 0 0 0 0 o| 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 • 0 0 0% 0% 0 0 - o| 0 

Total Journey Work 307.00 - 307.00 - - - - - - - - - 11 0 0 0 
TOTAL Total Apprentice 136.00 - - 136.00 . • 8.00 - - - - - - - 8.00 2 0 0 0 
THIS Total Skilled Trades 443.00 - 443.00^ 8.00 - - - • - - - - 8.00 2% 0% 13 - 0 0 0 

MONTH 
Laborers 0.00 0.00 0.00 - - 0.00 100% 0% 0 0 0 0 

FOR R.E. OFFICE USE ONLY 
Grand Total Skilled Trades - - \ 0% 0% REVIEWED BY: 

From Last Month Laborers - j 0% 0% DATE 
ARE GOALS BEING MET? 

C »,Grand Total —-jSkiilcd Trades - . - - - • - , - - , - - - --- — - - . . . -- - - ' " i ' ' • • 0% YES ^ NO" " • • — 
To Date | iLaborers 1 0% YES NO 

COMPANY OFFiCiAL'S SiGNATURE AND TITLE; . 
Superintendents' hours should not be included in this form. Frank \N. Hurley , Chief Financial Officer DATE SIGNED: October 15, 2010 

NOTt: The MEUR must be submitted within 5 business days' of month's end. 
PA-3647 

PA Form 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I he Port Authority or MY & MJ 
iVlonthly Employment Utilization Report 

From 12/01/2006 To 09/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of bmployees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of all 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American" 

Total 
Minority 
Hours 

% . % 
Minority ' Female 
Hours Hours 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

8,922.00 

9,184.00 

241,182.75 

37,902.75 

0.00 

0.00 

832,00 

916.00 

8,922.00 

9,184.00 

242,014.75 

38,818.75 

0.00 

0.00 

14,046.50 

2,934.75 

0.00 

0.00 

8.00 

0.00 

4,214.00 

4,214.00 

20807.50 

15434.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

782.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

O.OD 

0.00 

0.00 

0.00 

0.00 

4,214.00 

4,214.00 

36,468.00 

19,398.75 

45.8 

15.0 

49.9 

.0.0 

0.3 

2.3 

Grand Total 279,085.50 1,748.00 280,833.50 16,981.25 8.00 36,241.50 1,740.00 896.00 0.00 0.00 0.00 55,866.75 19.6 0.6 

Printed by DAWN HAiNES Page 4 Start Print 10;1S:45 



; THE PORT AUTHORITY OF NEW YORK <& NEW JERSEY 

;• • , • BU.CKSLIP 
• • ; i' •. • • 

TO: Deidre Dennis, Zip 76, Room 238 
FROM: Dawn Haines, EWR, CTA, Bldg. 74 . " ' ' • 
DATE: December 15, 2010 
SUBJECT: ' CONTRACT EWR-264.003 - APPLICATION NO. 47 

cc: File 

Please find attached, Contract EWR-264.003, Payment Application No: 47 with 
accompanying documents (MEUR's, Certificate of Paym.ent to All Subs and 
Suppliers & Prevailing Wage Certification). . ' ' 

Please forward for processing and payment. 
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PA33A 

12-06 

CONTRACT NO. UEWR2640Q3 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPAEED 

PAYMENT NO. 

OF 
11/11/2010 

47. 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 672B(R47 October) 

ADDRESS 320 Grand Avenue, Englewoocl, NJ 07631 

Approximate work performed to October 31, 2010. 

APPROXIMATE QUANTITIES • 
Item 

No. 

DESCRIPTION OF WORK 

1' . ' . 

UNIT This 

Application 

Total for Prev. 

Apjilication Total In Date 

UNIT PRICE AMOUNT 

1 
ii 

Performance and Pa.yment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Lfnclassified Work ^ L.S. 254,179.00 51,254,624.08 51,508,803.08. 53,200,000.00 51,508,803.08 

3 N.C.Contract Specification Sect. 11 Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.)L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 100,243.52 . 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4 a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Requh-ed to Support Contract Work 

TM 0.00 35,351.01 35,351.01 .35,351.01 

5 Concrete Penalty by PA Letter ., 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S.' 0.00 32,624.00 32,624.00 32,624.00 32.624.00 

8 N.C.Dwg.GOOS Note 21C Installation 
Temporary Hot Water Lines L.S. Conversion H 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 ' N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in ConfUties with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S. Conversion # I 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288,00 

12 N;C.Dwg.G005 Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S. Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

V 

13 N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Leas retained as per contract MAX$ 
TOTAL APPLIED FOR, TO DATE : 

Balance to date; 
Less advances under previous applications : 

To be advanced this appbcation ; 

53,487,466.61 

CHANGE ORDERS (iicr ouachctO 
Total to date ; $ 

Less: Previously advanced ; $ 
Change Order amount to be advanced on this application : 

' TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually .been performed and that the cost plus compensation above set 
.forth, if any. is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf iif the contractor, is made by such person in his individual capacity on the basis of liis own knowledge, 
as well as by the contractor. '• 

The'Contractor Further Certifies (chock one) 
Ffiitk W;^Huriey 

That all subcontractors an d suppliers have been paid any amounts 
due Erom previous pro^essi payments and shall be paid any amounts 
due from this progress payment; or 

*lndividually and on liehalf of the contractor 

Chief Financial Officer 

2. That payment has been withheld fi'om a subcontractor or supplier' 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WirH 

CONTRACT 

CONSTRUCTION ACCT, 

Title 

Recommended For Payment: 

PRO/IMIOJ ORG- . ACT AllILA/ 
SYST 

JOB • AMOUNT 

• ! '! 1 V. 

The above estimate of quan tities performed is conect and is made 
fr-om actual inspection,arid Jcnowledge of work performed, 

Title: / RES.IDENT,ENGiNEER 

C II 

Title: ENGINEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



. Pfl33A 

12-<I6 

CONTRACT NO.' EWR-264.003 P O No. 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor . 

New York, N.Y. 10013 , SHEET 2 
DATE PREPARED 

OF 
ll/n/2010 

APPLICATION FOR PAYMENT 
DATED " November 14, 2006 PAYMENT NO. 47 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6726(R47 October) 

ADDRESS 320 Grand Avenue, Englewood, INJ 07631 
Approximate work performed to October 31, 2010 

APPROXIMATE QUANTITIES 
Horn 
No. 

DESCRIPTION OF WORK UNIT This 
Anplicalion 

Tola! for Prev. 
ApplicaUon Total U) Dato. 

UNIT PRICE AMOUNT 

14 N.C.Dwg.GOOS No 21C Construction Staging and 
Schedule Changes to Accommodiite Facility Operational 
Requirements. 

TM' 0.00 444,433.16 444,433.16 444,433. i6 

15 N.C.Dwg.GOOS Note 21H Abatement olTncidental 
Asbestos and Lead Containing Mlaterials per L/A of 7/9/07 

TM . 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 2lC to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 2lB Relocate Conduit for Delta 
Motor Control Panel (MCP) to LS. Conversion # 2 

i; 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 21C Provide Three Phase Power 
Quality'Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. • • 0.00 47,060.00 ' 47,060.00 47,060.00 ' 47,060.00 

22 N.C.Dwg.GOOS Note 21C Monitor Switchgears NA 
& NB North Substation second reading L.S, Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 
i; 

Concrete Penalty, by PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) , (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 2IH Removai Spray On Fire Proofing & Abe 
Steel Framing , B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 210 Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 • 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.G005 General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

TM 0.00 2,769.02 2,769.02 2,769.02 

Less 5 % retained as per contract MAX$ 2,660,000.00 
TOTAL APPLIED FOR, TO DATE : 

Balance to date; 
Less advances under previous applications : 

To be advanced this application : 

CHANGE ORDERS (]>er ullachetl) 
Total to date ; $ 

Leas; Pi-eviously advanced : $ 
5.301.931.7;f ' 
5.254,679, 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

54,407,321.00 
2,660,000.00 

61,747,321.00 
61,493,142.00 

254,179.00 

47,251.85 
301,430.85 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. ' ^| 

The Contractor Further CertiBei; (check one) 

.i/ 
_ .l^iThat all subcontractors and suppliers have been paid any amounts 

jJ,.^jdue from previous progi-ess payments and shall be paid any amounts 
due from this progi-ess payment: or 

(10W"'' 
Frank W. Hurldy 

_ 2, That payment has been withheld fi'om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORReCTANOIN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

PRO/PIIOJ ORG • ACT ARliA/ 
SYST, 

JOU AMOUNT 

1 301,430.86 

The above estimate of quantities performed is correct and is made 
from actual inspection an^knqwledge of work performed. 

RESIDENT ENGINEER 

*IndividuaUy and on behalf of the conti actor 

^ Chief Financial Officer 
Title 

Recommended For Payment: .. •" ) _ ' , • •• 
Title: ENGINEER OF CONSTRUCTrON 

Approved For Payment: 

For ComptroUer 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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Payment-No 47 

The Port Authoritjf of New York and New Jert. 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLiCATION DETAiL 

• Contract Number EWR-264.003 Sheet 
Purchase Order No, UEWR264003 

Approximate work performed to 10/31/2010 
TYPE- -
TOTAL ESTIMATED AMOLINT ESTIMATE OF WORK PERFORMED 

3 of 3 

TOTAL AMOUNTS 
ORDER : 

1 i: 3 LS 59,046,00 0% , 100% _ 59,046.00 
2 2 T&M 12,447,35 0% 91% - 11,284.36 
3 : 7 LS 28,189,15 0% 100% - 28,189.15 
4 8 LS 62,488,00 0% 100% - 62,488.00 
5 1 LS ,1,580,00 0% 100% - 1,580.00 
6 21 LS 34,085,00 0% 100% - 34,085.00 
7 22 LS 33,769,00 0% 100% - 33,769.00 
8 • 13 LS 94,118,13 0% 100% - 94,118.13 
9 10 LS •53,543,00 • 0% 100% - 53,543.00 

10 11 LS 17,424,00 0% 100% - • 17,424.00 
• 11 24 LS 15,996,50 0% 100% - 15,996.50 

12 23 LS 33,539,15 0% 100% - 33,539.15 
13 .12 LS 97,307,94 0% 100% - 97,307.94 
14 31 LS 19,972,00 0% 100% - . 19,972.00 
15 26 LS • 14,830,00 0% , 100% - 14,830.00 
16 33 LS 15,569,00 0% 100% - 15,569.00 
17 32 LS 42,800,00 0% 100% - 42,800.00 
18 27 LS 36,088,00 0% 100% - 36,088.00 
19 15 LS 1,237,968,60 0% 98% - 1,218,209.43" 
20 34 LS 54,067,00 0% 100% - 54,067.00 
21 25 LS 35,743,00 0% 100% - 35,743.00 
22 5 LS 159,281,00 0% 100% - 159,281.00 
23 41 LS 14,420,00 0% 100% - • 14,420.00 
24 39 LS 15,240,00 0% 100% - 15,240.00 
25 19 LS 105,000,00 0% 100% - 105,000.00 

• 26 17 LS 50,900,40 0% 100% - 50,900.40 
27 16 LS 56,352,00 0% 50% - 28,176.00 
28 9 LS 58,239,00 . 0% 100% 58,239.00 
29 35 LS 14,906,00 0% • 100% - 14,906.00 
30 •40 LS 12,500,00 0% 100% - • 12,'500.00 
31 •43 LS . 21,222,00 0% • 100% - 21,222.00 
32 42 T&M 0,00 0% 0% -
33 44 LS 31,882,00 0% 100% - , 31,882.00 
34 48 LS 17,463,00 0% 100% . - 17,463.00 
35 53 T&M, 9,429,05 0% 92% - 8,712.98 
36 51 LS 23,989,00 0% 100% - 23,989.00 
37 46 LS 147,464,00 0% 100% - 147,464.00 
38 49 LS 8,654,00 0% 100% - 8,654.00-
39 52 LS 40,475,00 0% 100% - 40,475.00 
40 45 LS 77,752,00 0% 100% - 77,752.00 
41 (52 LS 42,800,00 0% 100% - 42,800.00 
42 60 LS 60,191,00 0% 100% - 60,191.00 
43 63 LS 35,593,00 0% 100% 35,593.00 
44 61 LS 14,980,00 0% 100% - 14,980.00 
45 67 LS 10,668,00 0% 100% - 10,668.00 
46 47 LS . 10,888,00 • 0% 100% -• 10,888.00 
47 29 LS . 5,029,00 0% 100% . - ; 5,029.00 
48 59 T&M 40,510,27 0% 96% - 38,720.76 
49 70 LS 7,261,00 0% 100% - 7,261.00 
50 65 LS . 30,000,00 0% 100% - 30,000.00 
51 73 T&M , 0,00 0% 0% - . -
52 72 LS 35,000,00 0% 100% - - 35,000.00 
53 71 LS 58,911,00 0% 100% - 58,911.00 
54 68 LS • 15,536,00 0% 100% - 15,536.00 
55 • 78 T&M 40,168,53 0% 95% - 38,160.08 
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Payment'No 47 

The Port Authority of New York and New Jers,. 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EV(/R-264.003 .Sheet 
Purchase Order No. UEV\fR264.003 

Approximate work performed to 10/31/2010 ' 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER 

66 30 LS 190,000.00 0% 100% 190,000.00 
57 64 T&M 276,822.20 0% 94% 3,157.94 259,766.66 
68 60 T&M • 213,021.30 0% 96% . 202,384.67 
59 76 LS • 4,619.00 0% 100% - 4,619.00 
60 86 T&M 7,932.77 0% 96% - • , 7,636.12 
61 79 LS 52,966.00 0% 100% - 52,966.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 

.• 63 83 LS 9,974.00 0% 100% - 9,974.00 
64 66 LS 46,062.00 0% 100% - 46,062.00, 
66 69 T&M 32,883.76 0% 96% 31,239.65 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,666.00 
68 90 LS . 21,293.00 0% 100% - 21,293.00 
69 89 LS •13,907.00 0% 100% - 13,907.00 
70 86 LS 20,866.00 0% 100% - 20,866.00 
71 68 T&M 122,612.28 0% 89% - •109,363.46 
72 66 LS 12,046.00 0% 100% - 12,046.00 
73 96 LS 6,036.00 0% 100% - 6,036.00 
74 93 LS 31,861.00 0% 100% - 31,861.00 
76 92 T&M 48,314.24 0% 96% - 46,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29;619.00 0% 100% - 29,619.00 
78 .103 LS 10,780.00 0% 100% - 10,780.00 
79 36 T&M 29,264.66 0% 96% - 27,194.01 
80 67 LS 26,162.00 0% 100% - 26,162.00 
81 77 LS 62,000.00 0% 100% - 62,000.00 

• 82 106 LS 9,974.00 •0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 

. 84 96 LS 20,866.00 0% 100% - 20,866.00 
• 85 98 LS 9,442.00 0% 100% - • 9,442.00 

•86 104 LS 66,310.00 0% 100% - 56,310.00 
87 109 LS 21,992.00 0% 100% - 21,992.00 
88 • 99 T&M 0.00 0% 0% - -
89 101 T&M 80,058.60 0% 100% 16,696.60 80,068.60 
90 108 T&M 20,309.81 0% 96% - 19,301.79 
91 81 LS 26,311.00 0% 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% - 20,962.00 
93 112 LS 72,118.00 0% .100% - 72,118.00 
94 114 LS 16,924.00 0% 100% 16,924.00 
96 115' LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,836.00 0% 100% - 72,836.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,683.00 0% 100% - 26,683.00 

100 113 LS 19,417.00 0% 100% . . 19,417.00 
101 110 LS 69,745.00 0% 100% - 69,746.00 

• 102 107 T&M 46,694.43 0% 87% 8,964.32 41,413.27 
103 119 T&M • 846.03 96% 96% 798.98 798.98 
104 120 LS 24,187.00 0% 100% •-• 24,187.00 
106 118 LS 12,560.00 100% 100% 12,660.00 • 12,660.00 
106 91 T&M 6,394.84 96% 96% 6,076.11 6,076.11 

AMOUNTS CARRIED FORWARD . 47,261.86 6,301 ,S31.7'7 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO 47 

Contractor's signed certification is attached. APPLICATION DATE 11/09/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO .10/31/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO VRH Job 2034 

VRHINV. NO 6725R47 
A B . C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS • lOlAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) , 

THIS PERIOD PRESENTLY 
STORED 

, (NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^-C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 

'2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 - 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 150,000.00 100.00% -
, 4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 - 6.000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Construct Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% -
Layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% -
ConstmcL B] Lobby temp. Passageway 175,000.00 175.000.00 175,000.00 100.00% -
Mid level Temp. Partitions 2.000.00 2,000.00 - 2,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 • 50.000.00 100.00% -
2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -

Construct Temp. Partitions Ext 60,000.00 60,000.00 - 60.000.00 100.00% 

B2 Construct Temp. Partitions 60,000.00 60,000.00 - 60,000.00 100.00% -
Construct. Temp. Partitions 75.000.00 75,000.00 - 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75.000.00 75,000.00 75,000.00 100.00% -
Construct Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50.000.00 50,000.00 - 50,000.00 ioo;oo% -
Temp. Partitions for Service Escalator 30,852.00 30,852.00 - 30.852.00 100.00% -
ConstructUpper Level Temp. Partitions 35,852.00 35,852.00 - 35,852.00 100.00% . - • 
Temp. Partitions for Service Elevators 20,000.00 20.000.00 - 20,000.00 100.00% 

Construct Temp. Partitions 50,000.00 50,000^00 50,000.00 100.00% 

Construct Temp. Partitions 50,000.00 "50,000.00 - 50,000.00 100.00% -
Construct Temp. Paitiiions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct Temp. Partitions ML B1 North 26,324.00 26,324.00 26,324.00 100.00% 

Construct Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML Bl South 26,324.00 26,324.00 - 26,324.00 100.00% 

SUBTOTALS 5,602,416.00 ^ 5,516,541.U8 " - 0.00 • 5,5i6,54i.u8 85,874.92 ~ 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaming APPLICATION NO: 47 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column 1 on Contracts' where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRHJob 2034 

VRHINV. NO 6725R47 

A B C , D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ fPLETED MATERIALS • TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) . 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% 

5 . SELECTIVE / DEMOHTITON 975,000.00 975,000.00 - 975.000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
1 LEAD ABATEMENT - 589,750.00 589,750.00 589,750.00 100.00% -
8 SITEWORK : 194,000.00 194.000.00 - 194,000.00 100.00% -
9 SHORING . . 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 956,000.00. 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12, FENCES AND GATES 60,200.00 6o,2oo:oo - - 60.200.00 100.00% -
13 TRAFFIC CONTROL MAINTENANCE 25,000.00 25,000.00 -• 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278.594.00 100.00% 

Cast in Place Concrete Submittal ^ 5,000.00 5,000.00 - 5,000.00 100:00% . -
1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00%, 

Concrete Pile Caps & Pits 54,489.00 - 54,489.00 - 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 - 27,814.00 100.00% 

Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 . - ; 84.879.00 100.00% 

Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% -
1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% - , 
2.1 North End of B2 - • 

New Concrete Sidewalk at B2 Norh Frontage .43,624.00 43.624.00 - 43.624.00 100.00% -• .. 
2.2 South End of 32 

New Concrete Sidewalk at B2 South Frontage 32.909.00 32,909.00 , 32,909.00 100.00% -
Construct Slab on Grade 25,429.00 25,429,00 - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Conerele Pad for AHU #7 7,969.00 7,969.00 - 7,969.00 100.00% 

. SUB TOTALS _ . . =^^^4,243,775.00 . _ 4,243,775.00 0.00 4,243,775.00 0.00 =^^^4,243,775.00 . _ 4,243,775.00 4,243,775.00 

Users may obtain validation of this document by requesting of the iicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRHINV. NO 

47 

II/09/I0. 

I0/3I/I0 
VRH Job 2034 

6725R47 
A B c D E F G • H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED - MATERIALS TOTAL % • BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
CD+E+-F) 

(G^C) 
(C - G) • 

Concrete Pile Caps 50,004.00 50,004.00 - 50.004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% 

Slab on Grade (&AHU Pads) • 664.959.00 664,959.00 . - 664,959.00 100.00% - . 
D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - 9.294.00 100.00% ' 
New Concrete Sidewalk @ Frontage 51,199.00 ' 51,199.00 - 51,199.00 100.00% -
Concrete Topping 161.184.00 , 161,184.00 .161,184.00 100.00% -

2.5 South Substation Area & Corrider, 

Concrete Pile Caps 44,769.00 44,769.00 - . 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 • - 29,179.00 100.00% -
2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 • 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 4 . 57,824.00 57,824.00 •• - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 57,824.00 100.00% -

2.12 Service Elevators. 

Elevator Pit Pilccaps Concrete 14,759.00 14,759.00. 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls • 34,234.00 34,234.00 • 34,234.00 100.00% 

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70.744.00 70,744.00 - 70,744.00 100.00% 

3.1 North Substation, Generator Emer. Switchgear - - -
Construct Concrete Generator Pad 16,434.00 16,434.00 . 16,434.00 100.00% -

3.4 Final BI Lobby. Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% 

Construct.PileCaps at Elevator & Escalator Pits 70,179.00 • 70,179.00 - 70,179.00 100.00% -' • 
Final Slab on Grade at South Sector 146,154.00 146,154.00 - 146,154.00. 100.00% 

Concrete Topping 53,469.00 " 53.469.00 53,469.00 • 100.00% 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 

Contractor's si^ed certification is attached. V APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; . VRH Job 2034 

VRH INV. NO 6725R47 

A B C D E F G • H -
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL Vo BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) • TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

3.5 BHS Belt lb4,MER4. Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 • - 9,249.00 100.00% •• -
3.10 South Generator/ Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173.189.00 - 173,189.00 100.00% -
Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -

15 UNIT MASONRY 334.000.00 331,320.00 2,680.00 334,000.00 100.00% 

16 SniUCTURAL STEEL 877,324.00 877.324.00 - 877,324.00 100.00% -
17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 - 18,898.00 . 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% -
Fab Steel Stair 21,031.00 . , 21,031.00 - 21,031.00 100.00% •-

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair #1 85,000.00 85,000.00 - 85,000.00 100.00% 

2.3 Baggage Claim Area -

Misc Steel Framing at CW Loc 302,223.00 302,223.00 302,223.00 100.00% 

Tube Steel at Baggage Offices 8.198.00 8,198.00 •- 8,198.00 100.00% -
2.10 Curb Joints Between 1-22 ML - -

Install Misc Steel Drains Trough # 1 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #2 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32.375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32.375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #5 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #6 32.375.00 • 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #7 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough UZ .32,375.00 32,375.00 - 32,375.00 100.00% -

3.9 Struct ModWClosures • 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84.000.00 - 84,000.00 100.00% -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452.000.00 452,000.00 100.00% -
4 Glazing at Elevator Enclosure 290,000.00 246,500.00 - . 246,500.00 85.00% .43,500.00 

5 Misc. SS Fabrication's . - 310,000.00 '" • "310,000.00" "^"^310,000.60' 10*0.00% 

SUB TOTALS 4,585,018.00 4,538,838.00 2,680.00 0.00 4,541,518.00 43,500.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET : AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; 47 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: - 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; . VRH Job 2034 

VRHINV. NO 6725R47 

A B C D E F G H 
ITEM DESCRTPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APFLfCATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 726,350.00 726,350.00 99.50% 3,650.00 

20 EXPANSION CONTROL 132,210.00 132,210.00 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 74,400.00. 100.00% 

22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% 

23 EXTERIOR INSULATION & FINISH 187,000.00 187.000.00 187,000.00 100.00% 

24 FIREPROOFING 50,000.00 49,000.00 1,000.00 50,000.00 100.00% -
25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121.000.00 100.00% 

26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal - 20,294.00 20.294.00 ' 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% 

Crystal Panels Submittal 17,794.00 17.794.00 - 17,794.00 100.00% -
Fab.'Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% 

Fab. Vestibute Storefront Lower Level B-i 8,794.00 8,794.00 . 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 11,126.00 - 11,126.00 60.00% 7,418,00 

1.2 B1 Lobby mc.E-l/E-2 Escalators 

Field Measure for Vestibule Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75^294.00 . 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 98,794.00 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail,ML •- 0.00% 

Field Measure Template for GuardraiIs(E 1/E2) 6,794.00 6,794.00 •- 6.794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% -

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4.794.00 4.794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00%, -
Install Automatic Doors at B2 Vestibute ' 50.794.00 50,794.00 50,794.00 100.00% -
Crystal Glass Wail Panels 172,794.00 172,794.00 172,794.00 100.00% 

2.1 South End of 8-2' ^ 
Istall South B2 Vestibule Storefront 33,794.00 33,794.00 - 33,794.00 100.00% • -

SUBTOTALS , 2,266^00.00 2,254,432.00 1,000.00 0.00 2,255,432.00 11,068.00 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 • Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containmg APPLICATION NO: 47" 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV: NO 6725R47 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED 

0
 

u
 

1 IPLETED MATERIALS TOTAL % BALANCE 
•NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(EH-E+F) 

(G-C) TO FINISH 
. (C - G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 -• 50,794.00' 100.00% ^ -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 •- 5,794.00 100.00% 

Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794:00 100.00% 

Install Curtain Wall Glazing 51,294.00 51,294.00 - ' 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 .104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152.794.00 • 152,794.00 - • 152,794.00 100.00% -

2.6 East 1/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML -

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby 

Crystal Glass Wall Panels - . . 52,794.00 52.794.00 - 52,794.00 100.00% . 
3.4 Final B1 Lobby Escalators E3,E4 EIevsl/2 

Crystal Glass Wall Panels 240,794.00 156,516.00 5,000.00 161.516.00 67.08% 79,278.00 

3.4 Final Bl Lobby Escalators E3,E4 Elevsi/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 - 6,794.00 100.00% -
Install .Metal Glass Guardrails (E3/E4) 122,798.00 . - 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level BI B2 60,852.00 60,852.00 - 60,852.00 100.00% > 
Fab. GFRG Panels Mid-Level BI E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% -

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35.852.00 35,852.00 100.00% -
Partition Constniction 45,852.00 45.852.00 - 45,852.00 100.00% 

Coitstruct Cement Board Soffits over Sidewalk 29.852.00 29,852.00 - 29,852.00 100.00% 

Vestibule Ceiling 45,852.00 45,852.00 . .45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 . - 505.852.00 100.00% • -
Stud Framing for MER # 143 . 35.852.00 35,852.00 35,852.00 100.00% -
Diywaii Plywood SL Galv. metal End. MER ff 143 " ~ ' V '35,852.00 • ^ "jS.aiz.uu . 35.852.00 100.00% 

SUB TOTALS 1,939,140.00 1,732,064.00 5,000.00 0.00 1,737,064.00 202,076.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 > Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO> 47 

Contractor's signed certification is attached. APPLICATION DATE; 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6725R47 

-A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD . PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia EI/E2 29,852.00 29,852.00 - 29.852.00 100.00% -
Install GFRG Panels E1/E2 30,852.00 30,852.00 - . 30,852.00 100.00% -

2 Partition Layout .Top & Bottom Track-Wet Areas 147,852.00 147.852.00 - • 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
DrywaJl-Wer Areas 147,852.00 147,852.00 - 147,852.00. 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 147,852.00 100.00% • -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% -
WT Diywall Ceilings 75,852.00 • 75,852.00 - 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 - ,35,852.00 100.00% 

WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75.852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - - 30.852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 - 104,096.00 98.34% 1,756.00 

Metal Stud & Diywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 97.10% 2,341.00 

ETNew Partition 55,852.00 55,852.00 - " 55,852.00 100.00% 

ET [>iywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55.852.00 - 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852.00 45,852.00 - 45.852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65.852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 35,852.00 100.00% 

Mid Level Partitions 75,852.00 75,852.00 - 75,852.00 100.00% 

Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% -
Plaster E5 168,204:00 142.973.00 142,973.00 85.00% 25^231.00 
Elevator Shaftwai! Constpjctioa ^ 30 857 00 ^ 30,852.00 •: • - - - - - -- — - — ~ 30,SJ2.GU 100.00% 

SUB TOTALS 2,917,764.00 2,888,436.00 0.00 0.00 2,888,436.00 29,328.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 
Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items rhay apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRHINy. NO 6725R47 

A B • C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL ®/o BALANCE 
NO, VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 24,559.00 - 24,559.00 95.00% 1,293.00 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 - , 62,282.00 66.82% 30,922.00 

Ceiling at Bl-IS 45,852.00 45,852.00 - 45,852.00 100.00% -
Partition Construction 25,852.00 23.267.00 - 23,267.00 90.00% 2,585.00 . 

DrywaJI Ceiling & Soffits 55,852.00 50,267.00 - 50,267.00 90.00% 5,585.00 

Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 - 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 -- 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 18.779.00 6,259.00 ^25,038.00 100.00% - • 

29 TILES 49,590.00 49.590.00 49,590.00 100.00% -
30 TERRAZZO 

1.2 HI Lobby including El-2 Esc^ators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% -
2.2 South End of 82 109,536.00 109,536.00 - - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680.241.00 680,241.00 - 680,241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 •- 97,311.00 100.00% -
3.2 Final 32 Lobby 114,202.00 114,202.00 - 1 i4;202.00 100.00% -
3.4 Final 31 Lobby Escalator E3-4, Elev. 1,2 222,180.00 53,327.00 13.327.00 66,654.00 30.00% 155,526.00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 " 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% -

31 CARPET 23,903.00, 23,903.00 - 23,903.00 100.00% -
32 PAINTING 159,600.00 151,620.00 - - 151.620,00 95.00% 7,980.00 

. 33 TOILET COMPARTMENTS 27,840.00 : 27.840.00 27,840.00 100.00% •-
• 34 WALL & CORNER GUARDS 44,500.00 44,500.00 44,500.00 100.00% -
35 SIGNAGE 300,000.00 . 270,000.00 - 270.000.00 90.00% 30,000.00 

36' FERE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2,225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21,910.00 - 21,910.00 100.00% -
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 14,000.00 • - , 14,000.00 100.00% 

Procure Service Elevators _ " ^^393,300.00 " " 393,300.00 393;300.00 100.00®/o 

SUB TOTALS 3,420,074.00 3,136,086.00 19,586.00 0.00 3,155,672.00 264,402.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 • Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
ContractoPs signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

47 
.11/09/10 

10/31/10 
VRH Job 2034 

6725R47 
A B • C . D 1 F G H 

lliiM DESCRIPTION OF WORK .SCHEDLfLED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED 
(G-C) 

(C-G) 
,CD + E) (NOT IN 

DORE) 
• TO DATE 

(D+E+F) 

Procure Passenger Elevators 486,000.00 218,700.00 - 218,700.00 45.00% 267,300.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% 

Selecdwe Demo Service Elevators Components . 20,700.00 20,700.00 - 20,700.00 100.00% . 
Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38.600.00 100.00% ' 
Elevator Piston 69,000.00 69,000.00 - 69,000.00 100.00% • -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% 

Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% . 
Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11.200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 - 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% • -
Elevator Dectecior Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% -

• Elevator Entrances , 27,600.00 . 27,600.00 •- • 27,600.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 •- 9,800.00 100.00% 

Elevator Hoist Wire (muiti Cable) 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes :. 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 • 38,600.00 100.00% • -
Elevator Piston ' 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 - 37,300.00 . 37,300.00 100.00% 

Elevator Hydraulic Piping 8,500.00 - 4,250.00 4,250.00 50.00% 4,250.00 . • Elevator Oil & Oil Cooler- • r- - " 7,000.00 '• ^ 3,500.00 3,500.00 5().00% 3.500.00 

SUB TOTALS 1,204,000.00 771,505.00 157,450.00 0.00 928,950.00 275,050.00 

Users may obtain validation of this document by requesting of the iicense a completed AiA Document D401 - Certification of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Coluitm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO; 

VRHINV. NO 

. 47 
II/09/I0 
10/31/10 

VRH Job 2034 
6725R47 

A B C D 1 1 F G H 
ITEM DESCRIPnON OF WORK SCHEDLfLED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

(C-G) 

Elevator Traveling Cable 11,200.00 - - 0.00% 11,200.00 

Elevator Electrical Conduit 15,200.00 - 6,080.00 6,080.00 40.00% 9,120.00 

Elevator Cab 82,800.00 -- - b.00% 82,800.00 

Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 

Elevator Controller 48.300.00 19,320.00 19,320.00 40.00% 28,980.00 

Elevator Door Operator 11.900.00 - - 0.00% • 11,900.00 

Elevator Detector Edge & Inspection Station 10,500.00 - • - 0.00% 10,500.00 

Elevator Entrances 30,400.00 - - 0.00% 30.400.00 

Elevator Car Station 22,100.00 - 0.00% 22,100.00 

Elevator Hall Buttons 9,800.00 - - 0.00% 9,800.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - 0.00% 11,200.00 

Elevator Testing 11,500.00 -• - • 0.00% 11,500.00 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% 

Procure Escalators E1^2 848,000.00 848,000.00 - 848,000.00 100.00% . -
Procure Escalators E3/E4/E5 1.380,400.00 ;i,380,400.00 - 1,380,400.00 100.00% 

1.2 Lobby InclEI/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% 

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% . 

2.11 ES Escalator (ML) , 
Escalator S Mobilization 14,000.00 i4,ooo:oo - 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - 19.000.00 100.00% -

Load Escalator E5 into Pocket 12,000.00 12,000.00 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 141,000.00 100.00% -

3.4 Final Bl Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment ,38,700.00 38,700.00 - . 38,700.00 100.00% - . 
Load Escalators into Pocket 27,000.00 27,000.00 , 27 ono.nn iftn.00% 

Construct and Test Escalators E3/E4 290,288.00 130,000.00 ,130,000.00 44.78% 160.288.00 

SUBTOTALS 3,480,188.00 3,045,200.00 25,400.00 0.00 3,070,600.00 409,588.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabidations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. • 

APPLICATION NO 

• APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

47. 
11/09/10 

10/31/10 
VRH Job 2034 

6725R47 ' 

A , B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK CON IPLETED . MATERIALS TOTAL % BALANCE 
NO. . VALUE FROM PREVIOUS 

APPUCATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
fD+E+F) 

(G-C) TO FINISH 
(C-G) 

( 
40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 75,000.00 .100.00% - . 
Mech. Sumittals 75,000.00 75,000.00 ' 75.000.00 100.00% -
IBl Mech. Equip i50.714.00 150.714.00 - 150,714.00 100.00% -
IBl Mech. Install 135,714.00 135,714.00 • -• 135,714.00 100.00% -
IBl MCP Equip -85,000.00 85,000.00 - 85.000.00 100.00% 

IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Elec Install 140,714.00 140,714.00 - 140,714.00 100.00% -
IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% ' -
IB2 Mech.Install 125,714.00 125.714.00 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB3 Mech.Equip - 155,714.00 155,714.00 - 155,714.00 i 00.00% -
IB3 Mech.Install 160.714.00 160,714.00 - 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% -
!B3 Elec Install 90,000.00 90,000.00 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170.714.00 - 170,714.00 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 195,714.00 100.00% -
IB4 MCP 115,714.00 115,714.00 - 115,714.00 100.00% 

IB4 Elec Equip 15,000.00 15,000.00 15.000.00' 100.00% -
IB4 Elec Install 155,714.00 155,714.00 - 155,714.00 100.00% --
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% " - • 
OB Mech.Install . 80.000.00 80.000.00 - 80.000.00 100.00% - • 
CD Mech.Equip 235,716.00 235,716.00 - 235.716.00 100.00% -
CD Mech.Install • ' 70,000.00 . 70,000.00 - 70,000.00 100.00% -
CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% -
CD/ Deck Install 75,000.00 75,000.00 - 75.000.00 100.00% . 
CD/IB SS Trim Mtil 35,000.00 35,000.00 35 000.00 100.00% 

SUBTOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users inay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabuladons below, amounts are stated to the nearest dollar. • 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

47 

II/09/IO 

10/31/10 

-VRH Job 2034 
6725R47 

A B C D 1 E . F G H 
ITEM DESCRIPTION OF WORK .SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. • , VALIJE FROM PREVIOUS THIS PERIOD PRESENTLY . - COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED 
(G-^C) 

(C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

(C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - • I . 30,000.00 100.00% . 
OD Door Equipment ' 80,000.00 80,000.00 - 80,000.00 100.00% -
00 Door Install 30,000.00 30,000.00 30,000.00 100.00% 
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 100.00% 

B Comm Network - Install 25,000.00 25,000.00 . 25,000.00 100.00% 
41 FIRE PROTECTION 725,000.00 713,250.00 - 713,250.00 98.38% 11,750.00 
42 PLUMBING . 525.000.00 519,750.00 - 519,750.00 99.00% 5,250.00 
43, HVAC 

HVAC Equipment Submittal 50.000.00 50,000.00 - 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00- 100.00% . 
Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% 
Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers ' 20,000.00 20,000.00 - 20,000.00 100.00% 
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4,000.00 4,000.00 100.00% 
Procure Cabinet Unit Heaters 1,600.00 1,600.00 - 1,600.00 100.00% 
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% . 
Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 .463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% 

Inline Pumps 10,000.00 10,000.00 - . 10,000.00 100.00% 

4000 Gal. Tank 25,000.00 25,000.00 - 25,000.00 100.00% . 
Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% 
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% 

Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% • • . 
1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 143,625.00 100.00% 

Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% -
HVAC Drops & DiSiisers 13,000.00 13,000.00 - 13,000.00 100.00% -
EMS Wiring & Devices ~ 12,000.00 . 12,000.00 . - 12,000.00 100.00% -

2.3 Baggage Claim-Area & Offices 

HVAC Disconnects & Removals (Cols 8-^O^B-D) , • 60.000.00 60.000.00 ,-60 000.00 100.00% _ , • 
Set Air Handling Unit #7 25,000.00 25,000.00 - 25.000.00 100.00% -

SUB TOTALS 3,429^50.00 3,412^50.00 0.00 0.00 3,412,350.00 17,000.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401Certification of Document's, Authenticity 

Page 12 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 
Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6725R47 
A B c D 1 F 0 H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE. 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

- THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 18,000.00 100.00% . 
HVAC Piping to AHU fi7 283,625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% 

West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - - 80,000.00 100.00% -
HVAC Drops & Diffusers 20,000.00 20,000.00 - 20,000.00 , 100.00% 
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% 

2.2 South End of B2 . 

HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% 
Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Diffusers 16,000.00 16,000.00 - 16,000.00 100.00% 
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% . 

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #I Demolition 7,000.00 7,000.00 7,000.00 .100.00% -
D East - HVAC Sequence #1 Installation 20.000.00 20,000.00 - 20,000.00 100.00% -
HVAC Piping 173.625.00 173,625.00 - 173,625.00 lOO.OCYo 
D East - HVAC Sequence U2 20,000.00 20,000.00 20,000.00 100.00% 
Ductwork Roughing 40,000.00 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence U 3 35.000.00 35,000^00 - 35,000.00 100.00% -
Set Air Handling Unit #5 & 6 58,000.00 58,000.00 - 58,000.00 100.00% -
HVAC Drops & Diffusers 4,000.00 4,000.00 - 4,000.00 . 100.00%, -
BMS Wiring & Devices 70,000.00 70,000.00 - 70,000.00 : 100.00% , 

2.5 South Substation Area & Corridor -
Ductwork Roughing 50.000.00 50,000.00 - 50,000.00 100.00% -

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition 30,000.00 30,000.00 - • 30,000.00 100.00% 
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100.00% -

East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% 

East Ticketing BMS Wiring & Devices 12,000.00 ]2,000.00 J2,ooo.oq 100.00% . 
3.1 North Substation .Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabidations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

47 
I I/09/ip 

10/31/IO 

VRH Job 2034 
6725R47 

- A B . C D 1 1 F G H 
ITEM DESCRIPTION OF WORK • SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER #4 HVAC Removals 16,000.00 16,000.00 . 16,000.00 100.00% -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 - 16,000.00 - 16,000.00 100.00% 

Install Louver & Generator Exhaust 10,000.00 - 0.00% 10,000.00 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 - 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% , 
Ductwork Roughing 33.000.00 33,000.00 - 33,000.00 100.00% 

HVAC Drops & Diffiisers 15,000.00 15,000.00 - 15,000.00 100.00% -
EMS Wiring & Devices . 8,400.00 8,400.00 - 8,400.00 100.00% -

3.3 Struct Mod'ns / Closures & EMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% 

3.4 SEl Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% 

Ductwork Roughing 86,000.00 77,400.00 - 77,400.00 90.00% 8.600.00 

HVAC Drops & DiSiisers 25,000.00 5,000.00 7.500.00 12,500.00 50.00% 12,500.00 

EMS Wiring & Devices , 8,500.00 6,800.00 - • 6,800.00 80.00% 1,700.00 

3.5 BHS Eelt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% -

HVAC Piping in MER #4 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units # 1 & #2 50,000.00 50,000.00 - 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80.000.00 - 80,000.00 100.00% -
Ductwork Roughing Eetw MER #4 & Col A 30,000.00 30,000.00 - • 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16.000.00 100.00% -
EMS Wiring & Devices in MER #4 66,000.00 66,000.00 - 66,000.00 100.00% . 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 12,500.00 5,000.00 - 17,500.00 70.00% 7,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 1.200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Boxes & Fittings 1,350.00 1,350.00 - 1,350.00 •100.00% 

Submittal-SnlicM T«ininaHons1- -- ^ - - = - 1,200.00 1.200.00' J yo '100.00% 
Subminal -WLre-XHHW, U\2 AWG-750MCM 1,350.00 1.350.00 •- 1,350.00 ^ 100.00% ' 

SUB TOTALS 781,700.00 728,900.00 12,500.00 0.00 741,400.00 40,300.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET A/A DOCUMENTG703 
AlA Docuriient G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 
In ta^lations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO . 6725R47 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED-
(G-C) 

(C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE • 
(D+E+F) 

^Submittal-Diy-Type XFMRS . 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -North Temp.SWGR (Package) .1,350.00 1,350.00 - 1,350.00 100.00% - • 
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 1,350.00 100.00% 
Submittal -60A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -200A, 600V NEMA1 Disconnect ' 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -400A, 600V NEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% . 
Submittal -North Generator (Package) 1.350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South Generator (Package) 1,350.00 1,350.00 1.350.00 100.00% 
Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Wiring Devices 1,200.00 1,200.00 1.200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Fire Alarm (Package) . 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl ' 1,350.00 1,350.00 - • 1,350.00 100.00% . . 
Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -• 
Submittal-South SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725,00 42.725.00 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 42.725.00 100.00% -

• Procurel -Wire-XHHW, UU AWG-750MCM 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Dry-Type XFMRS 42,725.00 42,725.00 42,725.00 100.00% -
Procure -60A, 600V NEMAl Disconnect' 42,725.00 42.725.00 42,725.00 100.00% -
Procure •200A, 600V NEMAl Discormect 42,725.00 42,725.00 42,725.00 100.00% -
Procure -400A, 600V NEMAl Disconnect 42,725.00 42,725.00 42,725.00 100.00% -
Procine -Wiring Devices 42.725.00 42,725.00 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 739,078.00 100.00% - . 
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42.725.00 42.725.00 100.00% -
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 516,625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 39,000.00 39,000.00 100.00% -
Procure - Public Address Sys (Pkge) , . .77.500.00 , HD 500 00 = -" -72,500.00 -100.00% .. --- -f-

Procure-Fire Alami/Pub Addrs Sys Cbl 42,725.00 . 42,725.00 - 42,725.00 . 100.00% -
SUBTOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 o.ooj 

Users may obtain validation of ttiis document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 15 of 21 



CONTINUATION SHEET A/A DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabidations below, amounts ^e stated to the nearest dollar. 

Use Colutim I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

47 

11/09/10 

10/31/IO 

VRH Job 2034 
6725R47 

. A B C D 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. • VALUE FROM PREVIOUS 

APPLICATION 
THIS PERIOD PRESENTLY 

STORED 
COMPLETED 
AND STORED 

(G-C) " TO FINISH 
(C-G) 

(D + E) 
2 

(NOT IN TO DATE 
2 DOR E) (D+E+F) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% . -
Procure! -South Temp.SWGR (Package) 411,300.00 411,300.00 • - 411.300.00 100.00% - -
Procure-North SWGR (Package) 524,551.00 519,305.00 - 519,305.00 .99.00% 5,246.00 

Procure! -South SWGR (Package) 524,551.00 '521,560.00 - 521.560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 - •909,379.00 99.00% 9,186.00 

Procure! -South Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% - • 
Stage 1 !.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293,500.00 100^00% -

1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 - 321,542.00 100.00% -
1.2 - Electrical Wirinig (Fixture & Devices) 643,083.00 643,083.00 ' - 643,083.00 100.00% -
1.2 - Elecnical Wiring (Fire Alarm Public Address . 321,542.00 321,542.00 - 321.542.00 100.00% -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% -
1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 24l;156.00 241,156.00 100.00% -

Stage 2 2.EIectrical Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - • 62.678.00 100.00% -
2.1 West Ticketing Elec. Wiring & Fixtures 41,785.00 41.785.00 - 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Discormects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Eelctrical Roughing 91,285.00 91,285.00 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91.285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 - 54,688.00 100.00% -
2.3 Install Temporary Lighting 18,757.00 18,757,00 - 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% - • 
2.3 Electrical Roughmg 167,141.00 167.141.00 - 167,141.00 100.00% -
2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - 125.356.00 100.00% -• 
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 ioo;oo% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 25,071.00 100.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 ___ , •_ - . 8,357.00 , 100.00% .. • = 
2.5 Set Temp SW/CT/SWGRT/SWBDT-S 16,714.00 ' ^ 16,714.00 16,714.00 100.00% -

SUB TOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423;00| 

Users may obtain valitJation of this tlocument by requesting of the license a completeci AIA Docijment 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 

In tabuiations below, amounts are stated to the nearest dollar. PERIOD TO; 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6725R47 

A B C D 1 E • F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
. AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62.678.00 62,678.00 - 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83.571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes • 20.893.00 20,893.00 - 20,893.00 100.00% -
2.5 Rem SWER& SWBD 12.536.00 .12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 - • 12,536.00 100.00% -
2.5 SetrNewSWGRSA&S\^DAl 12,536.00 12,536.00 - 12,536.00 100.00% 

. 2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54.321.00 54,321.00 - 54,321.00 100.00% -• 
2.5 Install Cable to New SWBD Alto Spice Boxes • 20,893.00 20,893.00 20,893.00 100.00% 

2.5 Pwr Outage & Tern New SWbd A1 & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83.571.00 79,392.00 79,392.00 95.00% 4,179.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD , 12.536.00 - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD B1 12.536.00 12,536.00 - 12,536.00 100.00% -
2.5 Setr New SWGR SB & SWBD B1 12,536.00 - - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54,321.00 - 0.00% 54.321.00 

2.5 Install Cable to New SWBD BIto Spice Boxes 20,893.00 - . - 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 - - 0.00% . 20,893.00 

2.5 Lighting Fixtures &WIRING at South Corridor 20.893.00 19,848.00 •- 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 - 39,696.00 95.00% 2,089.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 29.250.00 100.00% 

2.12 Electrical Feeders to EMR 41,785.00 41,785.00 -- 41.785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 - 8,733.00 ioo.00% -
3.1 Deliver New .Gen Set North 13,098.00 13,098.00 13,098.00 100.00% -
3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - • 0.00% 43.662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. ' 21,831.00 17.465.00 17,465.00 80.00% 4,366.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 - 65,494.00 100.00% -
.3.1-Install New Conduit/Cab1e././renns . — !7.i£5.00 - ^17,465.00 - - - - - —= - ^ -- 17,465.00 100.00% - - • - --

SUB TOTALS 1,002,567.00 753,698.00 30,563.00 0.00 784,261.00 218,306.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 

Contractor's signed certificatioa is attached. . APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. •• PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 6725R47 

A B C . D 1 1 ; E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 . - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 . 21,831.00 - 1. 21,831.00 100.00% - -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - . . 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21.831.00 - • 21,831.00 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 .. 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - I3,099;0p 100.00% 

3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 56.761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Pwr Outage & Tem New S Wbd A2 & Spice Boxes 21,831.00 21.831.00 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box . 87,325.00 87,325.00 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes • 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 ' 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Set New SWGR NB & SWBD B2 13,099.00 13,099.00 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 53,923.00 - 53,923.00 95.00% 2,838.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 20,739.00 - 20.739.00 95.00% 1,092.00 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes . 21,831.00 - - 0.00% 21.831.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% -
3.2 Eelctrical Roughing 53,395.00 • 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43,662.00 43;662.00 - 43,662.00 100.00% 

3.2 Electrical Wiring Fire Alrra/Pub Addrs Sys 26,197.00 26,197.00 • •- 26.197.00 100.00% -
3.2 Finish Painting 17,465.00 17,116.00 - 17,116.00 98.00% 349.00 • 

3.3- Final Electrical at BHS Closure Areas 43,662.00 41.4'79.00 - 41,479.00 95.00% 2,183.00 

3.4 Eelctrical Roughing 174,650.00 172,904.00 - 172i904.00 99.00% 1,746.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 86,452.00 - 86,452.00 99.00% 873.00 

3.4 Electrical Wiring & Fixtures «& Devices .183,382.00 181,548.00 - 181,548.00 99.00% 1,834.00 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87.325.00 86,452.00 - 86,452.00 99.00% 873.00 

3.5 Eelctrical Reinov^s & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% 

3.5 Eelctrical Eqiiip. & Raceways in MER #4 65,494.00 65,494.00 65,494.00 100.00% 

3.10-Deliver New Gen Set South 43,662.00 43.662.00 - 43,662.00 100.00% -
3.10- Deterra & Remove Exist Gen Set & Equip.' 43,662.00 - _ . 0.00% 43,662.00 ^ 

3.10-Install New Geh.Sct&'Equip ~ ^ ~ 65,494.00 ^ 7 65,494.00" 65,494.00 100.00% • • 
3.10- Install New Conduit/Cable//Terms 65,494.00 65,494.00 - • 65,494.00 100.00% -

SUB TOTALS 1,651,439.00 1,574,158.00 , 0.00 0.00 1,574,158.00 77,281.00 1 

Users may obtain valldatioh of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 

AlA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing . APPLICATION NO: 47 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. . PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 
VRH INV. NO 6725R47 

A B C D- i 1 E • F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
,(C-G) 

CONTRACT AMOUNT 53,200,000.00 51,254,624.08 254,179.00 0.00 51,508,803.08 96.82% 1,691,196.92 

P&PBond 343,560.00 343,560.00 •• - 343,560.00 100.00% -
Co»\ Change Order # 1 Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% 

CoU2 Change Order # 2 Pacc#2T&M 12,447.35 11,284.36 - 11,284.36 • 90.66% 1,162.99 

Co#3 Change Order # 3 Pace #7 28,^189.15 28,189.15 28,189.15 100.00% 

Co#4 Change Order # 4 Pace #4 62,488.00 62,488.00 - 62,488.00 100.00% 

Co#5 Change Order # 5 Pacc#l 1,580.00 1,580.00 - 1,580.00 . 100.00% 

Co#6 Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% -
CoUl Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% 

CoUi Change Order # 8 Pace #13 94,118.13 94,118.13 - . 94,118.13 100.00% -
CoS9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% 

Co# 10 Change Order # 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% -
Co# 11 Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 . 100.00% -
Co#12 Change Order # 12. Pace #23 33,539.15 33,539.15 .33,539.15 100.00% -
Co# 13 Change Order# 13 Pace #12 • 97,307.94 97,307.94 - 97,307.94 100.00% 

Co#l4 Change Order # 14 Pace #31 19.972.00 19,972.00 - 19.972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co#!6 Change Order # 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% 

Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - - 36,088.00 100.00% -
Co#I9 Change Order # 19 Pace #15 1,237,968.60 1,218.209.43 - 1,218,209.43 98.40% 19,759.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% T 

Co#2I Change Order# 21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
CoU22\ Change Order # 22 Pace #5 159,281.00 159,281.00 - 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00' - 14,420.00 100.00% - -
Co#24: Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% -
Co#25 Change Order # 25 Pace # 19 105,000.00 105,000.00 105.000.00 100.00% -
Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 28,175.60 - 28,175.60 50.00% 28.176.40 

Com Change Order # 28 Pace #9 58,239.00 58,239.00 58,239.00 100.00% -
Com Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% -
Cp#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 . 100.00% -
Co#31 Change Order # 31 Pace #43 21,222.00 21,222.00 21,222.00- 100.00% -
CD#32 Change Order # 32 Pace #42 T&M 0.00 - • - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31.882.00 31,882.00 - 31,882.00 100.00% -
Co#34 Change Order #J4 . Pace #48 . _ 17,463.00 17,463.00^ .17,463.00^ 100.00% 

Co#35 Change Order # 35 "pacc#53 f&M " 9^429.05 '8.712.98 - 8,712.98 92.41% 716.07 • 

Co#36 Change Order # 36 Pace #51 23,989.00 ' 23,989.00 - 23.989.00 100.00% -
Co#37 Change Order# 37 Pace #46 147,464.00 , 147,464.00 - 147,464.00 100.00% -
Co#38 Change Order #38 Pace #49 8,654.00 : 8,654.00 - 8,654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - • 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% -
Co#4I Change Order #41 Pace #62 42,800.00 42,800.00 42,800.00 100.00% ' 

Sub Total Change Order Page 1 2,908,539.27 2,858,724.64 0.00 0.00 2,858y724.64 49,814.63 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 
Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHl 1 hCTS PROJECT NO: VRH Job 2034 

. 'VRH INV. NO 6725R47 

A B C D 1 1 F G • • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
• (D + E) 

. THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FDSIJSH 
(C: G) 

Co#42 Change Order # 42 Pace #60 60,191.00 - 60,191.00 - 60,191.00 100.00% -
Co#43 Change Order # 43 Pace #63 35,593.00 35.593.00 -• 35,593.00 100.00% -
Com Change Order # 44 Pace #61 14,980.00 14,980.00 • 14,980.00 100.00% -
Co#45 Change Order # 45 • Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% -
Co#46 Change Order # 46 Pace #47 10,888.00 . 10,888.00 - 10,888.00 100.00% - -
Co#47 Change Order'#47 Pace #29 . 5,029.00 5,029.00 - • 5,029.00 100.00% -
Co#48 Change Order # 48 Paec #59 T&M 40.510.27 38,720.76 - 38,720.76 95.58% 1,789.51 

Co#49 Change Order # 49 Paec #70 7,261.00 7.261.00 - 7.261.00 100.00% -
Co#50 Change Order # 50 Paec #65 30,000.00 30,000.00 - 30,000.00 100.00% . -
Co#51 Change Order #51 Pace #73 T&M 0.00 - - 0.00% -
Co#52 Change Order # 52 Paec #72 35,000.00 35,000.00 - 35,000.00 100.00% -
Co#53 Change Order # 53 Paec #71 58,911.00 58,911.00 - 58,911.00 100.00% -
Co#54 Change Order # 54 Pace #68 15,536.00 15,536.00 - 15,536.00 100.00% -
Co#55 Change Order # 55 Paec #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

Co#56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% -
Co#57 Change Order # 57 Pace #64 T&M 276,822.20 256.607.72 3,157.94. 259,765.66 93.84% 17,056.54 

Co#58 Change Order # 58 Pace #50 T&M 213,419.87 202,384.67 - 202,384.67 95.00% 11,035.20 

Co#59 Change Order # 59 Pace #75 4,619.00 4,619.00. 4,619.00 100.00% - • 
Co#60 Change Order # 60 Paec #86 T&M 7,932.77 7,536.12 - 7,536.12 95.00% 396.65 

Co«61 Change Order #61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
CoUei Change Order # 62 . Pace #82 T&M 93,934.32 93,934.32 - 93,934.32 100.00% 

Co«63 Change Order # 63 Paec #83 9,974.00 9,974.00 - , 9,974.00 100.00% -
Co#64 Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% -
Co#65 Change Order # 65 Pace #69T&M 32,840.64 31,239.55 - 31,239.55 95.00% i;601.09 

C0S66 Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% 

Co#67 Change Order # 67 Pace #84 42,656.00 42,656.00 - .42,656.00 100.00% -
Co«68 Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% -
Co^69 Change Order # 69 Pace #89 13,907.00 13,907.00 13.907.00 100.00% -
CoUlO Change Order # 70 Pace #85 ^ 20,865.00 20,865.00 20,865.00 100.00% -
Co#71 Change Order # 71 Pace #88 T&M 122,612.28 •109,353.45 - - 109,353.45 89.18% 13,258.83 

Co#72 Change Order # 72 Pace #66 12,045.00 12,045.00 • - 12,045.00 100.00% -
C0UI3 Change Order # 73 Pace #95 5,036.00 5,036.00 5,036.00 100.00% 

Co#74 Change Order # 74 Pace #93 31,851.00 31,851.00 - - 31,851.00 100.00% 

CQUIS Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 - 45,898.52 95.00% 2,415.72 

Co#76 Change Order # 76 - Pace #57^- - =--- -•- - - - . 28,000.00 —- • •- -- — - = 
28.000.00 "^100.00% 

Co#77 Change Order #77 Pace #97 29,619.00 29,619.00 - 29,619.00 100.00% -
Com Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100.00% - • 
Com Change Order # 79 Pace #36 T&M 29.264.65 27,194.01 - 27,194.01 95.33% 2,070.64" 

Co^^SO Change Order # 80 Pace #87 . 25.152.00 25,152.00 - 25,152.00 100.00% -
Sub Total Change Order Page 2 1,768,839.77 1,714,049.20 3,157.94 0.00 1,717,207.14 51,632.63 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 • Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 47 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/10 

Use Column I on Contracts where variable retainage for line items may apply.. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6725R47 
A B C D 1 • E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % • BALANCE 
NO. VALUE 

APPLICATION 
(D + E) 

PRESENTLY 
STORED 
.(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE • 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Co#81 Change Order #81 Pace #77 52,000.00 52,000:00 - 52,000.00 . 100.00% 
CoS82 Change Order # 82 Pace # 106 9,974.00 9,974.00 - 9,974.00 100.00% -
Co#83 Change Order # 83 Pacc #I00T&M 12,981.18 12,200.93 • - 12,200.93 93.99% 
Co#84 Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% 
Co#85 Change Order # 85 Pace #98 9,442.00 9,442.00 - 9,442.00 100,00% -
Co#86 Change Order # 86 Pace #104 55,310.00 55,310.00 • - 55.310.00 100.00% -
CoU%l Change Order # 87 Pace #109 21,992.00 21,992.00 - • 21,992.00 100.00% . 
CoUiS Change Order # 88 Pace #99 T&M 0.00 - - - - 0.00% 

Co#89 Change Order # 89 Pacc#I0IT&M 80,058.50 64,363.00 15,695.50 80,058.50 100.00% -
Co#90 Change Order # 90 Pace #108 T&M 20,309.81 19,301.79 19,301.79 95.11% 1,008.02 
CoU9\ Change Order #91 Pace #81 26,311.00 26,311.00 26,311.00 100.00% 
CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% -
CoU93 Change Order # 93 Pace #112 72,118.00 72,118.00 ' 72,118.00 100.00% 
CoU94 Change Order # 94 Pace #114 ' 15,924.00 " 15,924.00 15,924.00 100.00% -
Coff96 Change Order # 96 Pace #116 24,954.00 24,954.00 - 24.954.00 100.00% 
Coiy97 Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00%: . 
CoU9Z Change Order # 98 Pace #117 20,972.00 20,972.00 - 20,972.00 100.00% -
CoU99 Change Order # 99 Pace #94 26,583.00 26,583.00 - 26.58100 100.00% • -
Co#IOC Change Order # 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% 
Co#101 Change Order# 101 Pace#110 59,745.00 59,745.00 - 59,745.00 100.00% -
Co#I02 Change Order # 102 Pace #107 T&M 46,694.43 32,448.95 8,964.32 •41,413.27 88.69% 5,281.16 
Co#10: Change Order# 103 Pace #119 T&M 846.03 - 798.98 798.98 95.00% 47.05 
Co# 10^ Change Order # 104 Pace # 120 24,187.00 24,187.00 - 24,187.00 100.00% -
Co# 10! Change Order # 105 . Pace # 118 12,560.00 • 12,560.00 - 12,560.00 ioo.00% -
Co#10f Change Order # 106 Pace #91 T&M 6,394.84 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

• - 6,075.11 6.075. II 95.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 
0.00% 
0.00% 

319.73 

Sub Total Change Order Page 3 

0.00 

733,435.79 681,905.67 44,093.91 0.00 725,999.58 

0.00% 

6,655.96 

TOTAL CHANGE ORDERS 5,410,814.83 5,254,679.51 47,251.85 - 5,301,931.36 108,103.22 1 

TOTAL CONTRACT TODATE 58,954,374.83 56,852,863.59 301,430.85 0.00 57,154,294.44 96.95% 1,799,300.14 

1 
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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9 ") / 

OCWOTHUCTJON CORP. 

Cno^rd CbCtrcoton L 
Cc-QQ^CHtifcc KiiMiperc 

The Porl Aiilhority of HY/NJ Invoice No, 015-10 

Job No. 2034 
Project EWR 284.003 TermlriSE Blew®!* 

Lev.EKpan &. 8-1 Vert Ctrcytetbr! 
Date September 21, 20 iO 

Attention Ivir, Michael Wallace . Senior Resident Engineer 

Phone No. 

Ncl Cost work per Pace J64 S.M .Electric Invoices # 81260.52R 

. ii 

VRll Labor 
VRH Material 
VRM Equipment 
VRH Fee 20% (Lati & Material) 
Sub Total VRJ-I . • 

iSubconlractor 
VRH Fee 7% 

Sub 'Total 

Total Charges 

S.M.Electric Inv, 81260-52! 3,106,68 
217.47 

3,324.15 

3,324.15 :99,I5=7, I4" 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMQUNT'__^^I157^ 
SIGNATURE 
DATE 'ijD 

320 Grand Avenue 
Englewood, NJ j 

0763M-355 i'l 

Phone • 

201,871,4422' 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

FaJt/.A.cco'anting 

715.292.2251 

9/21/2010 • 2034 TMOiS- -10. Ts-rr.paite.KiS, 



Brg D ..1. 
coNg-TTincnoffi COE^P. 
Gofiorc^ Coblcoaiors £: 
Cengtnwllen TiScca^^cQ 

The Port Authority of NY/NJ Invoice No. JM 001-123 

Job No, 2034 
Project . EWR 2S4.©®S Terminal B Lever 

Lev.Ejcpan & B-l Vert CircyEstlan 
Oefe Septeii:bsr30,'2010 

Attention Mr. Michte! Wallace, Senior Resident Engineer 

Phone No. 

Work per PACC# 101 » 
FJC Invoice 3796A.3927,3«56 
Period 3/O8-3/12-5/10-16 5/24-5/30/10 

VRH Labor • i 
VRH Material ' VRR/FJC Security Service 

VRH Equipment 3796A,3927,3956 
VRH Fee 7% (Lab £ Materia!) 
|Sub Total VRH 

•Subcontractor I 
VRH Fee 7% 
Sub Total ' ' , J 
total Charges ' . 

Unit Priw Labor 349 hrs.. 
Unit Price Labor 112 hrSjjg^Rt^li'r = 
Unit Price Veohicle 6 (^^StT7 / day = 

7^394$ ' 
15,033.63 

5,031.04 
602.22 

16,086.25 

1,052.35 
16,085.98 

16,085.98 

i0,bm.X5 
b, 7 ife-1 y 

APPROVED FOR PAYMENT # „ 
SUBJECT TO FiNAL AUD^T 

f 1% 
li_02iL.£K 

AMOUNT 
SIGNATURE 
DATE 

. es>. 

S;!6,085.58 

320 Grand Avenue 

Eriglewood,NJ 
07631-4355 

Phone 

201.S71.4422' 

71S.292.2250 

71S.292.2250 -

Fax /Enginesriug 
201.071,6727 

pEx/.Accounting 
718:292.2251 • 



The Port AutHorily of NY/NJ 

4^1 oT 
If • 

> 

I.;-. 

..:J oi>NerRi/cno« CORP. 

CfUMiro! CnuttDO&on k. 
CcDoftrsMtloc KbMpan: 

031-03 
Job No. 2034 

Project E\m 2S4>00$ Terminsi B Uver 
Lev.EKpan & B-1 Vert CEreutsllon 

Date August 26,20i0 

Attention Mr. Micltaei Wallace , Senior Resident Engineer 

Phone No. 

Extra Work PACCSIOT 
MCS Invoicc vrlilOOS, 1010 

VRH Labor 
VRH tviaterial 
VRI I Equipment jl 

VRH Fee 20% (Lab & Material) . 
Isub Total VRH ? 
Subcontractor 

VRH Fee 7% 

Sub Total 
Total Charges 

MCS inv.VR}-ll003,i010 B,937.01 
625.59 

9,562.60 
9,562.60 

- —— 

^€>,617 37 
S&uAs 

APPROVED FOR PAYMENT #. 
SUBJECT TO F[NAL AUDIT ' 

AMQUNT FS ̂  fo4. 

DATE 

. $9,562.60 

320 Grand Avenue 
Englewood, K,l 
07631-4355 

Phone 

20l.S7t,4422 

"718.292.2250 

7tS.292.2250 

rEJo/Engineering 
20i.87t.6727 

Fax/Accounting 
7 IS.252.2251 

tq/OR/OffltT Tynri1-n7 Tsmnatfe itio-



The Port Authority of NS'/NJ Invoice No. 034-01 

Job No. 2034 
Project EWR 2@4.Q'0S Terra!InisS B Lever 

Lev.EKpan £ B-1 Vert CircifiatlofTi 
Date October ! 2, 2010 

Attention Ivir. Michael Wallace . Senior Resident Engineer 

Phone No. 

Extra Work PACC# 119! 
Monmauth.inv.706-iic # 18 

VRH Labor •; 

VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Mlaterial) 

Sub •lotal VRH i; 
Subcontractor 

VRH Fee 7% 
Sub Total 
Total Charges 

h-lonmouth inv. 706-nc-lS 786.01 

55.02 

8dl.03 

841.03 

7?. 

4-710.1^ 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

AMOUNT ^ g? ^ 
SIGNATURE 
DATE__ZU^^^ 

S;B4I.03 

320 Grand Avenue 
Englewood, NJ 'I 

07631-4355 

Phone 

201,871,4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

. Fart/AccDunting 

718.292.2251 

* rs /-> if^r Onr'.A Tf-./in.A2.-rsl r^mnalfe rffi 



PA39 The jrt Authority of New York & New Je 
233 Park Avenue So, 7th Fir., Mew York, MY 10003 

Change Order No. 00705 Contract No. EWR 264 .003 
II • . 

Facility: MEW.a.RK LIBERTY INT'L AIRPORT 

Contract for: TERMIHRL B t-tODERMIZftTIOH PROGR LOWER LEVEL £ El VERT.TCa.L CIRCULATIOM 

To: VRH' cbwSTRtlCTIOM CORPOPATIOM 

Address: 320'iGPAMD RVENDE • • 

ENGLEWOOD, NJ 07631 • ' • ' 

DRTRTBH™ 
PROJECT EXECUTIVE • 
PROJECT MANAGER . 
ACCOUNTING 
PROJECT ENGINEER •' 

In accordance with the above described Contract: PACC Nc(s) : 00113 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered,' 

The following change is ordered, at no change in price 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR; Please sign original and return to the Port Authority representative whose signature appears in line five(5), 

AS DIRECT-ED BY THE- ENGINEER PERFORM ALL WORK NECESSARY TO: 
], 

-FURNISH AND INSTALL 3" BALANCING VALVE IN LIEU OF 3" PLUG VALVE ON THE P.ETURN LINE OF THE 
HOT WATER COILS'; FOR AIR HANDLING UNITS 1, 2, 3 AND 4 (4- IN TOTAL) IN THE LOWER LEVEL OF 
TERMINAL B.' 

(t ' 

-FURNISH AND INSTALL 3" BALANCING VALVE ON THE RETURN LINE OF THE CHILL WATER COILS FOR A.IR 
HANDLING UNITS i,-.2, 3 A.ND 4 (4 IN TOTAL) IN THE LOWER LEVEL OF TERMINAL B-. • 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 12,560.00. 

No extension of time for corapietion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

/Y" Dated 2010 



0 

MM 1 3 2010, 

The Port Authority of NY/NJ 
fc=3g»B0¥^ 

COKSmuCTtOK CORP. 

nnnnrnS ni>ti(rT:rlorc & 
CpTictxTsaitoR &{cBs^ev 

msm 032-01 
Job No, 2034 
Pfoj&ct EWR 2@4.0O'3 Terminal B Lever 

Lev.EKpan & 'B-t Vert Circutation 
Dste July 9, 2010 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work PACC#9r 
S.M. Electric inv, 81260-57 

VRH Labor • ;i 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH j' 
Subcontractor 

VRH Fee 7% 

Sub Total 
Total Charges 

S.M.Eiectricinv.8i260-57 5,976.49 
418.35 

6,394.84 
6,394.84 

^ >3^6577. ^*7 
317. RS"-

te,o7s: ii 
. if 

APPROVED FOR PAVyENT # 
SUBJECT TO FINAL AUDIT • 

$6,394.84 

AMOUNT 
SIGNATURE 
DATE ^/o^7 • t-C 

320 Grand Avenue 

Englewood, NJ 

07631-4355 ' 

7/12/2010 

Phone 

201.871,4422 

7IB.292.22S0 

718.292.2250 

Far; /Engineering 
201.87 1.6727 

Faj7Aco3un;!ng 

718.292.2251 

2034 TV032-01 Temp3l1e.xls 



r ! " 

liiny^iK 
November 11, 2010 

Mr. Michael €. Wallace ' 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EV/R-264;003, for 
Application for Payment No. 47 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours, 

Frank W. Hurley 
Chief Financial Officer 



CMD-6 (1/99) 

STATEMEP^T OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS " • ! • • • ^ • • • • •••• 
Contract No. EWR-2,64.003 •• 

(' 

Contract Title: Term E;. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corp. 2034 

Period Reoortlncj: 10-01-10 to 10-31-10 

Payment ADDL #: • 47 ' 

% ProiectCorriDleted: 9S.95 % 

• ' I 
(Indicate) 

MBE 

WBE 

•BE' 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT • 

Column A ' + Column B = Column C ; 

, AMOUNTS PAID i • ' I 
(Indicate) 

MBE 

WBE 

•BE' 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT • 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

•BE' 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT • 

Prior This Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 347,854.00 325,914.20- 0.00 325,914.20 

FINE PAINTING & DECORATING CO. MBE . 159,213^00 134,911.79 0.00 134,911.79 

SIGNS & CECALS MBE 273,140.00 221,481,00 0.00 221,481.00 i 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,182,010.38 75,525.00 1,257.535.38 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,717,437.23 21,294.25 3,738,731.48 

BERTO CONSTRUCTION . MBE 262,835.95 249,694.15 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE • • 360,000.00 260,030.85 0.00 260,030.85 

,D-STAR WATERPROOFERS MBE 48,000.00 . 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING • MBE . 96,842.28 87,158.05 0.00 87,158.05 

APvTlSANINC. V\IBE • 55,114.00 • 55,114.00 0.00 55,114.00 
'i . 

-

-
-

-

!! -

-
-
-

-

•' Totals 6,941,990.16 6,279,351.65 96,819.25 6,376,170.90 

(Indicate) 

MBE 

Vv'BE 

•BE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID j 

(Amounts entered should reRect 1psId.The 60% credit will be handled by this ofrise) 

(Indicate) 

MBE 

Vv'BE 

•BE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS. 

N/A 

, 1 . • 

1 

1 • 

'1 • . • ' _ ' 

Date Prepared • ; , ' 11/11/2010 

Prfipared bv: Frank \N. Hurlev 

The Port Authority of NY & NJ 

Residemt Engineer's Office 

Title: Chief Financial Officer? Da'te Recei 

Reviewed. E 

Title: 

ved:' 

Officer's Sionature: ? " 

Da'te Recei 

Reviewed. E 

Title: 

Da'te Recei 

Reviewed. E 

Title: 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
. . LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I ne rorx Muinoruy ui i « i>aoi 
Monthly Employment Utilization Report 

From 12/01/2006 . To 10/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian . .American . ---

- — M F M F M • F M. F M F 

ADMINISTRATI JOURNEY WORKER 364.00 . 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 

VE/OFFICE 
Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 , 0.00 0.00 0.00 0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 •0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,873.00 0.00 7,873.00' 468.00 0:00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,953.50 0.00 7,953.50 468.00 0.00 91.50 0.00 0.00 0.00 O.DO 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 D.OD 0.00 - 0.00 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total - 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
O 

JOURNEY WORKER 408.00 0.00 408.00 0.00 O.OQ -0.00 0.00 0.00 0.00 o.co 0.00 

O 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 . p.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 825.00 0.00 825.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 890.50 0.00 890.50 0.00 0.00 160.50 0.00 0.00 0.00 0.00 D.OQ 

CARPENTERS APPRENTICE 232.00 0.00 -• 232.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 56,257.50 0.00 56,257.50 24.00 0.00 397.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 56,489.50 0.00 56:489.50 24.00 0.00 ; 397.00 0.00 0.00 0.00 0.00. 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 O.DO 0.00 8.00 0.00 0.00 0,00 0.00 0.00 
WLASONS 

JOURNEY WORKER 3,778.00 . 0.00 3,778.00 140.00 0.00 . 480.00 0.00 0.00 0.00 D.QO 0.00 

Sub Total. 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 o.do 0.00 o.oo' 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
BUILDERS 

Sub Total 835.50 0.00- 835.50 0.00 0.00 : 0.00 0.00 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 16,209.00 0.00 16,209.00 3,407.00 0.00 851.00 0.00 879.00 0.00 0.00 0.00 

JOURNEY WORKER 83,607.00 0.00 83,607.00 5,831.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority 
Hours -

% % 
Minority Female 
Hours--—""Hours ' 

0.00 

0.00 

56.50 

503.00 

. 559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.0 0.0 

6.3 0.0 

79.2 15.9 

0.00 0,0 0.0 

65.50 . 
95.00 

160.50 10.6 0.0 

0.00 

421.00 

421.00 

8.00 

620.00 

628.00 

0.00 

0.00 

5,137.00 

10,126.50 

0.7 0.0 

16.3. 0.0 

. 

0.0 0.0 

Printed by DAWN HAINES Page 1 Start Print 14:52:51 



EWR 264.003 • TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

IBI5 I WU 1 NJ 1 BU 

Monthly Employment Utilization 
From 12/01/2006 To 10/31/2010 

Start Date ' 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total % % 
Total All Sum of all Native Minority Minority Female 

Trade Classification Employees Hours Employees Hr Black Hispanic jAsian,. ..American Hours - ™ -Hours Hours" " 

M F M F M F M F M F 

Sub Total 99,816.00 0.00 . 99,816.00 9,238.00 0.00 5,115.50 0.00 910.00 0.00 0.00 .0.00 15,263.50 10.1. 0.0 

ELEVATOR APPRENTICE 401.00 0.00 401.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 • 
CONSTRUCTO CONSTRUCTO 

JOURNEY WORKER 429.25 O.OD 429.25 0.00 0.00 0.00 0.00 O.DO 0.00 0.00 0.00 • 0.00 1 - - ' . 
Sub Total 830.25 0.00 830.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 ' 0.00 0.00 1 . - ^ - - u. " ' 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o
 

b
 

1 

o
 

b
 

GLAZIERS APPRENTICE 1,356.50 0.00 1,366.50 369.00 0.00 99.00 0.00 8.00 0,00 0.00 0.00 476.00 1 . ^ ' - J* 

JOURNEY WORKER 5,843.50 0.00 5,843.50 . 27.00 0.00 798.00 , 0.00 0.00 . 0.00: •0.00 0.00 825.00 1 - . . » 1 

Sub Total 7,210.00 0.00 7,210.00 396.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,301.00 11.4 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 r -
JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 

Sub Total 416.00 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

§ o
 

' 
d

 
! 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 . 0.00 80.00 V -
WORKERS WORKERS 

JOURNEY WORKER 8,372.00 0.00 8,372.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 1,296.00 1 

Sub Total 8,964.00 0.00 8,964.00 584.00 0.00 792.00 0.00 0.00 0.00 0.00 0.00 1,376.00 14.4 0.0 

LABORERS JOURNEY WORKER 37,902.75 916.00 38,818.75 2,934.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 19,398.75 1 
Sub Total 37,902.75 916.00 38,818.75 _ 2,934.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 19,398.75 49.9 2.3 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
LATHERS 

Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

q
 

d
 

! 

o
 

d
 

1 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 i 

ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0^00 0.00 0.00 0.00 1,784.00 _ - 1 
Sub Total 2,352,00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 1,784.00 75.8 0.0 

Printed by- DAWN HAiKiES Page 2 Start Print 14:52:51 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I fie rori Mutfioriiy oi i^ii 
fyionthly Employment Utilization 

From 12/01/2006 To 10/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Blacky .^ Hispanic ,Asian... 

Native 
. ., . ^American, 

Total 
Minority 

- Hours.-=.^ 

% % 
Minority Female 

,= Hours- Hcurs=- = 

M F M F M F' M F M F 

PIPEFITTERS APPRENTICE 561.00 0,00 561.00 0,00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 " - -
JOURNEY WORKER 4,225.50 0.00 4,225.50 O.OD 0.00 0.00 0.00 O.DO 0.00 D.OO O.OD O.OD 1 ' ' . 1 

Sub Total 4,786.50 0.00 •4,786.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

o
 

o
 

d
 

PUtSTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 K f :-T ^ 1 

Sub Total 2,156,00 0.00 2,156.00 0.00 0.00- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o
 

b
 

p
 

b
 

PLUMBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 O.OD 0.00 0.00 0.00 0.00 240.00 1 . . Y.l 

JOURNEY WORKER 1,995.00 0.00 .1,995.00 16.00 0.00 O.DO O.OD 0.00 0.00 0.00 0.00 16.00 1. _ - - - 1 

Sub Total 2,387.00 0.00 2,387.00 16.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 256.00 0.6 0.0 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 0.00 > . s 1 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 D.OO 0.00 0.00 0.00 0.00 0.00 

o
 

b
 

o
 

b
 

SHEET METAL APPRENTICE 991.00' 0.00 991.00 16.00 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 16.00 

JOURNEY WORKER 8,048.50 0.00 8,048.50 o.oo 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 2,843.00 1 

Sub Total 9,039.50 0.00 9,039.50 16.00 0.00 2,843.00 0.00 0.00 0.00 0.00 0.00 2,859.00 31.4 0.0 

STEAMFII lERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00- 0.00 0.00 0.00 825.00 

JOURNEY WORKER 15,002.50 0.00 15,002.50 2,449.00 0.00 380.00 0.00 0.00 . 0.00 0.00 0.00 2,829.00 

SUPERVISOR 144.00 0.00 144.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 , 0.00 0.00 - - - , .1., 

Sub Total 16,513.50 0.00 16,513.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 3,654.00 

o
 

b
 

o
 

b
 

STOtslE JOURNEY WORKER 2S5.00 0.00 • 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 1.00 

StilERS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 1.00 0.3 " 0.0 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 • 0.00 . 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 0.00 

Sub Total 1,020,00 0.00 1,020.00 0.00. 0.00 0.00 0.00 0.00 0.00 0.00 - 0.00 o.do 

o
 

d
 

o
 

d
 

TEAMSTERS JOURNEY WORKER 593.00 i 0.00 583.00 •10.25 0.00 O.DO- o.oo 0.00 0.00 0.00 0.00 10.25 ! 1 

Sub Total 593.00 O.DO 593.00 10.25 O.OD O.DO 0.00 

i 

0.00 0.00 0,00 0,00 10,25 p
 

b
 

Printed bv DAWN HAINES Page 3 Start Print 14:52:51 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor' VRH CONSTRUCTION CORPORATION 

I ne rort Auinoniy or ix T ct 
Monthly Employment UtHization Report 

From 12/0iy2006 To 10/31/2010 
Start Date ... 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Black 

M 

Hispanic Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours „ 

% % 
Minority Female 

„ Hour.s .Hours 

TILE LAYERS APPRENTICE 

JOURNEYWORKER 

Sub Total 

Skilled Trades 
Laborers 

262.00 

8,978.00 

9,240.00 

244,163.50 

37,902.75 

0.00 

0.00 

0.00 

832.00 

916.00 

262.00 

8,978.00 

9,240.00 

244,995.50 

38,818.75 

0.00 

0.00 

0.00 

14,049.50 

2,934.75 

0.00 

0.00 

0.00 

8.00 

0.00 

0.00 

4,228.00 

4,228.00 

20933.50 

15434.00 

0.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

0.00 

918,00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

• 0.00 

0.00 

0.00 

0.00 

4,228.00 

4,228.00 

36,733.00 

19,398.75 

llilliiiBiiii 
I 

45.7 

14.9 

49.9 

0.0 

0.3 

2.3 

Grand Total 282,066.25 1,748.00 283,814.25 16,984.25 8.00 • 36,357.50 1,740.00 1,032.00 0.00 0.00. 0.00 •56,131.75 19.7 0.6 
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THE PORT AUTHORITY OF NY £ NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 11/23/2010 

Payment App# .47 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 
Carol Hardy Mechanical D. IVIagnan 

S&M Electric .ThyssenKrupp 

Josloff Industries Mc Cann Accoustics 

Monmouth Controls 

REPORTING PERIOD 

FROM: 10/1/2010 

CONTRACT GOALS 
Minority 

Skilled: 30% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 11/23/2010 

Payment App# .47 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 
Carol Hardy Mechanical D. IVIagnan 

S&M Electric .ThyssenKrupp 

Josloff Industries Mc Cann Accoustics 

Monmouth Controls 

TO: 10/31/2010 

% OF COMPLETION: 96.95% 
Laborer: 

Female 
40% 

irer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 11/23/2010 

Payment App# .47 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 
Carol Hardy Mechanical D. IVIagnan 

S&M Electric .ThyssenKrupp 

Josloff Industries Mc Cann Accoustics 

Monmouth Controls 

TO: 10/31/2010 

% OF COMPLETION: 

Skilled/Labo 

40% 

irer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 
Contract For VRH Job 2034 

WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
„ _ Classification,- . 

#3 
- Total All^ 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

#6 

Hispanic 

. #7 

Asian 

#8 

Native 
American 

total 
Minority 
Hours 

#10 
%, ' 

Minority 
Hours 

^:.#ii-
% 

Female 
Hours 

#12 

Total Number 
Of Employees 

_ O _ . 
~ ' Tr 1 

Total Number 
Of Minority 
Employees 

#1 
Construction Trade 

#2 
„ _ Classification,- . 

M F 

#4 
Sum of all 
Employees 

Hours 
M F M F M F M F 

total 
Minority 
Hours 

#10 
%, ' 

Minority 
Hours 

^:.#ii-
% 

Female 
Hours 

M 1 F M j F 
Electricians Journey Worker 1,006.00. 1,006,00 0 0 0 8 0 0 Electricians 

Apprentice 136.00'. 136.00 136 . 136 1 0 

Electricians 

Sub Total 1,142.00 - 1,142.00 0 0 0 0 136 0 0 0 136 12% 0% 91 0 o| 0 
jamfitter Journey Worker 144.00,. 144.00 0 0 0 3| 0 o| . 

Apprentice 0.00 0.00 0 0 , 1 
Sub Total 144.00 - 144.00 0 0 0 0 .0 0 0 0 0 0% 0% • 31 0 o| 0 

Sheetmelal Worker Journey Worker 40.00v 40.00 0 0 1| 0 Sheetmelal Worker 
Apprentice 0.00 0.00 0 0 0 

Sheetmelal Worker 

Sub Total 40.00 - 40.00 0 0 0 0 0 0 0 0 0 0% • 0% l| 0 0 0 
Ironworker Journey Worker 0.00 0.00 0 0 0^ 0 0 0| 0 0 0 Ironworker 

Apprentice 0.00 0.00 0 0 0 0 

Ironworker 

Sub Total 0.00 - 0.00 0 0 0 0 0 0 • 0 0 0 0% 0% o| 0 0 0 
Glazier Journey Worker 178.00. / 178.00 3 0 3 4 0 1 Glazier 

Apprentice. 39.00. 39.00 0 1 
Glazier 

Sub Total 217.00. 217.00 3 0 0 0 0 0 0 0 3 1% 0% 51 0 1 0 
Sprinkler Fitters Journey Worker 69.50., ' 69,50 0 0 0 3 0 Sprinkler Fitters 

Apprentice 0.00 0.00 0 0 0 0 0 
Sprinkler Fitters 

Sub Total 69.50 . - 69.50 0 . 0 0 0 0 0 0 0 0 0% 0% 31 0 0 0 
. 

TOTAL 
Total Journey Worker 1,437.50 - 1,437.50 0.00 - - - - - - - 3.00 19 0 0 0 

TOTAL Total Apprentice 175.00 - 175.00 - - - - 136.00 - - - 136.00 2 0 0 0 
THIS • Total Skilled Trades 1,612.50 - 1,612.50 0.00 - - - 136.00 - - 139.00 9% 0% 21 0 0 0 

MONTH 
Laborers, Taper/Finish 0.00 0.00 . _ _ 0% 0% 0 0 0 0 

•V.- n FOR R.E. OFFICE USE ONLY 
REVIEWED BY; ' 
DATE-
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 
From Last Month 

Skilled Trades 241,125:80 832.00 241T95-7-;80 9094:75 8 r7r7-45v50 824.00 910 0 0 0 3524-3:50 15% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY; ' 
DATE-
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 
From Last Month Laborers 37,874r75 916.00 38,818.75 2934.75 0 15,434.00 916.00 114 0 0 0 19398.75 50% 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; ' 
DATE-
ARE GOALS BEING MET? 
YES NO 
YES NO 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; ' 
DATE-
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 
To Date . 

Skilled Trades 244,106r55"" 832.00 244,938.56- 9r094-.-75 8.00 1-7-;871.50 824.00 T046:00 - 1 35,508.50 14% .0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; ' 
DATE-
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 
To Date . Laborers 37,874.-75 916.00 38,818.75 - 2,934.75 - 15,434,00 916.00 114.00 - - 1 19,398.75 uih 50% 2.3 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; ' 
DATE-
ARE GOALS BEING MET? 
YES NO 
YES NO 

COMPANY GFFiClAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included In this form. Frank V\!. Hurley , Chief Financial Officer 

NO i E: I he MEUR must be submitted within 5 business da^s of month's end. 
D.ATE SIGNED: November 23, 2010 PA-3647 

PA Form 1/6/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE PRIME CONTRACTOR'S NAME; LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS ACTUAL START DATE; 

Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp. IN THIS REPORT Minority Dec-06 
EWR-264:003 ADDRESS; 320 Grand Avenue Carol Hardy Mechanical D. Magnan FROM; 10/1/2010 Skilled; 30% 

Englewood, NJ 07631 S&M Eleclric ThyssenKrupp TO; 10/31/2010 Laborer: 40% PROJECTED 

LOCATION: Newark Intn'l Term "B" PREPARED BY-.J.Strack DATE; 11/23/2010 Josloff Industries Mc Cann Accoustlcs % OF COMPLETION; 96.. 95% • Female COMPLETION DATE; 

Contract ForVRH Job 2034 Payment App# 47 Monmouth Controls Skilled/Laborer; 6.9% May-09 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 . .#11 . , „,.#12 ^ - ^ - - -#13 • 
Construction Trade Classification Total All ^ . Sum of ail -. • - " """ ~ — • ' • Totar" % % Total Number 

Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority 
Hours Hours American Hours Hours Hours Of Employees Employees 

M F M F' M • F M F M F M F M. F 
Terrazzo Worker Journey Worker 56.00., 56.00 0 14 ./ 14 4 1 

Apprentice 0.00 0.00 0 0 0 0 0 0 
Sub Total 56.00 - 56.00 0 0, 14 0 0 0 0 0 14 25% 0% 4 0 1 0 

Elevator Worker Journey Worker 278.25' 278.25 0 0 0 2 0 
Apprentice 262.00- '' 262.00 0 0 2 0 
Sub Total 540.25 - 540.25J 0 0 0 0 0 0 0 0 0 0% 0% 4 0 0 0 

Carpenters Journey Worker 772.00.. 772.00 0 112 0 112 9 0 1 0 Carpenters 
Apprentice 0.00 0.00 Oj 0 0, 0, 
Sub Total 772.00 - 772.00 0 • 0 112 0 0 0 0 0 112 15% 0% 9 0 1 0 
Journey Worker 0.00 0.00 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 0^ 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 0 0 0 0 
Apprentice 0.00 0.00 0 0' 
Sub Total 0.00 • - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 0 0 0 0 0 0 
Apprentice 0.00 0.00- 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0' 0 0' 0 0 • 0 0 0% 0% 0 0 0 0 

Total Journey Work 1,106.25 - 1,106.25 - - 126.00 - - - - - 126.00 15 0 0 0 
TOTAL Total Apprentice 262.00 - 262.00 - - - - - - - - - 2 0 0 0 
THIS Total Skilled Traded 1,368.25 - 1,368.25 J - - 126.00 - - - - 126.00 9%; 0% 17 0 0 0 

MONTH 
Laborers 0.00 0.00 0.00 - - 0.00 100% 0% 0 0 0 0 

FOR R.E. OFFICE USE ONLY 
Grand Total 1 ISkilled Trades - - 1 0% 0% REVIEWED BY: 

From Last Wlonth | 1 Laborers - - 0% 0% DATE 

Grand Total 

To Date 

Skilled Trades 

[Laborers 

0% 
0% 

ARE GOALS BEING MET? 
YES • NO 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. Frank 'vV. Hurley , Chief Financial Officer DATESiGNED: November 23, 2010 

MOTE: The MEUR must be submitted within 5 business days''of month's end. 
PA-3647 

PA. Form 1/6/99 



. ' THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

. • f • • . ' • ' 
•i' • BU^KSLTP 

TO: il Deidre Dennis, Zip 76,Room 238 
FROM: { Dawn Haines, EWR, CIA, Bldg. 74 
DATE: R January 11,2011 
SUBJECT; ' CONTRACT EWR-264.003-APPLICATION NO. 48 

cc: File 

Please find attached. Contract EWR-264.003, Payment Application No. 48 with 
accompanying documents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage-Certification). 

Please forward for processing and payment. 



/iC-T' 

Contract# Payment # -r-rp. 

'1 

h.,lr7;/ 
^ ''-"i ^ 1 • ' D 

; , [ 

r,ci 

1 1 lil 
1 

•fvr. 

7i 

ufi-

p.oj' 

Date Recesved Frosn ARE 

Erjtry on WinTrak 

SAP Entry #' 

Subcontractor Approval Reqjjest - Forms have 'besn rscesvec 
and ai 

MEUR (entered in WinTrak) 

, Certified PayroSS Reports Received & Filed •. 
a) Indicates name, address, SS number and labor 

•classification for each worker. 
b) Back.of form completed inciydsng benefits paid and 

• signed by officer of company 
c) Forms contain entries for. each day work was penfon 

, Certified Payroll CEiecked Against Sobs Being Paid 

Payment Period & Filed 

Statement of Payments to M/W/DBE Sobs & Soppiiers Received 
and checked against 

./.'A 

U-

h\ 

, Prevailing Wage Statement 

Certification of Payments to All Sobs & 
(Contractor Checked'& Initialed Front of 

.Copy for File. 
f .f 

1/) 'i n Date to RE / Office Engineer initial 
{ t 

^ .1^ . :vt-

RE Signature / Date Sent To EQC 



'he Poi\ jthoriiy of New York & New Jersey 
233. Park Avenue Sc. 7th Fir. Mew York, NY 10003 

nf 

Change Order'No. 0010'' • Contract Mo.- sa?. 27'j.OO; 

Facilitv: MSWARK- LIBERTY INT'L AIRPORT • • • . • [k5TKi[;3T!'Y>! . 
PRO l-CT F./ICuiiVE O 

Contract for; 75RHINAL B MODERHIZATION PROGR LOwER LEVEL ^ El VERTICAL CIRCULATICH . pRQ.iE CT'l>iAMAGEF! • 

To: VRH CCNSTRuCTIOM COF.PORATIOM ' ACCOUNTING • —-• 

Y-Nddress: 320 C-RAMD A'tsaus' PROJECT ENOINEElf • 

ENGLEitOOD, tij 07631 . ' • .. 

in accordance ivith the above described Contract: FACCNo(s): 00121 

)0( The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO C0NTF13CT0R:, Please sign original and return to the Port Authority representative whose slgriaturs appears in line five{5). 

AS DIRECTED BY TliE ENGINEER, .PERFORM ALL WORK NECESSARY TO; . 

-FURNISH -AND INSTALL ADDITIONAL HEADER SUPPORT STEEL FPvAMING AND STAINLESS STEEL FRONT COVER 
FOR PASSENGER ELEVATOR DOORS IN THE B.I-CORE OF TERMINAL B IN ACCORDANCE WITH EWR-264.003, f 
APPROVED AS NOTED, SUBMITTAL' NO. 0880.5-011R1, DATED 10/26/07. 

-FURNISH AND INSTALL ADDITIONAL MISCELLANEOUS STEEL AND STAINLESS STEEL TRIM PIECES AT THE E3 
AND .E2- ESCALATOR;.OPENING IN TERMINAL B IN ACCORDANCE WITH SKETCHES SK-l-PACC-121 AND • • 
SK-2-PACC-121, BOTH -DATED 09/18/03. ' • - -

-FURNISH AND INSTALL ELEVATOR STOP RING ON SERVICE ELEVATOR S2 PISTON IN TERMINAL B. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 48,485.00. 

I! 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othervi'ise specifically stated above. 

3-3.... Dated 2010 
/VtrGrRe'Siaent Engineer 



1^:^ •• 

, .v. 

h-^cvr-' ..' • /•; . • ••,• •• . ,, ' " 
December 16; 2010 ' ,1/ ||-«|; ® 

, •,-•'? -i't fii. 

Mr, Michael C. V\/aUace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

Re; Prevailing Wage Rates 

Dear Mr. Wallace, 

}L ..^L 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen,'laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for ' 
Application for Payment No. 48 AT LEAST THE PREVAILING RATE OF V/AGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours, _ 

Frank W. Hurley 
Chief Financial Officer 

321! GrEnct .ivEiUt'jj • 

Engit'v.'UGd.-K.! '; 

076Si--liAo5' 



. CMD-6(1/99) 

It STATEMENT OF PAYMENTS 

TO MM'/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 ' 

• . • • i 
Contract Title: Term E. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corp. 2034 

Period Reportinq: 11-01-10 to 11-3G-10 

PavmentAppl. #: . 48 • 

% Proiect CofTiDleted: 37.13 % 

1 ' • ' ' 
(Indicate) 

MBE 

• WBE 

DBE 

ESTIMATED 

. TOTAL 

SUBCONTRACT 

AMOUNT . 

Column A + Column B - = Column C 

• AMOUNTS-PAID ' i 1 ' • ' ' 
(Indicate) 

MBE 

• WBE 

DBE 

ESTIMATED 

. TOTAL 

SUBCONTRACT 

AMOUNT . 

Prior • This Cumulative .: 

Statement Statement To-Date , SUBCOhSTRACTOR NAME 

(Indicate) 

MBE 

• WBE 

DBE 

ESTIMATED 

. TOTAL 

SUBCONTRACT 

AMOUNT . 

Prior • This Cumulative .: 

Statement Statement To-Date , 

RISA MANAGEMENT CORP WBE 347,854.00 325,914.20 0.00 325,914.20 ; 

FifviE PAINTINtS & DECORATING CO. MBE 159,213.00 134,911.79 . '. 0.00 134,911.79 I 

SIGNS & CECALS MBE .273,140.00 • .221,481.00 0.00 221,481.00 i 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,257,535.38 0.00 1,257,535.38 1 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,738,731.48 0.00 3,738,731.48 i 

BERTO CONSTRUCTION MBE 262,835.95 249,694.15 0.00 249,694.15 

S&M ELEC./TURTLE & HUGHES (MATERIAL) . WBE 360,000.00 , 260,030.85 0.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 • 0.00 45,600.00 

S&J ELECTRIICAL CONTRACTING MBE 96,842.28 '87,158:05 0.00 87,158.05 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 

. -
-

. -

-
-

• • i, -
-- • 
-

Totals 6,941,990.16 6,376,170.90 0.00 6,376,170.90 

ii 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

• SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounts entered should reneet 100% paid.The 60% credit will be handled by this office) 

ii 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

• SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement • To-Date 

SUPPLIERS/LESSORS ; 

N/A 

. • : 
Date Prepared -12/16/2010 

Preoared bv: Frank W. Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office , / 

Title- Chief Plnanclal Officer ' • Date Recei 

. Reviewed E 

Title: 

ived: 1 W' T/i l/-> 1' 

Offiner'.s Sionature: ' 

Date Recei 

. Reviewed E 

Title: 

T:. t f. 'J 

-"r // / 

Date Recei 

. Reviewed E 

Title: 
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CONTRACT NO. EWR-2S4.003 F O No. ; 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET, 1 
DATE PREPARED 

PAYMENT NO. 

OF 
12/16/2010 

48 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6750(R48 November) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to November 30, 2010 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTION OF WORK 
'i 

UNIT Tills 
Aiiplication 

Total Cor Prev. 
Application . Total to Date 

UNIT PRICE AMOUNT 

1 Performance and Payment Bond 
'1 

L.S. 0.00 343,560.00 343,560.00' 343,560.00 343,560.00 

2 Unclassified Work j; . L.S, 144,567.00 51,508,803.08 51,653,370.08 53,200,000.00 51,653,370.08 

3 N.C.Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 

(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 100,243.62 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 jDer L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Requii-ed to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
. dated 11/06/07 'j 

L.S.- 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 21C Monitoring 
Distribution Panel to L.S. Conversion No. l 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

.7 N.C.Dwg.GOOS Note 2lC Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note'210 Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 213 Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 213 Relocation of Under 
Ground Utilities in Conliities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine.Room to L.S.Conversion it 1 

L.S, 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775,00 34,775.00 34,775.00 34,775.00 

13 
II 

N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less retained as per contract MAX$ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date; 
Less advances under previous aijplications ; 

To be advanced this application : 

53,632,033.61 

CHANGE ORDERS niinchcil) 

Total to date ; $ 
Less: Previously advanced ; $ 

Change Order amount to be advanced on this application 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as,by the contractor. 

The Contractor Further Certifies (check one) 

•I/' ..^jl'That all Gubcontractors and suppliers have been paid any amounts 
. due from previous progi*ess payments and shall be paid any amounts 
J'V' due from this progi'ess payment; or 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certifica iion.) 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of work performed. 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

Pao/PRO.I ORfl ACT AHUA/ 
SYST 

JOI! AMOUNT 

^ ' 
Ffanlc W. Hurley 

*Individually and on behalf ofthe contractor 

Chief Financial Officer 
Title 

Recommended For Payment: 

/ / 
-7 

Title: RESIDENT ENGINEER 

Title; • ENGJ'NEER 6F COt>iSTR0CTpN 

Approved For Payment: 

For Comptvoller ~ 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 SHEET 2 OF 
DATE PREPARED 12/16/2010 

CONTRACT NO. EWR-264.003 F 0 No. UEWR264003 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6750(R48 November) 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 PAYMENT NO. 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to November 30, 2010 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total ibr Pi-ov. 
Application Total to Dato 

UNIT PRICE AMOUNT 

14 N.C.Dwg.GOOS No 21C Conotruction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. 

TM 0.00 444,433.16 444,433.16 ,444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 2lC to Furnish & Install 
I200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 . 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to l!.S. Conversion # 2 

L.S. 0.00 20,411.00 , 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 • 6,995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

U.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 210 Monitor'Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

i • : 

US. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. . 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 26,577.00 

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing , B-1 Concoure Level.to L.S. Conversion it 2 

L.S. 0.00 91,000.00 91,000,00 .91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 2lG Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 9,751.99 9,751,99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain , 
& Relocate "Wayfinding" Signage 

TM 0.00 2,769.02 2,769.02 2,769.02 

retained as per contract MAX$ 2,660,000.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date : 
Less advances under previous applications : 

To.be advanced this application : 

54,551,888.00 
2,660,000.00 

51,891,888.00 
51,747,321.00 

CHANGE ORDERS (pur miachctl) 
Total to date ; $ 

Less; Previously advanced : $ 5,301,93l.7.y/jt^ 
Change Order amount to be advanced on this application ; 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy); 

144,567,00 

48,486.00 
193,052.00 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person oh behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

Frank W. Hurley 
The Contractor Further Certifiiss (check one) 

1. That all subcontractors and suppliers have been paid any amounts 
due from previous progress payments and shall be paid any amounts 
due from this progress payment; or 

_ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

•^Individually and on behalf of the contractor 

Chief Financial Officer 

'CORRECT AND IN 

ACCORDANCE WITH 

,CONTRACT 

CONSTRUCTION ACCT. 

Title 

Recommended For Payment: : • 
i±1 

PRO/PKOJ OllG ACT AlfEA/ 
SYST 

JOB AMOUNT 

193,052.00 

The above estimate of quantities performed is correct and is made 
fr-om actual inspection_.and-knq3^edga.of.w.ork.pftcfprmed. 

RESIDENT ENGINEER 

Title: " ENGINEER OF CaNSTRUCTIoy 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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Payment No 48 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLlCATiON DETAIL 

Contract Number EWR-264.003 Sheet 
Purchase Order No. UEVitR264Q03 

Approximate ViTork performed to 11/30/2010 
TYPE 
TOTAL ESTIMATED AMOUNT • ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER 

NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
1 > 3 IS 59,046.00 0% 100% - ' 59,046.00 
2 • 2 T&M 12,447.35 0% . 91% - 11,284.36 
3 ! 7 LS 28,189.15 0% 100% _ 28,189.15 
4 - 8 LS 62,488.00 0% 100% -• 62,488.00 

'5 •• 1 LS 1,580.00 0% 100% - 1,580.00 
6 121 LS 34,085.00 0% 100% 34,085.00 
7 22 LS 33,769.00 0% 100% _ .33,769.00 
8 13 LS 94,118.13 0% 100% - 94,118.13 
9 .10 LS 53,543.00 0% 100% - 53,543.00. 

10 11 LS 17,424.00 0% 100% - . 17,424.00 
11 '24 LS 15,996.50 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% _ 33,539.15 
13 12 LS 97,307.94 0% 100% - 97,307.94 
14 ,31 LS • 19,972.00 0% 100% 19,972.00 
15 26 LS 14,830.00 0% 100% - 14,830.00 
16 33 LS 15,569.00 0% 100% - 15,569.00 
17 .32 LS . 42,800.00 .0% 100% - 42,800.00 
18 27 LS , . 36,088.00 0% . 100% - 36,088.00 
19 15 LS 1,237,968.60 0% 98% 1,218,209.43 
20 34 LS 54,067.00 0% 100% - . 54,067.00 
21 25 LS , 35,743.00 0% 100% - • 35,743.00 
22 .5 LS 159,281.00 0% 100% - 159,281.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 

. 24 39 LS 15,240.00 0% 100% 15,240.00 
25 19 LS • 105,000.00 0% 100% / •105,000.00 
26 17 LS 50,900.40 0% 100% • 50,900.40 

. 27 16 LS 56,352.00 0% 50% . 28,176.00 
28 • 9 LS 58,239.00 0% 100% 58,239.00 
29 35 LS 14,906.00 • 0% 100% 14,906.00 
30 40 LS 12,500.00 0% 100% . 12,500.00 
31 43 LS 21,222.00 ' ' .0% 100% 21,222.00 
32 42 T&IVI 0.00 0% •0% • 
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M 9,429.05 0% 92% - 8,712.98 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 43 LS 147,464.00 0% 100% - , 147,464.00 
38 49 LS 8,654.00.' 0% 100% - . 8,654.00 
39 • 52 LS 40,475.00 0% 100% - 40,475.00 
40 • 45 LS 77,752.00 0% 100% - 77,752.00 
41 62 LS 42,800.00 0% 100% - 42,800,00 
42 60 LS . 60,191.00 0% 100% - 60,191.00 

. 43 63 LS 35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 0% 100% - ,14,980.00 

• 45 67 LS 10:668.00 0% 100% - • 10,658.00 
46 47 LS 10,888.00 0% 100% - 10,888.00 
47 29 LS 5,029.00 0% 100% 5,029.00 
48 • 59 T&M 40,510.27 0% 96% • 38,720.76 
49 70 LS' 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 
51 73 T&M • 0.00 0% 0% - -
52 72 LS 35,000.00 0% 100% - 35,000.00 
53 71 LS 58,911.00 0% .100% - 58,911.00 
54 68 LS • 15,536.00 0% 100% - 15,536.00 
55 78 T&M 40,168.53 0% . 95% - 38,160.08 
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Payment No 48 

ne Port Authority of f^ew York snd New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EWR-2S4.003 Sheet 
Purchase Order No. UEWR2640a3 

Approximate work performed to 11/30/2010 
TYPE • . 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER 1., 

• NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE • THIS ESTIMATE • TO DATE • 
56 •30 IS 190,000.00 0% 100% , - 190,000.00 
57 •64 T&M 276,822.20 0% 94% 259,765.66 
58 . 50 T&M. 213,021.30 0% 95% . - • 202,384.67 
59 75 LS 4,619.00 0% 100% , 4,619.00 
60 86 T&M 7,932.77 0% 95% - 7,536.12 
61 79 LS 52,965.00 0% 1.00% - 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% - . 9,974.00 
64 55 LS 46,052.00 0% 100% - . • 46,052.00 
65 69 T&M 32,883.75 .0% 95% - 31,239.55 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 

• 69 89 LS 13,907.00 . 0% . 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - 20,865.00 
71 88 T&M 122,612.28 0% 89% - 109,353.45 
72 66 LS 12:045.00 0% 100% . - 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% ' 100% - 31,851.00 
75 92 T&M 48,314:24 0% 95% • - 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% • 100% - 10,780.00 
79 36 T&M 29,264.65 • 0% 95% - 27,194.01 
80 67 LS 25,152.00 0% 100% - 25,152.00 
81 .77 LS .52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% •• 12,200.93 
84 96 LS 20,865.00 0% 100% 20,865.00 
85 98 LS 9,442.00 0% 100% - 9,442.00 
86 104 LS 55,310.00 0% 100% - 55,310.00 
87 109 LS 21,992.00 0% 100% . 21,992.00 
88 99 T&M 0.00 0% 0% - -
89 101 T&M • 80,058.50 0% 100% - 80,058.50 
90 103 T&M 20,309.81 0% 95% - ,19,301.79 
91 81 LS 26,31.1.00 0% 100% - . 26,311.00 
92 115 LS 20,962.00 0% 100% 20,962.00 
93 112 LS 72,118:00 0% 100% - 72,118.00 
94 114 LS 15,924.00 0% 100% - 15,924.00 

• 96 116 LS 24,954.00 0% 100% - '24,954.00 
97 111 LS 72,835.00 0% 100% - ,72,835.00 
98 117 LS 20,972.00 0% . 100% - • 20,972.00 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS . 19,417.00 0% 100% - - ,19,417.00 
101 110 LS 59,745.00 0% 100% 59,745.00 
102 107 T&M 46,694.43 0% 87% - 41,413.27 
103 119 T&M 846.03 0% 95% - , 798.98 
104 .120 LS 24,187.00 0% 100% - 24,187.00 
105 . 118 LS 12,560.00 0% 100% 12,560.00 
106 9T T&M 6,394.84 0% 95% - ,6,075.11 
107 121 LS 48,485.00 100% 100% 48,485.00 48,485.00 

AMOUNTS CARRIED FORWARD 48,485.00 5.350,416.7r !„,4 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, conlaining 

Contractor's signetl certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

48 

12/16/10 

11/30/10 
VRH Job 2034 

• 6750R48 

A B C D E F G H 
ITEM • DESCRIPTION OF WORK, SCHEDULED WORKCOfv IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY • 
STORED 
(NOT IN 
D OR E) 

. COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FI>nSH 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 

. 2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 - 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 . 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% - -
Construct. Temp. Ramp 40.000.00 40,000.00 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% -• 
Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% 

Construct. BI Lobby temp. Passageway 175,000.00 175,000.00 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -

2 layout Temp. Partitions - 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% -

82 Construct. Temp. Partitions 60,000.00 60,000.00 60,000.00 100.00% -
Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% 

Construct. Temp. Partitions ' 30,000.00 30,000.00 30,000.00 100.00% 

Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30,852.00 30,852.00 30,852.00 100.00% -
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 - - 35,852.00 100.00% 

Temp. Partitions for Service Elevators 20,000.00 20,000.00 - 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50.000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions ML 81 North 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% 

Construct. Temp. Partitions ML 81 South 26,324.00 26,324.00 - (. 
26,324.00 100.00% 

- SUBTOTALS — - 5,602,416.00 5,5i6,54i,08 •' , - u.ou 5,516,541.08 85,874.92 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: ' 48 -
Contractor's signed certification is attached. APPLICATION DATE: 12/16/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; VRH Job 2034 • 

VRH INV. NO 6750R48 

A B . C D ' 1 1 F 0 H 
ITEM DESCRIPTICN OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % • BALANCE 
NO. VALUE• FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

(C-G) 
(D + E) (NOT IN TO DATE 

D OR E) (D+E+F) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 975,000.00 100.00% . 
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% • -
8 SITEWORK 194,000.00 194.000.00 194,000.00 100.00% . 
9 SHORING 307,944.00 . 107,944.00 - 107,944.00 100.00% . - • 
10 MINI PILES 956,000.00 956,000.00 - 956,0,00.00 100.00% 

11 PAVEMENT MARKINGS 3,500.00 3,500.00 3,500.00 100.00% 

12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% 

!4 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B • 278,594.00 278,594.00 . - 278,594.00 100.00% 

Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% -
1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Be^s 27,814.00 27,814.00 27,814.00 100.00% . 
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 100.00% 

Concrete Topping 97,819';00 97,819.00 . 97,819.00 100.00% -
1.6 South Generator Conduit imder Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% -
2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 - 43,624.00 100.00% -
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage • 32,909.00 32.909.00 - 32,909.00 100.00% 
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU ftl 7,969.00 7,969.00 - 7,969.00 100.00% 

SUBTOTALS . .... 4,243,775.00 243,7.7.5,00 . O-OQ . 0.00 - 4,243,775.00 - 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET A/A DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 48 

Contractor's signed certification is attached. APPLICATION DATE: 12/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRHJob 2034 

VRHINV. NO 6750R48 
A B C D 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY . COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C - G) 
(D + E) ' (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

(C - G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% . 
New Concrete Stub Wall 26.609.00 26.609.00 - 26,609.00 100.00% 
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - . 664,959.00 100.00% -
D East - Concrete Masonry Restoration 9,294.00 9,294.00 - . . 9,294.00 100.00% . 

-New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - .. .51,199.00 100.00% 
Concrete Topping 161,184.00 161,184.00 - 161.184.00 100.00% " 

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% -
Slab oh Grade 102,249.00 102,249.00 . - 102,249.00 100.00% . 
Concrete Topping . 29,179.00 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57.824.00 , 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 . - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 - 57,824.00 100.00% . 
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 . 57,824.00 100.00% 
Place.New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - '57,824.00 100.00% . 
Place New Concrete for New Drainage Trough 7 ' 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 57.824.00 ioo;oq% . • 

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 34,234.00 100.00% _ 

2.13 E5EscaIator& Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 . 70,744.00 100.00% _ 
3.1 North Substation, Generator Emer. Swilchgear - -

Construct Concrete Generator Pad 16,434.00 16,434.00 . 16,434.00 100.00% 
3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100,00% -
. Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179,00 100.00% _ 
Final Slab on Grade at South Sector 146,154.00 146.154.00 - 146,154.00 100.00% . 

, Concrete Topping 53,469.00 • 53 469.00 -^ 53,469.00 100.00% - -• - . 1 
SUBTOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 3 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . APPLICATION NO: 48 

Contractor's signed certification is attached. APPLICATION DATE: 12/16/10 

In tabulations below, amounts are stated to the nearest dollar. . . , PERIOD TO: 11/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO .6750R48 

A B C D 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE 

APPLICATION 
(D + E) 

PRESENTLY 
STORED 
(NOT IN 
D OR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) 
(C - G) 

3.5 BHS Belt Ib4,MER4, Loading Dock CIg 

Concrete Housekeeping Equip. Pads MER U4 9,249.00 9,249.00 - 9,249.00 100.00% 

3.10 South Generator/ Site work 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% " -
Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% -
16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% -
17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 . - 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% -
Fab Steel Stair 21.031.00 21,031.00 • - 21,031.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair H 1 85,000.00 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loc 302,223.00 302,223.00 - 302,223.00 100.00% 

Tube Steel at Baggage Offices ,. 8,198.00 8,198.00 8,198.00 100.00% -
2.10 Curb Joints Between 1-22 ML -• -

Install Misc Steel Drains Trough U1 32,375.00 32,375.00 - .32,375.00 100.00% •-
Install Misc Steel Drains Trough #2 • 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #4 32,375.00 32,375.00 • 32,375.00 ioo;oo% -
Install Misc Steel Drains Trough #5 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #6 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough Ml 32,375.00 32,375.00 - 32,375.00 100.00% • -
Install Misc Steel.Drains Trough US 32.375.00 32,375.00 - • 32,375.00 100.00% -

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418.443.00 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% 

2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Omamental Enclosure 452,000.00 452,000.00 - 452,000.00 100.00% -
4 Glazing at Elevator Enclosure 290,000.00 246,500.00 -; 246,500.00 85.00% 43,500.00 

------ •'5 Misc. SS""Fabrication's~~ : . " ~ * 310,000.00 ^ 3io:boo.oo - 310,000.00 ' 100.00% -

SUBTOTALS 4,585,018.00 4,541,518.00 0.00 0.00 4,541,518.00 43,500.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 
AiA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 48 
Contractor's signed certification is attached. APPLICATION DATE: - 12/16/10 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO 6750R48 

A B c D 1 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE -
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) '.(NOT IN . TO DATE 

DOR E) (D+E+F) 

19 COLUMN COVERS 730,000.00 726,350.00 726,350.00 99.50% 3,650.00 

•20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% - • 
24 FIREPROOFING 50,000.00 50,000.00 50,000.00 100.00% . 
25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% 

26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% • 
Crystal Panels Submittal 17,794.00 17,794.00 - 17,794.00 100.00% -
Fab.Crystal Panels ' ' 67,794.00 67,794.00 - 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% 

Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18.794.00 100.00% -
Fab. Vestibute Storefront Lower Level B-I 8,794.00 8,794.00 - 8,794.00 100.00% , 
Fab.Metal Glass Guardrails Mid-Level BI E3/4 18,544.00 11,126.00 - • . 11,126.00 60.00% 7,418.00 

1.2 BI Lobby inc.E-I/E-2 Escalators 

Field Measure for Vestibute Storefront 4.794.00 4,794.00 - 4,794.00 100.00% . 
Install Vestibute Storefront . 75,294.00 75,294.00 - 75,294.00 100.00% . 
Install Automatic Doors at" Vestibute 98,794;00 98,794.00 - 98,794.00 • 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 97,794.00 100.00% -

1.4 El4feE2 Escalators Stair & GuardraiI,ML - . 0.00% -
Field Measure Template for GuardraiIs(El/E2) 6,794.00 6,794.00 - 6,794.00 100.00% - -
Fab.Metal Glass Guardrails {E1/E2) 92,794.00 92,794.00 , - 92,794.00 100.00% -

2.1 North End of B-2 

Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 •' - 4,794.00 100.00% - . 
Istall North B2 Vestibule Storefront 5b,79f00 50,794.00 - 50,794.00 100.00% . 
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 - ' 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 172,7^.00 100.00% 

2.! South End of 13-2- — •. ' " . - - - -T-—. 

Istall South B2 Vestibule Storefront 33,794.00 33,794.00 - 33,794.00 100.00% 

SUB TOTALS 2,266,500.00 2,255,432.00 ; 0.00 0.00 2,255,432.00 11,068.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Documenl G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

48 

12/16/10 
11/30/10 

VRH Job 2034 
6750R48 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD • PRESENTLY 
STORED 

. (NOT IN . 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) . 

(G-C) TO FINISH 
(C - G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 - - 50,794.00 100.00% 

2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 -• 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 • • -• 83,794.00 100.00% ' 
Install Curtain Wall Glazing 51,294.00 51,294.00 - .51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% 

Crystal Glass Wall Panels 152,794.00 152,794.00 - 152,794.00 100.00% - . 
2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69.794.00 100.00% -
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby " 

Crystal Glass Wall Panels . 52,794.00 52,794.00 - 52,794.00, 100.00% 

3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

, Crystal Glass Wall Panels 240,794.00 161,516.00 - 161,516.00 67.08% 79,278.00 

3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 - 6,794.00 100.00% -
Install .Metal Glass Guardrails (E3/E4) 122,798.00 - - . 0.00% 122,798.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level B1 & B2 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level Bl E3/E4 60,852.00 60,852.00 • - 60,852.00 100.00% 

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 100.00% -
Partition Construction 45,852.00 45,852.00 45,852.00 100.00% 

Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - - 29,852.00 100.00% -
Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Framing for MER # 143 . . ,,35,852.00 35.8.52.00 - . --- ----- — - ^ =35,852.00 - 100.00% 

Drywall Plywood & Galv. Metal End. MER"#143 ' 35.852.00 35,852^00 • " 35,852.00 100.00% 

• SUBTOTALS 1,939,140.00 1,737,064.00 0.00 0.00 1,737,064.00 202,076.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION.FOR PAYMENT, containing APPLICATION NO: 48 

Contractor's signed certification is attached. APPLICATION DATE: 12/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/10 

Use Column I on Contracts where variable retainage for lihe items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6750R48 

A B C D 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) 
(C-G) 

Install Framing for Soffit/Fascia EI/E2 29,852.00 29,852.00 - 29,852.00 100.00% 

Install GFRG Panels EI/E2 30,852.00 30,852.00 - 30,852.00 100.00% -
2 Partition Layout,Top & Bottom Track-Wet Areas 147,852.00 • 147,852.00 - 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Diywall-Wet Areas 147,852.00 147,852.00 ' 147,852.00 100.00% . -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - " 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 . - 147,852.00 100.00% . 
WT Dr^all Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 100.00% -
WT Metal Pan Ceilings 155,852.00 155.852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% 
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - 30.852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 104,096.00 1,756.00 105,852.00 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% • _ 
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 •- 155,852.00 100.00% 
Ceiling at South Corridor- 80,852.00 78,511.00 " 78.511.00 97.10% 2,341.00 
ET New Partition 55,852.00 55,852.00' - 55,852.00 100.00% 
ET Diywall Ceilings & Soffits 55,852.00 55,852.00 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55.852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 30,852.00 100.00% . 
Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% 

Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00 35,852.00 35,852.00 100.00% . 
Mid Level Partitions 75,852.00 75,852.00 75,852.00 100.00% . 
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 30,852.00 100.00% -
Plaster E5 168,204.00 142,973.00 . 142,973.00 85.00% 25,231.00 
Elevator Shaftwall Construction 30,852.00 30,852.00 - - - - 30,852.00 100.00% 

SUB TOTALS 2,917,764.00 2,888,436.00 1,756.00 0.00 2,890,192.00 27,572.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401.- Certification of Document's Authenticity 

Page 7 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO 

VRH INV. NO 

^ 48 
I2/I6/I0 
II/30/I0 

VRH Job 2034 
6750R48 

A B C D 1 1 E . : F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED 
(G-C) 

(C-G) 
(D + E) • (NOT IN 

D OR E) 
TO DATE 
(D+E+F) 

Drywall Soffits & Ceilings 25.852.00 24,559.00 1,293.00 25,852.00 100.00% 

Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 62,282.00 7,621.00 69,903.00 75.00% . 23,301.00 

Ceiling at Bl-lS 45,852.00 45,852.00 - 45,852.00 100.00% 

Partition Construction 25,852.00 23.267.00 2,585.00 25,852.00 100.00% 

Drywall Ceiling & Soffits 55.852.00 • . 50.267.00 5.585.00 55,852.00 100.00% . -
Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 27,926.00 50.00% 27,926.00 

Install Framing for Soffit/Fascia E3/E4 55.852.00 55.852.00 - 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 25,038.00 - • 25,038.00 100.00% 

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% -
30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% _ 
2.2 South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% 

2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% . 
2.6 East Ticketing 97,311.00 97,311.00 - - 97,311.00 100.00% -
3.2 Final B2 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% -
3.4 Final BlLobby Escalator E3-4, Elev.1,2 222,180.00 66,654.00 66.654.00 . 133,308.00 60.00% 88,872.00 
3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% -

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% -
32 FAINTING 159,600.00 151.620.00 - 151,620.00 95.00% 7,980.00 
33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 - 270,000.00 90.00% 30.000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2,225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21.910.00 21,910.00 100.00% -
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% . . 
Procure Service Elevators ..., . 393 300 00 - - 393,300.00 ------ -- 395,500.00' 100.00% - • • ---

SUB TOTALS 3,420,074.00 3,155,672.00 83,738.00 0.00 3,239,410.00 180,664.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

. APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRHINV.NO 

. . 48 

12/16/10 

II/30/I0 
VRH Job 2034 

6750R48 
A B C D E F G H 

ITEM DESCRIPTION OF WORK ' SCHEDULED WORK C0^ IPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

PRESENTLY -
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) • 

Procure Passenger Elevators • 486.000.00 218.700.00 24,300.00 243,000.00 50.00% 243,000.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100,00% 

Elevator Rails 38.600.00 38,600.00 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 37,300.00 100.00% 

Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% -
Elevator Traveling Cable • 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 " 6,900.00 100.00% -
Elevator Cab 41,400.00 41,400.00 - 41,400.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - - 5,000.00 100.00% -
Elevator Entrances • 27,600.00 27,600.00 - •- . 27,600.00 100.00% -
Elevator Car Station . 22,100.00 . 22,100.00 - . 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 11,200.00 ',100.00% • - " 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% 

Elevator Piston 69,000.00 69,000,00 - 69,000.00 100.00% • -
Elevator Roller Guides • • 4,800.00 4,800.00 4,800.00 100.00% • - -
Elevator Pump Unit . 37,300.00 37.300.00 _ 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 - 4,250.00 4,250.00 8,500.00 100.00% 

Elevator Oil & Oil Cooler " ?,0u0.oo 3;500.00 ^^3,500.00 7,000.00 100.00% .. 
SUB TOTALS 1,204,000.00 - 928,950.00 32,050.00 0.00 961,000.00 243,000.00 

Users may obtalti validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Conn-actor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Connects where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

48 

I2/I6/I0 

II/30/I0 
VRH Job 2034 

6750R48 
A • B . c D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON' tPLETED MATERIALS TOTAL % BALANCE 
NO. •f; . VALUE FROM PREVIOUS . THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH •f; 

APPLICATION. STORED AND STORED (C-G) 
• (D + E) (NOT IN TO DATE 

DORE) (D+E+F) 

Elevator Traveling Cable 11,200-00 - - • 0.00% 11,200.00 

Elevator Electrical Conduit 15,200.00 6,080.00 7,600.00. 13,680.00 90.00% - 1,520.00 

Elevator Cab 82,800.00 - - 0.00% 82,800.00 
Elevator Limit Switches 9,800.00 - - 0.00% 9,800.00 
Elevator Controller 48,300.00 19,320.00 10,000.00 29,320.00 60.70% 18,980.00 

Elevator Door Operator 11,900.00 - - 0.00% 11,900.00 

Elevator Detector Edge &. Inspection Station 10,500.00 - . - • 0.00% 10,500.00 

Elevator Entrances 30,400.00 - 0.00% 30,400.00 

Elevator Car Station 22,100.00 . - 0.00% 22,100.00 

Elevator Hall Buttons • 9,800.00 - - - 0.00% 9.800.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - - 0.00% 11,200.00 

Elevator Testing . 11,500.00 - - 0.00% 11,500.00 

- 39 ESCALATORS & MOVnVG WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% . 
• Procure Escalators E1/E2 848,000.00 848,000.00 - 848,000.00 100.00% -

Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - • 1,380,400.00 100.00% _ • 
1.2 Lobby Incl EI/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% -

Load Escalators E1/E2 into Pocket 27,000.00 27.000.00 • -• 27,000.00 100.00% . 
Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% ' 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 14,000.00 100.00% . 
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19,000.00 100.00% -

Load Escalator E5 into Pocket 12,000.00 12,000.00 . 12,000.00 100.00% 

Construction ^d Test Escalator E5 141,000.00 141,000.00 . • 141,000.00 100.00% ' 
3.4 Final Bl Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - . 32,500.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38.700.00 - 38,700.00 100.00% -
Load Escalators into Pocket 27,000.00 27,000.00 . 27,000.00 ^ 100.00% 
Construct and Test Escalators £3,^4 ^ - ---290,288.00 ' "130,000.00 130,000.00 44.78% 160,288.00 

SUB TOTALS 3,480,188.00 3,070,600.00 ,17,600.00 0.00 3,088,200.00 391,988.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 10 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD.TO: 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

48 

: 12/16/10 

II/30/I0 
VRH Job 2034 

6750R48 
A B C D ! 1 E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

. APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 " - 60,000.00 100.00% . 
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% . 
Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IBl Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% -
IBl Mech.Install . 135,714.00 135,714.00 135,714.00 100.00% 

IBl MCP Equip 85,000.00 85,000.00 • - 85,000.00 100.00% . 
IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB! Elec Install 140,714.00 140,714.00 140,714.00 100.00% -
1B2 Mech.Equip - 125,714.00 125,714.00 - 125,714.00 100.00% -
1B2 Mech.lnstall 125,714.00 125,714.00 - 125,714.00 100.00% 

IB2 MCP 80,000.00 80.000.00 - 80,000.00 100.00% -
1B2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100^00% 

1B2 Elec Install 125,714.00 125,714.00 - 125.714.00 100.00% . 
IB3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% 

IB3 Mech.lnstall 160,714.00 160,714.00 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 80^000.00 100.00% . 
IB3 Elec Equip 10,000.00 10.000.00 10,000.00 100.00% 

IB3 Eleclnstall 90,000.00 90,000.00 - 90,000.00 100.00% -
1B4 Mech.Equip 170,714.00 170,714.00 - 170,714.00. 100.00% • ' 
IB4 Mech.lnstall 195,714.00 195,714.00 195,714.00 100.00% -
IB4MCP 115,714.00 115,714.00 • 115,714.00 100.00% -
1B4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% 

IB4 Eleclnstall 155.714.00 155,714.00 - 155,714.00 : 100.00% 

OB Mech.Equip 50,000.00 50,000.00 • - 50,000.00 100.00% -
OB Mech.lnstall 80,000.00 80,000.00 80,000.00 100.00% - • 
CD Mech.Equip 235,716.00 235,716.00 235,716.00 100.00% -
CD Mech.lnstall 70,000.00 70,000.00 - 70,000.00 100.00% . 
CD /Deck Material 135,716.00 135,716.00 135,716.00 100.00% -
CD/Deck install 75.000.00 75.000.00 - 75,000.00 100.00% * -
CD/IB SS Trim Mtil 35.000.00 35,000.00 - 35,000.00 -100.00% -' . --

- SUBTOTALS- - — ^ 3,040,000.00 3,040,000.00 0.00 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 11 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

48 
12/16/10 

II/30/I0 
Vra Job 2034 • 

6750R48 
A B C . D 1 E F G H • 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED , AND STORED 
(G-C) 

(C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% -
OD Door Equipment 80,000.00 80,000.00 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 30,000.00 100.00% . 
B Comm Network - Equip. 15,000.00 15,000.00 - 15,000.00 100.00% . 
B Comm Network - Install 25.000.00 25,000.00 25,000.00 100.00% -

41 FIRE PROTECTION '725,000.00 713,250.00 - 713,250.00 98.38% 11,750.00 
42 PLUMBING 525,000.00 519,750.00 - 519,750.00 99.00% 5,250.00 
43 HVAC 

HVAC Equipment Subriiittal 50,000.00 50,000.00 50,000.00 100.00% . 
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% -
Procure Variable Frequency Drives 30.000.00 30,000.00 - 30,000.00 100.00% 
Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 20,000.00 M 00.00% 
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4,000.00 4,000.00 100.00% 
Procure Cabinet Unit Heaters 1,600.00 1,600.00 - . 1,600.00 100.00% 
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -
Procure Air Outlets 153,625.00 153,625.00 153,625.00 100.00% 
Procure Air Handling Units 463.625.00 463,625.00 - 463,625.00 100.00% 
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% -
Inline Pumps 10,000.00 10,000.00 10,000.00 100.00% 
4000 Gal. Tank - 25,000.00 25,000.00 - 25,000.00 100.00% -
Fab. Ductwork ( Stage 1) 403,625.00 - 403,625.00 • - 403,625.00 100.00% -
Fab. Ductwork (Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% • -
Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 . 213,625.00 100.00% -

1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Remrn Piping 143,625.00 143,625.00 -• 143,625.00 100.00% -
Ductwork Roughing 30,000.00 • 30,000.00 - 30,000.00 100.00% -
HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices _ 
HVAC Disconnects & Removals (CoU 8-10 B-D) ---- --- ^ 60,000.00 ••^-60,000.00- - • ~ " 60^000.00 100.00% . 
Set Air Handling Unit U7 25,000.00 25,000.00 - 25,000.00 100.00% -

' SUBTOTALS 3,429,350.00 3,412,350.00 0.00 0.00 3,412,350.00 17,000.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

• Page 12 of 21 



CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractors signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

•. APPLICATION DATE 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

48 

12/16/10 

11/30/10 

VRH Job 2034 
6750R48 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 18,000.00 100.00% • 
HVAC Piping to AHU Ul 283,625.00 283,625.00 283,625.00 100.00% • -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% •-
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30.700.00 100.00% ' 
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00'. - 80,000.00 100.00% -
HVAC Drops & Diffusers 20,000.00 - 20,000.00 • 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.2 South End of B2 ' 

HVAC Demolition 30,000.00 30,000.00, - 30,000.00 100.00% - • 
Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% . 
HVAC Drops & Diffusers 16,000.00 16,000.00 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 .100.00% 

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence # I Demolition 7,000.00 7;ooo.oo 
o 

7,000.00 100.00% -
D East - HVAC Sequence #1 Installation 20,000.00 20,000.00 - o 

20,000.00 100.00% 

HVAC Piping .173,625.00 173,625.00 173,625.00 100.00% 

D East - HVAC Sequence U2 20,000.00 20,000.00 - 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence a 3 35,000.00 35,000.00 - 35,000.00 .100.00% 

Set Air Handling Unit U5&6 58,000.00 58,000.00 - 58,000.00 100.00% • 
HVAC Drops & Diffusers 4,000.00 4,000.00 , 4,000.00 , 100.00% 

BMS Wiring & Devices 70,000.00 70,000.00 - 70,000.00 100.00% -
2.5 South Substation Area & Corridor -

Ductwork Roughing ' 50,000.00 50,000.00 - 50,000.00 100.00% -
2.6 East \/2 Ticketing Oversise Bag 

East Ticketing - HVAC Demolition 30,000.00 • 30,000.00 30,000.00 100.00% 

East Ticketing - Ductwork Roughing 60,000.00 60,000.00 -• 60,000.00 100.00% -
East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% ... 
East Ticketing BMS Wiring & Devices _ _ ^ ... = - 12,000.00 - = - 12,000.00^ - - ^ ^12,000.00 ' 100.00% -

3.1 North Substation ,Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of ttils document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

48 

12/16/10 
11/30/10 

VRH Job 2034 
6750R48 

A B C D 1 1 E- - F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE •. 
NO. 

-
VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER #4 HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
Exist MER U4 Supply Fan & Duct Riser 16,000.00 • 16,000.00 16,000.00 100.00% 

Install Louver & Generator Exhaust 10,000.00 - 0.00% 10,000.00 

3.2 Final B2 Lobby . 

HVAC Demolition 22,000.00 22,000.00 22,000.00 100.00% -
HVAC Piping - 28,000.00 28,000.00 - 28,000.00 100.00% 

Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% •-
HVAC Drops & Diffiisers 15,000,00 15,000.00 15,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 8,400.00 100.00% 

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 . 9,000.00 100.00% 

3.4 SB! Lobby; Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing , 86,000.00 77,400.00 77.400.00 90.00% . 8,600.00 

HVAC Drops & Diffusers 25,000.00 12,500.00 6,250.00 18,750.00 75.00% 6.250.00 

BMS Wiring & Deyices 8,500.00 6,800.00 - 6,800.00 80.00% 1.700.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90,000.00 90,000.00 100.00% 

HVAC Piping in MER U4 60.000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units #1 & #2 50,000.00 50,000.00 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 . . 80,000.00 100.00% 

Ductwork Roughing Betw MER ##4 & Col A 30,000.00 30,000.00 - 30,000.00 100.00% 

Install Louvers at Col. A 16,000.00 16,000.00 16,000.00 100.00% 

BMS Wiring & Devices in MER U4 ' 66,000.00 66,000.00 - 66,000.00 100.00% . -
3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing . 25,000.00 17,500.00 17,500.00 70.00% 7,500.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 , 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 - 1,350.00 '100.00% 

Submittal -Boxes & Fittings 1,350.00 1,350.00 • 1,350.00 100.00% -„. . 

Submittal-Splices Teminations _ 1 200 00 — 'i',200.00' 
^ ^ =-

1,200.00 100.00% 
Submittal-Wire-XHHW, #12 AWG-750MCM 1,350.00 . 1,350.00 1,350.00 100.00% -

SUB TOTALS 781,700.00 741,400.00 6,250.00 0.00 747,650.00 34,050.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION. DATE 

PERIOD TO 
ARCHITECTS PROJECT NO 

VRH INV. NO 

48 

12/16/10 

11/30/10 
VRH Job 2034 

6750R48 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON/ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 - 1,350.00 100.00% • 
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -60A, 600V NEMAI Disconnect' 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -200A, 600V NEMAI Disconnect 1,350.00 1,350.00 - 1.350.00 100.00% 

Submittal -400A, 600V NEMAI Disconnect 1,350.00 1,350.00 - 1.350.00 100.00% 

Submittal -North Generator (Package) • 1,350.00 1,350.00 -• 1,350.00 100.00% . -
Submittal -Soudi Generator (Package) 1,350.00 1,350.00 - 1,350.00 ioo'oo% 
Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 -• 1,350.00 100.00% 

Submittal -Wiring Devices , 1,200.00 1,200.00 - - 1,200.00 100.00% 

Submittal -Light Fixtures (PackagcsO 1,350.00 1.350.00 - 1,350.00 100.00% 

Submittal -Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 . 1,350.00 - 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl. 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South SWGR (Package) • 1,350.00 1,350.00 - 1,350.00 100.00% 

• Procure -Raceways 42,725.00 42,725.00 42,725.00 100.00% -
Procure .-Underground Conduit 42,725.00 42.725.00 - 42,725.00 100.00% -
Procure -Boxes & Fittings 42.725.00 42,725.00 42.725.00 100.00% -
Procure -Splices Teminations 42.725.00 42,725.00 42,725.00 100.00% -
Procurel -Wire-XHHW, U12 AWG-750MCM 42,725.00 42,725.00 42,725.00 100.00% -
Procure-Dry-Type XFMRS 42,725.00 42,725.00. - 42,725.00 100.00% 

Procure-60A, 600VNEMAI Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, 600V NEMAI Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -400A, 600V NEMAI Disconnect 42,725.00 42,725.00 - • 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 - 739,078.00 100.00% -
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 - • 42,725.00 100.00% 

Procure -Light Fixtures (PackagesO . . _ 516,625.00 516,625.00. 516,625.00 100.00% -
Procure -Fire Alarm (Package)' 39,000.00 39,000.00 - 39,000.00 100.00% 

Procure-Public Address Svs (Pkge)-^ -- --72,500.00 --72,500.00" -• - --- - - ' 72,500.00 100.00% 

Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 - 42,725.00 100.00% •- ' 
SUB TOTALS 1,902,703.00 . 1,902,703.00 .0.00 0.00 1,902,703.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

. APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

48 

I2/I6/I0 

II/30/I0 

VRH Job 2034 
6750R48 

A B C D 1 E F G H 
ITEM DESCRIPTIGN OF WORK SCHEDULED WORK COMPLETED • MATERIALS TOTAL % BALANCE 
NO, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED .(G-C) TO FINISH 

APPLICATION • STORED AND STORED 
.(G-C) 

(C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% 

Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 411,300.00 100.00% -
Procure -North SWGR (Package) 524,551.00 519,305.00 519,305.00 99.00% 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 521,560.00 99.43% 2,991.00 

Procurel -North Generator (Package) 918,565.00 909,379.00 909,379.00 99.00% 9,186.00 

Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 1,753,630.00 100.00% -
Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 293,500.00 100.00% 

1.2 Install Temporary Lighting 27,331.00 27,331.00 27,331.00 100.00% 

1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 643,083.00 100.00% - '• 
1.2 - Electrical Roughing (Fire Alarm Public Address . 321,542.00 321,542.00 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% •-
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 245,979.00 100.00% 

1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 160,771.00 100.00% -
1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00 241,156.00 100.00% -

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 20,89l00 100.00% -
2.1 West Ticketing Electrical Roughing • 62,678.00 62,678.00 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 33,428.00 100.00% • -
2.2 Electric Disconnects & Removals 33,428.00 • 33,428.00 33,428.00 100.00% . -
2.2 Eelctrical Roughing 91,285.00 91,285.00 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures • 91,285.00 91,285.00 .91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 54,688.00 100.00% -
2.3 Install Temporary Lighting 18,757.00 18,757.00 18,757.00' 100.00% -
2.3 D -East-Relocate Lighting Fixtures ; 8,357.00 8,357.00 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 167,141.00 100.00% 

2.3 Elec.Wiring,Fixtures & Devices 125.356.00 125,356.00 125,356.00 . 100.00% " -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 . 25,071.00 25,071.00 100.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357,00 8,357.00 _ ..__,8,357.00 .^100.00% 

2.5 Set Temp SW.'CT/SWGRT/S'A'BD T-S-^ -"-16,714.00 =^' ^6,714.00 16,714.00 100.00% -
SUB TOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.00 1 

Users may obtain validation of tills document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's sighed certification is attached: 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
, APPLICATION DATE 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

I2/I6/I0 

II/30/I0 
VRH Job 2034 

•6750R48 
A B C D 1 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION. STORED AND STORED (C-G) 
(D + E) (NOT IN 

DORE) . 
TO DATE 
(D+E+F) 

(C-G) 

. 2.5 Inst Temp Cond/Cable &. Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 • 12,536.00 100.00% . 
2.5 Rem.Exist Conduit 20,893.00 20,893.00 20,893.00 100.00% -
2.5 Deliver New SWGRSA&SWBDAI 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Setr New SWGR SA & SWBD A1 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 54,321.00 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd A1 & Spice Boxes 20,893.00 20,893.00 - , 20,893.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 79,392.00 - 79,392.00 95.00% 4,179.00 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 - - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% 12,536.00 
2.5 Rem Exist Conduit 20,893.00 - 0.00% 20,893.00 
2.5 Deliver New .SWGR SB & SWBD B1 12,536.00 12,536.00 - 12,536.00 ' 100.00% . 
2.5 Setr New SWGR SB & SWBD B1 12,536.00 - - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 . 0.00% 20,893.00 

2.5 Pwr Outage & Tern New SWbd Bl & Spice Boxes 20,893.00 - - 0.00% 20,893.00 
2.5 Lighting Fixtures &W1RJNG at South Corridor 20,893.00 19,848.00 - 19,848.00 95.00% 1,045.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 39,696.00 1,253.00 40,949.00 98.00% 836.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - • 16,714.00 100.00% . 
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% . 
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% . 
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 13,098.00 - 13.098.00 100.00% -
3.1 Determ & Remove Exist Gen Set & Equip 43,662.00^ - • 0.00% 43.662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N , 17,465.00 17,465.00 - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip, 21,831.00 17,465.00 - _17,465.00 ^ 80.00% 4.366.00 -

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW . - 65,494.00 ~65,'494.00 ' 65,494.00 100.00% -
3.1- Install New Conduit/CableZ/Terms -17,465.00 17,465.00 - • 17,465.00 100.00% -

SUB TOTALS 1,002,567.00 784,261.00 1,253.00 0.00 785,514.00 217,053.00 1 

Users tnay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items.may apply. 

, . APPLICATION NO; 
APPLICATION DATE: 

PERIOD TO:' 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

48 

I2/I6/I0 
11/30/10 

VRH Job 2034 
6750R48 

A B C D 1 E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL %• BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD 'PRESENTLY COMPLETED (G^C) • TO FINISH 

L APPLICATION STORED AND STORED (C-G) 
(D-f E) (NOT IN 

D OR E) 
TO DATE 
(D-i-E+F) 

(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87.325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - • 13,099.00 100.00% ,• 
3.1 Rem Exist Conduit 21,831.00 • 21,831.00 . 21,831.00- 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
-3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 ,56,761.00 56,761.00 - 56.761.00 100.00% . 
3.1 Install Cable to New SWBD A2to Spice Boxes . 21.831.00 21,831.00 - 21,831.00 100.00% 

• 3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21.831.00 100.00% 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 21,831.00 - • 21,831.00 100.00% . 
3.1 Deliver New .SWGR NB & SWBD B2 13.099.00 13,099.00 - 13,099.00 100.00% -
3.1 Set New SWGR NB& SWBD B2 •13,099.00 13.099.00 - 13,099.00 100.00% • 
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 53.923.00 • 53,923.00 95.00% 2,838.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 20,739.00 20,739.00 95.00% 1,092.00. 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% • 21,831.00 
3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 26,197.00 100.00% -
3.2 Finish Painting , 17,465.00 17,116.00 174.00 17,290.00 99.00% 175.00 

3.3- Final Electrical at BHS Closure Areas 43,662.00 41,479.00 1,746.00 43,225.00 99.00% 437.00 

3.4 Eelctrical Roughing 174,650.00 172,904.00 172,904.00 99.00% 1,746.00 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 86,452.00 • 86,452.00 99.00% 873.00 
- 3.4 Electrical Wiring & Fixtures & Devices 183,382.00 181,548.00 - 181,548.00 99.00% 1,834.00 

3.4 Electrical Wiring Fire Alim/Pub Addrs Sys 87,325.00 , 86,452.00 86,452.00 99.00% 873.00 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% . • 
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65.494.00 - 65,494.00 100.00% -
3.10- Deliver New Gen Set South 43,662.00 43,662.00 43,662.00 100.00% • 
3.10- Determ & Remove Exist Gen Set & Equip.. .. 43,662.00 " 0.00% " 43,662.00 

3.10- Install New Gen.Set & Equip 65,494.00 65,494.00 . - . 65,494.00 100.00% 
3.10-Install New Conduit/Cable//Terms 65,494.00 65,494.00 - 65,494.00 100.00% 

SUB TOTALS . 1,651,439.00 1,574,158.00 1,920.00 0.00 1,576,078.00 75,361.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 48 

Contractor's signed certification is attached. . APPLICATION DATE: 12/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/10 

Use Column I on Confi-acts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6750R48 

A B C D 1 ; E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL . % BALANCE 
NO. VALUE. PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED 
(G-C) 

(C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

CONTRACT AMOUNT 53,200,000.00 51,508,803.08 144,567.00 0.00 51,653,370.08 97.09% 1,546,629.92 

P&P Bond 343.560.00 343,560.00 343,560.00 100.00% -
Co^I Change Order # 1 Pace #3 59,046.00 59,046.00 -• 59,046.00 100.00% 

Co#2 Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 11,284.36 90.66% 1,162.99 

Co#3 Change Order # 3 Pace #7 - 28,189.15 28,189.15 - 28,189.15 100.00% -
CoU4 Change Order # 4 Pace #4 62,488.00 62,488.00 .• - 62,488.00 100.00% 

CoU5 Change Order # 5 Pace# I 1,580.00 1,580.00 . 1,580.00 100.00% 

CoU6 Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% 

Com Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% 

Co«8 Change Order # 8 Pace #13 94,118.13 94,118.13 94,118.13 100.00% -
CoU9 Change Order # 9 Pace #10 53.543.00 53,543.00 53,543.00 100.00% -

CoUlO Change Order # 10 Pace # 11 17,424.00 17,424.00 17,424.00 100.00% -
CoUll Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% -
Co#I2 Change Order # 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% -
CoUl3 Change Order# 13 Pace #12' 97,307.94 97,307.94 97,307.94 100.00% . . 
CoUlA Change Order # 14 Pace #31 19.972.00 19,972,00 - 19,972.00 100.00% -
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14.830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 15,569.00 100.00% -
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 • - 42.800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% 

Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,218,209.43 - .1,218.209.^43 98.40% 19,759.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% -
Co#21 Change Order # 21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - . 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% ,• 
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% -
Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace # 16 56,352.00 . 28,175.60 - 28,175.60 50.00% 28,176.40 

Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 • 14,906.00 14,906.00 14,906.00 100.00% 

Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 . - 12,500.00 100.00% • -
Co#31 Change Order # 31 Pace #43 21,222.00 21,222.00 - 21,222.00 -100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - ,31,882.00 100.00% - -
Co#34 Change Order #34. Pace #48 17,463.00 17,463.00 - 17,463.00 , 100.00% -
Co#35 Change Order# 35 Pacc#53 T&M _ . .9.429.05 ... ... -8,712.98 - • - • 8,712.98 ^92.41% ' 716.07' 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23,989.00 100.00% -
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 147,464.00 100.00% -
Co#38 Change Order # 38 Pace #49 8,654.00 8,654.00 - 8.654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 40,475.00 100.00% 

Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42,800.00 M2,800.00 42,800.00 100.00% -

Sub Total Change Order Page 1 2,908,539.27 2,858,724.64 0.00 0.00 2,858,724.64 49,814.63 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. i 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

48 
I2/I6/I0 

II/30/I0 

VRH Job 2034. 
6750R48 

A B' C D 1 1 E • F G . H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL . % BALANCE 
NO. VALUE FROM PREVIOUS . 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Co#i42 Change Order it 42 Pace USQ 60,191.00 60,191.00 60.191.00 100.00% -
CoU43 Change Order it 43 Pace U63 35,593.00 35,593.00 - 35,593.00 100.00% 

Co#44 Change Order it 44 Pace itS I 14,980.00 14.980.00 14,980.00 100.00% -
CoU45 Change Order it 45 Pace #67 10,668.00 10,668.00 10,668.00 100.00% 

CoU46 Change Order it 46 Pace #47 10,888.00 10,888.00 - 10,888.00 100.00% 

CotiAl Change Order it 47 Pace #29 5.029,00 5,029.00 5,029.00 100.00% 

Co#48 Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 -• 38,720.76 95.58% 1,789.51 

Con49 Change Order it 49 Pace #70 7.261.00 7,261.00 - 7,261.00 100.00% -
CoUSO Change Order.# 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% -
Co#51 Change Order# 51 Pace #73 T&M o.ob - - 0.00% 

Co«52 Change Order # 52 Pace #72 35,000.00 35,000.00 35,000.00 100.00% -
CoU53 Change Order # 53 Pace #71 58,911.00 58,911.00 -• 58,911.00 100.00% 

CoU54 Change Order # 54 Pace #68 15,536.00 15,536.00 - 15,536,00 100.00% -
CoU55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

CoU56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190.000.00 100.00% 

CoUSl Change Order # 57 Pace #64 T&M 276,822.20 259,765.66 - 259,765.66 93.84% 17,056.54 

Co#58 Change Order # 58 ' Pace #50 T&M 213,419.87 202,384.67. 202.384.67 • 95.00% 11,035.20 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% 

Coueo Change Order # 60 Pace #86 T&M 7,932.77 7,536.12 - • 7,536.12 95.00% 396.65 

Cotiei Change Order # 61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
Couei Change Order # 62 Pace #82 T&M 93,934.32 93.934.32 - 93,934.32 100.00% -
CoU63 Change Order # 63 Pace #83 9,974.00 9,974.00 - 9.974.00 100.00% -
Cofi64 Change Order # 64 Pace #55. 46,052.00 : .46,052.00 •- 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M 32,840.64 31,239.55 - 31,239.55 95.00% • 1,601.09 

CoU66 Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
Coff67 Change Order # 67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% -
Com Change Order # 68 Pace #90 21,293.00 21,293.00 - •21,293.00 100.00% -
Com Change Order # 69 Pace #89 . 13,907.00 13.907.00 - . 13,907.00 100.00% -
Co/f70 Change Order # 70 Pace #85 20,865.00 20.865.00 20,865.00 100.00% -
Co#7l Change Order # 71 Pace #88 T&M 122,612.28 109,353.45 109,353.45 '89.18% 13,258.83 

Co#72 Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% 

Coff73 Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% 

Co!^74 Change Order # 74 Pace #93 31,851.00 31,851.00 31,851.00 100.00% -
Cof/75 Change Order # 75 Pace #92 T&M 48,314.24 • 45,898.52 - ; 45.8?8.52 95,00% . , 2,415.72-

CoU76 Change Order # 76 Pace #57 ^ ^28,000.00 V 28,000.00 - . - 28,000.00 100.00% -
CofJTT Change Order # 77 " Pace #97" ' 29,619.00 29,619.00 - 29,619.00 100.00% 

Co^78 Change Order # 78 Pace #103 10,780.00 10,780.00 - ' 10,780.00 100.00% - -
CoU79 Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 - 27,194.01 95.33% 2,070.64 

Co#80 Change Order # 80 Pace #87 25,152.00 25.152.00 - 25,152.00 100.00% -
Sub Total Change Order Page 2 1,768,839.77 1,717,207.14 0.00 0.00 1,717,207.14 51,632.63 

Users may obtain validation of this document by i^equesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing ^. - , APPLICATION NO: 48 

Contractor's signed certification is attached, APPLICATION DATE: 12/16/10 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 
VRH INV. NO 6750R48 

A B C D E F . - G . H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COV IPLETED MATERIALS TOTAL- % BALANCE 
NO. . VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
• (D+E+F) 

(G^C) TO FINISH 
(C - G) 

CoHSl Change Order #81 Pace #77 52,000.00 52,000.00 - • 52,000.00 100.00% 

Co#82 Change Order # 82 Pace #106 9,974.00 9,974.00 - 9,974.00 100.00% -
Co#83 Change Order # 83 Pacc#lDOT&M 12,981.18 12,200.93 - • 12,200.93 93.99% 

Coi/84 Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% 

Co#85 Change Order # 85 Pace #98 . 9,442.00 9,442.00 - 9,442.00 100.00% • -
Co#86 Change Order # 86 Pace #104 55,310.00 55,310.00 55,310.00 - 100.00% -
CoU&l Change Order # 87 Pace #109 . 21,992.00 21,992.00 21,992.00 100.00% -
Com Change Order # 88 Pace #99 T&M 0.00 - - - 0.00% -
Com Change Order # 89 Pacc#I0IT&M 80,058.50 80,058.50 - 80.058.50 100.00% -
CoU90 Change Order # 90 Pace #108 T&M 20.309.81 19,301.79 - 19,301.79 95.11% 1,008.02 

Com I Change Order #91 Pace #81 26.311.00 26,311.00 • 26,311.00 100.00% 

CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% -
Co#93 Change Order # 93 Pace # 112 _ 72,118.00 72,118.00 72,118.00 100.00% -
CoU94 Change Order # 94 Pace #114 • 15,924.00 15,924.00 - . 15,924.00 100.00% 

Come Change Order # 96 Pace #116 24,954.00 24,954.00 24,954.00 100.00% -
Comi Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00% -
Co#98 Change Order # 98 Pace #117 20,972.00 20,972.00 20,972.00 100.00% -
Co#/99 Change Order # 99 Pace #94 26,583.00 26,583.00 26,583.00 100.00% -
Co#10( Change Order# 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% -
Co#10 Change Order# 101 Pacc#110 59,745.00 59,745.00 - , 59,745.00 100.00% -
Couio: Change Order# 102 Pace#107T&M 46,694.43 41,413.27 - 41,413.27 88.69% 5,281.16 

Couio: Change Order# 103 Pacc#lI9T&M 846.03 798.98 . 798.98 95.00% 47.05 

Co# 10' Change Order# 104 Pacc#120 24,187.00 24,187.00 24,187.00 100.00% -
Co#10f Change Order #105 Pace #118 12,560.00 12,560.00 - 12,560.00 100.00% -
Co#10t Change Order # 106 Pace #91 T&M • 6,394.84 6,07'5.11 - 6,075.11 95.00% 319.73 

Co#10' Change Order# 107 Pacc#I2I 48.485.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

-

48.485.00 48,485.00 100.00%, 

0.00% 

: 0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

-

o.pg • - • ^0.00% 
.=.i. ---- — 

--- — - —- - • • =: 
' ~ " 0.00 - - - 0.00% 

Sub Total Change Order Page 3 781,920.79 725,999.58 48,485.50 0.00 774,484.58 6,655.96 

TOTAL CHANGE ORDERS 5,459,299,83 5,301,931.36 ' 48,485.00 - 5,350,416.36 108,103.22 1 

TOTAL CONTRACT TODATE 59,002,859.83 57,154,294.44 193,052.00 0.00 57,347,346.44 97.19% 1,654,733.14 

1 
Users may obtain validation of this document by requesting of the license a completed AIA Dpcument D401 - Certification of Document's Authenticity 
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THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood,- NJ 07631 
PREPARED BY:J.Strack DATE: 12/16/2010 

Payment App# 48 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Hardy Mechanical D. Magnan 

S&M Electric ThyssenKrupp 

Josloff Industries IMc Cann Accoustics 

Monmouth Controls Amanda Contracting 

REPORTING PERIOD 

FROM: 11/1/2010 

CONTRACT GOALS 

Minority 
Skilled: 30% 

ACTUAL START DATE: . 

Dec-06 
PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood,- NJ 07631 
PREPARED BY:J.Strack DATE: 12/16/2010 

Payment App# 48 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Hardy Mechanical D. Magnan 

S&M Electric ThyssenKrupp 

Josloff Industries IMc Cann Accoustics 

Monmouth Controls Amanda Contracting 

TO: 11/30/2010 

% OF COMPLETION: 97.19% 
Laborer: 

Female 
40% 

rer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood,- NJ 07631 
PREPARED BY:J.Strack DATE: 12/16/2010 

Payment App# 48 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Hardy Mechanical D. Magnan 

S&M Electric ThyssenKrupp 

Josloff Industries IMc Cann Accoustics 

Monmouth Controls Amanda Contracting 

TO: 11/30/2010 

% OF COMPLETION: 

Skilled/Labo 

40% 

rer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
WORK HOURS OF EMPLOYEES /' . NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours-

#5 

Black 

. . #6 

Hispanic 

. #7 

Asian 

#8 

Native 
American 

- #9 
Total 

Minority 
Hours 

#10 . 
.% 

Minority 
Hours 

#11 
% 

Female 
Hours 

#12 

Total Number 
Of Employees 

#13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M / F 

#4 
Sum of all 
Employees 

Hours-
M F M F M F M F 

- #9 
Total 

Minority 
Hours 

#10 . 
.% 

Minority 
Hours 

#11 
% 

Female 
Hours 

M F • M F 

Electricians Journey Worker 716.00. / 716.00 0 0 0 8 0 0 Electricians 
Apprentice 112.00' 112.00 0 0 1 CfJ-
Sub Total 828.00 - 828.00 0 0 0 0 0 0 0 0 0 0% 0% 9 0 0 

Steamfitter Journey Worker 0.00 0.00 0 0 0 0 0 0 Steamfitter 
Apprentice 0.00 0.00 . 0 0 

Steamfitter 

Sub Total 0.00 - 0.00 0 0 0 / 0 0 0 0 0 0 0% 0% 0 0 0 0 
Sheetmetal Worker Journey Worker 144.00. 144.00 72 / 72 2 1 Sheetmetal Worker 

Apprentice 0.00 0.00 0 0 0 
Sheetmetal Worker 

Sub Total 144.00 , - 144.00 0 0 -72 0 0 0 0 0 .72 50% , 0% 2 0 1 0 

Bricklayer Journey Worker 240.00 / 240.00 0 0 0 0 0 3 0 0 0 Bricklayer 
Apprentice 0.00 0.00 0 0 0 . 0 

Bricklayer 

Sub Total 240.00 ; - 240.00 0 0 0 0 0 0 0 0 G 0% 0% 3 0 0 .0 

Glazier Journey Worker 180.00 '7 180.00 32^ / 0 32 5 / 0 1, Glazier 
Apprentice 28.00- / 28.00 0 1 

Glazier 

Sub Total 208.00 - 208.00 32 0 0 0 0 0 0 0 32 15% 0% 6 0 1 0 

Sprinkler Fitters Journey Worker 122.00- 122.00 0 0 0 2 0 Sprinkler Fitters 
Apprentice 26.00V ' 26.00 0 0 0 1 0 

Sprinkler Fitters 

Sub Total 148.00 - 148.00 0 0 0 0 0 0 0 0 0 0% 0% 3 0 . 0 0 

TOTAL 
Total Journey Worker 1,402.00 -• 1:402.00 0.00 - 72.00 - - - - - 104.00 • 20 0 0 0 

TOTAL Total Apprentice . 166.00 - 166.00 -• - - - - - - - 3 0 1 0 
THIS 

MONTH 

Total Skilled Trades 1,568.00 - 1,568.00 0.00 - 72.00 , - - - - . • - 104.00 7% 0% 23 0 1 0 THIS 
MONTH 

Laborers, Taper/Finish 159.00'' 

' 
159.00 4.00 _ 4.00 3% 0% 4 0 1 0 

,-,5. .1C FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. NO ^ = 
YES NO 

Grand Total 
From Last Month 

Skilled Trades 244,106rS§.^ 832.00 244,938r5& 9094.-7S 8 1^-4:50-] 824.00 4X)46 0 0 0 -3S§08r50 14% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. NO ^ = 
YES NO 

Grand Total 
From Last Month Laborers 37,874-.T-5- 916.00 38,818.75 2934,75 0 15,434.00l 916,00 114 0 0 0 19398.75 50% 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. NO ^ = 
YES NO 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. NO ^ = 
YES NO 

1 Grand Totai ̂ " 
1 To Date 

Skilieu Trades^ ' •-247,'2f^;'§'&' Qoo nn 243 31^-56" 9 094 75 - 8.00 1-&;056.5Q-- 824.00 l.O4SrQ0- -- - 35;7.2-.5-50' 14% . - --0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. NO ^ = 
YES NO 

1 Grand Totai ̂ " 
1 To Date Laborers 38,033-T-5^ 916.00 38,977.75 2,938.75 - 15,434.00 916.00 114.00 • - - - 19,402.75 50% 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 
DATE 
ARE GOALS BEING MET? 
YES. NO ^ = 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
S'^perintendents' hours should not be included in this form. Frank W. Hurley , Chief hinancia! Officer 

NO i t: I he MEUR must be submitted within 5 business days of month's enc 
DATE SIGNED: December 16. 2010 PA-3647 

PA Form 1/6/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE PRIME CONTRACTOR'S NAME; LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS ACTUAL START DATE: 

Term B Modernization Program and B-1 Vertical Circulation , VRH Construction Corp. IN THIS REPORT Minority Dec-06 
EWR-264.003 ADDRESS: 320 Grand Avenue' Carol Hardy Mechanical D. Wlagnan FROM: 11/1/2010 Skilled: 30% 

Englewood, NJ 07631 S&M Electric ThyssenKrupp TO: 11/30/2010 Laborer: 40% PROJECTED 

LOCATION: Newark Intn'l Term "B" PREPARED BY:J.Strack DATE: 12/16/2010 Josloff Industries Mc Cann Accoustics % OF COMPLETION: 97.19% Female COMPLETION DATE: 

Contract For VRH Job 2034 Payment App# 48 Monmouth Controls Skilled/Laborer: 6.9% May-09 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 . #12 #13 
Construction Trade Classification Total All Sum of all Total % % Total Number 

Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority j 
Hours • Hours American Hours Hours Hours Of Employees Employees 

. M , F M F M . F M F M F . M F M F 
Terrazzo Worker Journey Worker 391.00 = !/• 391.00 0 73 / 73 4 1 

Apprentice 0.00 0.00 0 0 • 0 0 0 0 
Sub Total 391.00 ,/ - •391.00 0 0 73 0 0 0 0 0 73 19% 0% 4 0 1 0 

Elevator Worker Journey Worker 246.50 /; 246.50 0 0 0 3 0 
Apprentice 365.50: / 365.50 0 0 2 0 
Sub Total 612.00 ! 612.00 •0 • 0 0 0 0 0 0 0 • 0 0% 0% 5 0 0 0 

Carpenters Journey Worker 805.00 • f 805.00 0 40 0 40 6 0 1 0 Carpenters 
Apprentice 0.00 0.00 0 0 0 • . 0 
Sub Total 805.00 - 805.00 0 0 40 0 0 0 0 0 40 5% 0% 6 0 1 0 
Journey Worker 0.00 0.00 0 0 0 0 0 
Apprentice • 0.00 0.00 .'0 0 0 0 0 
Sub Total 0.00 - • 0.00 0 0 0 0 0 oj 0 0 0 0% 0% 0 0 0 L 0 
Journey Worker 0.00 0.00 0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 0 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 

( Sub Total 0.00 • - 0.00 0 .0 0 0 0' 0 0 • 0 0 0% 0% 0 0 . 0 0 

Total Journey Work . 1,442.50 1,442.50 - - 113.00 - - - - 113.00 13 0 0 0 
TOTAL • Total Apprentice 365.50 - • 365.50 - - - - - - - - - 2 0 0 0 
THIS Total Skilled Trades 1,808.00 - 1,808.00 - - - 113.00 - - - - • - • 113.00 6% 0% 15 0 0 0 

MONTH 
Laborers 0.00 0.00 0.00 - - 0.00 100% 0% 0 0 0 0 

FOR R.E .OFFICE USE ONLY 
Grand Total Skilled Trades - - 0% 0% REVIEWED BY:, 

From Last Wlonth Laborers - - 0% . 0% DATE 
ARE GOALS BEING MET? 

1 Grand Total. . Skilled Trades . .... •. • " 1 0% YES NO 
1 To Date Laborers 1 , 0% YES No"' 

COMPANY OFFiCiAL'S SiGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. , Frank W. Hurley , Chief Financial Officsr 

: 
DATE SIGNED: December 16, 2010 

NOTE: I he MEUR must be submitted within 5 business days of month's end. 
pA-3647 

PA Form V6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I rori MUiiioriiy ui i>s i c» I'Svi 

E^lonthly Employment Utilization Report 
From 12/01/2006 To 11/30/2010 

Start Date . 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

Sum of ail " 
Employees Hr Black Hispanic Asian 

Native 
American 

Total 
Minority 
Hours 

. % % 
Minority Female 
Hours Hours 

'M . F M F . M • F M F M • F 

• ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 • 0.00 0.00 0.00 0.00 c.oo 0.00 0.00 0.00 • ; ' 
VE/OFFICE 

Sub Total 364.00 0.00 364.00 0.00 0.00. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
o

 
d

 

o
 

d
 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 O.QO 56.50 0.00 0.00 0.00 0.00. . 0.00 56.50 1 .1 - 1 

JOURNEY WORKER 7,873.00 0.00 7,873.00 • 468.00 0.00 35.00 • 0.00 . 0.00 0.00 0.00 0.00 503.00 1 ' 1 
Sub Total 7,953.50 0.00 7,953.50 468.00 0.00 91,50 0.00 0.00 0.00 0.00 0.00 559.50 6.3 0.0 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 i " ^ 
WORKERS WORKERS 

JOURNEY WORKER 4,369.00 • 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 •' 0.00 0.00 0.00 4,124.00 1 - 7 y 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 4,124.00 79.2 15.9 

BOILERMAKER JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 • - -
S 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 

o
 

°
 

1 1 

o
 

d
 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 • 0.00 0.00 ,65.50 0.00 0.00 0.00 0.00 0.00 65.50 1 . i 

JOURNEY WORKER 1,065.00 O.CO 1,065.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 95.00 • ! 

Sub Total 1,130,50 0.00 1,130.50 0.00 0.00 160.50 0.00 0.00 O.QO 0.00 0.00 160.50 

o
 

d
 

C
O

 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 . 0.00 •0,00 0.00 0.00 0.00 . 0.00 0,00 7 ~ , -••.••• 

JOURNEY WORKER 67,062.50 • .0.00 57,062.50 24.00 0.00 437.00 0.00 0.00 0.00 0.00 0.00 461.00 

Sub Total 57,294.50 0.00 57,294.50 24.00 0.00 437.00 0.00 0.00 0.00 0.00 0.00 461.00 0.8 0.0 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 8.00 •5~ - - . . ,.'-r 

L1ASONS L1ASONS 
JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 • 0.00 620.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 o.bo 0.00 628.00 16.3 0.0 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -0.00 0.00 - - -
BUILDERS 

"Subt^fal 0.00 ^5.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

ELECTRICIANS •APPRENTICE 16,321.00 0.00 16,321.00 3,407.00 0.00 851.00 0.00 879.00 0.00 0.00 0.00 5,137.00 

JOURNEY WORKER • 84,323.00 0.00 84,323.00 5,831.00' .0.00 • 4,264.50 0.00 31.00 0.00 0.00 0.00 10,126.50 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authonty ot MY & MJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 11/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

Sum of all 
Employees Mr Black Hispanic Asian 

Native 
American 

Total 
Minority 
Hours 

% 
Minority 
Hours 

% 
Female 
Hours 

M' - F M F M F M F M F 

Sub Total 100,644.00 0.00 . 100,644.00 • 9,238.00 0.00 5,115.50 0.00 910.00 0.00 o.co 0.00 15,263.50 10.0 0.0 

ELEVATOR APPRENTICE 766.50 0.00 766.50 0.00 0.00 0.00 0.00 0.00 o.ool 0.00 0.00 0.00 1 - : -
CONSTRUCTO CONSTRUCTO 

JOURNEY WORKER 675.75 0.00 675.75 .0.00 0.00 o:oo 0.00 0.00 0.00 0.00 0.00 0.00 1 ^ • 
Sub Total • 1,442.25 0.00 1,442.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0,00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 ' ' ' 

Sub Total 1,116.00 0.00 1,115.00 0.00 0.00 Q.OO 0.00 0.00 0.00 d.oo 0.00 0.00 0.0 0.0 

GLAZIERS APPRENTICE 1,394.50 0.00 1,394.50 369.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 476.00 1 " 
JOURNEY WORKER 6,023.50 • 0.00 6,023.50 59.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 857.00 1 " -

Sub Total 7,418.00 0.00 7,418.00 428.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,333.00 11.5 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 _ 
JOURNEY WORKER 312.00 . 0.00 312.00 0.00 0.00 ,, 0.00 •0.00 0.00 0.00 0.00 0.00 0.00 1 " . 

Sub Total 416.00 0.00 416.00 0,00 0.00 0.00 0.00 0.00 0.00 0.00 , 0.00 0.00 0.0 0.0 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 80.00 .'•c ,A ---A 
WORKERS WORKERS 

JOURNEY WORKER 8,372.00 0.00 8,372.00 584.00 0.00 712.00 - 0.00 0.00 0.00 0.00 0.00 1,296.00 

Sub Total 8,964.00 0.00 8,964.00 584.00 0.00 792.00 'o.oo 0.00 0.00 0.00 0.00 1,376.00 14.4 0.0 . 

LABORERS JOURNEY WORKER 38,061.75 916.00 38,977.75 2,938.75 0.00 15,434.00 916.00 - , 114.00 0.00 0.00 0.00 19,402.75 -

Sub Total 38,061.75 916.00 38,977.75 2,938.75 0.00 15,434.00 816.00 114.00 0.00 0.00 0.00 19,402.75 49.7 2.3 

METAL JOURNEY WORKER 96.00 0.00 95i00 0.00 0.00 0.00 O.DO 0.00 0.00 0.00 0.00 0.00 

LATHERS 

Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

OPERATING JOURNEY WORKER 2,186.25 O.DO 2,186.25 19.25 0.00 88.00 0.00 O.DO 0.00 0.00 0.00 '107.25 

ENGINEERS 

SubTotar. 2,185.25 0.00 2,186.25 19.25 0.00 •88.00 0.00 0.00 0,00 O.DO 0.00 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0,00 Q.OO 0.00 1,784.00 , ' ! 

Sub Total 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0,00 0.00 0.00 1,784100 75.3 • 0.0 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I ne port Autnoriiy OT NY & IMJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 11/30/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

Native • 
American 

Total 
Minority 
Hours 

% '% 
Minority Female 
Hours Hours 

M F M F M F M F . M • F 

APPRENTICE 587.00 0.00 587.00 o.oo' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 
JOURNEY WORKER 4,347.50 0.00 4,347.50 0:00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 -
Sub Total 4,934.50 0.00 - 4,934.50 0.00 0.00 0.00 a 00 0.00 0.00 0.00 OMO 0.00 0.0 0.0 

JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 . 0.00 0,00 0.00 0.00 0.00 0.00 0.00 0.00 1 . L,, ^ -

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 o.co 0.00 0.00 O.OQ 0.00 240.00 1 ^ y 
JOURNEY WORKER 1,995.00 0.00 1,995.00 • 16.00 0.00 0.00 0.00 0.00 o.oo 0.00 0.00 16.00 I > ^ ^ 

Sub Total 2,387.00 0.00 2,387,00 16,00 0,00 240.00 0,00 0.00 0.00 o.oo 0.00- 256.00 0.6 ' 0.0 

JOURNEY WORKER 59.50 0:00 59.50 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 0.00 1 . r» 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 c.oo 0.00 0.00 0.00 0.00 16.00 If
 

JOURNEY WORKER 8,192,50 0,00 . 8,192.50 0.00 0.00 2,915.00 b.oo 0.00 o.oo . 0.00 0.00 2,915.00 1 
Sub Total 9,183.50 0.00 9,183.50 16.00 0.00 2,915.00 0.00 0.00 0.00 0.00 0.00 2,931.00 31.7 0.0 • 

APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 825.00 1 
JOURNEY WORKER 15,002.50 0.00 15,002.50 2,449.00 • 0.00 380.00 0.00 0.00 0.00 0.00 0.00 2,829.00 1 " - " : 
SUPERVISOR' 144.00 0.00 144.00 - 0.00 0.00 0.00 b.oo 0.00- 0.00 0.00 . 0.00 0.00 

Sub Total 16,513.50 0.00 16,513^50 2,996.00 0.00 658.00 0.00 0.00 o.oo 0.00 0.00 3,654.00 0.0 0.0 

JOURNEY WORKER 286.00 0.00 286.00 0.00 c.oo 1.00 • 0.00 0.00 0.00 0.00 0.00 1.00 1 > ' 
Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00^ 0.00 1.00 0.3 0.0 

JOURNEY WORKER 1,020.00 0.00 1,020.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o.oo o.oo' - . . , 

Sub Total 1,020.00 ~ .0.00 1,020.00 • 0.00 0.00 0.00 0.00 0.00 O.OQ 0.00 0.00 0.00 0.0 0,0 

JOURNEY WORKER 593.00 0.00 593.00 10.25' 0.00 0.00 0.00 0.00" 0.00 0.00 0.00 10.25 

Sub Total 593.00 c.oo 593.00 10.25 O.OQ. 0.00 0.00 0.00 0.00 0.00 0.00 10.25 1.7 0.0 

Trade 

PIPEFITTERS 

PLASTERERS 

PLUMBERS 

ROOFERS 

.SHEET METAL 

STEAMFITTERS 

STONE 
SETTERS 

SURVEYORS 

TEAMSTERS 
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The Port Authority of NY & N J 
WloRthly Employment Utilization Report 

264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION-

From 12/01/2006 To 11/30/2010, 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All " 
Employees Hours 

M 

Sum of all 
Employees Mr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

TILE LAYERS APPRENTICE 

JOURNEYWORKER 

Sub Total 

Skilled Trades 
Laborers 

262.00 

9,369.00 

9,631.00 

247,539.50 

38,061.>5 

0.00 

0.00 

0.00 

832.00 

916.00 

262.00 

9,369.00 

9,631.00-

248,371.50 

38,977.75 

0.00 

0.00 

0.00 

14,081.50 

2,938.75 

0,00 

0.00 

0.00 

,8.00 

0.00. 

0.00 

4,301.00 

4,301.00 

21118.50 

15434.00 

. 0.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

0.00 

918.00 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

4,301.00 

4,301.00 

36,950.00 

19,402.75 

44.6 

14.8 

49.7 

0.0 

0.3 

2.3 

Grand lotal 285,601.25 1,748.00 287,349.25 17,020.25 8.00 36,552.50 1,740.00 1,032.00 0.00 0.00 0.00 56,352.75 19.6 0.6 
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TO: 
FROM: . 
DATE: / 
SUBJECT: 

cc: 

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKSLIP 

Deidre Dennis, Zip 76, Room 238 " 
Dawn Haines, EWR, OTA, Bldg. 74 
February 7, 2011 • ' , 
CONTRACT EWR-264.003 - APPLICATION NO. 49 
CONTRACT EWR-264.005-APPLICATION NO. 13 

File-

Please find attached. Contract EWR-264.003, Payment Application No. 48 &• 
Contract EWR-264.G05, Payment Application No. 13 with accompanying • 
documents (MEUR's, Certificate of Payment to All Subs and Suppliers & 
Prevailing Wage Certification). 

Please forward for processing and payment. 



Contract # 5-[A/(\r ^-O'nT"OO ^ Payment #_ lia 

11 ̂  /1 \ Date Received 

I hi Date Received From ARE 

P.O.# -pQ^ 

ly^'. \\ Entry on WinTrak 

2- .SAP Entry# ^flOO/ 

Subcontractor Approval Request - Forms have been.received 
- ~ • 'i and approved for at! subcontractors 

1! - ' ' • • 

MEUR (entered in WinTrak) 

Certified Payroll Reports Received & Filed 
• a). Indicates name, address, 83 number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

Statement of Payments to MAWDBE Subs & Suppliers Received 
and checked against previous period. 

(TW, 

r 1 IS 

Prevailing Wage Statement 

Certification of Payments to Ail Subs & Suppiiers 
(Contractor Checked & initialed Front of Application) 

Copy for File 

Date to RE / Office Engineer Initial 

Liyy 
'<///v /y RE Signature I Date Sent To EOC 



P* 33A 

12-06 

CONTRACT NO. EWR-264.003 P 0 No. UEVyR264003 

CONTRACTOR 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET , 1 
DATE PREPJVRED 

PAYMENT NO. 

OF 3 
1/20/2011 

49 

VRH Construction Corp. Job No. 2034 
VRH Invoice No. e767(R49 December) 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 

Approximate work, performed to December 31. 2010 

APPROXIMATE QUANTITIES 

Item 
No. 

DESCRIPTION OF WORK 
1! 

UNIT This 
Application 

Total for Prev. 
Application Total to Date 

UNIT PRICE . AMOUNT 

1 

> 
Performance and Payment Bond L. S. 0.00 343.560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work L.S. 358,017,00 51,653,370.08 52,011,387.08 53,200,000.00 52,011,387.08 

3 N.C.Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/ikDated 8/15/07 

TM 0.00 100,243.52- iOO,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

i; 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOS Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 . Concrete Penalty by PA Letter 
dated ll/06/C|7 • 

• 1' ' 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 2lC Monitoring 
Distribution Panel to L.S. Conversion No. 1 

V' 

L.S. 0.00 7,889.00 7,889.00 7,889.00 . 7,889,00 

7 

1. 

N.C.Dwg.GOOS Note 2lC Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOO 5 Note 2IC InstaUation 
• Temporary Hot .Water Lines L.S. Conversion #3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

. 9 N.C.Dwg.GOOS Note 2lB Rerouting of 
Supply Duct L.S. Conversion#.! 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 
ii 

N.C.Dwg.GOOS No 2lB Relocation of Under 
Ground Utilities in Conilities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 2lH Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 210 Monitor Switchgears 
NA & NB North Substation to L.S. Conversion #'4 

L.S. o.do 16,846.08 16,846.08 16,846.08 16,846.08 

Less 5 % retained as per contract MAX 3 

TOTAL APPLIED FOR, TO DATE ; 

Balance to date ; 
Less advances under previoua applications : 

To be advanced this application ; 

63,990,050.61 

CHANGE ORDERS O^er Bt.i«clietl) 
Total to date : $ 

Less; Previously advanced: $ 
Change Order amount to be advanced on this application ; 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

It Is Hereby Certified that the above quantitiea of work have actually been performed and that the cost plus compensation above set 
forth, if any. is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on b/?half of the contractor, is made by such person in his individual capacity on the basis of bis own knowledge, 
as well as by the contractor. . 

Th^.Cfontractor Furtlier Certifies (check one) 

^ >. That all subcontractors and suppliers have been paid any amounts 
due fi-om previous progress payments and shall be paid any amounts 

V^T due from this progress payment; or 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

Frank W. Hurley 
*lDdividuaily and on behalf of the contractor 

Chief Financial Officer 

CORSSCTANO (N 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

.Title 

Recommended For Payment: 

PRO/PROJ ORG ACT AREA/ 
SVST 

JOB AMOUNT' 

\i 

ii 

The above estimate of ciuantities performed is correct and is made 
fi'om actual inspection and knowledge of work performed. 

^ 
:leE57:r.T'- RESIDENT ENGINEER 

4'itle; ENGINEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



BB992't6A 

PA33A 

12-<I6 

CONTRACT NO. EWR-264.003 P 0 No. UEWR264003 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
1/20/2011 

49 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 6767(R49 December) 

ADDRESS 320 Grand Avenue, EnRlewood, NJ 07631' 

Approximate work performed to December 31, 2010 

APPROXIMATE QUANTITIES | 

limn 
No. 

DESC RIPTION OF WORK 

1! • • 

UNIT This 
Application 

Total for Prev. 
Application • Total to Date 

UNIT PRICE AMOUNT 

14 N.C.Dwg.G005 No 2lC Construction Staging and 
Schedule Changea to Accommodate Facility Operfltiona] 
Requirements. 

TM 0.00 444,433.16 444,433.16 444,433.16 

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 210 to Furnish & Install 
1200A Disconnect Switclr on Switchgear in South Substation 
to lump Sura Conversion # 5 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 •224,732.47 224,732.47 

18 Concrete Penalty by IPA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) toL.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

.20 N.C.Dwg.G005 Note 210 Provide Lenovo Think Pad. 
RSI Notebooks from N.(l. to L.S. Converation #6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
QnaUty Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 21C Monitor Switchgears NA . 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 
• . i! 

Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by i?A Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 2lC Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 211-1 Removal Spray On Fire Proofing & Abt 
Steel Framing , B-1 Coticoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 . 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding," Signage 

i! • • 

TM 0.00 , 2,769.02 2,769.02 2,769.02 

Uss retained as per contract MAX$ 2.660.000.00 
TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be'advanced this application : 

CHANGE ORDERS (per attached) 

Total to date : $ 
Less: Previously advanced; $ 

S,401,147vtl^ 
6,350,4\6J<rifflf 

Change Order amount to be advanced on this apphcation : 
J TOTAL AMOUNT TO BE ADVANCED THIS. APPLICATION (as per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification. ; 
if signed by any person on belialf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. • ' 

B4,909,90S.00 
2,660,000.00 

52,249,905.00 
51,891,888.00 

368,017.00 

60,730.64 
408,747.64 

Tl^Contractor Further Certifies (check one) 

___1. That all subcontractoia and suppliers have been paid any amounts 
previous pro|Tess payments and shall be paid any amounts 

•• due from this progress payment; or 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjuoccion with this certification.) 

*Individually and on behalf of the contractor 

Chief Financial Officer 

CORRECTANO IN 

ACCORDANCE WITU 

CONTRACT 

CONSTRUCTION ACCT, 

Title 

Recommended For Payment: 

PRO/PROJ ORG ACT AREA) 
SVST 

JOB AMOUNT 

408,747.64 
i! 

\ from actual inspection and knowledge of'^,prk, D.er,fQrcned 

Yl^ • 
Tifler' 'RESIDENT ENGINEER 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 • 
1-7B 

Payment No 49 

li 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet. Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

12/31/2010 

TOTAL AMOUNTS 

ORDER . 
NO.'! PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 3 LS 59,046.00 • 0% 100% - 59,046.00 
2 2 T&M 12,447,35 0% 91% - 11,284.36 
3 7 LS 28,189.15 0% 100% - 28,189.15 
4 8 LS 62,488.00 0% 100% - • 62,488.00 

• 5 • 1 LS 1,580.00 0% 100% - 1,580.00 
6 21 LS • 34,085.00 0% 100% - 34,085.00 
7 22 LS 33,769.00 0% 100% - 33,769.00 
8 13 LS 94,118:13 • • 0% 100% - . 94,118.13 
9 10 LS 53,543.00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% 100% -• • 17,424.00 
11 24 LS 15,996.50 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% -• 33,539.15 
13 , 12 LS 97,307.94 0% 100% . 97,307.94 
14 31 LS 19,972.00 •0% 100% - - 19,972.00 

. 15 i 26 LS • 14,830.00 0% 100% 14,830.00 
16 33 LS 15,569.00 0% • 100% - 15,569.00 
17 " 32 LS 42,800.00 0% 100% - 42,800.00 
18 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 0% 98% - 1,218,209.43 
20 ' 34 LS 54,067.00 0% 100% - 54,067.00 
21 ' 25 LS 35,743.00 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - • • 159,281.00 
23 ? 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - 15,240:00 

. 25 i 19 LS 105,000.00 0% 100% 105,000.00 
26 , 17 LS •50,900.40 0% .100% - 50,900.40 
27 i'' 16 LS 56,352.00 0% 50% - 28,176.00 
28 9 LS 58,239.00 • . 0% 100% - 58,239.00 
29 35 LS 14,906.00 .0% 100% - 14,906.00 
30 ;i 40 LS 12,500.00 0% 100% - • 12,-500.00 
31 43 LS 21,222.00 0% 100% - 21,222.00 
32 1 42 T&M 0.00 0% 0% - -
33 , 44 LS 31,882.00 0% 100% - 31,882.00 
34 " 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M 9,555.82 0% 92% 124.24 8,837.22 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 : 46 LS 147,464.00 •0% 100% - 147,464.00 
38 ,49 LS 8,654.00 0% . 100% -• 8,654.00 
39 .52 LS 40,475.00 0% 100% - 40,475.00 
40 :;45 LS . 77,752.00 0% 100% - 77,752.00 
41 62 LS 42,800.00 0% 100% - , - 42,800.00 
42 •60 LS 60,191.00 0% 100% - 60,191.00 
43 ,63 LS - .35,593.00 0% 100% - 35,593.00 
44 ' 161 LS 14,980.00 0% 100% - 14,980.00 
45 ..-67 LS • 10,668.00 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% - . 10,888.00 
47 ' -29 LS 5,029.00 0% 100% 5,029.00 
48 59 T&M 40,510.27 0% 96% 38,720.76 
49 •70 LS 7,261.00 0% 100% - ' 7,261.00 
50 65 LS 30,000.00 0% -.100% - 30,000.00 
51 73 T&M 0.00 0% 0% - . 
52 72 LS 35,000.00 0% 100% - 35,000.00 
53 71 LS • 58,911.00 • 0% 100% _ 58,911.00 

• 54 68 LS 15,536.00 0% • 100% _ 15,536.00 
55 78 T&M 40,168.53 - 0% 95% 38,160.08 



PA 326 
1-76 

Payment No 49 

j'he Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 

• TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

•12/31/2010-

TOTAL AMOUNTS 

ORDER 
NO.' PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE . THIS ESTIMATE TO DATE' 

•56 30 IS 190,000.00 0% 100% - 190,000.00 
57 64 T&M 276,822.20 0% 94% - 259,765.66 
58 50 T&M 222,904.11 0% 95% 9,390.71 211,775.38 
59 -75 LS 4,619.00 0% 100% - 4,619.00 
60 86 T&M 7,932.77 0% 95% - 7,536.12 

. 61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% 9,974.00 
64 55 LS . 46,052.00 0% 100% -• 46,052.00 
65 69 T&M 32,883.75 0% 95% - 31,239.55 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00. • 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - 20,865.00 
71 - 88 T&M 130,744.31 0% 89% 7,574.28 116,927.73 
72 ' 66 LS • 12,045.00 0% 100% - 12,045.00 
73 95 LS 5,036.00 • 0% , 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - •31,851.00 
75 92 T&M 48,314.24 0% 95% - • 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 • 97 LS 29,619.00 0% 100% - 29,619.00 
78 ,103 LS 10,780.00 0% 100% . - 10,780.00 
79 36 T&M 29,264.65 0% 95% - 27,194.01 
80 87 LS 25,152.00 0% 100% - 25,152.00 
81 77 LS 52,000.00. 0% 100% - . 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 , 96 LS • 20,865.00- 0% 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% - • 9,442.00 
86 104 LS 55,310.00 0% 100% 55,310.00 
87 109 LS .21,992.00 0% 100% - 21,992.00 
88 ,99 T&M 2,840.36 0% 98% 2,783.56 2,783.56 
89 101 T&M 94,615.41 0% - 100% 14,556.91 94,615.41 
90 108 T&M 28,921.14 0% 95% 8,180.76 27,482.55 
91 .81 LS 26,311.00 0% • 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% - 20,962.00 
93 112 LS 72,118.00 0% 100% 72,118.00 
94 114 LS 15,924.00 0% 100% -• - • 15,924.00 
96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,835.00 0% 100% - • 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00. 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M 46,888.94 0% 88% 190.62 41,603.89 
103 119 T&M 11,204.84 0% 95% 7,929.56 8,728.54 
104 120 LS 24,187.00 0% 100% • - - 24,187.00 
105 118 LS 12,560.00 0% 100% - 12,560.00 
106 91 T&M 6,394.84 0% 95% 6,075.11 
107 121 LS 48,485.00 0% 100% - 48,485.00 

AMOUNTS CARRIED FORWARD - • 50,730.64 5,401,147 



CONSTRUCTION CORP. 

C«»nr«l Cottl(naU»T« ^ 
0»«iitmsl(*B MBMgvr* 

The Port Authority of NY/NJ Invoice No. TM 007-03 
Job No. 2034 
Projecl EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 10,2010 

AKenflon Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

DescHpti6dg»||| 

Net Cost work PACC#53 
Change Order #35 

VRH Ubor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Ub & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Suij Total 

Total Charges 

105.64 

21.13 

126.77 

126.77 

/VUgUJT 

APPROVED FOR PAYMENT#, 
SUBJECT TO FINAL AUDIT 

$126.77 

AMOUNT ^ 

G4 
gi>^MaTUREr).tJi7M/,lf -lirg,.. A" 

07-C-5 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Photie 

201.«71.4422 

718.292,2250 

718.292.2250 
' il 

1 • , 

Fax/Engineering 

201.871.6727 

Fax/ykccouniing 

718.292.2251 

11/10/2010 2034 TM018-07 paccSS (3).xls 



) cjDwraucnoH co«^ 
O'lktMirttl CvkttvalTDn 

The Port,AuthorHy of NY/NJ ioice No. TM 01 3-22 • 

..b No. 2034 
Project EWR 284.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Dale November 1,2010 

Atlenlion Mr. Micliael Wallace, Senior Resident Engineer 

Phone No. 

I ' DescriiMion 

Extra Work per Pace #50 C Hardy inv;4068,4069 
Tickel 3080,ne2g68 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 

Subcontractor ' C. Hardy inv. 4068 ,4069 
VRH Fee 7% 
Sub Total 

Total Charges 

9,236.27 
646.54 

9,882.81 
9,882.81 

fa 14.35' 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

$9,882.81 

AMOUNT \^4,540.^' 
SIGNATURE5^^52^E^ 
DATE hy2>5>/Lo ^ ' 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201.871.4422 

7;i 8.292.2250 

i • 

7 il 8.292.2250 

Fnx /Engineering 
201.871.6727 

Fnx/Accounting 

718.292.2251 

11/1/2010 2034 TM013- 22 lempalte.Kls 



/onwn\ 
comrmucnoN CORP. 
Oflnnrd Cocrttvolars & 
toBttsvoUftB Uaaa^^n 

The Port Authority of NY/NJ 100 0 6 
230-59 

1 ->57 k • 2Q 
•Wo. TM 004-48Revised 

2034 
EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date Novembers, 2010 

Attention Mr. Michael Wallace , Senior Resident Engineer JS it 

Phone No. . ' il 

Extra Work PACC #88 1 

• . • • i' 
il 

'1 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

1,730.83 

346.17 

2,077.00 

2,077.00 

^1. 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$2,077.00 

32r 

Er 

0' 

AMOUNT 
SIGNATURE H 
DATE W 

Phone 

201.871.4422 

718.292.2250 
II • . 

718.2912250 

FaxYErgineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

11/3/2010 2034 TM004- 48 Teinpalte.xls 



: \ 

i0ii¥E 
NOV O /i 2010 1:7 

nvoice 

cowmucnow co«i». 
Caocird C«»o<niol0T« 4 
C*B*t] e«tUn MMU)9«r« 

The Port Authority of NY/NJ Invoice No. TM 004-49 REVISED 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 3.2010 

Attention Mr. Miclrael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work Pace# 88 
C.Hardy Invoice 2737R 

Description -

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

C.Hardy Invoice 2737R 2,486.17 

174.03 

2,660.20 

2,660.20 

Ax 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT ,^2. 
SIGNATURE, 
DATE \ Ip^/lvQ 

50r 

320 Gram 

Englewoc 

07631-43 

Phone s 

201.871.4422 

718.292.2250 

i ' • ' 
718.292.2250 

Fax /Engineering. 

201.871.6727 

Fax/Accounting 

718.292:2251 

11/3/2010 2034 TM004. 49 Ternpalte.xls 



• t. 

'?kcc-i^e&/Co 41=71 li 
amw/m 
NOV 0 3 2010 rJ 

RESIDENT'ENGI 
The Port Authority of NY/NJ 

NEER 

cwgrrocnow CORI*. 
CM-KTMI C»ain«ton & 
CoaiiCymrtUn 

Invoice No. JM 004-50Revisecl 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 2,2010 

Attention Mr. Michael. Wallace, Senior Resident Engineer 

Ptione No. 

Desciiptian , , - , ' 

Extra Work Pace #88 
S.M. Electric Inv. 81260-68 

Subcontractor 
VRHFee7%/ 
Sub Total 
Total Charges 

VRH Labor 
VRH Material 
YRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH • 

S,M.Electric Inv.81260.68 371.62 

26.01 

397.63 

397.63 

> 3^3, o4 

^17.7S 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

•••. 

$397,63 

AMOUNT 
SIGNATU^ Hiu^ 
DATE H uQ 

/ 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phoni! .: 

201.871.4422 

718.292.2250 
II • • 

I 

718.292.2250 
i', 

Fax/lingineering 

201.871.6727 , 

Fax/Accounting 

•718.292.2251 

11/2/2010 2034 TM004-50 jHrnnaltfi xl.c; 



S fT* 

yACc 
OHIVE 
NOV 1 0 2010 coNirmucnoN coRf. 

EWR FIS 
RfSIDENT ENGINEER. 

CAblcantwrt 
C»B*lr«el)«e Mu«o«r* 

The Port Aulhoflty of NY/NJ Invoice No. TM 004-51 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 9,2010 

AUentlon Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

i Desciiplton 

Sonstrucllon Staging and Schedule Changes 
To Accommodate Facility Operational Requirements C.Hardy invoices 
412,841,292.935 

VRH Labor 
VRH Material 
VRH Equipment' 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

C.Hardy inv.4128,4129, . 

2935 

2,293.44 

160.54 _ 
2,453.98 
2,453.98 

: s I 

APPROVED FOR PAYI4ENT # _ 
SUBJECT TO FINAL AUDIT 

$2,453.98 

AMOUNT 
SIGNATURE V> 
DATE 'Z-i/sEZZZ—-

Phone 

201.871.4422 

7UI.292.2250 

7111.292.2250 

320 Grand Avenue 
Englewood, NJ 
.07631-4355 -

Faj; /Engineering 

203.871.6727 

Fajc/Accountlng 
718.292.2251 

11/9/2010 2034 TM004-51Tempalte.xls 



• .. .. . •: • • 
,.g- rninr • , J • 

f ) •" • " ^ 

VMC /rji 4^-11 • VFIFf 
1 ' • ' 

coMffruucnw cow. 
• ' 'J • G*»Br«| CealrBBlon & 

The Port Authority of NY/NJ InvoiceNo. TM 018-16 

Job No. 2034 ii 

Project EWR 264.003 Terminal B Lever 
Lev.Expan a B-1 Vert Circulation 

Date November 1,2010 

Attention Mr. Michael Wallace , Senior Resident Engineer • • 11 
Phone No. • • • • 1 • • , 

~ . 1. - .u ' DescriptionJ 

Extra Work PACC«88 
C.Hardy inv.4094 
Ticket #20, NE Sheeytniatal-7001 -67 

VRH Labor 
VRH Material 
VRH Equipment 

VRH Fee 20% (Lab & Material) . 
Sub Total VRH 
Subcontractor C.Hardy Invoice #4094 

VRH Fee 7% 
Sub Total 
Total Charges 

287.78 

20.14 

307.92 

307.92 

IWJM 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

J307.92 

AMOUNT 
SIGNATURE A 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 • 

Phone 

20l!'871,4422 

718.292.2250 
t| 

718.292.2250 

Fax'/Engineering 

201.871.6727 
' r 

Pax/Acco anting 

718.292.2251 

11/1/2010 2034 TMO18-10 Tempalte.xls 



[Ku^D^E •' 
'NO 

EWR 
HESIDENTm 

CONBTnWTJON COTIP. 

nukitrv) f.nuinntnn A 
C»aiitn«etUn WMUnr* 

018-17 [The Port Authority of NY/NJ 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 10, 2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work PACC#88 
Change Order #71 

VRH Labor 
VRkl Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 

Subcontractor 
VRH Fee 7% 

Subtotal 
Total Charges 

196.08 

39.22 

235.30 

235.30 

Avutci' 

f lfz.lt' 
56. f 

APPROVED FOR PAYMENT# , 
SUBJECT TO FINAL AUDIT 

$235.30 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

AMOUNT. 
: SIGNATURE^^^^S 

DATE 

Phone 

201.871.4422 

718.292.2250 

718:292.2250 

Fax /Engineering 
20 L 871.6727 

'l 1 

Fax/Accounting 

718.292.2251 

11/10/2010 2034 TM018-07 pi3cc88(2).x|s 



NET COST WORK 
/CO 

The Port Authority of NY/NJ 

CONSTHUCnON CORP. 

0«infu-«t Coafniebm A 
. ContlrMil*!) Mfltoagtr* 

Invoice No. PA099-01 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date November 2,2010 

Attention tvlr. Miclrael Wallace , Senior Resident Engineer 

Ptidne No.-

Extra Work PACC#99 Change Order #88 

VRH Labor 

VRH tvlaterial 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH. 

Subcontraclor 

VRH Fee 7% 

Sub Total • 

Total Charges 

2,226.42 

1.40.55 

473.39 

2,840.36 

2,840.36 

^7,1 
I >7.T+ 

APPROVED FOR PAYMENT #, 
SUBJECTTO FINAL AUDIT 

$2,840.36 

AMOUNT 
SIGNATUREX^^Z^^ 
DATE \ \jX3l^ 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

"718.292.2250 

718.292.2250 

Fax /Engineering 

201.371.6727 
• i- • 

Fax/,Accounting 

718.292:2251 

11/2/2010 2034 PA099-01 Tempalte/xis 



'^ro^[D\ /on^m 

The Port Authority of NY/NJ 
.0 00 5 

1 ^ 9 1 9 ^ 5 S 
1^251-90 
6 c 0,/: 9^2 3 
5^ 003- 1 7 

A ~ o » o p 
cL / O 

1 f. ^ C. K. .01. 
! ••/ • / i 

coNsrnixmoN CORP. 
nftnenij Cotitrantan ^ 

lo TM 001-100 Revised 
2034 
EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Dale November 3.2010 

Atlenlion Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Description.-

Extra Work PACC# 101 
Winston invoices 39807,39977.40032,39866,39922 

69hrs@$26.00 = J 1794,00 

VRH Labor 

VRH Material ^ VRHAVinston inv.39807 

VRH Equipment 977, 40032,39866,39922 

VRH Fee 7% (Lab & Material) 

Sub Total VRH i 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges , _ 

1,794.00 

125.58 

1,919.58 

1,919.58 

' ^(,^1 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT 

$1,919.58 

AMOUNT 
SIGNATURElXtW^c 
DATE (l/ 2^^/i Lo IXS 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

i • 

Phone 

201.873.4422 

718.292.2250 
][ 

718.292.2250 
ij 

li 
Fax /Engineering 

201.87 (.6727 

. ii 

Fax/Accounting 

718.292.2251 

11/3/2.010 2034 TM001- 100 Tempa|te.xls 



pg-- 'I: • ' ' 

•ThCCMG\ VRH 
CONSTRlimON COUP. 

C*tiftr»«t Iftn 
• " ' • I 

1| 

The Port Authority of NY/NJ Invoice No. TM 001-103 REVISED , 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date Novembers, 2010 , 

Attention Mr. Michael Wallace . Senior Resident Engineer ••1! 

Phone No. . il 
11 ; 

Descttiplipn; 

Extra Work PACC# 101 
Winston invoices 40089,40140,40192 

1! 
t . , , 
II 

45 hrs @ S26.00 •= $ 1170.00 

VRHLabor 
VRH Material VRHAVinslon inv.40089, 
VRH Equipment -40140 40192 
VRH Fee 7% (Lab & Material) 

Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

1,170.00 

81.90 
1,251.90 

1,251.90 

Au(U^ 

4 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$1,251.90 

AMOUNT 
SIGNATURE^;^^^^^^ 
DATE 

320 Grand Avenue 
Englewood, NJ 
076314355 

Phone , 

201.871.4422 

718.292.2250 

718.292.i2250 

ii • 
Fax/Engineering 

201.871.6727 • 

. F^Accounting 
718.292.2251 

11/3/2010 2034; TM001-103 Temnsltfi YIS 



The Port Authority of NY/NJ 

NOV 0 20t0 

ftSStOEMI 

CCiNtri'HlTCTTQN CO VP. 

G«aml C»alttiatnz» h 
Mnwytw 

Invoice No. TM 001-106 Revised 
Job No. 2034 
Project EWR 264.003 Tenninal B Lower 

Lev Expan & B-1 Vert, Circulation 
Date November 1,2010 

Attention Mr.Micheal Wallace .Senior Resident Engineer 

Phone No. 

Extra Work Pace # 101 

Period 1/5/10 to 3/15/10 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 7% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.W.A.C./VRH 

<7-

320 Grand Avenut^ 
Englewood, NJ 
07631-4355 

11/2/2010 

5,653.53 

395.75 
6,049.28 

6,049.28 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

AMOUNT • 
SIGNATURET\IW^ 
DATE l.-b>Ky=> 

$6,049.28 

Phont! 

201.871.4422 

718.292.2250 
'I 

718.292.2250 

li 
Fax /Engineering 

201:871.6727 

Fax/Accounting 

718.292.2251 

2034 TM001- 106 Tempalte.xls 



MCC Mo\ 0 •©MOW 
NOV 0 3 2010 ir/ 

RESIOEN 
The. Port Authority of NY/NJ 

NEER 

cowgTRUCrnow ooitp. 
Owital Cfttdftteim A 

Invoice No. TM 001-120Revised 
Job No. 2034 
Project EWR 264.003 Terminal B Lower 

Lev Expan & B-1 Vert, Circulation 
Dale November 1,2010 

Attention Mr.Micheal Wallace .Senior Resident Engineer 

Ptione No, 

Extra Work Pace #101 

Period 3/17/10 to 6/29/10 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 7% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.W.A,C./VRH 4,675,86 

327,31 
5,003,17 

.5,003,17 

"^5", 003^.17 

APPROVED FOR PAYIWENT #, 
SUBJECT TO FINAL AUDIT 

$5,003,17 

AMOUNT 
SIGNATURE 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone'' * 

•201.871,4422 

718,292.2250 

718.292.2250 

Fax/Engineering 
201,871.6727 .; . .: : '• •• 
Fax/Accounting 
718.292.2251 

11/2/2010 2034 TM001- 120Tempalte.xls 



IH(S[EO\^i£ 

NOV 0 9 2010 

EWRFIS 
RESIDENT ENGINEER 

CONSTnUCTtOK COR-P. 

CfinnrKl CoBlnnlart !• 
C»n«tr<Mi1l«n MaMg*** 

The Port Authority of NY/NJ Invoice No. TM 001-126 
Job No. 2034 
Proje^cl EWR 264.003 Terminial B Lever 

Lev.Expan & B-1 Vert Circulation 
Date October 29,2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

V i Desciiplion -

Extra work PACC#101 

Period 01/28/10 to 10/15/10 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

10 hrs.@ 31.12= 311.20 

311.20 

21.78 

. 332.98 

332.98 

AKM' 

^ 2'11. '^ 
2.1- 76 

« 33 3^. IS 

APPROVED FOR PAYMENT#, 
SUBJECTTO FINAL AUDIT 

AMOUNT 
SIGNATURES 
DATE 

mm 

$332.98 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone ii 

201.871.4422 

718.292.2250 

i! , • 
718.292.2250 

• •-!l. • 
. Fax /Engineering 
20i.87l.6727 

• 11 
. ' Fax/Accounting 

718.292.2251 

10/29/2010 2034 TM001-95 sabrina.xls 



Ihcc itiCfd/m-iipaf) 
¥ 

NOV 0 3 ?010 

RPRinPI^^ENGINEER 

OCifWTRUOnW COBP. 

C«iHir»l CWrM(an» 
COQHTVBUSB mo»AS9w. 

The Port Authority of NY/NJ Invoice No. TM 002-51 Revised 
Job No. 2034 
Project EWR 264.003 Temiinal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 1,20JO 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

IDescriptipii;^ 

Extra Woric Pace # 108 
Monmouth Controls Inv. 2,3i6,7,8,9,14.15 

VRH Labor 
VRH Material 
VRH Equipment 
VRH Fee 20% (Lab & Material) ' 
Sub Total VRH 
Subcontractor Monmouth Controls inv. 
VRH Fee 7% 2,3,6,7,8,9,14,15 
Sub Total 

Total Charges 

8,047.97 
563.36 

8,611.33 
8,611.33 e>,\e>o7r(^ 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$8,611.33 

AMOUNT . ^ 1 (g'OrTb 
SIGNATURE 
DATE 

4a .v^ 

320 Grand Aven 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

II 

718.292.2250 

Fax /lEngineering 

201 ;871.6727 

Fax/4iCcounting 
718.292.2251 

11/9/?nin Th4nno. ncti Tc,mr%r.i+A vio 



Vp<cc #^7 /co^pi^ D, MD¥E 
NOV 1 12010 

^WRFIS 
RFSIPghlT EMGIMEE& 

The Port Authority of NY/NJ 

<»N»TTOrcnoN CORP. 
C!«tr»«/«J Cnb(r«Btirr* 
C^offtraetUn Mu«0mn 

Ifivolce No. TM 031-07 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date November 10,2010 

Attention Mr. Michael Wallace . Senior Resident Engineer 

Phone No. 

Net Cost work PACC#i07 
Change Order #102 

VRN Labor 
VRH Mateinal 
VRN Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 

Subcontractor 
VRH Fee 7% 
Sub Total 

Total Charges 

162.09 

32.42 
194.51 

194.51 

+140. 

APPROVED FOR PAYMENT#. 
SUBJECT TO-FINAL AUDIT 

$194.5) 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

11/10/2010 

AMOUNT 
SIGNATURE^-rlTTJU^'nto^ 
DATE 12/3/LO ̂  

la. iif-i 

Phone 

201'871.4422 

.718.292.2250 

718.292.2250 

Fax/Engineering 

201.871.6727 
ii 

Fax/Accounting 

718.292.2251 ' 

2034. TM031-07 pac;c107 (3).xis 



Vhjca^m !rA> Mm 
!•=: s;? cownvLicnoN COH^. 

Cnnnrm] nnplniiJloB 4k 
C*BiCru«tl»n 

The Port Authority of NY/NJ • Invoice No. JM 034-02 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date October 29,2010 

Attention Mr. Michael Wallace . Senior Resident Engineer 

Phone No. 

Extra Work PACC# 119 
Monmouth.inv.706-nc # 17 

;1 • 
1-. 

'1 ' ' ' • 

VRH Labor 

VRI I Material . i | L 
VRH Equipment 
VRH Fee 20% (Lab & Material) , i 

SubTotalVRH 6^ 
Subcontractor Monmoulliinv. 706-nc-17 9,681.13 'j 1 W* 

VRH Fee 7% 677.68 f? 
Sub Total 10,358.81 J 1 6^-

Total Charges 10,358.81 ^ '7^ 2.'^ 

•• ! • 
ii 

.ii 
; $10,358.81 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT 

• Ii 

AMOUNT 
SIGNATURE 
DATE 

r 
Phone ' 

, 20l,87lU422 

718.292.2250 

320 Grand Avenue . 

Englewood, NJ 

07631-4355 

718.292 22.50 . 

Fax /Engineering 
201.871.6727 

Fax/Acccunting 

718.292.2251 . 

10/29/2010 2034 TM034-02 Ternpalte.xls 
ii 



CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No, EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 VerticatCirculation 

(Indicate) 

• MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column E> = Column C 

AMOUNTS PAID 

(Indicate) 

• MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior , This i Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

• MBE 

WBE 

DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior , This i Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE . 347,854.00 325,914.20 0.00 • 325,914.20 

FINE PAINTING & DECORATING CO. . MBE 159,213.00' 134,911.79 0.00 134,911.79 

SIGNS & DECALS MBE, 273,140.00 221,481.00 6.00 221,481.00 

MAZZOCCHI WRECHING INC. WBE 1,328,897.42 1,257,535.38 22,420.00 1,279,955.38 

CAROL HARDY MECHANICAL WBE 4,010,093.51 3,738,731.48 0.00 3,738,731.48 

BERTO CONSTRUCTION MBE 262,835.95 ^ 249,694.15 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 36o,ooo;oo 260,030.85 6.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 96,842.28 87,158.05 6.00 87,158.05 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 •-
I! 

-• -

-

•-
-

Totals 6,941,990.16 6,376,170.90 22,420 00 6,398,590.90 

(Indicate) 

MBE, 

WBE 

DBE 

TOTAL 

,AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS F'AID 

(Amounts entered should reflect 100% paid.The 60% credit wlll l)e handled by Ihis office) 

(Indicate) 

MBE, 

WBE 

DBE 

TOTAL 

,AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This • Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

N/A • 
~ 

. '1 

•i . 

• il 

Period Reporting; 12-01-10 to 12-31-10 

Payment Appl. #:_ 49_ 

Date Prepared 

Prepared by: 

Title: 

1/20/2011 

Frank W. Hurley 

The Port Authority of NY & N J 

Resident Engineer's Office/ 

Date Receivi 

Reviewed By: 

Title: CMVU-C} Q^'A 



January 20, 2011 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

CONSTIiUCTlONCOHP. 

Re; Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby ceitifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen,"laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 49. AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours. 

Frank W. Hurley 
Chief Financial Officer 

320 Grand Avenue 

Englev.'ood, NJ 

076:31-4355 

, Phone 
• 201.871.4422 

Fax/Executive 
,, 201.871.6727 

I Fax/Accounting 
' 201.871.1927 

I, Fax/Estimating 
201.871.0705 , 



m 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL ' 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 12/31/2010 
Start Date 12/01/2006 

Projected Completion Date 'II 

Work Hours of Employees 

Total All . Sum of all Native 
Trade . Classification Employees Hours Employees Hr , Black, - — --HIspar lie - •' Asiair " " * """Arne'rican 

M F M F M F M F M F 

ADMINISTRATI. JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
VE/OFFICE 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00. 0.00 0.00 0.00 

ALL OTHER • APPRENTICE 80.50 0.00, 80.50 . 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,911.00 0.00 -7,911.00 468.00 0.00 35.00- 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,991.50 0.00 7,991.50 468.00 . 0.00 91.50 0.00 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
c 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
o 

Sub Total 408.00 0.00 408.00- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 1,065.00 0.00 1,065.00 0.00 0.00 ' 95.00 0.00 0.00 0.00 0.00 d.oo 

Sub Total 1,130.50 0.00 1,130.50 0.00 0.00 160.50 0.00 . 0.00 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 57,523.50 0.00 57,523.50 24.00 0.00 549.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 57,755.50 0.00 57,755.50 24.00 o.oo 549.00 0.00 0.00 d.oo 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 
MASONS 

JOURNEY WORKER 3,778.00 0.00 3,778:00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 0,00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 -488.00 0.00 •0.00 0.00 0.00 0.00 

DOCK JOURNEY WORKER. 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 16,473.00 0.00 16,473.00 3,407.00 0.00 851.00 - 0.00 879.00 0.00 0.00 0.00 

JOURNEY WORKER 85,485.00 0.00 85,485.00 5,831.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority _ 
Hours 

% % 
Minority Female, 
Hours Hours 

0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.00 

65.50 

95.00 

160.50 

0.00 

573.00, 

573.00 

8.00 

620.00 

628.00 

0.00 

0.00 

5,137.00 

10,126.50 

ifSHillif 

0.0 0.0 

6.2 0.0 

rn 

79.2 15.9 

0.0. 0.0 

8.4 0.0 

0.9 0.0 

liiiiKwiMiililii 

16.3 0.0 

0.0 0.0 . 

. 
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? 26.4.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority Of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 12/31/2010 
Start Date. 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours,- -

Sum of all 
E.mployees Hr - Black' " ^ Hispanic . - -- "Asian 

Native 
American 

Total 
Minority .. 
Hours 

% 
Minority . 
Hours 

% 
Female -
Hours 

M F M F M F M F M F 

Sub Total 101,958.00 0.00 101,958.00 9,238.00 0.00 . 5,115.50 0.00 910.00 0.00 0.00 0.00 15,263.50 9.9 0.0 

ELEVATOR APPRENTICE • 1,084.75 0.00 1,084.75 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 7.75 1 
CONSTRUCTO CONSTRUCTO 

JOURNEY WORKER 944.00 0.00 944.00 77.25 . 0.00 0.00- 0.00 0.00 0.00 0.00 0.00 77.25 [ 

Sub Total 2,028.75 0.00 2,028.75 77.25 0.00 0.00 0.00 • 7.75 0.00 0.00 0.00 85.00 3.8 0.0 

ENGINEER JOURNEY WORKER 1,116.00 0,00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 !|S
 

il
l 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

GLAZIERS APPRENTICE 1,394.50 0.00 t,394.50 369.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 476.00 

JOURNEY WORKER 6,023.50 0.00 6,023.50 59.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 857.00 ' 

Sub Total 7,418.00 0.00 7,418.00 428.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,333.00 11.5 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 .0.00 0.00 ( < .t 

Sub Total 416.00 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 80.00 1 
WORKERS WORKERS 

JOURNEY WORKER 8,372.00 0.00 8,372.00 584:00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 1,296.00 1 
Sub Total 8,964.00 0.00 8,964.00 584.00 0.00 792.00 0.00 0.00 0.00 0.00 0.00 1,376.00 14.4 0.0 

LABORERS JOURNEY WORKER 38,072.75 . 916.00 38,988.75 2,938.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 19,402.75 1 

Sub Total 38,072.75 916.00 38,988.75 2,938.75 0.00 15,434.00 916.00 114.00 0.00 0.00 0.00 19,402.75 49.7 2.3 

METAL JOURNEY WORKER 96.00 0.00 96.00 .0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
LATHERS 

Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

OPERATING JOURNEY WORKER 2,186.25 . 0.00 2,186.25 19.25 0.00 88.00 0.00 •0.00 0.00 0.00' 0.00 107.25 1 • , • -I 
ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 1,784.00 1 ,: -• 1 
Sub Total 2,352.00 0.00 2,352.00 0.00 0.00 1,784.00 0.00 0.00 0.00 0.00 0.00 1,784.00 75.8 0.0 

Printed by DAWN HAINES Page 2 Start Print 14:11:01 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 12/31/2010 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

" 
Total All Sum of all Native 

^_Jrade. ...^ _ _^CIassifir.ation ^ - E.mployess Hcu s = ~ Employees l-lr • = --7 -Black' Hispanic Asian American 

M F M F M F M F M. F 

PIPEFITTERS APPRENTICE 587.00 0.00 587.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 4,377.50 0.00 4,377.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 4,964.50 0.00 4,964.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,155.00- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 

PLUtHBERS APPRENTICE 392.00 0.00 392.00 0.00 0.00 240.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 1,995.00 0.00 1,995.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total • 2,387.00 0.00 2,387.00 16.00 0.00 240.00 0.00 0.00 0.00 • 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,313.50 0.00 8,313.50 0.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 9,304.50 0.00 9,304.50 15.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 15,122.50 • 0.00 15,122.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00 o.oq 

SUPERVISOR 144.00 0.00 144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 16,633.50 0.00 16,633.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 

StONE JOURNEY WORKER 286.00 0.00 286.00 o.oo'. 0.00 1.00 0.00 0.00 0.00 0.00 0.00 . 
SbllERS 

Sub Total 286.00 0.00 285.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 

TEAMSTERS ' JOURNEY WORKER 593.00 0.00 593.00. 10.25 0.00 •0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 593.00 0.00 593:00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

• % % 
Minority^ „_Female = 
Hours • Hours 

0.00 

0.00 

0.00 

0.00 

0.00 

• 240.00 

16.00 

256.00 

0.00 

0.00 

16.00 

2,955.00 

2,971:00 

825.00 

2,829.00 

0.00 

3,654.00 

1.00 

1.00 

0.00 

, 0.00 

10.25 

10.25 

1 
0.0 0.0 

0.0 0.0 

ilaMMSjiiiMilgtfii 

0.6 0.0 

0.0 0.0 

31.7 0.0' 

sssa 

0.0 0.0 

0.3 0.0 

0.0 0.0 

1.7 0.0 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL , 

Contractor . VRH CONSTRUCTION CORPORATION 

I ne rort Auinority OT IN T ot IN J 
Monthly Employment Utilization Report 

From 12/01/2006 To-12/31/2010' 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
' Total All . 
Employees Hours 

M 

Sum of all 
Ernployees Hr Black 

M 

= - His'^anic- — Asian 

M 

Native 
Amencan' 

M 

Total 
Minority 
Hours 

% % 
Minority ^ Female 
Hours - Hours 

TILE LAYERS APPRENTICE 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

252.00 

9,670.00' 

9,932.00 

250,511.00 

38,072.75 

. 0.00 

0.00 

0.00 

832.00 

916.00 

262.00 

9,670.00 

9,932.00 

251,343.00 

38,988.75 

0.00 

0.00 

0.00 

14,158.75 

2,938.75 

0.00 0.00 0.00 

O.Ob 4,378.00 0.00 

0.00 4,378.00 0.00 

8.00 21347.50 824.00 

0.00 15434.00 916.00 

0.00 

0.00 

0.00 

925.75 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 . 0.00 

0.00 

4,378.00 

4,378.00 

37,264.00 

19,402.75 

I : 
44.0 

14.8 

49.7 

0.0 . 

0.3 

2.3 

Grand Total 288,583.75 1,748.00 290.331.75 17,097.50 8.00 36,781.50 1,740.00 1,039.75 0.00 0.00 0.00 56,666.75 19.5 • 0.6 

Printed by DAWN HAINES Page 4 Start Print 14:11:01 



THE PORT AUTHORITY OF NY & NJ 
{MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 12/16/2010 

Payment App# 49 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Hardy Mechanical Environmental Climate 

s&M Electric ThyssenKrupp 

D. Magnan . Mc Cann Accoustlcs 

Monmouth Controls Santanlello 

REPORTING PERIOD 

FROM: 12/1/2010 

CONTRACT GOALS 

Minority 

Skilled; : 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 12/16/2010 

Payment App# 49 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Hardy Mechanical Environmental Climate 

s&M Electric ThyssenKrupp 

D. Magnan . Mc Cann Accoustlcs 

Monmouth Controls Santanlello 

TO; 12/31/2010 

% OF COMPLETION: 97.80% 

CONTRACT GOALS 

Minority 

Skilled; : 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME; 
rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 12/16/2010 

Payment App# 49 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Hardy Mechanical Environmental Climate 

s&M Electric ThyssenKrupp 

D. Magnan . Mc Cann Accoustlcs 

Monmouth Controls Santanlello 

TO; 12/31/2010 

% OF COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled; : 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

Construction Trade 
. #2 ... 

Classification 
#3,_. ... ... 

Total All 
Employees 

Hours 

Sum of all 
Employees 

Hours 

_ ^ , 

Black 

. . .. #6 7 _ -

Hispanic 

_ „ , .- #2 

Asian 

_#8 _ , 

Native 
American 

#9 
Total 

Minority 
Hours 

#10 

Minority 
Hours 

#11 
" % 
Female 
Hours 

_ #12 

Total Number 
Of Employees 

:,#13 
Total Number 

Of Minority 
Employees 

Construction Trade 
. #2 ... 

Classification 

M ,./ F • 

Sum of all 
Employees 

Hours 
M F M F M F M F 

#9 
Total 

Minority 
Hours 

#10 

Minority 
Hours 

#11 
" % 
Female 
Hours 

M l F M F 
Electricians Journey Worker 1,162.00^ 1,162.00 0 0 . 0 12 0 0 Electricians 

Apprentice 152.00N / 152.00 0 0 1 Oi 
Sub Total 1,314.00 1,314.00 0 0 0 0 0 0 0 0 0 0% 0% 13J_ 0 6 0 

Steamfitter Journey Worker 120.00V / 120.00 0 0 0 1| 0 0 Steamfitter 
Apprentice 0.00 0.00 0 0 

Steamfitter 

Sub Total 120.00 120.00 0 0 0 0 0 0 0 0 0 0% 0% l| 0 0 0 
Sheetmetal Worker Journey Worker 121.OOJ 121.00 40. / 40j 3| 1 Sheetmetal Worker 

Apprentice 0.00 0.00 0 0 0 
Sheetmetal Worker 

Sub Total 121.00 - 121.00 0 0 40 0 0 0 ... 0, 0 40 33% 0% si 0 1 0 

Control Mechanic Joumey Worker 38.00- 38.00 0 0 0 0 0 2 0 0 0 Control Mechanic 
Apprentice 0.00 0.00 0 0 0 0 

Control Mechanic 

Sub Total 38.00 38.00j 0 0 0 0 0 0 0 0 0% 0% 2I 0 0 0 
Journey Worker 0.00 0.00 0 

0 

0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 / 0.00 0 0 0 0 0 0 0 0 0 0% 0% oL 0 0 0 

Sprinkler Fitters Journey Worker 30.00V 30.00 0 0 . 0 2| 0 Sprinkler Fitters 
Apprentice 0.00 0.00 0- 0 0 or 0 

Sprinkler Fitters 

Sub Total 30.00- 30.00 Oi • 0 0 0 0 0 0 0 0 0% 0% 2I 0 0 0 

TOTAL 
Total Journey Worker 1,471.00 - 1,471.00 0.00 - 40.00 - • - - - 40.00 20 0 1 0 

TOTAL Total Apprentice 152.00 152.00 - - - r - - - - - 1 0 1 0 
THIS 

' MONTH 

Total Skilled Trades 1,623.00 - 1,623.00 0.00 - 40.00 - - - - 40.00 2% 0% 21 0 2 0 THIS 

' MONTH 
Laborers, Taper/Finish ii.oo' 

/ 
11.00 _ _ 0% 0% 200 0 

AW.*? FOR R.E. OFFK^ USE ONt^ , 
REVIEWED BY: n 
DATE [WCfm ^ 
ARE GOALS BEING MET? 
YES 

Grand Total 

From Last Month 

Skilled Trades 247,482^6 832.00 248,314:56 &e94r76 8 16:656:50 824.00 . 1946 0 0 0 8572-5r50 14% 0% 
FOR R.E. OFFK^ USE ONt^ , 
REVIEWED BY: n 
DATE [WCfm ^ 
ARE GOALS BEING MET? 
YES 

Grand Total 

From Last Month Laborers 38,033r?5 916.00 38,977.75 2938.75 0 15,434.00 916.00 114 0 0 0 19402.75 .. . 50% 2% 

FOR R.E. OFFK^ USE ONt^ , 
REVIEWED BY: n 
DATE [WCfm ^ 
ARE GOALS BEING MET? 
YES 

J43.0 14I^<3 75 i7.n4.o 

FOR R.E. OFFK^ USE ONt^ , 
REVIEWED BY: n 
DATE [WCfm ^ 
ARE GOALS BEING MET? 
YES Grand Total Skilled Trades 250,454:06 832.00 

Qif=; nn 
251,266:06 

9 7R 
8.00 16:285:50 

14 444 nn 
824.00 
916.00 

4-,04G.00 
114.00 i 

- - 36:e3t:5e-
19,402.75 

14-6 14% 
ijq «50% 

. 5 0% 
1. ? 7?A 

FOR R.E. OFFK^ USE ONt^ , 
REVIEWED BY: n 
DATE [WCfm ^ 
ARE GOALS BEING MET? 
YES 

1 0 U 316 LSuOrBiS 1 O.UU OO, 900. 1 -J SOU. / o W /O ^ — 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be iricluded In this form^ Frank W. Hurley, Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 busines^'days of month's end. 
DATE SIGNED: January 20, 2011 PA-3647 

PA Fonn 1/5/99 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION; Newark Intn'l Term "8" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY.J.Strack DATE: 12/16/2010 

Payment App# 49 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Harby Mechanical Environmental Climate 

S8.M Electrfc ThyssenKrupp 

D. Magnan Mc Cann Accoustics 

Monmouth Controls Santanlello 

REPORTING PERIOD 

FROM: 12/1/2010 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION; Newark Intn'l Term "8" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY.J.Strack DATE: 12/16/2010 

Payment App# 49 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Harby Mechanical Environmental Climate 

S8.M Electrfc ThyssenKrupp 

D. Magnan Mc Cann Accoustics 

Monmouth Controls Santanlello 

TO: 12/31/2010 

% OF.COMPLETION: 97.80% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION; Newark Intn'l Term "8" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 

Vertical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY.J.Strack DATE: 12/16/2010 

Payment App# 49 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Carol Harby Mechanical Environmental Climate 

S8.M Electrfc ThyssenKrupp 

D. Magnan Mc Cann Accoustics 

Monmouth Controls Santanlello 

TO: 12/31/2010 

% OF.COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 
EWR-264.003 

LOCATION; Newark Intn'l Term "8" 

Contract For VRH Job 2034 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
" Classification "" 

#3 
"• notaiAir'' 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

#6 

Hispanic 

#7 

Asian 

#8 

Native 
American 

#9 
' Total * 
Minority 
Hours 

#10 
^ Yo ' ̂ 
Minority 
Hours 

#11 • ' % ' ~ 
Female 
Hours 

#12 ^ ^ 

Total Number 
Of Employees 

#13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
" Classification "" 

M . F 

#4 
Sum of all 
Employees 

Hours 
M F M F • M F M F 

#9 
' Total * 
Minority 
Hours 

#10 
^ Yo ' ̂ 
Minority 
Hours 

#11 • ' % ' ~ 
Female 
Hours 

M F M F 

Terrazzo Worker Journey Worker 301.OOH 301.00 0 77. r 77 4 1. / Terrazzo Worker 
Apprentice 0.00 0.00 0 0 0 0 0 0 

Terrazzo Worker 

Sub Total 301.00 - 301.00 0 0 Ui 0 0 0 0 0 77 26% 0% 4 0 1 0 

Elevator Worker Journey Worker 268.25^ 268.25 77.25 / 0 77.25 5 1 Elevator Worker 
Apprentice. 318.25v / 318.25 0 7.75j / 7.75 5 1 

Elevator Worker 

Sub Total 586.50 J - 586.50 77.25 0 0 0 7.75 0 0 0 85 14% 0% 10 0 2 / 0 

Carpenters Journey Worker 461.001 / 461.00 0 - 112 / 0 112 5 0 1 ̂  0 Carpenters 
Apprentice 0.00 0.00 0 0 0 0 

Carpenters 

Sub Total 461.00 - 461.00 0 0 . 112 0 • 0 0 0 0 112 •24% 0% 5 0 1 0 

Journey Worker 0.00 0.00 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Journey Worker 0.00 0,00. 0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% L 0 0 0 0 

Journey Worker 0.00 0.00 0 0 0 0 0 0 
Apprentice • 0.00 - 0.00 0 0 0 0 0 
Sub Total • 0.00 - 0.00 0 0 0 . 0 0 0 0 0 0 0% 0%( 0 0 0 0 

TOTAL 
THIS 

MONTH 

Total Journey Work 1,030.25 - 1,030.25 77.25 - • 189.00 - - • - - 266.25 14 0 0 0 
TOTAL 
THIS 

MONTH 

Total Apprentice 318.25 - 318.25 - - - - -7.-7 y - - -• 7.75 5 0 0 0 TOTAL 
THIS 

MONTH 

Total Skilled Trades • 1,348.50 - 1,348.50 77.25 - 189.00 - - - - - 274.00 •20% 0% . . 19 0 0 0 
TOTAL 
THIS 

MONTH 
Laborers 0.00 0.00 0.00 _ 0.00 • 100% 0% 0 0 0 0 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; 
DATE 
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 

From Last Month 

Skilled Trades - • 1 0% 0% 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY; 
DATE 
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 

From Last Month Laborers - - 1 0% 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; 
DATE 
ARE GOALS BEING MET? 
YES NO 
YES NO 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; 
DATE 
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 
•To Date 

Skilled Trades 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; 
DATE 
ARE GOALS BEING MET? 
YES NO 
YES NO 

Grand Total 
•To Date Laborers 1 0% 

FOR R.E. OFFICE USE ONLY 
REVIEWED BY; 
DATE 
ARE GOALS BEING MET? 
YES NO 
YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. Frank W. Hurley , Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 b'usiness/diys of month's end. 
DATE SIGNED: January 20, 2011 PA-3647 

PA Form V6/99 



CONTiNUATiON SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

ContractoPs signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

49 

0I/20/II 
12/31/10 

VRH Job 2034 
6767R49 

A B c D E F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION • 
• (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 
• TO DATE 

(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,114,784.00 - 2,114,784.00 98.00% 43,159.00 , 

.2 GENERAL CONSTRUCTION 2,135,797.00 2,093,081.08 - . 2,093,081.08 98.00% 42,715.92 

3 MOBILIZATION 150,000.00 150,000.00 . • 150,000.00 100.00% • -
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 • 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% -
Layout Temp. Partitions 2,000.00 2,000.00 2,000.00 100.00% -

Construct Temp. Partitions 200,000.00 200,000.00". - 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 • - 175,000.00 100.00% -

.Mid level Temp. Partitions 2.000.00 2,000.00 - 2,000.00 100.00% -
Construct. Temp. Partitions .50,000.00 50,000.00 50,000.00 100.00% -

2 layout Temp. Partitions • 2,000.00 2,000.00 - 2.000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% -

82 Construct. Temp. Partitions 60,000.00 60,000.00 - .60,000.00 100.00% -
Construct. Temp. Partitions 75,000.00 75,000.00 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 75,000.00 100.00% -
Construct. Temp. Partirions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% 

Construct. Temp. Partitions Sse 50,000.00 " 50,000.00 - , 50,000.00 100.00% -
Temp. Partitions for Service Escalator 30,852.00 30,852.00 30,852.00 100.00% -
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 35,852.00 100.00% 

Temp. Partitions for Service Elevators 20,000.00 20,000.00 . 20,000.00 100.00% - -
Construct. Temp. Partitions 50,000.00 50,000.00" - 50,000.00 . 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% 

Construct. Temp. Partitions ML HI North . 26,324.00 26,324.00 - 26,324.00" "100.00% -• 
Construct. Temp. Partitions ML . • , 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML HI South ' 26,324.00 26,324.00 - 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,516,541.08 - 0.00 5,516,541.08 85,874.92 . 

Usei^ may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 21 



CONTiNUATiON SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 49 
Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034-

VRHINV. NO 6767R49 

A B c , D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD . PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED . (C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

. (C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - • 26.324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 . 975,000.00 100.00% 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 -- 200,000.00 100.00% 

7 LEAD ABATEMENT . 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - • 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% -
13- TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278.594.00 278,594.00 - 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% •-
New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 • - 27,814.00 100^00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 84,879.00 100.00% • -
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% - • 

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 32,174.00 100.00% • -
2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 43,624.00 100.00% -
2.2 South End ofB2 

• New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 - 32,909.00 100.00% -
Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU Ul 7,969.00 7,969.00 - 7,969.00 100.00% 

SUB TOTALS 4,243,775.00 4,243,775.00 0.00 0.00 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 2 of 21 



CONTINUATION SHEET 111 r\ /ri^T i\ jr^iTTi i~iini 
/il/i UUIi^UlVlCiH 1 \J/UJ 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV. NO 

49 

0I/20/II 

12/31/10 

VRH Job 2034 
6767R49 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% 

New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% 

Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 - 9,294.00 • 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - - 51,199.00 100.00% -
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% 

Slab on Grade 102,249.00 102.249.00 - 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% -
2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 . 57,824.00 "57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 . 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100,00% -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 ' - 57,824.00 100.00% •-
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 57,824.00 100.0.0% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14.759.00 - 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% -

2.13 ES Escalator & Infill Slab -
Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - 70,744.00 100.00% -

3.1 North Substation, Generator Emer. Switchgear - - . 
Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434.00 100.00% -

3.4 Final B1 Lobby, Escalators E3/E4 . 

. Construct Spread Footings ' 36,114.00 36,114.00 - ,36,114.00 100.00% 

Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 70,179.00 100.00% . -
Final Slab oh Grade at South Sector ' 146,154.00 146,154.00 - 146,154.00 100.00% -
Concrete Topping 53,469;00 53,469.00 53,469.00 100.00% - 1 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users ttiay obtain validation of this document by requesting of the license a compieted AiA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

(Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

49._ 

01/20/11 

12/31/10 

VRH Job 2034 
6767R49 

A B C D E F G H 
ITEM DESCRJPTION OF WORK SCHEDULED WORK COK-IPLETED MATERIALS TOTAL • % BALANCE 

• NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.5 BHS Belt Ib4,MER4, Loading Dock CIg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/ Sitework 

South Generator Concrete Foundations/Slab . 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Coitcrete East Wall 46,463.00 46,463.00 46,463.00 100.00% ' 

15 UNIT MASONRY 334,000.00 334,000.00 334,000.00 100.00% -• 
16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 - 18.898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 32.000.00 100.00% 

Fab Steel Stair 21,031.00 21,031.00 - • • 21,031.00 100.00% -
1.2 Lobby& EI/E2 Escalators 

Install Steel Stair# 1 • 85,000.00 85,000.00 ' 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 . 302,223.00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 100.00% -

2.10 Curb Joints Between 1-22 ML -
Install Misc Steel Drains Trough #1 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #2 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - . 32,375.00 100.00% 

Install Misc Steel Drains Trough #4 32",375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #5 32,375.00 . 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #6 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #7 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 100.00% -

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
. IS ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% • -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452,000.00 - 452,000.00 " 100.00% -
4 Glazing at Elevator Enclosure 290,000.00 246.500.00 14,500.00. 261,000.00 90.00% 29,000.00 

5 Misc. SS Fabrication's 310,000.00 310,000.00 310,000.00 100.00% -

SUB TOTALS 4,585,018.00 4,541,518.00 14,500.00 0.00 4,556,018.00 29,000.00] 

Users inay obtain validation of this document by requesting of the iicense a compieted AiA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENTG703 

MA Document G702,_APPLICATION AND CERTIFICATION FOR PAYMENT, conmining 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

•APPUCATIGN DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

_ 49 

0I/20/II 

12/31/10 
VRH Job 2034 

6767R49 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

D OR E)-
TO DATE 
(D+E+F) 

(C-G) 

19 COLUMN COVERS 730,000.00 726,350.00 3,650.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% -
21. ARCHITECTURAL WOODWORK 74,400.00 74,400.00 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% ' 
23 EXTERIOR INSULATION & FINISH 187,000.00 187.000.00 - 187.000.00 100.00% -
24 FIREPROOFING 50,000.00 50,000.00 - 50,000.00 100.00% -
25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% -
Ciystal Panels Submittal 17,794.00 17.794.00 - 17,794.00 . 100.00% 

F;ab.Crysial Panels 67,794.00 67,794.00 67,794.00 100.00% 

Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% • -
Fab. Vestibute Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% -
Fab. Vestibute Storefront Lower Level B-l 8,794.00 8,794.00 - 8,794.00 100.00% -• 
Fab.Metal Glass Guardrails Mid-Level Bl E3/4 18.544.00 11,126.00 - 11,126.00 60.00% 7,418.00 ' 

1.2 Bl Lobby mc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 • 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% -

1.4 E1&E2 Escalators Stair & Guardrail,ML - • 0.00% -
Field Measure Template for Guardrails(El/E2) 6,794.00 6,794.00 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92.794.00 - 92,794.00 100.00% 

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 4,794.00 100.00% 

Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 172,794:00 100.00% -

2.1 South End of B-2 
Istall South B2 Vestibule Storefront 33.794.00 33,794.00 33;794.00 100.00% -

SUB TOTALS 2,266,500.00 2,255,432.00 3,650.00 0.00 2,259,082.00 7,418.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 49 

Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: .12/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: , VRH Job 2034 

VRHINV. NO 6767R49 

A B C D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. • VALUE FROM PREVIOUS 

. APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
- (C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 . 50,794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% - . 
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% 

Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794.00 100.00% . 
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% 

Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 ' 104,794.00 100.00% -
Crystal Glass Wall P^els^ 152,794.00 152,794.00 - 152,794.00 100.00% • . 

2.6 EastI/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% . 
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% . 
3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% 

3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 161,516.00 - 161,516.00 67.08% 79,278.00 

3.4 Final B1 Lobby Escalators E3,E4 EIevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 - 6,794.00 100.00% -
Install .Metal Glass Guardrails CE3/E4) 122,798.00 30,700.00 30,700.00 25.00% 92,098.00 

28 DRYWALL 

Fab. GFRG Panels Mid-Level B1 & B2 60,852.00 60,852.00 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level B1 E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% 

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% -
Partition Construction 45,852.00 45,852.00 45,852.00 100.00% . 
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% -

".Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% 

Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings '505,852.00 505,852.00 - 505,852.00 100.00% 

Stud Framing for MER U 143 35,852.00 35,852.00 - 35,852.00 100.00% 
Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00 - 35,852.00 100.00% 

SUB TOTALS 1,939,140.00 1,737,064.00 30,700.00 0.00 1,767,764.00 171,376.00 1 

Users may obtain validation of this document by requesting of the license a completed AIA Document O401 • Certification of Document's Authenticity 
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CONTINUATION SHEET ,,AIA DOCUMENT G703 -

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

. 49 
0I/20/II 
12/31/10 

VRH Job 2034 
6767R49 

A B C D E F .0 H 
ITEM DESCRIPTION OF WORK • SCHEDULED . WORK CON IPLETED • MATERIALS TOTAL r % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTEN 

. D OR E) 

COMPLETED 
AND STORED 

TO DATE 
0+E+F) 

(G-C) TO FINISH 
(C-G) . 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 29,852.00 100.00% -
Install GFRG Panels EI/E2 30,852.00 30,852.00 30,852.00 100.00% -

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% 

Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% 

Wet Ticketing- New Partitions 147,852.00 147,852.00 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule . 147,852.00 . 147,852.00 - 147,852.00 100.00% . -

• WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% 

WT Suspended Ceilings 35,852.00 35,852.00 - - 35,852.00 100.00% -
WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% . 
Diywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - - 30,852.00 100.00% 

Metal Pan Ceilings 405,852.00 405,852.00 - 405,852.00 100.00% 

Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 - 105,852.00 ' 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 55,852.00 100.00% 

Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 97.10% 2,341.00 

ET New Partition 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% 

ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% - . 
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% 

Install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% 

Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 - 75,852.00 100.00% . 
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 30,852.00 100.00% • -
Plaster E5 . 168,204.00 142,973.00 16,821.00 159,794.00 95.00% 8,410.00 

Elevator Shaftwall Construction 30,852.00 30,852.00 - 30,852.00 100.00% • -
SUB TOTALS 2,917,764.00 2,890,192.00 16,821.00 0.00 2,907,013.00 10,751.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703. 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 49 
Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 
In tabulations below, amounts are stated to the nearest dollar. •\ . PERIOD TO: „ 12/31/10 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6767R49 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS , TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F), 

(G^C) TO FINISH 
• (C - G) 

Drywall Soffits & Ceilings 25,852.00 25,852.00 - 25,852.00 100.00% - . 
Suspended Ceilings 25,852.00 23,267.00 - 23,267.00 90.00% 2,585.00 

Metal Pan Ceilings 93,204.00 69.903.00 20,000.00 89,903.00 96.46% 3,301.00 

Ceiling at BI-IS 45,852.00 45,852.00 - 45,852.00 100.00% -
Partition Construction J 25,852.00 25,852.00 - 25,852.00 100.00% 

Drywall Ceiling & Soffits 55.852.00 55,852.00 - 55,852.00 100.00% - • 
Metal Pan Ceiling Loading Dock 55,852.00 27,926.00 14,000.00 , 41,926.00 • 75.07% 13,926.00 

Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 • - 55,852.00 100.00% 

Install GFRG Panels E3/E4 25,038.00 25,038:00 25.038.00 - 100.00% -
29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% 

30 TERRAZZO 

1.2 BI Lobby including E1-2 Escalators 230,821.00 230,821.00 -• 230,821.00 100.00% -
2.1 West Ticketing 226.993.00 226,993.00 - 226,993.00 100.00% -
2.2 South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% 

2.3 Baggage Claim Area & Offices 680,241.00 . 680,241.00 680,241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% 

3.2 Final B2 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% 

3.4 Final BlLobby Escalator,E3-4, Elev.1,2 222,180.00 133,308.00 80,000.00 213,308.00 96.01% 8,872:00 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00' 100.00% -

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% -
32 FAINTING 159,600.00 151,620.00 - 151,620.00 95.00% 7,980.00 

33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 270,000.00 15,000.00 285,000.00 95.00% 15,000.00 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 -2,225.00 - . 2,225.00 100.00% -
37 FLOOR MATS & FRAMES . 21,910.00 21,910.00 - 21,910.00 100.00% 

38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 -100.00% " - " 
Passenger Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Procure Service Elevators 393,300.00 393,300.00 - 393,300.00 100.00% -

SUB TOTALS 3,420,074.00 3,239,410.00 129,000.00 0.00 3,368,410.00 51,664.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

49 
01/20/11 

12/31/10 
VRH Job 2034 

6767R49 

A B " C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS- TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRFSFNTLY COMPLETED (G^C) TO FINISH 

APPLICATION - STORED AND STORED 
(G^C) 

(C-G) 
(D + E) (NOT IN 

D OR E) 
TO DATE 
(D+E+F) 

Procure Passenger Elevators 486,000.00 243,000.00 243,000.00 50.00% 243,000.00 

2.12 Service Elevators ML 

Decommission Exist Service Elevators •' 13.800.00 13,800.00 - 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 20,700.00 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Rails 38,600.00° 38,600.00 38,600.00 100.00% -• 
Elevator Piston 69,000.00 69,000.00 69.000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11,200.00 . - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% 

Elevator Cab 41,400.00 41,400.00 ' 41,400.00 100.00% -/ 
Elevator Limit Switches 9,800.00 9,800,00 - 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 - 47^000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% - -
Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 • 9,800.00 100.00% 

Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - 11,200.00 100^00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 . 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69.000.00 69,000.00 - 69,000.00 100.00% - • 
Elevator Rails 38,600.00 -38,600.00 - 38,600.00 100.00% . 
Elevator Piston • 69,000.00 69,000.00 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit - . 37,300.00 37,300.00 37,300.00 100.00% - -
Elevator Hydraulic Piping 8,500.00 8,500.00 - • 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% 

SUB TOTALS 1,204,000.00 961,000.00 0.00 0.00 961,000.00 243,000.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

MA Documeiii G702. AFFLiCATiON ANU CERTIFICATION FOR PAYMENT, containing 

ConlractoFs signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

. PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

49 

01/20/11 

12/31/10 

VRH Job 2034 
• 6767R49 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D-fE) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

(C-G) 

Elevator Traveling Cable 11,200.00 . • - • . - . - 0.00% 11,200.00 

Elevator-Electrical Conduit 15,200.00 13,680.00 760.00 14,440.00 95.00% •760.00 

Elevator Cab 82,800,00 • - ' 0.00% 82,800.00 

Elevator Limit Switches 9,800.00 980.00 980.00 10.00% 8,820.00 

Elevator Controller 48,300.00 29,320.00 16,565.00 45,885.00 95.00% • 2,415.00 

Elevator Door Operator 11,900.00 10,710.00 10,710.00 90.00% 1,190.00 

Elevator Detector Edge & Inspection Station 10,500.00 - - 0.00% 10,500.00 . 

Elevator Entrances 30,400.00 24,320.00 24,320.00 80.00% 6,080.00 

Elevator Car Station 22,100.00 5,525.00 5,525.00- 25.00% 16,575.00 

Elevator Hall Buttons 9,800.00 ' 2,450.00 . 2,450.00 25.00% 7,350.00 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 - - 0.00% . 11,200.00 

Elevator Testing 11,500.00 - - 0.00% . 11,500.00 

• 39 ESCALATORS & MOVING WALKS 

Escalators Submittal •14,000.00 14,000.00 - - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848,000.00 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 • -• 1,380,400.00 100.00% -

1.2 Lobby IncI E1/E2 Escalators 

Escalators Mobilization - . 32,600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment. 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 27,000.00 100.00% 

Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% . 
2.11 ES Escalator (ML) , 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% . 
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19,000.00 100.00% • 

Load Escalator E5 into Pocket 12,000;00 12,000.00 . 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 141,000.00 100.00% 

3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment . 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% . 
Construct and Test Escalators E3/E4 290,288.00 130,000.00 75,000.00 205,000.00 70.62% 85,288.00 

SUB TOTALS 3,480,188.00 3,088,200.00 136,310,00 0,00 3,224,510.00 255,678.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 
AIApocument G702, APPLICATION AND CERTinCATlON FOR PAYMENT, containing APPLICATION NO: 49 

Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/10 

Use Column I on Contracts where variable retainage for line Items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 6767R49 

A B \ C . D E F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY -
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
. ' (D+E+F) 

(G^C) TO FINISH 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - •60.000.00 100.00% . 
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% -
Mech. Sumittals 75.000.00 75,000.00 - 75,000.00 100.00% 

IB! Mech.Equip 150,714.00 150,714.00 - • 150,714.00 100.00% -
IBl Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% -
IBIMCP Equip 85,000.00 85,000.00 85,000.00 100.00% -
IBl Elec.Equip 15,000.00 15,000.00 - / 15,000.00 100.00% -
IBI Elec Install 140,714.00 140,714.00 140,714.00 100.00% -
IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 . 80,000.00 100.00% -
IB2 Elec Equip , 15.000.00 15,000.00 - 15,000.00 100.00% 

1B2 Elec Install 125,714.00 125,714.00 - 125.714.00 100.00% -
1B3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% ' 
IB3 Mech.Install 160,714:00 160,714.00 - 160,714.00 100.00% -
IB3MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100,00% 

IB3 Elec Install 90,000.00 90,000.00 90,000.00 100.00% -
IB4 Mech;Equip 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 - 195,714.00 100.00% -
IB4MCP • . 115,714.00 115,714.00 - 115,714.00 100.00% 

IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB4 Elec Install 155.714.00 155,714.00 -• 155,714.00 100.00%: -
OB Mech.Equip 50,000.00 • 50,000.00 - 50.000.00 100.00% -
OB Mech.Install 80,000.00 80,000.00 80,000.00 100.00% -
CD Mech.Equip 235,716.00 235,716.00 235,716.00 100.00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% 

CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% 

CD/ Deck Install 75,000.00 75,000.00 • 75,000.00 100.00% 

CD/IB SS Trim Mtil 35,000.00 35,000.00 35,000.00 100.00% -
SUB TOTALS 3,040,000.00 3,040,000.00 0.00 0.00 3,040.000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 • Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, contaming^_ - _ - ... - - - APPLICAT ION NO: 49 

Contractor's signed "cettification is attached. APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO; 12/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

. VRHINV. NO 6767R49 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD . PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH . 
(C - G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% 

00 Door Equipment 80,000.00 80,000.00 • 80,000.00 100.00% 

CD Door Install. 30,000.00 , 30,000.00 - 30,000.00 • 100.00% 

B Comm Network - Equip. 15,000.00 15,000.00" - 15,000.00 100.00% -
B Comm Network - Install 25.000.00 25,000.00 -• 25,000.00 100.00% -

41 FIRE PROTECTION 725.000.00 713,250.00 2,000;0D 715,250.00 98.66% 9,750.00 

42 PLUMBING 525,000.00 519,750.00 - 519.750.00 99.00% 5,250.00 

43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% 

Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Door Heater 6.000.00' 6,000,00 6,000.00 100.00% 

Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% 

Procure Cabinet Unit Heaters 1,600.00 1,600.00 1,600.00 100.00% 

Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -
Procure Air Outlets ,153,625.00 153,625.00 - 153,625.00 100.00% 

Procure Air Handling Units - 463,625.00 463,625.00 463,625.00 100.00% 

Procure Supply & Return Fans 90,000.00 90,000.00 . 90,000.00 100.00% -
Inline Pumps 10,000.00 10,000.00 10.000.00 100.00% 

4000 Gal. Tank 25,000.00 25,000.00 - 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 403,625.00 " - 403,625.00 100.00% -
Fab. Ductwork (Stage 2) 163,625.00 163,625.00 ; - 163,625.00 100.00% 

Fab. Ductwork (Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% -
1.2 BI Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 143,625.00 ioo.00% -
Ductwork Roughing 30,000.00 30,000.00 30,000.00 100.00% -
HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -• 

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 - - 60,000.00 100.00% -
Set Air Handling Unit #7 25.000.00 25,000.00 - -25,000.00 100.00% -

SUB TOTALS 3,429,350.00 3,412,350.00 2,000.00 .0.00 3,414,350.00 15,000.00 1 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 
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CONTfNUATION SHEET AIA DOCUMENT G703 

AIADocumentG702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . ^ = ^ - APFLiCA' HON NO;^ — ^ 49 • 

Centra ctor's signed ccilificarioh is attached: APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 6767R49 

A B C D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. 

-
VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
. TO DATE 

(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 - 18,000.00 100.00% 

HVAC Piping to AHU #7 283,625.00 283,625.00 -• 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% 

AHU U1 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -
2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 15,000.00- 100.00% -
West Ticketing - Ductwork Roughing 8o,ooo;oo 80.000.00 80,000.00 100.00% • -
HVAC Drops & Diffiisers . 20,000.00 20,000.00 - 20,000.00 100.00% - -• 
BMS Wiring & Devices 8,400.00 . 8,400.00 - 8,400.00 100.00% -

2.2 South End of 82 • 

HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% -
Ductwork Roughing 45,000.00 45,000.00 - • 45,000.00 100.00% • • 

' HVAC Drops & Diffusers 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8.400.00 " 8,400.00 100.00% -
2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #1 Demolition 7,000.00 7,000.00 7,000.00 100.00% -
D East - HVAC Sequence #1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% • -• 
HVAC Piping 173,625.00 173,625.00 173,625.00 100.00% 

D East - HVAC Sequence U2 20,000.00 20,000.00 - 20,000.00 100.00% •-
Ductwork Roughing 40,000.00 40,000.00 - . 40,000.00 i 00.00% •-
D East - HVAC Sequence # 3 35,000.00 35,000.00 - 35,000.00 100.00% -
Set Air Handling Unit U5 &6 58,000.00 58,000.00 - 58,000.00 100.00% 

HVAC Drops & Diffusers 4,000.00 4,000.00 - . 4,000.00 100.00% -
BMS Wiring & Devices 70.000.00 70,000.00 . - . 70,000.00 100.00% 

2.5 South Substation Area & Corridor - , 
Ductwork Roughing 50,000.00 50,000.00 -• 50,000.00 100.00% - • 

2.6 East 1/2 Ticketing Oversise Bag -
' East Ticketing - HVAC Demolition • 30,000.00 . 30,000.00 - 30,000.00 100.00% 

East Ticketing - Ductwork Roughing . 60,000.00 60,000.00 • 60,000.00 100.00% -
East Ticketing- HVAC Drops & Diffusers • 13,000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 • 12,000.00 - 12,000.00 100.00% -

3.1 North Substation .Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

MK Document O702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached, ^= • 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

. . .APPLIC.MION Ni 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
•VRH INV. NO 

"49 

01/20/11' 

12/31/10 
VRH Job 2034 

6767R49 
A B C D " 1 1 F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED , MATERIALS TOTAL % BALANCE 
NO, VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY . 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER #4 HVAC Removals 16.000.00 16,000.00 - 16,000.00 100.00% -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 • 16,000.00 16,000.00 100.00% -
Install Louver & Generator Exhaust 10,000.00 - - 0.00% 10,000.00 

3.2 Final B2 Lobby 

.HVAC Demolition 22,000.00 22,000.00 - 22,000.00 .100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 -100.00% -
Ductwork Roughing . 33,000.00 33,000.00 - 33,000.00 100.00% 

HVAC Drops & Diffusers 15,000.00 15.000.00 - 15,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -
3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% .. -
3.4 SB I Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% 

Ductwork Roughing 86,000.00 77,400.00 8,600.00 86,000.00 100.00% -
HVAC Drops & Diffusers 25,000.00 18,750.00 3,750.00 22,500.00 90.00% 2,500.00 

BMS Wiring «& Devices 8,500.00 6,800.00 850.00 7,650.00 90.00% 850.00 

3.5 BHS Belt IB4.MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 • 90,000.00 ' 90,000.00 90,000.00 100.00% -
HVAC Piping in MER tf4 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units #1 & #2 50,000.00 50,000.00 50,000.00 100.00% -
Ductwork Roughing in MER U4 80,000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER #4 & Col A 30^000.00 30,000.00 - 30,000.00 100.00% 

Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 66,000.00 - • 66,000.00 . 100.00% -

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 17,500.00 - 17,500.00 70.00% 7,500.00 

44 • Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 - 1,350.00 • 100.00% -
Submittal -Boxes & Fittings 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Splices Teminations 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Wire-XHHW, #12 AWG-750MCM 1,350.00 1,350.00 . 1,350.00 100.00% -

SUBTOTALS 781,700.00 747,650.00 13,200.00 0.00 760,850.00 20,850.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 14 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR.PAYMENT. containing ^ - - - = r • .••• - ^ APPLICATION NO: 49 

Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/10 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRHINV.NO 6767R49 

A B C D E F G H 
ITEM DESCRIPTION OF WORK ' SCHEDULED WORK C0^ IPLETED MATERIALS TOTAL . % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH . . 
(C-G) 

Submittal -Dry-Type XFMRS - 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% . -
Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -60A, 600V NEMA1 Discormect . 1,350.00 1.350.00 - 1,350.00 100.00% 

Submittal -200A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -400A, 600V NEMA 1 Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Cntrl Pnls /ENCL/CABfTerm Boxes 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 - 1.200.00 100.00% - . 
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 - 1,350.00 100.00% •-
Submittal -Fire AlarmyPub Addrs Sys Cbl 1.350.00 1,350.00 1,350.00 100.00% 

Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 - 42.725.00 100.00% 

Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 42,725.00 100.00% -
Procurel -Wire-XHHW, #12 AWG-750MCM 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 42,725.00 100.00% • -
Procure-60A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42.725.00 100.00% -
Procure -400A, 600V NEMAl Disconnect 42,725.00 42,725.00 .. -' 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Panelboards 739,078.00 739,078.00 - " 739,078.00 100.00% 

Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Light Fixtiues (PackagesO • 516,625.00 516,625.00 516.625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 39,000.00 - 39,000.00 100.00% -
Procure - Public Address Svs.(Pkge) 72,500.00 72,500.00 - 72,500.00 100.00% 

Procure -Fire Alann/Pub Addrs Sys Cbl 42,725.00 42,725.00 - 42,725.00 100.00% 

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 . 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 15 of 21 ' 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION EOR PAYMF.NT containing - ~ =-

Contractor's sigiled certification is attached. 

In tabulations below, amounts are slated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
• APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

49 
OI/20/il 

I2/3I/I0 
VRH Job 2034 

6767R49 
A B C D 1 E F G H . 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. ." VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
-STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Procure-North Temp SWGR (Package) 411,300.00 411,300.00 411,300.00 100.00% -
Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% • ' -
Procure-North SWGR (Package) 524,551.00 519,305.00 519,305.00 99.00% 5,246.00 

Procurel -South SWGR (Package) 524,551.00 521,560.00 •- 521,560.00 99.43% 2,991.00 ' 

Procurel -North Generator (Package) 918,565.00 909,379.00 - 909,379.00 99.00% 9,186.00 

Procurel -Sputh Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% 

Stage I 1.2 SM Electric Mobilizes 293,500.00 293.500.00 - 293,500.00 100.00% - .. 
1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643.083.00 - 643,083.00 100.00% -
1.2 - Electrical Roughing (Fire Alarm Public Address . 321,542.00 321,542.00 321,542.00 100.00% -
1.2 - Electrical Wirirrig (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 - 321,542.00 100.00% . - • 
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% • . -
1.6 - Manholes ,Elec,Ductbanks under Roadway . 241,156.00 241,156.00 - 241,156.00 100.00% 

Stage 2 2.Electrical Discoimects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Discormects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41.785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Disconnects &. Removals 33,428.00 33,428.00 33,428.00 100.00% -

•2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 ' 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 54,688.00 100.00% 

2.3 Install Tempor^ Lighting 18,757.00 18,757.00 • 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures. 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing - - 167,141.00 167,141.00 - 167,141.00 100.00% -
2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 . 125,356.00 100.00% 

2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00: 83,571.00 - 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank • 25,071.00 25,071.00 - 25,071.00 100.00% -

- 2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 •1 .8,357.00 100.00% -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 - 16,714.00 100.00% 

SUBTOTALS 8,493,491.00 8,476,068.00 0.00 0.00 8,476,068.00 17,423.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 16 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. = — 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

- - ^ "-ArFLICATIQN NU: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

49 

01/20/11 

12/31/10 
VRH Job 2034 

6767R49 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDLILED WORK COlv IPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) 
(C-G) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - •- 83,571.00 100.00% 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 12,536.00 100.00% 

2.5 Rem.Exist Conduit 20,893.00 20,893.00 20,893.00 100.00% 

2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 - . 12,536.00 100.00% -
2.5 Setr New SWGR SA& SWBD AI 12,536.00 12,536.00 12,536.00 100.00% 

2.5 Install Cond/Cable Term SWGR SA/SWBD Al 54,321.00 ' 54,321.00 - 54,321.00 100.00% . 
- 2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -

2.5 Pwr Outage & Tern New SWbd AI & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 79,392.00 4,179.00 83,571.00 100.00% • - -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 - 0.00% 20,893.00 

2.5 Rem Exist SWGR & SWBD 12,536.00 - - 0.00% 12,536.00 

2.5 Rem Exist Conduit 20,893.00 - - 0.00% 20,893.00 

2.5 Deliver New .SWGR SB & SWBD B1 12,536.00 12.536.00 - 12.536.00 100.00% -
2.5 Setr New SWGR SB & SWBD BI 12,536.00 - - 0.00% 12,536.00 

2.5 Install Cond/Cable Term SWGR SB/SWED BI 54,321.00 - - 0.00% 54,321.00 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 - - 0.00% 20,893.00 , 

2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 20,893.00 - 0.00% 20,893.00 

2.5 Lighting Fixtures &WIRING al South Corridor 20,893.00 19,848.00 627.00 . 20,475.00 98.00% 418.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 40.949.00 - • 40,949.00 98.00% 836.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 • - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 - 41,785.00 100.00% 

2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% 

2.12 Electrical Feeders to EMR 41,785.00 41,785.00 41,785.00 100.00% 

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 - 8,733.00 . 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 13,098.00 - 13,098.00 100.00% -
3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 - - 0.00% 43,662.00 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 17,465.00 100.00% 

3.1 Install New .Gen Set & Equip. 21,831.00 17,465.00 17,465.00 80.00% 4,366.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 65,494.00 100.00% -
3.1- Install New Conduit/Cable/ZTerms 17,465.00 17,465.00 - 17,465.00 100.00% -

SUB TOTALS 1,002,567.00 785,514.00 4,806.00 0.00 790,320.00 212,247.00 1 

Users may obtain validation of this document by requesting of the iicense a compieted AiA Document 0401 - Certification of Document's Authenticity 

Page 17 of 21 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: _ 49 __ 

Contractor's signed certification is attached. ... - ^ ^ ^-. - - - - ^ ^ ^^APPLICATION DATE: ' 01/20/11 

In tabu auons uclow, amounts are stated to tfie nearest dollar. PERIOD TO: 12/31/10 . 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 6767R49 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS • . TOTAL %- BALANCE 

• NO. - VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED . 

' (NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 . 100.00% - -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes - 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% - -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Install Cond/Cable Term SWGR NA/SWBD A2 • 56,761.00 56,761.00 - 56,761.00 100.00% 

3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 • - 21,831.00 100.00% 

3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% • -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% 

3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - - 21.831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 • - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21.831.00 . 21,831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NB & SWBD B2 • 13,099.00 13,099.00 - ... 13,099.00 100.00% • -
3.1. Set New SWGR NB & SWBD B2 13.099.00 13,099.00 - 13,099.00 100.00% ' 
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 53,923.00 - • 53.923.00 95.00% 2,838.00 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 20.739.00 1,092.00 21,831.00 100.00% -
3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - - 0.00% 21,831.00 

3.2 Electric Disconnects & Removals 43,662.00 • 43,662.00 - 43,662.00 100.00% -
3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43.662.00 43,662.00 - . 43;662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Ad^s Sys 26,197.00 26,197.00 ^ - 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 17,290.00 175.00 17,465.00 100.00% -
3.3- Final Electrical at BHS Closure Areas 43,662.00 43,225.00 • 437.00 43,662.00 100.00% -
3.4 Eelctrical Roughing 174,650.00 . 172,904.00, • 1,746.00 174,650.00 100.00% 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 86,452.00 873.00 87,325.00 100.00% -
3.4 Electrical Wiring & Fixtures & Devices 183,382.00 181,548.00 1,834.00 183,382.00 100.00% -
3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 86,452.00 873.00 87,325.00 100.00% -
3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 , 100.00% -
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43,662.00 • - 43,662.00 100.00% -
3.10-Determ & Remove Exist Gen Set & Equip. 43,662.00 •- - • 0.00% 43,662.00 

3.10-Install New Gen.Set & Equip 65,494.00 65,494.00 65,494.00 100.00% -
3.10- Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 65,494.00 100.00% -

SUB TOTALS 1,651,439.00 1,576,078.00 7,030.00 0.00 1,583,108.00 68,331.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractors signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

. ARCHITECT'S PROJECT NO 
VRH INV. NO 

49 
qi/20/n 
12/31/10 

VRH Job 2034 
6767R49 

A B • c D . ! ! • ..E- -^ ^ F - H 
ITEM _DESCRrPTIONnFWORK-=^^ - • - T -SChtUULED WORK COl^LETED MATERIALS TOTAL % BALANCE 

VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN • 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 51,653,370.08 358,017.00 0.00 52,011,387.08 97.77% 1,188,612.92 

P&P Bond- 343,560.00 343,560.00 - 343,560.00 100.00% -
Co^l Change Order # I Pace #3 . 59,046.00 59,046.00 - 59,046.00 100.00% -
Com Change Order # 2 Pacc#2T&M 12,447.35 11,284.36 •• 11,284.36 90.66% 1,162.99 

Com Change Order # 3 Pace #7 28,189.15 28,189.15 • - 28,189.15 100.00% -
Co#4 Change Order # 4 Pace #4 62,488.00 62,488.00 - • 62,488.00 100.00% -
CoU5 Change Order # 5 Pace # 1 1,580.00 1,580,00 - 1,580.00 . 100.00% -
CoU6 Change Order # 6 Pace #21 34,085.00 • 34,085.00 , 34,085.00 100.00% -
Com Change Order # 7 Pace #22 . 33,769.00 33,769.00 33,769.00 100.00% -
Co#8 Change Order # 8 Pace #13 94,118.13 94,118.13 - .94,118.13 100.00% 

CoU9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% 

Com Change Order # 10 Pace #11 17,424.00 17,424.00 17,424.00 100.00% . . 
CoUU Change Order # 1! Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% 

cottn Change Order # 12 Pace #23 33,539.15 33,539.15 33,539.15 100.00% - . 
CoUl3 Change Order# 13 Pace #12 97,307.94 97,307.94. - 97,307.94 100.00% -
Com Change Order # 14 Pace #31 " 19,972.00 19,972.00' 19,972.00 100.00% -
CoU\5 Change Order #15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% - ' -
Come Change Order# 16 Pace #33 15,569.00 15,569.00 15,569.00 100.00% 

Comi Change Order# 17 Pace #32 42,800.00 42,800.00 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% 

Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,218,209.43 1,218,209.43 98.40% 19,759.17 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% 

Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - • 35,743.00 100.00% , 
Co#22 Change Order # 22 Pace #5 " 159,281.00 159,281.00 - 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% 

Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15.240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 - 105,000.00 100.00% • -
Come Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 . 56,352.00 28,175.60 - 28,175.60 50.00% 28,176.40 

CD#28 Change Order # 28 Pace #9 58,239.00 . 58,239.00 58,239.00 100.00% 

Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - • 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% 

Co#31 Change Order # 31 Pace #43 21,222.00 21,222.00 21,222.00 100.00% 

Co#32 Change Order #32 Pace #42 T&M 0.00 - 0.00% 0.00 

Co#33 Change Order #33 Pace #44 31,882.00 31,882.00 - 31,882.00 100.00% 

Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - .17,463.00 100.00% . 
Co#35 Change Order # 35 Pacc#53 T&M 9,555.82 8,712.98 124.24 8,837.22 92.41% 718.60 

Co#36 Change Order # 36 Pace #51 23,989.00 . 23,989.00 23,989.00 100.00% • 
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% -
Co#38 Change Order #38 Pace #49 8,654.00 .8,654.00 - 8.654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 • - 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42,800.00 42,800.00 . - 42,800.00 100.00% -

Sub Total Change Order Page 1 2,908,666.04 2,858,724.64 124.24 0.00 2,858,848.88 49,817.16 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 21 



CONTINUATION SHEET AJA DOCUMENT G703 ' 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; • 49 

Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. . PERIOD TO: 12/31/10 

Use Column I on Contracts where variable retainage for line items may apply. - . - ARCHITECTS FROJECTNOr VRHJob2034"~ - - - —-
VRH INV. NO 6767R49 

•A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

• APPLICATION 
(P + E) 

THIS PERIOD • PRESENTLY 
STORED 
(NOT IN 

' DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CoI/42 Change Order # 42 Pace UeO 60,191.00 60,191.00 - 60,191.00 100.00% -
CoU43 Change Order # 43 Pace U63 35,593.00 35,593.00 - • 35,593.00 100.00% -
CoU44 Change Order # 44 Pace #61 14,980.00 14.980.00 - . 14,980.00 100.00% -
Corns Change Order U 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% -
Come Change Order # 46 Pace #47 10,888.00 10,888.00 - • 10,888.00 100.00% -
Comi Change Order # 47 Pace #29 5,029.00 5,029.00 5,029.00 100.00% 

Corns Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 95.58% 1,789.51 

Cofi49 Change Order # 49 Pace #70 7,261.00 7,261.00 - 7,261.00 100.00% -
CoS50 Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% " -
CoffSl Change Order #51. Pace #73 T&M 0.00 ' - - 0.00% -
CoUSl Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% -
Coff53 Change Order # 53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% -
Coff54 Change Order # 54 Pace #68 15.536.00 15,536.00 - 15,536.00 100.00% -
CoUSS Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 38,160.08 95.00% 2,008.45 

Come Change Order # 56 Pace #30 190.000:00 190,000.00 190,000.00 100.00% -
CoUSl Change Order # 57 Pace #64 T&M . 276,822.20 259,765.66 259,765.66 93.84% 17,056.54 

Corns Change Order # 58 -Pace #50 T&M 223,302.38 202,384.67 9,390.71 211,775.38 . 95.00% 11,527.00 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 4,619.00 100.00% -
Co^60 Change Order # 60. Pace #86 T&M 7,932.77 7,536.12 7,536,12 95.00% 396.65 

Co^ei Change Order# 61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
Couei Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 - 93,934.32 100.00% 

Coue3 Change Order # 63 Pace #83 9,974.00 9,974.00 - 9,974.00 100.00% -
CoUSA Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% -
Coffes Change Order # 65 Pace #69T&M 32,840.64 31,239.55 - 31,239.55 95.00% 1,601.09 

Couee Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
Couei Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% • -
Coues Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% 

Coft69 Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
CoU70 Change Order # 70 Pace #85 20,865.00 20,865.00 - - 20,865.00 100.00% -
Co#7l Change Order # 71 Pace #88 T&M 130,744.31 109,353.45 7,574.28 116,927.73. 89.18%' 13,816.58 

CoU72 Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% •-
Con73 Change Order # 73 Pace #95 5,036.00 5,036.00 - • 5,036.00 100.00% 

CoH7A Change Order # 74 Pace #93 31,851.00 31,851.00 - 31,851.00 100.00% 

Corns Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 . 45,898.52 95.00% 2,415.72 

Come Change Order # 76 Pace #57 28,000.00 28,000.00 28,000.00 100.00% -
CoU77 Change Order # 77 Pace #97 29,619.00 29,619.00 - 29,619.00 100.00% -
CoU7S Change Order # 78 Pace #103 10,780.00 10,780.00 - 10,780.00 100.00% -
CoU79 Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 • - 27,194.01 95.33% 2,070.64 

CoUSO Change Order # 80 Pace #87 25,152.00 25,152.00 . 25,152.00 100.00% 

Sub Total Change Order Page 2 1,786,854.31 1,717,207.14 16,964.99 0.00 1,734,172.13 52,682.18 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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i 
CONTINUATION SHEET AlA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: '49 

Contractor's signed certification is attached. APPLICATION DATE: 01/20/11 

In tabulations below, amounts are stated to the nearest dollar. . _ ^PERIOD TO: = •I2/31/10-

Use Column I on Contracts where variable retainage for line items may apply._ . . - - - ^ - - •ARCHITECT'S PROJECT NO: ' VRH Job 2034 

VRH INV. NO 6767R49 

A B . C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

(C-G). 
(D + E) (NOT IN TO DATE 

D OR E) (D+E+F) 

CoUS\ Change Order## 81 Pace ##77 52,000.00 52,000.00 52,000.00 100.00% . 
Com Change Order ## 82 Pace ##106" 9,974.00 9,974.00 9,974.00 100.00% -
CoUSl Change Order ## 83 Pacc##100T&M 12,981.18 12,200.93 12,200.93 93.99% 
Co#84 Change Order ## 84 Pace ##96 20,865.00 20,865.00 20,865.00 100.00% .. 
Com Change Order ## 85 Pace ##98 9,442.00 9,442.00 9,442.00 100.00% -
Com Change Order ## 86 Pace ##104 .55,310.00 55,310.00 55,310.00 100.00% . 
Co«87 Change Order ## 87 Pace ##109 21,992.00 21,992.00 21,992.00 100.00% -
Co#88 Change Order ## 88 Pace #99 T&M 2,840.36 - 2,783.56 2,783.56 98.00% 56.80 
Co#89 Change Order # 89 Pacc#101T&M 94,615.41 80,058.50 14,556.91 94,615.41 100.00% . 
Coif90 Change Order #90 Pace #108 T&M 28,921.14 19,301.79 8,180.76 27,482.55 95.11% 1,438.59 

CoU9l Change Order #91 Pace #81 26,311.00 26,311.00 26,311.00 100.00% -
CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 .20,962.00 100.00% -
CoU93 Change Order # 93 Pace #112 72,118.00 72,118.00 ' 72.118.00 100.00% -
CoU94 Change Order # 94 Pace #114 15,924.00 15,924.00 15,924.00 100.00% -
CoU96 Change Order # 96 Pace #116 24,954.00 24,954.00 24,954.00 100.00% -
CoU91 Change Order # 97 Pace #111 72,835.00 72,835.00 72,835.00 100.00% -
CoU9i Change Order # 98 Pace #117 20,972.00 20,972;00 20,972.00 100.00% 

CoU99 Change Order # 99 Pace #94 26,583.00 26,583.00 26,583.00 100.00% -
CoUm Change Order # 100 Pace #113 19,417.00 19,417.00 . 19,417.00 100.00% -
CoUlO Change Order# 101 Pacc#110 59,745.00 59,745.00 59,745.00 100.00% 
Com: Change Order# 102 Pace #107 T&M 46,888.94 41,413.27 190.62 41,603.89 88.69% 5,285.05 
Com: Change Order # 103 Pace # 119 T&M . 11,204.84 798.98 7,929.56 8,728.54 . 95.00% 2,476.30 

CoUlO' Change Order # 104 Pace #120 24,187.00 24,187.00 24,187.00 100.00% 

Comt Change Order # 105 Pace #118 12,560.00 12,560.00 12,560.00 100.00% . 
Com( Change Order # 106 Pace #91 T&M 6,394.84 6,075.11 6,075.11 95.00% 319.73 
Com- Change Order # 107. Pace #121 48,485.00 48,485.00 48,485.00 100.00% -

0.00 - 0.00% -
0.00 - 0.00% 

0.00 - - 0.00% -
0.00 • - 0.00% -
0.00 - 0.00% -
0.00 - 0.00% . 
0.00 - 0.00% -
0.00 - - . 0.00% -
0.00 • - - 0.00% -

Sub Total Change Order Page 3 818,482.71 774,484.58 33,641.41 0.00 808,125.99 9,576.47 
TOTAL CHANGE ORDERS 5,514,003.06 5,350,416.36 50,730.64 5,401,147.00 112,075.81 1 

TOTAL CONTRACT TODATE 59,057,563.06 57,347,346.44 408,747.64 0.00 57,756,094.08 97.80% 1,300,688.73 

1 
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKSLIP 
•r ; . • ... 

TO: Deidre Dennis, Zip 76, Room 238 
FROM: •' Dawn Haines, EWR, CIA, Bldg. 74 
DATE: January 26,2012 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 61 

cc: File 

Please find attached Contract EWR-264.003, Payment Application No. 61 with 
accompanying doctiments (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



PAYMENT APPLICATION CHECKLIST 

Contract# .00^ Payment# ^ 

; P.O.# 
17 U'T^ Date Received 

1 ^ Date Received From ARE 

/ I Entry on WinTrak 

^ \IAP\I ly SAP Entry # 

Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

1 MEUR (entered in WinTraki 

\ Certified Payroll Reports Received & Filed 
J a) Indicates name, address, 83 number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

' signed by officer of company 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
li Payment Period & Filed 

Statement of Payments to M/W/DBE Subs & Suppliers Received 
and checked against previous period. 

I ' 

Prevailing Wage Statement 

I 

' Certification of Payments to All Subsj & Suppliers 
(Contractor Checked & Initialed Front of Application) 

Copy for File 

I /£0 Date to RE I Office Engineer Initial 

//^f / RE Signature / Date Sent To EOC 

/ /' ~ 
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CONTRACT NO. EWR-2fi4.0(i3 P 0 No. UEWR264n(l3 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT -
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO. 

OF 
1/13/2012 

61 

CONTRACTOR VRH Con.'itruction Corp. Job No. 2034 
VRH Invoice No. 7042R6I 

ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood, NJ 07631 
December 31, 2011 

APPROXIMATE QUANTITIES 
Item 

No. 
DESCRIIPTION OF WORK UNIT • Tliis 

Application • 
Total for Prev. 

Application Total to Date 

UNIT PRICE AMOUNT 

1 Performance and Payment Bond L. S. . 0.00 343,560.00 343,560.00 343,560.00, 343,560.00 

2' Unclassified Woi:k L.S. • 26,500.00 53,083,088.08 53,109,588.08 53,200,000.00. 53,109,588.08 

3 N.C.Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 

(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Converaion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.GOOS Note 2IA Security Personnel 
& Equipment aa Required to Support ConteactYVork 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
dated 11/06/07; 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 21C Monitoring 
' Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 . 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 21C Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 ' 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 210 Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. .Conversion # 1 

L.S. 0.00 . 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Conflities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator • 
Machine Room to L.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00- 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion #2 . 

L.S. 0.00 34,775.00 ' 34,775.00 34,775.00 34,775.00, 

13 N.C.Dwg.GOOS Note 210 Monitor Switcbgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less S .% retained aa per contract MAX $ 

•II • 

TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

55,088,251.61 

CHANGE ORDERS (per minched) 
Total to date ; $ 

Leas: Previously advanced: $ 
Change Order amount to be advanced on this application : 

. TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy).• 
, If , • ' • • ' ' . . , , • 

It Is Hereby Certified tha t the above quantities of work have actually been performed and that the coat plus compensation above eet 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as.by the contractor. 

The^ontractor Further Certifies (clieckone) 

L^hat all subcontractors and suppliers have been paid any amounts 
•^ue from previous prcgiess payments and shall be paid any amounts 
/due from this progress payment; or 

_ 2. That payment has be en withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

COMSIRIJCTlONACCr, 

*Individually and on behawH the contractor 

Chief Financial Officer , 
Title 

Recommended For Payment: 

Br 
PRO/PRO,I ORG ACT AREA/' 

SYST 
JOB • AMOUNT 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of work performed.' 

— y 

Title: EN^NEER OF CONSTRUCTION 

Approved For Payment: 

I For Compti'ollef 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a. 



i 

PA 33A • 

12^8 

CONTRACT NO. 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

NewYork, N.Y. ,10013 

PQNn UEWR26400!I 
APPLICATION FOR PAYMENT 

DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
1/13/2012 

61 

CONTRACTOR VRH ConHtructioii Corp. Job No. 2034 
VRH Invoice No. 7042R61 

ADDRESS 
Approxiiiiate work performed to 

320 Grand Avenue, Englewood, NJ Q7631 
December 31. 2011 

APPROXIMATE QUANTITIES 
Item 
No. 

DESCRIPTION OF WORK 

, f.- ' • " 

UNIT This . 
Application 

Total for Prev. 
Application Total to Dote 

UNIT PRICE AMOUNT 

14 N.C.Dwg.GOOS No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. i| 

TM 0.00 444,433.16 444,433.16 444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 
ii, • • • 

N.C.Dwg.GOOS Note 21C to Furnish & Install 
1200A Dlaconoect Switch on Switchgear in South Substation 
to lump Sum Conversion #5 

L.S. 0.00 •38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7,(24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.G.to U.P.Conversion #1 

UP. o.bo 224,732.47 224,732.47 . 224,732.47 

18 Concrete Penalty by PA. Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20): (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 , 20,411;00 ., 20,411.00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notebooks from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 
, i • • . • • 

N.C.Dwg.GOOS Note 210 Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 
J ' 

Concrete Penalty by FA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Hemoval Spray On Fire FrooBog & Abe 
Steel Framing, B-1 Conccure Level to L.S. Conversion # 2 

L.S. 0.00 ' 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21.G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM b.oo 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

TM 0.00' 2,769.02 2,769.02 2,769.02 

Less retained as per contract .MAX$ 2,660.000.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications; 

To be advanced this application : 

CHANGE ORDERS (|>er altnchod) 

Total to date : $ 
Less: Previously advanced : $ 

7.2.1 
6.412.77iTftt 
6.330.447.R2^2 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
• forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 

if signed by any person on behalf of the contractor, is made by such person in bis individual capacity on the basis of his own knowledge, 
as well as by the contractor. , 

The Cfintractor Further Certifies (check one) 

2,660,000.00 
53^348,106.00 
63,321,606.00 

26,600.00 

82,324.79 
108,824.79 

. That all subcontractors and suppliers have been paid any amounts 
due from previous progr ess payments and shall be paid any amounts 
due from this progr ess payment; or 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

*lndividually and on behalf gf the contractor 

Chief Financial Officer 
Title . 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT, 

PRO/PROJ ORG ACT AREA/ 
SYST 

JOB AMOUNT 

108,824.79 

Title; ""^G^fiR.dFCONSJ^^T^ION^ 

Approved For Payment: 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of work performed. 

For Comptroller 
If contractbr is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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Payment No 61 

Tli^ . ort Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07i310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

12/31/2011 

TOTAL AMOUNTS 
ORDER 

1 3 LS 59,046.00 0% 100% - 59,046.00 
2 2 T&M 12,447.35 0% 91% - 11,284.36. 
3 / l.S 28,189.15 0% • 100% • -. 28,189.15 
4 8 l.S 62,488.00 0% 100% - 62,488.00 
5 1 LS 1,580.00 0% 100% - 1,580.00 
6 21 LS 34,085.00 . 0% 100% - 34,085.00 
7 22 L.S 33,769.00 . 0% 100% - 33,769.00 
8 13 L.S . 94,118.13 0% 100% - 94,118.13 
9 10 L.S 53,543.00 0% 100% • - 53.543.00 

10 11 L.S 17,424.00 0% 100% - 17.424.00 
11 24 LS 15,996.50, 0% • 100% - 15,996.50 

. 12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 L.S 97,307.94 0% • 100% - 97.307.94 
14 31 L.S 19,972.00 0% 100% • - 19:972.00 
15 26 L.S 14,830.00 0% 100% 14,830.00 
16 33 LS 15,569.00 0% 100% . - 15,569.00 
17 32 LS 42,800.00 0% 100% • - 42,800.00 
18 • 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 2% 100% 19,759.17 1:237.968.60 
20 .34 LS 54,067.00 0% 100% - 54,067.00 
21 25 LS 35,743.00 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - •159,281.00 
23 41 LS 14,420.00 0% 100% - , 14,420.00 
24 39 LS 15,240.00 0% 100% - 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 . 17 LS 50,900.40 0% 100% - 50,900.40 

^ 27 16 LS 56,352.00 • 0% 100% - 56,352.00 
28 9 LS . 58,239.00 . 0% 100% 58,239.00 
29 35 LS 14,906.00 0% 100% 14,906.00 
30 . 40 LS 12:500.00 0% 100% - 12,500.00 
31 43 LS 21,222.00 0% 100% - 21,222.00. 
32 .42 T&M 0.00 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS . • 17,463.00 0% 100% - 17,463.00 
35 53 T&M 14,678.19 0% 94% 13,857.15 
36 51 LS 23,989.00 0% 100% • - 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100%' - 8,654.00 
39 52 LS 40,475.00 0% 100% - • 40,475.00 
40 45 LS 77,752.00 0% 100% - 77,752.00 
41 62 LS 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% - • 60,191.00 
43 63 LS 35,593.00 0% 100% - 35,593.00" 
44 61 LS 14,980.00 0% 100% - 14,980.00 
45 67 L:; 10,668.00 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% - 10,888.00 
47 29 LS 5,029.00 . 0% 100% - 5,029.00 
48 . 59 T&M 40,510.27 0% 96% - 38,720.76 
49 70 LS 7,261.00 0% 100% ' 7,261.00 
50 65 LS 30,000.00 0% 100% ' 30,000.00 
51 73 T&M 0.00 0% 0% - -
52 72 LS : 35,000:00 0% 100% - 35,000.00 
53 71 LS 58,911.00 0% 100% 58,911.00 
54 68 LS 15,536.00 0% 100% - 15,536.00 
55 76 T&M 40,168.53 0% 95% - 38,160.08 
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Payment No 61 

Tti^ . ort Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number-EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED. 

3 Of 3 

12/31/2011 

TOTAL AMOUNTS ' 
ORDER 

NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
56 30 L,S 190,000.00 0% • 100% - 190,000.00 
57 64 T&M 276,822.20 0% 94% - 259,765.66 
58 50 T&M 227,220.68 0% 95% - 215,232.29 
59 . 75 L.S 4,619.00 0% 100% - • 4,619.00 
60 86 T&M 14,809.06 95% 95% 6,532.48, 14,068.60 
61 79 LS 52,965.00 0% 100% - • 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 . 55 LS 46,052.00 0% 100% 46,052.00 
65 69 T&M 36,636.24 0% 95% - 34,366.62 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - 20,865.00 
71 88 T&M 163,958.86 0% 90% 147,942.97 
72 66 LS 12,045.00 0% 100% 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% 31,851.00 
75, 92 T&M 48,314.24 0% 95% - 45,898.52 
76 57 L.S 28,000.00 0% 100% - 28,000.00 
77 97 L.S 29,619.00 0% 100% - 29,619.00 
78 103 L.S 10,780.00 0% 100% - 10,780.00 
79 36 T&M 29,264.65 0% 95% - 27,194.01 
80 87 L.S 25,152.00 0% 100% - 25,152.00 
81 77 L.S 52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS . 20,865.00 0% 100% - • 20,865.00 
85 98 L.S 9,442.00 0% 100% - 9,442.00 

•86 104 L.S 55,310.00 0% , 100% - 55,310.00 
87 109 L.S 21,992.00 0% • 100% - 21,992.00 
88 99 T&M 2,840.36 0% •98% - • 2,783.56 

, 89 101 T&M 348,907.67 100% 100% 6,259.24 348,907.67 
90 108 T&M 79,666.49 0% 94% - 74,824.29 
91 81 LS 26,311.00 0% 100% - 26,311.00 
92 . 115 L.S 20,962.00 0% 100% - 20,962.00 
93 112 L.S. 72,118.00 0% ; 100% - 72,118.00 
94 114 LS -• 15,924.00 0% 100% - 15,924.00 
96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,835.00 0% 100% - • 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 L.S 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% - • 59,745.00 
102 107 T&M 240,768.05 100% 94% 2,201.44 226,517.37 
103 119 T&M 15,637.18 0% 95% - 8,728.54 
.104 120 L.S 24,187.00 0% 100% - 24,187.00 
105 118 L.S 12,560.00 0% 100% - , 12,560.00 
106 91 T&M 6,394.84 0% 95% - 6,075.11 
107 121 L.S 48,485.00 0% 100% - 48,485.00 
108 122 T&M 246,327.50 0% 95% • - 234,188.57 
109 125 L.S 5,983.00 0% 100% - 5,983.00 
110 123 L.S 11,642.00 0% 100% - 11,642.00 
111 126 L.S 4,874.00 0% 100% - . 4,874.00 
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Payment No'61 

Tht, .^ort Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR2640a3 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

12/31/2011 

TOTAL AMOUNTS 
ORDER 1; , . 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
112 127 T&M 19,009.00 0% 100% - 19,009.00 
113 137 LS 27,730.00 0% 100% - 27,730.00 
114 129 IS 4,861.00 0% 100% - 4,861.00 
115 132 T&M 2,624.70 95% 95% 2,493.46 2,493.46 
116 134 T&M 1,569.82 0% 95% - 1,491.34 
117 141 T&M 4,737.52 0% 95% - 4,500.64 
118 146 LS 21,611.00 0% 100% - 21,611.00 
119 147 LS 8,950.00 0% 100% - 8,950.00 
120 144 T&M 6,457.99 0% 94% - 6,020.24 
121 • 149 LS 4,521.00 0% 100% - • 4,521.00 
122 150 LS 2,382.00 0% • 100% - 2,382.00 
123 142 LS . 17,061.00 0% 100% - 17,061.00 
124 136 LS 5,593.00 0% 100% • - 5,593.00 
125 148 LS 42,768.00 100% 100% 42,768.00 42,768.00 
126 153 LS • 2,311.00 100% 100% 2,311.00 2,311.00 

-



CONTINUATION SHEET - --^AIA DOCUMENT G703 —• 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO:. 61 

Contractor's signed certification is attached. APPLICATION DATE: 01/13/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO; VRH Job 2034 

VRHINV. NO 7042R61 

A B C D 1 E F G H • 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED , MATERIALS TOTAL % BALANCE -
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
' STORED 

(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,136,364.00 - 2,136,364.00 99.00% 21,579.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,114,439.08 . . 2,114,439.08 99.00% 21,357.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150.000.00 100.00% • 
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 . 40,000.00 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions 200,000.00 200,000.00 - 200,000.00 100.00% 

Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 • 2,000.00 - 2,000.00 100.00% -
Construct. Temp. Partitions . 50,000.00 50,000.00 - 50,000.00 100.00% 

2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% -

B2 Construct. Temp. Partitions 60,000.00 . 60,000.00 - 60,000.00 100.00% 

Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% -
Construct. Temp. Partitions 30.000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions Sse 50,000.00 50,000.00 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30,852.00 30,852.00 - 30,852.00 100.00% -
ConstructUpper Level Temp. Partitions 35,852.00 35,852.00 - • 35,852.00 100.00% -
Temp. Partitions for Service Elevators 20,000.00 20,000.00 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions ML BI North 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML 26,324.00 26,324.00 26,324.00 100.00% -
Construct. Temp, Partitions ML BI South 26,324.00 26,324.00 26,324.00 100.00% 

SUBTOTALS 5,602,416.00 5,559,479.08 - O.DO 5,559,479.08 42,936.92 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 1 of 22 



CONTINUATION SHEET AIA DOCUMENT G7G3' 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRH INV. NO 

61 
0I/I3/I2 

12/31/11 

VRH Job 2034 
7042R61 

A B C D 1 E F ^ 0 -• H 
ITEM . DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G--C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL •26,324.00 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE /DEMOUTITON 975,000.00 975,000.00 • - 975,000.00 100.00% 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 - SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 107,944.00 100.00% ' 
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% 

It PAVEMENT MARKINGS 3,500.00 3,500.00 • • 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% . 
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% . -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% : 
Concrete Pile Caps & Pits 54,489.00 54,489.00 54,489.00 100.00% -

. New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% - . 
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% -

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration . 32,174.00 32,174.00 - . 32,174.00- 100.00% -
2.1 North End of 82 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 43,624.00 100.00% -
2.2South.EndofB2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 32,909.00 100.00% -
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU U7 ' 7,969.00 " 7,969.00 -- 7,969:00 100.00% 

SUBTOTALS 4,243,775.00 4,243,775.00 0.00 o.bo 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 22 



CONTINUATION SHEET AlA DOCUMENT 0703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. • 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECT'S PROJECT NO 
1/RH INV. NO 

61 

0I/I3/I2 

12/3 I/I I 
VRH Job 2034 

7042R6I 
A B C D 1 E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % . BALANCE. 
NO. VALUE, FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED . 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% 

Slab on Grade (&AHU Fads) 664,959.00 664,959.00 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - . 9,294.00 100.00% 

New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - 51,199.00 100.00% -
Concrete Topping 161,184.00 . 161,184.00 " - 161,184.00 100.00% 

2.5 South Substation Area & Conider 

Concrete Pile Caps 44,769.00 44,769.00' - 44,769.00 100.00% 

Slab on Grade 102,249.00 102,249.00 - 102,249.00 100.00% . -
Concrete Topping, - ' 29,179.00 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough I 57,824.00 . 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 57,824.00 : 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% " 
Place New Concrete for New Drainage Trough 4 57,824.00 • 57,824.00 57,824.00 • 100.00% . 
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - . 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 6 57,824.00 . 57,824.00 . 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 • - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 " _ 14,759.00 14,759.00 100.00% 

. Elevator Pit Concrte Slab & Walls 34,234.00 - 34,234.00 - 34,234.00 100.00% 

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - 70,744.00 100.00% 

3.1 North Substation, Generator Emer. Switchgear - -
Construct Concrete Generator Pad 16,434.00 ^ • 16,434.00 • 16,434.00 100.00% -

3.4 Final B1 Lobby. Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 36,114.00 100.00% 

Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 70,179.00 100.00% -
Final Slab on Grade at South Sector 146,154.00 146,154.00 

.... 
' 146,154.00' " 100.00% 

Concrete Topping 53,469.00 53,469.00 - • 53,469.00 100.00% • _• ! 
SUBTOTALS . 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET ALA DOCUMENT G703 
AIA Docunicm G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certificatiGn is attachcd.--=^=. - - - ' -• 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION.NO 
• APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV.NO 

61 

' " 01/13/12 

I2/3I/II 
VRH Job 2034 

7042R6I 
A - B c D - E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COM LPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

. DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.5 BHS Belt Ib4.MER4, Loading Dock Clg ' 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/Sitework 

Soutli Generator Concrete Foundations/Slab 173,189.00 173,189.00 - " 173,189.00 100.00% -
Construct Concrete East Wall - 46,463.00 46,463.00 • 46,463.00 100.00% . 

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% -
16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% -
17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% 

Fab Steel Stair 21,031.00 21,031.00 - 21,031.00 100.00% -
1.2 Lobby & E1/E2 Escalators 

Install Steel Stair ^1 ^ 85,000.00 85,000.00 - 85,000.00 100.00% •-
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loc 302,223.00 302,223.00, - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 8,198.00 100.00% . 

2.10 Curb Joints Between 1-22 ML - . 
• Install Misc Steel Drains Trough #1 32,375.00 32,375.00 32,375.00 100.00% 

install Misc Steel Drains Trough #2 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough US 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 . - 32,375.00 32,375.00 32,375.00 100,00% -
Install Misc Steel Drains Trough U5 • 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U6 32,375.00 32,375.00 - 32,375.00 100.00% - -
Install Misc Steel Drains Trough #7 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #8 32,375.00 32,375,00, - 32,375.00 100.00% -
3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
IS ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - - 84,000.00 100.00% 

2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 . 864,000.00 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452,000.00 452,000,00 100.00% -
4 Glazing at Elevator Enclosure 290,000.00 290,000.00 - 290,000.00 100.00% • -
5 Misc. SS Fabrication's • 310,000.00 310,000.00 310,000.00 100.00% 

. SUB TOTALS ^ 4,585,018.00 4,585,018.00 0.00 0.00 4,585,018.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cettification is attached, , 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
= APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO: 

•VRHINV.NO 

61 

01/13/12 

12/31/11 
VRH Job 2034 

7042R61 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED. WORK COW LPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED AND STORED 
(G-C) 

(C-G), 
(D + E) (NOT IN • 

DORE) 
TO DATE 
(D+E+F) 

COLUMN COVERS 730,000.00 730,000.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 ' 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 . 74,400.00 • - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING . 50,000.00 50,000.00 - 50,000.00 100.00% -
25 METAL DOORS & FRAMES 121,000.00 121,000.00 - 121,000.00 100.00% -• • 
26 OVERHEAD COILING DOORS 11,850.00 . 11,850.00 - . 11,850.00 100.00% • -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% 

Crystal Panels Submittal 17,794.00 17,794.00 - 17,794.00 100.00% 

Fab.Crystal Panels 67,794.00 67,794.00 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -• 
Fab. Vestibule Storefront Lower Level B-2 8,794.00 8,794.00 , 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 18,794.00 100.00% " 
Fab. Vestibule Storefront Lower Level B-1 8,794.00 8,794.00 •" - 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 18,544.00 18,544.00 100.00% .. 

1.2 B1 Lobby inc.E-I/E-2 Escalators , 

Field Measure for Vestibule Storefront 4,794.00 4,794.00 ., - 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 - 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 98,794.00 - 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail,ML - - 0.00% -
• Field Measure Template for Guardrails(EI/E2) . • . 6,794.00 6,794.00 6,794.00 100.00% 

Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% -
2.1 North End of B-2 - -

Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 50,794.00 100.00% 

Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 . . 50,794.00 100.00% - ' 
Crystal Glass Wall Panels 172,794.00 172,794.00 172,794.00 100.00% - . 

2.1 SoutliEndofB-2 
Istall South B2 Vestibule Storefront 33,794.00 33,794.00 - 33,794.00 100.00% 

SUB TOTALS 2,266,500.00 2,266,500.00 0.00 0.00 2,266,500.00 O.QO 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing _ 

Contractor's signed certification is attached. 

in tabniations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

AFFLICATiON NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

• 61 

01/13/12 

I2/3I/II 
VRH Job 2034 

7042R6I 
A B ' , C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK C0^ IPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD • PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION . STORED . AND STORED 
(G^C) 

(C-G) 
(D + E) (NOT IN 

D OR E) 
TO DATE 
(D+E+F) 

Install Automatic Doors at South 32 Vcstibute 50,794.00 50,794.00 . 50,794.00 100.00% . 
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 , 14,794.00 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 ,100.00% 
Install Curtain Wall Metal 83,794.0.0 83,794.00 - 83,794.00 100.00% . 
Install Curtain Wall Glazing 51,294.00 51,294.00 51,294.00 100.00% 
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104.794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 - 152,794.00 152,794.00 100.00% . 

2.6 East 1/2 Ticketing Area Oversize Bag 

. East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 • 100.00% . 
2.7 North Side ofB 2 Lobby ML • 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% . 
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby 

Crystal Glass Wail Panels 52,794.00 52,794.00 - 52,794.00 100.00% 
3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels - - 240,794.00 240,794.00 240,794.00 100.00% . 
3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 ' 6,794.00 ' 6,794.00 100.00% 
Install .Metal Glass Guardrails (E3/E4) 122,798.00 122,798.00 122,798.00 100.00% 

28 DRY\VALL 

Fab. GFRG Panels Mid-Level 81 & B2 60,852.00 . 60,852.00 - 60,852.00 100.00% - . 
Fab. GFRG Panels Mid-Level B1 E3/E4 ' 60,852.00 60,852.00 60,852.00 100.00% . 

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 100.00% . 
Partition Construction 45,852.00 45,852.00 45,852.00 100.00% ' 
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% . 
Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% 
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% • - -
Metal Pan Ceilings 505,852.00 505,852.00 . 505,852.00 100.00% 
Stud Framing for MER # l43 ; - 35,852.00 35,852.00 35,852.00 100.00% 
Drywall Plywood & Galv. Metal End. MER tiH3 35,852.00 35,852.00 35,852.00 100.00% -

SUB TOTALS 1,939,140.00 1,939,140.00 0.00 0.00 1,939,140.00 o.oo| 

Users may obtain validation of this document by requesting of the ilcense a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Coluitm I on Cond-acts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

61 
01/13/12 

12/31/11 

VRH Job 2034 
7042R61 

A B .0 D E F ' ' G • H 
ITEM DESCRiPTION OF WORK SCHEDULED WORK COW IPLETED MATERIALS . TOTAL .% BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G--C) TO FINISH 

APPLICATION 
(D + E) 

STORED 
(NOT IN 
DORE) 

.AND STORED 
TO DATE 
(D+E+F) 

(G--C) 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 - -29,852.00 100.00% -
install GFRG Panels E1/E2 30,852.00 30,852.00 30,852.00 100.00% . 

2 Partitiori Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% . 
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - -• 147,852.00 ioo.00% -
Drywall-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% -
Wet Ticketing- New Partitions 147^852.00 147,852.00 - 147,852.00 100.00% • 
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 147,852.00 100.00% . 
WT Diywall Ceilings 75,852.00 75,852.00 - • 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 ; - 35,852.00 100.00% 
WT Metal Pan Ceilings 155,852.00 155,852.00 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 . -' 125,852.00 100.00% 
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - - • 30,852.00 100.00% 
Metal Pan Ceilings 405,852.00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 105,852.00 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction . 155,852.00 155,852.00 /- 155,852.00 100.00% 

Ceiling at South Corridor 80,852.00 78,511.00 78,511.00 97.10% 2,341.00 
ET New Partition 55,852.00 55,852.00 55,852.00 100.00% . 
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 55,852.00 100.00% 

ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852.00 45,852.00 '• • 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65,852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% -
Mid Level Partitions 75,852.00 75,852.00 . 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 . 30,852.00 • 100.00% -
Plaster E5 ' 168,204.00 • 168,204.00 -• 168,204.00 100.00% 
Elevator Shaftwall Construction 30,852.00 30,852.00 -• 30,852.00 100.00% -

SUB TOTALS 2,917,764.00 2,915,423.00 0.00 0.00 2,915,423.00 2,341.00 

Users may obtain valltlatlon of this document by requesting of the license a completed AIA Documerit D401 - Certification of Document's Authenticity 

T' 
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CONTINUATION SHEET AIA DOCUMENT G703 
SriCATION FOR rA'ilvIENT, containing AIA Docnment C-702, APPLICATION AND C 

Contractor's signet! certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Coluirm I on Contracts where variable retainage for line items may apply. 

• APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

• 61 

01/13/12 

12/3 I/I I 
VRH Job 2034 

7042R61 
A B C D E : F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK CON [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
-AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 25,852.00 - 25,852.00 100.00% -
Suspended Ceilings 25,852.00 25,852.00 - 25,852.00 100.00% -
Metal Pan Ceilings 93,204.00 93,204.00 - 93,204.00 100.00% -
Ceiling at Bl-lS 45,852.00 45,852.00 - • 45,852.00 100.00% . 
Partition Construction '• • 25,852.00 25,852.00 - . 25,852.00 100.00% -
Drywall Ceiling & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Loading Dock _ 55,852.00 . 55,852.00 - 55,852.00, 100.00% > 
Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 - 55,852.00 100.00% . 
Install GFRG Panels E3/E4 25,038.00 25,038.00 - 25.038.00 100.00% 

29 TILES 49.590.00 49,590.00 - . 49,590.00 100.00% -
30 TERRAZZO 

1.2 B1 Lobby including EI-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% - -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% . -
2.2 South End of B2 - ' ^ 109,536.00 109,536.00 - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - ' 680,241.00 100.00% - • 
2.6 East Ticketing , - . 97,311.00 97,311.00 - 97,311.00 100.00% 

3.2 Final B2 Lobby ; 114,202.00 114,202.00 - 114,202.00 100.00% . 
3.4 Final B ILobby Escalator E3-4, Elev. 1,2 222,180.00 222,180.00 - . 222,180.00 100.00% . 
3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% . 
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 59,395.00 100.00% 

31 CARPET 23,903.00 23,903.00 23,903.00 100.00% -
32 PAINTING 159,600.00 , 159,600.00 - 159,600.00 100.00% -
33 • TOILET COMPARTMENTS 27,840.00 27,840.00 27,840.00 • 100.00% 

34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 300.000.00 - 300,000.00 100.00% 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 7,725.00 ' ' 2,225.00 100i00% • 
37 FLOOR MATS & FRAMES 21,910.00 21,910.00' . 21,910.00 100.00% . 
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% 

Passenger Elevators Submittal 14,000.00 - 14,000.00 14,000.00 100.00% 
Procure Service Elevators 393,300.00 393,300.00 . 393,300.00 100.00% -

SUB TOTALS 3,420,074.00 3,420,074.00 0.00 0.00 3,420,074.00 O.OQ 

Users ittay obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
Document G702, APPLICATION AND_CERTIFICATipN FOR PAYMENT, eoniaining ..^ 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

.Use Column 1 on Contracts where variable retainage for lure items may apply. 

-APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
. VRH INV. NO 

- ^ '61 

. 01/13/12 

12/31/ir 
VRH Job 2034 . 

7042R61 
A B . C D 1 E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO- VALUE FROM PREVIOUS THIS PERIOD , PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN • TO DATE 

(C-G) 

DOR E) (D+E+F) 

Procure Passenger Elevators 486,000.00 486,000.00 - 486,000.00 100.00% -
2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 ^13,800.00 - 13,800.00 100.00% . 
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 , • 20,700.00. 100.00% 
Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 .100.00% -
Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% -
Elevator Piston 69,000.00 • 69,000.00 - 69,000.00 100.00% 
Elevator Roller Guides , . _ 4,800.00 4,800.00 - 4,800.00 100.00% - • 
Elevator Pump Unit ^ ' ' i-37,300.00 37,300.00 37,300.00 100.00% 
Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% 

Elevator Oil & Oil Cooler • 7,000.00 7,000.00 . 7,000.00 .100.00% -
Elevator Traveling Cable 11,200.00 - 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 100.00% 
Elevator Cab 41,400.00 - 41,400.00 - 41,4.00.00 100.00% -
Elevator Limit Switches • 9,800.00 9,800.00 . 9,800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 47,000.00 100.00% - . 
Elevator Door Operator • 11,900.00 11,900.00 - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 . 27,600.00 100.00% -
Elevator Car Station ' _ 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - .9,800.00 100.00% 

Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38,600:00 100.00% -
Elevator Piston . 69,000.00 ^ 69,000.00 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4.800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 • - 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500^00 . .8,500.00 * 8,500.00 • 100.00% 

'Elevator Oil & Oil Cooler . 7,000'00 7,000.00 - 7,000.00 100.00% -
SUB TOTALS 1,204,000.00 1,204,000.00 0.00 0.00 1,204,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

61 

01/13/12 

12/31/11 

VRH Job 2034 
7042R61 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO, VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D-^E-^F) 

(G^C) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 15,200.00 15,200.00. - 15,200.00 100.00% -
Elevator Cab 82,800.00 82,800.00 - . 82,800.00 100.00% -
Elevator Limit Switches 9,800:00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 48,300.00 48,300.00 - 48,300.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00. - 11,900.00 100.00% -
Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 - 10,500.00 100.00% 

Elevator Entrances 30,400.00 30,400.00 - 30,400.00 100.00% -
Elevator Car Station . 22,100.00 22,100.00 - 22,100.00 100.00% 

Elevator Hall Buttons 9,800.00 9,800.00 9,800.00 100.00% -
Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 - 11,200.00 100.00% 

Elevator Testing 11,500.00 11,500.00 . 11,500.00 100.00% ~ -
39 ESCALATORS & MOVING WALKS ^ 

Escalators Submittal 14,000.00 ,14,000.00 - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848,000.00 - 848,000.00 100.00% -
Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 . 1,380,400.00 100.00% -

1.2 Lobby InclEl/E2 Escalators 

Escalators Mobilization . 32,600.00 32,600.00- - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% -

Load Escalators EI/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 -100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 290,300.00 100.00% -

2.11 ES Escalator (ML) ' 
Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 • 19,000.00 19,000.00 100.00% -
Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% -

Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000:00 100.00% 

3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -
Load Escalators into Pocket' '27,000.00 • 27,000.00 '• - 27,000.00 100.00% -
Construct and Test Escalators E3/E4 290,288.00 261,259.00 15,000.00 • 276,259.00 95.17% 14,029.00 

SUB TOTALS 3,480,188.00 3,439,659.00 26,500.00 0.00 3,466,159.00 14,029.00 

Users may obtalti validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 61 • 
Contractor's signed certification is attached. - APPLICATION DATE: 01/13/12' 
In tabulations below, amounts are stated to tlie nearest dollar. PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 7042R61 

A B c D E • F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED. WORK COlv IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
, (D+E+F) 

(G-C) . TO FINISH 
(C-G) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% 

Elec.Submittals 75,000.00 .75,000.00 - 75,000.00 100.00% -
Mech. Sumittals 75,000:00 75,000.00 - 75,000.00 100.00% 

IBI Mech.Equip 150,714.00 150,714.00 - 150,714.00 100.00% -
IBl Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% . -
IBI MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% -
IBI Elec.Equip 15,000.00 15,000.00 15,000.00 100.00% -
IBI Elec Install 140,714.00 140,714.00 - 140,714.00 100.00% • -
IB2 Mech.Equip 125,714.00 • 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install 125,714.00 125,714.00 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 • 100.00% -
IB2 Eleclnstall 125,714.00 125,714.00 125,714.00 100.00% -
IB3 Mech.Equip 155,714.00 155.714.00 155,714.00 100.00% ' 
IB3 Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
IB3,MCP 80,000.00 80,000.00 - 80,000.00 100.00% - -
IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 • 100.00% •- • 
IB3 Elec Install 90,000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.Install 195,714.00 195,714.00 . 195,714.00 100.00% 

IB4MCP 115,714.00 115,714.00 - li5,714.00 100.00% -
1B4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
TB4 Elec Install 155,714.00 155,714.00 - 155,714.00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% 

OB Mech.Install 80,000.00 80,000.00 ' 80,000.00 100.00% • -
CD Mech.Equip 235,716.00 235.716.00 - 235,716.00 100.00% 

CD Mech.Install 70,000.00 70.000.00 - 70,000.00 100.00% 

CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% -
CD/Deck Install • ' r . 75,000.00 75,000.00" • 75,000.00 100.00% 
CD/IB SS Trim Mtil 35,000.00 35,000.00 35,000.00" 100.00% -

SUB TOTALS 3,040,000.00 3,040,000.00 0.00 p.oo 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLLCATION NO:. _ 61 _ 

Contractor's signed certification is attached. APPLICATION DATE: .01/13/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; • VRH Job 2034 

VRH INV. NO 7042R61 

A B C D " 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO.- VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD • PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED . 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH . 
(C-G) 

CD/IB SS Trim Install 30,000.00 30,000.00 • - ' 30,000.00 100.00% , • 
OD Door Equipment 80,000.00 80,000.00 • 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 30,000.00 , 100.00% 

B Comm Network - Equip. 15,000.00 . 15,000.00 - 15,000.00 100.00% -
B Comm Network - Install 25,000.00 25,000.00 " - - 25,000.00 100.00% 

41 FIRE PROTECTION 725,000.00 725,000.00 - 725,000.00^ 100.00% -
42 PLUMBING 525,000.00 525,000.00 - 525,000.00 100.00% -
43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - 50,000.00 100.00% - • 
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 60,000.00 100.00% 

Procure Variable Frequency Drives 30,000.00 - 30,000.00 - 30,000.00 100.00% 

Procure VAV Boxes ; 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% 

Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% 

Procure Electric Unit Heaters 4,000.00 4,000.00 4,000.00 100.00% 

Procure Cabmet Unit Heaters 1,600.00 . 1,600.00 - 1,600.00 100.00% - -
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% 

Procure Air Outlets 153,625.00 153,625.00 - . 153,625.00 100.00% 

Procure Air Handling Units 463,625.00 463,625.00 - 463,625.00 100.00% 

Procure Supply & Return Fans 90,000.00 90,000.00 • - 90,000.00 100.00% -
Inline Pumps 10,000.00 10,000.00 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 - 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% 

Fab. Ductwork (Stage 2) - 163,625.00 163,625.00 163,625.00 100.00% - • 
Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 - 213,625.00 100.00% -

1.2 HI Lobby inc EI/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 •- 143,625.00 100.00% - -
Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% -
HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% 

BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% 

- 2.3 Baggage Claim Area & Offices " • 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 - 60,000.00 100.00% -
Set Air Handling Unit U1 25,000.00 25,000.00 - 25,000.00 100.00% 

SUB TOTALS 3,429,350.00 3,429,350.00 0.00 0.00 3,429,350.00 0.001 

Users may obtain valldatiori of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 12 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaming _ . APPLICATION NO: - 61 J 
Contractor's signed certification is attached. APPLICATION DATE: 01/13/12 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 7042R61 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON LPLETED MATERIALS • TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY-
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 . 18,000.00 18,000.00 - 18,000.00 100.00% . 
HVAC Piping to AHU #7 283,625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% •-

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductworic Roughing 80,000.00 80,000.00 - 80,000.00 ; 100.00% -
HVAC Drops & Diffusers 20,000.00 20,000.00 - 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% 

Ductwork Roughing 45,000.00 . 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Diffiisers 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 - . . 8,400.00 100.00% 

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #1 Demolition • 7,000.00 7,000.00 - 7,000.00 100.00% • -
D East - HVAC Sequence U1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% -
HVAC Piping 173,625.00 173,625.00 - 173,625.00 100.00% -
D East - HVAC Sequence #2 20,000.00 20,000.00 - • 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 ' 40,000.00 100.00% 

D East - HVAC Sequence U3 35,000.00 35,ooo;oo • - 35,000.00 100.00% 

Set Air Handling Unit #5 & 6 58,000.00 58,000.00 - 58,000.00 100.00% --
HVAC Drops & DiRiisers 4,000.00 • 4,000.00 - 4,000.00 100.00% -
BMS Wiring & Devices 70,000.00 70,000.00. . . 70,000.00 100.00% -

2.5 South Substation Area & Corridor - -
Ductwork Roughing 50,000.00 50,000.00 - 50,000.00 100.00% -

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition 30.000.00 30,000.00 30,000.00 100.00% - , 
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 - 60,000.00 100.00% -

East Ticketing- HVAC Drops & Diffusers . 13,000.00 ' 13,000.00 13,000.00 100.00% • 
East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% 

3.1 North Substation .Generator, Emgr, Switchgear 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: -61 . 

Cohtiactor's signed c'ertification is attached. ; APPLICATION DATE: 01/13/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO 7042R61 

A B - • C . D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER #4 HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
E:dst MER #4 Supply Fan & Duct Riser -16,000.00 16,000.00 16,000.00 100.00% -• 
Install Louver & Generator Exhaust 10,000.00 10,000.00 • - 10,000.00 100.00% 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 - 22,000.00 100.00% V 

HVAC Piping 28,000.00 " 28,000.00 28,000.00 100.00% - . 
Ductwork Roughing 33,000.00 33,000.00 33,000.00 100.00% -
HVAC Drops & Diffusers 15,000.00 15,000.00 15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 . 9,000.00 100.00% 

3.4 SB I Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 80,000.00 100.00% 

Ductwork Roughing 86,000.00 86,000.00 - 86,000.00 100.00% 

HVAC Drops & Diffusers 25,000.00 25,000.00 • - 25,000.00 100.00% -
BMS Wiring & Devices 8,500.00 7,650.00 7,650.00 90.00% 850.00 

3.5 BHS Belt 1B4,MER 4, Loading Dock -
Install HVAC Eq't in MER U4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% 

HVAC Piping in MER U4 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units #1 & ^2. 50,000.00 50,000.00 - 50,000.00 100.00% 

Ductwork Roughing in MER #4 80,000.00 80,000.00 80,000.00 100.00% -• 
Ductwork Roughing Betw MER U4 & Col A 30,000.00 30,000.00 - - 30,000.00 100.00% - -
Install Louvers at Col. A 16,000.00 16,000.00 - • 16,000.00 100.00% 

BMS Wiring & Devices in MER #4 66,000.00 66,000.00 66,000.00 100.00% • 
3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 21,250.00 - 21,250.00 85.00% 3,750.00 

44 Electrical , 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% 

Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Underground Conduit. 1,350.00 1,350.00 -• - 1,350.00 100.00% -
Submittal-Boxes & Fittings - - 1,350.00 - • 1,350.00 • - 1,350.00 100.00% 

Submittal -Splices Teminations 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Wire-XHHW, ^#12 AWG-750MCM 1,350.00 - 1,350.00 - 1,350.00 100.00% 

SUB TOTALS 781,700.00 • 777,100.00 D.OO 0.00 777,100.00 4,600.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity. 

Page 14 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 

Contrac tor's signed certification is attaclicil."' • - -r ^ .-.-T ^ - ' ^ APPLICATION DATE: 01/13/12 

In tabulations below, amounts are stated to tlie nearest dollar. PERIOD TO: .12/31/11 

Use Column I on Contracts where variable retainagc for line items may apply. ARCHITECT'S PROJECT NO: - VRH Job 2034 

VRHINV. NO 7042R61 

A • B C • D 1 E , • F • . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS . TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD . PRESENTLY 
- STORED 

(NOT IN . 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Submittal -Dry-Type XFMRS • 1,350.00 1,350.00 - 1,350.00 100:00% -
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 ; 1,350.00 100.00% - ; 
Subniittal -Panelboards 1,350.00 1,350.00 - 1,350.00. 100.00% -
Submittal -60A, 600VNEMA1 Disconnect 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -200A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% • 
Submittal -400A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% . -
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 1,350.00 100.00% -
Submittal-North SWGR (Package) . • 1,350.00 1,350.00 - 1,350.00 100.00% - • 
Submittal -South SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 . " 42,725.00 •- 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 • - 42,725.00 100.00% 

Procure -Splices Teminations 42,725.00 42,725.00 , - 42,725.00 100.00% -
Procurel -Wire-XHHW, #12 AWG-750MCM 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 42,725.00 100.00% -
Procure -60A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -200A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -400A, 600V NEMAl Disconnect . 42,725.00 42,725.00 : - 42,725.00 .100.00% , -
Procure -Wiring Devices 42,725.00 42,725.00 - • 42,725.00 100.00% 

Procure -Panelboards 739,078.00 739,078.00 - 739,078.00 100.00% 

Procure-Cntrl Pnls/ENCL/CAB/Term Boxes -42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 . -• 516,625.00 100.00% -
Procitte -Fire Alarm (Package) . . - . . 39,000.00 • . 39,000.00 , 39,000.00 , 100.00% 

Procure - Public,Address Svs (Pkge) 72,500.00 72,500.00 - 72,500.00 100.00% -
Procure -Fire Alarm/Pub Addrs Sys Cbl ; 42,725.00 42,725.00 - 42,725.00 100.00% -

SUB TOTALS 1,902,703.00 1,902,703.00 o.op 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 15 of 22 



CONTINUATION SHEET AfA DOCUMENT G703 
AlADocumentG702, APPLICATION ANDX_ERTIFICATION FOR PAYMENT, contaming-.. . - — — APFLICA' TION NO: 61" 

Contractor's signed certification is attached. APPLICATION DATE: 01/13/12 

In tabulations below, amounts are stated to tlie nearest dollar. PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRHJob 2034 

VRHINV. NO •7042R61 

A B ; c D 1 [ - E F G • H' 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE 

APPLICATION 
(D + E) 

PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Procure-North Temp SWGR (Package) 411,300.00 411,300.00 411,300.00 100.00% -
Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procure-North SWGR (Package) 524,551.00 524,551.00 - 524,551.00 100.00% -
Procurel -South SWGR (Package) 524,551.00 524,551.00 524,551.00 100.00% -
Procure! -North Generator (Package) \ 918,565.00 918,565.00 - " 918,565.00 100.00% -
Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% -

Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293,500.00 100.00% -
1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 • 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 643,083.00 100.00% 

1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 •- •321,542.00 100.00% • 
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 • 643,083.00 100.00% 

1.2 - Electrical Wiring (Fire Alarm Public Address 321,542:00 321,542.00' - 321,542.00 100.00% -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% 

1.3 Elec.Raceways, Fixt,$ Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 100.00% • -
1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00 . 241,156.00 100.00% -

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 ' 100.00% 

2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 • 41,785.00 - 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% 

2.2 Eelctrical Roughing 91,285.00 91,285.00 -J 91,285.00 100.00% " 
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 54,688.00 100:00% -
2.3 Install Temporary Lighting 18,757.00 18,757.00 18,757.00 100.00% • -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% • -
2.3 Electrical Roughing 167,141.00 167,141.00 167,141.00 100.00% - . 
2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - 125,356.00 100.00% . . 
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% - . 
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00. 100.00% . . 

' 2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 

8,357.00 

16,714.00 

8,357.00 

16,714.00 
- 8,357.00 

16,714.00 

100.00% 
100.00% 

-

SUB TOTALS 8,493,491.00 8,493,491.00 0.00 0.00 8,493,491.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 * Certification of Document's Authenticity 

Page 16 of 22 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed'certification is attached.. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Colunm 1 on Contracts where variable retainage for line items may apply. 

. -APPLICATION NO: 

• AFFLiCATiON DATE; -

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

61. 

" " UI/I3/I2 ' 

12/31/11 
VRH Job 2034 

7042R61 
A B * C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COIv IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED. 
AND STORED 

TO DATE 
(D+E+F) 

(G^'C) TO FINISH 
(C-G)' 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 • ' 20,89l00 100.00% 

2.5 Rem SWER & SWBD 12,536.00 12,536.00 - 12,536.00 100.00% •-
2.5 Rem.Exist Conduit .20,893.00 20,893.00 - :20,893.00 100.00% 

2.5 Deliver New SWGRSA& SWBD AI . ! 12,536.00 .12,536.00 • 12,536.00 100.00% -
2.5 Setr New SWGRSA& SWBD AI 12,536.00 12,536.00 - 12,536.00 100,00% -
2.5 Install Cond/Cable Term SWGRSA/SWBD AI 54,321.00 - 54,321.00 . 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd AI & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box ' 83,571.00 83,571.00 83,571.00 100.00% 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes . 20,893.00 20,893.00 - 20,893.00 100.00% . -
2.5 Rem Exist SWGR & SWBD 12,536.00 • 12,536.00 12,536.00 100.00% -
2.5 Rem Exist Conduit 20,893.00 20,893.00 ... 20,893.00 100.00% -
2.5 Deliver New .SWGR SB&SWBDBl 12,536.00 12,536.00 - 12,536.00 100.00% 

2.5 SetrNew SWGR SB&SWBDBl , 12,536.00 • 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SB/SWBD B1 • 54,321.00 48,889.00 - 48,889.00 90.00% 5,432.00 

2.5 Install Cable to New SWBD B ltd Spice Boxes 20,893.00 18,804.00 - 18,804.00 90.00% 2,089.00 

2.5 Pwr Outage & Tern New SWbd B1 & Spice Boxes 20,893.00 12,536.00 - 12,536.00 60.00% 8,357.00 

2.5 Lighting Fixtures &W1RING at South Corridor 20,893.00 20,475.00 - 20,475.00 98.00% 418.00 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 40,949.00 - 40,949.00 98,00% 836.00 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 . 16,714.00 100.00% " -
2.6 East Ticketing Electrical Roughing 4 i,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 • 41,785.00 100.00% • -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - • 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 " • 41,785.00 100.00% • • 
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 '8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 13,098.00 - 13,098.00 100.00% -
3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 43,662.00 • 43,662.00 100.00% 

3.1 Set Temp SW/CT/S WGRT/SWBD T-N 17,465.00 17;465.00 •- - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 19,648.00 - 19,648.00 90.00% 2,183.00 

' 3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65^494.00 65,494.00 65,494.00 100.00% ;-
3.1- Install New Conduit/Cable/ZTerms 17,465.00 17,465.00 , ' 17,465.00 100.00% 

SUBTOTALS 1,002,567.00 983,252.00 0.00 0.00 983,252.00 19,315.001 

Users may obtain validation of this doctument by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 17 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702,,APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
ContiactoPs signed certification is attached. 

In tabulations below,^ amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable re'tainage for line items may apply. 

APPLICATION NO 

r^PLICATION DATE 

PERIOD TO 

ARCHITECT'S, PROJECT NO: 
VRH INV. NO 

61 

0I/I3/I2 

12/3 I/I I 
VRH Job 2034 

7042R61 
A B C D E • F G H . 

ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION " 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN" 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - • 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 . - 21,831.00 100.00% 

3.1 Rem Exist SWGR& SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Deliver New .SWGR NA&SWBDA2 13,099.00 13,099.00 13,099.00 100.00% 

3.1 Setr New SWGR NA& SWBD A2 13,099.00 13,099.00 •- 13,099.00 100.00% -
3.1 Install Cond/Cable Tenn SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 100.00% - . 
3.1 Install Cable to New SWBD A2tQ Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Pwr Outage & Tera New SWbd A2 & Spice Boxes 21,831.00 21,831.00 • ' 21,831.00 100.00% 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 . 87,325.00 - • 87,325.00 100.00% 

3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
' 3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 - • 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 . 56,761.00 56,761.00 - 56,761.00 100.00% 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21,831.00 - . 21,831.00 100.00% 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 14,641.00 - 14,641.00 67.07% 7,190.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43,662.00 •43,662.00 43,662.00 - 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 26,197.00 100.00% 

3.2 Finish Painting 17,465.00 17,465.00 - 17,465.00 100.00% -
3.3-Final Electrical at BHS Closure Areas 43,662.00 43,662.00 - 43,662.00 100.00% -

. 3.4 Eelctrical Roughing 174,650.00 174,650.00 174,650.00 100.00% 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 87,325.00 - 87,325.00 100.00% -
3.4 Electrical Wiring & Fixtures & Devices 183,382.00 183,382.00 - •183,382.00 100.00% -
3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87;325.00 87,325.00 - 87,325.00 100.00% 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% - • 
,3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43,662.00 • - 43,662.00 100.00% -

. 3.10-Determ & Remove Exist Gen Set & Equip. - 43,662.00 43,662:00 -• - 43,662.00 100.00% -
3.10-Install New Gen.Set& Equip • 65,494.00 65,494.00 " 65,494.00 100.00% -
3.10- Install New Conduit/Cable//Terms 65,494.00 65,494.00 65,494.00 100.00% 

SUB TOTALS 1,651,439.00 1,644,249.00 0.00 0,00 1,644,249.00 7,190.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRHINV.NO 

61 

0I/I3/I2 
12/3 I/I I 

VRH Job 2034 
7042R6I 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORX SCHEDULED WORK COMPLETED „ MATERIAJ.S TOT.AL - - - - -
NU. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,083,088.08 26,500.00 0.00 53,109,588.08 99.83% 90,411.92 

P&PBond 343,560.00 343,560.00 - 343,560.00 100.00% -
CoU\ Change Order # 1 Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% 

Co#2 Change Order # 2 Pace #2 T&M 12,447.35 11,284.36' - 11,284.36 90.66% 1,162.99 

CoU3 Change Order # 3 Pace #7 28,189.15 28,189.15 -• 28,189.15 100.00% -
Co#4 Change Order # 4 Pace #4 62,488.00 62,488.00 62,488.00 100.00% -
CoU5 Change Order # 5 Pace# I 1,580.00 1,580.00 • 1,580.00 100.00% -
CoH6 Change Order # 6 Pace #21 34,085.00 34,085.00 34,085.00 100.00% -
Com Change Order # 7 Pace #22 - 33,769.00 33,769.00 - 33,769.00 100.00% -
Com Change Order # 8 Pace # 13 94,118.13 94,118.13 - 94,118.13 100.00% 

Com Change Order # 9 Pace #10 53,543.00 53,543.00 53,543.00 100.00% -
CoUlO Change Order # 10 Pace #11 17,424.00 17,424.00 - 17,424.00 .100.00% 

Co# 11 Change Order # 11 Pace #24 15,996.50 15,996.50 15,996.50 100.00% •-
Co# 12 Change Order# 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% 

Co# 13 Change Order # 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100,00% 

Co# 14 Change Order # 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% -
Co# 15 Change Order# 15" Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 -• 15,569.00 100.00% -
Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 - 36,088.00 100.00% -
Co# 19 Change Order # 19 Pace #15 ' 1,237,968.60 1,218,209.31 19,759.29 1,237,968.60 100.00% -
Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% 

Co#21 Change Order # 21 Pace #25 35,743.00 35,743.00 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - 159,281.00 100.00% - • 
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% -
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - " 15,240.00 100.00% 

Co#25 Change Order # 25 Pace #19 . 105,000.00 105,000.00 - 105,000.00 100.00% -
Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% 

Co#27 Change Order # 27 Pace #16 56,352.00 56,352.00 56,352.00 100.00% • 
Co#28 Change Order# 28 Pace #9 58,239.00 58,239.00 - 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% 

Co#30 Change Order# 30 Pace #40 12,500.00 12,500.00 12,500.00 100.00% -
Co#3l Change Order # 31 Pace #43 21,222.00 21,222.00 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 • • - . 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 .. - 31,882.00. 100.00% 

Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - 17,463.00 100.00% - • 
Co#35 Change Order # 35 Pace#53 T&M 14,678.19 13,857.15 - 13,857.15 92.41% 821.04 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 - 23,989.00 100.00% -
Co#37 Change Order #37 Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% 

Co#38 Change Order #38 Pace #49 8,654.00 8,654.00 - 8,654.00 ' 100.00% -
Co#39 Change Order #39 Pace #52 40,475.00 40,475.00 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752:00 77,752.00 - . 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42,800.00 42,800.00 42,800.00 100.00% -

Sub Total Change Order Page 1 2,913,788.41 2,892,045.09 19,759.29 0.00 2,911,804.38 1,984.03 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
Page 19 0122 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ' APPLICATION NO: 61 

Contractor's signed certification is attached. APPLICATION DATE; ' 01/13/12 

In tabulations below, amounts are stated to the nearest dollar. • •_ PERIOD TO: 12/31/11 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 ,, ... . ... = •-
VKHlNvrNu 7042R6i 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. •.VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 

- DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Com2 Change Order # 42 . Pace #60 , 60,191.00 60,191.00 60,191.00 100.00% -
Co#43 Change Order # 43 Pace #63 35,593.00 35,593.00 35,593.00 . 100.00% • 
Co#44 Change Order # 44 Pace #61 . 14,980.00 14,980.00 - 14,980.00 100.00% -
Co#45 Change Order # 45 Pace #67 10,668.00 10,668.00 - • 10,668.00 100.00% . 
Co#46 Change Order # 46 Pace #47 10,888.00 10,888.00 10,888.00 100.00% -
CoS47 Change Order # 47 Pace #29 5,029.00 - 5,029.00 - 5,029.00 100.00% 

CoJ^48 Changb Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 95.58% 1,789.51 

Co#49 Change Order # 49 Pace #70 7,261.00 7,261.00 7,261.00 100.00% -• 
Co#50 Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% -
Co#51 Change Order #51. Pace #73 T&M 0.00 - 0.00% • -
Co^52 Change Order # 52 Pace #72 • '"35,000.00 35,000.00 . - 35,000.00 100.00% -
Co#53 Change Order # 53 Pace #71 58,911.00 58,911.00 - 58,911.00 100.00% 

Co#54 Change Order # 54 Pace #68 15,536.00 15,536.00 15,536.00 100.00% -
CoU55 Change Order # 55 Pace #78,T&M 40,168.53 38,160.08 -• 38,160.08 95.00% 2,008.45 

Co#56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% -
Co#57 Change Order # 57 Pace #64 T&M 276,822.20 259,765.66 • 259,765.66 93.84% 17,056.54 

CoU5B Change Order #58 Pace #50 T&M 227,220.68 215,232.29 215,232.29 95.00% 11,988.39 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 .. • - 4,619.00 100.00% -
CoU60 Change Order # 60 Pace #86 T&M 14,809.06 7,536.12 6,532.48 14,068.60 95.00% 740.46 

CoU6\ Change Order #61 Pace #79 52,965.00 52,965.00 52,965.00 100.00% -
CoS62 Change Order # 62 Pacc,#82 T&M 93,934.32 93,934.32 - 93,934.32 100.00% -
Com Ch^ge Order # 63 Pace #83 9,974.00 9,974.00 - - 9,974.00 100.00% 

CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 . 46,052.00 100.00% - • 
CoU65 Change Order # 65 Pace#69T&M ' 36,593.13 34,366.62 .. 34,366.62 95.00% 2,226.51 

CoU66 Change Order # 66 Pace #74 34,149.00 34,149.00 34,149.00 100.00% -
Com Change Order # 67 Pace #84 42,656.00 42,656,00 - 42,656.00 100.00% 

Co#68 Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% 

Co#69 Change Order # 69 Pace #89 13,907.00 13,907.00 , 13,907.00 100.00% -
Co^70 Change Order # 70 Pace #85 20,865.00 20,865.00 ' • - 20,865.00 100.00% 

CoUll Change Order # 71 Pace #88 T&M 163,958.86 147,942.97 147,942.97 90.00% 16,015.89 

CoU72 Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% -
Com Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% • -
Com Change Order # 74 Pace #93 , - 31,851.00 31,851.00 31,851.00 100.00% -
Com Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 - 45,898.52 . 95.00% 2,415.72. 

Co#76 Change Order # 76 Pace #57 ' 28,000.00 28,000.00 - 28,000.00 100.00% -
Co#77 Change Order # 77 Pace #97 29,619.00 29,619.00 29,619.00 100.00% -
Com Change Order #78 Pace # 103 10,780.00 10,780.00 - 10,780.00 100.00% -
Com Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 - • 27,194.01 95.33% 2,070.64 

Com Change Order # 80 Pace #87 25,152.00 25,152.00 25,152.00 • 100.00% -
CoU&l Change Order# 81 Pace #77 52,000.00 52,000.00 _ 52,000.00 100.00% 

Sub Total Change Order Page 2 1,886,615.94 •1,823,771.35 6,532.48 0.00 1,830,303.83 56,312.11 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
AJlCHITECrS PROJECT NO 

. VRH INV. NO 

61 

01/13/12 

12/31/11 
VRH Job. 2034 

,.7042R61, 
A-7 C D E . F G H 

ITEM DESCIUPTION OF WORK SCHEDULED WORK COW LPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD . PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C - G) 

€0^82 Change Order # 82 Pace #106 9,974.00 9,974.00 9,974.00 100.00% 

Co#83 Change Order # 83 Pacc#100T4&M 12,981.18 12,200.93 - 12,200.93 93.99% 

Co^84 Change Order # 84 Pace #96 20,865.00 20,865.00 . . 20,865.00 100.00% -
Co^85 Change Order # 85 Pace #98 9~44i00 .9,442.00 - 9,442.00 100.00% 

Co##86 Change Order # 86 Pace # 104 55,310.00 55,310.00 • - 55,310.00 ' 100.00% - -
CoUZl Change Order # 87 Pace #109 21,992.00 21,992.00 21,992.00 100.00% -• 
Co#88 Change Order # 88 Pace #99 I&M 2,840.36 2,783.56 - 2.783.56 98.00% 56.80 

Co#89 Change Order # 89 Pacc#10IT&M 348,907.67 342.648.43 6,259,24 348,907.67 100.00% -
Coti90 Change Order # 90 Pace #108 T&M 79,666.49 74,824.29 - 74,824.29 94.00% 4,842.20 

Conn Change Order # 91 Pace #81 26,311.00 26,311.00 26,311.00- 100.00% -
Con92 Change Order # 92 Pace #115 ' • ' 20,962.00 20,962.00 - 20,962.00 100.00% • -
Co^93 Change Order # 93 Pace #112 72,118.00 72,118.00 - 72,118.00 100.00% . 
CoI^94 Change Order # 94 Pace #114 , 15,924.00 15,924.00 - 15,924.00 100.00% 

Co#96 Change Order # 96 Pace #116 , 24,954.00 24,954.00 - 24,954.00 100.00% -
Co#97 Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00% -
Co#98 Change Order # 98 Pace #117 • 20,972.00 20,972.00 - • 20,972:00 100.00% - • 
Co#99 Change Order # 99 Pace #94 26,583.00 26,583.00. - 26,583.00 100.00% • 
Co#10( Change Order# 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% . 
Co# 10 Change Order #101 Pace #110 59,745.00 59,745.00 59,745.00 100.00% -
Co#io; Change Order # 102 Pace #107 T&M 240,768.05 224,315.93 2,201.44 226,517.37 94.00% 14,250.68 

Co#io: Change Order# 103 Pace #119 T&M 11,204.84 8,728.54 8,728.54 95.00% 2,476.30 

Co# 10' Change Order # 104 Pace # 120. 24,187.00 24,187.00 - 24,187.00 100.00% 

Co#10f Change Order# 105 Pace #118 12,560.00 12,560.00 12,560.00 100.00% 

Co#IO( Change Order # 106 Pace #91 T&M 6,394.84 .6,075.11 6,075.11 95.00% 319.73 

Co#10- ChangeOrder# 107 Pace #121 48,485.00 48,485.00. - 48,485.00 100.00% -
Conioi ChangeOrder#i08 Pacc#122T&M 246,327.50 234,188.57 234,188.57 95.00% 12,138.93 

Co# 105 ChangeOrder# 109 Pacc#125 5,983.00 5,983.00 5,983.00 100.00% 

Co#lH Change Order #110 Pace # 123 11,642.00 • 11,642.00 - 11,642.00 100.00% -
Co# 11 Change Order # 111 Pace #126 4,874.00 4,874.00 4,874.00 100.00% -
Co#u; Change Order #112 Pace # 127 19,009.00 19,009.00 19,009.00 100.00% 

Co#ii: ChangeOrder# 113 Pace #137 27,730.00 27,730.00 - 27,730.00 100.00% -
Co#ll' ChangeOrder# 114 Pace #129 4,861.00 4,861.00 - 4,861.00 100.00% 

Co#llf ChangeOrder# 115 Pacc#l32T&M 2,624.70 2,493.46 2,493.46 95.00% 131.24 

co#iie ChangeOrder# 116 Pace #134 T&M ^ . , • 1,569.82 1,491.34 - l,491;34 • 95.00% 78.48 

Co#in Change Order #117 Pace #141 T&M 4,737.52 4,500.64 4,500.64 95.00% 236.88 

C6#11S ChangeOrder# 118 Pacc#146 21,611.00 21,611.00 - 21,611.00 100.00% 

Co#ll? ChangeOrder# 119 Pacc#I47 ^ 8,950.00 -8,950.00 -• 8,950.00 100.00% 

Co#12C Change Order # 120 Pace #144 T&M • ' 6,457.99 6,020.24 6,020.24 94.00% 437.75 

Co#12I ChangeOrder# 121 Pacc#I49 4,521.00 4,521.00 - 4.521.00 100.00% 
Co#122 Change Order# 122 Pacc#150 •2,382.00 2,382.00 - 2,382.00 100.00% 

Sub Total Change Order Page 3 1,638,679.96 1,591,976.58 10,954.14 0.00 1,602,930.72 34,968.99 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. . 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

• ARCHITECT'S PROJECT NO: 
VRH INV. NO 

. 61 
0I/I3/I2 

I2/3I/II 

•VRH Job 2034 
7042R6I 

A. - . B -- - - - - - C - D -4 E "' -- --=F Q --- ---

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS. TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED . (G-C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

' D OR E) (D+E+F) 

Co#l2: Change Order# 123 Pace #142 17,061.00 17,061.00 . 17,061.00 100.00% 

M12' Change Order# 124 Pacc#136 5,593.00 5,593.00 5,593.00 100.00% 

Co# 12: Change Order# 125 Pace #148 42,768.00 • 42,768.00, 42,768.00 100.00% 

Co#I2£ Change Order# 126 Pace #153 2,311.00 2,311.00 2,311.00 ioo;oo% -
0.00 - - - 0.00% 

0.00 • - - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - -• 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - , .0.00% 

0.00 - - 0.00% 

0.00 •- - - 0.00% 

0.00 - 0.00% 

0.00 - - - , 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 -• - 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

0.00 - 0.00% 

0.00 - 0.00% 

0.00 - - - 0.00% 

0.00 - . - 0.00% 

0.00 ' - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% . 
0.00 - . - 0.00% 

0.00 - - 0.00% 

0.00 • - - 0.00% 

0.00 •- - 0.00% 

Sub Total Change Order Page 4 67,733.00 22,654.00 45,079.00 0.00 67,733.00 0.00 

TOTAL CHANGE ORDERS . 6,506,817.31 6,330,447.02 82,324.91 - 6,412,771.93 93,265.13 

TOTAL CONTRACT TODATE 60,050,377.31 59,757,095.10 108,824.91 0.00 59,865,920.01 99.69% 183,677.05 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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PA.39 The Port Authority of New York & New Jersey 
• 233 Park Avenue So, 7th Fir, New .York, NY 10003 

Page • 1 

Contract No. EWR 264.003. Change Order No. 

Facility: MEVi.ARK LIBERTY IMT'L .AIRPORT 

Contract for; 'B MODZPJIIZ.ATIOH PRCGP. LOMSR LEVEL S BI VERTICAL CI.RCOL.ATIQH 

To: V.R.H. COMSTRUCTIOM CORP. 
Address: 320 GRA.MD AVEKUS - . 

. EtlGLEVIOOD, NJ 01531 

DISTRIBUTION 
PROJECT EXCCUTIVC-g-
PROJECT MANAGER • 
ACCOUNTING JJET 
PROJECT ENGINEER •" 

In accordance with the above described Contract: 

The following Extra Is ordered. 

PACC No(s) : 00015 

XX 

The time for completion of the contract. 
is extended as Indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

• NOTE TO CONTRACTOR; Please sign original and return to the Port Authority representative whose signature appears in line flve(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL 
ELECTRICAL SWITCHGEAR EQUIPMENT AND AUTOMATIC TRANSFER'SWITCHES IN THE NORTH AND SOUTH 
SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED'AND NEW CONTRACT DRAWINGS 
EWR-264.003 - :A0313, A1216, A1217, Elll, E120, E212, E217, E231, E307 AND E400, ALL 
REVISION 1, AGSOI, A0302, A0411, A0412, A1301, A1302,' E305, E312 AND E406,. ALL REVISION 
2, G002, A0311 AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL 
DATED 6/21/07.h • 

THE WORK GENERALLY CONSISTS OF: 

-RE-CONFIGURATION OF. SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION. . 
-RE-CONFIGURATlON. OF SWITCHGEAR SA IN THE SOUTH SUBSTATION. 
-ENLARGEMENT OF ROOM 146 - SOUTH EMERGENCY SWITCHGEAR ROOM. 
-CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL SUBSTATION EXPANSION. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968.60. 

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit 
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra Is 

In excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to. the authority of the undersigned 

to order it. (See other side.) • ' 

No extension of time forcorrtpletion is granted to the Contractor on account of the changes orderejUYsrein unless otherwise specifically stated above. 

Dated 2008 
V fj^ C^ief Engi 



•l .'' 

NOV 1 d 20lt 'i:J\ 
>. , 

; : ri'; 

CONSTBCCTTOK COWP. 

C«Mr«] C»Blcaetot« U 

The Port Authority of MY/NJ Invoice No. TM 027-02 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 16,2011 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Net Cost work PACC#f;6 
S.M. Electric inv. 81260-90 

VRH Labor •, 
VRH Material 

VRH Equipment 
VRH Fee 20% (Lab & hfaterlal) 
Sub Total VRH = 

Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

S.M.Electric inv.81260-90 6,426.44 
449.85 

6,876.29 
6,876,29 

•tb.ioS. 
4x7. St. 

f 6.,6574& 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$6,876.29 

AMOUNT 
SIGNATURE 
DATE im 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 • 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.225 i 

11/16/2011 2034 TM027-02 Tempalte.xls 



NET COST WORK 
;0 0 0 2 

0-00 

5^526-^2 
732-82 

6 ' 2 5 9 • 2 4 . 
CONBTBirCTION CORP. 

CMIWTBI CobtfaelDn A 
Ovnitrwdlsn 

The Port Authority of NY/NJ Invoice No. TM 001-180 
Job No. 2034 
Projecl EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
date December 8,2011 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No, 

Extra Work Pace# 101 
FJC invoices 5108,5121,5135.5154 
Periods 10/17-11/04/11, 11/07-10 

jj Vehicle 
VRH Labor 
VRH Material • FJC invoices 5108.5121,5135 

VRH Equipment ;• 5154 . 
VRH Fee 7% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% j ' 
Sub Total 
Total Charges 

152 
8 
2 

6.164.88 

431.54 
6.596.42 

6,596.42 

30.92 
34.36 
95.08 

4699.84 
274.88 
190.16 

0-74: <56 
|g|O.IL 

$6,596.42 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

g.S2Ce,.^^ 

AMOUNT 
SIGNATURE^SI^3^r^ 
DATE 

320 Grand Avenue 
Englewood, NJ j 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

12/8/2011 2034 TM001-180 FJC.XISX " 



N! •• 
;;\\- 't : 

:l . 
CONSraiJCTlDN CORP. 

CcTHhnl CciDrtrBelon & 
C»nttnM:ilaD MsMgrvn 

The Port Aulhorily of N>7NJ Invoice No. TM 001-181 

Job No. 2034 
|i 

Project EWR 264.003 Terminal B Lever 
l( , . . . . . , Lev.Expan & B-1 Vert Circulation 
f •• Date December 15,2011 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No, • j 

It. 

Extra Work Pace # 101 ; 
FJC invoices 5167 I 
Periods 11/14/11-11/20/11 

VRH Labor 

VRH Material » 

VRH Equipment *' -

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor i 

VRH Fee 7% li 

SubTotal 

Total Charges 

Vehicle 

FJC Invoices 5167 

16 

2 

684.88 

47.94 
732.82 

732.82 

30.92 494.72 
34.36 
95,08 190.16 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$732.82 

AMOUNT 
SIGNATU^ b^k 
DATE t/gr/i 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax/Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

on-q/i TMnni-181 FJC.XiSX 



ov 21 v:ii! 

•i i 

RESiP'-'in 

CONBTTHJCTIW CORP, 

Ovn»|rv«ll«n Ma4i|pn* 

The Port Authority of NY/NJ Invoice No. TM-031-21 
Job No. 2034 
Project EWR 264.003 Lower Level 

Expansion & Vertical Circulation 
Date November 17,2011 

Attention tvlr. Micliael Wallace, Senior Resident Engineer 

Phone No. 

\ If ̂ Descfifit 

Extra Work Pace 107 
Stvl Electriclnv.#8l260.!!8 
TickctsI420,1422,1421 

VRH Labor j' 

VRH ts4ateriat 
VRH Equipment 
VRH Fee 20% (Lab & Material) 
Sub Total VRH ' , 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

SM Electric Inv. # 81260-8 2,165.70 
151.60 

2,317.30 
2,317.30 

f7,0S"'7,H=^ 

*7,701.44 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

S2.317.30 

AMOUNT ^ {. WS 

DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

11/17/2011 2034 TM031-21 SM.xIsx 



NET COST WC 
iiOjfi:a.rU 

Uh'.S: W(i/\ . .1 

COSBTSKfCnON CORP, 

CBWOI CDtdrMtvn lb 
CM»tnicli» Mown 

The Port Aulhorily of NY/MJ Invoice No. PA134-03 

Job No. 2034 
Project EWR 264.003 Lower Level 

Expansion & Vertical Circulation 
Date November 28,2011 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work Pace 134 
SantameUoInv.2034-0J34B 
Ticket 1235 

} 

VRH Labor 5 
VRH Material 
VRH Equipment ' 
VRH Fee 20% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total • 
Total Charges 

Saatanielio Inv. 2034-0134B 2,452.99 
171.71 

2,624.70 
2,624.70 

r 7-, 3>30. ̂  " 
1^3. 1^ 

APPROVED FOR PAYMENT#. 
SUBJECT TO FINAL AUDIT 

$2,624.70 

AMOUNT 
SIGNATURE "D 
DATE 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

Phone 

201,871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 
201.871.6727 

Fax/Accounting 
718.292.2251 

11/28/2011 PA134-02 SANTANIELLO 



PA39 The I" •' Authority of New York & New Jer| 
L_ Park Avenue So. 7th Fir. Ne\A/York, NY 10003 

Page 1 

9031 
Change Order No. . Contract No. EWR 264.003 

Facility: HEMfiRK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL S B1 VERTICAL' CIRCULATION 

To: VRR CONSTRUCTION CORPORATION 

Address: 320 GRAND AVENUE 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER P 
ACCOUNTING 
PROJECT ENGINEER • , 

ENGLEWOOD, NJ 07631 

In accordance with the above described Contract; PACC No(s) : 00148 

XX The foliowing Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY -THE ENGINEER, PERFORM ALL WORK NECESSARY TO REMOVE THE EXISTING PULL BOX FOR 
PANEL DP-A IN ,THE NORTH SWITCHGEAR ROOM IN.TERMINAL B IN ACCORDANCE WITH SKETCH SK-l-PACC-14t 
DATED 8/17/11.-

COMPENSATION SHALL BE •, INCREASED BY THE' LUMP SUM AMOUNT 0F$ 42, 7 68.00. 

No extension of time for,completion is granted to the Contractor on account of the changes ordered herein unless otherwise specificaily stated above. 

If Dated 2011 



PA39 The n'"', Authority of New York & New Jer| 
2^0 Park Avenue So. 7th Fir, New York, NY 10003 

Page 1 

Change Order No. 00136 Contract No. EWR 264 .003 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract for: TERtllNAL B MODERNIZATION PROGR LOWER LEVEL S B1 VERTICAL CIRCULATION 

To: VRH/.CONSTRUCTION CORPORATION 

Address: 320 GRAND AVENOE 

ENGLEWOOD, NJ 07631 

DISTRIBUTION 
PROJECT EXECUTIVE O 
PROJECT MANAGER • 

• ACCOUNTING 
'• .PROJECT ENGINEER • 

In accordance with the atrove described Contract: PACCNo(s): 00153 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, afno change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears In line five(5). 

AS DIRECTED BY«THE ENGINEER, PERFORM ALL WORK NECESSARY TO: 

-FLUSH MOUNT S.tx (6) 16 GAUGE STAINLESS STEEL FASCIA PANELS, 60." WIDE BY 15" DEEP IN THE 
TERMINAL B PASSENGER ELEVATORS, Pi AND P2.. SHAFTWAY UNDER THE DOOR SILLS. ' 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 2,311.00. 

No extension of time for completion Is granted tojhe Contractor on account of the changes ordered he^ 

Dated 2011 

i^fically stated above. 



January 13, 2012 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

CONSTRUCTION CORP. 

Re; Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 61 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being perfonried as determined by the Engineer, 

Very truly yours 

Frank W. HurWy 
Chief Financial Officer 

320 Grand Avenue 
Englewood, NJ 
07631-4355 i 

Phone 
201.871.4422 

Fax/Executive 

201.871.6727 

Fax/Accounting 
201.871.1927 

Fax/Estimating, 
201.871.0705 



• ji STATEMENT OF PAYMENTS "r 

TO MW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 
,1 

f • • • ^ • 
Contract Title; Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation . 

Contractor: • VRH Construction Coro. 2034 

Period ReDortina: 12-01-11 to 12-31-11 

Pavment ADDI. #: 61 

% Project Completed: 99.69 % " 

ji • • •• • 

; • li ' • . 

(Indicate) 

MBE 

WBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C 

u AMOUNTS PAID 

ji • • •• • 

; • li ' • . 

(Indicate) 

MBE 

WBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 347,854,00 325,914.20 0.00 325,914:20 

FINE PAINTING & DECORATING CO. MBE 160,614.00 134,911.79 0.00 134,911.79 

SIGNS & CECALS MBE . -273,140.00 247,608.00 0.00 247,608.00 

MAZZOCCHI WRECHING INC. • WBE 1,356,997.42 1,279,955.38 0.00 . 1,279,955.38^ 

CAROL HARDY MECHANICAL WBE' . 4,123,595.55. 3,860,992.70 9,071.07 3,870,063.77 

BERTO CONSTRUCTION MBE 262,835.95 249,694.15 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 0.00 260;030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 •0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 93,213.10 87,158.05 0.00 87,158.05 

AFITISANINC. WBE 55,114.00 55,114.00 0.00 55,114.00 

, • . ij . -

• 
_ • . - • 

-
-
-

• -,1 -
. : • r , -

• i Totals 7,081,364.02 6,546,979.12 9,071.07 6,556,050.19 

' L 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

' L 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

N/A 
i- . 

Date Prepared 1.:/13/2012. 

Preoared bv: Frank W. Hurlev. 

The Port Authority of NY & NJ 

Resident Engineer's Office 

Title: Chief Financial Officeis - Date Recei\ 

Reviewed B 

Title; 

red: ' /^/ 12-

Officer's Sianature: 

Date Recei\ 

Reviewed B 

Title; 
V:^4]3LM~^4 

Date Recei\ 

Reviewed B 

Title; 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 1 PRIME CONTRACTOR'S NAME: LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS . ACTUAL START DATE: 

Term B Modernization.Program and B-1 Vertical Circulation VRH Construction Corp. IN THIS REPORT Minority Dec-06 
EWR-264.003 ADDRESS: 320 Grand Avenue Thyssenkmpp Elevator FROM: 12/1/2011 Skilled: 30% 

Englewood, NJ 07631 S&M aectric TO: 12/31/2011 Laborer: 40% PROJECTED 

LOCATION: Newark Intn'l Term "B" PREPARED BViJ.Strack DATE: 1/13/2012 Carol Hardy Mechanical % OF COMPLETION: 99.69% Female COMPLETION DATE: 

Contract For VRH Job 2034 Payment App# 61 Skilled/Laborer: 6.9% May-09 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 #2 . #3 #4 #5 . #6 #7 #8 #9 ; #10 • #11 #12 #13 
Construction T rade Classification Total All Sum of all Total % % Total Number 

Employees 
Hours 

Employees 
Hours 

Black Hispanic Asian Native 
American 

Minority . 
Hours 

Minority 
Hours 

Female 
Hours 

Total Number 
Of Employees 

Of Minority 
Employees 

. M F M • F M F M F M F M F M F 

Electrical Worker Journey Worker 56.00, / 56.00 0 0 0 2 J 0 0 
Apprentice 168.00, / 168.00 0 0 0 0 1. / . -1 
Sub Total 224.00 - 224.00 • 0 0 0 0 0 0 0 0 0 0% 0% L 3 0 1 0 

^Kamfitter Journey Worker 152.00» / 152.00 0 0 0 1. / 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 152.00 - 152.00 0 0 0 0 0 0 0 0 0 0% 0% 1 0 0 _0 

Elevator Worker Journey Worker 112.25v 112.25 0 0 0 2 y o" 
Apprentice 119.25 > / 119.25 0 1 / 0 
Sub Total 231.50 - 231.50 0 0 0 0 0 0 0 0 0 0% 0% 3 0 0 0 

Journey Worker - - 0 . 0 0 0 0 0 0 0 0 

Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 -• 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 . 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 • .0 0 0 0 0 0 0 0% 0% 0 0 • 0 0 

Journey Worker 0.00 0.00 0 0 - 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 • 0 0 0 0 0% 0% 0 0 0 0 

1 Total Journey Worker 320.25 - 320.25 0.00 - - . - - - - - - 5 0 0 0 
r- " TOTAL Total Apprentice 287.25 - 287.25 - - - - - - . 2 0 1 0 

— THIS Total Skilled Trades 607.50 - 607.50 0.00 - • - . - - - - - - . - 0% 0% 7 0 1 .0 

MONTH 
Laborers, Taper/Finish 0.00 0.00 . . ' 0% 0% 

O
 O

 ! 0 0 0 

US77S 
OC7 AA'^OA D nn 

31,7 56.=, 
ooy< nn 

Z30 6.7S 
o 707 nn J u / n ciA 9 nn 1 

FOR R.E. OFFICE USE ONLY . 
,-.,-1/ir-i./n-r, nvx.TD^Wj b 

Grand Total 
From Last Month 

SKiUed Trades 

Laborers 38,164:75 
OoZ.UU 

916.00 39,108.76 2,964.75 
o.OU 

15,456.50 
o24.UU 

916.00 114.00 
J7,O36./5 
19,451.25 

0.9> 
•50% 

•3 Qruu^ 
2% 

rMivicvv 
DATE 1 

CU D T . ' 

iToh-i-
" 11 _• 

SS OQO nn 
•77. Ti; 

Q nn 

» 
QoA nn 

-z.i.ob.-r.tT' 
o —t 

m 

X11 n 

ARE GOALS BEING MET? 
Grand Total 

To Date 

Skilled Trades 

Laborers 38,164,?S 
034. UU 

916.00 
4D0,U4U.J1 ' 

39,108.76r . 2,964.75 
O.UU }U,U/ 4.50 

15,456.50 
044.UU 
916.00 114.00 1 - -

\J I , (JiJU. i yj 

19,451.25 
i-ij 

50% 
. — lJr9D YES.^—-

^S ̂  NO 
- -- , 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. Frank W. Hurley , Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 business ^ys of month's end 
DATE SIGNED: January 13, 2012 PA-3647 

PA Form 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL &. 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 
. • From 12/01/2006 To 12/31/2011 

Start Date ,12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade 
Total AII . ' 
Employees Hours 

Sum of all 
Employees Hr Asian 

Native • 
American Trade Classification 

Total AII . ' 
Employees Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

Native • 
American Trade Classification 

M F . M F M F M F M " F " 

ADMINISTRATI JOURNEY WORKER 364^00 0.00 364.00 0.00 0.00 0.00 .0.00 0.00 0.00 0.00' • 0.00 
VE/OFFICE 

Sub Total . 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 , . 0.00 0.00 

ALL OTHER APPRENTICE 80.50- 0.00 • 80.50 0.00 0.00 56.50 0.00 . o.go" 0.00 • 0.00 0.00 

JOURNEY WORKER 7,930.00 0.00 7,930.00' 468.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,010.50 •.0.00 : 8,010.50 468.00 0.00 91.50 .0.00 0.00 0.00 0.00 0.00 

ASBESTOS - APPRENTICE • 0.00 0.00 0.00 0.00 • 0:00 . 0.00 . 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 , 3,150.00 824.00 .. 0.00 0.00 0.00 0.00 

BOILERMAKER 
c 

JOURNEY WORKER •408.00 • 0.00 408.00 0.00- • 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 
5 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 • 0.00 . 0.00 0.00 0.00 0.00 

BRICKIAYERS APPRENTICE 65.50 • 0.00 65.50 0.00 0.00 65.50 - 0.00 0.00 0.00 0.00. 0.00 

•JOURNEY WORKER • 1,065.00 0.00 1,065.00 0.00 0.00 • 95.00' 0.00 0.00 0.00 o.do 0.00 

Sub Total 1,130.50 0.00 1,130.50 0.00 0.00 160.50 0.00 0.00 ,• 0.00 • 0.00 , 0:00 

CARPENTERS APPRENTICE 232.00 0.00 - 232.00 0.00 0.00 .0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER . 57,698.50 0.00 57,698.50 24.00 0.00 581.00 0.00 0.00 0.00 0.00 • 0.00 

Sub Total 57,930.50 0.00 57,930.50 , 24100 0.00 581.00 . o.od 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 ' 0.00 • 0.00 8.00 0.00 0.00 0.00 oioo 0:00 
MASONS 

JOURNEY WORKER 3,778.00 . 0.00 3,778.00 140.00 0.00 480.00 o.od 0.00 0.00 ,0.00 0.00 

Sub Total . 3,786.00 0.00 3,786.00 140.00 ,, 0.00 • 488.00 ' 0.00 ,0.00 0.00 0.00 0.00 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00. 0.00 
BUILDERS 

Sub Total 835.50 0.00 835.50 • 0.00 • 0.00 b.oo 0.00 • 0.00 ,0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 18,540.75 . 0.00 18,540.75 3,423.00 0.00 947.00 o:oo 1,989.50 0.00 0.00 0:00 

•JOURNEY WORKER 92,543.00 0.00 92,543.00 5,831.00 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 

Total 
Minority' 
Hours 

% 
TMInority" 

Hours 

% 
'Female' 
Hours 

0.00. 

0.00 

56.50 

503.00 

. 559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0:00 

65.50 

95.00 

160.50 

0.00 

605.00 

605.00 

8.00 

620.00 

628:00 

0.00 

0.00 

6,359.50 

10,126.50 

0.0 0.0 

6.2 •0.0 

, ; 

79.2 15.9 

0.0 0.0 

8.4 0.0 

mmsmmm 

1.0 0.0 

16.3 0.0 

•0.0. 0.0 

^ 

Printed by. DAWN HAINES Page 1 Start Print 10:42:41 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 12/31/2011 
Start Date 12/01/2006 

Projected Completion Date // 

Work Hours of Employees 

Total % % 

Trade Classification 
Total All 
Employees. Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

Native ' 
American 

"Minority"^' 
Hours 

Minority 
Hours 

Femaie • 
Hours 

M F M F • M F M F M F , 

Sub Total 111,083,75 0.00 111,083.75 9,254.00 0.00 5,211.50 0.00 2,020.50 0.00 0.00 0.00 16,486.00 9.1 0.0 

ELEVATOR APPRENTICE 3,521.00 0.00 3,521.00 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 7.75 11 1
 i
 

CONSTRUCTO CONSTRUCTO 
ELECTRICIANS • 276.50 0.00 276.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 
JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 • 0.00 0.00 0.00 170.50 0.00 0.00 0.00 335.00 1 r:. A# T 

Sub Total 7,398.75 0.00 7,398.75 164.50 0.00 0.00 0.00 178.25 0.00 0.00 • 0.00 • 342.75 4.5 0.0 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 

Sub Total 1,116,00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00. 0.00 0.0 0.0 

GLAZIERS APPRENTICE 1,463.50 . 0.00 1,463.50 369.00 0.00 9,9,00 0.00 8.00 0.00 0,00 0.00 .476.00 1 
JOURNEY WORKER 6,232.50 .0.00 6,232.50 83.00 0.00 798.00 0.00 0.00 • 0.00 0.00 0.00 881.00 1 ^Il 
Sub Total 7,696.00 0.00 7,696.00 452.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,357.00. 11.4 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00. 0.00 0.00 0.00 0.00 1 
JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 . 0.00 0.00 1 ^ 

Sub Total • 416.00 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 80.00 1 SSiSBs 
WORKERS WORKERS 

JOURNEY WORKER 8,427.00 0.00 8,427.00 584.00 • 0.00 712.00 . 0.00 0.00 0.00 0.00 0.00 1,296.00 1 mmmm 
Sub Total 9,019.00 0.00 9,019.00 584.00 0.00 792.00 0.00 0.00 0.00 0.00 0.00 1,376.00 14.3 0.0 

LABORERS JOURNEY WORKER 38,192.75 916.00 39,108,75 2,964.75 0.00 15,456.50 916.00 114.00 . 0.00 0.00 0.00 19,451.25 [ 

Sub Total 38,192.75 ,916.00. 39,108.75 2,964.75 . 0.00 15,456.50 916.00 114.00 0.00 0.00 0.00 19,451.25 49.7 2.3 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 . 0.00 • 0.00 . 0.00. 0.00 0.00 0.00 0.00 f 
LATHERS 

Sub Total 96.00 0.00 96.00 0.00 . 0.00 . 0.00 0.00 0.00' 0.00 0.00 0.00 0.00 0.0 0.0 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,185.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 1 A _ 
ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 • 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 4.9 0.0 

PAINTERS- JOURNEY WORKER 2,688.00 • 0.00 2,688.00 0.00 0.00 1,944.00 0.00 0.00 0.00 . 0.00 0.00 1,944.00 IS 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

I he Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 12/31/2011 
Start Date . 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 
' • - -

Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F , M F 

Sub Total 2,688.00 0.00 2,688.00 0.00 0.00 1,944.00 0.00 0.00 0.00 - 0.00 0.00 

PIPEFITTERS APPRENTICE . 603.50 0.00 603.50 • 0.00 0.00 0.00 . •0.00 0.00 " 0.00 0.00 0.00 

JOURNEY WORKER 4,551.50 0.00 4,551.50 0.00 0.00 . 0.00 0.00 0.00 o.op - 0.00 0.00 

Sub Total 5,155.00 0.00 5,155^00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 416.00- 0.00 416.00 0.00 0.00 • 264.00 0.00 0.00 .0.00 0.00 0.00 

JOURNEY WORKER 2,027.00 - 0.00 2,027.00 16.00 0.00 .0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,443.00 0.00 2,443.00 16.00 0.00 264.00 0.00 0.00 0.00 0.00 • 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,620.50 0.00 8,620.50 • 0.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 9,611.50 0.00 9,611.50 16.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

STEAMFI I' 1ERS APPRENTICE 1,367.00 o:oo 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 15,762.50 0.00 15,762.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00 0.00 

SUPERVISOR 144.00 0.00 144.00 0.00 0.00 0.00 0.00 0.00 b.oo 0.00 0.00 

Sub Total 17,273.50 0.00 17,273.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 

STONE - JOURNEY WORKER 286.00 0.00 286.00 0.00 . 0.00 1.00. 0.00 0.00 0.00 0.00 0.00 
SEi I'ERS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 • 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0,00 0.00 

Total 
Minority 
Hours 

% % 
Minority " Female 
Hours Hours 

1,944.00 

0.00 

0.00 

0.00 

.0.00 

0.00 

264.00 

16.00 

280.00 

0.00 

0.00 

16.00 

2,955.00 

2,971.00 

825.00 

. 2,829.00 

0.00 

3,654.00 

1.00 

1.00 

0.00 

o'.oo 

10.25 

72.3 0.0 

. 0.0 0.0 

0.0 0.0 

0.6 0.0 

0.0 0.0 

1 
30.7 . 0.0 

1 -

1 -

1 -

0.0 . 0.0 

1 
0.3 0.0 

0.0 0.0 
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EWR 264.003 • TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 31 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority Of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 12/31/2011 
Start Date 

Projected Completion Date 

12/01/2006 

/ / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of all 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours. 

%, % 
Minority Female 
Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

593.00 

262.00 

9,852.00 

10,114.00 

267,245.25 

38,192.75 

0.00 

0.00 

O.OO 

. 0.00 

832.00 

"916.00 

593.00 

262.00 

9,852.00 

10,114.00" 

268,077.25 

39,108.75 

10.25 

0.00 

0.00 

0.00 

14,286.00 

2,964.75 

0.00 

0.00 

0.00 

0.00 

8.00 

0.00 

0.00 

d.oo. 

4,455.00 

4,455.00 

21736.50 

15456.50 

0.00 

p.oo 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

0.00 

0.00 

2,206.75 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

10.25 

0.00 

•4,455.00 

4,455.00 

39,061.25 

19,451.25 

1.7 

44.0 

14.5 

49.7 

0.0 

0.0 

0.3 

2.3 

Grand Total • 305,438.00 1,748.00 307,186.00 17,250.75 8.00 37,193.00 1,740.00 2,320.75 0.00 0.00 0.00 58,512.50 19.0 0.5 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKS LIP 

TO: ! 
FROM; ; 
DATE: f 
SUBJECT: 

Deidre Dermis, Zip 76, Room 238 
Dawn Haines, EWR, CTA, Bldg. 74 
March 19,2012 
CONTRACT EWR-264.003 - APPLICATION NO. 62 

cc: File 

Please find attached Contract EWR-264.003, Payment Application No.62 with 
accompanying documents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 
•|i ^ 



PAYSViEMT APPLICATION CHECKLIST 

Contract # Payment # 

I "2- Date Received 

31 {(f>lI 7— Date Received From ARE 

3 ^ 17^ Entry on WinTrak 

P.O.# 

3 SAP Entry# gjGOC?^ | 

Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

^ 1*^ MEUR (entered in WinTrak) 

Certified Payroll Reports Received & Filed 
a) Indicates name, address, 88 number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

rSiR 

?i 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

Statement of Payments to MAAf/DBE Subs & Suppliers Received 
and checked against previous period. 

Prevailing Wage Statement 

Certification of Payments to All Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

' CV Copy for File 

Date to RE I Office Engineer Initial 

^ ! RE Signature / Date Sent To EOC 



PA33A . 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

CONTRACT NO. EWR-264.003 P O Mo. UEWR2r.4nn.^ 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VKH Invoice No.: 7103R62 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO. 

OF 
3/13/2012 

62 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to February 29. 2012 

APPROXIMATE QUANTITIES 
lUim 

No. 
DESCRIPTION OF WORK UNIT This 

Aijplication 

Total for Prev. 

A])plicotion Total to Data 

UNIT PRICE AMOUNT 

I Performance and Payment Bond L. S. .0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work j L.S. 27,132.00 53,109,688.08 53,136,720.08 53,200,000.00 53,136,720.08 

3 N.C.Contract Specification Sect.ll Entitled 

"Port Authority Security Requirements" 

(S.W.A.C.) L/A Dated 8/15/07 
j) ' . 

TM 0.00 100,243.52 • 100,243.52 100,243.52 

4 
ll 

Net Cost Dwg;G005 Note 21A to Unit 

Price Conversion No. 1 per! L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.G005 Ncite 21A Security Personnel 

& Equipment as Required to Support Contract Work 

TM 0,00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 

dated 11/06/07 ; 

L.S. d.oo (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.G005 Note 2IC Monitoring 

Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.G.Dwg.G005 Note 21C Temporary 

Pedestrian Tunnel to L.Ei. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 210 Installation 

Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 . 4,774.00 4,774.00 4,774:00 

9 N.C!Dwg.G006 Note SJIB Rerouting of 

Supply Duct L.S. Conversion # 1 
ll '• 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 
'i 

N.C.Dwg.G005 No 21B Relocation of Under 

Ground Utilities in ConCities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note,2lH Asbestos/Lead 

Removal in South Substation & Service Elevator 

Machine Room to L,S.Conversion # 1 
• ![ • 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

.12 N,C'Dwg.G005 Note,2lH Removal of Spray 

On Fii-eproofing & Asbestos in South Service. 

Elevator Shaft to L.S.Conversion # 2 
if 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 

Jl 

N.C.Dwg.GOOS Note 21C Monitor Switchgears 

. NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Les£ retained as per oontract MAX$ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

55,115,383,61 

CHANGE ORDERS 0>cr nttnched) 
Total to date ; $ 

Less: Previously advanced : $ 
Change Order amount to be advanced oh this application : 

I TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 

It Is Hereby Certified that the ^ove quantities of work have actually been performed and that the cost plus compensation above aet 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf oJf the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

• y • 1 
ThyContractor Further Certifies (check one) 

That all subcontractors ami suppliers have been paid any amounts 
due from previous progi'ess payments and shall be paid any amounts 
due from this progress payment; or 

*IndividuaUy and on behalf ot the contractor 

Chief Financial Officer 

2. That payment has been withheld fiom a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment fiom that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH . 

CONTRACT 

CONSTRUCTION ACCT, 

Title 

Recommended Fpr-T'ayment; 

PRO/PIIOJ ORG / ACT AREA/ 
SYST 

JOB AMOUNT 

' 

The above estimate of quantities performed is correct and is made 
fi'om actual inspection and knowledge of work performed, 

MGINEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



BB99246A 

PA 33A 

12-06 . 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y, 10013 

CONTRACT NO. EWR-264.n03 P 0 Mo. UEWR264()n.^ 
APPLICATION FOR PAYMENT 

, DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OP 
3/13/2012 

62 

CONTRACTOR VRH Cohstructidii Corp, Job No. 2034 
VRH Invoice No.ii 7103E62 

• il ' • - • . 
ADDRESS 

Approximate work performed to 
320 Grand Avenue, Englewood,. NJ ,07631 

February 29, 2012 

Hem 

No. 
DESCRIPTION ()F WORK 

N.C,Dwg.G005 No 21C Conatruction Staging arid 
Schedule Changeg to Accommodate J[acility Operational 
Requirements. 

N.C.Dwg.GOpS Note 2IH Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

N.C.Dwg.G005 Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgeax in South Substation 
to lump Sum Conversion #5 I 

N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Sod N.Cito U.P.Conversion #1 

• 1 ' , • • 
Concrete Penalty by PA Letter jdated 5/3/08 

N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S. Conversion # 2 ! • 
N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad 
RBI Notebooks from N.C. to L.S. Converation # 6 

. '.I 
N.C.Dwg.GOOB Note 210 Provide Tliree Phase Power 
Quality Analyzers & Loggers N.C. to L.S, Converatibn,# 7 

N.C.Dwg.GOOS Note 210 Monitor,Switchgears NA 
& NB North.Substation second reading L.S. Converation 8 

Concrete Penalty by PA Letter Jdated 4/24/09 

Concrete Penalty by PA Letter i dated ',4/24/09 

N.C.Dwg.GOOS Note 2lG TemplPower & Light Shut 
Down for Switchgear Removal NA tci L.S. Conversion # 1 

I! •" 
N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing, B-1 Concoure Level to L.S. Conversion # 2 

• • • • I! : • 
N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on .Contract Drawings 

N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

UNIT 

TM 

TM 

L.S. 

UP. 

L.S. 

L.S. 

L.S. 

L.S. 

L.S. 

L.S. 

L.S. 

L.S. 

L.S. 

TM 

TM 

APPROXIMATE QUANTITIES 
UNIT PRICE AMOUNT This 

Apiilication 

Total for Prev. . 

Api)Iication Total to Date 
UNIT PRICE AMOUNT 

0.00 444,433.16 444,433.16 444,433.16 

0.00 • 1,927.31 , 1,927.31 1,927.31 

0.00 38,412.00 . 38,412.00 38,412.00 38,412.00 

0.00 224,732.47 224,732.47 224,732.47 

0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

0.00 20,411.00 20,411.00 20,411.00 20,411.00 

0.00 6,995.00 .6,995.00 6,995.00 6,995.00 

0.00 47,060.00 • 47,060.00 47,060.00 • 47,060.00 

0.00 12,321.00 12,321.00 12,321.00 ' . 12,321.00 

0.00 (1,692.50) (1,692.50) (1,692.50) ' (1,692.50) 

0.00 (2,017.86) (2,017.86) (2,017.86) • (2,017.86) 

0.00 25,577.00 25,577.00 25,577.00 25,577.00 

0.00 91,000.00 91,000.00 91,000.00 91,000.00 

0.00 9,751.99 9,751.99 •9,751.99 

0.00 2,769.02 2,769.02" " '2,769.02 

Less 5. % retained as per contract MAX'3 2,660.000.00 

TOTAL APPLIED FOR, TO DATE ; 

Balance to date: 
Less advances under previous applications : 

To he advanced this application : 

CHANGE ORDERS (,•" nto.chcil) 
' Total to date ; $ 

Less; PreviousJy advanced ; $ , 
6,659,25B:6«-
6,412,77 mi' Change Order amount to be advanced on this applicati 

. TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (fis per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance vrith the terms of the above Contract on the basis of work actually performed. This certification, , . 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. ' , I - • " 

. 66,035,238.00 
2,660,000.00 

53,375,238.00 
63,348,106.00 

27,132.00 

246,481.16 
273,613.16 

The extractor Further Certifies (ciieck one) 

due fi'om this progi'ess payment; or 

That all subcontractors and suppliers have been paid any amounts 
l^ig^due fi'om previous progi'ess payments and shall be paid'any amounts 

2. That payment has been withheld fi'om a subcontractor or supplier 
because there exists a vaUd basis under the subcontractor's or 
supplier's contract to withold a psyment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND (N ' 

ACCORDANCE WITH 

CONTRACT 

C0NSTRUCT10HACCT. 

individually and on behalfbf the contractor 

Chief Financial Officer 
Title " : 

Recommended For Payment: 

PRO/PROJ ORG ACT 
• '1 

i[ 

AREA/ 
SYST 

JOB AMOUNT 

, i 273,613.16 

Ii 
1! 

Title: . -ENGIN^XOfCON^l 

Approved For Payment: 

The above estimate of quantities performed is correct and is made 
from actual Inspection and knowledge of work performed. 

For CornptroUer 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
1-76 

Payment No 62 

i The Poi I Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 . 

CHANGE ORDER PAYMENT APPLiCATION DETAiL 

Contract Number EWR-264.003 Sheet. 3'of 3 
i Purchase Order No. UEWR264003 

Approximate work performed to 2/29/2012 
TYPE 

ORDE 
NO. 

R • 
PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 3 LS 59,046.00 0% 100% 59,046.00 
2 . 2 I6M 12,447.35 0% 91% _ 1-1,284.36 

. 3 / LS 28,189.15 0% 100% - 28,189.15 
4 8 LS 62,488.00 0% .100% 62,488.00 
5 1 LS i , 1,580.00- 0% 100% - 1,580.00 

. 6 21 LS 34,085.00 0% 100% - 34,085.00 
7 . 22 LS . 33;769.00 0% 100% - 33,769.00' 

• 8 13 LS 94,118.13 0% 100% • 94,118.13 
. 9 10 LS 53,543.00 0% • 100% - 53,543.00 

10 11. LS 17,424.00 0% 100% - 17,424.00 
11 24 LS 15,996.50 0% 100% . - 15,996.50 
12 23 LS 33,539.15 0% 100% 33,539.15 
13 12 LS 97,307.94 0% 100% - 97,307.94 

. 14 31 LS 19,972.00 0% 100% - 19,972.00 
15 26 LS 14,830.00 0% 100% - , 14,830.00 
16 33 LS . 15,569.00 • 0% 100% - ; 15,569.00 

. 17 32 LS 42,800.00 0% 100% - 42,800.00 

. 18 27 LS 36,088.00 Q% 100% 36,088.00 
19 15 LS 1,237,968.60 0% 100% - 1,237,968.60 
20 34 LS F , 54,067.00 0% 100% - 54,067.00 
21 25 LS 35,743.00 - 0% 100% - 35,743.00 
22 5 LS ? 159,281.00 0% 100% - 159,281.00 
23 41 LS 14,420.00 • 0% 100% - 14,420.00 

. 24 39 LS 15,240.00 0% 100% - 15,240.00 
25 19 LS 105,000.00 0% 100% - 105.000.00 
26 17 LS 50,900.40 0% 100% - 50,900.40 
27 16 LS ; 56,352.00 0% 100% - . 56,352.00 

• 28 .9 LS 58,239.00 0% 100% - 58,239.00 
29 35 LS 14,906.00 0% 100% . - 14,906.00 
30 40 LS 12,500.00 0% 100% • 12,500.00 
31 43 LS 21,222.00 . 0% 100% - 21,222.00 
32 42 T&M 0.00 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M , ; 14,678.19 0% 94% 13,857.15 
36 51 LS 23,989.00 0% 100% - 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS • 8,654.00 0% 100% - 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 0% 100% - 77,752.00 
41 62 LS 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00. 0% 100% - 60,191.00 
43 63 LS r • 35,593.00 0% 100% - 35,593.00 

•44 61 LS 14,980.00 0% 100% - 14,980.00 
45 67 LS .10,668.00 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% - 10,888.00 
47 29 LS 5,029.00 0% 100% - 5,029.00 
48 59 T&M ; 40,510.27 . 0% 96% - 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% 30,000.00 
51 73 T&M 0.00 0% 0% - •-
52 72 LS 35,000.00 0% 100% - 35,000,00 
53 71 LS : 58,911.00 0% 100% - • 58,911.00 
54 68 LS 15,536.00 0% 100% - , 15,536.00 
55 78 T&M 40,168.53 0% 95% - 38,160.08 



PA 326 
• 1-76 • 

Payment No 62 

. The Poit Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE I • 

Sheet • 3 of . 3-

2/29/2012 

ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATF 

56 30 LS 190,000.00 0% . 100% - 190,000.00 
57 64 T&M 276,822.20 0% 94% - , 259,765.66 
58 50 T&M 5 227,220.68 0% 95% - • 215,232.29 
59 /b LS s. 4,619.00 0% 100% - 4,619.00 
60 86 T&M 14,809.06 0% 95% - - 14,068.60 
61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M • .93,934.32 0% 100% . 93,934.32 
63 83 LS 9.974.00 0% 100% - 9,974.00 
64 55 LS if 46,052.00 0% 100% - • 46,052.00 

. 65 69 T&M 36,636.24 0% 95% - 34,366.62 
66 74 LS 1! 34,149.00 0% • 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 8b LS . 20,865.00 0% 100% - 20,865.00 
71 88 T&M 164,812.07- 0% 90% 810.55 148,753.52 
72 66 LS ' • 12,045.00 0% 100% 12,045.00 
73 95 LS |! • 5,036.00 0% 100% 5,036.00 

• 74 93 LS . 1: 31,851.00 0% 100% •- 31,851.00 
75 92 T&M 48,314.24 0% 95% - 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - 10,780.00 
79 .36 T&M 29,264.65 0% 95% - 27,194.01 
80 87 LS. 1 25,152.00 0% 100% - 25,152.00 
81 77 LS J 52,000.00 0% 100% - 52,000.00 
82 106 LS 3 9,974.00 0% 100% - 9,974.00 
83 100 T&M : 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% - 9,442.00 
86 -104 LS •: 55,310.00 0% 100% - 55,310.00 
87 109 LS 21,992.00 0% 100% - 21,992.00 
88 '99 T&M 2,840.36 0% 98% - 2,783.56 
89 101 T&M 480,722.57 0% 100% 131,814.90 480,722.57 
90 108 T&M 79,666.49 0% 94% - 74,824.29 
91 81 LS . 26,311.00 0% 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% - . 20,962.00 
93 112 LS 72,118.00 0% 100% - 72,118.00 
94 114 LS 15,924.00 0% 100% - 15,924.00 
96 116 LS S 24,954.00 0% 100% , 24,954.00 
97 111 LS . 72,835.00 0% 100% - 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS 19,417.00 0% . 100% • - 19,417.00 
101 110 LS ,1 59,7.45.00 0% 100% - 59,745.00 
102 107 T&M- '! . . 364,161.50 0% . 94% 113,855.70 340,373.07 
103 119 T&M ii . 15,637.18 0% 95% - 8,728.54 
104 120 LS 24,187.00 0% 100% - 24,187.00 
105 118 LS .12,560.00 0% 100% • - 12,560.00 
106 91 T&M 6,394.84 0% • 95% - 6,075.11 
107 121 LS 48,485.00 0% 100% - 48,485.00 
108 122 T&M 246,327.50 . 0% . 95% - 234,188.57 
109 125 LS 3 5,983.00 0% 100% - • 5,983.00 
110 123 LS !! 11,642.00 0% 100% - 11,642.00 

. Ill 126 LS 4,874.00 0% 100% - 4,874.00 

y 

y 

y 



PA 326 
1-76 

Payment No 62 

The PL., Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
1; Purchase Order No. UEWR264003 

Approximate work performed to 
TYPEt _ 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

2/29/2012 

TOTAL AMOUNTS 
ORDER . . ; 

NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
112 127 T&M 19,009.00 0% 100% 19,009,00 
113 137 LS 27,730.00 0% 100% 27,730,00 
114 129 LS 4,861,00 0% 100% 4,861,00 
115 132 T&M 2,624.70 0% 95% .2,493,46 
116 134 T&M 1,569,82 0% 95% 1,491,34 

. 117 141 T&M 4,737,52 0% 95% 4,500,64 
118 146 LS ii 21,611,00 0% 100% 21,611,00. 
119 147 LS 8,950,00 0% 100% 8,950,00 
120 144 T&M 6,457.99 0% 94% 6,020,24 
121 149 LS 4,521.00 0% , 100% 4,521,00 
122 . 150 LS > , 2,382.00 0% 100% 2,382,00 , 
123 142 LS • 17,061.00 0% 100% 17,061,00 
124 136 LS 5,593.00 0% 100% 5,593,00 
125 148 LS 42,768,00 0% 100% 42,768,00 
126 153 LS 2,311,00 0% 100% , 2,311,00 

-
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The Port Aulhorily of NY/NJ ,, Invoice No. TM 018-28 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date February 13,2012 

Attention Mr. Michnel Wallace, Senior Residen! Engineer 

Phone No. 

r?""f'Description^vIj; 

Extra Work PACCm . « 
Monmoutli inv.# 706-NC#19 
Ticketsll34 

VRH Labor 

Vm Material ' 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH. •' 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

Eee-myT9$€14 
s 

797.39 

55.82 

853.21 

853.21 

^••757. ̂  
5S.-35> 

'^£>10. 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$853.21 

AMOUNT ^eiQ.^ 
SIGNATURE b. 
DATE 

Phone 

.201.871.4422 

718.292.2250 

718.292.2250 

320 Grand Avenue 

Englewood, NJ; 

07631-4355 • 
-ii 

Fax /Engineering 

201.871.6727 

Fax/Accounlmg 

718,292.2251 

. k < . . . 11_ . .1 _ _ 



Yeliicle 

30.92 247.36 
34.36 1649.28 
95.08 95.08 

VRH Labor 

VRH Mfllerinl ' 

VRH Eqiiipmenl 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Siibcoiitrnctor 

VRH Fee 7% 

Sub Total 

Total Charges 

FJC invoices 5189 1,991.72 

1.39.42 

2,131.14 

2,131.14 

I, 
'US', oS 

f I,'ill. 7^ 
I SI.YR 

4:^., ta,I. W 

APPROVED FOR PAYIVIENT # 
SUBJECT TO FINAL AUDIT 

$2,131.14 

AMOUNT I 31.14-
SIGNATURE 
DATE 7y?-7/l 

vy 
. 320 Grancl Avenue 

Englevvoocl, NJ 

07631-4355. 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

2034 TM001- 182 FJC.xlsx 
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u 

EWR FIS 

The Port Authority of NY/NJ 

CONSTDUCTION COUP. 

. Otmnral OotitrBclBm & 
C«n«(ru(riliin Maiw^n 

Invoice No. TM 001-183 
Job No. 2034 
Project EWR 264.003 Terminal B Lower 

Lev Expan & B-1 Vert. Circulation 
Dale January 10, 2012 

Attention Mr.Mlchenl Wallace ,Senior Resident Engineer 

Phone No. 

Extra Work per PACC #101 » 

Period 1/5/12-1/05/12 

VRH Labor 

VRH Material ' 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRJ-I 

Subcontractor 

VRH Fee 7% ' '' 

Sub Total i. 
Total Charges' 

S.W.A.C./VRH 
|! 

668.74 

46.81 

715.55 

715.55 

N 

T7IS; SS" 

APPROVED FOR PAYMENT « 
SUBJECT TO FINAL AUDIT 

$715.55 

AMOUNT 
SIGNATURE ̂  
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 . 

718.292:2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 



1^4^ 4^1/DI 
JAN 1 9 2012 Hy 

—\ 

RESinlffilfia 

coNaTniinnoN CORP. 
0«)nttr«J Cf>n(rK«:(ont ^ 
Cobflrufltlun Muajfun 

The Port Authority of NY/NJ ' 001-184 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date. January 18. 2012 

Attention' ! Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Extra Work Pace # 101 
F.1C invoices 5213 
Periods 12/05/11-12/11/11. 

Veliicie 
VRHLabor 

VRH Material, 
VRH Equipment 

VRH Fee 7% (Lab & tvlaterial) 

Sub Total VRH 

Subcontractor i. 

VRH Fee 7% . ' 

Sub Total 

Total Charges 

FJC invoices 5213 

73 
96 
10 

6,506.52 

455.46 

6.961.98 

6.961.98 

30.92 
34.36 
95.08 

2257.16 
3298.56 

950.80 

<^<503° 

<o I, <\S> 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$6,961.98 

AMOUNT 
SIGNATURE 
DATE 

a 
320 Grand Avenue 

EhgTewood. NJ 

07631-43'55 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 



wn: 
4=KO1 D (SEO¥E 

FEB 0 6 2012 

EWR FIS 
RESIDENT ErJGIhlEER 

CONSTBIJCTION CORP. 

Cranrsl (^unlnfllorn & 
Csniirufldon Muts^r* 

The Port Aulhorily of NY/NJ , TTWBIce No. TM 001-185 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
* Date February 3,2012 

Attention I Mr. Michael Wallace . Senior Resident Engineer 

Phone No. 

Extra Work Pace# 101 
FJC invoices 5228a 
Periods 12/12/11-12/18/11 

: Vehicle 
VRH Labor 
VRH Materiaj 

VRH Equipment 

VRH Fee 7% (Lab & Material.) 

Sub Total VRH 

Subcontractor I 

VRH Fee 7% 

Sub Total 

Total Charges ; 

FJC invoices 5228B 

14 
130 

4,899.68 

342,98 
5,242:66 

5,242.66 

30.92 
34.36 
95.08 

. 432.88 
4466.80 

.08 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$5,242.66 

AMOUNT 4 S.7-4:2-.^^ 
SIGNATURE "b. 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

. 201.871.6727 

Fax/Accounting 

718.292.2251 
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.. 
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CONSTmiCTION COUP. 

Cunnrftl Ounlt^tslazi fc 
C»n«fj-ucxitDn IMouir**^ 

1/ 

The Port Authority of NY/NJ 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date February 17,2012 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Ptione No. 

Extra Work Pace# 101 
FJC invoices 5294 
Periods 1/9/12-1/15/12 

.Vehicle 
VKH Labor 

VRH Material 

YRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

FJC invoices 5294 

16 
16 

1,044,48 

73.11 

1,117.59 

1,117.59 

30.92 
34.36 
95.08 

494.72 
549.76 

APPROVED FOR PAYMENT #, 
SUBJECTTO FINAL AUDIT 

$1,117.59 

AMOUNT ^ ^ 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, N.T 

07631-4355' 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201:871.6727 ' ^ 

. Fax/Accounting:. ;:;;K 

718.292.2251 



MOV 0 2 2011 IL../ i 

Qr:c, BWf! Fit; 

OONSTJtlJmON COHP. 

Gfffinntl C(ra<ainion A 
Cwn«<ruo(lan Maivagaw 

The Port Aulhorily of NY/NJ F ' Invoice No, PA47-76 
. . Job No. 

Project EWR264.00S 

1. 

Date November 2,2011 

Attention ,'Mr,Miclieal Wallace .Senior Resident Engineer 

Phone No. i-

4Sriol 
FJC Inv.'s 5000048928,4903. i. , 

Period 7/04-7/17/11 

f. 

Hours Eila Ampunt 
232.0 $ 30.92 $ 7,173.44 
176.0 $ 34.36 $ 6,047.36 

4.0 $ 95.08 $ 380.32 
VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

SubTolnlVRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total (Charges 

' VRH/FJC Security 

FJC Inv.'s 5000048928,4905 

13,601.12 

952.08 • 

14,553.20 

14,553.20 

•p 
173,^4-

C«',cPH7.3b 
dSo.^^ 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$14,553.20 

AMOUNT 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, NJ ' 

07631-4355 

Phone 

. 201.871,4422, 

718.292,2250 

718.292.2250 

Fax /Engineering 

201:871.6727 

Fax/Accounting 

718.292.2251 

11/2/2011 FJC.xIsx 
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The Port Aulhorlly of NY/NJ' Invoice No. PA47-79 

Job No. ^034" 

Project EWR 264.005 

i 

Dale November 17,2011 

Aflentlon ' Mr.Mielieal Wallace,Senior Resident Engineer ' 1 

Phone No. • • 

.,v •.. 
T - ,1" J 1,-^^ y- 0 " v' ^DescriFllipn; ' 

•^PPrt^^Kjol 
FJC liiv.'s 500005109,5122 

Period 10/17-10/30/11 

VRH Lnbor 

VRH Mnlerial '• VRll/FJC Securlly 

VRH Equipment FJC Inv.'s 500005109,5122 

VRH Fee 7% (Lnb & Mnlei inI) 

SubTolalVRH • 

Subconlrnclor 

VRH Fee 7% < 

Sub Total 

Total Cbnrges 

Hours Rale Amponl 
338.0 $ 30.92 $10,450.96 
352.0 : $ 34.36 $ 12,094.72 

3.0 $ 95.08 $ 285.24 

22,830.92 

1,598.16 

24,429.08 

24,429.08 

A-<A<'U4' 

7^65'. 1^ 

APPROVED FOR PAYMENT#. 
SUBJECT TO FINAL AUDIT 

$24,429.08 

AMOUNT ^-7^ pe> 
•RiONATURF^t>1rbLt$^-^V^ 
DATE 

320 Gmnd Avenue' 

Englevvoo(i,N.I 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250. 

Fax/Engineering 

201.871.6727 • 

Fnx/Accounling 

718.292.2251 

11/17/2011 
FJC.xIsx 
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J AH 1 2012 

RESID ENGINEER 
CONBThUmoN CORP. 

OntKinl t'lmltioolot* Jk 
Cent(n»cU«in MwMnn 

The Port Authority of NY/NJ Invoice No. PA47-86 

Job No. 

Pro|ecl EWR 264.005 

Date January 10, 2012 

Allenllon Mr.Mlcheal Wallace .Senior Resident Engineer 

Phone No. 

FJC liiv.'s 500005099 

Period 10/10-10/16/11 

VRH Labor 

VRH Material VRH / FJC Security 

VRH Equipment FJC Inv.'s 500005099 

VRH Fee 7% (Lab & Material) 

Subtotal VRH. 

Subcontractor 

VRH Fee 7% 

Subtotal 

total Charges 

hipurs 
229.0 $ 
202.0 $ 

1.0 $ 

14,116.48 

988.15 

15,104.63 

15,104.63 

Rale Amount 
30.92 S 7.080.68 
34.36 S 6,940.72 
95.08 $ 95.08 

MM' 
-^^000.^6 

Igg. |g 

APPROVED FOR PAYMENT #, 
SUBJECTTO FINAL AUDIT 

$15,104.63 

AMOUNT 4r\.5.\oAA 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewbod, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

1/10/2012 . FJC.xIsx 



m i 
JAN 1 1 2012 

EWR FIS 
RESIDENT ENGINEER 

CONST.nilCTiON COTtP. 

Ovfinrnt (•triiitaiilDm Jb 
OenaCreelibn Moaji^rv 

The Port Authority of NY/NJ Invoice No. PA47-87 

Job No. ^3-4* 
Project EWR 264.00.^ • • . . . • ' 
Date January 10, 2012 

Attention Mr.Micheat Wallace ,Senior Resident Engineer 

Phone No. ,, , . 

^ Mr\o\ ' 
FJCInv.'s 500003088,5179 

Period 10/03-10/9/11,11/2!-27/11 

Hours Bale Amount 
148.0 $ 30.92 $ 4,576.16 
308.0 $ 34.36 $ 10,582.88 

VRIi Labor j 
VRH Material 'YRH/FJC Security 

VRIl Equipment ^ FJC Inv.'s 500005088,5179 

VRH Fee 7% (Lab & Material) . . 

Sub Tola! VRH , ' ii 

Subcontractor 

VRH Fee 7% 

Sub Total , 
Total Charges 

1.0 $ 

15,254.12 

1,067.79 

16,321.91 

16,321.91 

95.08 $ 95.08 

•^^,S7C,.| Ci, 
se>'2.a& 

^\S/2S-4-. i >-
It 0(^-7.1') 

APPROVED FOR PAYMENT#. 
SUBJECT TO FINAL AUDIT 

$16,321.91 

AMOUNT 
SIGNATU^'^.-vW^ -• 
DATE 

320 Grand Avenue 

Englewood, HJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax/Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 



Project EWR 264.00-2> 

Date January 26,2012 

Attention Ivlr.fvllctieal Wallace .Senior Resident Engineer 

Plione No. 

FJC Inv.'e 500005257,5169,515 5 
Period 11/07-11 /20/i 1', 12/'26-01 /01 /12 

Hours Bale Amount 
194.0 $ 30.92 $ 5,998.48 

34.38 $ 9,826.96 
95.08 $ 

286.0 $ 
- $ 

VRH Labor / 

VRH Ivlaterial VRH / F.IC Security 

VRH Equipment ' PJC Inv.'s 500005257,5169,5155 

VRH I'ce 7% (Lab & Material) 

Sub Total VRH 

Subcoiitraclor 

15,825.44 

1,107.78 

16,933.22 

Aw;M^ 

VRH Fee 7% 

Sub Total 

Total Charges 16,933.22 
i,io7.7g, 

APPROVED FOR PAYMENT # _ 
SUBJECTTO FINAL AUDIT 

$16,933.22 

AMOUNT 
SIGNATURE ' 
DATE 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

320 Grand Avenue 

Englcvvood, NJ 

07631-4355 

Fax /Engineering 

201.871.6727 

Fax/Accountliig-

718.292.2251 

1/26/2012 FJC.xIsx 
«'-«r we n'.-wrf: 



coNflTnucrroN CORP. 
CnrwrKl {'itiiiranloni U 
Canfia^aoUan Mft'na]ian 

The Port Authority of NY/'NJ Invoice No. PA47-92 

Job No . njoh^ 
Project EWR 264.0H3' 

Date January 26, 2012 

Attention Mr.Michcal Wallace .Senior Resident Engineer 

Phone No. 

: iHOl 
FJCInv.'i 500005190,5245 • 
Period 11/28-12/4/1 i ,12/19/1 i-12/25/l i 

Hours Rats Amount 
• 200.0 $ 30.92 $ 6,184.00 

240.0. $ -34.36 $ 8,246.40 
95.08 $ 

VRJ l Labor 

VRl-1 Mnlerial 

VRM Equipmenl 

VRJ l Fee 7% (Lab & Mnlerial) 

SubTotnlVRH 
|i, 

Subcontrnclor 

VRH Fee 1% 

SubTolnl • 

Total Charges 

VRH7FJC Security 

FJCInv.'s 500005190,5245 

14,430.40 

1,010.13 

15,440.53 

15,440.53 

AugUj" 
4=6?, 15.4°'=' 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE:^ 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 - " 

515,440.53 

Phone 

'201.871.4422 

718.292.2250 

718.292.2250 , 

Faj( /Engineering 

201.871.6727 

Fnx/Accounllng 

718.292.2251 

1/26/2012 I FJC.xIsx 



Hours Eala Amount 
184.0 $ 30.92 S. 5.689.28 
176.0 $ 34.36 $ 6,047.36 

3.0 $ 95.08 S 285.24 
VRH Lnbor 

VRH Material 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

VRH/FJC Security 

FJC Inv.'s 500005281,5295 

12,021.88 

841.53 

12,863.41 

12,863.41 

'^'n,o:i\, se> 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$12,863.41 

AMOUNT 
SIGNATURE t:> 
DATE 

320 Grand Avenue 

Englewood,,NJ • 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718:292.2251 • 

2/9/2012 FJC.xIsx 



The Port Authority of NY/NJ 

7 ' 
. I i 

1 ] ' 
6 ^ 

2 3 ' 
1 2 ' 
• '^4 • 

7 ' 
1 1 ' 
2; 
h ; 
3 9 

2 9 

962-41 
696-42 
375-27 
623-21 
7 3 7 ' 67- ^ I 
872 - 47: + =? 
5 05 - 7 8 . 
8 9 4-31. -i-

8 5 - 7 7. + -

N/' 

401-14 -1-
2io..58 . "^-TM 031-08 
9 7 4 - 7 1. H-
0 6 5 • 9 & ^• 

2034 
EWR 264.003 Terminal B Lever 

00 13 
1 1 3 » 8 5 5 •• 7 0 

Attention Mr. Michael Wallace , St 

Phone No. 00 00 

Lev.Expan & B-1 Vert Circulation 
March 31,2011 

0 

Extra WorkPACCdl07 ; 
S.M. Electric inv. 81260-31 

VRH Labor 

VRH Material-

VRH Equipment, 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 
Total Charges 

S.M.Electric inv.81260-81 7,833.16 

548.32 

8,381.48 

8,381.48 

S*2o.A) 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT 

AMOUNT 
SIGNATURE "P. 
DATE hjn^yjw 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 
IS = 

Fax /Engineering • 
320 Grand Avenue 

Englewood, NJ 

07631-4355 

201.871 6 n 

Fhx/Accouhjl 

---Tlr'A --2" 
....Tn;i.WS/=5rS;=r-9:V.'e;: 



CcMvrni Caiilra«ii(r» & 
Oun»<ruRlf<in Muosgnr* 

The Port Aulhorily of NY/NJ 

' i . 
Invoice No. TM 031-17 

|| 
Job No. 2034 . , ' • • Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Dale May 19,2011 

Atlenlion ~ ' tylr. Michael Wallace , Senior Resident Engineer 

Phone No. ' 

IMI-
f-' 

I'ACC#1U7. 
S.M. Bleclric 81260-82 
Tickets 48,50,47 

Vill i Lnbor 

VRI l Material 

VRH Eqiiipmciil 

VRM Fee 20% (Lab & MnlerinI): 

Sub Total VRH 

Subcniilractdr 

Vill i Fee 7% 

Sub Total 

Total Charges 

S.M. Electric 8 1260-82 18,011.20 

1,260.78 

19,271.98 

19,271.98 

(r IT-,5 56'.+'-

+ 13,754; 17 
Rl» l.^s-

+ W-Crlfa 47-

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

SI 9,271.98 

AMOUNT 
SIGNATUREU447iJU^'^rg>-U-e^ 
DATE 

73(3-

320 Gratid Avenue 

Etigievvood, NJ 

07631-4355 

Phone 

201,871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871;6727 

Fax/Accoutiting 

718.292.2251 

nKZ-iQ/Tni 1 2034 TM031-17 Template 



"T 

D 

-IAN I 3 2012 

EWR FIS 
RFSinFMT BIRINPFn 

COT^miCTJON COl^P, 

Onnrtriti Ci>virn$)lara A 
Cunitrufrtlon Mitoagwr* 

The Port Authority of NY/MJ Tnvoice No. XM 031-22 

Job No. 2034 
. Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date January 12, 2012 

Attention • " Mr. Micliael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work PACC#107 Fuel Tor temporary Heater 
VRH 
Tickets 1561 ; 

VRH Labor ' 

Vl^ Material j, 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH ! 

Subcontractor ' j| 

VRH Fee 7% 

Sub Total ; 
Total Charges • 

9,672.83 

1,934.57 

11,607.42 

11,607.42 

s 

{(0^3.^3 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

• $11,607.42 

AMOUNT 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 5 

Phone 

201.871.4422 

718.292.2250 

• 718,292.2250 

Fax /Engineering 

•201.871.6727 

Fax/Accounting . 

718.292.2251 



The Port Authority of NY/NJ 
nesiDCfCQSij^ -in-TBrcrn^rriVro 1 -24 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date January 19, 2012 

Attention Ivlr. Micliael Wallace , Senior Resident Engineer 

Phone No. 

iDescription T' ^ 

Extra Work PACC# 107 
Santaniello 2034-107-02 
Tickets 307,08,09,10,11 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

6,515.70' 

456.10 

6,971.80 

6,971.80 

433. ^2-1 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$6,971,80 

AMOUNT 
SIGNATURT^^^^^^^ 

-UPDATE " 

C7 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.87,1.6727, 

Fa\/Accoiinling 

.718.292.2251 



i^f^C r^X o"T D K JAN 1 9 2012 VJ 

ppc^inpfffENGINEER. 

CONSTJlUCnON COUP. 

CntinrMl Ct»n<rnHur* 6 
OuDatrooUuD Muungco 

The Port Aulhorily of NY/NJ Invoice No. TM 031-25 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

. Lev.Expan & B-1 Vert Circulation 
Date January 19, 2012 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work PACC# 107 
Santaniello 2034-107-03 
Tickets 2312,13,14,15,16.18A.18H 

VRH Labor , 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH » 

Subcontractor , 

VRH Fee 7%. 

Sub Total ,• 

Total Charges 

23,401.55 

1,638.11 

25,039.66 

25,039.66 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

J25,039.66 

AMOUNT 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, N.l 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 . 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

• 718.292.2251 



D [i©Ea¥ 
FEB 0 B 2012 

R\ 

EWRFIS 
RESIDENT ENGINEER 

CONSrniTCTION COBP. 

OflnnrnJ C(iutranh»jt» I* 
Cunflrueflpn MHCUI^TV 

The Port Aulhorily of NY/NJ Invoice No. JM 031-26 

Job No. , 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Dale Febroary 3,2012 

Attention Ivlr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Extra Work PACC# 107 Fuel for temporary Heater 
VRH i, 
Tickets 1561 -

VRII Labor « 

VRH Material 

VRH Eqiiiprnenl 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRI-IFee7% . |, ' 

Sub Total 

Total Charges 

10,945.98 

2,189.20 

13,135.18 

13,135.18 

J, 

4 n, biT-pn 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$13,135.18 

AMOUNT 
SIGNATURE 
DATE - l^jlSfvi -

320 Grand Avenue 

Englewood, NJ 

07631-4355, 

Phone 

201.871.4422 

718.292.2250 • 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 



' • • • , i. " . . • . . • 

sr. •, JH-Jt ja. • • 
coNSTnucr.U)N com-. 
(•nntiral Cntilcutiliir* & 
C»ti«£run<lBti MHSAQvr* 

The Port Authority of NY/MJ Invoice No. TM 031-27 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date February 3, 2012 

Attention; 1 Mr Michael Wallace , Senior Resident Engineer 

Phone No. i . 

Extra Work PACC# 107 ; ' 
VRH 
Tickets 1570.72,73 ® ' 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor ' 
il 

VRH Fee 7% 

Sub Total 

Total Charges i 

2,350.08 

768.03 

856.00 

623.62 

4,597.73 

4,597.73 

^:i,-bo3.oe> 
' -7sr^.b7 

* ij OSSJS 
^57 I 1 . 

83g.e?s 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$4,597.73 

AMOUNT 
. SIGNATU^ 

DATE__ 

320 Grand Aveiiue 

Englewood, NJ 

. 07631-4355; • • 

Phone 

201.871.4422 

718.292.2250 

718.2921250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

.718.292.2251 



The Port Aulhorlly of NY/NJ • Invoice No, 031-28 

Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date February 9,2012 

Attention Mr, Micitaei Wallace , Senior Rcaidenl Engineer 

Phone No. 

Extra WorlcPACC# 107 t 
SMEiec.inv, i!i260-,9l • 
Tickets 1583.158'!,1585,l:)86,1587 

VRJI Labor , 

VRH Miilerial 

VRM Equipment . n 

VRH Fee 20% (Lab & Miiterial) 

Sub Total VRH 

Stibcontrnctor 

VRH Fee 7% 

Sub Total 

Total Cliarges 

SM Elec.iiiv. 81260-,91 7,766,17. 
sjs.es 

8,309,80 

8,309,80 

f7,5T7.afo 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$8,309.80 

AMOUNT 
SIG NATU RET^ 
DATE 

320 Grand Avenue 

Englevvood, N,1 , 

07631-4355 

Ptione , 

201,871,4422 

718,292,2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

.Fax/Accounting 

718.292.2251 



J 

\ FEB P';4 2012 

r\ 

EWR FIS 
nCOIDDJTiCNGirjEER 

CONSTniJCTlUN CORP. 

CnntiraJ'{^)n<f0Nlun & 
ConttruRlluii Attttu^rt 

The Pod Auihorily of NY/NJ mvcicTRo^lVr 031-29 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date February 9, 2012 

Attention Mr. Micliae! Wallace , Senior Resident Engineer 

Ptione No. 

ic.xira Work PACCff 107 ' 
Slvl Elcc.iiw. 81260-92 
Tickets 15 88.1589,1590,1591. i 592,1593,1594 

VRH Lntior 

VRH Ivlaleriai 

VRH Equipment 

VR[I Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor SM Elec.inv. R1260-92 

VRH Fee 7% ' « 

Sub Total , ' 

Total Charges 

11,299.33 

790.95 

12,090.28 

12,090.28 

T>g-8r(<. Ptu-Aur 

•751.^' 

^\l^e>srr7 

APPROVED FOR PAYMENT # 
SUBJECTTO FINAL AUDIT 

SI 2,090,28 

AMOUNT .4<^S."77 
SIGNATURE 1^4^. 
DATE 

320 Grniicl Avenue 

EnglewoocI, N.I 

0763 1-4355 

Phone 

201.871.4422 

718.292.2250 

718,292.2250 

Fa.T /Engineering 

201.871,6727;: 

FaxMccqimt)jigj.iii 

718.29i225iT;v::iM 



Bxlrii WorkPACC# 107 
SM Elec.inv. 81260-93 
Tickcls 1595j 596, 

VRH Lnbor 

VRH Materiiil ' 

VRH Equipinen( 

VRI-I Fee 20% (Lnb & Material) 

Sub Tolnl VRH 

Subconlraclor 
VRH Fee 7% 

Sub Total ?, 

Tolnl Cliarges ; 

SM Elec.inv. 81260-93 2,762.17 

193.35 

2,955.52 

2,955.52 

APPROVED FOR PAYMENT#'. 
SUBJECTTO FINAL AUDIT 

S2,955.52 

AMOUNT 
SIGNATURE 
DATE 

f 7.401.14-

• 320 Cvaiul Avenue 

Eiiglewoocl, N.l 

0763I-'1355 '! 

Phone 

20l.87l.'l'122 

718.292.2250 

718.292.2250 

Fax /Biigiiieering 

201.871.,6727 

Fnx/Accountlng 

718.292.2251 



V 

VKI I Liibof 

VW-I Malerinl . , 

VRH Eqiiipmenl i. 

VRII Fee 20% (LHb& Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

rotal Charges 

SM Elec.iuv. 81260-9'! 4.142,23 

289.96 

4,432.19 

4,432.19 

|7-

^•7s: 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$4,432.19 

AMOUNT ^4r:2-lO.S<3 
SIGNATURE 
DATE 

320 Grand Avemie 

Eiiglevvood, N.I 

07631-4355 ) - ' • 

Piione 

201.871.4422 

718.292.2250 

718.292.2250 

ra.t /Engineering 

201.871.6727 

Fa,x/Accouiiting 

718.292.2251., 



VRli Labor i 

VRH Material 

VRH Equlpineiil , 

VRfl Fee 20% (Lab & Material) 

Sub Total VRH ( 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Cliarges 

SM HIec.inv. 81260-95 3,910.19 

273.71 

4,183.90 

4,183.90. 

^h0.o-b 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

54,183.90 

AIVIOUNT 
SIGNATURE 
DATE ^i/l:L 

320 Grand Ayenue 

Englewood, MJ 

07631-4355 
II 

Phone 

201.871.4422 

'718.292.2250 

718.292.2250 

Fax/Engineering 
201.871.6727 

Fax/Accouiitliig 
718.292.2251 v. 

2034 TM031-32 SM Elec Tenipalte.xlsx 



D ¥ 
FEet <121)12 3 

EWRFIS 
ncgincMT FM^iMrrp 

CnNSTIlXJUTION CORP, 

flotiTirat.doDtnotitni <• 
C»n«tranllun Miuu|pirp 

The Port Authority ofNY/NJ Invoice No. TM 031-33 

Job No. • 2034 
Project , EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Dale February 23,2012 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra WorkPACC# 107 
SM Elec.inv. 81260-96 
Tickets 1603,1604 . 

VRM Labor 

YRH Material 

VRH Equipment 

VRit Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

SM Elec.inv. 81260-96 2,258.42 

158.09 

2,416.51 

2,4.16.51 

I 19= 

^ ?,o6S'.Ato 

APPROVED FOR PAYfVIENT # 
SUBJECT TO FINAL AUDIT 

S2,416.51 

AMOUNT 
SIGNATURE 
DATE 3/|7r 

320 Grand Avenue , ii 

Englewood, NJ 

07631-4355 i 

Phone 

201.871.4422 • 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 .. 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contiactor's signed certification is attached. 

In tabulations below, amounts arc stated to thc nearest dollar.^" ^ -

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

. : .PERIODJO:. 

ARCHITECrS PROJECT NO: 
• VRHINV.NO 

62 

03/13/12 
02/29/12. 

VRH Job 2034 
7103R62 

A B C D E F G H 
ITEM DESCRiPTiON OF WORK SCHEDULED WORK CON IPLETED .MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD - PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED • 
AND STORED 

TO DATE 
(D+E+F) . 

(G^C) 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2.136,364.00 ' 5,000.00 2,141,364.00 99.23% 16,579.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,114,439.08 5,000.00 2,119,439.08 99.23% 16,357.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6.000.00 - 6,000.00 100.00% - -
Temp. Wall Submittal 6,000.00 6,000.00 - . 6,000.00 100.00% -
ConstxucL Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2,000.00. - 2,000.00 100.00% - • 
Construct Temp. Partitions 200,000.00 200,000.00 200,000.00. 100.00% -
Construct HI Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% -
Mid level Temp. Partitions 2,000.00 2,000.00 -• 2,000.00 100.00% -
Construct Temp. Partitions 50,000.00 50,000.00 - 50.000.00 100.00% -

2 layout Temp. Partitions 2,000.00 2.000.00 - 2,000.00 '100.00% -
Construct Temp. Partitions Ext 60,000.00 60,000.00 - 60,000.00 100.00% • -

B2 Construct Temp. Partitiotis 60,000.00 60,000.00 - 60,000.00 100.00% • • 
Construct Temp. Partitions 75,000.00 . 75,000.00 - 75,000.00 100.00% . 
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 • 75,000.00 100.00% •-
Construct Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partidons Nse 30,000.00 30,000.00 - 30,000.00 100.00% . 
Construct Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 100.00% •' 
Temp. Partitions for Service Escalator . 30,852.00 30,852.00 - • 30,852.00 100.00% , 
ConstructUpper Level Temp. Partitions 35,852.00 35,852.00 • • 35,852.00 100.00% -
Temp. Partitions for Service Elevators 20,000.00 20.000.00 - 20,000.00 100.00% 

Construct Temp. Partitions 50.000.00 50,000.00. - 50,000.00 100.00% -
Construct Temp. Partitions 50,000.00 50,000.00. - 50,000.00 100.00% 

Construct Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct Temp. Partitions ML B1 "North 26,324.00 26,324.00 - 26,324.00 100.00% 

Construct Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% -
• Construct Temp. Partitions ML B1 South. 26,324.00 26,324.00 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,559,479.08 10,000.00 0.00 5,569,479.08 32,936.92 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 1 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containmg • APPLICATION NO: 62 , 

Contractor's signed certification is attached. ifi^PLICATION DATEL 03/13/12. 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:' 02/29/12 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECrs PROJECT NO: VRH Job 2034 

VRHINV. NO 7103R62 

. A B' ' c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL V. BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 

' D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Construct Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 - 975,000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200.000.00 100.00% ' ' 
7 LEAD ABATEMENT .589,750.00 589,750.00 589,750.00 100.00% . -
8 SITEWORK 194,000.00 • 194,000.00 - . 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - , 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 .25,000.00 - 25,000.00 100.00% -• 
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 2?8,594.00 - 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators -
Construct Spread Footings 21,233.00 21,233.00 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54.489.00 100.00% -• 
New Concrete Ext Stub Wails & Grade Beams 27,814.00 27,814.00 - 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - - 394,124.00 100.00% 

New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 100.00% V 

Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% ' 
i.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% -
2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43.624.00 43,624.00 - 43,624.00 100.00% -
2.2 South End of 82 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 - 32,909.00 100.00% -
Construct Slab on Grade 25,429.00 25,429.00 • - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 
Place Concrete Pad for AHU ft! 7,969.00 7,969.00 • 7,969.00 100.00% 

SUB TOTALS 4,243,775.00 4,243,775.00 0.00 0.00 4^43,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 • Certification of Document's Authenticity 

Page 2 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA tlocumenl G702, APPLICATION AND CERTIFICATION FOR PAYMENT, comaining 
Contractor's signed certification is attached. 

I.n tabtrlattons helots', arriotiiits are stated to tlic ncatcsi uullar. — t 

Use Column I on Contracts tvhere variable rctainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

* " ' ' PERIOD TO. 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

62 
03/13/12 

, 02/29/12. 

VRH Job 2034 
7103R62 

B C D E - F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE . 
NO. VALUE FROM PREVIOUS 

APPLICATION 
... 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50.004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26.609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% ; -
D East - Concrete Masonry Restoration 9,294.00 9,294.00 - • - 9.294.00 100.00% 

New Concrete Sidewaili @ Frontage 51,199.00 51.199.00 - - 51,199.00 100.00% •-
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 44,769.00 100.00% 

Slab on Grade 102,249.00 102.249.00 r 102,249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 R , 57,824.00 57,824.00 • - • 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 •- .57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 • . ,57.824.00 57,824.00, - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00, 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 57,824.00 100.00% -• 
Place New Concrete for New Drainage Trough 7 " 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - • 57,824.00 100.00% . 
2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100.00% 

• Elevator Pit Concrte Slab & Walls . 34,234.00 34,234.00 34,234.00 100.00% -
2. ] 3 E5 Escalator & Infill Slab 

Concrete Slab on,Metal Deck at Infill 70.744.00 70,744.00 - 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear - • 

Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434.00 100.00% -
3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36.114.00 36,114.00 . 100.00% " 
Construct PiJeCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% - • 
Final Slab on Grade at South Sector 146,154.00 146,154.00 • - • 146,154.00 100.00% -
Concrete Topping 53,469.00 53,469.00 - 53,469.00 100.00% - 1 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AU Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colutnn I on Contracts where variable retainage for line items rnay apply. _ 

APPLICATION NO:. 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

62 

03/13/12 

02/29/12 

VRH Job 2034 
7I03R62 

A B . C D E F' G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

• THIS PERIOD PRESEim^Y 
STORED 
(NOT IN 

• DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

3.5 BHS Belt Ib4,MER4. Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4. 9,249.00 9,249.00 - 9.249.00 100.00% -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - . 173,189.00 100.00% -
Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% -
16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% 

17 MISCELLANEOUS STEEL 

• Misc steel Submittal 18,898.00 18.898.00 - 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% 

Fab Steel Stair 21.031.00 21,031.00 - 21,031.00 , 100.00% -
1.2'Lobby & E1/E2 Escalators 

Install Steel Stair 1 85,000.00 85,000.00 - 85,000.00 100.00% 

2.3 Baggage Claiip Area 
Misc Steel Framing at CW Loc 302,223.00 302,223.00 - 30^,773.00 100.00% ' 

Tube Steel at Baggage Offices • 8,198.00 8,198.00 - 8,198.00 100.00% -
2.10 Curb Joints Between L22 ML - -

Install Misc Steel Drains Trough ^1 . 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #2 32.375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32,375.00 32,375.00 - 32,375.00 - 100.00% -
Install Misc Steel Drains Trough H5 . 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #6 32,375.00 32,375.00 - 32,375.00 100.00% 

install Misc Steel Drains Trough 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - , 32,375.00 100.00% -
3.9 Struct Mod'ns/Closures' 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -
18 ORNAMENTAL METAL 

1 OmamcntaJ /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure •452,000.00 452,000.00 - 452.000.00 100.00% -
4 Glazing at Elevator Enclosure 290,000.00 290,000.00 - 290,000.00 100.00% -
5 Misc. SS Fabrication's 310,000.00 310,000.00 - - 310,000.00 100.00% -

SUB TOTALS 4,585,018.00 4,585,018.00 0.00 0.00 4,585,018.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certiircation is attached. 

In tabulations .below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts where variatite retainage for line items may apply. ' 

APPLICATION NO: 
APPLICATION DATE: 

- .PEPJdD TO: 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

62 
03/13/12 

02/25/12 

VRH Job 2034 
7I03R62 

A B C D . • 1 1 F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

• APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
^+E+F) 

(G-^C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 730,000.00 . 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 " -• 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 . 74,400.00 100.00% - • 
22 WATERPROOFING 67,660.00 67,660.00 - • 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50,000.00 50,000.00 - 50,000.00 100.00% -
25 METAL DOORS & FRAMES 121,000.00 . 121,000.00 - 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11.850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal , 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 23,794.00 100.00% 

Crystal Panels Submittal 17,794.00 17.794.00 - 17,794.00 100.00% -
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 100.00% 

Pab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -
Fab. Vestibule Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% 

Fab.Curtain Wail for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% -
Fab. Vestibute Storefront Lower Level B-1 8,794.00 8.794.00 - 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level El E3/4 18,544.00 18,544.00 - 18,544.00 100.00% 

1.2 81 Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% 

Install Vestibule Storefront , 75,294.00 75,294.00 - 75,294.00 100.00% 

Install Automatic Doors at Vestibute ' 98,794.00 98.794.00 - 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 97.794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail.ML - . . 0.00% -
Field Measure Template for Guardrails(El/E2) 6,794.00 ^ 6,794.00 -• 6,794.00 100.00% 

Fab.Metal Glass Guardrails (EI/E2) 92,794.00 92,794.00 - 92,794.00 100.00% -
2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4.794.00 4,794.00 4,794.00 100.00% -
Istail North B2 Vestibule Storefront . 50,794.00 50,794.00 • - 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50.794.00 50,794.00 - •• 50,794.00 100.00% -
Crystal Glass Wall Panels 172.794.00 172,794,00 - 172,794.00 100.00% -

2.1 South End of B-2 

Istail South B2 Vestibule Storefront ' • 33,794.00 33,794.00 33,794.00 100.00% - • 
SUBTOTALS 2,266,500.00 2,266,500.00 0.00 0.00 2,266,500.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D4D1 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. ^ " 
Use Column I on Connacts where variable retainage for line items may apply. 

APPLICATION NO: 

,. . APPLICATION DATE; • 
PERIOD TO: 

' ARCHITECrS PROJECT NO: 
f VRH' INV. NO • 

62 
03/13/12 

02/29/12 
VRH Job 2034 

7103R62 
- A- B C D 1 1 E . F G H 
riEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL• % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED ,(G-C) TO FINISH 

APPLICATION STORED AND STORED 
,(G-C) 

(C-G) 
(D + E) (NOT IN 

. DORE) 
TO DATE 
^+E+F) 

(C-G) 

Install Automatic Doors at South B2 Vcstibutc 50.794.00 50,794.00 - 50,794.00 . 100.00% • 
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 iob.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5,794.00 100.00% -
Install Curtain Wall Metal 83,794.00 83,794.00 - 83,794.00 100.00% - ' 
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51.294.00 100.00% . -• 
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% 

Crystal, Glass Wall Panels 152,794.00 152,794.00 152.794.00 100.00% • - . 
2.6 EastI/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 - y 47,794.00- 100.00% 

2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% - • 
3.2 Final 82 Lobby 

Crystal Glass Wall Panels '52,794.00 52,794.00 - 52,794.00 100.00% 

3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 240,794.00 - 240,794.00 100.00% 

3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for GuardrailsCE3/E4) 6,794.00 6,794.00 - . 6,794.00 100.00% • - -
Install .Metal Glass Guardrails (E3/E4) .122,798.00 122,798.00 - 122,798.00 100.00% -

28 DRWALL 

Fab. GFRG Panels Mid-Level HI & B2 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level HI E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% -

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - 35,852.00 100.00% -
Partition Construction 45,852.00 45,852.00 - 45,852.00 100.00% 

Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - : 29,852.00 100.00% 

Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 505,852.00 100.00% 

Stiid Framing for MER # 143 35,852.00 35,852.00 35,852.00 100.00% . 
, Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00 - 35,852.00 100.00% -

SUBTOTALS 1,939,140,00 1,939,140.00 0.00 0.00 1,939,140.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Cerbfication of Document's Authenticity 

Page 6 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document G702. APPLICATION AND CERTIFICATION FOR PAY^NT, containing 
Contractor's signed certification is attached. ^ 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
" APPLICATION DATE 

PERIOD TO 
ARCHITECrS PROJECT NO; 

VRHINV, NO 

62 
03/13/12 

02/29/12 
VRHJob 2034 

7103R62 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) , TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 • - 29,852.00 100.00% -
Install GFRG Panels EI/E2 • 30,852.00 30,852.00 - 30,852.00 100.00% - • 

2 Partition Layout ,Tbp & Bottom Track-Wet Areas 147,852:00 147,852.00 • - .147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - • - 147,852.00 100.00% -
Drywall-Wct Areas 147,852.00 147,852.00 - 147,852.00 100.00% 

Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% -
Celling Constructian For North 82 Vestibule 147,852.00 . 147,852.00 - 147,852.00 100.00% -
WT Drywall Ceilings 75,852.00 75.852.00 - 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 100.00% 

WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 ioo.00% 
Ceiling Construction 82 Vestibule 125.852.00 125,852.00 - - 125.852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75.852.00 - 75,852.00 100.00% - • 
Suspended Ceilings 30,852.00 30.852.00 - • 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 - 105.852.00 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings •' 55,852.00 55,852.00 • - 55,852.00 100.00% - • 
Metal Pan Ceiling Corutruction 155,852.00 155,852.00 - 155,852.00 100.00% • 
Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 . 97.10% 2,341.00 

ETNew Partition 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Drywall Ceilings & Soffits . • 55,852.00 55.852.00 - 55,852.00 100.00% 

ET Suspended Ceilings 55,852.00 55.852.00 - 55,852.00 100.00% 

ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators . 30,852.00 . 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852;00 - 45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 . 65,852.00 •- 65,852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% 

Mid Level Partitions 75,852.00 75.852.00 . - 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852:00 30,852.00 - 30,852.00 100.00% -
Plaster E5 168.204.00 168,204.00 . 168,204.00 100.00% -
Elevator Shaftwall Construction 30,852.00 30,852.00 - 30,852.00 100.00% -

SUB TOTALS 2.917,764.00 2,915,423.00 0.00 0.00 2,915,423.00 2,341.00 

Users may obtain validation of tbis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. _ ^ 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variahle retainage for line items may apply. 

APPLICATION NO: 
" • APPLICATION DATE:' 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

62 ^ 
03/13/12" 
02/29/12 

VRH Job 2034 
7I03R62 

A B C D E F G. H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIv IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) . 
(D + E) (NOT IN . TO DATE 

DORE) (D+E+F) 

Dtywall SoEfits & Ceiiings 25,852.00 25,852.00 - 25,852.00 100.00% -
Suspended Ceiiings 25.852.00 25,852.00 - • 25,852.00 100.00% -
Metal Pan Ceilings 93,204.00 93,204.00 - 93,204.00 . 100.00% -
Ceiling at Bl-lS 45,852-00 •45,852.00 45,852.00 100.00% -
Partition Constniction 25,852.00 25,852.00 - 25,852.00 100.00% -
Drywall Ceiling & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Loading Dock 55,852.00 55,852.00 - • 55,852.00 100.00% -
Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 - 55,852.00 100.00% 

Install GFRG Panels E3/E4 • 25,038.00 25,038.00 - . 25,038.00 100.00% -
29 - TILES 49,590.00 49,590.00 • - 49,590.00 100.00% 

30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% -
2.2 South End of B2 109,536.00 109,536.00 - - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241,00 680,241.00 - 680,241.00 100.00% - • 
2.6 East Ticketing 97,311.00 97,311.00 97,311.00 100.00% 

3.2 Final 82 Lobby . . 114,202.00 114,202.00 -- 114,202.00 100.00% - - -
3.4 Final BlLobby Escalator E3-4, Elev.1.2 222,180.00 222,180.00 - • 222,180.00 .100.00% -
3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 , - 59,395.00 100.00% -

31 . CARPET 23,903.00 23,903.00 - 23,903.00 100.00% -
32 PAINTING 159,600.00 159,600.00 • • - 159,600.00 100.00% - . 
33 TOILET COMPARTMENTS 27,840.00 27,840.00 27,840.00 100.00% 

34 WALL & CORNER GUARDS 44,500.00 44,500.00 44,500.00 . 100.00% •- -
35 SIGNAGE 300,000.00 300,000.00 - 300,000.00 100.00% -
36 FIRE EXINGUISHERS & CABINETS 7,7?'>.00 7 77'i.OO 7,775.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 21,910.00 - 21,910.00 100.00% - . 
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 14,000.00 100.00% • -
Passenger Elevators Submittal 14,000.00 14,000.00 14,000.00 100.00% -
Procure Service Elevators 393,300.00 393,300.00 - 393,300.00 100.00% -

SUB TOTALS 3,420,074.00 3,420,074.00 0.00 •0.00 3,420,074.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - CertlficaUon of Document's Authenticity 

Page .8 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 62 

Contractor's signed certification js attached. .. . - ^ — ^ \ APPLICATION DATE:. ^03/13/12 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 02/29/12 

Use Column I on Contracts where variable rctainage for line items may apply. AJlCHTTECr S PROJECT NO: VRH Job 2034 

VRHINV. NO 7103R62 

A B C D 1 1 E F 0 . H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED - MATERIALS - TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION • 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

• Procure Passenger Elevators 486,000.00 486,000.00 486,000.00 100.00% -
2.12 Service Elevators ML ' 

Dccommisrion Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% -
Selcctiwc Demo Service Elevators Components 20,700.00 20,700.00 20,700.00 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 - - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - • 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% -

• Elevator Roller Guides . 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37.300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% -
Elevator Oil & Oil Cooler' 7,000.00 1 7,000.00 - 7,000.00 100.00% -
Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 6,900.00 100,00% -
Elevator Cab. 41,400.00 41,400.00 - 41,400.00 100.00% .. 
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller ^ 47,000.00 47,000.00 47,000.00 100.00% -
Elevator Door Operator 11.900.00 11,900.00 • 11,900.00 100.00% -
Elevator Dectcctor Edge & Inspection Station 5,000.00 5,000.00 - . 5,000.00 100.00% -
Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 . . 22,100.00 100.00% r • 

Elevator Hall Buttons 9,800.00 9,800.00 9,800.00' 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 11.200.00 11,200.00 100.00% 

Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 . - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% , 
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% • -
Elevator Roller Guides 4,800.00 4.800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 37,300.00 100.00% -
Elevator Hydraulic Piping 

Elevator Oil & Oil Cooler • 
8,500.00 
7,000.00 

8.500.00 
7,000.00 

8,500.00 
7,000.00 

100.00% 
100.00% • ; 

SUBTOTALS M04,000.00 1,204,000.00 0.00 0.00 1,204,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 . Certification of Document's Authenticity 

Page 9 of 22 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contmning 

Contractor's signed citrtification is attached, _ _ _ -
in tabiilations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where vaiiahle retainage for line items may apply. 

APPLICATION NO: 

"APPLICATION DATE;: 
PERIOD TO: 

ARCHITECrS PROJECT NO: 
VRHINV. NO 

62 
' " • " 03/13/12 

02/29/12 
VRH Job 2034 

7103R62 

A B C D E F G • H 
rTEM DESCRIPTION OF, WORK SCHEDULED WORK CON [PLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

. COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Elevator Traveling Cable lUOO.OO 11,200.00 - 11,200.00 100.00% - -
Elevator Electrical Conduit 15.200.00 15,200.00 • - 15,200.00 100.00% -
Elevator Cab 82,800.00 82,800.00 - • 82,800.00 100.00% 

Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 48.300.00 48,300.00 48,300.00 100.00% --
Elevator Door.Operator , 11.900.00 11,900.00 - 11,900.00 100.00% 

Elevator Detector Edge & InspectioD Station 10,500.00 10,500.00 - 10,500.00 100.00% -
Elevator Entrances 30,400.00 30,400.00 - 30,400.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 - . 22,100.00 100.00% -
Elevator Hall Buttons ^ 9,800.00 9,800.00 - 9,800,00 100.00% -
Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 - 11.200.00 100.00% - • 
Elevator Testing • 11.500.00 . 11,500.00 11.500.00 100.00% -

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14.000.00 14,000.00 - - 14,000.00 100.00% -
Procure Escalators E1/E2 . 848,000.00 848,000.00 - 848,000.00 100.00% 

Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 1,380.400.00 100.00% -
1.2 Lobby Incl E1/E2 Escalators 

Escalators Mobilization 32.600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 '38,700.00 - 38,700.00 100.00% -

Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% -
Construct and Test Escalators E1/E2 290,300.00 290,300.00 ' - 290,300.00 100.00% -

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19,000.00 ' 100.00% 

Load Escalator E5 into Pocket 12,000.00 12.000.00 - 12,000.00 100.00% 

Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000.00 100.00% -
3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% • 
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -

Load Escalators into Pocket 27,000.00 27,000.00 . - 27,000.00 100.00% -
Construct and Test Escalators E3/E4 290,288.00 276,259.00 • - 276,259.00 95.17% 14,029.00 

SUBTOTALS 3,480,188.00 3,466,159.00 0.00 0.00 3,466,159.00 14,029.00 

Users may obUin validation of this document by requesting of the iicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cdntaining 
Contractot^s signeti certification is attached. 

In mbuiations below, arnounts arc stated to the nearestjiollar. 
Use Colurrm I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

,PERIOp,TO:. 

ARCHITECTS PROJECT NO; 
VRHINV.NO 

62 • 
03/13/12 

. 02/29/12 
VRH Job 2034 

7103R62 

A B C D E F 0 H 
ITEM DESCRIPTION OF WORiC SCHEDULED . WORK CON [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

• APPLICATION-
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

• (NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
CD-^E+F) 

(G-^C) TO FINISH 
(C-G) 

40 CONVEYORS •\ 
Gen .Conditions 60,000.00 60,000.00 - 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% • - • 
Mcch. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% -
IBl Mech.Equip 150,714.00 15,0,714.00 - . 150,714.00 100.00% -
IBl Mech.lnstal! 135,714.00 135,714.00 , - 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85.000.00 - 85,000.00 100.00% 

IBl Elcc.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBl Eleclnstall 140,714.00 140,714.00 - 140,714.00 100.00% 

IB2 Mech.Equip 125,714.00 125,714.00 ; . 125,714.00 100.00% -
IB2 Mech.lnstall 125,714.00 125,714.00 125,714.00 100.00% -
IB2 MCP 80,000.00 80,000.00 - 80,000.00 100,00% -
IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125.714.00 100.00% -
IB3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% -
IB3 Mech.lnstall 160,714,00 160,714.00 160,714.00 100.00% -
IB3 MCP 80,000.00 80,000.00 •- 80,000.00 100.00% -
1B3 Elec Equip 10,000.00 10,000.00 . - 10,000.00 100.00% -
IB3 Elec Install 90.000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip . 170,714.00 170,714.00 - 170,714.00 100.00% -
IB4 Mech.lnstall 195,714.00 195,714.00' 195,714.00 100.00% . -
IB4 MCP 115,714.00 115,714.00 - 115,714.00 100.00% 

IB4 Elec Equip 15,000.00 15,000.00 15,000.00 100.00% -
IB4Eieb Install- 155,714.00 155,714.00 - 155,714.00 100.00% - • 
OB Mech.Equip 50,000.00 50.000.00 - 50,000.00 100.00% 

OB Mech.lnsull 80.000.00 80,000.00 - 80,000.00 100.00% •-
CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 100.00% -
CD Mech.lnstall 70,000.00 70,000.00 - 70,000.00 100.00% -
CD /Deck Material 135,716.00 135,716.00 - 135,716.00 100.00% -
CD/Deck Install . 75,000.00 75,000.00 - . . 75,000.00 100.00% 

CDAB SS Trim Mtil 35,000.00 35,000.00 35,000.00 100.00% 

SUBTOTALS 3,040,000.00 3,040,000.00 0.00 O.OQ 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 11 of 22 
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CONTINUATION SHEET AU DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYI^NT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Goiimiii I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECrS PROJECT NO: 

VRHINV.NO 

62 
03/13/12 
02/29/12 

' VRH Job 2034 
7I03R62 

A B C D E F G H • 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % •BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
THIS PERIOD PRESETTTLY 

STORED 
COMPLETED 
AND STORED 

(G-^C) TO FINISH 
(C-G) 

(D + E) (NOT IN TO DATE (D + E) 
DORE) • (D+E+F) 

CD/IB SS Trim install 30,000.00 30,000.00 - . 30,000,00 100.00% - • 
OD Door Equipment •' 80,000.00 80,000.00 - 80,000.00 100.00% 

6D Door Install 30,000.00 30,000.00 - 30,000.00 100.00% 

B Comm Network - Equip. • 15,000.00 15,000.00 • 15,000.00 100.00% 

8 Comm Network - Install 25,000.00 25,000.00 - 25,000.00 100.00% 

41 FIRE PROTECTION 725,000.00 725,000.00 - 725,000.00 100.00% -
42 PLUMBING . 525,000.00 525,000.00 - 525,000.00 100.00% -
43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 • - 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% 

Procure VAV Boxes 20,000.00 20,000.00 20,000.00 100.00% -
Procure Fire Smoke Dampers . 20,000.00 20,000.00 20,000.00 100.00% -
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% - -
Procure Electric Unit Heaters 4.000.00 '4,000.00 - 4,000.00 100.00% . -
Procure Cabinet Unit Heaters - 1,600.00 . 1.600.00 1,600.00 100.00% --
Procure Exhaust Fan 1,000.00 1,000.00 - 1,000.00 100.00% -
Procure Air Outlets 153,625.00 153.625.00 - 153.625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 . 90,000.00 100.00% . 
Inline Pumps . 10,000.00 10,000.00 - 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 • 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 403,625.00 ,403.625.00 100.00% -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 163,625.00 100.00% -
Fab. Ductwork ( Stage 3) ' 213,625.00 • 213,625.00 • - 213,625.00 100.00% -

1.2 BI Lobby inc E1 /E2 Escalators 

install HVSC Supply & Renim Piping 143,625.00 143,625.00 - 143,625.00 100.00% 

Ductwork Roughing 30,000.00 . 30,000.00 30,000.00 100.00% -
HVAC Drops & Diffiisers 13,000.00 13,000.00- - 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 , 12,000.00 - 12,000.00 100.00% -

2.3 Baggage Claim Area & Offices . • ' 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 

' 
60,000.00 100.00% 

Set Air Handling Unit ^*7 25,000.00 25,000.00 25,000.00 100.00% • -
SUB TOTALS " 3,429,350.00 3,429,350.00 0.00 0.00 3,429,350.00 0.001 

Users may obtain valiilatjon of this tJocument by requesting of the license a tspmpleted AlA Document D401 - Certification of Document's Authenticity 

Page 12 of 22 



CONTINUATION SHEET AfA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containmg APPLICATION NO: 62 
Contractor's signed certification is attached. . ^ APPLICATION DAtE: 03/13/12 

in tabulations below, amounts are stated to the nearest dollar. : . ^-PEPJODTO: - ==--02/29/12 
Use Cohimi! 1 on Contracts v/hcrc variable icuiinagc for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHrNV. NO 7103R62 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-f-C) TO FINISH 
(C-G) 

install Ductwork end RJF-7 at MER 143 18,000.00 18.000.00 - 18,000.00 100.00% -
HVAC Piping to AHU #7 283,625.00 283,625.00 - 283,625.00 100.00% * 
BMS Wiring & Devices 32.000.00 32,000.00 • 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100,00% 

West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% -
HVAC Drops & Diffiisers 20,000.00' 20,000.00 ; - 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 .100,00% -

2.2 South End of B2 \ 
HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% 

Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Difiusers 16,000.00 16.000.00 - . 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 • 100.00% -

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence S1 Demolition 7,000.00 7,000.00 - 7,000.00 100.00% -
D East - HVAC Sequence U\ Installation 20.000.00 20,000.00 - 20.000.00 100.00% -
HVAC Piping 173,625.00 173.625.00 . 173,625.00 100.00% -
D East - HVAC Scqucnce.#2 20,000.00 20,000.00 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 . 40,000.00 100.00% -
D East - HVAC Sequence U 3 35.000.00 35,000.00 - 35,000.00 100.00% • -
Set Air Handling Unit #5 & 6 58,000.00 58,000.00 • . 58,000.00 100.00% -
HVAC Drops & Diffiisers 4,000.00 4,000.00 • 4,000.00 100.00% -
BMS Wiring & Devices - 70,000.00 70,000,00 - 70.000.00 100.00% -

2.5 South Substation Area & .Corridor • -
Ductwork Roughing 50,000.00 •50,000.00 - 50,000.00 100.00% -

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition 30,000.00 .30,000.00 - 30,000.00 100.00% -
East Ticketing - Ductwork Roughing ,60,000.00 60,000.00 - 60,000.00 100.00% -

East Ticketing- HVAC Drops & Diffiisers 13,000.00 13,000.00 - 13.000.00 100.00% - • 
East Ticketing BMS Wiring & Devices - 12,000.00 12,000.00 - 12,000.00 100.00% -

3.1 North Substation ,Generator, Emgr, Switchgear " , -

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 0.001 

Users may obtain validation of ttiis document by requesting of ttie license a completed AIA Document D401 - Certification of Document's Auttienticity 

Page 13 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. ... 
In tabulations below, amounts are stated to the nearest dollar. - • ' 

Use Column I on Contracts whete variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

62 

03/13/12 
02/29/12 

VRH Job 2034 
7I03R62 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COJVIPLETED 
AND STORED 

TO DATE 
• (D+E+F) 

(GH-C) TO FINISH 
(C - G) 

Exist MER m HVAC Removals 16.000.00 16,000.00 - 16,000.00 100.00% _ - . 
Exist MER #4 Supply Fan & Duct Riser 16,000.00 . 16,000.00 - 16,000.00 100.00% 

Install Louver & Generator Exhaust 10.000.00 10,000.00 - 10,000.00 100.00% -
3.2 Final B2 Lobby 

HVAC Demolition '22,000.00 22.000.00 - 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% -
HVAC Drops & Diffusers 15.000.00 15,000.00 - 15,000.00 100.00% -
BMS Wiling & Devices 8,400.00 8.400.00 - 8,400.00 100.00% -

3.3 Struct Mod'ns / Closures & BMS Reras 

Final Ductwork at BHS Closure Areas 9,000.00 ,9,000.00 - 9,000.00 100.00% -
3.4 SBl Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 80,000.00 100.00% -
Ductwork Roughing 86.000.00 86.000.00 - _ • 86.000.00 100.00% -
HVAC Drops & Diffusers . 25,000.00 25,000,00 - 25,000.00 100.00% -

. BMS Wiring & Devices 8.500.00 7,650.00 7,650.00 90.00% 850.00 

3.5 BHS Beit 1B4,MER 4, Loading Dock -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 90.000.00 90,000.00 - 90,000.00 100.00% • 

HVAC Piping in MER #4 60,000.00 60,000.00 - 60,000.00 100.00% •-
Install HVAC Piping for AC Units UI&U2 50.000.00 50,000.00 - 50,000.00 100.00% • -
Ductwork Roughing in MER #4 80.000.00 80,000.00 - 80,000.00 100.00% -
Ductwork Roughing Betw MER HA & Col A 30,000.00 30,000.00 - 30,000.00 100.00% -• 
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices in MER #4 66,000.00 66,000.00 66,000.00 100.00% -
3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 21,250.00 •- 21,250.00 85.00% 3,750.00 

44 Electrical 

Submittol -Supporting Devices 1,200.00 1.200.00 - 1,200.00 100.00% -
Submittal -Raceways 1.350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Underground Conduit 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Boxes & Fittings 1.350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Splices Teminations 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Wire-XHHW, # 12 AWG-750MCM 1,350.00 1,350.00 - 1,350.00 100.00% -

SUB TOTALS 781,700.00 777,100.00 0.00 0.00 777,100.00 4,600.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 14 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Coliuriri I on Contracts where variable retainage for.Iine items may apply. 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

62 

03/13/12 
•' " ' 02/29/12 

VRH Job 2034 
7I03R62 

A B C D E F G H . 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) -

THIS PERIOD .PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G-f-C) TO FINISH 
(C-G) • 

Submittal -Dry-Type XFMRS . 1,350.00 1,350.00 - 1,350.00 100.00% , 
Submittal -North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Panelboaxds 1,350.00 . 1,350.00 1,350.00 , 100.00% -
Submittal -60A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% - -
Submittal -200A, 60DV NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -400A, 600V NEMA1 Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South Generator (Package) 1.350.00 1,350.00 - 1,350.00 100.00% -

• Submittal -Cntrl Pnls /ENCL/CAB/Tcnn Boxes ' 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -• 
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1.350.00 100.00% -
Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Boxes & Fittings 42,725.00 42,725.00 • 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 42,725.00 100.00% -
Procurel-Wire-XHHW, #12 AWG-750MCM - ' 42,725.00 42,725.00 - 42.725.00 100.00% -
Procure-Dry-Type XFMRS 42,725.00 42.725.00 - 42,725:00 100.00% 

Procure -60A, 600V NEMA 1 Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -200A, 600V NEMA 1 Disconnect 42,725.00 42,725.00 42,725.00 100.00% 

Procure -400A, 600V NEMAl Disconnect 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Wiring Devices • 42,725.00 42.725.00 • - - 42,725.00 100.00% -
Procure -Paneiboards 739,078.00 739,078.00 - 739,078.00 100.00% 

Procure-Cntrl Pnls/ENCL/CAB/Term Boxes 42.725.00 42,725.00 42,725.00 100.00% - -
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 - - 516,625.00 100.00% 

Procure -Fire Alarm (Package) 39,000.00 39,000.00 - 39.000.00 100.00% 

Procure - Public Address Svs (Pkge) 72,500.00 , 72.500.00 - 72,500.00 100.00% -
Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 42,725.00 100.00% -

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 15 of 22 



CONTINUATION SHEET AJA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 62 

Contractor's signed certification is attached. APPLICATION DATE: - - .03/13/12 

In labulaoons below, amounts are slated to the nearest dollar. _ "• """" ~ " * PERIOD TO: 02/29/12 

Use Column I on Contracts where variable rctainage for line items may apply. ARCHITECrS PROJECT NO; VRH Job 2034 

VRHINV. NO 7103R62 

A B C D E F- G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD - PRESENTLY 
STORED 
(NOTIN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procure! -South Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% • 
Procure -North SWGR (Package) 524,551.00 52^551.00 - 524,551.00 100.00% - • 
Procurel -South SWGR (Package) 524,551.00 524,551.00 - 524,551.00 100.00% ---
Procurel -North Generator (Package) 918,565.00 918,565.00 - 918,565.00 100.00% - • 
Procurel -South Generator (Package) 1,753,630.00 1,753.630.00 - 1,753,630.00 100.00% -

Stage I 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - 293.500.00 100.00% 

1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% -
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 - 321,542.00 100.00% -

• 1.2 - Electrical Wiiimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% -
- 1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 ' 321,542.00 • 321,542.00 100.00% -

1.3 - Elec.Disconnccts & Removals 245,979.00 245,979.00 - 245,979.00 100.00% 

1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - 160,771.00 ; 100.00% -
1.6 - Manholes ,EIec,Ductbaiiks under Roadway 241.156.00 241,156.00 - 241,156.00 100.00% - . 

Stage 2 2.Elcctrical Disconnects & Removals West Area . 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% ' 
2.1 West Ticketing Electrical Roughing 62,678.00 62.678.00 - 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00%, 

2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33.428.00 • - 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33.428.00 - 33,428.00 100.00% -
2.2 Eclctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 . 91,285.00 100.00% -
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 - 54,688.00 100.00% 

2.3 Install Temporary Lighting 18,757.00 18,757.00 - 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing • 167,141.0.0 167,141.00 1 167,141.00 100.00% -
2.3 Elec.Wiring.Fixtures & Devices 125,356.00 125,356.00 • 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00 100.00% -
2.5 Deliver Tcmp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 - - 8,357.00 100.00% 

2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16.714.00 16,714.00 - 16,714.00 100.00% -
SUB TOTALS 8,493,491.00 8,493,491.00 0.00 0.00 8,493,491.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 

Page 16 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

in tabulations below, amounts are stated to the nearest dollar. . 
use Coiumn"! on Contracts wheVe variable retainage for line items may apply. 

. APPLICATION NO: 

APPLICATION DATIE: 
= = ' - ' " PERIOD TO:" 
ARCHTTECTS PROJECT NO: 

VRH FNV. NO 

62 

03/I3_/12, 

' 02/29/12 
•VRH Job 2034 

7I03R62 

A . B C D E P- G H 
ITEM DESCRIPnON OF WORK SCHEDULED WORK COIV IPLETED MATERIALS TOTAL % - BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

.(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

2.5 Insl Temp Cond/Cabic & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% 

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 20.893.00 100.00% 

2.5 Rem SWER & SWBD 12,536.00 12,536.00 - 12;536.0D 100.00% - • 
2.5 Rem.Exist Conduit 20,893.00 20,893.00 • - • 20,893.00 100.00% -
2.5 Deliver New SWGR SA & S WBD A1 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Set! New SWGR SA& SWBD A! 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 ' 54,321.00 - "54,321.00 100.00% -
2.5.Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage &.Tem New SWbd A1 & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% - . 
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Rem Exist SWGR & SWBD 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Rem Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 DebverNew .SWGR SB & SWBD Bl 12,536.00 .. . 12,536.00 - 12,536.00 100.00% -
2.5 Setr New SWGR SB & SWBD Bl 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SB/SWBD BT 54,321.00 . 48,889.00 5,432.00 54,321.00 100.00% -
2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 18,804.00 2,089.00 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd Bl & Spice Boxes 20,893.00 12,536.00 8,357.00 20,893.00 100.00% 

2.5 Lighting Fixtures &W1RING at South Corridor 20,893.00 20,475.00 418.00 20.893.00 100.00% -
2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 40,949.00 836.00 41.785.00 100.00% -
2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 . - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing . 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 ^ 100.00% -
2.6 Eist Ticketing Fire Alrm/Pub Addrs Sys 29.250.00 29,250.00 - 29,250.00 ; 100.00% 

2.12 Electrical Feeders to EMR 4l,785:00 41,785.00 - 41,785.00 100.00% -
3.1 DeUverTemp.SW/CT/SWGRT/SWBDT-N 8,733.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13.098.00 13,098.00 13,098.00 100.00% • -
3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 43,662.00 . / 43,662.00 100.00% - • 
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17.465.00 17,465.00 - 17,465.00 100.00% -
3 .1 Install New .Gen Set & Equip. 21,831.00 19,648.00 - 19,648.00 '.90.00% 2,183.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 - . 65,494.00 100.00% 

3.1-Install New Conduit/Cable/ZTerms • 17,465.00 17,465.00 -• 17,465.00 100.00% 

SUB TOTALS 1,002,567.00 983,252.00 17,132.00 0.00 1,000,384.00 2,183.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 17 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing. APPLICATION NO: . 62 

Contractor's signed certification is attached. APPLICATION DATE: 03/13/12 

In tabulations below, amounts are stated to the nearest dollar. _ PERIOD TO: ^.--02,'29/I2-

Use Column J on Contracts v,;hcrc vanable reiajimgc for line items may apply. ARCmTECrS PROJECT NO: VRH Job 2034 
VRHINV. NO 7103R62 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% - • 
3.1 Rem Exist Conduit 21.831.00 21,831.00 - 21,831.00 100,00% -
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 ' 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 . 13,099.00 13,099.00 - 13,099.00 100.00% -
3.i Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56.761.00 - 56,761.00 100.00% 

3.1 Install Cable to New SWBD Spice Boxes 

3.1 PwT Outage & Tern New SSVbd A2 & Spice Boxes 

21,831.00 21,831.00 21.831.00 100.00% -3.1 Install Cable to New SWBD Spice Boxes 

3.1 PwT Outage & Tern New SSVbd A2 & Spice Boxes • 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 - 87,325.00 - • 87.325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - • 21,831.00 100.00% -• 
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% -
"• 3.1 Install Cond/Cable Term SWGR Nb/SWBD 82 56,761.00 56,761.00 - 56,761.00 100.00% ^ -

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 14,641.00 - 14,641.00 67.07% 7,190.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 43,662.00 100.00% -
3.2 Eeictrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% 

3.2 Electrical Wiring Fixtures 43,662.00 43.662.00 - 43,662.00 100.00% 

3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 - 26,197.00 100.00% 

3.2 Finish Painting 17,465.00 17,465.00 - 17,465.00 100.00% 

3.3-Final Electrical at BHS Closure Areas 43,662.00 43.662.00 c - . 43.662.00 100.00% 

3.4 Eeictrical Roughing 174,650.00 174,650.00 - . 174,650.00 100.00% - -
3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 87.325.00 87,325.00 100.00% -
3.4 Electrical Wiring & Fixtures & Devices • 183,382.00 183,382.00^ - 183,382.00 100.00% -
3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 87,325.00 • - 87,325.00 100.00% 

3.5 Eeictrical Removals & Relocations BHS 65,494.00 65,494.00 - 65,494.00 100.00% 

3.5 Eeictrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43.662.00 - 43,662.00 100.00% 

3.10- Determ & Remove Exist Gen Set & Equip. 43,662.00 43,662.00 43,662.00' 100.00% -
3.10- Install New Gen.Set & Equip 65,494.00 65.494.00 65,494.00 100.00% - . 
3.10-Install New Conduit/CabW/Terms 65.494.00 • 65,494.00 - 65,494.00 100.00% -

SUB TOTALS 1,651,439.00 1,644,249.00 0.00 0.00 1,644,249.00 7,190.00 1 

Users may obtain validation of ttiis document by requesting of the license a completed AIA Document D401 - Certincation of Document's Authenticity 

Page 18 of 22. 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - APPLICATION NO 62 

Contractor's signed certification is attached. ' APPLICATION DATE 03/13/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO . 02/29/12 

Use Column I on Contracts where variable rctainagc for line items may apply. ARCHITECTS PROJECT NO VRH Job 2034 
VRHINV. NO 7103R62 

A B c D 1 E ) F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE . 
NO. ^ — - - • - - • VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY. 
STORED 
(NOT IN 
D OR E) 

- COMTLETED 
AND STORED 

TO DATE 
(D+E+F) 

TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,109,588.08 27,132.00 0.00 53,136,720.08 99.88% 63,279.92 • 

F&PBond 343,560.00 343,560.00 343,560.00 100.00% -
Co#l Change Order # 1 Pace #3 59,046.00 59.046.00 59,046.00 100.00% -
CoUl Change Order # 2 Pace #2 T&M 12,447.35 11.284.36 11,284.36 90.66% 1,162.99 

CaU3 Change Order # 3 Face #7 28,189.15 28,189.15 28,189.15 100.00% -
Co#4 Change Order # 4 Pace #4 62,488.00 62,488.00 62.488.00 100.00% * 
Co#5 Change Order # 5 PaccSI 1,580.00 1,580.00 - 1,580.00 100.00% -
CoU6 Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% -
Com Change Order # 7 Pace #22 33.769.00 33,769.00 - 33,769.00 100.00% -
Com Change Order # 8" Pace #13 94,118.13 94,118.13 - 94,118.13 100.00% -
Com Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -
CoUlO Change.Order# 10 Pace #11 17.424.00 17,424.00 - 17,424.00 100,00% 

Co# 11 Change Order # 11 Pace #24 15.996.50 15,996.50 - 15,996.50 100.00% ' 
Co#I2 Change Order # 12 Pace #23 33,539.15 33,539.15 33,539.15 100.00% - . 
Co#13 Change Order #13 Pacc#12 97,307.94 97.307.94 - 97,307.94 100.00% 

Co# 14 Change Order# 14 Pacc#3l 19.972.00 19,972.00 19,972.00 100.00% -
Co#15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% -
Co# 17 Change Order # 17 Pace #32 42,800.00 42.800.00 - 42.800.00 100.00% •' -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 -• . 36,088.00 100.00% 

Co# 19 Change Order # 19 Pace # 15 1,237,968.60 1.237,968.60 • - 1,237,968.60 100:00% -
Co#20 Change Order #20 Pace #34 54,067.00 54,067.00 54,067.00 100.00% 

Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 14,420.00 100.00% 

Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% 

Cc#25 Change Order # 25 Pace #19 105,000.00 105,000.00 105,000.00 100.00% 

Co#26 Change Order # 25 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16 56,352.00 56,352.00 - 56,352.00 100.00% • -
Co#28 Change Order # 28 Pace #9 • 58,239.00 58,239.00 - " 58,239.00 100.00% • • ' • -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% 

Co#3p Change Order# 30 Pace #40 12.500.00 12,500.00 - 12,500.00 100.00% 

Co#31 Change Order #31 Pace #43 21,222.00 •21,222.00 - 21 7?? 00 100.00% - • 
Co#32 Change Order # 32 Pace #42 T&M 0.00 - - • - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 . . - ' 17,463.00 100.00% -
Co#35 Change Order # 35 Facc#53 T&M 14,678.19 13,857.15 - 13,857.15 92.41% •821.04 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 23,989.00 100.00% -
Co#37 Change Order # 37' Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% -- . 
Co#38 Change Order # 38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% 

Co#39 Change Order # 39 Pace #52 • - 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order #40 Pace #45 77,752.00 • • 77,752.00 - 77,752.00 100.00% -
Co#41 Change Order #41 Pace #62 42,800.00 42.800.00 - 42,800.00 100.00% -

Sub Total Change Order Page 1 2,913,788.41 2,911,804^8 0.00 0.00 2,911,804.38 1,984.03 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Documciil G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO. 
' APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

62 
03/13/12 
02/29/12-

VRH Job 2034 
7103R62 

A B C D 1 E F . - G . . , . H - —^ 
ITEM DKCRiPTION OF WO^ . . , - --SCHEDULED • WOKK v^UlviPLt 1 ED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) . 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

. D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

.(G-^C) TO FINISH 
(C-G) 

CoU42 Change Order #42 Pace #60 60,191.00 60,191.00 - 60,191.00 100.00% -
Corns Change Order # 43 Pace #63 35,593.00 35,593.00 35,593.00 100.00% -
Co«44 Change Order # 44 Pace #61 14,980.00 14,980.00 - 14,980.00 ,100.00% 

CoW5 Change Order # 45 Pace #67" 10,668.00 10,668.00 . 10,668.00 100.00% 

Co#46 Change Order # 46 Pace #47 - 10,888.00 10,888.00 - 10,888.00 100.00% -
Co#47 Change Order #47 Pace #29 . 5,029.00 5,029.00 - 5,029.00 100.00% -
Cofl48 Change Order # 48 Pacc#59T&M 40,510.27 38,720.76 ' ' - 38,720.76 95.58% 1,789.51 

Co#49 Change Order # 49 Pace #70 '7,261.00 7,261.00 . - 7,261.00 100.00% -
Coft5Q Change Order # 50 Pace #65 30,000.00 30.000.00 , - 30,000.00 100.00% . 
CoUSl Change Order #51 Pace #73 T&M 0.00 - - - 0.00% -
CoU52 Change Order # 52 Pace #72 35.000.00 35,000.00 - 35,000.00 100.00% -
CoU53 Change Order # 53 Pace #71 . 58,911.00 58,911.00 - 58,911.00 100.00% -
CoUSA Change Order # 54 Pace #68 15,536.00 • 15,536.00 - 15,536.00 100.00% 

Co#55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

Cofl56 Change Order # 56 Pace #30 190.000.00 190.000.00 - 190,000.00 100.00% 

CoS57 Change Order # 57 Pace #64 T&M 276,822.20 259,765.66 - 259,765.66 93.84% 17,056.54 

CoUSS Change Order # 58 Pace #50 T&M 227,220.68 215,232.29 - 215,232.29 95.00% 11,988.39 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% 

CoUSO Ch^ge Order #60 Pace #86 T&M 14,809.06 14,068.60 - 14,068.60 95.00% 740.46 

Co#61 Change Order # 61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% -
Co«62 Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 - 93,934.32 100.00% -
Coues Change Order # 63 Pace #83 . 9,974.00 9,974.00 9,974.00 100.00% • - " 
C0U6A Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M 36,593.13 34,i366.62 - 34,366.62 95.00% 2,226.51 

Coffee Change Order #66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
Cotfei. Change Order #67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% . -
Cofl68 Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% -
coue9 Change Order # 69 • Pace #89 13,907.00 13,907.00 •. - 13,907.00 100.00% 

CoiflO Change Order # 70 Pace #85 20,865.00 20,865.00 - 20,865.00 100.00% 

Com I Change Order #71 Pace #88 T&M 164,812.07 147,942.97 810.53. 148,753.52 90.00% 16,058.55 

Co#72 Change Order # 72 Pace #66 12,045.00 12,045.00 - 12,045.00 100.00% -
Cotf73 Change Order # 73 Pace #95 5,036.00 5,036.00 5,036.00 100.00% - , 
Co#74 Change Order # 74 Pace #93 31,851.00 31,851.00 31,851.00 100.00% 

Corns Change Order # 75 Pace #92 T&M 48,314.24 • 45,898.52 45,898.52 95.00% •' 2,415.72' 

Come Change Order # 76 Pace #57 28,000.00 28,000.00 - 28,000.00 100.00% 

Co«77 Change Order # 77 Pace #97 29,619.00 29,619.00 - 29,619.00 100.00% 

Co^78 Change Order # 78 Pace #103 10,780.00 10,780.00 . 10,780.00 100.00% -
Co#79 Change Order #79 Pace #36 T&M . 29,264.65 27,194.01 27,194.01 95.33% 2.070.64 

Co«80 Change Order # 80 Pace #87 25,152.00 25,152.00 - 25,152.00 100,00% - -
Co#81 Change Order # 81 Pace #77 52.000.00 52,000.00 52,000.00 100.00% -

Sub Total Change Order Page 2 1,887,469.15 1,830,303.83 810.55 - lO.OO 1,831,114.38 56,354.77 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing 

Contractor's signed certification is attached. 

In tabulations below, amounts arc stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. " 

APPLICATION NO: 
APPLICATION DATE; 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

62 
03/13/12 
02/29/12 . 

VRH lob 2034 
7I03R62 

A . -B C D E . • F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIV IPLETED • MATERIALS • TOTAL • % BALANCE 
NO. 

.... . . - -
VALUE FROM PREVIOUS 

- .\PPLICAT10N 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
"AND STORED 

TO DATE 
(D+E+F) 

JG-C) TO FINISH 
"(C-G) 

CoUn Change Order# 82 Pace #106 9.974.00 9,974.00 9,974.00 160.00% 
CoUB3 Change Order # 83 Pace # 1 OOT&M 12.981.18 12,200.93 - 12,200.93 93.99% 

CoHZ4 Change Order # 84 Pace #96 . ' 20,865.00 20,865.00 - 20,865.00 100.00% -
Co#85 Change Order # 85 Pace #98 9,442.00 9,442.00 - 9,442.00 100.00% -
C0S86 Change Order # 86 Pace #104 55,310.00 55,310.00' - 55,310.00 100.00% -
Co«87 Change Order # 87 Pace #109 21,992.00 21,992.00 - '21,992.00 100.00% 

Co«88 Change Order # 88 Pace #99 T&M 2,840.36 2,783.56 - 2,783.56 98.00% 56.80 

Coff89 Change Order # 89 Pacc #I01T&M 480,722.57 348,907.67 131,814.90 480,722.57 100.00% . 
Coft90 Change Order # 90 Pace #108 T&M 79,666.49 74.824.29 - 74,824.29 • 94.00% 4,842.20 

CoU9l Change Order #91 Pace #81 • 26,311.00 26,311.00 • • . 26,311.00 100.00% 

Coft92 Charge Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00. 100.00% 

Co#/93 Change Order #93 Pace #112 72,118.00 72,118.00 - • 72,118.00 100.00% -
Co#94 Change Order # 94 Pace #114 15,924.00 15,924.00 - 15,924.00 100.00% -
Co#96 Change Order # 96 Pace #116 24,954.00 24.954.00 - 24,954.00 100.00% -
Co#97 Change Order # 97 Pace #111 72,835.00 72,835.00 72,835.00 100.00% -• 
Co#98 Change Order # 98 Pace #117 20,972.00 20.972.00 - 20,972.00 100.00% -
Co#99 Change Order #99. Pace #94 26.583.00 26,583.00 26,583.00 100.00% -
Co# lot Change Order# 100 Pace #113 19,417.00 19,417.00 . - 19,417.00 100.00% - • 
Co#10. Change Order# 101 Pace #110 59,745.00 59,745.00 - 59,745.00 100.00% -
Co#ia: Change Order# 102 Pacc#107T&M 364,161.50 226,517.37 113,855.70 340,373.07 94.00% 23,788.43 

Co# 10: Change Order # 103 Pace #119 T&M 11,204.84 8.728.54 - 8,728.54 95.00% 2.476.30 

Co# 10' Change Order # 104 Pace # 120 24,187.00 24,187.00 - 24,187.00 100.00% -
• CoUlOt Change Order # 105 Pace #118 12,560.00 12,560.00 - 12,560.00 100.00% -
Co#10( Change Order # 106 Pace #91 T&M 6,394.84 6,075.11 6,075.11 95.00% 319.73 

Co#10- Change Order# 107 Pace #121 48,485.00 48,485.00 - 48.485.00 100.00% _ • 
Co# 101 Change Order# 108 Pacc#122T&M 246.327.50 234,188.57 234,188.57 95.00% 12,138.93 

Go#10« Change Order # 109 Pace #125 5,983.00 5,983.00 5,983.00 100.00% -
Co#llC Change Order# 110 Pacc#123 11,642.00 11,642.00 11,642.00 100.00% - • 
Co# 11 Change Order #111 Pace #126 4,874.00 • 4,874.00 - 4,874.00 100.00% •- ; 
Co#Il^ Change Order# 112 Pace #127 19,009.00 19,009.00 19,009.00 100.00% -
Co#ii: Change Order# 113 Pace #137 27,730.00 27.730.00 27,730.00 100.00% 

Co#lH Change Order# 114 Pace #129 4,861.00 4,861.00 - 4,861.00 100.00% 

Co#llf Change Order #115 Pace # 132 T&M 2.624.70 2,493.46 - 2,493.46 95.00% 131.24 

Co#ll£ ChangeOrder# 116 Pacc#134T&M 1,569.82 1,491.34 " 1,491.34 95.00% 78.48 

Co#ir ChangeOrder# 117 Pacc#141T&M 4,737.52 4,500.64 - -1,500.64 95.00% 236.88 

Co#llJ Change Order # 118 Pace #146 21,611.00 21,611.00 - 21,611.00 100.00% 

Co# lis ChangeOrder# 119 Pace #147 • 8.950.00 8,950.00 8,950.00 100.00% 

Co# 12c Change Order # 120 Pace #144 T&M 6,457.99 6,020.24 - 6,020.24 94.00% 437.75 

Co# 12 ChangeOrder# 121 Pacc#149 4,521.00 4,521.00 4,521.00 100.00% 

Co# 12; ChangeOrder# 122 Pacc#150 2,382.00 2,382.00 2,382.00 100.00% 

Sub Total Change Order Page 3 1,893,888.31 1,602,930.72 245,670.60 0.00 1,848,601.32 44,506.74 

Users may obtain vallijation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, ccntaining 

Contractor's signed certiEcation is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHlTECrS PROJECT NO: 

VRHINV.NO 

62 

03/13/12 

02/29/12 
VRH Job 2034 

7I03R62 
A B • C D 1 1 E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL 1. . B.^JL.'LNCE -
NO. - -V.\LUE - - FROM PREVIOUS IHiS PERIOD "PRESENTLY COMPLETED (G+C) TO FINISH 

APPLICATION ' STORED AND STORED (C-G) 
' (D + E) (NOT IN TO DATE 

DORE) (D+E+F) 

Co#12; Change Order# 123 Pace #142 . 17,061.00 17.061.00 . - 17,061.00 100.00% 

Co# 12' Change Order # 124 Pace #136 5,593.00 5,593.00 - 5,593.00 • 100.00% 

Co#i2; Change Order# 125 Pace #148 •- 42,768.00 42,768.00 - - 42,768.00 100.00% -
Co#12( Change Order # 126 Pace #153 2,311.00 2,311.00 2,311.00 100.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 6.00% 
0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - • - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - - . - 0.00% 

0.00 - " " 0.00% 

0.00 - 0.00% 

0.00 - " • - 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

0.00 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - • • - 0.00% 

0.00 - •- 0.00% 

0.00 - - 0.00% 

O.QO - - 0.00% 

0.00 - - 0.00% 

0.00 - - • -• 0.00% 

0.00 - . - . ' 0.00% 

0.00 ' - 0.00% 

. 0.00 ' - 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

Sub Total Change Order Page 4 67,733.00 . 67,733.00 0.00 0.00 67,733.00 . 0.00 

TOTAL CHANGE ORDERS 6,762,878.87 6,412,771.93 246,481.15 - 6,659,253.08 102,845.54 

TOTAL CONTRACT TODATE 60,306,438.87 59,865,920.01 273,613.15 0.00 60,139,533.16 99.72% 166,125.46 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certmcation of Document's Authenticity 
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March .13, 2012 

Mr. Michael C. Wallace 
Senior Resident Engineer 

• Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

CONSTRUCTION CORP, 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 
ii - • • • • • " , • 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 62 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours 

Frank W. Hurley 
Chief Financial Officer 

320 Grand Avenue 
Englewood, NJ 
07631-4355 ' 

Phone 
201.871.4422 

Fax/Executive 
.201.871.6727 

Fax/Accounting 
201.871.1927 

Fax/Esfimating 
201.871.0705 



CMD-6(1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTFIACTORS/LESSORS/SUPPLIERS 

Contract 

Contract 1 

Contracto 

slo, EWR-264.003 

'itie: Term B. Modernization Program Lower Level 

Expansion's B-1 Vertical Circulation 

r: VRH Coristruction Coro. 2034 

Period Reporting: 

Paymet 

% Project 

2-01-12 to 2-29-12 Contract 

Contract 1 

Contracto 

slo, EWR-264.003 

'itie: Term B. Modernization Program Lower Level 

Expansion's B-1 Vertical Circulation 

r: VRH Coristruction Coro. 2034 

Period Reporting: 

Paymet 

% Project 

itAoDl.#: 62 ^ 

t Comoleted: 99.72 % 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B • = Column C 

AMOUNTS PAID 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement . Statement To-Oate SUBCONTFtACTOR NAME 

(Indicate) 

MBE 

WBE 

•BE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement . Statement To-Oate 

RISA MANAGEMENT CORP WBE 347,854.00 325,914.20' 0.00 325,914.20 

FINE PAINTING & DECORATING CO. MBE • 160,614.00 134,911.79 0.00 134,,911.79 

SIGNS iS> DECALS MBE 273,140.00 247,608:00 0.00 247,608.00 

1 MAZZOCCHI WRECKING INC. WBE 1,356,997.42 . 1,279,955.38 o:oo 1,279,955.38 

1 CAROL HARDY MECHANICAL WBE 4,129,881.15 3,870,063.77. 33,437.39 3,903,501.16 

1 BERTO CONSTRUCTION MBE 262,835.95 249,694.15 0.00 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 o:oo 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 93,213.10 87,158.05 0.00 87,158.05 

ARTISAN INC. WBE : 55,114.00 55,114.00 0.00 55,114.00 

-

i -
. -

. .. -- • 
-• -
-

Totals 7,087,649.62 6,556,050.19 33,437.39 6,589,487.58 

1 • (Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounts enlsred should rellect 100% pild.The 60% credit wUI be handled by this offica) 

1 • (Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement To-Date 

SUPPLIEF ?S/LESSORS ' , 

1 . N/A 
1 ' • • • 

i • , • • . 
•, 1 : • , • _ • . - • : .. 

Date Prepared ir 3/13/2012 • . 

Preoared bv: Frank W, Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office , . . 

Title: Chief Financial Offic&r / Date Recei\ 

Reviewed. B 

Title: Oevvj 

/ed: |/^/ !>-

Officer's Sia'nature: 

Date Recei\ 

Reviewed. B 

Title: Oevvj 

Date Recei\ 

Reviewed. B 

Title: Oevvj •1 1 



PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LbCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

PRIME CONTRACTOR'S NAME: 
rtlcal Circulation • VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 3/13/2012 

Payment App# 62 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

S&M Electric 

Carol Hardy Mechanical 

REPORTING PERIOD 

FROM: 1/1/2012 

TO: 2/29/2012 

% OF COMPLETION: 99.72% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: , 40% 

Female 

Skilled/Laborer: 6.9'% 

ACTUAL START DATE: 

Dec-06 

PROJECTED 

COMPLETION DATE: . . , 

May-09 

PROJECT TITLE 
Term B Modernization Program and B-1 Ve 
EWR-264.003 

LbCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 
WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 
Construction Trade. 

. #2 
Classification 

#3 
, Total All 
Employees 

Hours 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

#6 

Hispanic 

#7. 

Asian 

#8 

Native 
American 

#9 . 
Total 

Minority 
Hours 

#10 .% • 
Minority 
Hours 

#11 
% 

Female 
Hours 

#12 

Total Number 
' Of Employees 

#13 
Total Number 

Of Minority 
Employees 

#1 
Construction Trade. 

. #2 
Classification 

M 

#4 
Sum of all 
Employees 

Hours 
M F M F M F • M' . F 

#9 . 
Total 

Minority 
Hours 

#10 .% • 
Minority 
Hours 

#11 
% 

Female 
Hours 

M F M 1 F 
Electrical Worker Journey Worker 48.00» 48.00 0 0 0 .2 / 0 • ° -Electrical Worker 

Apprentice 184.00' / 184.00 0 0 184 J 184 : 1. y . lk 
Sub Total 232.00 / " 232.00 0 0 0 0 184 0 0 0 184 79% 0% 3 0 ll 0 

cjieamfitter Journey Worker 192.00, 1 192.00 0 0 0 2 K ° 01 cjieamfitter 
Apprentice 0.00 0.00 • 0 0 

cjieamfitter 

Sub Total 192.00 - 192.00 0 0 0 0 0 0 0 0 L 0 0% 0% 2 0 o| 0 
Journey Worker 0.00 • 0.00 0 0 0 , 0 01 . 

Apprentice 0.00 0.00 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 ol 0 
Journey Worker - - 0 0 0 0 0 0 0 o

 

o
 

Apprentice 0.00 0.00 0 0 0 ol 0 
Sub Total 0.00 - 0.00 .. 0 0 0 0 0 0 0 0 0 0% 0% 0 , . 0 ol 0 
Journey Worker 0.00 0.00 0 0 0 0 0 0| 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0%> 0% 0 0 o| 0 
Journey Worker 0.00 0.00 0 0 0 0 ol 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 . 0 0% 0% 0 0 ol / 0 

1 ^ Total Journey Worker 240.00 - 240.00 0.00 - _ _ _ - . _ 4 0 0 0 

TOTAL Total Apprentice 184.00 - 184-00 _ _ 184.00 _ _ _ • 184.00 1 0 1 • 0 
THIS Total Skilled Trades -424.00 ~ - 424.00 0.00 - - - 184.00 - - , - 184.00 43% 0% 5 0 1 0 

MONTH, 0 
Laborers, Taper/Finish 0.00 0.00 - - - 0% 0% 0 .0 0 0 

luS.-U l7.-2< 21.1 7rLoy-!< FOR R.E. OFFICE USE ONLY 
Grand Total Skilled Trades 267,Tg!a^J 1 832.00 268,026:64- 0,275.25 1 - 8.00 16:674.501 \ 824.00 g.,327r00 - _ _ 37.836.75 .3 6-66- REVIEWED BY: 

From Last Month Laborers 38,164-75 1 1 916.00 -39,108.7«r 2,964.75 1 15,456.50 1 916.00 114.00 - - - 19.451.25 1 50% 2% DATETP-tW-^-L 

?fi7 ' Q'iO nn 57" l«+.7^6.0 
• (5 r\r\ A Q a-j A cn Q1/1 An 

2,5^a7s ARE GOALS BEINGJsigT? 
\/iro -Chirri 7 Grand Total 

To Date 

Skilled-Trades 

Laborers 
^D/,0 rerw 

38,1S4T?5-
OoZ.UU 

916.00 39,108.76- 2,964.75 
O.UU 

15,456.50 916.00 114.00 - - - -19,451.25 L^.2 56% T-.A, 2% 

I to 
NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should.not be included In this form. 

15 

Frank W. Hurley , Chief Financial Officer 
NOTE: The MEUR must be submitted within 5 business dl'ys'oT/fionth's end 

DATE SIGNED: March 13, 2012 PA-3647 

PA Form 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor . VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 02/29/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees ... - • ** - " -

Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian •American 

M F M F M F M F M F 

ADMINISTRATl JOURNEY WORKER 364.00 0.00 354.00 o.po 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
VE/OFFICE -

Sub Total 364.00 0.00 354.00 0.00. 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,930.00 . 0.00 7,930.00 458.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,010.50 0.00 8,010.50 . 468.00 - 0.00 91.50 0.00 0.00 0.00 . 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 4,359.00 . 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 • 0.00 

Sub Total 4,359.00 832.00 5,201.00 142.00 8.00 3,150.00 824X0 0.00 0.00 0.00 . 0.00 

BOILERMAKER 
c 

JOURNEY WORKER 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
o 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 , 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 1,065.00 0.00 1,065.00 0.00 0.00 95.00 0.00 0.00 . 0.00 0.00 0.00 

Sub Total 1,130.50 0.00 1,130.50 0.00 0.00 150.50 0.00 0.00 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 • 0.00 

JOURNEY WORKER 57,598.50 0.00 57,698.50 24.00 0.00 581.00 0.00 0.00. . 0.00 0.00 0,00 

Sub Total - 57,930.50 0.00 , 57,930.50 24.00 • 0.00 581.00 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 
MASONS 

JOURNEY WORKER 3,778.00 . 0.00 3,778.00 140.00 0.00 480.00 . 0.00 .0.00 0.00 0.00 0.00 

Sub Total 3,786.00 0.00 3,785.00 140.00 0.00 488.00 0.00 0.00 0.00 0.00 0.00 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00 0.00 0.00 - 0.00 0.00 0.00 0.00 0.00 
BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE 18,724.75 0.00 18,724.75 3,423.00 0.00 947.00 0.00 2,173.50 0.00 0.00 0.00, 

JOURNEY WORKER 92,591.00 . 0.00 92,591.00 5,831.00 0.00 4,264.50- 0.00 31.00 0.00 0.00 . • 0.00 

Total 
Minority 
Hours 

% %. 
Minority Female 
Hours Hours 

0.00 

0.00 

55.50 

503.00 

0.0 • 0.0 

559.50 

0.00 

4,124.00 

6.2 0.0 

4,124.00 

0.00 

79.2 15.9 

0.00 

. 55.50 

95.00 

I 

0.0 0.0 

160.50 

0.00 

605,00 

8.4 0.0 

mmmsmmsii 

605.00 

. 8.00 

520.00 

1.0 0.0 

528.00 

0.00 

16.3 0.0 

0.00 

6,543.50 

10,125.50 

I 
0.0 0.0 

I 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 02/29/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total All Sum of all 

, - - ' • 
Native 

Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F M .F 

Sub Total 111,315.75 0.00 • 111,315.75 9,254.00 0.00 5,211.50 0.00 2,204.50 0.00 0.00 0.00 

F1 FVATOR APPRENTICE 3,521.00 0.00 3,521.00 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 
CONSTRUCTO 

ELECTRICIANS 276.50 • 0.00 276.50 0.00 0.00' 0.00 0.00 0.00 0.00 0.00- 0.00 

JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 0.00 0.00 . 0.00 170.50 . 0.00 0.00 . 0.00 

Sub Total 7,398.75 0.00 7,398.75 164.50 0.00 0.00 0.00 178.25 0.00 0.00 0.00 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 . 0,00 . 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

GLAZIERS APPRENTICE 1,463.50 0,00 1,463.50 369.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 

JOURNEY WORKER 6,232.50 0.00 6,232.50 83.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,696.00 0.00 . 7,696.00 452.00 0.00 . 897.00 0.00 8.00 0.00 0.00 0.00 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0;00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 

Sub Total 416.00 • 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

[RON APPRENTICE 592.00 0.00- 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 8,427.00 0.00 8,427.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 9,019.00 0.00 9,019.00 584.00 0.00 792.00 . 0.00 0.00 0.00 0.00 0.00 

LABORERS JOURNEY WORKER 38,192.75- 916.00 39,108.75 2,964.75 0.00 15,456.50 916.00 114.00 0.00 0.00 ' 0.00 

Sub Total 38,192.75 916.00 39,108.75 2,964.75. • 0.00 15,456.50 916.00 114.00 0.00 0.00 0.00 

METAL JOURNEY WORKER 96.00 ; 0.00 96.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
LATHERS 

Sub Total 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,186.25 19.25 0.00 88.00 . 0.00 , 0.00 d.oo 0.00 0.00 
ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 ' 0.00 

PAINTERS JOURNEY WORKER 2,688.00 0.00 2,688.00 0.00 0.00 1,944.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

16,670.00 

7.75 

0,00 

335.00 

9.0 0.0 

. 

342.75 

0.00 

4.5 0.0 

: 

0.00 

473.00 

881.00 

0.0 0.0 

1,357.00 

0.00 

0.00 

: - r--.. 1 

11.4 0.0 

0.00 

80.00 

1,296.00 

I " t - i • 
1 1 

0.0 0.0 

1,376.00 

19,451.25 

19,451.25 

0.00 

0.00 

107.25 

107.25 

1,944.00 

1 J 

14.3 0.0 

1 
49.7 2.3 

1 - 1-*' 

0.0 0.0 

1 

4.9 .0.0 

1 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION' 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 02/29/2012 • 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 
. .... - --- • • 1 otal All Sum of all Native 

Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F . M' F M , F M F 

Sub Total 2,588.00 0.00 2,688.00 0.00 0.00 1,944.00 - 0.00 0.00 • 0.00 0.00 0.00 

PIPEhll IbRS APPRENTICE 603.50 0.00 603.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 

JOURNEY WORKER 4,551.50 0.00 4,551.50 0.00 0.00 0,00 0.00 0.00 " 0.00 0.00 0.00 

Sub Total 5,155.00 0.00 5,155.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLAS1 bPvEP>S JOURNEY WORKER • 2,155.00 0.00 2,155.00 0.00 0.00 o.op 0.00 0.00 0.00 0.00 . 0.00 

Sub Total 2,155.00 0.00 . 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 

PLUMBERS APPRENTICE 416.00 0.00 416.00 0.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 2,027.00 0.00 2,027.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,443.00 0.00 2,443.00 16.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 . 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,620.50 0.00 8,620.50 0.00 0.00 2,955.00 0.00 0.00 d.oo 0.00 0.00 

Sub Total 9,611.50 0.00 9,611.50 16.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 15,954.50 0.00 15,954.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00 0.00 

SUPERVISOR 144.00 0.00 144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 17,465.50 0.00 17,465.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 

STONE JOURNEY WORKER 285.00 0.00 286.00 0.00 0.00 1.00 0.00 . 0.00 0.00 0.00 0.00 
SbllbRS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 , 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

Printed bv DAWN HAINES Page 3 

1,944.00 

0.00 

0.00 

72.3 0.0 

0.00 

0^00 

0.0 0.0 

0.00 

264.00 

15.00 

0.0 0.0 

iiassifBasa: 

280.00 

0.00 

0.6 0.0 

0.00 

16.00 

2,955.00 

0.0 0.0 

2,971.00 

825.00 

2,829.00 

0.00 

30.7 0.0 

3,654.00 

1.00 

0.0 0.0 

1.00 

0.00 

0.3 0.0 

0.00 

10.25 

0.0 0.0 

: 
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The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

EWR 264.003 TERMINAL B MODERNIZATION PROGR 
• LOWER LEVEL & 81 VERTICAL. 

Contractor VRH CONSTRUCTION CORPORATION 

From 12/01/2006 To 02/29/2012 
Start Date 12/01/2006 

Projected Completion Date . / / 

Work Hours of Employees 

Trade Classification 
Total Air 
Employees Hours 

M 

Sum of all 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

593.00 

262.00 

• 9,852.00 

0.00 

0.00 

0.00 

593.00 

262.00 • 

9,852.00 

• 10.25 

0.00 

o:oo 

0.00 

0.00 

0.00 

0.00 

0.00 

4,455.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00. 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

10.25 

0.00 

4,455.00 

1.7 0.0 

^ 

Sub Total 

Skilled Trades 
Laborers 

10,114.00. 0.00 10,114.00 0.00 0.00 4,455.00 0.00 0.00 0.00 0.00 .0.00 4,455.00 

267,669.25 

38,192.75 

832.00 

916.00 

268,501.25 

39,108.75 

14,286.00 

2,964.75 

8.00 

0.00 

21736.50 

15456.50 

824.00 

916.00 

2,390.75 

114.00 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

39,245.25 

19,451.25 

^ 

44.0 0.0 

14.6 

49.7 

0.3 

2.3 

Grand Total 305,862.00 1,748.00 307,610.00 17,250.75 8.00 37,193.00 1,740.00 2,504.75 0.00 0.00 0.00 58,696.50 19.0 0.5 
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TO: . 
FROM: 
DATE: 
SUBJECT: 

cc: 

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKSLIP 

Deidre Dennis, Zip 76, Room 238 
Dawn Haines, EWR, CTA, Bldg. 74 . 
;April 30,2012 
CONTRACT EWR-264.003 - APPLICATION NO. 63 

;File 
f 

^Please find attached Contract EWR-264.003, Payment Application No. 63 with 
accompanying docmnents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



PAYMENT APPLICATION CHECKLIST 
I. • . . • • • 

Contract# 0^3 , Payment# ^3 

P.O.# Ugio»C7^4o^3 
7-3 ]"2~ Date Received 

M |'73/i7-- Date Received From ARE 

Entry on WinTrak 

[la/l^SAP Entry# at 
Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

IVIEUR (entered in WinTrak) 

Certified Payroll Reports Received & Filed 
a) Indicates name, address, 88 number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

' Certified Payroll Checked Against Subs Being Paid • Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

Statement of Payments to MfWIDBE Subs & Suppliers Received 
and checked against previous period. 

4/^3 

Prevailing Wage Statement 

Certification of, Payments to All Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

Copy for File 

Date to RE I Office Engineer Initial 

^ RE Signature / Date Sent To EOC 



BB99246A 

EM26 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

OF 
4/20/2012 

PAYMENT NO. CONTRACT NO. F,WR-264.003 P 0 No. UEWR264003 

CONTRACTOR VRH Construction Corp. Job No. 2034 ADDRESS 320 Grand Avenue Enslewood NJ 07631 
VRH Invoice No. 7119R63 Approximate work performed to March 31, 2012 

63 

APPROXIMATE QUANTITIES 
UNIT PRICE AMOUNT 

Item 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total for Prey. 
Application Total to Date 

UNIT PRICE AMOUNT 

1 Performance and Payment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work L.S. 0.00 63,136,720.08 53,136,720.08 53,200,000.00 53,136,720,08 

3 N.C.Contract Specification Sect. 11 Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM . 0.00 100,243.52 100,243.52 100,243.52 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a • Net Cost Dwg:G005 Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
dated 11/06/07 ; 

L.S. , o.oo' (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 
i! 

N.C.Dwg.GOOS Note 2lC Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

i( 

L.S. 0.00 32,624.00 • 32,624.00 32,624.00 32,624.00 . 

8 N.C.Dwg.GOOS Note 210 Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 ^ 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion# 1 

L.S. , 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Conflities with new Construction 

0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Eluhstation & Service Elevator 
Machine Room to L.S.Conversion #1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fneprcofing & i\shestas in South Service. 
Elevator Shaft to L.S.Conversion # 2 . 

L.S.' 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 , N.C;Dwg.G005 Note 21C Monitor Swltchgears • 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 : 16,846.08 

Leas retained as per contract MAX$ 

TOTAL APPLIED FOR, TO DATE: 

Balance to.date: 
Less advances under previous applications; 

To be advanced this application : 

65,116,383.61 

CHANGE ORDERS (por nttnchcd) 

' Total to date : $ 
Less: Previously advanced : $ 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (AS per copy): 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. ^ 

The Contractor Further Certifies (check one) 

,-;That all subcontractors a^nd suppliers have been paiid any amounts 
'due fiorn previous progiess payments and shall be paid any amounts 
due from this progress payment; or ' . 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment fi-om that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

*Individually and on behalftff the contractor 

Chief Financial Officer 
Title 

Recommended For Payment: 

PRO/PRO.J ORG' ACT AREA/ 
SYST 

JOB AMOUNT 

The above estimate of quantities performed is correct and is made 
fi-om actual inspection and'jyuiwledge of work performed^ 

Title: ' EI^NEJER OF 

Approved For Payment: . 

RESIDENT ENGINEER 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 
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CONTRACT NO. EWR-264.00:i P 0 Nn. UEWR264603 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 7U9R63 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOB PAYMENT 
• DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
4/20/2012 

63 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to March 31, 2012 

APPROXIMATE QUANTITIES 

Item 

No. 

DESCRIPTION OF WORK UNIT This 
A])i)licaiion 

Total for Prov. 
Application • Total to Dale 

UNIT PRICE , AMOUNT 

14 N.C.Dwg.GOOS No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. 

TM 0.00 444,433.16 444,433.16 444,433.16 

15 
i 

N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # Ei 

L.S. 0.00 38,412.00 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note. 12 Trans 
Port & Dispose Excess SoU N.G.to U.P.Conversion #1 

UP. • 0,00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,82S.20) • (1,825.20) (1,825.20) . (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad • 
R61 Notebooks from N.C. to L.S. Converation# 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. 0.00 47,060.00 47,060.00 47,060.00 47,060.00 

22 N.C.Dwg.GOOS Note 2lC Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA. Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA. Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017,86) 

26 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing, B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 • 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" flignage 

TM 0.00 2,769.02 2,769.02 2,769.02 

Lees 5 % retained as per contract MAX $ 2,660,000.00 

TOTAL APPLIED FOR, TO DATE ; 

Balance to date : 
Less advances under previous applications : . 

To be advanced this application : 

56,036,238.00 
2,660,000.00 

53,376,238.00 
53,375,238.00 

0.00 

CHANGE ORDERS Ijier attached) 
Total to date : $ 

Less; Previously advanced : $ 
6,676,26freff 
6,659.26Bre§^*^P 

.Change Order amount to be advanced on this application : 
;; TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract oh the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

/ . . 
The Contractor Further Certifies (check one) 

17.QI3.00 
17,013.00 

all subcontractors and suppliers have been paid any amounts 
i^^'-a'ue fiom previous progress payments and shall be paid any amounts 

due from this progi-ess payment: or 

_ 2. That payment has been withheld fr-om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment fi'om that subcontractor 
or supplier. (Attached copies of any vvithholding notices Issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

PIIO/PRO.) ORG ACT AitEA), 
SYST 

JOB AMOUNT 

17,013,00 

The above estimate of quantities performed is correct and is made 
from actual inspection and knowledge of work_g£ifhm»ed?-

*Individually and on behalf of the contractor 

Chief Financial Officer 
Title 

Recommended For Payment: 

Title: ENGINEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller > 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a ' 



PA 326 
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Payment No 63 

The P^;. Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLlCATiON DETAIL, 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to,' 
Pi'PE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3' Of 3 

3/31/2012 

TOTAL AMOUNTS-
ORDER , 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 3 LS 59,046.00 0% 100% - 59,046.00 
.2 2 T&M 12,447.35 . 0% 91% - 11,284.36 

3 7 LS 28,189.15 0% 100% - 28,189.15. 
4 8 LS 62,488.00 0% 100% - 62,488.00 
5 1 LS 1,580.00 0% .100% - 1,580.00 

.6 21 LS 34,085.00 0% 100% - 34,085.00 
7 22 LS 33,769.00 •0% 100% 33,769.00-
8 13 LS 94,118.13 • 0% 100% - 94,118.13 
9 10 LS 53,543.00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% • 100% 17,424.00 
11 24 LS 15,996.50 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS 97,307.94 0% 100% 97,307.94 
14 31 LS 19,972.00 0% 100% - 19,972.00 
15 26 LS . 14,830.00 0% 100% - 14,830.00 
16 33 LS 15,569.00 0% • 100% - 15.569.00 
17 32 LS 42,800.00 0% 100% - • 42,800.00 

. 18 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 0% 100% - • 1,237,968.60 
20 34 LS 54,067.00- 0% 100% - 54,067.00' 
21 25 LS 35,743.00 • 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% - 159,281.00 
23 41 LS 14,420.00 0% 100% - 14.420.0G> 
24 39 LS 15,240.00 0% 100% - 15,240.00 
25 19 LS 105,000.00 - 0% 100% - 105,000.00 

•26 17 LS 50,900.40 0% 100% - 50,900.40 
27 16 LS 56,352.00 0% 100% - 56;352.00 
28 9 LS 58,239.00 0% 100% - 58,239.00 

. 29 35 LS 14,906.00 0% 100% - 14,906.00 
30 40 LS .12,500.00 0% 100% - 12,500.00' 
31 43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&M 0.00 0% 0% - -

• 33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS . 17,463.00 • 0% 100% - 17,463.00 

.35 53 T&M •14,678.19 0% 94% 13,857.15 
36 51 LS 23,989.00 0% . 100% 23,989.00. 
37 46 LS 147,464.00 0% 100% - 147,464.00, 
38 49 LS 8,654.00 0%' 100% - 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00. 
40 45 LS • 77,752.00 0% 100% - 77,752.00 
41 62 LS 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00 . 0% 100% - 60,191.00 
43 63 LS 35,593.00 0% 100% - 35:593.00 
44 61 LS 14,980.00 0% 100% - 14,980.00 
45 67 LS 10,668.00 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% - 10,888.00' 
47 29 LS 5,029.00 0% 100% - 5,029.00 
48 59 T&M 40,510.27 0% 96% - 38.720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS • 30,000.00 .0% 100% - 30,000.00 
51 73 T&M 0.00 0% 0% - - -
52 72 LS 35,000.00 0% 100% - 35,000.00 
53 71 LS. 58,911.00 0% 100% - - 58,911.00 
54 68 LS 15,536.00 0% 100% - 15,536.00. 
55 78 T&M 40,168.53 0% 95% - 38.160.08 



PA 326. 
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Payment No 63. 

The Pi.;. Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

3/31/2012 

TOTAL AMOUNTS 
ORDER 

NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
56 30 LS 190,000.00 0% 100% - 190,000.00 
57 64 T&M • 276:822.20 0% 94% - 259,765.66 
58 50 T&M 227,220.68 0% 95% - 215,232.29 
59 75 LS . 4,619.00 0% 100% - 4,619.00 
60 86 T&M 14,809.06 0% 95% - 14,068.60 
61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M . 93,934.32 0% 100% - 93,934.32 
63 . 83 LS • • 9,974.00 0% 100% - • 9,974.00 
64 55 LS 46,052.00 0% , 100% - 46,052.00 
65 69 T&M 36,636.24 0% 95% - 34,366.62 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 • 84 LS 42,656.00- 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 

• 70 85 LS 20,865.00 0% 100% • - 20,865.00 , 
71 88 T&M 164,812.07 0% 90% - 148,753.52 
72 66 LS • 12,045.00 0% 100% 12,045.00, 
73 95 LS 5,036.00 0% 100% - . 5,036.00 
74 93 LS 31,851.00 0% 100% - 31,851.00-

. 75 92 T&M 48,314.24 0% . 95% - 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - 10,780.00-

. 79 36 T&M 29,264.65 . 0% 95% - 27,194.01 , 
80 87 LS 25,152.00 0% 100% - 25,152.00 
81 77 LS 52,000.00 0% 100% - 52,000.00-
82 106 LS 9,974.00 0% 100% 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% - 9,442.00 
86 104 LS 55,310.00 0% 100% - 55,310.00 
87 109 LS 21,992.00 0% 100% - 21,992.00 
88 99 T&M 2,840.36 0% . 98% - - 2,783.56 
89 101 T&M 480,722.57 0% 100% 480,722.57 
90 108 T&M 79,666.49 . 0% 94% • - 74,824.29 
91 81 LS 26,311.00 0% 100% - 26,311.00 
92 115 LS 20,962.00 0% 100% - 20,962.00-
93 112 LS 72,118.00 0% 100% - 72,118.00 
94 114 LS 15,924.00 0% 100% . - 15,924.00 
96 116 LS 24,954.00 0% 100% • - 24,954.00: 

• 97 111 LS 72,835.00 0% 100% - 72,835.00 
98 117 LS 20,972.00 0% - 100% - 20,972.00 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS 19,417.00 • 0% 100% - , 19,417.00 
101 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M 364,161.50 0% 94% - 340,373.07. 
103 119 T&M 15,637.18 0% 95% - 8,728.54 
104 120 LS 24,187.00 0% 100% 24,187.00 
105 118 LS 12,560.00 0% 100% - 12,560.00 
106 91 T&M 6,394:84 0% 95% - - 6,075.11 
107 121 LS. 48,485.00 0% 100% 48,485.00 
108 122 T&M 246,327.50 0% 95% - 234,188.57 
109 • 125 LS 5,983.00 0% 100% . .. 5,983.00 
110 123 LS 11,642.00 0% 100% - 11,642.00 
111 126 LS 4,874.00 0% • 100% - • 4,874.00 
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Payment No 63 

The Pu . Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLiCATiON DETAiL 

Sheet Contract Number EWR-264.003 
Purchase Order No, UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

3/31/2012 

TOTAL AMOUNTS 
ORDER ; . . • 
NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE .TODATE 
112 127 T&M 19,009,00 0% . 100% - 19,009.00 
113 137 LS 27,730.00 0% 100% -• 27,730.00 
114 129 LS 4,861.00 0% 100% - 4,861.00 
115 132 T&M 2,624.70 0% 95% . - 2,493.46 
116 134 T&M 1,569.82 0% 95% - 1,491.34 
117 141 T&M 4,737.52 0% 95% - 4,500.64 
118 146 LS 21,611.00 0% 100% - . 21,611.00 
119 .147 LS 8,950.00 0% 100%. - • 8,950.00 
120 144 T&M 6,457.99 0% 94% - • 6,020.24 
121 149 LS 4,521.00 0% 100% - 4,521.00 
122 150 LS 2,382.00 0% 100% • - 2,382.00 
123 142 LS 17,061.00 0% 100% ' 17,061.00 
124 136 LS ,5,593.00 0% .100% - 5,593.00 
125 148 LS •- 42:768.00 0% 100% - 42,768.00 
126 153 LS • 2,311.00 0% 100% - 2,311.00 

. 127 156 LS 2,033.00 100% 100% 2,033.00 ; 2,033.00 
128 157 LS 14,980.00 100% 100% 14,980.00 14,980.00 

- • -
AMOUNTS CARRIED FORWARD 17,013.00 6,676,266r9e- = Todate 
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- Authority of New York & New JersR"--, 
jrk Avenue So. 7th Fir. Nevi/York, NY 10003 L ' 

. Page 1., ' 

:^03i 
change Order No. 00127 Contract No. EWR 2 64. 003 

Facility; NEWARK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL S BI VERTICAL CIRCULATION 

•To; VRH CONSTROCTION CORPORATION 
Address; . 320 GRAND AVENUE 

ENGLEWOOD, M 07531 

DISTRIBUTION •. 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • 

In accordance with the above described Contract; PACCNo(s); 00156 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change Is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears In line flve(5). 

AS DIRECTED BY, THE ENGINEER, PERFORM ALL WORK NECESSARY TO BLANK OFF A 110" X 55" SECTION^OF 
THE OUTSIDE AIR."PLENUM WITH AN INSULATED SHEET METAL PANEL AT THE EMERGENCY GENERATOR ROOM AT 
THE OPERATIONS LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCH SK-l-PACC-156 DATED. 1/24/12. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 2,033.00. 

No extension of time for completion Is granted to the Contractor on account of the changes ordered herein unless otherwise specincally stated above. 

'to Dated 2012 



PA39 The P i • Authority of New York & New Jer?i " ^ 
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Change Order No. 00128 

Facility: NEWARK LIBERTY IHT'L AIRPORT 

Contract No. EWR 264.003 

Contract for; TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCOLATIOH 

To: VRH CONSTRUCTION CORPORATION 
Address: 320 GRAND AVENUE , 

ENGLEWOOD, NJ. 07631 

' DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINE: 

acn uj 

In accordance with the above described Contract: PACCNo{s): 00157 

XX The following Extra is ordered. 

The time for completion of the contract 
' is extended as Indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR; Please sign original and return to the Pott Authority representative whose signature appears in line five(5):' 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REPLACE THE EXISTING,FAN IN THE 
TERMINAL B, LOWER LEVEL BATHROOM WITH A BELT DRIVE DUCT FAN AS SHOWN ON SKETCHES 
SK-l-PACC-157, SK-2-PACC-157 AND SK-3-PACC-157, ALL DATED 2/6/12. INSTALLATION SHALL -INCLUDE 
3/4" GRC CONDUIT FOR:POWER FROM THE LLTC CLOSET TO THE EXHAUST FAN,. ONE (1) 20A IPOLE'CIRCUIT 
BREAKER AND 5# 12 XHHW WIRE. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM'AMOUNT OF $ 14,980.00. 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated 2012 



April 20, 2012 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

CONSTRUCTION CORP. 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to payor provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.005, for 
Application for Payment No. 28 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours. 

Frank W. Hurley 
Chief Financial Officer 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 
20L871.4422 

Fax/Executive 
201.871.6727 

Fax/Accounting' 

201.871.1927 

Fax/Es(iraaling 

201.871.0705 



CMD-6 (1/99) 

! STATEMENT OF PAYMENTS ^ 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 Period Reporting: 3-01-12 to 3-31-12 

> 

Contract Title: Term B. Modernization Program Lower Level Payment ADDI. #; 

i 

63-' • '! 
Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 % Project Completed: 99.72 % 

(Indicate) 

MBE 

ESTIMATED 

TOTAL 

Column A + Column B • = Column C 

AMOUNTS PAID 

WBE • SUBCONTRACT Prior This Cumulative 
SUBCONTRACTOR NAME DBE AMOUNT . Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 331,314:00 325,914.20 0.00 325,914.20 
FINE PAINTING & DECORATING CO. MBE . 160,614.00 134,911.79 0.00 134,911.79 

SIGNS & CECALS MBE 273,140.00. 247,608.00 0.00 247,608.00 
MAZZOCCHI WRECHING INC. WBE 1,356,997.42 1,279,955.38 , 0.00 1,279,955.38 
CAROL HARDY MECHANICAL WBE 4,131,781.15 3,903,501.16 0.00 3,903,501.16 

BERTO CONSTRUCTION MBE . 267,385.95 249,694.15 • 0.00, 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00, 260,030.85 0.00 260,030.85 

D-STAR WATERPROOFERS MBE , 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 93,213.10 87,158.05 0.00 87,158.05 

ARTISAN INC. WBE 55,114:00 55,114.00 0.00 55,114.00 • • , • -
•• 

' " • 
. ' 1 •- . 

Totals 7,077,559.62 6,589,487.58 .0.00 6,589,487.58 

(Indicate) 

MBE 

TOTAL 

AMOUNT 

AMOUNTS PAID 

(Amounts entered should relleel tOQ% pald.The 60% credit viltl be handled try this office) 

WBE 

DBE 

SUPPLIER 

AGREEMENT, 

Prior 

Statement 

• This 

Statement 

Cumulative 

To-Date 

SUPPLIERS/LESSORS 

N/A 

• . • . . . ' • " ' '' '• ', " 
Date Prepared 4/20/2012 

Prepared bv: Frank W. Hurlev 

The Port Authority of NY &NJ 

Resident Engineer's Office 

Title: Ctiief Financial OfficeEJ^^T/ X Date Received: 2bJ\ 2-

Officer's Sionature: XTVSXSX Reviewed Bv; 

iZ ^ : ——: 
Title: 



CONTINUATION SHEEt AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. ~ .' • . • 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts where variable letainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

63 
04/19/12 

.. 03/31/12 

VRH Job 2034" 
7II9R63 

A B C D E F G. H . . 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

- (NOT IN 
D OR E) 

COMPLETED 
- AND STORED 

TO DATE 
/(D+E+F) 

(G-C) TO FINISH . 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,141,364.00 - 2,141,364.00 99.23% 16,579.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,119,439.08 - 2,119,439.08 99.23% 16,357.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6.000.00 - 6,000.00 100.00% ' 

, Construct. Temp. Ramp 40,000.00 . 40,000.00 40,000.00 100.00% -
Layout Temp. Partitions • 2,000.00 2,000.00 2,000.00 100.00% - •• 

Construct Temp. Partitions 200,000.00 200,000.00 • 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 . 175,000.00 100.00% 

Mid level Temp. Partitions 2,000.00 2,000.00 - 2.000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -

2 layout Temp. Partitions 2,000.00 2,000.00 - - 2,000.00 100.00% 

Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% -
82 Construct. Temp. Partitions 60,000.00 60,000.00 60,000.00 100.00% -

Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% 

Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% • 
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% 

Construct. Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 160.00% 

temp. Partitions for Service Escalator 30,852.00 30,852.00 • 30,852.00 100.00% -
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 - 35,852.00 100.00% -
Temp. Partitions for Service Elevators • . 20,000.00 20,000.00 - 20,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct. Temp. Partitions ML B1 North 26,324.00 26,324.00 - - 26,324.00 . 100.00% -
Construct.Temp, Partitions ML 26,324.00 26,324.00 26,324.00 100.00% -
Construct. Temp. Partitions ML.Bl South 26,324.00 26,324.00 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,569,479.08 • 0.00 5,569,479.08 32,936.92 

Users may obtain validation of this document by requesting of the license a completed AIA Docu.mcnt D401 - Ceriification.of Document's Authenticity 

Page 1 of 22 



CONTINUATION SHEET AIA DOCUMENT 0703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 63 
Contractor's signed certificatioii is attached. APPLICATION DATE: 04/19/12 
In tabulations below, amounts are stated.to the nearest dollar. • >ERIODTO: 03/31/12 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 7119R63 

• A B C ' D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL. % BALANCE 
NO. VALUE • FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED • AND STORED 
(G-^C) 

(C-G) 
. (D + E)' (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 • - 26,324.00 100.00% ;. 
5 SELECTIVE / DEMOLITITON - 975,000.00 975,000.00 - 975.000.00 100.00% 

6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 589,750.00 589,750.00 100.00% . 
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% 

9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% 

10 ^ MINI PILES 956,000.00 956,000.00 - • 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES .60,200.00 60,200.00 - 60,200.00 100.00% 

13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - 25,000.00 100.00% •, . 
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B - 278,594.00 278,594.00 - 278,594.00 100.00% . 
Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% -

1.2 Lobby & Ei/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% - • 
Concrete Pile Caps & Pits 54,489.00 54,489.00 54,489.00 100.00% . 
New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 27,814.00 100.00% -
Slab on Grade 394,124.00 394.124.00 - 394,124.00 100.00% _ 
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 - 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% 

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% 

2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage " 43,624.00 43,624.00 43,624.00 100.00% . 
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 . . 32,909.00 100.00% 

Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% 

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU U7 7,969.00 7,969.00 - 7,969.00 100.00% 

1 " 
SUB TOTALS 4,243,775.00 -4,243,775.00 0.00 0.00 4,243,775.00 0.00. 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's AuUienticity 

• Page 2 of 22 



CONTINUATION SHEET AM DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . APPLICATION NO: 63 

Contractor's signed certification is attached. APPLICATION DATE: 04/19/12 

In tabulations below, amounts are stated to the nearest dqljar. PERIOD TO: 03/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: - VRH Job 2034 

• • VRH INV.'NO •7I19R63 

A • B c D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) • 

(G + C). TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% 

D East - Concrete Masonry,Restoration 9,294.00 9,294.00 - 9,294.00 100.00% 

New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - 51,199m 100:00% -
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 102,249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% -

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough I 57,824.00 57,824.00 • - 57,824.00 100.00% • -
Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 • 57,824.00 57,824.00 • - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 • 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 •- • 57,824.00 100.00% -
• Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759:00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 - 34,234.00 100.00% 

2.13 E5EscaIator& Infill Slab 

Concrete Slab on Metal Deck at Infill , 70,744.00 70,744.00 70,744.00 ioo:oo% -
3.1 North Substation, Generator Emer. Switchgear - -

Construct Concrete Generator Pad 16,434.00 16,434.00 16,434.00 100.00% 

3.4 Final BI Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 ' 36.114.00. 100.00% 

. Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - ' 70,179.00 100.00% -
Final Slab on Grade at Soutli Sector 146,154.00 146,154.00 . 146,154.00 100.00% -
Concrete Topping 53,469.00 53,469.00 - 53,469.00 100.00% - 1 

SUB TOTALS 2,044,125.00 2,044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaming APPLICATION NO: 63 
Contractor's signed certification is attached. APPLICATION DATE: • 04/19/12 
In mbulations below, amounts are stated to the nearest dollar. PERIOD TO: 03/31/12 

Use Column I on Contracts where variable retainage for.line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034" 

VRH INV.-NO 7n9R63 

A B C D E F G H 
ITEM . DESCRIPTION OF WORK SCHEDULED WORK COlv IPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C^G) 
(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

3.5 BHS Belt Ib4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 ' 9,249.00 9,249.00 - 9,249.00 100.00% . 
3.10 South Generator/ Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% 

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% 
16 STRUCTURAL STEEL 877,324.00 .877,324.00 - 877,324.00 100.00% _ 
17 MISCELLANEOUS STEEL 

Misc steel Submittal ' 18,898.00 18,898.00 - 18,898.00 100.00% . 
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 . - 32,000.00 100.00% -
Fab Steel Stair 21,031.00 21,031.00 - 21,031.00 100.00% 

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair U 1 85,000.00 85,000.00 - 85,000.00 100.00% . 
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loc 302,223.00 302,223.00 302,223.00 100.00% - -
Tube Steel at Baggage Offices - 8,198.00 8,198.00 - 8,198.00 100.00% 

2.10 Curb Joints Between 1-22 ML . 
Install Misc Steel Drains Trough # I 32,375.00 32,375.00 - 32,375.00 100.00% -

. Install Misc Steel Drains Trough #2 32,375.00 32,375.00 32,375.00 100.00% . 
Install Misc Steel Drains Trough 32,375.00 32,375.00 • - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32,375.00 32,375.00 32,375.00 100.00% 
Install Misc Steel Drains Trough #5 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough . 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough Ul. 32,375.00 32,375.00 32,375.00 100.00% -
install Misc Steel Drains Trough #8 32,375.00 32,375.00 . • 32,375.00 100.00% . 

3.9 Struct Mod'ns/CIosures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% 
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 84,000.00 100.00% 
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% 
3 Erect Ornamental Enclosure 452,000.00. 452,000.00 - 452,000.00 100.00% . 
4 Glazing at Elevator Enclosure 290,000.00 290,000.00 290,000.00 100.00% -• - ^ 5 Misc. SS Fabrication's 310,000.00 310,000.00 - 310,000.00 100.00% -

SUB TOTALS 4,585,018.00 4,585,018.00 0.00 0.00 4,585,018.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -.Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Coluttm I on Contracts where variable retainage for line items may apply. -

• APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
" VRH INV. NO 

63 

• 04/19/12 

03/31/12 

VRH lob 2034 
•7II9R63 

A B C .'D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COW IPLETED . . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED • AND STORED (C-G) 
(D + E) . (NOT IN TO DATE 

DOR E) (D+E+F) 

19 COLUMN COVERS 730,000.00 730,000.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% 

22 WATERPROOFING 67,660.00 67,660.00 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING . 50,000.00 50.000.00 - 50,000.00 100.00% 

25 METAL DOORS & FRAMES 121,000.00 . 121,000.00 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 11,850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 ^ 23,794.00 23,794.00 100.00% -
Crystal Panels Submittal 17,794.00 17,794.00 •- 17,794.00 100.00% -
Fab.Crystal Panels 67,794.00 67,794.00 - 67,794.00 • 100.00% • - -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 18,544.00 100.00% • " -
Fab. Vestibute.Storefront Lower Level B-2 8,794.00 8,794.00 • 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 18,794.00 100.00% •-

• Fab. Vestibute Storefront Lower Level B-1 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 18,544.00 - • 18,544.00 100.00% 

1.2 B1 Lobby inc.E-l/E-2 Escalators, 

. Field Measure for Vestibute Storefront 4,794.00 4,794.00 - 4,794.00 100.00% . • 
Install Vestibute Storefront 75,294.00 . 75,294.00 - • 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 98,794.00 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail,ML ' 0.00% 

Field Measure Template for. Guardrails(El/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) , - 92,794,00' 92,794.00 • 92,794.00 100.00% -

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 4,794.00 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 -• - 50,794.00 100.00% 

Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 , - 172,794.00 100.00% -

2.1 South End of B-2 - ' . .. ^ . ̂  
Istall South B2 Vestibule Storefront 33,794.00 " """33,794.00 - 33,794.00 .100.00% 

SUB TOTALS 2,266,500.00 2,266,500.00 ^ 0.00 0.00 2,266,500.00 0.00 

Usei^ may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. .... 

Use Colnmn I on Contracts where variable retainage for line items may apply. ' 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

63 
04/19/12 

•• 03/31/12 

VRH Job 2034 
• 7119R63 

A • B • C b E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK cotv IPLETED MATERIALS TOTAL % . BALANCE 
NO. ' VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 

. D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G--C) TO FINISH 
(C-G) 

. Install Automatic Doors at South B2 Vestibule 50,794.00 . 50,794.00 . 50,794.00 100.00% 

2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 • 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 . - 5,794.00 100.00% . 
Install Curtain Wall Metal . 83,794.00 . 83,794.00 - 83,794.00. 100.00% • ' 
Install Curtain Wall Glaz-ing 51,294.00 51,294.00 '51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 152,794.00 152,794.00 100.00% 

2.6 East 1/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 - 69,794.00 100.00% . . 
2.7 Nortli Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 47,794.00 100.00% 

2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails Soutli Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3,2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 52,794.00 100.00% 

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 240,794.00 240,794.00 100.00% -
3.4 Final Bl Lobby Escalators E3,E4 EIevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 6,794.00 100.00% • 
Install .Metal Glass Guardrails (E3/E4) 122,798.00 122,798.00 122,798.00 100.00% -

28 DRYWALL 

Fab. GFRG Panels Mid-Level B I & B2 . 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level Bl E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% 

1 InstalLExterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - .35,852.00 100.00% 

Partition Construction 45,852.00 . 45,852.00 - 45,852.00 100.00% 

Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.06% ' 
Vestibule Ceiling 45,852.00 45,852.00 - 45,852.00 100.00% -

• Drywall Ceilings and Soffits 29,852.00 29,852.00 29,852.00 100.00% 

Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Framing for MER # 143 •35,852.00 35,852.00 • - 35,852.00 100.00% 

Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00 . - 35,852.00 100.00% -
SUB TOTALS l,93y,14U.0u 1,939,140.00 - , - 0.00 ^ . r .O.flO .1,939,140.00 " o.oo| 

Users may obtain validation of this document by requesting of the license a compieted AiA Document D401 - Certification of,Document's Authenticity 

Page 6 of 22 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

•APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

63' 

04/19/12 

.03/31/12 
VRH Job 2034 

71I9R63 
A B • C D E F G H . 

ITEM - DESCRIPTION OF WORK SCHEDULED ', WORK COM LPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY . 
STORED 
(NOT IN , 
DORE) -

COMPLETED 
AND STORED 

TO DATE 
(D+E+T) 

(G^C) TO FINISH • 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 - 29,852.00 100.00% 

Install GFRG Panels EI/E2 30,852.00 30,852.00 - 30,852.00 .100.00% -
2 Partition Layout,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% • -

Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - - 147,852.00 100.00% 

Dr>aval!-Wet Areas , 147,852.00. 147,852.00 - 147,852.00 100.00% 

Wet Ticketing- New Partitions 147,852.00 •147,852.00 147,852.00 100.00% 

Ceiling Construction For North B2 Vestibule 147,852.00. 147,852.00 , 147,852.00 100.00% 

WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% 

WT Suspended Ceilings 35,852.00 35,852.00 35,852.00 100.00% 

WT Metal Pan Ceilings 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 125,852.00 100.00% 

Drywall Ceilings & Soffits 75,852.00 75,852.00 75,852.00 100.00% 

Suspended Ceilings 30,852.00 . 30,852.00 • - 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - - 405.852.00 100.00% 

Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 - 105,852.00 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 . . - 55,852.00 100.00% ' ' 
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% 

Metal Pan Ceiling Construction . 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 78,511.00 97.10% 2,341.00 ' 

ET New Partition 55,852.00 55,852.00 - • 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% 

ET Suspended Ceilings 55,852.00 55,852.00 55,852.00 100.00% 

ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 ^ . - 30,852.00 100.00% 

install GFRG Panels NSE 45,852.00 :45,852.00 45,852.00 • 100.00% 

Framing for SofEt/Fascia South Side Escalators 65,852.00 65,852.00 • 65,852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 •, - 35,852.00 100.00% 

Mid Level Partitions • 75,852.00 75,852.00 - 75,852.00 100.00% 

. Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% .. 
Plaster E5. 168,204.00 168,204.00 - 168,204.00 100.00% 
Elevator Shaft\vall Construction - 30,852.00 30,852.00 - 30,852.00 100.00% - • 

^ ^ SUBTOTALS . _ '2,917,764.00 .• 2,915,423.00 0.00 0.00 2,915,423.00 , 2,341.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION'AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. . 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIODTO 

ARCHITECTS PROJECT NO: 
•VRH INV. NO 

63 

04/19/12 

03/31/12 

VRH Job 2034 
7119R63 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED ' MATERIALS TOTAL % • BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO.DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 25,852.00 25,852.00 100.00% - . 
Suspended Ceilings 25,852.00 25,852.00 , 25,852.00 100.00% -
Metal Pan Ceilings- " ' 93,204.00 93,204.00 - 93,204.00 100.00% -
Ceiling at Bi-lS . 45,852.00 45,852.00 - 45,852.00 100.00% -
Partition Construction 25,852,00 25,852.00 25,852.00 100.00% 

Drywall Ceiling & Soffits 55,852.00 55,852.00 55,852.00 100.00% 

Metal Pan Ceiling Loading Dock 55,852.00 55,852.00 - 55,852.00 100.00% -• 
install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 55,852.00 100.00% 

Install GFRG Panels E3/E4 25,038.00 25,038.00 - 25,038.00 100.00% 

29 TILES 49,590.00 49,590.00 49,590.00 100.00% 

30 TERRAZZO 

1.2. B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230;821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - 226,993.00 100.00% 

2.2 South End of 82 109,536.00 109,536.00 109,536.00 100.00% 

2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 - 680,241.00 100.00% 

2.6 East Ticketing 97,311.00 97,311.00 97,311.00 100.00% • -
3.2 Final B2 Lobby • 114,202.00 114,202.00 - 114,202.00 ' 100.00% 

3.4 Final B1 Lobby Escalator E3-4, Elev. 1,2 222,180.00 222,180.00 - 222,180.00 100.00% - -
3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% 

3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% ' 
31 CARPET 23,903.00 23,903.00 23,903.00 100.00% - • _ 
32 PAINTING 159,600.00 159,600.00 . . 159,600.00 100.00% 

•33. TOILET COMPARTMENTS 27,840.00 27,840.00 27,840.00 100.00% 

34 WALL & CORNER GUARDS 44,500.00 44,500.00 44,500.00 100.00% 

35 SIGNAGE 300,000.00 300,000.00 - 300,000.00 100.00% 

. 36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2,225.00 100.00% 

.37 FLOOR MATS & FRAMES • 21,910.00 21,910.00 . 21,910.00 • 100.00% -
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Subtnittal 14,000.00 14,000.00 - 14,000.00 100.00% • -
Procure Service Elevators 393,300.00 393,300.00 - 393,300.00 100.00% 

SUBTOTALS^ ^ 3,420,074.00 .,3,420.074.00 0.00 0.00 3,420,074.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Documcnl G702. APPLICATION AND CERTIFICATION FOR PAYMENT," containing ' 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

63 

"04/19/12 
03/31/12" 

VRH Job 2034 
7II9R63 

A B • c D 1 E . F - . G H 
ITEM DESCRIPTION OF WORK SCHEDULED - WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Procure Passenger Elevators 486,000.00 486,000.00 - 486,000.00 100.00% 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 20,700.00 100.00% 

Drill Elevator JackhoJes 69,000.00 69,000.00 • 69,000.00 100.00% 

Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% 

Elevator Piston ' 69,000.00 69,000.00 69,000.00 100.00% 

Elevator Roller Guides : 4,800.00 4,800.00 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 37,300.00 100.00% 

Elevator Hydraulic Piping 8,500.00 8,500.00 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 7,000.00 100.00% -

- Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% 

Elevator Electrical Conduit 6,900.00 6,900.00 6,900.00 100.00% • -
Elevator Cab 41,400.00 41,400^00 - 41,400.00 100.00% 

Elevator Limit Switches 9,800.00 -9,800.00 - 9,800.00 100.00% 

Elevator Controller 47,000.00 ;47,000.00 47,000.00 100.00% 

Elevator Door Operator 11,900.00 11,900.00 ' 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 27,600.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 -• 22,100.00 100.00% -
Elevator Hall Buttons ... 9,800.00 9,800.00 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 1 r,200.00 11,200.00 • - 11,200.00 100.00% -
Elevator Testing , . 11,200.00 11,200.00 - 11,200.00 100.00% • 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% . -
Elevator Rails 38,600.00 ' 38,600.00 38,600.00 • 100.00% " • 
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 • - • 4,800.00 ' - 4,800.00 100.00% 

• Elevator Pump Unit 37,300.00 37,300.00 - . 37,300.00 100.00% • 
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00" 100.00% 
Elevator Oir& Oil Cooler 7,000.00 • 7,000.00 - 7,000.00 100.00% -

SUBTOTALS - - = - . 1.-204,000.00 _ ,1,204,000.00 0.00 0.00 1,204,000.00 0.00 
^ - -- ... - .. .. 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 • 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

_ . PERIOD TO 
ARCHITECT'S PROJECT NO 

VRH INV. NO 

. 63 
04/19/12 
03/31/12 

VRH Job 2034 
7II9R63 

A B C D E F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) . TO FINISH 
(C.G) 

Elevator Traveling Cable 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Electrical Conduit 15,200.00 15,200.00 15,200.00 100.00% -
Elevator Cab 82,800.00 - 82,800.00 - 82,800.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 9,800.00 100.00% 

Elevator Controller .48,300.00 . 48,300.00 - 48,300.00 100.00% 

Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% -
Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 - 10,500.00 100.00% '• • 
Elevator Entrances .30,400.00 30,400.00 - 30,400.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 ' 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire ( Multi-Cable) • 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing . 11,500.00 11,500.00 11,500.00 100.00% 

39 ESCALATORS & MOVING WALKS -
Escalators Submittal 14,000.00 14,000.00 14,000.00 100.00% 

Procure Escalators E1/E2 848,000.00 848,000.00 - 848,000.00 100.00% 

Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% 

1.2 Lobby Incl EI/E2 Escalators 

Escalators Mobilization • 32,600.00 32,600.00 - 32,600.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment •38,700.00 38,700.00 - 38,700.00 100.00% 

Load Escalators EI/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% -
Construct and Test Escalators EI/E2 290,300.00 290,300.00 290,300.00 100.00% -

2.11 ES Escalator (ML) 

Escalator S Mobilization . 14,000.00 14,000.00 - 14.000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19,000.00 100.00% 

Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 - 141,000.00 100.00% -

3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2 

. Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38.700.00 - 38,700.00 100.00% -
Load Escalators into Pocket . 27,000.00 27,000.00 - 27,000.00 100.00% 
Construct and Test Escalators E3/E4 290,288.00 276,259.00 • •- • , 276.259.00 95.17% .14,029.00 

SUBTOTALS- ^ =- 3,480,188.00 3,466,159.00 0.00 0.00 3,466,159.00 14,029.00 

Users may obtain validation of this document by requesting of the license a completed AIA Dociument D401 - Certification of Document's Authenticity 

Page 10 of 22 



CONTINUATION SHEET • AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . APPLICATION NO: 63 

Contractor's signed certification is attached. APPLICATION DATE: ; 04/19/U 

In tabulations below, amounts are stated to the nearest dollar. " PERIOD TO: 03/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: - VRH Job 2034 

VRH INV. NO 7119R63 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
• (C-G) 

• 40 CONVEYORS • 
Gen .Coiiditions 60,000.00. 60,000.00 60,000.00 100.00% -
Eiec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% • -
Mech. Sumittals 75,000.00 75,000.00 - . 75,000.00 100.00% -
IB I Mech.Equip 150,714.00 150,714.00 150,714.00 .100.00% 

IBl Mech.Install 135,714.00 135,714.00 - 135,714.00 100.00% 

••IBIMCP Equip 85,000.00 85,000.00 85,000.00 100.00% -
IB 1 Elec.Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IBIElec Install 140,714.00 140,714.00 140,714.00 100.00% , 
IB2 Mech.Equip 125.714.00 125,714.00 125,714.00 100.00% -
IB2 Mech.InstaU 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2MCP 80,000.00 80,000.00 - 80,000.00 100^00% ' 
182 Elec Equip 15,000.00 15,000.00 15.000.00 100.00% -
IB2 Elec Install 125;714.00 125,714.00 - ' 125,714.00 . 100.00% 

IB3 Mech.Equip "155,714.00 155,714.00 - 155,714.00 100.00% -
IB3 Mech.InstaU 160,714.00 160,714.00 - 160,714.00 100.00% • -
133 MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

IB3 Elec Equip 10,000.00 10,000.00 10,000.00 100.00% 

IB3 Elec Install i 90,000.00 90,000.00 90,000.00 100.00% -
1B4 Mech.Equip • 170,714.00 170,714.00 - .. 170,714.00 100.00% -
IB4 Mech.InstaU 195,714.00 195,714.00 - 195,714.00 100.00% 

IB4 MCP 115,714.00 115,714.00 • - 115,714.00 100.00% -
IB4 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB4 Elec Install 155,714.00 155,714.00 . - 155,714.00 100.00% 

OB Mech.Equip ' 50,000.00 50,000.00 - 50,000.00 100.00% - • 
OB Mech.InstaU. 80,000.00 80,000.00 80,000.00 100.00% 

CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 , 100.00% • -
CD Mech.InstaU 70,000.00 70,000.00 ' 70,000.00 100.00% 

CD /Deck Material 135,716.00 135,716.00 135,716.00 100.00% 

CD/ Deck Install . 75,000.00 75,000.00 75,000.00 100.00% 
CD/IB SS Trim Mtil 35,000.00 35,000.00 35,000.00 100.00% 

^ - - SUBTOTALS... __ _ 3,040,000.00 3,040,000.00 •0.00 0.00 • 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 11 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations bdow, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

63 

04/19/12 

' 03/31/12 
VRH Job 2034 " 

7119R63 

A B C D 1 E • F G H 
ITEM DESCRiPTION OF WORK SCHEDULED WORK COMPLETED NUTERIALS TOTAL % BALANCE 
NO. • VALUE • FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

• (NOT IN 
DOR E) 

COMPLETED 
ANDSTORED 

. • • TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CD/IB SS Trim Install . 30,000.00 30,000.00 - 30,000.00 100.00% - " 
OD Door Equipment • 80,000.00 80,000.00 • 80,000.00 100.00% 

OD Door Install 30,000.00 30,000.00 30,000.00 100.00% -
B Comm Network - Equip.. 15,000.00 15,000.00 - - 15,000.00 100.00% -
B Comm Network - Install • . 25,000.00 25,000.00 • - 25,000.00 100.00% -

41 FIRE PROTECTION 725,000.00 725,000.00 - 725,000.00 , 100.00% -
42 PLUMBING 525,000.00 525,000.00 - 525,000.00 100.00% 

43 HVAC 

HVAC Equipment Submittal 50,000.00 • 50,000.00 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 - 60,000.00 100.00% 

Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% -
Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 20,000.00 100.00% -
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% 

Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% -
Procure Cabinet Unit Heaters 1,600.00 1,600.00 - 1,600.00 100.00% -
Procure Exhaust Fan 1,000.00 1,000.00 1,000.00 100.00% 

Prociu-e Air Outlets 153,625.00 153,625.00 153,625.00 100.00% -
Procure Air Handling Units 463,625.00 463,625.00 - • 463,625.00 100.00% 

Procure Supply & Return Fans 90,000.00 . 90,000.00 - 90,000.00 100.00% -
Inline Pumps 10,000:00 10,000:00 - 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 •- 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 403,625.00 - 403,625.00 • 100.00% -
Fab. Ductwork (Stage 2) 163,625.00 163,625.00 163,625.00 100.00% " 
Fab. Ductwork ( Stage 3) • 213,625.00 213,625.00 - •213,625.00 100.00% 

1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - 143,625.00 100.00% 

Ductwork Roughing > . . 30,000.00 30,000.00 30,000.00 100.00% 

HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% 

BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% 

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 - 60,000.00 100.00% 

Set Air Handling Unit "1 -- . 25,000.00 25,000.00 - 25,000.00 100.00% -
SUBTOTALS 3,429,350.00 3,429,350.00 o.uo ^ ^ - 0.00 3,429,350.00 - _ . 0.00| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containiiig 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
. ARCHITECTS PROJECT NO: 

VRH INV. NO 

63 
. 04/19/12 

03/31/12 

VRH Job 2034. 
. 7II9R63 

A B 'C D . 1 E F 0 • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD . PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

- Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 - 18,000.00 100.00% -
HVAC Piping to AHU #7 283,625.00 283,625.00 283,625.00 100.00% -
BMS Wiruig & Devices 32,000.00 32,000.00 32,000.00 100.00% -
AHU #7 Star-UP, Testing & Commissioning 16,000.00 16,000.00 16,000.00 100.00% 

2.1 NortliEndofB2 

West Ticketing - HVAC Demolition 30.700.00 30,700.00 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductwork Rougliing 80,000.00 80,000.00 - 80,000.00 100.00% -
HVAC Drops & Diffusers 20,000.00 20,000.00 20,000.00 100.00% - • 
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% 

. 2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% 

Ductwork Roughing 45,000.00 45,000.00 - 45,000.00 100.00% -
HVAC Drops & Diffusers - 16,000.00 16,000.00 - ' 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% " 

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #1 Demolition 7,000.00 7,000.00 - 7,000.00 100.00% -
D East - HVAC Sequence #1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% 

HVAC Piping 173,625.00 173,625.00 - 173,625.00 100.00% -
D East - HVAC Sequence U2 • 20,000.00 20,000.00 ' 20,000.00. 100.00% -
Ductwork Roughing 40,000.00. 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence # 3 35,000.00 35,000.00 - 35,000,00 100.00% -
Set Air Handling Unit #5 & 6 58,000.00 58,000.00 - 58,000.00 100.00% 

HVAC Drops & Diffusers 4,000.00 4,000.00 - 4,000.00 100.00% 

BMS Wiring & Devices 70,000.00 70,000.00 70,000.00 100.00% - -
2.5 South Substation Area & Corridor 

. Ductwork Roughing 50,000.00 50,000.00 - 50,000.00 100.00% 

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% 

East Ticketing - Ductwork Rougliing 60,000.00 60,000.00 60^000.00 100.00% 

East Ticketing- HVAC Drops & Diffusers - 13,000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 12,000.00 100.00% 

3.1 North Substation ^Generator, Emgr, Switchgear 

SUB TOTALS — - - ^ - 195,750.00 J, 195,750.00 . 0.00 0.00 1,195,750.00 o.oo| = - : • --- ^ • - -
Usei^ may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

63 
. 04/19/12 

03/31/12 
VRH Job 2034 . 

7II9R63 
A B • C D E • F •* G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV LPLETED • MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS . THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN 

DORE) • 
•TO DATE 
(D+E+F) 

(C-G) 

Exist MER #4 HVAC Removals. 16,000.00 16,000.00 16,000.00 100:00% - -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 16,000.00 100.00% -
Install Louver & Generator Exhaust 10,000.00 . 10,000.00 10,000.00 100.00% -

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 22;000.00 - 100.00% -
, HVAC Piping .28,000.00 28,000.00 - • 28,000.00 100.00% -

Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% -
• HVAC Drops & Diffusers 15,000.00 15,000.00 •15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 8,400.00 100.00% 

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% 

3.4 SB I Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 ' 80,000.00 100.00% -
Ductwork Roughing 86.000.00 86,000.00 • 86.000.00 100.00% 

HVAC Drops & Diffusers 25,000.00 25,000.00 25,000.00 100.00% - • 
BMS Wiring & Devices 8,500.00 7,650.00 - 7,650.00 90.00% 850.00 

3.5 BHS Belt IB4,MER-4, Loading Dock " 
Install HVAC Eq't in MER H4 {inc AHU s 8&9 90,000.00 90,000.00 90,000.00 100.00% 

HVAC Piping in MER U4 • 60,000.00 60,000.00 - 60,000.00 100:00% -
Install HVAC Piping for AC Units U\&U2 50,000.00 50,000.00 50,000.00 100.00% 

Ductwork Roughing in MER U4 80,000.00 80,000.00 - 80,000.00 100.00% • - . 
Ductwork Roughing Betw MER ff4 & Col A 30,000.00 30,000.00 - 30,000.00 100.00% -
Install Louvers at Col. A , 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices in MER ^4 66,000.00 66,000.00 - 66,000.00 100,00% 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 21,250.00 . - ' 21,250.00 85.00% 3,750;00 

44 Electrical . . - ? 

Submittal -Supporting Devices 1,200.00 1.200.00 - 1,200.00 100.00% . -
Submittal -Raceways 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Underground Conduit , 1,350.00 1,350.00 , 1,350.00 .100.00% • -
Submittal -Boxes & Fittings 1,350.00 1,350.00' -• 1,350.00 100.00% -
Submittal -Splices Teminations 1,200.00 • 1,200.00 1,200.00 100.00% -

. Submittal -Wire-XHHW, ^12 AWG-750MCM 1,350.00 1,350.00 - 1,350.00 100.00% -
SUBTOTALS • 751,700.00 ^ - - 777,!Q0.00 - - -0.00 0.00 777,100.00 4,600.00 i 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

. PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

63 
04/19/12 

03/31/12 

VRH Job 2034 ' 
7II9R63 . 

A B C • D . E . F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION • 
(D + E) 

THIS PERIOD , PRESENTLY 
STORED • 
(NOTJN 
DORE) • 

COMPLETED 
AND STORED 

TO DATE 
(D+E-t-F) 

. (G- C) TO FINISH 
(C-G) 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal-North Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 • 1,350.00 - 1,350.00 100.00% -
Submittal -60A, 600V NEMAl Discoruiect - 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -200A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -400A, 600VNEMAl Disconnect 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% - -
Submittal-Soutli Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 - 1,350.00 100.00% . 

• Submittal -Wiring Devices . 1,200.00 1,200.00 - 1,200.00 100.00% -
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 - 1,350.00 100.00% - • 
Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 - 1,350.00 • 100.00% 

Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% . 
Submittal -Noitli SWGR (Package) , 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Soutli SWGR (Package) 1,350.00 ' 1,350.00 1,350.00 100.00% -

. Procure -Raceways 42,725.00 42,725.00 - 42,725.00 100.00% . -
Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Boxes & Fittings 42,725.00 42,725.00 . 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure! -Wire-XHHW, #12 AWG-750MCM 42,725.00 42,725.00 . 42,725.00 100.00% 

Procure -Diy-Type XFMRS 42;725.00 42,725.00 - . • 42,725.00 100.00% - • 
Procure -60A^ 600V NEMA1 Disconnect 42,725.00 42,725.00 - 42,725.00 .100.00% • -
Procure -200A, 600V NEMAl Disconnect 42,725.00 42,725:00 - 42,725.00 100.00% -
Procure-400A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Wiring Devices . 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 739,078.00 100.00% -
Procure-Cntrl Pnls/ENCL/CAB/Term Boxes 42,725.00 42,725.00 42,725.00 100.00% . -
Procure -Light Fixtures (PackagesO 516,625.00 516.625.00 - 516,625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 39,000.00 39,000.00 .100.00% -
Procure - Public Address Svs (Pkge) 72,500.00 72,500.00 72,500.00 100.00% * • -

. Procure -Fire Alann/Pub Addrs Sys Cbl ,42,725.00 - - 42,725.00 42,725.00 100.00% 

SUB TOTALS 1,902,703.00 • " 1,902,703,00 -0.00 . ... -_ ,0.00 _ .1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the iicense a completed A|A Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRH INV. NO" 

63 
04/19/12 

03/31/12 

VRH Job 2034 
7II9R63-

A B C . D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

• DORE) 

COMPLETED 
AND STORED 

.TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Procure -Nortli Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% 

Procure! -Soutli Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procure-North SWGR (Package) 524,551.00 524,551.00 524,551.00 100.00% 

Procure!-South SWGR (Package) 524,551.00 524,551.00 - 524,551.00 100.00% • -
Procurel -North Generator (Package) 918,565.00 "918,565.00 - 918,565.00 100.00% -
Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 1,753,630.00 100.00% -

Stage I 1.2 SM Electric Mobilizes 293,500.00 293,500.00 - - •293,500.00 ioo.po% -
1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% . -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 643,083.00 100.00% 

1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% - -
1.2 - Electrical Wirimg (Fixture & Devices) • 643,083.00 643,083.00 - 643,083.00- 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 • - 321,542.00 100.00% 

1.3 - Elec.Discoruiects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 l'60,771.00 - 160,771.00 100.00% 

1.6 - Manholes ,Elec,Ductbanks under Roadway 241,156.00 241,156.00 • - - 241,156.00. 100.00% -
Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% 

2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing . 62,678.00 62,678.00 62,678.00 100.00% 

2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 41,785.00 100.00% 

2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% • -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% r 

2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 " 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% 

2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 - 54,688.00 100.00% -
2.3 Install Temporary Lighting 18,757.00 18,757.00 18,757.00 100.00% 

2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 8,357.00 100.00% -
2.3 Electrical Roughing 167,14 LOO - 167,141.00 167,141.00 100.00% 

2.3 Elec.Wiring.Fixtures «& Devices 125,356.00 125.356.00 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys " 83,571.00 83,571.00 83,571.00 100.00% -
2.5 Soulli parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00 100.00% 

2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 '8,357.00 - 8,357.00 100.00% -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 - • 16,714.00 100.00% -

SUBTOTALS - = = S,493;491.00 8,493,491.00 0.00 0.00 

r ^ - - -
8,493,491.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 16 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containijig 

Coittractor's signed certification is attached. 
In tabulations below, amoimts are stated to the nearest dollar. 

Use Column I on Contracts where variable' retainage for line items may apply. - - . 

APPLICATION NO 

. APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

63 
04/19/12 

03/31/12 
VRH Job 2034 

" 7119R63 
A B . C D : • 1 . E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS -TOTAL % BALANCE 
NO. VALUE • FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED . 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G). 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% 

2:5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 . 20,893.00 - 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 - - " 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Setr New SWGR SA&SWBD A1 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD AI 54.321.00 54,321.00 - ^ 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tem New SWbd AI & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571:00 - 83,571.00 100.00% 

2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% 

2.5 Rem Exist SWGR & SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Deliver New .SWGR SB & SWBD B1 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Set! New SWGR SB & SWBD 81 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 54,321.00 - 54,321.00 100.00% 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
~ 2.5 Pwr Outage & Tem New SWbd B1 & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% - • 

2.5 Lighting Fixtures &WIRING at South Corridor 20,893.00 20,893.00 20,893.00 100.00% 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 41,785.00 100.00% 

2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Ahm/Pub Addrs Sys . 29,250.00 29,250.00 - 29,250.00 100.00% 

2.12 Electrical Feeders to EMR 41,785.00 41,785.00 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGRT/SWBD T-N 8,733.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 13,098.00 . 13,098.00 100.00% 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 43,662.00 43,662.00 100.00% 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 19,648.00 19,648.00 • 90.00% 2,183.00. 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 65,494.00 - 100.00% -
" 3.Install New Conduit/CahleZ/Terms - 17,465.00 17,465.00 - 17,465.00 100.00% -

SUBTOTALS 1,002,567.00 1,0D0,384.UU ^ - - - G.OG ^ ^ 0.00 L00D,38f00 2,183.00 1 

Usei^ may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to lite nearest .dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

63 

04/19/12 

03/31/12 
VRH Job 2034 
. . 7II9R63 

A B C D - E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORKCOV IPLETED MATERIALS . TOTAL % BALANCE . 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED • (G^C) TO FINISH 

APPLICATION • . STORED AND STORED 
(G^C) 

(C-G) 
(D + E) (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 I 87,325.00 87,325.00 100.00% 

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% . -
3.1 Rem Exist Conduit ' 21,831.00 •21,831.00 - 21,831.00 100.00% -• 
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 - Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes- 21,831.00 21,831.00 21,831,00 100.00% . 
3.1 PwT Outage & Tem'New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 • 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - - 13,099.00 100.00% -
3.1 Rem Exist Conduit •21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 -• 13,099.00 100.00% 

3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 -- 13,099.00 100.00% 

3.1 Install Cond/Cable Teim SWGR Nb/SWBD B2 56,761.00 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes • 21,831.00 14,641.00 14,641.00' 67.07% 7,190.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662,00 43,662.00 100.00% - -
3.2 Eelctiical Rougliing 53,395.00 , 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures ' ' 43,662.00 43,662.00 43,662.00 100.00% -
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 - 26,197.00 100.00% -
3.2 Finish Painting • . 17,465.00 17,465.00 - 17,465.00 100.00% -
3.3-Final Electrical at BHS Closure Areas 43,662.00 43,662.00 43,662.00 100.00% 

3.4 Eelctrical Roughing 174,650.00 174,650.00 174,650.00 100.00% -
3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 87,325.00 87,325.00 87,325.00 100.00% • 
3.4 Electrical Wiring & Fixtures & Devices 183,382.00 183,382.00 183,382.00 100.00% -
3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 87,325.00 - 87,325.00 100.00% 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER U4 " 65,494.00 65,494.00 - . 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43,662.00 - ' 43,662.00 100.00% 

3.10-Determ & Remove Exist Gen Set & Equip. 43,662.00 43,662.00 43,662.00 100.00% -
3.10- Install New Gen.Set & Equip . 65,494.00 65,494.00. 65,494.00 100.00% -
3.10- install New Conduit/Cable/ZTerms 65,494.00 65,494;no . ... .- 65,494.00 100.00% -

SUB TOTALS 1,651,439.00 1,644,249.00 0.00 0.00 1,644,249.00 " * 7;iyu.00| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

63 

04/19/12 
03/31/12 

VRH Job 2034 
7II9R63 

A B C D E F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE -
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,136,720.08 0.00 0.00 53,136,720.08 99.88% 63,279.92 

P&PBond 343,560.00 343.560.00 - 343,560.00 100.00% 

•Co#l Change Order # 1 Pace #3 59,046.00 • 59^046.00 - 59,046.00 100.00% • 
Co#2 Change Order # 2 Pace #2 J&U 12,447.35 11,284.36 11,284.36 90.66% 1,162.99 

Co#3 Change Order # 3 Pace #7 2SJ89.I5 28,189.15 28,189.15 100.00% -
CoU Change Order # 4 Pace #4 ~ .62,488.00 62,488.00 62,488.00 100.00% - -
CoU5 Change Order # 5 Pace# I 1,580.00 1,580.00 1,580.00 100.00% 

CoH6 Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% 

Com Change Order # 7 Pace #22 33,769.00 33,769.00 33,769.00 100.00% -
Co#S Change Order # 8 Pace #13 94,118.13 94,118.13 - 94,118.13 100.00% 

CoU9 Change Order # 9 Pace #10 53,543.00 53,543.00 53,543.00 100.00% -
CoUlO Change Order # 10 Pace #11 - 17,424.00 17,424.00 - 17,424.00 100.00% 

Co# II Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% 

Co# 12 Change Order# 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% -
Co#13 Change Order# 13 Pacc#12 97,307.94 97,307.94 - 97,307.94 100.00% 

Co# 14 Change Order# 14 Pace #31 19,972.00 19,972.00 19,972.00 100.00% " 
Co# 15 Change Order # 15 Pace #26 14,830.00 14,830.00 - • 14,830.00 100.00% -
Co# 16 Change Order # 16 Pace #33 , 15,569.00 15,569.00 - 15,569.00 • 100.00% 

Co#17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 36,088.00 100.00% -
Co#I9 Change Order# 19 Pace #15 1,237,968.60 1,237,968.60 - 1,237,968.60 100.00% -
Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - , 54,067.00 100.00% -
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% 

Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 14,420.00 100.00% 

Co#24 Change Order # 24 Pace #39 • 15,240.00 15,240.00 - 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 •- 105,000.00 100.00% 

Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 50,900.40 100.00% 

Co#27 Ch^ge Order # 27 Pace #16- 56,352.00 56,352.00 - 56,352.00 100.00% -
Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 100.00% 

Co#30 Change Order #30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% -
Co#31 Change Order #31 Pace #43 21,222.00 21,222.00 21,222.00 100.00% 

Co#32 Change Order # 32 Pace #42 T&M 0.00 • - • 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 - 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 •17,463.00 17,463.00 100.00% -
Corns Ch^ge Order # 35 Pacc#53 T&M 14,678.19 13,857.15 13,857.15 92.41% 821.04 

Co#36 Change Order # 36 Pace #51 ~ -- -- - - . ^ ^ ^--23;9S9.00 23,989.00 ^ ----- •_ 23.989.00 100.00% -
Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 ^"'147,464.00- 100.00% 

Co#38 Change Order #38. Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% -
Co#39 Change Order # 39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42,800.00 42,800.00 42,800.00 100.00% 

Sub Total Change Order Page 1 2,913,788.41 2,911,804.38 0.00 0.00 2,911,804.38 1,984.03 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
~ Page 19 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tire nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

63 
04/19/12 

03/31/12 

VRH Job 2034 
7I19R63 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED • WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. 'VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

. THIS PERIOD PRESENTLY 
- STORED -

(NOT IN 
DOR E) 

COMPLETED 
- AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CoUl Change Order # 42 Pace #60 60,191.00 60,191.00 - 60,191.00 100.00% 

CoU43 Change Order # 43 Pace #63 35,593.00 35,593.00 • - - 35,593.00 100.00% -
CoUAA' Change Order # 44 Pace #61 14,980.00 14,980.00 - 14,980.00 100.00% 

CofHS Change Order # 45 Pace #67 10,668.00 • - 10,668.00 10,668.00 100.00% -
Co#46 Change Order # 46 Pace #47 - . 10,888.00 10,888.00 10,888.00 100.00% -
Co#47 Change Order # 47 Pace #29 ' 5,029.00 5,029.00 - 5,029.00 100.00% -
Co«48 Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720,76 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 • 7,261.00 7,261.00 - 7,261.00 100.00% -
CoU50 Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% 

CoU5l Change Order# 51 Pace #73 T&M . 0.00 . - 0.00% 

CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% -
Co#53 Change Order # 53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% 

Co^54 Change Order # 54 Pace #68 , - 15,536.00 15,536.00 15,536.00 ,100.00% -
CoU55 Change Order # 55 Pace #78 T&M 40,168^53 38,160.08 - 38,160.08 95.00% 2,008.45 

CoU56 Change Order # 56 Pace #30 190,000.00 190,000.00 190,000.00 100.00% -
CoU51 Change Order # 57 Pace #64 T&M • 276,822.20 259,765.66 259,765.66 93.84% . 17,056.54 

CoUSS Change Order # 58 Pace #50 T&M 227,220.68 215,232.29- - 215,232.29 95.00% 11,988.39 

Co«59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% 

Co#60 Change Order # 60 Pace #86 T&M 14,809.06 14,068.60 14,068.60 95.00% 740.46 

€0^61 Change Order # 61 Pace #79 52,965.00 52,965.00 52,965.00 100.00% . • 
CoU62 Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 " - 93,934.32 ioo:op% -
Com Change Order # 63 Pace #83 . . 9,974.00 ' t - 9,974.00 9,974.00 100.00% • -
Co#64 Change Order # 64 Pace #55 46,052.00 46,052.00 46,052.00 100.00% - • 
Co^65 Change Order # 65 Pace #69T&M 36,593.13 34,366.62. - 34,366.62 . 95.00% 2,226.51 

Co#66 Change Order # 66 Pace #74 34,149.00 34,149.00 34,149.00 100.00% -
CoU67 Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% -
CoUSZ Change Order # 68 Pace #90 21,293.00 21,293.00 21,293.00 100.00% 

CoU69 Change Order # 69 Pace #89 13,907.00 13,907.00 13,907.00 100.00% • 
CoUlO Change Order # 70 Pace #85, 20,865.00 20,865.00 20,865.00 100.00% " 
Co//71 Change Order# 71 Pace #88 T&M 164,812.07 148,753.52 - 148,753.52 90.00% 16,058.55 

Conn Change Order # 72 Pace #66 12,045.00 12,045.00 12,045.00 100.00% 

Conn Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% -
Co#74 Change Order # 74 Pace #93 31,851.00 31,851.00 - 31.851.00 100.00% -
Co#75 Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 45,898.52 , 95.00% - 2,415.72 

Come Change Order # 76 Pace #57 . 28,000.00 28,000.00 - 28,000.00 100.00% 

COnll Change Order# 77 Tacc #97 . • / 29,619.00 29,619.00 - 29,619.00 100.00% -
Conn Change Order# 78 Pacc#103 ^ " "" ' " " ' " =• - - 10,780.00 .•.,..40.780^00 10,780.00 100.00% -
Conis Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 - - --^27,194.01 95.33% 2,070.64 

CoS80 Change Order # 80 Pace #87 25,152.00 25,152.00 - 25,152.00 . 100,00% 

Conzi Change Order #81 Pace #77 52,000.00 52.000.00 - 52,000.00 100.00% -
Sub Total Change Order Page 2 1,887,469.15 1,831,114.38 0.00 0.00 1,831,114.38 56,354.77 

Uset^ may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM LPLETED MATERIALS . . TOTAL % BALANCE 
NO. VALUE • FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

.{NOTIN 
DOR E) 

COMPLETED 
: AND STORED 

TO DATE 
(D-l-E-^F) 

(G-C) TO FINISH 
. (C-G) 

€0^82 Change Order # 82 Pace #106 9,974.00 9,974.00 9,974.00 100.00% 

Conz3 Change Order # 83 Pacc#IOOT&M 12,981.18 12,200.93 - .12,200.93 93.99% 

Co#84 Change Order # 84 Pace #96 20,865.00 20,865.00 20,865.00 100.00% 

M85 Change Order # 85 Pace #98 9,442.00 9,442.00 - 9,442.00 100.00% -
Co#86 Change Order # 86 Pace # 104 • 55,310.00 55,310.00 - 55,310.00 100.00% -
Co#87 Change Order #87. Pace #109 21,992.00 21,99l00 - 21,992.00 100.00% 

Co#88 Change Order # 88 Pace #99 T&M 2,840.36 2,783.56 2,783.56 98.00% 56.80 

Com Change Order #89 Pacc#101T&M ' 480,722.57 • 480,722.57 - 480,722.57 100.00% . 
C0U9O Change Order # 90 Pace #108 T&M • . 79,666.49 . 74,824.29 74,824.29 94.00% 4,842.20 

Cotf9l Change Order # 91 Pace #81 " • 26,311.00 26,311.00 - 26,311.00 100.00% -
C0S92 Change Order # 92 Pace #115 20,962.00 20,962.00 - 20,962.00 . 100.00% 

C0S93 Change Order# 93 Pacc#112 72,118.00 72,118.00 72,118.00 100.00% -
Co##94 Change Order # 94 Pace #114 15,924.00 15,924.00 - 15,924.00 100.00% 

Co#96 Change Order # 96 Pace #116 24,954.00 24,954.00 • 24,954.00 100.00% -
C0U9I Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00% -
CoU9^ Change Order # 98 Pace #117 20,972.00 20,972.00 - 20,972.00 100.00% 

Con99 Change Order # 99 Pace #94 26,583.00 26,583.00 26,583.00 100.00% -
Co#IOC Change Order# 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% 

Co# 10 Change Order# 101 Pace #110 59,745.00 59,745.00 - 59,745.00 100.00% -
Co#10: Change Order# 102 Pace #107 T&M 364,161.50 340,373.07 340,373.07 94.00% 23,788.43 

Co#10: Change Order# 103 Pacc#II9T&M 11,204.84 8,728.54 - 8,728.54 95.00% 2.476.30 

Co#104 Change Order# 104 Pacc#120 24,187.00 • 24,187.00 - 24, i 87.00 100.00% -
Co#10; Change Order# 105 Pacc#118 12,560.00 12,560.00 12,560.00 100.00% 

Co# IOC Change Order # 106 Pace #91 T&M 6,394.84 '"6,075.11 - 6,075.11 95.00% • 319.73 

Co#10' Change Order # 107 Pace #121 48,485.00 48,485.00 - 48,485.00 100.00% 

Coum Change Order # 108 Pace # 122 T&M 24d,327.50 234,188.57 234,188.57 95.00% 12,138.93 

Co# 10s Change Order # 109 Pace #125 5,983.00 5,983.00 - 5,983.00 100.00% 

Co#lK Change Order# 110 Pacc#123 11,642.00 11,642.00 11,642.00 100.00% 

Co#11i Change Order #111 Pace #126 4,874.00 4,874.00 4,874.00 100.00% 

Co#ii; Change Order# 112 Pace #127 19,009.00 19,009.00 - 19,009.00 100.00% 

Co#n: Change Order# 113, Pace #137 27,730.00 -27,730.00 27,730.00 100.00% -
Co# 11^ Change Order # 114 Pace #129 4,861.00 4,861.00 - 4,861.00 100.00% 

Co#lU Change Order# 115 Pacc#I32T&M 2,624.70 2,493.46 2,493.46 '95.00% 131.24 

Co#U{ Change Order# 116 Pacc#134T&M 1,569.82 1,491.34 •- 1,491.34 -95.00% • 78.48 

Co#u: Change Order# 117 Pacc#141T&M 4,737.52 4,500.64 - 4,500.64 95.00% 236.88 

Co#ii: Change Order# US Pace #146=. -i . 21,611.00 21,611.00 - • 21,611.00 100.00% 

Co#li! Change Order# 119 Pacc #147 8,950.00 8,950.00 
= ^ ^ - -• •=- 8,950.00 100.00% 

Co#12( Chaiige'Order# 120 Pace #144 T&M 6,457.99 6,020.24 - ' 6,020.24 94.00% 437.75 

Co# 12 Change Order #121. Pace #149 4,521.00 • 4,521.00 4,521.00 100.00% 
^ Co# 12; Change Order# 122 Pace #150 2,382.00 . 2,382.00 - 2,382.00 100.00% 

Sub Total Change Order Page 3 1,893,888.31 1,848,601.32 0.00 0.00 1,848,601.32 44,506.74 

APPLICATION NO: 

. APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

63 
04/19/12 

03/31/12 
VRH Job 2034 

7II9R63 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

-. 63 
04/19/12 
03/31/12 

VRH Job 2034 
7II9R63 

A B C D 1 ,E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED • WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

- . - \ - - APPLICA-nON . STORED. AND STORED (C-G) 
(D + E) ' • (NOT IN TO DATE 

DORE) (D+E+F) 

CoUli: Change Order # 123 Pace #142 17,061.00 17,061.00 : 17.061.00 100.00% 

Co# 12' Change Order # 124 Pace #136 5,593.00 5,593.00 - 5,593.00 100.00% 

Co#12; Change Order# 125 Pace #148 42,768.00 ' 42,768.00 - 42,768.00 100.00% --
Co#12( Change Order # 126 Pace #153 2,311.00 2,311.00 - 2,311.00 100.00% -
Co# 12' Change Order # 127 Pace #156 2,033.00 - 2,033.00 2,033.00 100.00% 

Coff'm Change Order # 128 Pace #157 14,980.00 14,980.00 14,980.00 100.00% 

0.00 - - 0.00% 

0.00 - 0.00% 

0.00 ; - • - 0.00% 

0.00 - - 0.00% ( 
0.00 . - 0.00% 

-0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 - 0.00% 

0.00 . - 0.00% 

0.00 - - 0.00% 

0.00 . , 0.00% 

0.00 - - - 0.00% 

0.00 - 0.00% 

0.00 0.00% 

• 0.00 0.00% 

0.00 - • -• 0.00% 

0.00 - 0.00% 

0.00 - " - . 0.00% 

0.00 - ' - 0.00% 

0.00 . - 0.00% 

0.00 . - - - 0.00% 

0.00 - 0.00% 

0.00 - 0.00% 

0.00 - - - - • 0.00% 

0.00 , - . - 0.00% 

0.00 - - • . . 0.00% 

0.00 - - 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

- - 0.00 .. ^ . 0.00% 

0.00 0.00% 

Sub Total Change Order Page 4 84,746.00 67,733.00 17,013.00 0.00 84,746.00 • 0.00 

TOTAL CHANGE ORDERS 6,779,891.87 6,659,253.08 17,013.00 - 6,676,266.08 102,845.54 

TOTAL CONTRACT TODATE 60,323,451.87 60,139,533.16 17,013.00 0.00 60,156,546.16 99.72% 166,125.46 

Users may obtain vaiiilatlon of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority Of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 03/31/2012 
Start Date 12/01/2008 

Projected Completion Date II -

Work Hours of Employees 

^ Total All Sumdfali " -• " •• - - . —- „ 2_N3dve 
Trade '• • . Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F • M F M F M F 

Sub Total 111,315.75 0.00 111,315.75 9,254.00 0.00 5,211.50 0.00 2,204.50 0.00 0.00 0.00 

ELEVATOR APPRENTICE 3,521.00 0.00 3,521.00 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 

CONSTRUCTO 
ELECTRICIANS 276.50 0.00 . 276.50 oioo 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 0.00 0.00 : 0.00 170.50 0.00 0.00 0.00 

Sub Total 7,398.75 0.00 7,398.75 164.50 0.00 ,0.00 0.00 178.25 0.00 0.00 0.00, 

ENGINEER JOURNEY WORKER 1,116.00 d.oo • 1,116.00 0.00 0.00 o.do 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,116.00 , 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

GLAZIERS APPRENTICE 1,463.50 0.00 1,463.50 369.00 0.00 99.00 0.00 8.00 0.00 .0.00 0.00 

JOURNEY WORKER 6,232.50 0.00 6,232.50 83.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 7,696.00 0.00 7,696.00 452.00 0.00 897.00 0.00 8.00 0.00 d.oo 0.00 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 0.00 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 o:oo 0.00 0.00 0.00 0.00 0.00 

Sub Total 415.00 0.00 . 416.00 o.do 0.00 0.00 0.00 0.00 o.do 0.00 0.00 

IRON APPRENTICE 592.00 0.00 592.00 ,0.00 0.00 80.00 ,0.00 0.00 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER . 8,427.00." 0.00 8,427.00 584.00 0.00 712.00 0.00 0.00 • 0.00 0.00, 0.00 

Sub Total 9;019.00 0.00 9,019.00. 584:00 0.00 792.00 0.00 0.00 , 0.00 0.00 0.00 

LABORERS JOURNEY WORKER • 38,192.75 916.00 39,108.75 2,964.75 0.00 15,456.50 916.00 114.00 0.00 0.00 o.od 

Sub Total 38,192.75 916.00 39,108.75 2,964.75 0.00 15,456.50 916.00 T 14.00 0.00 0.00 . 0.00 

METAL JOURNEY WORKER 96.00 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

LATHERS. 
Sub Total 96.00 • 0.00 96.00 0.00 ' - 0:00 0.00 0.00 ' 0.00 0.00 0.00 "0.00 

OPERATING • JOURNEY WORKER 2,186.25 o.do 2,186.25 19.25 0.00 88.00 . .0-00 0.00 " 0.00 0.00 d.oo" 
ENGINEERS 

Sub Total 2,186.25 0.00 . 2,186.25 19.25 . 0.00 88.00 0.00 0.00 - 0.00 0.00 0.00 

PAINTERS JOURNEY WORKER 2,688.00 0.00 2,688.00 0.00 0.00 1,944.00 , • o.do 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% 
Minority 
Hours 

% 
Female 
Hours 

16,670.00 

7.75 

0.00 

335.00 

342.75 

. 0.00 

0.00 

476.00 

881.00 

1,357.00 

' 0.00 

0.00 

0.00 

80.00 

. 1,296.00 

1,376.00 

19,451.25 

19,451.25 

0.00 

0.00 

107.25 

107.25 

1,944.00 

9.0 0.0 

1 
1 

1 

4.5 0.0 

1 . " . 1 

0.0 

o
 

o
 

II 

11.4 0.0 

a ; 

1 

0.0 0.0. 

.i y:" ...f. 

• 14.3. 0.0 

II 

49.7 2.3 • 

- 0.0 - , 0.0 

r 1. -

4.9 0.0 
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EVVR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 03/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade . , Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

'Native -
American 

M F M F . M F M F M F 

Sub Total 2,688.00 0.00 2,588.00 0.00 0.00 1,944.00 0.00 0.00 0.00 0.00 0.00 

PIPEFITTERS APPRENTICE 603.50 0.00 603.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 4,573.50 0.00 4,573.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 5,177.00 0.00 5,177.00 0.0.0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 ' 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,156.00 , . 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 416.00 0.00 416.00 0.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 2,027.00 0.00 2,027.00 16.00 0.00 0.00 0.00 0.00 • . 0.00 0.00 0.00 

Sub Total 2,443.00 0.00 2,443.00 16.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 , 0.00 0.00 0.00 0.00 

Sub Total 59.50 0.00 59.50 0.00, 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,620.50 0.00 8,620.50 0.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 9,611.50 0.00 9,61,1.50 16.00 0.00 2,955.00 0.00 0.00 0.00 . 0.00 • 0.00 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 •0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 15,954.50 0.00 15,954.50 2,449.00 0.00 . 380.00 0.00 0.00 0.00 0.00 0.00 

SUPERVISOR . 144.00 • 0.00 144.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 17,465.50 • 0.00 17,465.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 

STONE 
SETTERS 

JOURNEY WORKER 

Sub Total 

286.00 

286.00 . 

0.00 

0.00 

286.00 

286.00 

0.00 

0.00 

. 0.00 

0.00 

, 1.00 , 

1.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

SURVEYORS,. JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 • 0.00 0.00 0.00 o.og 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 d.oo b.oo 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority -
Hours 

% % 
Minority Female 
Hours Hours 

1,944.00 

0.00 

0,00 

0.00 

0.00 

0.00 

264.00 

16.00 

280.00 

0.00 

.0.00 

16.00 

. 2,955.00 

2,971.00 

825.00 

2,829.00 

0.00 

3,654.00 

1.00 

1.00 

0.00 

0.00 

10.25 

72.3 0.0 

0.0 0.0 

0.0 0.0 

0.6 0.0 

0.0 0.0 

30.7 0.0 

. 

0.0 0.0 

.. 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority Of NY & NJ 
Monthly Employrnent Utilization Report 

From 12/01/2006 To 03/31/2012 
Start Date 12/01/2006 

. Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of all 
Employees Hr Black 

M • 

Hispanic 

M 

Asian 

. M 

'Native , 
American 

M 

Total 
Minority 
Hours 

% % 
Minority _ Female 
Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

593.00 

262.00 

9,852.00 

10,114.00 

267,691.25 

33,192.75 

0.00 

0.00 

0.00 

0.00 

832.00 

916.00 

593.00 

262.00 

9,852.00 

10,114.00 

, 268,523.25 

. 39,108.75 

10.25 

0.00 

0.00 

0.00 

14,286.00 

2,964.75 

0.00 

0.00 

0.00 

0.00 

8.00 

" 0.00 

0.00 

0.00 

4,455.00 

4,455.00 

21736.50 

15456.50 

0.00 0.00 0.00 

0.00 . 0.00 0.00 

0.00 • 0.00 0.00 

0.00 . 0.00 0.00 

824.00 2,390.75 0.00 

916.00 114.00 0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

. 10.25 

0.00 

4,455.00 

1.7 0.0 . 10.25 

0.00 

4,455.00 

1 i 

. 10.25 

0.00 

4,455.00 

. 10.25 

0.00 

4,455.00 1 
4,455.00 44.0 0.0 

39,245.25 14.6 0.3 

19,451.25 49.7 2.3 

Grand Total 305,884.00 1,748.00 307,632.00 17,250.75 8.00 37,193.00 1,740.00 2,504.75 0.00 0.00 0.00 58,696.50 19.0 0.5 

Printed by DAWN HAINES Page 4 Start Print 12:57:02 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 1 PRIME CONTRACTOR'S NAME: LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS ACTUAL START DATE: 

Term B Modernization Program and B-1 Vertical Circulation , VRH Construction Corp. IN THIS REPORT Minority Dec-06 
EWR-264.003 ADDRESS: 320 Grand Avenue Monmouth Control &.Instrument Co. FROM: 3/1/2012 Skilled: 30% 

Englewood, NJ 07631 TO: 3/31/2012 Laborer: 40% PROJECTED 

LOCATION: Newark IntnT Term "B" PREPARED BY:J:Strack DATE: 4/20/2012 % OF COMPLETION: 99.72% Female COMPLETION DATE: 

Contract For VRH Job 2034 ^ Payment App# 63_ Skilled/Laborer: 6.9% May-09 
• - ̂  - WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

#1 . , #2 #3- #4 #5 #6 #7 • #8 : : - #9 - - ' #10 - #13 
Construction Trade Classification Total All Sum of all Total % % Total Number' 

Employees 
Hours 

Employees 
Hours 

Black • Hispanic Asian Native 
American 

Minority 
Hours 

Minority 
Hours 

Female 
Hours 

Total r 
Of Emi 

lumber 
ployees 

Of Minority 
Employees 

M , F M . F M F M F M F M F M I F 
Sprinkler Fitters Journey Worker 22.00-> / 22.00 0 0 0 2 : 0 01. Sprinkler Fitters 

Apprentice 0.00 0.00 0 0 .0 0 0 0 
Sub Total 22.00 - 22.00 0 0 0 0 0 0 0 0 0 0% 0% 2 0 0 J_ 0 •• Journey Worker 0.00 0.00 0 0 0 0 0 01 
Apprentice 0.00 0.00 0 0 
Sub Total • . 0.00 - 0.00 •0 0 0 0 0 __g 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 • 0.00 0 0 0 0 01 
Apprentice 0.00 0.00 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 1 .0 
Journey Worker - - 0 0 - 0 0 0 0 0 0 0 

Apprentice 0.00 0.00 . 0 - 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 1 0 
Journey Worker 0.00 0.00 0 0 0 0 0 01 
Apprentice 0.00 0:00 • 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 1 0 
Journey Worker. 0.00 0.00 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 - 0 0 0| -
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 1 0 

1 Total Journey Worker 22.00 - 22.00 0.00 - - - - - - - 2 0 0 0 
; TOTAL . , Total Apprentice 0.00 - 0.00 - - • - - - - - - - 0 0 0 0 

THIS Total Skilled Trades 22.00 - • 22.00 0.00 - • - - - • - - • • - - 0% 0% 2 0 0 0 

MONTH . 
Laborers, Taper/Finish 0.00 0.00 . _ , _ 

-
0% 0% 

. 0 
0 0 0 0 

.Ai.if.7r FOR R.E. OFFICE USE ONLY 
REVIEWED BY: Grand Total Skilled Trades 267,61-&r94- 832.00 268,444:35 9:2?6:25 8.00 1-8,074.50- 824.00 2:64-h00 - - - 38,-eg0.7'5 1.34 0.00 
FOR R.E. OFFICE USE ONLY 
REVIEWED BY: 

From Last Month Laborers 38,16^. 916.00 39,108.73- 2,964.75 .. ., 15,456.50 .916.00 114.00 - - - 19,451.25 50% 2% DATE 

Qoo nn OCQ 1 iT n (s- n TT^ Q nn •f 11 r'ti QiA on 
2SS.T-< 

^ '7.A n nn 
ARE GOALS BEING MET? 
VKI— O ^ 

Grand Total 

To Date 

Skilled Trades 

Laborers 

ZD/,Don.35 

38,16^ 
832.00 
916.00 

268,460.30 
39,108.73 2,964.75 

o.UU 
15,456.50 

OZ4.UU 

916.00 
Z., J 1 1 .UU 

114.00 - - - 19,451.25 
1.04 

50% 
U.UU 

2% 
T CO 

£ES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be included in this fornn^ Frank W. Hurley , Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 business days c jnth's end 
DATE SIGNED: April 20, 2012 PA-3647 

PA Fonn 1/6/99 



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

B U C K S LIP 

TO: 
FROM: 
DATE: . 
SUBJECT:': 

cc: 

Deidre Dennis, Zip 76, Room 238 
Dawn Haines, EWR,CTA,Bldg. 74 . 
June 26, 2012 -
CONTRACT EWR-264.003 - APPLICATION NO. 64 

File 

Please find attached Contract EWR-264.003, Payment Application No. 64 with 
accompanying documents (MEUR's, Certificate of Payment to All Subs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment! 



. .PAY[\^ENT APPLICATION CHECKLIST 

Contract #^' Payment #_ 

P.O.# ll1^AJfc7^4"03 
I'2— Date Received 

U> 1^, Date Received From ARE 

k. 7/0 1Entry on WinTrak 

SAP Entry # ^ ̂  61 ̂  

V 

. Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

MEUR (entered in WinTrak) 

Certified Payroll Reports Received & Filed 
a) Indicates name, address, 83 number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

} Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

Statement of Payments to MIWIDBE Subs & Suppliers Received 
and checked against previous period. 

Prevailing Wage Statement 

Certification of Payments to All Subs & Suppliers 
^ ~ (Contractor Checked & initialed Front of Application) 

Copy for File 

Ao 7>o Date to RE / Office Engineer Initial 

' (j'iA • RE Signature I Date Sent To EOC 



PA33A 

12^)6 

CONTRACT NO. EWR-264 003 P 0 No. ] 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

NewYork,N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO. 

OF 
6/15/2012 

64 

CONTRACTOR VKH Construction Corp. Job No. 2034 
VRH Invoice No. 7203R64 

• ADDRESS 
Approximate work performed to 

320 Grand Avenue, Englewood. NJ 07631 
May 31, 2012 , • APPROXIMATE QUANTITIES 

Item 
No. 

DESCRIPTION OF WORK UNIT This 
AppIicaLion 

Total for Prev. 
Application Total to Dale 

UNIT PRICE AMOUNT 

1 ' Performance and Payment Bond L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work L.S. 0.00 63,136,720.08 53,136,720.08 53,200,000.00 53,136,720.08 

3 
, il 

N.C.Contract Specification Sect. 11 Entitled 
"Port Authority Security Requirements" • 
(S.W.A.C.) UA Dated 8/15/07 

TM 0.00 .100,243.52 100,243.52 100,243.62 

4 Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversio)! No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

4a Net Cost Dwg.G005 Note 21A Security Personnel 
& Equipment ail Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 21C Monitoring 
Distribution P.anel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

7 N.C.Dwg.GOOS Note 2lC Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 21C Installation 
Temporary Hot Water Lines L.S. Conversion if 3 

L.s'. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 
1, 

N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. • 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Conllities with new Construction 

0.00 723,697.04 723,697.04 • 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Rooin to L.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 • 34,775.00 

13 N.C.Dwg.GOOS Note 210 Monitor Switchgears 
• NA & NB North Substation to L.S. Conversion it 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less retained as per contract MAX$ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

66,116,383.61 

CHANGE ORDERS (per attnchcd) 
Total to date; $ 

Less: Previously advanced : $ 
Change Order amount to be advanced on this application : 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):" 

It Is Hereby Certified that the above quantities of work.have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The ^ntractor Further Certifies (check one) 

all subcontractors and suppliers have been paid any amounts 
from previous progiess payments and shall be paid any.amounts 

» due fi-om this prcgi'ess payment; or 

^ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there e^dsts a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in . 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH ' 

CONTRACT 

CONSTRUCTION ACCT. 

*Individually and on behalf'6f the contractor 

Chief Financial Officer 
Title 

Recommended For Payment; 

PRO/PRO,1 
i! 

ORG • ACT AREA/ 
SYST 

JOB /VMOUNT 

The above estimate of quantities performe^ft correct and is made 
from actual msp^sfcipn and^kfjewledge of )j/ork performed. 

ENGINEER 

Title: ENGINEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA33A. 

12-06 

CONTRACT NO. F,WR-264.003 P 0 No. I 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

, New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

PAYMENT NO. 

OF 
6/15/2012 

64 

CONTRACTOR VRH Comstruction Corp. Job No. 2034 
VRH Invoice No. 7203R64 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to May 31, 2012 

APPROXIMATE QUANTITIES 
Horn 
No. 

DESCRIPTION OF WORK UNIT This 
Application 

Total for Prev. 
. Application Total to Date 

, UNIT PRICE AMOUNT 

14 N.C.Dwg.G005 No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. ' 

TM o.od 444,433.16 444,433.16 444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927,31 

16 
. i 

N.C.Dwg.GOOS Note 21C to Furnish & InstaU 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 • 38,412.00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Converaion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08' L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825,20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S. Conversion #2 

|l . • 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 21C Provide Lenovb Think Pad 
R61 Notebooks from N.C. to L.S. Converation #. 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note'21C Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. • 0.00 47,060.00 47,060.00 47,060.00 47,060,00 

22 N.C.Dwg.GOOS Note,21C Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 • 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 • (1,692.50) (1,692.50) (1,692.50) (1,692,50) 

24 Concrete Penalty by, PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017,86) 

25 
i 

N.C.Dwg.GOOS Note: 2lG Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray-On Fire Proofing & Abe 
Steel Framing , B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 
|i • 

N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 . 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding" Signage 

• il 

TM 0.00 2,769.02 2,769.02 2,769.02 

Less retained as per contract MAX$ 2.660,000.00 

CHANGE ORDERS (per auocKed) 
Total to date $ 

Less: Previously advanced: $ 

TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application : 

6.784.399.ag 
, 6,676,265>^ 

Change Order amount to be advanced on this applicatioi^?* 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 

56,036,238.00 
2,660,000.00 

53,375,238.00 
63,375,238.00 

0.00 

108,133.29 
108.133.29 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed iii accordance with the terms of the above Contract on the basis of work actually performed. This certification, • 
if signed by any person on.behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The Cd'ntract.or Further Certifies (check one) . . 

_ 1^ That all subcontractors and suppliers have been paid any amounts 
^^rie from previous progress payments and shall be paid any amounts 

due fi"om this progress payment; or 

_ 2. That payment has been withheld from a subcontractor or supplier 
because there exis ls a valid basis under the subcontractor's or 

supplier's contract to withold a payment fr-om that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification,) 

*Individually and on beh^l^of the contractor 

Chief Financial Officer 
Title 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

Recommended For Payment: 

PItO/PROJ • ORG ACT AREA/^ 
SYST' 

JOB AMOUNT 

108,133.29 

The above estimate of quantities perMmed is correct and is made 
from actualjif^ctioii^nd knowlediffi of work performed. 

Title: ENj3lNEfE^0F ^fJSTRl/CTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
1-76' 

Payment No 64 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

•Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT • 

Sheet • 3 of 3 

5/31/2012 

ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 
ORDER 
NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE • TO DATE 

1 3 LS 59,046.00 0% 100% - • 59,046.00 
2 2 T&M 12,447.35 0% 91% • - 11,284.36 
3 7 LS 26,189.15 0% 100% - 26,189.15 
4 8 LS 62,488.00 0% 100% - 62,488.00-
5 1 LS 1,580.00 0% 100% - 1,580.00 
6 21 LS 34,085.00 0% 100% - 34,085.00 
7 22 LS 33,769.00 0% 100% - • - 33,769.00 
8 13 LS 94,118.13 0% 100% - 94,118.13 
9 . 10 LS 53,543.00 0% 100% 53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
11 24 LS 15,996.50 0% 100% - 15,996.50 

• 12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS 97,307.94 0% 100% - . 97,307.94 
14 31 LS 19,972.00 0% 100% - 19,972.00 
15 26 LS • 14,830.00 0% 100% - 14,830.00 
16 . 33 LS 15,569.00 0% 100% - 15,569.00 
17 32 LS 42,800.00 0% 100% •• - •42,800.00 
18 27 LS ' 36,088.00 0% 100% 36,088.00 
19 15 LS 1,237,968.60 0% 100% - 1,237,968.60 
20 34 LS 54,067.00 0% 100% - 54,067.00 
21 25 LS 35,743.00 • 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% • - 159,2,81.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS • 15,240.00 0% 100% - 15,240.00 
25 19 LS II 105,000.00 0% 100% - 105.000.00 
26 17 LS , 50,900.40 0% 100% - 50,900.40 
27 16 LS 56,352.00 0% 100% r - ,56,352.00. 

. ,28 9 LS 58,239.00 0% 100% - 58,239.00 
29 35 LS • 14,906.00 0% 100% - 14,906.00 
30 40 LS • 12,500.00 0% 100% - 12,500.00 . 
31 43 LS • 21,222.00 0% 100% - • 21,222.00 
32 42 T&M 0.00 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882,00 
34 48 LS : 17,463.00 . 0% 100% . 17,463,00 
35 53 T&M 14,678.19 0% 94% 13,857,15 
36 51 LS 23,989.00 0% 100% - 23,989,00 
37 46 LS • 147,464.00 0% 100% - 147,464,00 
38 49 LS •• 8,654.00 0% • 100% - 8,654,00 
39 52 LS 40,475.00 0% 100% - 40,475,00 
40 45 LS 77,752.00 0% 100% 77,752,00 
41 62 LS r 42,800.00 0% . 100% - 42,800,00 
42 . 60 LS 60,191.00 0% 100% - • , 60,191,00 
43 63 LS •35,593.00 0% 100% - • 35,593,00 
44 61 LS ' 14,980.00 0% 100% - 14,980,00 
45 67 LS 10:668.00 0% 100% - 10,668,00 

•46 47 LS 10,888.00 0% 100% - 10,888,00 
47 29 LS ; 5,029.00 0% 100% - , 5,029,00 
48 59 T&M 40,510.27 0% .. 96% . - • 38,720,76 
49 70 LS 7,261.00 0% 100% - 7,261,00 
50 65 LS ' 30,000.00 0% • 100% - 30,000,00 
51 73 T&M 0.00 0% . 0% - • -

•52 72 LS 35,000.00 0% 100% 35,000,00 
53 71 LS 58,911.00 0% 100% - 58,911,00 
54 68 LS 15,536.00 0% 100% - . .15,536,00 
55 78 T&M. 40,168.53 0% 95% - 38,160,08 



PA'326 
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Payment No 64 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

. Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of. 3 

5/31/2012 

TOTAL AMOUNTS 
ORDER 
NO. PAGO TYPE 'TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO.DATE THIS ESTIMATE TO DATE 

56 30 LS 190,000.00 0% 100% - 190,000.00 
. 57 64 T&M 276,822.20 0% 94% - 259,765.66 

58 50 T&M 227.220.68 0% - 95% - . 215,232.29 
59 75 LS 4,619.00 0% 100% - 4,619.00 
60 86 T&M 14,809.06 0% 95% - • 14,068.60 
61 79 LS 52,965.00 0% 100% - ' 52,965.00 
62 82 T&M 93,934.32 0% • 100% 93,934.32 
63 83 LS ' 9,974.00 0% 100% - 9,974.00 
,64 55 LS i: 46,052.00 0% 100% - 46,052.00 
65 • 69 T&M 36,636.24 0% 95% - 34,366.62 
66 74 LS • • 34,149.00 0% 100% - 34,149.00 
67 84 LS . • 42,656.00 0% 100% - 42,656.00 
68 90 LS ; 21,293.00 0% 100% - 21,293.00 
69 89 LS : 13,907.00 0% 100% - 13,907.00 
70 •85 LS 20,865.00 0% 100%. - 20,865.00 
71 88 T&M 164,812.07 0% 90% - • 148,753.52 
72 66 LS 12,045.00 , 0% 100% . 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 

- 74 , 93 LS : 31,851.00 0% 100% - 31,851.00 
75 92 T&M. , 48,314.24 0% 95% - - 45,898.52 

, 76 57 LS> 28,000.00 0% 100% - 28,000.00 
77 97 LS • • 29,619.00 0% 100% - . 29,619.00 
78 103 LS 10,780.00 0% .100% . - 10,780.00 
79 36 T&M. . 29,264.65 0% • 95% - 27,194.01 
80 87 LS 25,152.00 0% 100% - 25,152.00 
81 77 LS • 52,000.00 0% 100% - •52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% 100% - •. •20,865.00 
85 98 LS ; 9,442.00 0% . 100% - 9,442.00 
86 104 LS 55,310:00 0% 100% - - 55,310.00 
87 109 LS ; 21,992.00 0% 100% - / 21,992:00 
88 99 T&M 2,840.36 0% 98% - ^ 2,783.56 
89 101 T&M 577,219.86- 100% 100% 96,497.29^ 577,219.86 
90 . 108 T&M 79,666.49 0% 94% - 74,824.29 
91 81 LS . 26,311.00 0% 100% - 26,311:00 
92 115 LS •• 20,962.00 0% 1.00% - 20,962.00 
93 112 LS • 72,118.00 0% 100% - 72,118.00 

. 94 114 LS: 15,924.00 0% 100% 15,924.00 
96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS ; 72,835.00 0% 100% - 72,835.00. 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,583.00 0% 100% - 26,583.00 

100 113 LS 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% 59,745.00 
102 107 T&M • 364,161.50 0% 94% . 340,373.07 
103 119 T&M 15,637.18 0% 95% 8,728.54 
104 120 LS 24,187.00 0% 100% • - 24,187.00 

•,105 118 LS 12,560.00 0% • • 100% 12,560.00 
106 91 T&M 6,394.84 0% 95% - 6,075.11-
107 121 LS 48,485.00 0% •100% - 48,485.00 
108 122 T&M 246,327.50 0% 95% - 234,188.57 
109 125 LS . 5,983.00 0% 100% - 5,983.00 
110 123 LS 11,642.00 0% 100% - 11,642.00 
111 126 LS 4,874.00 0% 100% - 4,874.00 



CONTINUATION SHEET AIA DOCUMENT G703 

• V 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
• APPLICATION DATE: 

, . . PERIOD TO: 

• ARCHITECTS PROJECT NO: 
VRHINV.NO 

; 64 
06/I5H2 

05/31/12 

VRH Job 2034 
7203R64 

A B C D E F . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL . % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
.STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,141,364.00 - 2,141,364.00 99.23% 16,579.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,119,439.08 - 2,119,439.08 99.23% 16,357.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 6,000.00 100.00% - • 
Temp. Wall Submittal 6,000.00 '6,000.00 - 6,000.00 100.00% -

• Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 • 100.00% -
Layout Temp. Partitions 2,000.00 2.000.00 - - - .'2,000.00 J 00.00% -

Construct Temp. Partitions 200,000.00 200,000.00 " • - 200,000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - . 175,000.00 100.00% 

Mid level Temp. Partitions 2,000.00 2,000.00 . . • 2,000,00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00. - 50,000.00 100.00% -

2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct Temp. Partitions Ext. 60,000.00 60,000.00 - 60,000.00 100.00% .. 
B2 Construct. Temp. Partitions 60,000.00 60,000.00 - 60,000.00 - 100.00% -

Construct. Temp. Partitions 75,000.00 75,000.00 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing - 75,000.00 75,000.00 - 75,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 ' • 30,000.00 100.00% 

•Construct. Temp. Partitions Sse 50,000.00 50,000.00 - • 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30,852.00 30,852.00 - 30.852.00 100.00% -
Construct.Upper Level Temp. Partitions 35,852.00 35,852.00 - 35,852.00 100.00% 

Temp. Partitions for Service Elevators 20,000.00 20,000.00 ' 20,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 - " 30,000.00 100.00% -
Construct. Temp. Partitions ML Bl North 26,324.00 26,324.00 26,324.00 100.00% 

Construct. Temp. Partitions ML '26,324.00 26,324.00 -• 26,324.00 100.00% 

Constnict. Temp. Partitions ML Bl South 26,324.00 26.324.00 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,569,479.08 - 0.00 5,569,479.08 32,936.92 

" Usei^ may obiaiii vaUdation of this document by requesting of tfieJicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 1 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTinCATION FOR PAYMENT, containing APPLICATION NO; 64 

Contractor's signed certification is attached. APPLICATION DATE: 06/15/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: , VRH Job 2034 

VRHINV. NO 7203R64 

A B . c. D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM PLETED MATERIALS • • TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

. APPLICATION' 
(D + E) • 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE). 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G). 

Construct Temp. Partitions UL 26,324.00 26,324.00 26,324,00 100.00% • -
5 SELECTIVE / DEMOLinTGN • 975,000.00 975,000.00 975,000.00 • 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750.00 100.00% -
8 SITEWORK 194,000.00 194.000.00 - 194,000.00 100.00% -
-9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - 956,000.00' 100.00% . 

. 11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 - . 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B . ' 278,594.00 278,594.00 • - , 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000^00 •- 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100,00% 

Concrete Pile Caps & Pits 54.489.00 54,489.00 54,489.00 100.00% 

New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00 - 27,814.00 100.00% -
Slab on Grade 394,124.00 394,124.00 - 394,124.00 . 100,00% -
New Concrete Sidewalk at Frontage 84,879.00 84,879.06 - 84,879.00 100.00% 

Concrete Topping 97,819.00 97,819.00 - 97,819.00 100.00% 

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 - 32,174.00 100.00% ' 
2.1 North End of B2 1-

New Concrete Sidewalk at B2 Norh Frontage. 43,624.00 43,624.00 - 43,624.00 100.00% . • 
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32.909.00 32,909.00 • - 32,909.00 100.00% . -
Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices ' 

Place Concrete Pad for AHU ^7 • 7.969.00 7,969.00 7,969.00 • 100.00% 

SUB TOTALS 4,243,775.00 4,243,775.00 0.00 0.00 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document s Authenticity 

Page 2 of 22 



CONTINUATION SHEET AIA DOCUMENT G703' 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contmning 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. . 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

64 

06/15/12 
05/31/12 

VRH Job 2034 
7203R64 

A B . C D.I E F G H 
ITEM DESCRIPTION OF WORK -SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
D OR E) 

AND STORED 
TO DATE 
(D+E-i-F) 

(G-^C) TO FINISH 
• (C-G) 

Concrete Pile Caps 50,004.00 50,004.00 - 50.004.00 100.00% -
• New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% 

Slab on Grade (&AHU Pads) 664,959.00 664,959.00 - 664,959.00 100.00% . 
D East - Concrete Masonry Restoration . 9,294.00 9,294.00 - - •9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - - • 51,199.00 100.00% -
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -• 

2.5 South Substation Area & Conider 

Concrete Pile Caps . 44,769.00 44,769.00 - 44,769.00 100.00% -• 
Slab on Grade 102,249,00 102,249.00 - 102,249.00 100.00% -
Concrete Topping 29,179.00 29,179.00 - 29,179.00 100.00% -

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,82"4'00 57,824.00 - ' 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 57,824.00 • 100.00% r' 

Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% 

• Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 57,824.00 100.00% ' 
Place New Concrete for New Drainage Trough 8 57,824.00 57.824.00 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete I4;759.06 . 14,759.00 - 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls • . 34,234.00 34,234.00 34,234.00 100.00% 

2.13 E5 Escalator &.InfiII Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - • 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear -

Construct Concrete Generator Pad 16,434.00 16,434.00 16,434.00 100.00% - • 
3.4 Final HI Lobby, Escalators E3/E4 . 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% 

Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 70,179.00 100.00% 

Final Slab on Grade ait South Sector 146,154.00 146,154.00 - 146,154.00 100.00% -
Concrete Topping . 53,469.00 53.469.00 - 53.469.00 100.00% - 1 
' : " SUBTOTALS - ^ 2,044,125.00 - _ -2,044,125.00 - - 0.00 ^ 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET A/A DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cettification is attached. 
In tabtdations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line itenis may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
. ARCHITECTS PROJECT NO: 

VRHINV.NO 

54 
06/15/12 

• 05/31/12 
VRH Job 2034 

7203R64 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COM PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE . FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
• AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.5 BHS Belt Ib4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00" 9,249.00 100.00% 

3.10 South Generator/ Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% -

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% -
16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% -• 
17 MISCELLANEOUS STEEL 

Misc steel Submi^l 18,898.00 18,898.00 18,898.00 100.00% -• 
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 32,000.00 100.00% . - -
Fab Steel Stair . 21,031.00 21,031.00 - 21,031.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair #1 85,000.00 85,000.00 - 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 302,223.00 - 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 . 100.00% -• 

2.10 Curb Joints Between 1-22 ML -
Install Misc Steel Drains Trough U1 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #2 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - - 32,375.00 100.00% 

Install Misc Steel Drains Trough tf4 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Dr^ns Trough U5 32,375.00, • 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #6 32,375.00 ' 32,375.00 32,37^00 100.00% 

. Install Misc Steel Drains Trough U1 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough S8 32,375.00 32,375.00 - 32,375.00 100.00% 

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - "• 418.443.00 100.00% " -
18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal • 84,000.00 84,000.00 . 84,000.00 100.00% 

2 Fab .Ornamental /Glazed Elevators Enclosure 864.000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452,000.00 -- 452,000.00 100.00% 

4 Glazing at Elevator Enclosure 290,000.00 290,000.00 290,000.00 100.00% - • , .5,^Mi.«;c. SS^Fabrication's ^ ^ . . , J 10,000.00 .310,000;00_ 
- • i'--

310,000.00 100.00% 
- -- -----

SUB TOTALS 4,585,018.00 4,585,018.00 0.00 , . 0.00 4,585,018.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 64 

Coritractor's signed certification is attached. •APPLICATION DATE: 06/15/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/12 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV. NO 7203R64 

A B , C D E - F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL . % BALANCE 
NO. V^UE FROM PREVIOUS THIS PERIOD PRESENTLY . COMPLETED . (G-C) TO FINISH • 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

D OR E) . (D+E+F) 

19 COLUMN COVERS 730,000.00 730,000.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK . 74,400.00 74,400.00 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 • - • 67,660.00 100.00% 

23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50.000.00 50,000.00 • - 50,000.00 100.00% - . 
25 METAL DOORS & FRAMES 121,000.00 121,000.00 121,000.00 100.00% - • 
26 OVERHEAD COILING DOORS 11,850.00 11.850.00 • - 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 20,29AO0 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 23,794.00 100.00% - -
Crystal Panels Submittal 17.794.00 17,794.00 17,794.00 100.00% " 
Fab.Crystal Panels 67,794.00 .67,794.00 - 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18.544.00 18,544.00 100.00% 

Fab. Vestibute Storefront Lower Level B-2 8,794.00 ' 8,794.00 8,794.00 100.00% . 
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 " - 18,794.00 100.00% -
Fab. Vestibute Storefront Lower Level B-1 . 8,794.00 8,794.00 - 8,794.00 100.00% 

Fab.Metal Glass Guardrails Mid-Level BI E3/4 _• 18,544.00 18,544.00 , 18,544.00 • 100.00% 

1.2 B1 Lobby inc.E-I/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 4,794.00 100.00% -• 
Install Vestibute Storefront 75,294.00 75,294.00 75,294.00 100.00% -
Install Automatic Doors at Vestibule 9^794.00 98,794.00 - , 98,794.00 100.00% -
Crystal Glass Wall Panels 97,794.00 97,794.00 . 97,794.00 100.00% 

1.4 EI&E2 Escalators Stair & Guardrail,ML - - - 0.00% -• 
Field Measure Template for Guardrails(El/E2) 6,794.00 6,794.00 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% 

2.1 North End of B-2 

Field Measure for B2 Vestibute Storefront ' 4.794;00 4,794.00 4,794.00 100.00% -
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% 

Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 - . 50,794.00 100.00% •• 
Crystal Glass Wall Panels 172.794.00 172,794.00 - 172,794.00 100.00% 

2.1 South End of B-2 ; 
Istall South B2 Vestibule Storefront " ^ 33,794.00 " yr.794.00 

=i=:- • . 

^ 33,794:00 100.00% 

SUBTOTALS 2,266,500.00 . 2,266,500.00 0.00 .0.00 2,266,500.00 0.00 

Users may obtain validation of this document by requesting of the license a cpmpleted AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERtlFICATION FOR PAYMENT, contaiiiihg APPLICATION NO: 64 

Contractor's signed certification is attached. , APPLICATION DATE: 06/15/12 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRH INV. NO 7203R64 

A B : C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS • TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

. (NOT IN 
DORE) 

COMPLETED 
AND STORED" 

TO DATE 
• (D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Automatic Doo'rs at South B2 Vestibute 50,794.00 50,794.00- - 50,794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 5,794.00 100.00% 

Install Curtain Wall Metal 83,794.00 83,794.00 83,794.00 100.00% 

Install Curtain Wall Glazing 51,294.00 51,294.00 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 104,794.00 100.00% 

• Crystal Glass Wall Panels 152,794.00 152,794.00 152,794.00 100.00% - -
2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69.794.00 - 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators -47,794.00 47,794.00 - 47,794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% 

3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 52,794.00 100.00% -
3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 240,794.00 - 240.794.00 100.00% -
3.4 Final Bl Lobby Escalators E3,E4 ElevsI/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 6,794.00 100.00% -
Install .Metal Glass Guardrails (E3/E4) 122,798.00 122,798.00 . - 122,798.00 100.00% -

28 DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 60,852.00 60,852.00 60,852.00 100.00% -
Fab. GFR6 Panels Mid-Level BI E3/E4 . 60,852.00 60,852.00 - 60,852.00 100.00% . • 1 

1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 100.00% -
Partition Construction 45,852.00 45,852.00 45,852.00 100.00% 

Construct Cement Board Soffits over Sidewalk 29,852.00 ' 29,852.00 29,852.00 100.00% 

Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Framing for MER 143 35,852.00 35,852.00 - 35,852.00 100.00% 

Drywall Plywood & Galv. Metal End. MER U]43 35,852.00 35,8'52.00 - • 35,852.00 100.00% -
SUB TOTALS 1,959,140.00 - = 1,939,140.00 — 0.00 X -- n.nn 1,939,140.00 0.00 j 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing . ' APPLICATION NO: 64 

Contractor's signed certification is attached. APPLICATION DATE: 06/15/12 
In tabulations below, founts are stated to the nearest dollar. PERIOD TO: 05/31/12 
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 ' 

VRHINV. NO 7203R64 

A B . C . D E F G H . 
ITEM DESCRIPTION OF WORK SCHEDULED. WORK CON [PLETED MATERIALS lOlAL % BALANCE 
NO. • VALUE , FROM PREVIOUS, 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOTIN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 - 29,852.00 100.00% 

Install GFRG Panels E1/E2 30,852.00 30,852.00 30,852.00 100.00% 

2 Partition Layout ,Top & Bottom Track^Wet Areas .147,852.00 147,852.00 - 147,852.00 100.00% -
Stud Framing & Blocking-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147,852.00 • 147,852.00 100.00% 

Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% -
WT DrywaJl Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% 

WT Suspended Ceilings 35,852.00 35,852.00 - . 35,852.00 100.00% 

WT Metal Pan Ceilings 155;852.00 155,852.00 155,852.00 100.00% -
Ceiling Construction 82 Vestibule 125,852.00 125,852.00 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30.852.00 - 30,852.00 100.00% 

Metal Pan Ceilings 405,85i00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 . • - 105,852.00 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% -
Drywall Soffits & Ceilings 55,852.00 55.852.00 55,852.00 100.00% -
Metal Pan Ceiling ConstTuction 155,852.00 155,852.00 - - 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 97.10% 2,341.00 

ET New Partition 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Drywall Ceilings & Soffits . , 55,852.00 55,852.00 55,852.00 . 100.00% 

ET. Suspended Ceilings 55,852.00 55,852.00 55,852.00 100,00% -• 
ET Metal P^ Ceilings 105,852.00 105,852.00 - , 105,852.00 100.00% •-
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 30,852.00 100.00% -
install GFRG Panels NSE 45,852.00 45,852.00 - 45,852.00 100.00% 

Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65,852.00 100.00% -
Install GFRG Panels SSE 35,852.00. 35,852.00 - 35,852.00 100.00% -• 
Mid Level Partitions 75,852.00 75.852.00 - 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 30,852.00 30.852.00 - 30,852.00 100.00% 

Plaster E5 168,204.00 168.204.00 168,204.00 .100.00% -
Elevator Shaftwall Construction 30,852.00 30,852.00 30,852.00 100.00% -

- - SUB TOTALS 2,917,764.00 2,915,423.00 

1 ' 
0.00 0.00 2,915,423.00 2,341.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 • Certification of Document's Authenticity 
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CONTINUATION SHEET . AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing • . ' APPLICATION NO: 64 

Contractor's signed certification is attached. APPLICATION DATE: 06/15/12 

In tabulations below, amounts are stated to the nearest dollar.. PERIOD TO: 05/31/12 

Use Column I on Contracts where variable retainage'for line items may apply. ARCHITEC i^S PROJECT NO: VRH Job 2034 
VRHINV. NO 7203R64 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL . % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED . 
AND STORED 

TO DATE . 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25,852.00 25,852.00 25,852.00 100.00% -
Suspended Ceilings 25.852.00 "25,852.00 - 25,852.00 100.00% 

Metal Pan Ceilings 93,204.00 93,204.00 - 93,204.00 100.00% -
Ceiling at Bl-IS 45.852.00 45,852.00 - 45,852.00 100.00% -
Paititjon Construction 25,852.00 25.852.00 . - 25,852.00 100.00% -
Drywall Celling & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Loading Dock 55,852.00 55,852.00 - 55,852.00 100.00% -
Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 - 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 25.038.00 25,038.00 100.00% -

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% -
30 TERRAZZO 

1.2 81 Lobby including EI-2 Escalators 230,821.00 230,821.00 230,821.00 100.00% • -
2.1 West Ticketing • 226,993.00 226,993.00 226,993.00 100.00% -
2.2 South End of B2 109.536.00 109,536.00 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241.00 , 680,241.00 680,241.00 100.00% -
2.6 East Ticketing 97.311.00 97,311.00 97,311.00 100.00% 

3.2 Final B2 Lobby ' •. 114,202.00 114,202.00 - 114,202.00 100.00% -
3.4 Final BlLobby Escalator E3-4, Elev.1.2 222,180.00 222,180.00 - • 222,180.00 100.00% -
3.12 5500 Concourse Level 9 (infiil area) 219,321.00 219,321.00 - 219,321.00 100.00% 

3.12 5510 Replace existing Concourse Level finish 59,395.00 .59,395.00 • - 59,395.00 100.00% 

31 CARPET 23,903.00 23,903.00 • - 23,903.00 100.00% 

32 PAINTING 159,600.00 159,600.00 159,600.00 100.00% -
33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% 

35 SIGNAGE •300,000.00 300,000.00 - 300,000.00 100.00% . • • -
36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - • 2,225.00 100.00% 

37 FLOOR MATS & FRAMES 21,910.00 21,910.00 21,910.00 100.00% -
• 38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - . 14,000.00 100.00% • 
Passenger Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% 
Procure'Service Elevators •393,300.00 "393,300.00 • 393.300.00 100.00% -

SUB TOTALS 3,420,074.00 3,420,074.00 0.00 0.00 3,420,074.00 0.00 _ _ — , . ••• --- = .. . • 
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed tiertiftcation is attached.. . 
In tabulations below, amounts are stated to the'nearest dollar. . 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

. • 64. 

06/15/12 
. 05/31/12-

VRH Job 2034 
7203R64 

A B C D E F 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
.STORED 

(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Procure Passenger Elevators 486,000.00 486,000.00 - 486,000.00 100.00% -
2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 13,800.00 100.00% • 
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 i 00.00% . 
Drill Elevator Jackholes 69,000.00 69,000.00 - 69,000.00 100.00% - . 
Elevator Rails 38,600.00 38,600.00 - " 38,600.00 100.00% . 
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit • 37,300.00 37,300.00 37,300.00 100.00% . 
Elevator Hydraulic Piping • 8,500.00 8,500.00 - 8,500.00 100.00% 

Elevator Oil & Oil Cooler 7,000.00 7,000.00 • - 7,000.00 100.00% 

Elevator Traveling Cable 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Electrical Conduit 6,900.00 6,900.00 - 6,900.00 ' 100.00% 

Elevator Cab 41,400.00 41,400.00 41,400.00 100.00% . 
Elevator Limit Switches 9,800.00 9,800.00 9.800.00 100.00% -
Elevator Controller 47,000.00 47,000.00 47,000.00 100.00% - . 
Elevator Door Operator - 11,900.00 11,900.00 11,900.00 100.00% . 
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% , -
Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% . 
Elevator Hall Buttons 9,800.00 9,800.00 9.800.00 100.00% . 
Elevator Hoist Wire (multi Cable) 11,200.00 .11,200.00 11.200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator jackholes • 69,000.00 69,000.00 - 69,000.00 100.00% _ • • - • 
Elevator Rails . 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 4,800.00 100.00% 

Elevator Pump Unit * 37,300.00 37,300.00 - 37,300.00 100.00% -
Elevator Hydraulic Piping •8,500.00 8,500.00 - - 8,500.00 100.00% . 
Elevator Oil & Oil Cooler 7.000.00 7,000.00 7,000.00 100.00% 

3uB TOTALS !,294,000.00 -J .1,204,000.00 _ ^00 JI.OO 1,204,000.00 0.00 

Users may obtain validation of this document by requesting of the license a corhpieted AIA Dcicument D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable rctainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
-. - . PERIOD TO 

ARCHITECTS PROJECT NO: 
•VRH INV. NO 

64 

06/15/12 
05/31/12 

VRH Job 2034 
. 7203R64 

A B , C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % • BALANCE 
NO. . VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-HC) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 11,200.00 - - 11,200.00 . 100.00% -
Elevator Electrical Conduit 15,200.00 15,200.00 15,200.00 100.00% -
Elevator Cab 82,800.00 82,800.00 82,800.00 100.00% 

Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 48,300.00 48,300.00 48,300.00 100.00% 

Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% • 
Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 - 10,500.00 100.00% -
Elevator Entrances 30,400.00 30,400.00 - 30,400.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 - 11,200.00 100.00% 

Elevator Testing 11,500.00 U.500.00 - 11,500.00 100.00% 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848.000.00 848,000.00 100.00% 

Procure Escalators E3/E4/E5 • 1,380.400.00 1,380.400.00 - 1,380,400.00 " 100.00% -
1.2 Lobby Incl EI/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 - 32,600.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -
Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% -
Construct and Test Escalators EI/E2 290,300.00 290,300.00 • - 290,300.00 100.00% " 

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% - . 
Escalators Set Up Rigging & Hoisting Equipment . 19,000.00 19.000.00 - 19,000.00 100.00% 

Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% -
Construction and Test Escalator E5 141,000.00 141,000.00 141,000.00 100.00% -

3.4 Final Bl Lobby Escalators E3/E4 Elevs.1/2 

Express Escalators Mobilization 32,500.00 32,500i00 32,500.00 100.00% -
Escalators Set Up Rigging &""Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% -

Load Escalators into Pocket 27,000.00 27,000.00 - 27,000.00 100.00% 
Construct and Test Escalators E3/E4 290,288.00 276,259.00 276,259.00 95.17% 14.029:00 

. - - SUBTOTALS . 3.480,188.00 3,466,159.00 0.00 . 0.00 3,466,159.00 
-

14,029.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where variable retainage for line items may apply. 

•APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROIECT NO 
VRHINV. NO 

64 

06/15/12 
05/31/12 

VRH Job 2034-' 
. 7203R64 

A . • . B C D E F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS, 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

• . ' DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

. 40 CONVEYORS 

Gen .Conditions • 60,000.00 . 60,000.00 ' . 60,000.00 100.00% -
Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% 

Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% --
IBl Mech.Equip 150,714.00 150.714.00 - 150,714.00 100.00% -
IBl Mech.Install 135,714.00 • , 135.714.00 - 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85,000.00 85,000.00 100.00% -
IBl Elcc.Equip 15,000.00 15,000.00 - 15,000.00 100.00% 

IBl Elec Install 140,714.00 140.7i4.00 - .140,714.00 100.00% -
IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2 Mech.Install • 125,714.00 125,714.00 - • 125,714.00 100.00% 

182 MCP 80,000.00 80,000.00 - 80,000.00 • 100.00% 

IB2 Elec Equip 15,000.00 15,000.00 - 15,000.00. 100.00% -
IB2 Elec Install . 125,714.00 125,714.00 125,714.00 100.00% 

IB3 Mech.Equip 155,714.00 155,714.00 - • 155,714.00 100.00% 

.IB3 Mech.Install 160,714.00 160,714.00 . . 160.714.00 100.00% -
• IB3 MCP 80,000.00 80.000.00 - 80,000.00 100.00% -

IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% 

IB3 Elec Install 90,000.00 90,000.00 - 90,000.00 100.00% 

IB4 Mech.Equip 170,714.00 170,714.00 170,714.00 100.00% 

IB4 Mech.Install 195,714.00 195.714.00 - 195,714.00 100.00% 

IB4 MCP 115,714.00 115,714.00 115,714.00 100.00% . . 
IB4 Elec Equip 15,000.00 15,000.00 • 15,000.00 100.00% • -
184 Elec Install 155,714.00 155.714.00 - 155,714.00 ,100.00% -
,08 Mech.Equip 50,000.00 50,000.00 50,000.00 100.00% -
OB Mech.Install 80,000.00 80,000.00 80,000.00 100.00% 

CD Mech.Equip 235,716.00 235,716.00 235,716.00 100.00% -• 
CD Mech.Install" 70,000.00 . 70,000.00 70,000.00 100.00% 

CD /Deck Material 135,716.00 " 135.716.00 - 135,716.00 100.00% -
CD/ Deck Install- 75,000.00 75.000.00 75,000.00 100.00% • -• 
CD/IB SS Trim Mtil 35.000.00 35,000.00 - 35,000.00 100.00% 

• - SUBTOTALS . - 3,040,000.00 = 3,040,000.00 a.-L = - _- n.no __ 0.00 _ . 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AJA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signet! certification is attached. • 

In tabulations below, amounts are stated to the nearest dollar. 

Use Coltimn I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

• VRH INV. NO 

64 
06/15/12 

05/31/12 
VRH Job 2034 

•' 7203R64 

A • B C • D E F • - G - H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COW [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E). 

- COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CD/IB SS Trim Install 30.000.00 30,000.00 •. 30,000.00 100.00% -
OD Door Equipment 80,000.00 80,000.00 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 - . 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15.000.00 - . 15,000.00 100.00% 

B Comm Network - Install 25,000.00 25,000.00 - 25,000.00 100.00% -
. 41 FIRE PROTECTION 725,000.00 725,000.00 - 725,000.00 100.00% -

42 PLUMBING 525.000.00 525,000.00 - 525;000.00 100.00% -
43 HVAC 

HVAC Equipment Submittal ' 50,000.00 • 50,000.00- • - 50,000.00 . 100.00% -
HVAC Ductwork Shop Drawings Submittal 60.000.00 60,000.00 - 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 • - 30,000.00 100.00% -
Procure VAV Boxes . ' 20,000.00 20,000.00 - 20,000.00 100.00% 

Procure Fire Smoke Dampers 20,000.00 20,000.00 20,000.00 100.00% -
Procure Door Heater 6,000.00 6.000.00 6,000.00 100.00% •-
Procure Electric Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% - • 
Procure Cabinet Unit Heaters 1,600.00 1,600.00 - 1,600.00 100.00% 

Procure Exhaust Fan 1.000.00 1,000.00 - 1,000.00 100.00% 

Procure Air Outlets 153,625.00 153,625.00 153,625.00 100.00% -
•Procure Air Handling Units 463,625.00 463,625.00 -• 463,625.00 100.00% r 
Procure Supply & Return Fans 90,000.00 90,000.00 90,000.00 100.00% 

Inline Pumps 10,000.00 10.000.00 - 10,000.00 100;00% 

4000 Gal. Tank 25,000.00 25,000.00 - 25.000.00 100.00% 

Fab. Ductwork ( Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% 

Fab. Ductwork ( Stage 2)' ' . -163,625.00 163,625.00 163,625.00 100.00% 

Fab. Ductwork ( Stage 3) 213,625.00 213,625.00 '213,625.00 100.00% 

1.2 HI Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 143,625.00 100:00% 

Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% 

HVAC Drops & Diffusers 13,000.00 . 13,000.00 13,000.00 100.00% -
EMS Wiring & Devices 12,000.00 12,000.00 - • 12,000.00 100.00% 

2.3 Baggage Claim Axea & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 60,000.00 100.00% . . 
Set-Air Handling Unit #7 25,000.00 25.000.00 • 25,000.00 100.00% -

SUB TOTALS 3,429,350.00 3,429,350.00 0.00 0.00 " 3,429,350.00 n,nn 1 

Users may obtairi validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, conttiiiiing 

Contractor's signed certification is attached. 

in tabulations below, amotmts are stated to the nemest dollar. 

Use Column 1 on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECrS PROJECT NO: 
VRH INV. NO 

64 

06/15/12 
05/31/12 

VRH Job 2034 
7203R64 • 

A B c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
.'STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E-t-F) 

(G^C) TO FINISH 
• (C-G) 

Instil Ductwork end RF-7 at MER 143 18,000.00 18.000.00 - 18,000.00 100.00% 

HVAC Piping to AHU #7 283.625.00 283,625.00 - 283,625.00 100.00% -
BMS Wiring & Devices 32,000.00 32,000.00 • - 32,000.00 - 100.00% -
AHU #7 Star-UP, Testing & Commissioning -16,000.00 16,000.00 - 16,000.00 .100.00% 

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% -
Ductwork Roughing -Wet Areas 15,000.00 15,000.00 - 15.000.00 100.00% 

West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% 

HVAC Drops & Diffiisers 20,000.00 20,000.00 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.2 South End of B2 

HVAC Demolition • 30,000.00 30,000.00 30,000.00 100.00% 

Ductwork Roughing 45,000.00 45,000.00 - - 45,000.00 100.00% -
HVAC Drops & Diffusers 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #1 Demolition 7,000.00 7,000.00 7,000.00 100.00% -
D East - HVAC Sequence H1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% -
HVAC Piping 173,62^00 173,625.00 - 173,625.00 100.00% -
D East - HVAC Sequence Ul . 20,000.00 20,000.00 20,000.00 100.00% 

Ductwork Roughing 40,000.00 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence #3 - 35,000.00 35,000.00 35,000.00 100.00% 

Set Air Handling Unit U5 & 6 58,000.00 58,000.00 - 58,000.00 100.00% 

HVAC Drops & Diffusers 4,000.00 4,000.00 4,000.00 100.00% 

BMS Wiring & Devices 70,000.00 70,000:00 - 70,000.00 100.00% 

2.5 South Substation Area & Corridor 

Ductwork Roughing 50,000.00 50,000.00 - 50,000.00 100.00% 

2.6 East 1/2 Ticketing Oversise Bag - . 
East Ticketing - HVAC Demolition 3O.0OQ.00 30,000.00 - 30,000.00. 100.00% 

East Ticketing - Ductwork Roughing 60,000.00 ' 60,000.00 - 60,000.00 100.00% -
East Ticketing- HVAC Drops & Diffusers 13.000.00 13,000.00 - 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -- • -• 3;' North Substation ,Generator, Emgr, Switchgear " 

SUB TOTALS 1,195,750.00 1,195,750.00 0.00 0.00 " 1,195,750.00 

Users may obtain validation of this document by requesting of the libense a compieted AiA Docuinent D401 - Certification of Document's Authenticity 

Page 13 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATIOI^ FOR PAYMENT, containing APPLICATION NO: 64 

Contractor's signed certification is attached. APPLICATION DATE: 06/15/12 

in tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/12 
Use Column I on Contracts where variable retainage for line items may apply. ' ARCHITECT'S; PROJECT NO: VRH Job 2034 

VRH INV. NO 7203R64 

A B C D • E F G H . 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COW [PLETED MATERIALS TOTAL % BALANCE 
NO. • • • VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD ' PRESENTLY . 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE • 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Exist MER m HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% 

Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 .16,000.00. 100.00% -
Install Louver & Generator Exhaust 10,000.00 10,000.00 •- 10,000.00 100.00% 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 22,000.00 100.00% 

HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% 

HVAC Drops & DifEiisers 15,000.00 15,000.00 - 15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 8,400.00 100.00% -

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9.000.00 9,000.00 100.00% • -
3.4 SB 1 Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping - 80,000.00 80,000.00 - 80;000.00 100.00% 

Ductwork Roughing 86,000.00 86,000.00 86,000.00 100.00% -
HVAC Drops & Diffiisers 25.000.00 25,000.00 - • 25.000.00 100.00% -
BMS Wiring & Devices 8,500.00 7,650.00 7,650.00 90.00% 850.00 

3.5 BHS Belt IB4,MER 4, Loading Dock -
I^tall HVAC Eq't in MER #4 (inc AHU s 8&9 90,000.00 90,000.00 • • • 90,000.00 100.00% -
HVAC Pipihg in MER U 60,000.00 60,000.00 - 60,000.00 100.00% -
Install HVAC Piping for AC Units n\&U2 50,000.00 50,000.00 - 50,000.00 100.00% - . 
Ductwork Roughing in MER #4 • ^ 80,000.00 80.000.00 • - 80,000.00 100.00% 

Ductwork Roughing Betw MER U4 & Col A 30,000.00 30,000.00 - 30,000.00 100.00% • -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% -
BMS Wiring & Devices in MER MA 66,000.00 66,000.00 - 66,000.00 100.00% • -

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 _ 21.250.00 • 21,250.00 85.00% 3,750.00 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 1,200.00 100.00% 

Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 - . 1,350:00 100.00% 

Submittal -Boxes & Fittings 1,350.00 1,350.00 " , • - 1,350.00 100.00% 

Submittal -Splices Teminations 1,200.00 1,200.00 - 1,200.00 100.00% - . 
- Submittal-Wirc-XI-IH^.V, #12 AWC-750MCM . . -1.350.00 _ . 1.350.00 / L350.00 100.00% 

SUBTOTALS . 781,700.00 777,100.00 0.00 0.00 777,100.00 4,600.001 

Users may obtain validation of this document by requesting of the iicense a completed A|A Document D401 - Certification of Document's Authenticity 

Page 14 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contiactor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Columri I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROJECT NO 
VRH INV. NO 

64 
06/15/12 

. 05/31/12 
VRH Job 2034 

7203R64 
A . B . - . C D 1 - E F G H ' 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COM PLETED MATERIALS TOIAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-^C) TO FINISH 

APPLICATION STORED . AND STORED (C-G) 
(D + E) (NOTIN TO DATE• 

DORE) (D+E+F) • 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 '• 1,350.00 100.00% 

Submittal-North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% ' 
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 •- 1,350.00 : 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 •' - 1,350.00 100.00% -
Submittal -60A, 600V NEMAI Disconnect 1,350.00 1,350.00 •- 1,350.00 100.00% •-
Submittal -200A, 600V NEMAI Disconnect 1,350:00 1,350.00 - 1,350;00 100.00% - . 
Submittal -400A, 600V NEMAI Disconnect 1,350.00 1,350.00 - - 1,350.00 100.00% —• 
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -South Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Cntrl Prds /ENCL/CAB/Terra Boxes 1,350.00 1,350.00 - 1,350.00 100.00% • -
Submittal -Wiring Devices ' 1,200.00 1,200.00 - 1.200.00 100.00% . 
Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal - Public Address Svs (Pkge) . 1,350.00 1,350.00 •- 1,350.00 100.00% 

Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - , 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Procure -Raceways 42,725.00 42.725.00 42,725.00 100.00% -
- Procure -Underground Conduit 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100,00% 

Procurel -Wire-XHHW, #12 AWG-750MCM ' 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Dry-Type XFMRS 42,725.00 42,725.00 42,725.00 100.00% -
Procure -60A, 600V NEMAI Disconnect . 42,725.00 42,725.00 42,725.00 100.00% 

Procure -2D0A. 600V NEMAI Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure-400A, 600V NEMAI Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% 

Procure -Wiriiig Devices 42,725.00 42,725.00 42,725.00 100.00% . 
Procure -Panelboards • 739,078.00 739,078.00 . - 739,078.00 100.00% 

Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 - 42,725.00 100.00% - • 
Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 - 516,625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 39,000.00 39,000.00 100.00% 

Procure - Public Address Svs (Pkge) . 72,500.00 72,500.00 . • 72,500.00 100.00% 

Procure -Fire Alarm/Tub Addrs Sys Cb! - . - —^42,725.00 ... , 42,725.00 -• . 42,725.00 T 100.00% -
SUB TOTALS 1,902,703.00 1,902;703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain valiilation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Conlractot^s signed certificarion is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

64 

• 06/15/12 

05/31/12 
VRHJob 2034 

7203R64 

A B c D . 1 E .F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORX COMPLETED MATERIALS iUTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED - (G-C> TO FINISH NO. 

APPLICATION 
(D + E) 

• STORED 
. (NOT IN 

DOR E) 

AND STORED 
TO DATE 
(D-fE+F) 

(C-G) 

Procure -North Temp SWGR (Package) '411,300.00 411,300.00 - 411,300.00 100.00% - • 
Procurel-South Temp.SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% 

Procure -North. SWGR (Package) 524,551.00 524,551.00 524,551.00 100.00% -
Procurel -South SWGR (Package) 524,551.00 .524,551.00- 524,551.00 100.00% -
Procurel -North Generator (Package) 918,565.00 918.565.00 - 918,565.00 100.00% -
Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 ^ - 1,753,630.00 100.00% 

Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 • •293,500.00 100.00% -
1.2 Install Temporary Lighting 27,331.00 27,331.00 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 643,083.00 i 00.00% • -
1.2 - Electrical Roughing (Fire Alann Public Address 321,542.00 321,542.00 - .321,542.00 100.00% -• 
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643,083.00 - 643,083.00 100.00% 

- 1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321.542.00 - • 321,542.00 100.00% -
1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 245,979.00 100.00% '• •• 
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 160,771.00 160,771.00 - • 160,771.00 • 100.00% 

1.6 - Manholes ,Elec,Ductbaiiks under Roadway 241.156.00 241,156.00 - 241,156.00 100.00% 

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 . 168,813.00 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 20,893.00 100.00% -
2.1 West Ticketing Electrical Roughing . 62,678.00 62,678.00 - 62,678.00 100.00% -
2.1 West Ticketing Elec. Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% 

. 2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 - 33,428.00 100.00% 

2.2 Electric Disconnects & Removals - 33,428.00 33,428.00 33,428.00 100.00% 

2,2 Eelctricaj Roughing 91,285.00 91,285.00 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 - 91,285.00 100.00% 

2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 , 54,688.00 - . 54,688.00 100.00% • -
2.3 Install Temporary Lighting 18,757.00 18,757.00 • - 18,757.00 100.00% 

2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% -
2.3 Electrical Roughing 167,141.00 167,141.00 - 167,141.00 100.00% 

• 2.3 Elec.Wiring.Fixtures & Devices 125,356.00 125,356.00 - . 125,356.00 100.00% 

2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,57i.00 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - - 25,071.00 ioo.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 8,357.00 8,357.00 100.00% 

2.5 Set Temo SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 - 16.714.00 100.00% • -
SUB TOTALS 8,493,491.00 8,493,491.00 0.00 "~7 0.00 ~ 8,493,491.00 ' ""^ 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENT G703 
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable rctainage for line items may apply. • 

APPLICATION NO 

\ APPLICATION DATE 

PERIOD TO 

. ARCHITECT'S PROJECT NO: 
VRH INV. NO 

64 

06/15/12 

. 05/31/12 
VRH Job 2034 

7203R64 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
^ (D + E) 

THIS PERIOD PRESENTLY 
STORED ' . 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

2.5 Inst Temp Cond/Cablc & Term-Temp SW/CT/SW 62,678.00 62,678.00 62;678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 " - 20,893.00 100.00% - -

• 2.5 Rem SWER & SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Setr New SWGR SA& SWBD A1 12,536.00 • 12,536.00 12,536.00 100.00% 

2.5 Install Cond/Cable Term SWGR SA/SWBD A1 ' 54,321.00 54,321.00 - 54,321.00 100.00% . . 
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - " 20,893.00 100.00% 

2.5 Pwr Outage & Tem New SWbd A1 & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 83,571.00 100.00% -
2.5 PvkT Outage &. Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 • - - 20,893.00 100.00% 

2.5 Rem Exist SWGR & SWBD - 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem Exist Conduit 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Deliver New .SWGR SB & SWBD B1 . 12,536.00 12,536.00 _ • 12,536.00 100.00% 

2.5 Setr New SWGR SB & SWBD HI 12,536:00 12,536.00 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54;32i;00 54,321.00 - 54,321.00 100.00% -
2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes ' 20,893.00 20,893.00 - 20,893.00. 100.00% - ' 
2.5 Lighting Fixtures&W1RING at South Corridor 20,893.00 20,893.00 20,893.00 100.00% 

2.5 Electrical Wiring Fire Alrm/Pub Addis Sys 41,785.00 "41,785.00 - 41,785.00 100.00% 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - • 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41.785.00 41,785.00 - 41,785.00 100.00% 

2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Fire Ainn/Pub Addrs Sys 29,250.00 29.250.00 29,250.00 100.00% . 

. 2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - 41,785.00 100.00% -• • 
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 - " - ' 8,733.00 100.00% 

3.1 Deliver New .Gen Set North . 13,098.00 . 13,098.00 13,098.00 100.00% -
3.1 Detemi & Remove Exist Geii Set & Equip 43,662.00 43,662.00 43,662.00 100.00% • •-
3.1 Set Temp SW/CT/SWGRT/SWBD T-N . 17,465.00 17.465.00 - 17,465.00 100.00% 

3.1 Install New .Gen Set & Equip. 21,831.00 19,648.00 - 19,648.00 90.00% 2,183.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 - 65,494.00 100.00% \ •-
3J1-Install Nev/CcnduiVCabSe./'TemiE . 17.465.00 : 17,465.00 17,465.00 100.00% 

SUBTOTALS 1,002,567.00 1,000,384.00 0.00 0.00 1,000,384.00 . 2,183.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certincation of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 64 

Contractor's signetl certification is attached. APPLICATION DATE: 06/15/12 

In tabulations below, amounts are stated to the nearest dollar. . PERIOD TO: 05/31/12' 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; VRH Job 2034 . 

VRH INV. NO 7203R64 

A B C D E - F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED- WORK CON [PLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 
. TO DATE 

(D+E+F) 

(G^C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87.325.00 .• : - 87,325.00 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 . 100.00% -
3.1 Rem Ewst SWGR & SWBD 13,099.00 13,099.00 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 21,831.00 21,831.00 100.00% • -
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 • 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 56,761.00 100.00% -
3. i Install Cable to New SWBD A2to Spice Boxes ' 21,831.00 21.831.00 - 21,831.00 100.00% 

3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 . 100.00% 

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 • 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD . 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 •21,831.00 - 21,831.00 100.00% -
3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.i Install Cond/Cable Term SWGR Nb/SWBD B2 . 56.761.00 • 56,761.00 56,761.0b 100.00% -
3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 14,641.00- r 14,641.00 67.07% 7,190.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 - 43,662.00 100.00% . 
3.2 Eelctrical Roughing 53,395.00 53,395.00 - . 53,395.00 100.00% 

3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 43.662.00 100.00% - • 
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 . 26,197.00" - 26,197.00 100.00% ' 
3.2 Finish Painting 17,465.00 17,465.00 •- 17,465.00 100.00% 

3.3-Final Electrical at BHS Closure Areas 43,662.00 43,662.00 - 43,662.00 100.00% - -
3.4 Eelctrical Roughing 174,650.00 174,650.00 - 174,650.00 100.00% -
3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys ' 87,325.00 87,325.00 87,325.00 100.00% -
3.4 Electrical Wiring & Fixtures & Devices " 183,382.00 183,382.00 - 183,382.00 100.00% 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 87,325.00 - 87,325.00 100.00% 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 • 65,494.00 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 65,494.00 .100.00% 

3.10-Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% -
3.10- Determ & Remove Exist Gen Set& Equip. 43,662.00 • 43,662.00 43,662.00 . 100.00% -
3.10-Install New Gen.Set & Equip 65,494.00 65,494.00 . 65,494.00 100.00% 
3.10- Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 - 65,494.00 100.00% --

' 
SUBTOTALS - 4,651,439.00 ___. . 1,644,249.00 -_0.00 , ^ . o.op 1,644,249.00 _ 7,190.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certincation of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: •64 

Contractor's signed certification is attached. APPLICATION DATE: 06/15/12 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO; 05/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHINV. NO • 7203R64 

A B C D E F . G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COIV IPLETED MATERIALS TOTAL % BALANCE 
NO." VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,136,720.08 0.00 0.00 53,136,720.08 99.88% 63,279.92 

P&PBond 343,560.00 343,560.00 - 343,560.00 100.00% -
Co«l Change Order # 1 Pace #3 59,046.00 59,046.00 - . 59,046.00- 100.00% 

Co#2 Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 - 11,284.36 90.66% 1,162.99 

CoU3 Change Order # 3 Pace #7 28,189.15 28,189.15 - 28;i89.15 100.00% -
Co#4 Change Order # 4 Pace #4 62.488.00 • 62,488.00 - 62,488.00 100.00% 

Co#5 Change Order # 5 Pace # 1 • 1,580.00 1,580.00 1,580.00 100.00% 

CoU6 Change Order # 6 Pace #21 34,085.00 34,085.00 34,085.00 . 100.00% -
Com Change Order # 7 Pace #22 33,769.00 33,769.00 • - 33.769.00 100.00% 

Com Change Order # 8 Pace #13 94,118.13 94,118.13 94,118.13 100.00% -
Co#9 Change Order # 9 Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% -
Co^IO Change Order# 10 Pace #11 17,424.00 17,424.00 - 17,424.00 100.00% 

Co# 11 Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% -
Co#12 Change Order# 12 Pace #23 33,539.15 33,539.15 - 33,539.15 100.00% -
Co# 13 Change Order# 13 Pace #12 97,307.94 97,307.94 97,307.94 100.00% -. , 
Co#14 Change Order # 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% 

Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% -
Co# 16 Change Order# 16 Pace #33 15,569.00 15,569.00 15,569.00 100.00% .. 
Co#l7 Change Order# 17 Pace #32 42,800.00 42,800.00 42,800.00 100.00% -
Co# 18 Change Order # 18 Pace #27 36.088.00 36,088.00 - 36,088.00 . 100.00% •- • 
Co# 19 Change Order# 19 Pace #15 1,237,968.60 1,237,968.60 - 1,237,968.60 100.00% 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% -
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - . 159.281.00 100.00% 

Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 14,420.00 100.00% 

Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 •- 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105.000.00 105,000.00 105,000.00 100.00% 

Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% . -
Co#27 Change Order # 27 Pace #16 56,352.00 56,352.00 56,352.00. 100.00% 

Co#28 Change Order # 28 Pace #9 58,239.00 58.239.00 - • 58.239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 - 14,906.00 . 100.00% -
Co#30 Change Order # 30 Pace #40 • 12,500.00 12.500.00 - 12,500.00 100.00% -
Co#31 Change Order # 3 1 Pace #43 21,222.00 21,222.00 - 21,222.00 100.00% 

Co#32 Change Order # 32 Pace #42 T&M O.OO - 0.00% 0.00 
Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 - 17,463.00 100.00% 

Corns Change Order # 35 Paec#53 T&M 14,678.19 , 13,857.15 - 13,857.15 - 92.41% 821.04 

Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 23,989.00 100.00% -
Co#57 Change Order # 37 Face #46 ... ^ 147,464.00 147,464.00 .. - = J47,464.00 , .i6o;oo% 
Co#38 Change Order #38 Pace #49 8,654.00 8,654.00 - 8,654.00 100.00% -

• Co#39 Change Order # 39 Pace #52 40,475.00 40.475.00 - 40,475.00 iob.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 - • 77,752.00 100.00% -
Co#41 Change Order # 41 Pace #62 42,800.00 42,800.00 -• 42,800.00 100.00% -

Sub Total Change Order Page 1 , 2,913,788.41 2,911,804.38 0.00 0.00 2,911,804.38 1,984.03 

Users may obtain validation of ttiis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION, AND CERTIFICATION FOR PAYMENT, containing - . APPLICATION NO: 64 
Contractor's signed certification is attached. APPLICATION DATE: 06/15/12 
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO; 05/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: - VRH Job 2034 

VRH INV. NO 7203R64 

A B C D • E • F . G H 
ITEM DESCRIPTION OF WORK .SCHEDULED WORK CON' [PLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
APPLICATION 

(D + E) . 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

AND STORED 
TO DATE 
' (D+E+F) 

(G-C) TO FINISH 
(C-G) 

Co#42 Change Order # 42 Pace «60 60,191.00 60,191.00 60,191.00 100.00% 

Co#43 Change Order U 43 Pace #63 35,593.00 35,593.00 35,593.00 100.00% -
Co#44 Change Order # 44 Pace #61 14,980.00 14,980.00 - 14,980.00 100.00% - ' 
Co#45 Change Order # 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% 

Co#46 Change Order # 46 Pace #47 10,888.00 10,888.00 /- 10,888.00 • 100.00% -
Co^7 Change Order # 47 Pace #29 5,029.00 5,029.00 •- 5,029.00 100.00% -
Co#48 Change Order # 48 Pacc#59T&M 40,510.27 38,720.76 • 38,720.76 95.58% 1,789.51: 

CoU49 Change Order #49 Pace #70 7,261.00 7,261.00 - - 7,261.00 100.00% 

CoU50 Change Order # 50 Pace #65 30,000.00 30,000.00 - 30,000.00 100.00% -
CoUSl Change Order# 51 Pace #73 T&M 0.00 - - 0.00% -
CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 -• 35.000.00 100.00% -
Cops Change Order # 53 Pace #71 58,911.00 58,911.00 - 58,911.00 100.00% -
Co#54 Change Order # 54 Pace #68 • 15,536.00 15,536.00 - 15,536.00' 100.00% -

• CoU55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

CoU56 Change Order# 56 Pace #30 190,000.00 190,000.00 - 190,000.00 TOO.00% 

CottSl Change Order # 57 Pace #64 T&M " 276,822.20 259,765.66 259,765.66 93.84% 17,056.54 

CoU5Z Change Order #58 Pace #50 T&M , • 227,220.68 215,232.29 - 215,232.29 95.00% 11,988.39 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 4,619.00 100.00% -
Co#60 Change Order # 60 Pace #86 T&M 14,809.06 14,068.60 - 14,068.60 95.00% . . 740.46 

Co^6I Change Order #61 Pace #79 52,965.00 52,965.00 - 52,965.00 100.00% 

Co#62 Chkige Order #62 Pace #82 T&M 93,934.32 93,934.32 - 93.934.32 100.00% -
CoU63 Change Order # 63 Pace #83 9,974.00 9,974.00 9,974.00 100.00% 

Co#64 Change Order # 64 Pace #55 46,052.00 46,052.00 -• . 46,052.00 100.00% -
CoU65 Change Order # 65 Pace #69T&M • 36,593.13 34,366.62 - 34,366.62 95.00% 2,226.51 

CQU66 Change Order # 66 Pace #74 34,149.00 34,149.00 - 34,149.00 100.00% -
Co#67 Change Order #67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% 

Co#68 Change Order # 68 Pace #90 21,293.00 21,293.00 21,293.00 100.00% 

Co#69 Change Order # 69 Pace #89 13,907.00 13.907.00 - 13,907.00 100.00% -
Co#70 Change Order# 70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% 

Conn Change Order # 71 Pace #88 T&M 164,812.07 148.753.52 - 148,753.52 90.00% 16,058.55 

Coni2 Change Order # 72 Pace #66 12.045.00 12,045.00 - 12,045.00 100.00% 

Co#73 Change Order # 73 Pace #95 5,036.00 5,036.00 - • 5,036.00 100.00% • -
Co#74 Change Order # 74 Pace #93 31,851.00 ,31,851.00 31,851.00. 100.00% 

Co#75 Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 '• 45,898.52 95.00% 2,415.72 

C0UI6 Change Order # 76 Pace #57 28,000.00 28,000.00 - 28,000.00 100.00% -
CoUll Change Order # 77 Pace #97 29,619.00 29,619.00 - 29,619.00 100.00% 

Coff78 Change Order #78 Pace # i 03 • """"' ~ ' ^ "^10,780.00 ' 10,780.00" 
. . - - . 

10,780.00^ 100.00% 

C0UI9 Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 - 27,194.01 95.33% 2.070.64 

CoUZO Change Order # 80 Pace #87 25,152.00 25,152.00 - 25,152.00 100.00% -
CoHZl Change Order #81 Pace #77 52.000.00 52;ooo.oo . 52,000.00 100.00% 

Sub Total Change Order Page 2 1,887,469.15 1,831,114.38 0.00 0.00 1,831,114.38 • 56,354.77 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 20 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. • 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

64 

06/15/12 

05/31/12 

VRH Job 2034 
7203R64 

A B c - D E F G H 
ITEM . DESCRIPTION OF WORK SCHEDULED WORK COM IPLETED MATERIALS . - TOTAL % BALANCE 
NO. VALUE •- FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED . (G^C) TO FINISH 

APPLICATION STORED AND STORED 
. (G^C) 

(C-G)'^ 
(D + E) - (NOT IN 

DORE) 
TO DATE 
(D+E+F) 

Coun Change Order # 82 Pace #106 9,974.00 9,974.00 . 9,974.00 100.00% . 
Co#83 Change Order # 83 Pace # 1 OOT&M 12,981.18 12,200.93 12,200.93 93.99% 

Co##84 Change Order # 84 Pace #96 20,865.00 20,865.00 20,865.00 100.00% -
CoU85 Change Order # 85 Pace #98 9,442.00 9,442.00 9,442.00 100.00% -
Co#86 Change Order # 86 Pace #104 55,310.00 55,310.00 - 55,310.00 100.00% -
Coff81 Change Order # 87 Pace #109 21,992.00 21,992.00 - 21,992.00 100.00% • 
Co#88 Change Order # 88 Pace #99 T&M 2,840.36 2,783.56 2,783'.56 98.00% 56.80 

Co«89 Change Order # 89 Pacc#101T&M 577,219.86 480,722.57 96,497.29 577,219.86 100.00% -
CoU90 Change Order # 90 Pace #108 T&M 79,666.49 74,824.29 74,824.29 94.00% 4,842.20 

Coit9\ Change Order # 91 Pace #81 26,311.00 26,311.00 26,311.00. 100.00% -
CoU92 Change Order # 92 Pace #115 20,962.00 20,962.00 - • 20,962.00 100.00% ... 
CoU93 Change Order # 93 Pace #112 - 72,118.00 72,118.00 72,118.00 100.00% -
Com Change Order # 94 Paee #114 15,924.00 15,924.00 - 15,924.00 100.00% 

Co#96 Charge Order # 96 Pace #116 24,954.00 24,954.00 - 24,954.00 100.00% • - • 
Coff97 Change Order # 97 Pace #111 72,835.00 72,835.00 72,835.00 100.00% -
CoS98 ChMge Order # 98 Pace #117 20,972.00 20,972.00 20,972.00 100.00% -
CoU99 Change Order # 99 Pace #94 26,583.00 26,583.00 - 26,583.00 100.00% -
toum Change Order # 100 Pace #113 . 19,417.00 19,417.00 - 19,417.00 100.00% -
Co#I01 Change Order #101 Pace #110 59,745.00 59,745.00 59,745.00 100.00% , 
Co#io: Change Order # 102 Pace # 107 T&M 364,161.50 340,373.07 , - 340,373.07 94.00% 23,788.43 

co#io: Change Order # 103 Pace # 119 T&M 11,204.84 8,728.54 - 8,728.54 95.00% 2,476.30 

Co# 10^ Change Order# 104 Pace #120 24,187.00 24,187.00 - 24,187.00 100.00% -
co#io: Change Order # 105 Pace #118 12,560.00 12,560.00 - 12,560.00 100.00% -
Co#10( Change Order# 106 Pace #91 T&M 6,394.84 6,075.11 - 6,075.11 95.00% 319.73 

Co#lO' Change Order# 107 Pace #121 " 48,485.00 48,485.00 - •. 48,485.00 100.00% -
Co# 10! Change Order # 108 Pace #122 T&M 246,327.50 234,188.57 234.188.57 95.00% 12,138.93 " 

Co# 10! Change Order# 109 Pace #125 5,983.00 5,983.00 .5,983.00 100.00% -
co#n( Change Order# HQ Pace #123 11,642.00 11,642.00 - 11,642.00 100.00% - " 
Co# 11 Change Order # 111 Pacc#126 4,874.00 4,874.00 - 4,874.00 100.00% 

co#n: Change Order #112 Pace # 127 ' 19,009.00 19.009.00 - 19,009.00 100.00% " -
co#ii; Change Order# 113 Pace #137 27,730.00 27,730.00 - 27,730.00 100.00% -
Co#ll' Change Order# 114 Pace #12? ' 4,861.00 4,861.00 4,861.00 100.00% . --
Co#ll: Change Order # 115 Pacc#132T&M 2,624.70 2,493.46 - 2,493.46 . 95.00% 131.24 

Co#ll( Change Order# 116 Pacc#134T&M 1,569.82 1.491.34 - 1,491.34 95.00% 78.48 

Co#ir Change prder # 117 Pace #141 T&M 4,737.52 4,500.64 - 4,500.64 95.00% 236.88 

"Co# 111 Change Ordef# li8 Face #146 --- - 7-•21,611.00 ^ -- 21,611.00^ ..... _ 21,611.00 100.00% 

Co#lll Change Order# 119 Pace #147 . 8,950.00 8.950.00 - 8.950.00^ [100.00% 
• - -- •• • 

Co# 121 Change Order# 120 Pace #144 T&M 6,457.99 6,020.24 6,020.24 94.00% 437.75 

Co# 12 Change Order #121 Pace # 149 4,521.00 4,521.00 - 4,521.00 100.00% 

Co# 12: Change Order# 122 Pace #150 • 2,382.00 2,382.00 - . .2,38iOO 100.00% 

Sub Total Change Order Page 3 1 1,990,385.60 1,848,601.32 96,497.29 1 ~ O.OD 1,945,098.61 44,506.74 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's AiJthenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing • APPLICATION NO: 64 

Contractor's sighed certification is attached. APPLICATION DATE: 06/15/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECrS PROJECT NO: VRH Job 2034 

VRH INV. NO 7203R64 

A B C D . E F • - G , H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

- (C-G) 
(D + E) (NOT IN TO DATE 

- (C-G) 

DOR E) (D+E+F) 

Co#I2: Change Order #123 Pace #142 17,061.00 • 17,061.00 17,061.00 100.00% 

Co# 12^ Change Order# 124 Pace #136 5,593.00 5,593.00 - 5,593.00 100.00% 

Co#12i Change OrdeV# 125 Pace #148 42,768.00 42.768.00 - 42,768.00 100.00% 

Co#I2f Change Order # 126 Pace #153 2,311.00 2,311.00 - 2,311.00 100.00% 

Co#I2' Change Order # 127 Pace #156 2,033.00 2,033.00 - • 2,033.00 100.00% 

Co#I2I Change Order# 128 Pace #157 14,980.00 14,980.00 14,980.00 100.00% 

Co#12? Change Order # 129 Pace #159 11,636.00 11,636,00 11,636.00 100.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - - -• 0.00% 

0.00 - - 0.00% 
b.oo - 0.00% 

0.00 • - 0.00% 

o.ob - - - 0.00% 

0.00 - 0.00% 

0.00 . - - 0.00% 

0.00 - 0.00% 

0.00 0.00% 

0.00 - - ' - . 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 - 0.00% 

. 0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - : - - 0.00% 

0.00 - - 0.00% 

0.00 0.00% 

0.00 - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 . - 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% . ... _ . 
" "'u.ou . --- V.- • ----- - ^ • - • . — 0.00% , .. . . - . 

0.00 - .. ' 0.00% 
Sub Total Change Order Page 4 96,382.00 84,746.00 11,636.00 0.00 96,382.00 0.00 
TOTAL CHANGE ORDERS 6,888,025.16 6,676,266.08 108,133.29 - - 6,784,399.37 102,845.54 

TOTAL CONTRACT TODATE 60,431,585.16 60,156,546.16 108,133.29 0.00 60,264,679.45 99.72% 166,125.46 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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PA 326 
1-76 

Payment No 64" 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EWR-264.003 Sheet 
Purchase Order No, UEWR264003 

Approximate work performed to 5/31/2012 
TYPE 
TOTAL ESTIMATED AMOUNT . ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS' 
ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE' THIS ESTIMATE TODATE ' 
112 •12/ T&M . 19,009.00 0% 100% ' 19,009.00 
113 13/ LS 27,730.00 0% 100% - 27,730.00 
114 129 LS 4,861.00 0% 100% -• 4,861.00 
115 132 T&M 2,624.70 0% 95% - . 2,493.46 

• 116 134 T&M 1,569.82 0% 95% - 1,491.34 
117 141 T&M 4,737.52 0% 95% - 4,500.64 
118 146 LS 21,611,00 0% 100% - 21,611.00 
119 147 LS 8,950.00 0% 100% - . 8,950.00 
120 144 T&M 6,457.99 0% 94% - 6,020.24' 
121 149 LS 4,521.00 0% 100% - 4,521.00 
122 150 LS 2,382.00 0% 100% 2,382.00 
123 142 LS . 17,06.1.00 0% 100% - 17,061.00 
124 136 LS 5,593.00 0% 100% - 5,593.00 

• 125 148 LS 42,768.00 0% 100% - 42,768.00 
126 153 LS 2,311.00 0% 100% - 2,311.00 

•127 156 LS 2,033.00 0% 100% - 2,033.00 
128 157 LS ,14,980.00 0% 100% - .14,980.00 
129 159 LS 11,636.00 100% 100% 11,636.00 • 11,636.00 

- -
• = Todate 
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cofSErmucxioN* CORP. 
CnnnrsJ CMiitrAntor* & 
Onnitrfol Inn Mnnn^rn 

• 1.1 0 0 7 
The Poii Authorily of NY/NJ Dice No. PA47-101 

• No. 2034 
• 1- loject EWR 264.003 Terminal B LlB 

Date March 5, 2012 

Attention Mr.Micheal Wallace .Senior Resident Engineer-

Phone No. 

FJC Inv.'s 500005308,5337 
Period 1/16,-1/22,'1/30-2/5/12 

Hours Rate Amount 
256.0 $ 30.92 $ 7,915.52' 

• 256:0 ? 34.36 $ 8,796.16 

VRH Labor 

VRH Material 

VRI-1 Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRI-IFee7% 

Sub Total 

Total Charges 

VRH / FJC Security 

FJC liiv.'s 500005308,5337 

10.0 $ 

17,662.48 

1,236.37 

18,898.85 

18,898.85 

95.08 $ 950.80 

••^30, ?.7 
I s>s>^e>.eS 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$18,898.85 

AMOUNT 
SIGNATU^ " 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone . 

201,871.4422 

718..292.2250 

718;;292.2250 

FoxVEngineering 

201,871.6727 • ' 

Faxj'Accounling 

718.292.2251, 



Vk(^C ^\o\ / 
coNBTTiijr.iroN COUP. 
Cfbtov) rr>ntfBi)10Tit & 
Con«(TUTHIun MBnA(p>r» 

The Port Aulhorily of NY/NJ Invoice No. PA47-1.02 

Job No, 2 02? ^ 
Project EWR 264.0(^3Terminal B \Xp, 

Date. Marcli 12,2012 

Attention Ivlr.Miciical Wallnce .Senior Resident Engineer 

Phone No. 

FJC Inv.'s 500004807,50G6 
Period 5/30/11 ,6/5/11, 9/264.0/2/11 

Hours Rate Amoutit 
197.0 $ 30.92 $ 6,091.24 
315.0 $ 34.36 $ 10,823.40 

5.0 •$ 95.08 $ 475.40 

VRH Labor 

VRH tvlnterinl VRH / FJC Security 

VRH Equipment FJC Inv.'s 500004807,5066 

VRH Fee 7% (Lab & tvloterial). 

Sub Total VRH 

Subcoiilraclor 

VRH Fee 7% 

Sub Total ... 

Total Charges 

17,390.04 

1,217.30 

18,607.34 

18,607,34 

fs-, po<^.oi-
tO, 

Hlf- V"; 

/, / 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT. 

$18,607.3.4 

AMOUNT . ^ 

SIGNATURE'S"^ 
DATE STZ/gT 

37.0 Giftiiti Avenue 

Eiiglewood.NJ 

07631-4355 

Phone 

20.1.871.4422 

71I8.292.2250 
•li 

7i;8.292.2250 

FiLx /Engineering 

201.871.6727 

Fax/Accounting 

•718.292.225! 

PA47-;102 FJC.xlsx 



' . 

coNBTnucrroN CORP. 
Gnn fira) r,oolrfi£(ar« <> 
Coni'trocdun Muui^on 

The Port Authority of NY/NJ 

Attention ! Mr.Mioheal Wallace .Senior Resident lengineer 

Phone No. 

Invoice No. PA47-103 

Job No. 2034-
Project EWR 264.00 Terminal B lA^ 

Date March 12, 2012 

iBIlSfSilSISSBSIHiilSSSSI^ 

rJC lnv.'s 500004990^.5048 
Period 8/15/11-8/21/11 9/12/11 9/18/11 

Hours . Rate Amount 
72.0 '•$ 30.92 $ 2.226.24 

, 232.0 $ 34.36 $ 7.971.52 
4.0 $ 95.08 $ • 380.32, 

YRH Labor 

VRH Material ' VRH / FJC Security 

WH Equipment FJC Inv.'s 500004990a,5048 

VRH Fee 7%'(Lab & Material) . 

Sub Total VRH ; 

Subcontractor - • ' 

VRI-IFee7% 

Sub Total 

Total Charges 

10.578.08 

740.47 t 

11,318.55 

11.318.55 

7:^71.^:^ 

7^0.47 
^u,3i8.^r 

APPROVED FOR PAYMENT #. 
SUBJECT .TO FINAL AUDIT 

AMOUNT ^1^310. 
SIGNATURE _ 
DATE ^l\Sr 

$11,318.55 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phonel 

20I.87|l.4422 

718.292.2250 

718.292.2250 
, I 

Fax /Engineering 

201.871.6727 • 

Fax/Accounting 

718.292.2251 < 
•( 

3/12/2012 PA 47-103 jFJC.xIsx 



Fjc! Inv.'s 500005322 
Period 1/23-1/29 

Hours RaSi Amounl 
176.0 $ 30.92 S 5.441.92 
128.0 $ 34.30 $ 4,398.08 

6.0 $ 95.08 . $ 570.48 
YRH Labor ' 

VRH Material VRH / TJC Security 

VRM Equipment . FJC Inv.'s 500005322 

VRH Fee 7% (Lab & Malerial) 

Sub Total VRH 

Subcbniraclor 

:VRI-I Fee 7% 

Sub Total 

TotalCliarges 

10,410.48 

728.73 
11,139.21 

11,139.21 

p^AdM' 

8^0.i 
S7o.f8 

f 
APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$11,139.21 

AMOUNT f ^7 
SIGNATURE"^ 
DATE ' 5' 

im 

320 Grand Avettue 

Englewood, 14J 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

li' 
718.292.2250 

Pax /Engineering 

201.1571.6727 

1; 
FBx/.l\ccountlng 

718.292.2251 

3/19/2012 PA 47-105, FJC.xisx 



The Port Aulhorlly ol NY/NJ ' 

Attention Mr.Miclieal Wallace,Senior Rcsldcnl Engineer 

Phone No. 

invoice No. PA47-1 06 

Job No, 

Project EWR 264.003 TeTm\r\a\B tJUS 

Date Marcti 19. 2012 • 

FJC liiv.'a 500005360n,5377 
Period 1/23-1/29 • 

- Hours 
377.0 
152.0 

Bala Ampvpt 
30.02 $ 11,656.84 
34.36 $ 5,222.72 

14.0 $ 95.08 $ 1,331.12 

VIUI Labor 

VRI-I Material VRH / FJC Securily 

VRH EnnipnietU FJC Inv.'s 500005360a,5377 

VRH Fee 7% (Lob & Material) 

SubTolalVRH 

Subcontractor 

VRH Fee 7% 

Sub Total , 

Total Charges 

18,210.68 

1.274.75 

19,485.43 

19,485.43 

I, 331. 12 

1774.7^ 

APPROVED FOR PAYMENT #. 
SUBJECTTO FINAL AUDIT 

AMOUNT ^ 
. SIGNATURE 
DATE .'7/lSyi>i 

$19,485.43 

320 Grand Aveituc 

Eiiglewood,NJ 

07631-4355 

Phone 

201.871.4422 
!l 

718.292.2250 

718.292.2250 

Fax /Engineering 

•201:871.6727 
!l 
ll • 

Fox/Accounting 

718.292.2251 

PA 47-106 FJC.xIsx 



I !r^ 

coNsrnir.TTON conp. 
OnftoraJ'T'lMilraninn & 
Canii(rui.'>(lnn At»Mf(cn' 

The Fort Aulhorlly of NY/NJ invoice No. PA47-1 10 
Job No. lObH-
Project EVVR 264.00 Terminal B 

Dale April 3, 2012 

Attention Mr.Miclieal WBIIOCC .Senior Resident Engineer 

•Phone No. 

fAr^^LO.) 
FJC Inv.'s 500005392, 5003-ii 
Period 8/22-8^28/11.2/20-2/26/'l2 

Hours . Eala • Arnpunt 
250.0 $ 30.92 , $ 7,730.00 
246.0 $ 34.36' $ 8,452.56 

4.0 $ 95,08 $ 380.32 

VRH Lnhor ' 

VRH Miiterial VRH / FJC Security 

VRH Equipment FJC Inv.'s 500005392, 5003-

VRi r Fee 7'k (Lnb & Mnlerial) 

Sub Tolnl VRI-t 

SubcontrBctor 

VRH Fee 7% ' . ' . 

Sub Toltii 

TolalChnrgcs 

16,562.88 

• 1,159.40 

•17,722.28 

17,722.28 

AVUCT 
^1,130.^ 
6, 'fST-.S^ 

•300. 3^-

b ShT-.^^ 
7//5'7. i° 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

117,722.28 

AMOUNT 
SIGNATURE 
DATE .^/f\ 

320 Grand Avenue 

Englevvood, NJ 

07631-4355 

Plione 

201'.871.4422 , 

•718.292.2250 

718.292.2250 

Fn:( /Engineering 

201.871.6727 

Fa.v/Accoiinling 

778.292.2251 

OOC/l DA A~7 ;H n C in ylcY 



-aiSLDEMyEN^IMFFn | 

The Port Aulhorlly of NY/NJ Invoice No. PA47-113 

Job No. 2 054 
Project EWR 264.005Terminal B Lt-G" 

Date May 1,2012 

Attention Mr.Micheal Wallace .Senior Resident Engineer 

Phone No. 

rJC Inv. # 50000-1065-6 

Hours Rale Amount 
46.0 $ 33.18 $ 1,526.28 

2.0 $ 29.77 $ 59.54 
VRH Labor 

VRH Material VRH / FJC Security • 

VRH Equipment FJC tnv. H 500004065-B 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor • 

VRHFee7% . 

Sub Total 

Total Charges 

1.585.82 

111.01 

1.696.83 

1,696.83 

AvAi' 

P I. o J 
^ I .C> ^Qg.63 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$1,696.83 

AMOUNT 41 ,L°ifa.g,a 
SIGNATURE 
DATE GI 

320 Grand Avenue 

Englewood, N J 

07631-4355 • 

Phone 

201'.g71.4422 

718.292.2250 

i| ' 

718.292.2250 

Fax. /Engineering 

20 r.871.6727 

Fax/Accounting 

718.292.2251 

5/1/2012 PA 47-113 FJe.xIsx 



PA39 The Pc \uthority of New York & New Jers( 
233 Park Avenue So. 7th. Fir. . New York, NY 10003 0^03 V 

Page 1 

Change Order No. 001-29 Contract No. EWR 264.003 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERNIZATIOH PROGR LOWER LEVEL S BI VERTICAL CIRCOLATION 

To: 'vRH CONSTR'DCTION CORPORATION 
Address: 320 GRAND AVENOE 

ENGLEWOOD, ,NJ 07531 

l^iSTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • " 

In accordance with the above described Contract: PACCNo(s): 00159 

XX The following Extra is ordered. 

The time for completion of the contract 
Is extended, as indlcateid below. 

The following reduction is ordered. 

The following change Is ordered, at no change In price. 
j 

A.change Is ordered as specifically outlined below. 

NOTE To CONTFtACTOR: Please sign original and return to the Port Authority representative wtiose signature appears in line five(5). 
11 

AS DIRECTED BY.. THE ENGINEER, PERFORW ALL WORK NECESSARY TO FDRNISH AND INSTALL SEVENTY-FIVE. 
(75) CABINET LOCKS AND CORES FOR THE MID LEVEL TICKET COUNTERS LOCATED IN TEIRMINAL B. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 11,636.00. ' ' 

No extension of time for completion Is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. 

Dated ,, 2012 



June 15, 2012 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Iritl. Airport 
EWR Building 70 CTA 
Newark, NJ07714 

CONSTRUCTION CORP. 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, . • . 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 64 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours, 

Frank W. Hurle 
Chief Financial Officer 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 
201.871.4422 

Fax/Executive 

201.871.6727 

Fax/Accounting 

201.871.1927 

Fax/Es(iniating 

201.871.0705 



CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 

Contract Title: Term B.-Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corp. 2034 

Period Reporting: 

Paymer 

% Project 

4-01-12 to 5-31-12 '' Contract No. EWR-264.003 

Contract Title: Term B.-Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corp. 2034 

Period Reporting: 

Paymer 

% Project 

itAppl.#: 64 i 

t Completed: 99.72 *% 

(Indicate) 

MBE 

WBE 

DBE 

ESTIMATED 

' TOTAL 

SUBCONTRACT 

AMOUNT 

II 

Column A + Column B = Column C 

AMOUNTS PAID 

(Indicate) 

MBE 

WBE 

DBE 

ESTIMATED 

' TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This i Cumulative . 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

DBE 

ESTIMATED 

' TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This i Cumulative . 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 331,314.00 325,914.20- • 0.00 325,914.20 

FINE PAINTING & DECORATING CO. MBE 160,614.00 134,911.79 6.00 134,911.79 

SIGNS & CECALS MBE • 273,140.00. 247,608.00 0.00 247,608.00 

MAZZOCCHI WRECHING INC. WBE 1,356,997.42 1,279,955.38 0.00 1,279,955.38 

CAROL HARDY MECHANICAL WBE 4,137,766.15 3,903,501.16 21,690.93 3,925,192.09 

BERTO CONSTRUCTION MBE. 267,385.95 249,694.15 0.00 . 249,694.15 

S&M ELEC./TURTLE & HUGHES (MATERIAL) WBE 350,000.00 • . 260,030.85 0.00 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

S&J ELECTRICAL CONTRACTING MBE . 93,213.10 87,158.05 6.00 87,158.05 

ARTISAN INC.. ' WBE 55,114.00 55,114.00 0.00 55,114.00 

.-
, ;-
-

. 

' i 

-•-
Totals 7,083,544.62 6,589,487.58 21,690.93 •6,611,178.51 • , (indicate) 

MBE 

, WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 
J 

(Ameunls •nlerad should roflecl 100% psId.The 60% credn wD be hsiuUed t>y Ihb office) • , (indicate) 

MBE 

, WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior. This Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 

N/A 

i: 

11 

. • . "-A 
il 

. ' ii • • • 

Date Prepared 6/15/2012 

Prepared hv: Frank W. Hurlev 

The Port Authority of NY & NJ 

Resident Engineer's Office 

Title- Ctiief Financial Officer''^ / Date Recei' 

• Reviewed B 

Title: 
Officer's Sianature: 

Date Recei' 

• Reviewed B 

Title: 

Date Recei' 

• Reviewed B 

Title: 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
. . LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 ' To 05/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 
' Total 

Total All Sum of all Native Minority 

Trade Classification Employees Hours Employees Hr Black Hispanic Asian American Hours 

M . F M .F M F M F . M F 

ADMINISTRATI JOURNEY WORKER 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o.oc 
VE/OFFiCE 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o.oc 

ALL OTHER APPRENTICE 80.50 , 0.00 80.50 0.00 0.00 , 56.50 0.00 0.00 0.00 0.00 0.00 56.5C 

JOURNEY WORKER 7,930.00 0.00 7,930.00 468.00 • 0.00 35.00 0.00 b.oo 0.00 o'.oo , . "0.00 503.00 

Sub Total 8,010.50 0.00 8,010.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 0.00 559.50 

ASBESTOS APPRENTICE 0.00 0.00 .0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

WORKERS 
JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 . 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 -4,124.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 . 0.00 4,124.00 

BOILERMAKER JOURNEY WORKER 408.00 0.00 408.00 0.00 . 0.00 0.00 0.00 0.00 0X0 0.00 0.00 0.00 

S . 
Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 o.bo 65.50 0.00 0.00 0.00 0.00 0.00 65.50 

JOURNEY WORKER 1,065.00 0.00 1,065.00 0.00 0.00 95.00 0.00 o.ob 0.00 0.00 0.00 95.00 

Sub Total 1,130.50 0.00 1,130.50 0.00 0.00 160.50 0.00 0.00 0.00 0.00 0.00 160.50 

CARPENTERS APPRENTICE 232.00 0.00 232.00 0.00 0.00 0.00 0.00 0.00 ' 0.00 0.00 ' 0.00 0.00 

JOURNEY WORKER 57,698.50 0.00 57,698.50 . 24.00 0.00 581.00 0.00 0.00 0.00 0.00 0.00 . 605.00 

Sub Total 57,930.50 . 0.00 57,930.50 24.00 0.00 581.00 0.00 0.00 0.00 0.00 0.00 605.00 

CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 • 0.00 0.00 0.00 8.00 

. MASONS 
JOURNEY .WORKER 3,778.00. 0.00 3,778:00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 0.00 620.00 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 , 0.00 • 0.00 628.00 

DOCK JOURNEY WORKER 835.50 0.00 • 835.50 0.00 0.00 o.oo" 0.00 0.00 0.00 0.00 0.00 0.00 

BUILDERS 
SubTotal""^ " 835.M"" d.oo " 835.50 " 0.00 "'0.00 ' ' o.od • " 0.00 ' ' b.ob" ~ x.oo ' 'oob 0.00 '"^.bb 

ELECTRICIANS APPRENTICE 18,724.75 0.00 18,724.75 3,423.00 0.00 947.00 0.00 2,173.50 0.00 0.00 ' 0.00 6,543.50 

JOURNEY WORKER 92,719.00 0.00 92,719.00 5,831.00 0.00 4,264.50 0.00 31.00. • 0.00 0.00 0.00 10,126.50 

% . , % 
Minority Female 
Hours Hours 

1 C"-

0.0 0.0 

1 
1 

6.2 0.0 

ise 
iHH 

79.2 15.9 

0.0 0.0 

8.4 0.0 

- .1 

1.0 0.0 

16.3 0.0 

BiliiiBlia 

o.d 0.0 

SliMpllllES 

Printed by DAWN HAINES Page 1 Start Print 09:43:39 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 05/31/2012 
Start Date 12/01/2006 

Projected Completion Date II 

Work Hours of Employees 

Trade _ Classification 
Total All • • 
Employees Hours 

Sum of all . 
Employees Hr Black Hispanic Asian 

Native 
American 

Total 
Minority 
Hours 

% %. 
Minority Female 
Hours Hours 

M F M F M F M F M F 

Sub Total 111,443.75 0.00 111,443.75 9,254.00 0.00 5,211.50 0.00 2,204.50 0.00 0.00 0.00 16,670.00 9.0 o.'o 

ELEVATOR APPRENTICE 3,521.00 0.00 3,521.00 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 7.75 r • ' T -' 
CONSTRUCTO ' CONSTRUCTO 

ELECTRICIANS 276.50 •0.00 276.50 0.00 0.00 0.00 
-S 

0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 0.00 0.00 0.00 170.50 0.00 0.00 0.00 335.00 

p
 

If 
1 

Sub Total 7,398.75 0.00 7,398.75 164.50 0.00 0.00 0.00 173.25 0.00 0.00 . 0.00. 342.75 4.5 0.0 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0.00 0.00 o.bo 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 

O
 

d
 

o
 

d
 

GLAZIERS APPRENTICE 1,463.50 0.00 1,463.50 369.00 0.00 99.00 0.00 8.00 0.00 0.00 0.00 476.00 -J -

JOURNEY WORKER 6,232.50 0.00 6,232.50 83.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 881.00 /I-

Sub Total 7,696:00 _ 0.00 7,696.00 452.00 0.00 897.00 0.00 , 8.00 0.00 0.00 0.00 1,357.00 11.4 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • I.-,. 
JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 - 1 
Sub Total 416.00 0.00 41,6.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o:oo o

 
d

 

o
 

d
 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00" 0.00 0.00 0.00 80.00 r- - . ' . 
• WORKERS • WORKERS 

JOURNEY WORKER 3,427.00 0.00 8,427.00 584.00 0.00 712.00 -0.00 0.00 0.00 0.00 0.00 1,296.00 1 ^ p. 

Sub Total 9,019.00 • 0.00 9,019.00 584.00 • 0.00 792.00 0.00 . 0.00 0.00 0.00 0.00 1,376.00 14.3 • 0.0 

LABORERS JOURNEY WORKER 38,192.75 916.00 39,108.>5 2,964.75 0.00 15,456.50 916.00 114.00 0.00 0.00 0.00 19,451.25 

Sub Total 38,192.75 916.00 39,108.75 2,964.75 0.00 15,456.50 916.00 114.00 0.00 0.00 . 0.00 19,451.25 49.7 2.3 

METAL JOURNEY WORKER 96.00 . " - 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 ' 
LATHERS 

Sub Total 96.00 • 0.00 96.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 " aoo 0.00 " 0.00 107.25 1 •" • • -1 
ENGINEERS 

Sub Total 2,186.25 0.00 2,186.25 19.25 0.00 83.00 0,00 0.00 b.oo 0,00 0.00 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,688.00 , 0.00 2,688.00 0.00 0.00 1,944.00 0.00 0.00 0.00 0.00 • 0.00 .1,944.00 ! . . 

Printed by DAWN HAINES Page 2 Start Print 09:43:40 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 05/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade < Classification 
Total Ail 

. Employees Hours 
Sum of all 
Employees Hr Black Hispanic Asian 

Native 
American 

Total 
Minority 
Hours 

"% % 
Minority . Female 
Hours Hours 

M F . M F M F M F M F 

SubTotal 2,688.00 0.00 2,688.00 0.00 0.00 1,944.00- 0.00, o.op 0.00 0.00 0.00 1,944.00 72.3 0.0 

PIPEFITTERS APPRENTICE 603.50 0.00 603.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 
JOURNEY WORKER 4,573.50 0.00 4,573.50 0.00 • 0.00 0.00 .0.00 0.00 0.00 0.00 0.00 0.00 [ 

Sub Total 5,177.00 0.00 5,177.00 .0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0..0 o.q,-

PLASTERERS JOURNEY WORKER 2,155.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 .0.00 . 0.00 0.00 

! 

hfX
''--

-'F
'.-

F;
 

:=
d

 

Sub Total • 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0,00 0.00 0.0 0.0 

PLUMBERS APPRENTICE ' 416.00 0.00 416.00 .0.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 264.00 1, ^ " -S" ""1 H 

JOURNEY WORKER 2,027.00 0.00 2,027.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.00 1 - „ ' 

Sub Total 2,443.00 0.00 2,443.00 16.00 0.00 264.00 0.00 0.00 - 0.00 0.00 o;oo 280.00 0.6 0.0 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 ~ ? 

Sub Total . 59.50 0.00 59.50 0.00 •. o.oo' 0.00 0.00 0.00" 0.00 0.00 0.00 0.00 0.0 0.0, 

SHEET METAL APPRENTIOE 991.00 0.00 991 :oo 16.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.00 1 * YI-AS;-;-

JOURNEY WORKER 8,620.50 o.oo' 8,620.50 0.00 0,00 2,955.00 0.00 0.00 0.00 0.00 0.00 2,955.00 1 . -'A'J 

Sub Total 9,511.50 0.00 9,611.50 16.00 0.00 .2,955.00 0.00 0.00 oioo ' 0.00 0.00 2,971.00 30.7 0.0 

STEAMFII l.ERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 825.00 

JOURNEY WORKER 15,954.50 0.00 15,954.50 2,449.00 0.00 380.00 0.00 0.00 0.00 0.00, 0.00 2,829.00 

SUPERVISOR 144.00 0.00 1.44.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 — -.-j 

SubTotal 17,465.50 0.00 17,465.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 3,654.00 0.0 0.0 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 "0.00 1.00 
SETIERS 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 1.00 0.3 0.0 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 oH'"" ' 6:oo OiOO-""^' '"O.OO • • 0.00'""' " 0.00 . - 0.00 =0.00 - - -0.00 •, ' " X j 

Sub Total 1,020.00 0.00 1,020.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 ' '. 0:0 . 0.0 

TEAMSTERS , JOURNEY WORKER 593.00 • 0.00 593.00 10.25 doo 0.00 0.00 0.00 0.00 0.00 0.00 10.25 • J 

Printed by DAWN HAINES Page 3 Start Print 09;43;40 



The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

EWR 254.003 TERMINAL B MODERNIZATION PROGR 

LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

From 12/01/2006 To 05/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 

Total All 

Employees Hours 

M 

Sum of all 

Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 

American 

M 

Total 

Minority 

Hours 

% % 
Minority Female 

Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

Skilled Trades 

Laborers 

593.00 

262.00 

9,852.00 

10,114.00 

267,819.25 

38,192.75 

0.00 

0.00 

0.00 

0.00 

832.00 

916.00 

593.00 

262.00 

9,852.00 

10,114.00 

268,651.25 

39,108.75 

10.25 . 

0.00 

0.00 

0.00 

14,286.00 

2,964.75 

0.00 

0.00 

0.00 

0.00 

8.00 

0.00 

0.00 

0.00 

4,455.00 

4,455.00 

21736.50 

15456.50 

0.00 

0.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

0.00 

0.00 

2,390.75 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

10.25 

0.00 

4,455.00 

4,455.00 

39,245.25 

19,451.25 

1.7 0.0 

: 

. 

.44.0 

14.6 

49.7' 

0.0 

0.3 

2.3 

Grand Total 306,012.00 1,748.00 307,760.00 17,250.75 8.00 37,193.00 1,740.00 2,504.75 0.00 0:00 0.00 58,696.50 19.0 0.5 
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THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE | 
Term B Modernization Program and B-1 Ver 
EWR-264.003 

LOCATION; Newark Intn'l Term "B" 

PRIME CONTRACTOR'S NAME: 

fical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 6/15/2012 

Payment App# 64 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Santanlello 

S.M. Electric 

REPORTING PERIOD 

FROM: 4/1/2012 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE | 
Term B Modernization Program and B-1 Ver 
EWR-264.003 

LOCATION; Newark Intn'l Term "B" 

PRIME CONTRACTOR'S NAME: 

fical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 6/15/2012 

Payment App# 64 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Santanlello 

S.M. Electric TO: 5/31/2012 

% OF COMPLETION: 99.72% 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 Contract For VRH Jc b2034 

PRIME CONTRACTOR'S NAME: 

fical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631 
PREPARED BY:J.Strack DATE: 6/15/2012 

Payment App# 64 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Santanlello 

S.M. Electric TO: 5/31/2012 

% OF COMPLETION: 

CONTRACT GOALS 

Minority 

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 

May-09 Contract For VRH Jc 
WORK HOURS OF EMPLOYEES , NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

.#4 
Sum of all 
Employees 

Hours 

• #5 

Black 

#6 

Hispanic 

#7 

Asian 

#8 

Native 
American 

#9 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 

% 
Female 
Hours 

#• 

Total k 
Of Em 

12 

lumber 
Jloyees 

#13 
• Total Number 

Of Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

: M / F 

.#4 
Sum of all 
Employees 

Hours 
M 1 F:- M F M F M F 

#9 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 

% 
Female 
Hours 

M / F M F 
Electrical Journey Worker 128.00. / 128.00 0 - 0 0 4 ' 0 • 0 Electrical 

Apprentice 0.00 0.00 . 0 0 0 0 0 0 
Electrical 

Sub Total 128.00 - 128.00 0| 0 0 0 0 -0 0 0 0 0% 0% 4 0 0 0 
• Journey Worker 0.00 0.00 01 0 0 0 0 0 

Apprentice 0.00 0.00 • 0 0 
Sub Total 0.00 - 0.00 o| 0 0 0 0 0 0 0 Oj 0% •0% 0 0 0 0 
Journey Worker 0.00 • 0.00 1 • 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 
Sub Total 0.00 - . 0.00 o| 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 0| 0: •0 0 0 0 0 0 0 
Apprentioe 0.00 0.00 . 0 0 0 0 0 
Sub Total 0.00 - 0.00 •. o| 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 01 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 o| 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 ol 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 -• 0.00 o| 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 

1 
TOTAL 

Total Journey Worker 128.00 - 128.00 0.00 - - - - - - - - - 4 0 0 . 0 1 
TOTAL Total Apprentice 0.00 - 0.00 - - - - - - - - 0 0 0 0 
THIS 

MONTH 

Total Skilled Trades 128.00 - 128.00 0.00 - •• - - - - - - - 0% 0% 4 0 0 0 THIS 
MONTH 

Laborers, Taper/Finish 0.00 0.00 . - _ 0% 0% o
 o

 

o
 

o
 

0 
2I,T5G.«C j-sfo.ns c FOR R.E. OFFICE USE ONL'f 

REVIEWED BYI'Q 
DATE fc/3o/l3-

Grand Total 

From Last Month 

Skilled Trades 267,634:^85 1 832.00 268,466^55 f 8.00 -t8;664r5CI 824.00 2;511.00 - - - 38,Qa0.75- 1.34 0.00 
FOR R.E. OFFICE USE ONL'f 
REVIEWED BYI'Q 
DATE fc/3o/l3-

Grand Total 

From Last Month Laborers 38,1^<rs:f 916.00 39,108.7B-<}- 2,964.75 - 15,456.50 916.00 114.00 - - - 19,451.25 50% 2% 

FOR R.E. OFFICE USE ONL'f 
REVIEWED BYI'Q 
DATE fc/3o/l3-

3.^-/^^ fcrl.^ 21731..^ . •L.b'^O.K ARE GO/ 
YES_ 

MS BEING MET? 
Grand Total 

• - To Date • ' 

Skilled Trades 267,T^Ji0^ 832.00 268,594re5-| 8.00 1AS?4-5U 824.00 2.^544^001 - | - - .38^eg0T5* hi) . 0.00 
ARE GO/ 
YES_ Grand Total 

• - To Date • ' Laborers ^ ^ - 3o,1§4r7^ 1 916.00 39,108.76 1 2,964.75 ' - ' 15,456.50 916.00 114.00 I - 1 - •19,451.25 50% 2f^r YES^ NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form^ Frank W. Hurley , Chief Financial Officer 

NOTE: The MEUR must be submitted within 5 businds: 
DATE SIGNED: 

month's end. 
June 15, 2012 PA-3647 

PA Form 1/6/99 



;; THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKS LIP 

TO: Deidre Dennis, Zip 76, Room 238 
FROM: Dawn Haines, EWR, OTA, Bldg. 74 
DATE:' July 31,2012 
SUBJECp CONTRACT EWR-264.003 - APPLICATION NO. 65 

cc: File 

Please find attached Contract EWR-264.003, Payment Application No. 65 with 
' accompanying documents (MEUR's, Certificate of Payment to All Subs and 

Suppliers & Prevailing Wage Certification). 

Please forward for processing and pajTTient. 



Contract # QQ^ Payment # kb 

f '' I P.O.# Ul^^l^4oo3 
ll\'']l\l^ Date Received • 

. ' Date Received From ARE• ' ' 

Entry on WinTrak 

SAP Entry # 

•>) 1 y' 

4 k 

:i 

Subcontractor Approval Request - Forms have been received, 
and approved for all subcontractors 

MEUR (entered in WinTrak) 

Certified Payroll Reports Received & Filed 
a) Indicates name, address, SS number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of comfjany 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

Statement of Payments to MA/V/DBE Subs & Suppliers Received 
and checked against previous period. 

Prevailing Wage Statement 

Certification of Payments to All Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

: Copy for File 

IIVJ Pate to RE / Office Engineer Initial 

RE Signature / Date Sent To EOC 



BB99246A 

PAJM 

12-06 

CONTRACT NO. EWR-2li4.003 P 0 No. UEWR2G4003 

CONTRACTOR 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED' November 14, 2006 

SHEET 1 
DATE PREPARED 

OF 
7/16/2012 

PAYMENT NO. 65 

VRH Construction Corp. Job No. 2034 
VRH Invoice No. 7232R65 

ADDRESS 320 Grand Avenue,-Englewood, NJ 07631 

Approximate work performed to June 30. 2012 

APPROXIMATE QUANTITIES 

lUun 

No. 

DESCRIPTION OF WORK UNIT This 

AlipIiraLluii 

Tilt'nl (or Prov. 

Ai)|)IicaLion Tol.iil to lllitn 

UNIT PRICE AMOUNT 

1 Performance and Payment Bond L. S. 0.00 343,560:00 343,560.00. 343,560.00 343,560.00 

2 Unclassified Work L.S. 0.00 63.136,720.08 53,136,720.08 53,200,000.00 53,136,720;08 

3 N.C.Contract Specification.Sect.il Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243,52 100,243.52 100,243.52 

4 Net Cost Dw'.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

ii 

UP. 0.00 553,940M5 553,940.45 553,940.45 

4a 

V 

Net Cost Dwg.GOOS Note 2lA Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 36,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
dated 11/06/07 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00)' (1,242.00) 

6 N.C.Dwg.GOOS Note 210 Monitoring 
Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 7,889.00 7,889.00 .7,889,00 

7 N.C.Dwg.G005 Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. , 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.C005 Note 210 Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 2lB Rerouting of 
Supply Duct L.S. Conversion # 1 

L.S. 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
Ground Utilities in Cpnflities with new Construction 

. 0.00 723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray •. 
On Fiieproofing & Asbestos in South Serrice. 
Elevator Shaft; to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 

1, 

N.C.Dwg.GOOS Note 2lC Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Less retained as per contract MAX3 

TOTAL APPLIED FOR, TO DATE : 

Balance to date ; 
Less advances under previous applications ; 

To be advanced this application : 

55,115,383.61 

CHANGE ORDERS (jftr niitichiid) 
Total to date ; $ 

Less: Previously advanced : $ 
Change Order amount to be advanced on this application : 

• i TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION , (nn pnr copy) 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

The/Joritradtor Further Certifies (r.liciikoni!) 

?fiat all subcontractors and suppliers have been paid any amounts 
^ue fi-om previous p:iOgi-ess payments and shall be paid any amounts 

due firom this progiess payment; or . 

_ 2. That payment has l)een withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment fi-om that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

*Individually and on behal^f the contractor 

Chief Financial Officer 

CORRECTAND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

PRO/PltO.I t)R(; ACT ARCA/ 
SYST 

JOB . AMOUNT • 

The above estimate of quantities performed is correct and is made 
fi-om actuajj^snection knowledg^f work performed. 

Approved For Payment: 

•NEER OF CONSTRUCTION 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



BB99246A 

'•A33A 

12-OS 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

CONTRACT NO." EWR-264.003 F 0 No. UEWR264003 
, II • • • • 

CONTRACTOR VRH Construction Corp. Job No. 2034 
, VRH Invoice No. 7232R65 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

• SHEET 2 
. DATE PREPARED 

PAYMENT NO. 

OF 
7/16/2012 

66 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to June 30, 2012 

APPROXIMATE QUANTITIES 
AMOUNT 

Uem 
No. 

DESCRIPTION OF WORK UNIT. This 
' Applicntinn 

Total lor Piev. 
Applicntion Total to Date 

UNIT PRICE AMOUNT 

14 N:C,Dwg.G005 No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. ] 

TM 0.00 444,433.16 444,433.16 444,433,16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note'2lC to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation • 
to lump Sura Conversion #5 

L.S, p.oo 38,412.00 38,412.00 38,4li00 38,412.00 

17 N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess SoU N.G.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

18 Concrete Penalty by PA Letter dated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MOP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411,00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notehoplts from N.C. to L.S. Converation # 6 

L.S. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note,21C Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S. Converation # 7 

L.S. . 0,00 47,060.00 47,060.00 47,060.00 .47,060.00 

22 N.C.Dwg.GOOS Note 21C Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 

L.S. 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty hy^PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692,50) 

24 Concrete Penalty by! PA Letter dated 4/24/09 L.S, 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion # 1 

L.S.' 0.00 • 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21,H Removal Spray On Fire Proofing & Abe 
Steel Framing , B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

• TM 0.00 9,751,99 9,751.99 • 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding " Signage 

TM 0.00 2,769.02 2,769.02 2,769.02 

Less 5 % retained as" per contract MAX $ 2,660,000.00 
TOTAL APPLIED FOR, TO DATE : 

Balance to date: 
Less advances under previous applications : 

To be advanced this application ; 

CHANGE ORDERS (in!"" jiitnUioil) 
Total to date: $ 

Less: Previously advanced ; $ 

^.0-Z 
6,869,914^ 
6,784.399„gt^^g 

Change Order amount to be advanced on this application : 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per co|)y) i 

66,035,238.00 
2,660,000.00 

53,375,238.00 
63,376,238.00 

0.00 

76,616.37 
76,515.37 

It Is Hereby Certified tJi&t the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. . . 

The Contractor Further (r.ertifies (clieck one) 

. 1. That all subcontractors and suppliers have been paid any amounts 
v.^Jue fiom previous progress payments and shall be paid any amounts 

Aue fi'om this progi-ess payment; or 

_ 2, That payment has been withheld fi-om a subcontractor or supplier 
because there exists i valid basis under the subcontractor's or 

supplier's contract to.withold a payment from that subcontractor 
• or supplier. (Attached copies of any withholding notices issued in 

conjunction with this certification.) 

*lndividually and on behalip&f the contractor 

Chief Financial Officer 
Title 

CORfieCTANDIN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

•Recommended For Payment: 

PRO/PRO,I ORC; ACT AREA/ 
SYST 

JOB AMOUNT 

75,516.37 

The above estimate of quantities perfo^ed is correct, and is made 
fi-om actuaiiw^5^tion .-ip^cnowledg^f work performed. 

'ENGU^lEER OF CONSTRUCTION 

Approved For Payment: 

DENT ENi 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
1-76 

Payment No 65 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 

. TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED' 

3 of 3 

6/30/2012 

TOTAL AMOUNTS • 
ORDER • 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE ' PAID TO DATE • THIS ESTIMATE TO DATE• 

- 1 3 LS 59,046.00 0% 100% - 59,046.00 
2 2 T&M 12,447.35 0% 91% - .11,284.36 
3 7 LS ' 28,189.15 0% 100% • - 28,189.15 
4 8 LS 62,488.00 0% 100% - - 62,488.00 
5 1 LS 1,580.00 0% 100% - . 1,580.00 
6 21 LS .34,085.00 0% 100% - 34.085.00 
7 22 LS , 33,769.00 . 0% 100% 33,769.00 
8 • 13 LS • 94,118.13 0% 100% - 94,118:13 
9 10 LS 53,543.00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% • 100% - 17,424.00 
. 11 24 LS 15,996.50 0% 100% - 15.996.50 

12 23 LS .33,539.15 0% 100% - 33.539.15 
13 ,12 LS 97,307.94 0% 100% - 97,307.94 
14 31 LS 19,972.00 0% 100% - 19,972.00 
15 26 LS 14,830.00 0% 100% - 14,830.00 
16 33 LS . 15,569.00 0% 100% - 15,569.00 
17 32 LS , 42,800.00 0% 100% - 42,800.00 
18 27 LS 36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 0% 100% - • 1.237,968.60 
20 34 LS 54,067.00 0% 100% - 54,067:00 
21 25 LS 35,743.00 r 0% 100% - 35,743.00 
22 5 LS 159,281.00 0% 100% • - .159,281.00 
23 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - 15.240.00 
25 19 LS • 105,000.00 0% 100% - 105,000.00 
26 17 LS ' 50,900.40 0% 100% 50,900.40 
27 16 LS 56,352.00 0% 100% - ^ 56,352.00 
28 9 LS 58,239.00 0% 100% - 58.239.00 
29 35 LS • 14,906.00.' 0% 100% - • 14,906.00 
30 40 LS 12,500.00 • 0% 100% - 12,500.00 
31 43 LS • 21,222.00 0% 100% - 21,222.00 
32 42 T&M 0.00 0% 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS 17,463.00 0% 100% - 17,463.00 
35 53 T&M 14,678.19 0% 94% 13,857.15 

' 36 51 LS 23,989:00 0% 100% -, • 23,989.00 
37 46 LS , 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100% 8,654.00 
39 52 LS ; 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752.00 0% 100% - • 77,752.00 
41 62 LS 42,800.00 0% 100% - 42,800.00 
42 60 LS 60,191.00 0% 100% 60,191.00 
43 63 LS 35,593.00 0% 100% - 35,593.00 
44 61 LS ; 14,980.00 0% 100% - 14,980.00 
45 67 _S • . 10,668.00 0% ,100% - 10,668.00 
46 47 LS • 10,888.00 0% 100% - 10,888.00. 
47 29 LS 5,029.00 0% 100% - 5,029.00 
48 59 T&M 40,510.27 0% 96% - 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 

. 51 73 T&M 0.00 0% 0% - -
52 72 LS 35,000.00 0% 100% - 35,000.00 
53 71 LS 58,911.00 0% 100% - ' 58,911.00 

, 54 68 LS 15,536.00 0% 100% - •15,536.00 
55 78 T&MI 40,168.53 0% 95% -- 38,160.08 



PA 326 
1-76 .. 

Payment No 65 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3, 

6/30/2012 

TOTAL AMOUNTS 
ORDER 

NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE . THIS ESTIMATE TO DATE 
56 30 LS 190,000.00 0% 100% - 190,000.00 
57 64 T&M 276,822.20 0% 94% - 259,765.66 
58 50 T&M 227,220.68 0% 95% 215,232.29 
59 75 LS 4,619.00 0% 100% - • 4,619.00 
60 86 T&M 14,809.06 0% 95% - • 14,068.60 
61 79 LS. 52,965.00 0% 100% - 52,965.00 
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 55 LS 46,052.00 0% 100% - • 46,052.00 
65 69 T&M 36,636.24 0% 95% - 34,366.62 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 . 84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% - 20,865.00 
71 88 T&M 170,012.99 0% 90% 4,940.87 153,694.39 

.72 66 LS • 12,045.00 0% 100% 12,045.00 
73 95 LS 5,036.00 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 48,314.24 0% 95% - 45,898.52 
76 57 LS 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS 10,780.00 0% 100% - 10,780.00 
79 36 T&M 29,264.65 0% 95% - 27,194.01 
80 87 LS 25,152.00 0% 100% - 25,152.00 
81 77 LS 52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 100 T&M . 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% . , 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% , - 9,442.00 

. 86 104 LS 55,310.00 • 0% 100% • •55,310.00 
87 109 LS 21,992.00 0% 100% - 21,992.00 
88 99 T&M 1 2,840.36 0% 98% - 2,783.56 
89 101 T&M 597,871.87 0% 100% 20,652.01 597,871.87 
90 108 T&M 79,666.49 , 0% 94% - 74,824.29 
91 81 LS • 26,311.00 0% 100% - 26,311.00 
92 115 LS • 20,962.00 0% 100% - 20,962.00 
93 112 LS 72,118.00 0% 100% - 72,118.00 
94 •114 LS 15,924.00 0% 100% - 15,924.00 
96 116 LS 24,954.00 0% 100% • - 24,954.00 
97 1.11 LS 72,835.00 0% 100% • - 72,835.00 
98 117 LS • 20,972.00 0% 100% - 20,972.00 

• 99 94 LS 26,583.00 0% 100% • - 26,583.00 
100 113 LS 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M 409,572.54 0% 94% 43,140.49 383,513.56 
103 119 T&M 15,637.18 •0% 95% - 8,728.54 
104 120 LS .24,187.00 . 0% 100% - 24,187.00 
105 118 LS 12,560.00 0% 100% - 12,560.00 
106 91 T&M 6,394.84 0% 95% - • 6,075.11 
107 121 LS 48,485.00 0% 100% - 48,485.00 
108 122 T&M 246,327.50 0% 95% - 234,188.57 
109 125 LS 5,983.00 0% 100% - 5,983.00 
110 123 LS 11,642.00 0% 100% - 11,642.00 
111 126 LS 4,874.00 0% 100% - 4,874.00 



PA 326 
. 1-76 

Payment No 65 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYWIENT APPLiCATION DETAIL 

Sheet Contract Number EWR-264.003 
Purohase Order No. UEWR264003 

Approximate work performed to 
TYPE ' 
TOTAL ESTIMATED AMOUNT ' ESTIMATE OF WORK PERFORMED 

3 Of 3 

6/30/2012 

TOTAL AMOUNTS 
ORDER . 
NO. PAGO TYPE ' TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE This ESTIMATE •TO DATE 
112 127 T&M . 19,009.00 0% 100% 19,009.00 
113 137 LS 27,730.00 0% 100% - .27,730.00 

. 114 129 LS 4,861.00 0% 100% - 4,861.00 
115 132 T&M 2,624.70 0% 95% - 2,493.46 
116 134 T&M , 1,569.82 0% 95% - 1,49L34 
117 141 T&M 4,737.52 0% 95% - 4,500.64 
118 146 LS 21,611.00 0% 100% - . 21,611.00 
119 147 LS 8,950.00 0% 100% - 8,950.00 
120 144 T&M ' 6,457.99 0% 94% • - 6,020.24 
121 149 LS 4,521.00 0% 100% 4,521.00 
122 150 LS 2,382.00 0% 100% - 2,382.00 
123 142 LS 17,061.00 0% 100% - 17,061.00 
124 •136 LS 5,593.00 0% 100% - 5,593.00 
125 148 LS 42,768.00 0% 100% - 42,768.00 
126 153 LS 2,311.00 0% 100% - , 2,311.00 
127 156 LS 2,033.00 0% 100% - 2,033.00 
128 157 LS 14,980.00 . 0% 100% - 14,980:00 
129 159 LS • 11,636.00 0% 100% - 11,636.00 
131 160 LS 6,782.00 100% 100% 6,782.00 6,782.00 • -

. . , AMOUNTS CARR ED FORWARD 75,515.37 6,859,91^ 
5:o> 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document 0702, APPLICATION AND CERTIFICATI9N FOR PAYMENT, containing 

Contractor's signed certification is attached. • . * 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
, APPLICATION DATE 

PERIOD'TO 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

65 
07/13/12 

06/30/12 

VRH Job 2034 
7232R65 

A B C D 1 • • E F - • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON'IPLETED MATERIALS TOTAL % BALANCE ' 
NO. VALUE 

APPLICATION 
(D + E) • 

PRESENTLY 
STORED 
(NOT IN 
D OR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS . 2,157.943.00 2,141,364.00 2,141,364.00 99.23% 16,579.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,119,439.08 2,119,439.08 99.23% 16,357.92 

3 

• 4 

MOBILIZATION 

TEMPORARY PARTITIONS 

150,000.00 150,000.00 - 150,000.00 100.00% -

1 Temp. Ramp Submittal 6,000.00 6,000.00 6,000.00 100.00% 

Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp . • 40,000.00 40,000.00 - 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct Temp. Partitions 200,000.00 200,000.00 - , . 200,000.00 • 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 175,000.00 100.00% 

Mid level Temp. Partitions • ' 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% • ' • 

2 layout Temp. Partitions • 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct Temp. Partitions Ext. 60,000.00 60,000.00 60,000.00 100.00% 

32 Construct. Temp. Partitions 60,000.00 60,000.00 - 60,000.00 100.00% -
Construct. Temp. Partitions 75,000.00 . 75,000.00 75.000.00 100.00% 

Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - • 75,000.00 100.00% 

Construct. Temp. Partitions i - • 30,000.00 30.000.00 30,000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% 

Construct. Temp. Partitions Sse 50,000.00 50,000.00 - 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30,852.00 '30.852.00 30,852.00 100.00% 

Construct.Upper LeveLTemp. Partitions 35,852.00 35,852.00 35,852.00 100.00% -- ' 
Temp. Partitions for Service Elevators 20,000.00 20,000.00 20,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Paititions 50,000.00 50.000.00 - 50,000.00 100.00% - . 
Construct. Temp. Partitions 30,000.00 30,000.00 • - 30,000.00 100.00% 

Construct. Temp." Partitions ML 81 North 26,324.00 26,324.00 • - 26,324.00 100.00% 

Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% -
Construct. Temp. Partitions ML B! South 26,324.00 26,324.00 - 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,569,479.08 -• 0.00 5,569,479.08 32,936.92 

Users may obtain validation of this document by requesting of the iicense a coiripieied AIA DuuUirieiii D401 - Certification of Document's Authenticity 

Page 1 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Colunm I on Contracts where vmable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

65 

07/13/12 

06/30/12 
•VRH Job.2034 

7232R65 

A B . c ^ D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO, VALUE FROM PREVIOUS 

APPLICATION 
(D + E) • 

THIS PERIOD PRESENTLY 
STORED 
(NOT EN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) 
. (C-G) • 

- Construct. Temp. Partitions UL 26.324.00 26,324.00 - 26,324.00 100.00% 

5 SELECTIVE / DEMOLITITON 975,000.00 • 975,000.00 - 975,000.00. •100,00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 589,750.00 589,750.00 100.00% 

8 SITEWORK 194,000.00 194,000.00_ - 194,000.00 100.00% -
9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% - • 
10 MINI PILES 956,000.00 956,000.00 956,000.00 100.00% 

U PAVEMENT MARKINGS 3,500.00 3,500.00 3,500.00 100.00% . -
12 . FENCES AND GATES 60,200.00 60,200.00 60,200.00 100.00% - -
13 TRAFFIC CONTROL MAINTENANCE 25,000.00 25,000.00 25,000.00 100.00% -
14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 '278,594.00 100.00% 

Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% -
1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 ,21,233.00 21,233.00 100.00% -
Concrete Pile Caps & Pits 54,489.00 • 54,489.00 54,489.00 100.00% -
New Concrete Ext Stub-Walls & Grade Beams 27,814.00 27,814.00 - 27,814.00 100.00% ' 
Slab on Grade 394,124.00 394,124.00 - 394,124.00 100.00% -
New Concrete Sidewalk at Frontage 84,879.00 . 84,879.00 84,879.00 100.00% 

Concrete Topping 97,819.00 97,819.00 97,819.00 100,00% -
1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 32,174.00 100.00% 

2] 1 North End ofB2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 43.624.00 100.00% -
2.2 South End ofB2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 " 32,909.00 100.00% -
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 - 7,969.00 100.00% 

SUB TOTALS 4,243,775,00 4,243,775.00 0.00 o.oq 4,243,775.00 0.00 

Users may obtain vaiidaiion of this douuiiieiii by iequesting of the license a completed AIA Document D401 - Certification of Docjment's .Authenticity 

Page 2 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signetl certification is attached. 
In tabulations below, amounts are stated to die nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. ' 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

65 
07/13/12 

06/30/12 . 

VRH Job 2034 
7232R65 ' 

A B C 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS • TOTAL % BALANCE 
NO. VALUE 

APPLICATION 
(D+E) 

. PRESENTLY 
STORED 
(NOT IN , 
DOR E) 

AND STORED 
TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) . 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 100.00% -
New Concrete Stub Wall ' 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Gi^ade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 : - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - 51,199.00. 100.00% -
Concrete Topping 161,184.00 161,184.00 - ' 16L184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% -
Slab on Grade 102,249.00 102,249.00 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 - - 29,179.00 100.00% . 
2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 57,824.00 57,824.00 • 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 . 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 • 57,824.00 57,824.00 57,824.00 100.00% . -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14.759.00 - • 14,759.00 100.00% 

Elevator Pit Concrte Slab & Walls 34,234.00 . 34,234.00 - 34,234.00 100.00% - . 
2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - . .70,744.00 100.00% 

3.1 North Substation, Generator Emer. Switchgear - . - • 
Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434;00 100.00% 

3.4 Final B1 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% 
•• Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% • 

Final Slab on Grade at South Sector 146,154.00 146,154.00 - . 146,154.00 100.00% - ' 
Concrete Topping 53,469.00 53,469.00 - 53,469.00 100.00% 

SUB TOTALS 2,044,125.00 2,044,125.00 • 0.00 0.00 2,044,125.00 0.00 - - - —- =• ^ 
Users tnay obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: • . 65 

Contractor's signed certification is attached. APPLICATION DATE: 07/13/12 

In tabulations below, amounts are stated to the nearest dollar. • PERIOD TO: 06/30/12 

Use Column I on Contracts where viable retainage for line items may apply. ' ARCHITECTS PROJECT NO: VRH Job 2034 

VRHINV.NO 7232R65 

A B • . C D 1 " E • F G B 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS • TOTAL % BALANCE 
NO. VALUE. FROM PREVIOUS • THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED ,(C.G) . 
.-(D + E) (NOT IN TO DATE 

DOR E) (D+E+F) 

3.5 BBS Belt Ib4,MER4, Loading Dock Clg 

Concrete Housekeepmg Equip. Pads MER'#4 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/Sitework 

South Generator Concrete Foundations/Slab 173,189.00 173,189.00 - 173,189.00 100.00% -
- Construct Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100.00% • -

15 UNIT MASONRY 334,000.00 334,000.00 334,000.00 100.00% 

16 STRUCTURAL S1EEL 877,324.00 877,324.00 - •877,324.00 100.00% -
17 MISCELLANEOUS STEEL 

\ 

Misc steel Submittal 18,898.00 18,898.00 18,898.00 100.00% • - . 
Fab Misc Steel Drainage Trough 32,000.00 ^ .32,000.00 . 32,000.00 100.00% 

Fab Steel Stair 21,031.00 21,031.00 21,031.00 100.00% 

1.2 Lobby & E1/E2 Escalators -
Install Steel Stair ^ 1 85,000.00 85,000.00 85,000.00 100.00% 

2.3 Baggage Claim Area 

Misc Steel Framing at CW LOG 302,223.00 302,223.00 302,223.00 100.00% 

Tube Steel at Baggage Offices . 8,198.00 8,198.00 • 8,198.00 100.00% . - -
2.10 Curb Joints Between 1-22 ML 

Install Misc Steel Drains Trough #1 32,375.00 32,375.00 32,375.00 100.00% 

Install Misc Steel Drains Trough #2 32,375.00 32,375.00 32,375.00 100.00% 

Install Misc Steel Drains Trough Wi 32,375.00 32,375.00 . 32,375.00 100.00% 

Install Misc Steel Drains Trough #4 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough U5 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough U6 32,375:00 32,375.00 . 32,375.00 100.00% • ' 
Install Misc Steel Drains Trough.#7 32,375.00 32,375.00 - • 32,375.00 100.00% -
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 32,375.00 . 100.00% -

3.9 Struct Mod'ns/CIosures 

Misc Steel/Deck Closure BBS Openings 418,443.00 418,443.00 • - 418,443.00 100.00% 

18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 . 84,000.00 - 84,000.00 100.60% -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% 

3 Erect Ornamental Enclosure 452,000.00 452,000.00 . 452,000.00 100.00% , 
4 Glazing at Elevator Enclosure -290,000.00 290,000.00 - 290,000.00 100.00% 

5 Misc. SS Fabrication's 310,000.00 310.000.00 - - 310,000.00 100.00% 

SUB TOTALS 4,585,018.00 4,585,018.00 0.00 0.00 4,585,018.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar.., 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
. PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

65 
' 07/13/12 

06/30/12 

VRH Job 2034 ' 
7232R65 

A - B c D 1 E F G H. 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY.-
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 . 730,000.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% • -
21 ARCHITECTURAL WOODWORK , 74,400.00 74,400.00 74,400.00 100.00% 

22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH 187,000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50,000.00 50,000.00 50,000.00 100.00% 

25 METAL DOORS & FRAMES 121,000.00 . 121,000.00 - 121,000.00 100.00% -• 
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00% 

27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 23,794.00 100.00% 

Ciysta! Panels Submittal 17.794.00 17,794.00 • - 17,794.00 . 100.00% -
\ Fab.Crystal Panels 67,794.00 67.794.00 67,794.00 100.00% -

Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00' • - 18,544.00 100.00% -
Fab. Vestibute Storefroni Lower Levei B-2 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 18,794.00 - 18,794.00 100.00% , -
Fal). Vestibute Storefront Lower Level B-l . 8,794.00 8,794.00 • 8,794.00 100.00% 

Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 18,544.00 - 18,544.00 100.00% -
1.2 BI Lobby inc.E-I/E-2 Escalators 

Field Measure for Vestibute' Storefront 4,794.00 4,794.00 -• 4,794.00 . 100,00% 

Install Vestibute Storefront 75,294.00 • 75,294.00 - 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 98,794:00 98,794.00 100.00% 

Crystal Glass Wall Panels 97,794.00 97,794.00 - 97,794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail,ML - - 0.00% 

Field Measure Template for Guardrails(El/E2) . 6,794.00 . 6,794.00 6,794.00 100.00% 

Fab.Metal Glass Guardrails {E1/E2) 92,794.00 92,794.00 - 92,794.00 100.00% 

2.1 Nortli End of B-2 -
Field Measure for B2 Vestibute Storefront 4,794.00 . 4,794.00 • - 4,794.00 100.00% -• 
Istall North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00 -• 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 - 172,794.00 100.00% -

2.1 South End of B-2 
Istflll South B2 Vestibule Storefront • • tt 704nn ' , 33,794.00 _ . -33,794.00 . 100.00% - . . .--o-

SUBTOTALS 2,266,500.00 2,266,500.00 0.00 0.00 • 2,266,500.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

65 
07/13/12 

. 06/30/12 

VRH Job" 2034 
•7232R65 

A B , , • C D- 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % , BALANCE . 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN. 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D•^E•^F) . 

(G^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibute 50,794.00 50,794.00 - 50,794.00 100.00% - • 
2.3 Baggage Claim Area 

•Remove Crystal Panels 14,794.00 14,794.00 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton ' . . - 5,794.00 5,794.00 - 5,794.00 100.00% - ' 
Install Curtain Wall Metal 83,794.00 83,794.00 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 , 104,794.00 - 104,794.00 100.00% -
Crystal Glass Wall Panels 152,794.00 152,794.00 • 152,794.00 100.00% - • 

2.6 East 1/2 Ticketing Area Oversize Bag 

. East Ticketing Crystal Glass Wall Panels 69,794.00 • 69,794.00 69,794.00 100.00% : 
2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 47,794.00 100.00% 

2.7 South Side of B 2 Lobby ML 

. Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100,00% 

3.2 Final B2 Lobby 

Crystal Glass Wall Panels 52,794.00 52,794.00 - 52,794.00 100.00% 

3.4 Final B1 Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 • 240,794.00 • - . 240,794.00 100.00% 

3.4 Final B1 Lobby Escalators E3,E4 EIevsl/2 • 

Field Measure Template for Guardrails(E3/E4) 6,794.00 -6,794.00 6,794.00 100.00% 

Install .Metal Glass Guardrails (E3/E4) 122.798.00 122,798.00 122,798.00 100.00% • 
28 DRYWALL 

Fab. GFRG Panels Mid-Level B1 & B2 60,852.00 60,852.00 - 60,852.00 100.00% 

Fab. GFRG Panels Mid-Level B1 E3/E4 60,852.00 60,852.00 60,852.00 100.00% -
1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 35,852.00 100.00% . 
Partition Construction 45,852.00 45.852.00 - 45,852.00 100.00% -
Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 - 29,852.00 100.00% - -
Vestibule Ceiling 45,852.00 45,852.00 • - 45,852.00 . 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 - 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 - "505,852.00 100.00% 

Stud Framing for MER 143 35,852.00 35,852.00 35,852.00 100.00% 
Drywall Plywood &. Galv. Metal End. MER #143 35,852.00 35,852.00 35,852.00 100.00% 

SUBTOTALS _ . .1,939440.00 . I,939440;oa _ . 0.00 - 0.00 1.939.140.00 

1 
_,.o.oa! 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Colurrm I on Contracts where variable retainage for tine items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

65 

07/13/12 

06/30/12 
VRH Job 2034 

• 7232R65 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • % BALANCE 
NO. VALUE • FROM PREVIOUS 

APPLICATION 
• (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

• COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia EI/E2 • 29,852.00 29,852.00 - . 29,852.00 100.00% -
Install GFRG Panels E1/E2 • 30,852.00 30,852.00 30,852.00 100.00% 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% - -
Drywall-Wet Areas ,147,852.00 147,852.00 - , 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147.852.00 - 147,852.00 100.00% -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% - > 
WT Drywall Ceilings 75,852.00 75,852.00 75,852.00 100.00% -
WT Suspended Ceilings ; 35,852.00 •35,852.00 - 35,852.00 100.00% -
WT Metal Pan Ceiliiigs 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - , 125,852.00 100.00% -
Drywall Ceilings & Sofilts 75,852.00 75,852.00 - 75,852.00 100.00% -
Suspended Ceilings 30,852.00 30,852.00 - 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - - • 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk • 105,852.00 ' 105,852.00 - 105,852.00 100.00% 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 - 55,852.00 100.00% 

Drywall . Soffits & Ceilings 55,852.00 55,852.00 55,852.00 100.00% 

Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00^ 100,00% -
Ceiling at Soutli Corridor 80,852.00 78,511.00 78,511.00 97.10% 2,341.00 

ET New Partition 55,852.00 • 55,852.00 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% - , . 
ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% -; ; 

. Framing for Soffit/Fascia North Side Escalators . 30,852.00 30,852.00 30,852.00 100.00% 

Install GFRG Panels NSE 45,852.00 45,852.00 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% 

Mid Level Partitions 75,852.00 75,852.00 - - 75,852.00 100.00% -
Construct Drywall Partitions Escalator E5 ^ 30,852.00 30,852.00 - 30,852.00 100.00% -
Plaster E5 • 168,204.00 168,204.00 - 168,204.00 100.00% -
Elevator Shaftwall Construction 30,852.00 ; 30,852.00 30,852.00 100.00% 

SUB TOTALS 2,917,764.00 2,915,423.00 0.00 0.00 . : 2,915,423.00 •.= • 2,341.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaihing 

Contractor's signed certification is attached. — 
In tabulations below, amotmts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRHINV. NO 

65 

07/13/12 
, . 06/30/12 

VRH Job 2034 
7232R65 

A B C D E F G - H 
ITEM DESCRIPTION OF WORK. SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED -
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Drywall SoEFits & Ceilings 25,852.00 25,852.00 25,852.00 100.00% -
Suspended Ceilings 25,852.00 25,852.00 25,852.00 100.00% -
Metal Pan Ceilings 93,204.00 • 93,204.00 - 93,204.00 100.00% -
Ceiling at Bl-lS 45,852.00 45,852.00 - 45,852.00 100.00% 

Partition Constniction 25.852.00 • 25,852.00 - 25,852.00 100.00% -
Drywall Ceiling & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Loading Dock 55,852.00 55,852.00 - 55,852.00 100.00% -
Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 - 55,852.00 100.00% -
Install GFRG Panels E3/E4 25,038.00 25,038.00 - 25,038.00 100.00% 

29 TILES 49,590.00 49,590.00 - 49,590.00 100.00% -
30 TERRAZZO 

1.2 B1 Lobby including E1-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 226,993.00 100.00% -
2.2 South End of 82 109,536.00 109,536.00 • " 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241:00 680,241.00 680,241.00 100.00% 

2.6 East Ticketing . 97,311.00 97,311.00 - 97,311.00 100.00% 

3.2 Final B2 Lobby ' 114,202.00 114,202.00 114,202.00 100.00% -
3.4 Final BlLobby EscalatorE3-4. Elev.1,2 222,180.00 . 222,180.00 - 222,180.00 - 100.00% -
3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 219,321.00 100.00% - • 
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 ..... 59,395.00 100.00% 

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% 

32 PAINTING 159.600.00 159,600.00 159,600.00 100.00% -
33 TOILET COMPARTMENTS • 27,840.00 27,840.00 " 27,840.00 100.00% -
34 .. WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 • 100.00% 

35 SIGNAGE 300,000.00 300,000.00 - 300,000.00 100.00% 

' 36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 •- • 2,225.00 100.00% 

37 FLOOR MATS & FRAMES 21,910.00 21,910.00 - 21,910.00 100.00% - • 
38 ELEVATORS .. 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% 

. Passenger Elevators Submittal 14,000.00 14,000.00 • 14,000.00 100.00% -
Procure Service Elevators ' , • 393,300.00 393,300.00 393,300.00_ 100.00% -

SUB TOTALS 3,420,074.00 3,420,074.00 0.00 0.00 3,420,074.00 0.00 
. r. - ----- • - =• •' . -• 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703' 

AIA Documcnt G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signet! certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECrS PROJECT NO: 

VRH INV. NO 

65 

07/13/12 

06/30/12 
. VRH Job 2034 

7232R65 
A B C D 1 E • F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION - STORED AND STORED (C-G) • 
(D + E) (NOT IN 

D OR E) 
TO DATE 

• • (D+E+F) 

(C-G) • 

Procure Passenger Elevators 486,000.00 486,000.00 - 486.000.00 100.00% -
2.12 Service Elevators ML' 

Deconunission Exist Service Elevators 13,800.00 13,800.00 - 13,800.00 100.00% -
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% -
Drill Elevator Jackholes ' - 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% 

Elevator Piston 69,000.00 69,000.00 - • 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 ; 4,800.00 100.00% 

Elevator Pump Unit ' 37,300.00 37,300.00 37,300.00 100.00% -
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 ^ 7,000.00 . - 7,000.00 100.00% 

Elevator Traveling Cable 11,200.00 11,200.00. 11,200.00 100.00% - • 
Elevator Electrical Conduit 6,900.00 6.900.00 - . 6,900.00 100.00% . 
Elevator Cab • - 41,400.00 41,400.00 - 41,400.00 100.00% 

Elevator Limit Switches 9,800.00 . 9,800.00 - 9,800.00 100.00% -
Elevator Controller , * 47,000.00 47,000.00 47,000.00 100.00% 

Elevator Door Operator 11,900.00 11,900.00 - • 11,900.00 100.00% • 
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% 

Elevator Entrances " 27,600.00 27,600.00 • 27,600.00 100.00% 

Elevator Car Station • 22,100.00 22,100.00 22,100.00. 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 100.00% •-
Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 - . 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 . - 69,000.00 100.00% -
Elevator Rails 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% 

Elevator Pump Unit 37,300.00 37,300.00 37,300.00 • 100.00% 

Elevator Hydraulic Piping 8,500.00 8,500.00 - - 8,500.00 100.00% 

Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% -
SUB TOTALS 1,204,000.00 1,204,000.00 0.00 0.00 ' 1,204,000.00 0,00 

Usei^ may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702,- APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
Ill tabulations below, ^qrmts are stated to the nearest dollar. ^ 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

-- PERIOD TO 
ARCHITECT'S PROJECT NO: 

.- . VRHINV.NO 

65 
07/13/12 

-.06/30/12 
VRH Job 2034 

7232R65 
A B C _ _ D_ __ 1 , E F G H • 

ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE" 

APPLICATION 
(D-^E) 

PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D+E+F) 

(G^C) 
(C-G) 

Elevator Traveling Cable » 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Electrical Conduit 15,200.00 15,200.00 - 15,200.00 100.00% -
Elevator Cab 82,800.00 82,800.00 • 82,800.00 100.00% 

Elevator Limit Switches . 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 48,300.00 48,300.00 - 48,300.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 • - 11,900.00 100.00% - ' , 
Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 10,500.00 100.00% 

Elevator Entrances 30,400.00 30,400.00 - 30,400.00 100.00% -
Elevator Car Station , 22,100.00 22,100.00 - 22,100.00 100.00% •-
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 - 11,200.00 100.00% -
Elevator Testing 11,500.00 •11,500.00 - 11,500.00 100.00% - -

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000;00 - • 14,000.00 100.00% -
Procure Escalators E1/E2 848,000.00 848,000.00 - 848,000.00 100.00% 

Procure Escalators E3/E4/E5 . , 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% 

1.2 Lobby Incl E1/E2 Escalators 

Escalators Mobilization - 32,600.00 32,600.00 ' 32,600.00. 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - . 38,700.00 100.00% -
Load Escalators EI/E2 into Pocket 27,000.00 27,000.00 27,000.00 100.00% . 
Construct and Test Escalators E1/E2 290,300.00 290,300.00 290,300.00 100.00% -

2.11 ES Escalator (ML) 

Escalators Mobilization. 14,000.00 14,000.00 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - 19,000.00 100.00% , -

Load Escalator E5 into Pocket 12,000.00 12,000.00 - .12,000.00 100.00% -
Construction and Test Escalator E5 • 141,000.00 141,000.00 . 141,000.00 100.00% -• 

3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 - 32,500.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment ^ 38,700.00 , 38,700.00 - • 38,700.00 100.00% -
Load Escalators into Pocket 27,000.00 27,000.00 27,000.00 100.00% 

Construct and Test Escalators E3/E4 290,288.00 276,259.00 .. • 276,259.00 95.17% 14,029.00 

: 
SUB TOTALS 

J • 

3,480,188.00 3,466,159.00 0.00 0.00 3,466,159.00 14,029.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. . 

In tabulations below, amounts are stated to the nearest dollar. 
Use Coliimn I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

•VRH INV. NO 

65 

07/13/12 

06/30/12 

VRH Job 2034 
7232R65 

A B C D 1 E F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C - G) 
(D + E) (NOT IN TO DATE 

DORE) . (D+E+F) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 •- 60,000.00 100.00% 

Elec.Submittals 75,000.00 75,000.00 - 75,000.00 100.00% 

Mech. Sumittals 75,000.00 75,000.00 . ' 75,000.00 100.00% -
IBl Mech.Equip 150,714.00 150,714.00 150,714.00. 100.00% -
IBl Mech.Install 135,714.00 135,714.00 . 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85,000.00 - 85.000.00 100.00% -
IBl Elec.Equip 15,000.00 15,000.00 15,000.00 100.00% -
IBl Elec Install 140,714.00 - 140,714.00 - 140,714.00 100.00% -
1B2 Mech.Equip. 125,714.00 125,714.00 - 125,714.00 100.00% 

IB2 Mech.Install 125,714.00 125,714.00 - 125,714.00 • 100.00% -
1B2 MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

IB2 Elec Equip 15,000.00 15,000.00 15,000.00 100.00% -
IB2EIeclnstaI! 125,714.00 125,714.00 125,714.00 100.00% - . 
1B3 Mech.Equip 155,714.00 155,714.00 155.714.00 100.00% . -
IB3 Mech.Install 160,714.00 160,714.00 160,714.00 100.00% -
1B3 MCP 80,000.00 80,000.00 - 80,000.00 100.00% -
IB3 Elec Equip 10,000.00 10,000.00 - •10,000.00 100.00% -
IB3 Elec Install ' ' 90,000.00 90,000.00 - 90,000.00 100.00% -
IB4 Mech.Equip 170,714.00 170,714.00 - , 170,714.00 100.00% 

1B4 Mech.Install 195,714.00 195,714.00 195,714.00 100.00% -
IB4MCP 115,714.00 115,714.00 • 115,714.00 100.00% 

184 Elec Equip 15,000.00 15,000.00 •- 15,000.00 100.00% 

184 Eleclnstall 155,714.00 155,714.00 - 155,714.00 100.00% -
08 Mech.Equip . 50,000.00 50,000.00 - 50,000.00 100.00% 

OB Mech.Install " 80,000.00 80,000.00 - 80,000.00 100.00% 

CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 100.00% - • 
CD Mech.Install 70,000.00 70,000.00 70,000.00 100.00% , 
CD /Deck Material 135,716.00 135,716.00 135,716.00 100.00% -
CD/Deck Install 75,000.00 75,000.00 - 75,000.00 100.00% -

• CD/IB SS Trim Mtil 35,000.00 35,000.00 - 35,000.00 100.00% -
SUB TOTALS 3,040,000.00 3,040,000.00 

1 

O.QO 
1 = 

0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Cbiunm I on Contracts where variable retainage for line items may apply.- -

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

65 

07/13/12 

06/30/12 
VRH Job 2034 

7232R65 
A B C D • 1 E F • G H 

ITEM DESCRIPTION OF WO^ SCHEDULED . . WORK COMPLETED " MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

^ APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED ' 
(NOT IN 
DOR E) 

AND STORED. 
TO DATE 
(D+E+F) 

' (G^C) TO FINISH 
(C-G) 

CD/IB SS Trim Install .. 30,000.00 30,000.00 .. 30,000.00 100.00% -
OD Door Equipment ' , 80,000.00 80,000.00 - 80,000.00 100.00% -
OD Door Install 30,000.00 30,000.00 30,000.00 100.00% • -• 
B Comm Network - Equip. 15,000.00 15,000.00 •- . 15,000.00 100.00% 

B Comm Network - Install 25,000.00 25,000.00 25,000.00 100.00% 

41 FIRE PROTECTION 725,000.00 725,000.00 - 725,000.00 100.00% -
42 PLUMBING 525,000.00 525,000.00 - 525,000.00 100.00% 

43 • HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - . 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 30,000.00 - 30,000.00 100.00% • T 

Procure VAV Boxes 20,000.00 20,000.00 -• 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Door Heater 6,000.00 6.000.00 - 6,000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 4,000.00 - . 4,000.00 100.00% 

Procure Cabinet Unit Heaters 1,600.00 1,600.00 - 1,600.00 .100.00% 

Procure Exhaust Fan .1,000.00 1,000.00 1,000.00 100.00% 

Procure Air Outlets 153,625.00 153,625.00 - 153,625.00 100.00% 

Procure Air Handling Units 463,625.00 463,625.00 - • 463,625.00 100.00% -
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% • 
Inline Pumps 10,000.00 10,000.00 - •• 10,000.00 100.00% 

4000 Gal. Tank 25,000.00 25,000.00 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 403,625.00 - 403,625.00 100.00% . -
Fab. Ductwork ( Stage 2) 163,625.00 163,625.00 - • • 163,625.00 100.00% 

Fab. Ductwork ( Stage 3) , 213,625.00 • 213,625.00 - 213,625.00 100.00% 

1.2 81 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 - 143,625.00 - 143.625.00 100.00% -
Ductwork Roughing 30,000.00 • 30,000.00 30,000.00 100.00% 

HVAC Drops & Diffijsers 13,000.00 13,000.00 13,000.00 100.00% 

BMS Wiring & Devices 12,000.00 12,000^00 12,000.00 100.00% • . 
2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) .. 60,000.00 60,000.00 - 60,000.00 100.00% 
Set Air Handling Unit HI 25,000.00 25,000.00 25,000.00 100.00% -

- =- . = SUBTOTALS 3,429,350.00 3,429,350.00 0.00 0.00 3,429,350.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use ColumnT on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

. APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

65 

07/13/12 

06/30/12 
VRH Job 2034 

7232R65 . 
A B C 1 E p, ~ G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

- THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

- TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) " 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 - , 18,000.00 100.00% 

HVAC Piping to AHU 283,625.00 283,625.00 - 283,625.00 100.00% - • 
BMS Wiring & Devices 32.000.00 32.000:00 - 32,000.00 100.00% -
AHU Star-UP, Testing & Commissioning ^ 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30.700.00 30,700.00 100.00% 

Ductwork Roughing -Wet Areas 15.000.00 15,000.00 - 15,000.00 100.00% -
West Ticketing - Ductwork Roughing 80,000.00 80,000.00 80,000.00 100.00% 

HVAC Drops & Difiiisers 20,000.00 - 20,000.00 • - 20,000.00 100.00% 

BMS Wiring & Devices . 8,400.00 8.400.00 ; 8,400.00 100.00% -
2.2 South End of B2 

HVAC Demolition 30,000.00 30,000.00 30,000.00 , 100.00% 

Ductwork Roughing •45,000.00 45,000.00 - 45,000.00 • 100.00% 

HVAC Drops & Diffusers 16,000.00 - 16,000.00 - • 16,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 • - 8,400.00 100.00% 

2.3 Baggage Claim Area & Offices •• 
D East - HVAC Sequence Ul Demolition 7,000.00 7,000.00 7,000.00 100.00% 

D East - HVAC Sequence #1 Installation 20,000.00 20,000.00 - 20,000.00 100.00% 

HVAC Piping 173,625.00 173,625,00 173,625.00 100.00% --
D East - HVAC Sequence #2 -20,000.00 ; 20,000.00 - 20.000.00 100.00% -
Ductwork Roughing 40,000.00 . 40,000.00 - 40,000.00 100.00% -
D East - HVAC Sequence #3 35,000.00 35,000.00 35,000.00 100.00% - • 
Set Air Handling Unit #5 & 6 58,000.00 58,000.00 58,000.00 100.00% -
HVAC Drops & Diffiisers 4,000.00 4,000.00 4,000.00 100.00% 

BMS Wiring & Devices 70,000.00 70,000.00 ' -. 70,000.00 100.00% -
2.5 South Substation Area & Corridor 

Ductwork Roughing 50,000.00 50,000.00 - . 50,000.00 100.00% -
2.6 East 1/2 Ticketing Oversisc Bag 

East Ticketing - HVAC Demolition 30,000.00 30,000.00. 30,000.00 100.00% r ' 

East Ticketing - Ductwork Roughing - 60,000.00 60,000.00 60,000.00' 100.00% 

East Ticketing- HVAC Drops & Diffusers . 13,000.00 13,000.00 13,000.00 100.00% -
East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% -

3.1 North Substation .Generator, Emgr, Switchgear 

SUBTOTALS . 1,195,750.00 1,195,750.00 0.00 0.00 1,195,750.00 o.oo| 

Users inay obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

APPLICATION DATE: 

PERIOD TO: 

-. ARCHITECTS PROJECT NO: 
VRH INV. NO 

65 
07/13/12 

06/30/12 . 

VRH Job 2034 ' 
7232R65 

A B C D -.1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED . MATERIALS TOTAL % - BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) . TO FINISH 
(C-G) 

Exist MER #4 HVAC Removals 16,000.00 16,000.00 16,000.00 100.00% -
Exist MER #4 Supply Fan & Duct Riser 16,000.00 16,000.00 16,000.00 100.00% -
Install Louver & Generator Exhaust 10,000.00 10,000.00 - 10,000.00 100.00% -

3.2 Final B2 Lobby 

HVAC Demolition. 22,000.00 22,000.00 - 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing * 33,000.00 33,000.00 33,000.00 100.00% 

HVAC Drops &. Diffusers 15,000.00 15,000.00 - 15.000.00 100.00% • -
BMS Wiring & Devices 8,400.00 8,400.00 . .8.400.00 100.00% 

3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 9,000.00 (00.00% - -
3.4 SB 1 Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping . 80,000.00 80,000.00 80,000.00 100.00% -
Ductwork Roughing 86,000.00 86,000.00 86.000.00 : 100.00% 

HVAC Drops & Diffusers 25,000.00 25.000.00 - 25,000.00 100.00% -
BMS Wiring & Devices 8,500.00 7,650.00 - 7,650.00 90.00% 850.00 

3.5 BHS Belt IB4,MER 4, Loading Dock • " 
InstaU HVAC Eq't in MER U4 (inc AHU s 8&9 90,000.00 90,000.00 90,000.00 100.00% -
HVAC Piping in MER #4 60,000.00 .60,000.00 - 60,000.00 100.00% -
install HVAC Piping for AC Units # 1 & #2 50,000.00 50,000.00 50,000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 •- 80,000:00 100.00% -
Ductwork Roughing Betw MER U4 & Col A • 30.000.00 30.000.00 - 30,000.00 100.00% 

Install Louvers at Col. A . 16,000.00 . 16,000.00 - 16.000.00 100.00% -
BMS Wiring & Devices in MER #4 66,000.00 66,000.00 - • 66,000.00 100.00% -

3.6 HVAC System Testing Balancing 

HVAC Final Testing & Balancing 25,000.00 21,250.00 - 21,250.00 85.00% 3,750.00 

44 Electrical 

Submittal -Supporting Devices, 1,200.00 1,200.00 - • 1,200.00 100.00% -
Submittal -Raceways 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Underground Conduit .1,350.00 1,350.00 - • 1,350.00 100.00% 

Submittal -Boxes & Fittings 1,350.00 1,350.00 . 1,350.00 100.00% -
Submittal-Splices Temihations 1,200.00 1,200.00 - 1,200.00 100.00% • -
Submittal-Wire-XHHW, #12 AWG-750MCM 1,350.00 " . • 1,350.00 1.350.00" 100.00% ^ -

SUBTOTALS 781,700.00 , 777,100.00 0.00 0.00 777,100.00 4,600.00 ] 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. " ' 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECrS PROJECT NO: 
VRH INV. NO 

65 

07/13/12 

.06/30/12 

VRH Job 2034 
7232R65 

A B • C D 1 E . F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL • % BALANCE 
,N0. VALUE . ' FROM PREVIOUS . THIS PERIOD PRESENTLY COMPLETED (G-^C);, TO FINISH 

• APPLICATION STORED - ' AND STORED 
(G-^C);, 

(C-G) 
(D + E) (NOT IN 

• DORE) 
TO DATE 
(D+E+F) 

Submittal-Dry-Type XFMRS .1,350.00 1,350.00 1,350.00 100.00% 

Submittal-North Temp.SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South Temp.SWGR (Package) 1,350.00 . 1,350.00 - 1,350.00 100.00% 

Submittal -Panelboards 1,350.00 1,350.00 - • 1,350.00 100.00% 

Submittal -60A, 600V NEMAl Discormect 1,350.00 . 1,350.00 - 1,350.00 100.00% 

- Submittal-200A, 600V NEMAI Discormect 1,350.00 1,350.00 1,350.00 100.00% 

Submittal-400A, 600V NEMAl Discormect 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -North Generator (Package) 1,350.00 , , 1,350.00 - 1,350.00 ioo;oo% 
Submittal -South Generator (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Cntrl Pols /ENCL/CAB/Term Boxes 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Wiring Devices 1,200.00 1,200.00 - • 1,200.00 100.00% 

Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 .100.00% 

Submittal -Fire Alarm (Package) 1,350.00 1.350.00 - 1,350.00 100,00% 

Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 • - 1,350.00 100.00% 

Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Procure -Raceways 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Underground Conduit 42,725.00 42,725.00 •- 42,725.00 100.00% 

Procure -Boxes & Fittings , - 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% 

Procurel -Wire-XHHW, U12 AWG-750MCM . 42,725.00 • 42,725.00 - 42,725.00 100.00% 

Procure -Dry-Type XFMRS 42,725.00 42,725.00 42,725.00 100.00% 

Procure-60A, 600V NEMAl Disconnect ^ 42,725.00 42,725.00 42,725.00 100.00% 

Procure-200A, 600V NEMAl Disconnect 42,725.00 42,725.00 42,725.00 100.00% 

Procure -400A, 600V NEMAl Disconnect 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Wiring Devices 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Panelboards 739,078.00 739,078.00 • 739,078.00 100.00% 

Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 - , 42,725.00 100.00% 

Procure -Light Fixtures (PackagesO 516,625.00 516,625.00 - 516,625.00 100.00% 

Procure-Fire Alarm (Package) • 39,000.00 39,000.00 - • - 39,000.00 100.00% 

Procure - Public Address Svs (Pkge) 72,500.00 ^ 72,500.00 72,500.00 100.00% 
. Procure -Fire Alarm/Pub Addrs.Sys Cbl : 42,725.00 42,725.00 - 42,725.00 100.00% 

SUBTOTALS 
1 ' ' ' 

1,902,703.00 1,902,703.00 .0.00 0.00 1,902,703.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
. , PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV.NO 

65 

07/13/12 

06/30/12 

•mi Job 2034 
7232R65 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK , • SCHEDULED WORK COMPLETED MATERIALS TOTAL % - BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

AND STORED 
TO DATE 
(D-t-E+F) 

(G-C) TO FINISH 
• (C-G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 • 411,300.00 100.00% 

Procurel -South Temp.SWGR (Package) . 411,300.00 411,300.00 , 411,300.00 100.00% -
Procure -North SWGR (Package) 524,551.00 524,551.00 - 524,551.00 100.00% 

' Procurel -South SWGR (Package) 524,551.00 524,551.00 524,551.00 100.00% - . 
Procurel -North Generator (Package) 918,565.00 • 918.565.00 "918,565.00 100.00% 

Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% 

Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 293,500.00 100.00% 

1.2 Install Temporary Lighting .27,331.00 27,331.00 - 27,331.00 100.00% - • 
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% 

1.2 - Electrical Roughing (Fire Alaiin Public Address 321,542.00 321,542.00 ' 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) • 643,083.00 643,083.00 - 643,083.00 100.00% 

i.2 • Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% 

• 1.3 - Elec.Disconnects & Removals 245,979.00 245,979.00 245,979.00 100.00% - • 
1.3 Elec.Raceways, Fixt,s Devices, Corm MER 143 160,771.00 160,771.00 • 160,771.00 100.00% -
i.6 - Manholes .Elec,Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% 

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 - 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 . 20,893.00 - 20,893.00 100.00% 

2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 - 62,678.00 100.00% - -
2.1 West Ticketing Elec.Wiring & Fixtures . 41,785.00 41,785.00 - • 41,785.00 100.00% 

2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 . 33,428.00 33,428.00 100.00% . -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% 

2.2 Eelctrical Roughing "^91,285.00 91,285.00 - 91,285.00 100.00% . .-
2.2 Electrical Wiring & Fixtures 91,285.00 ,91,285.00 - 91,285.00 100.00% 

2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 54,688.00 - 54,688.00 100.00% 

2.3 Install Temporary Lighting 18,757.00 18,757.00 - 18,757.00 100.00% • -
2.3 D -East-Relocate Lighting Fixtures . 8,357.00 .8,357.00 - 8,357.00 100.00% 

2.3 Electrical Roughing 167,141.00 167,141.00; 167,141.00 , 100.00% 

2.3 Elec.Wiring,Fixtures & Devices . 125,356.00 125,356.00 - • 125,356.00. 100.00% - • 
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - 83,571.00 100.00% -
2.5 South Parking Lot Electrical Ductbank 25,071.00 25,071.00 - 25,071.00 100.00% 

2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00 ' 8,357.00 -• 8,357.00 100.00% -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 -• 16,714.00 100.00% -• •- SUBTOTALS. - • - 3,493,491.00 —" 8,493,491.00 —- OQQ 8,493,491.00 . . " ' 0.00|' 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECT'S PROJECT NO: 
•VRH INV. NO 

65 
07/13/12 

06/30/12 

•VRH Job 2034 
7232R65 

A B C D 1 E F Y 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS 
, APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
• STORED 

(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

2.5 Inst Temp Cond/Cabic & Tenn-Temp SW/CT/SW 62,678.00 62,678.00 - . 62,678:00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 83,571.00 100.00% -
2.5 Pwr.Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 - . 20,893.00 100.00% 

2.5 Deliver New SWGRSA&SWBDAl 12,536.00 12,536.00 - 12,536.00 100.00% 

2.5 SetrNewSWGRSA&SWBDAl 12,536.00 , 12,536.00 - 12,536.00 100.00% 

2.5 Install Cond/Cable Term SWGR SA/SWBD A1 54,321.00 54,321.00 - . 54,321.00 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5 Pwr Outage & Tem New SWbd A1 & Spice Boxes 20,893.00 20,893.00 - • 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% . 
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 - • 20,893.00 100.00% • -
2.5 Rem Exist SWGR & SWBD . 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem Exist Conduit . 20,893.00 20,893.00 - 20,893.00 100.00% • -
2.5 Deliver New .SWGR SB&SWBDBl 12,536.00 12,536.00 - 12,536.00 100.00% 

2.5 SetrNewSWGRSB&S^DBI 12,536.00 12,536.00 - 12,536.00 100.00% - -
2.5 Install Cond/Cable Term SWGR SB/SWBD 81 54,321.00 54,321.00 - 54,321.00 100.00% 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% 

2.5 Pwr Outage & Tem New SWbd BI & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Lighting Fixtures &WIRING at South Corridor 20,893.00 20,893.00 _ 20,893.00 100.00% 

2.5 Electrical Wiring Fire Alnn/Pub Addrs Sys 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Electric Disconnects & Removals 16.714.00 16,714.00 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 41,785.00 100.00% 

2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 "29,250.00 , 29,250.00 100,00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 - ,41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 8,733.00 8,733.00 - 8,733.00 100.00% -
3.1 Deliver New .Gen Set North 13,098.00 13,098.00 - 13,098.00 100.00% -
3.1 Detcrm & Remove Exist Gen Set & Equip 43,662.00 43,662.00 - 43,662.00 - 100.00% -
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 - 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 19,648.00 .19,648.00, 90.00% 2,183,00. 

• 3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW .65,494.00 65,494.00 - 65,494.00 100.00% 

3.1- Install New Conduit/Cable//Terms 17,465.00 17,465.00 , - • 17,465.00 100.00% 

SUB TOTALS - 1,002,567.00 1,000,384.00 0.00 0.00 1,000,384.00 2,183.00, 

Users may obtain validation of this docuitient by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

in tabulations below, amounts are stated to the nearest dollar. 

Use'Column 1 on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

65 

07/13/12 

06/30/12 

VRH Job 2034 
7232R65 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
.AND STORED 

TO DATE 
. (D+E+F) 

(G^C) TO FINISH -
,(C-G) 

3. llnstail Temp Cond/Cable to Splice Box 87,325.00 .87,325.00 - 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 -• 21,831.00 100.00% - " 
3.1 Rem Exist SWGR & SWBD 13,099.00 .13,099.00 13,099.00- 100.00% , " -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - • 21,831.00 100.00% - • 
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00- - 13,099.00 100.00% 1 • 
3.1 Set! New SWGR NA & SWBD A2 13,099.00 . 13,099.00 13,099.00 100.00% 

3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes . 21,831.00 21,831.00 - 21,831.00 • 100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% -
3.1. Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 .Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit , / 21,831.00 21,831.00 21,831.00 100.00% 

3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 ' 13,099.00 13,099.00 100.00% 

3.1 Set New SWGR NB& SWBD B2 13,099.00 13,099.00 • • . - 13,099.00 100.00% 

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 • 56,761.00 56,761.00 56,761.00 , 100.00% - -
3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21,831.00 " 21,831.00 100.00% 

3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 14,641.00 •- 14,641.00 67.07% 7,190.00 

3.2 Electric Disconnects & Removals ' 43,662.00 43,662.00 43,662.00 100.00% - • 
3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% 

3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 43,662.00 100.00% . 
3.2 Electrical Wiring Fire Alrra/Pub Addrs Sys 26,197.00 26,197.00 •- 26,197.00 100.00% 

3.2 Finish Painting 17,465.00 17,465.00 - 17,465.00 100.00% 

3.3-Final Electrical at BHS Closure Areas 43,662.00 43,662.00 43,662.00 100.00% 

3.4 Eelctrical Roughing 174,650.00 174,650.00 !• - - 174,650.00 100.00% -- • 
3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys " 87,325.00 87,325.00 . 87,325.00 100.00% - -
3.4 Electrical Wiring & Fixtures & Devices 183,382.00 183,382.00 183,382.00 100.00% 

3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys ' 87,325.00 87,325.00 - 87,325.00 100.00% -
3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% -
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 • 65,494.00 - 65,494.00 100.00% -
3.10-Deliver New Gen Set South 43,662.00 43,662.00 - 43,662.00 100.00% - " 
3.10- Determ & Remove Exist Gen Set &' Equip. ' 43,662.00 . 43,662.00. - 43,662.00 100.00% -
3.10-Install New Gen.Set & Equip 65,494.00 65,494.00 . . 65,494.00 100.00% -
3.10- Install New Conduit/Cab!e//Terms 65,494.00 65,494.00 - 65,494.00 100.00% 

^ - -SUBTOTALS = - - r= 1,651,439.00 - • 1,644,249.00 = : - O.OG 0.00 j- 1,644,249.00 • ' 7,190.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENTG703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

65 

,• 07/13/12 . 

06/30/12 

VRH Job 2034 
7232R65 

A B C D 1 E . . F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
• STORED 

(NOT IN -
• D OR E) 

• COMPLETED 
AND STORED 

TO DATE 
" (D+E+F) 

• (G^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,136,720.08 0.00 0.00 53,136,720.08 99.88% 63,279.92 

„ P&PBond . 343,560.00 343,560.00 343,560.00 100.00% 

Co#l Change Order # 1 Pace #3 59,046.00 • 59,046.00 - 59,046.00 100.00% - • 
CoU2 Change Order # 2. Pace #2 T&M 12,447.35 11,284.36 - 11,284.36 90.66% 1,162.99 

Com Change Order # 3 Pace #7 28,189.15 28,189.15 28,189.15 i 100.00% -; 
CoU4 Change Order # 4 Pace #4 62,488.00 62,488.00 • - 62,488.00 100.00% 

Com Change Order # 5 Pacc#l 1,580.00 1,580.00 - 1,580.00 ; 100.00% 

CoU6 Change Order # 6 Pace #21 34,085.00 34.085.00 34,085.00 100.00% 

Com Change Order # 7 Pace #22 33,769.00 33,769.00 , 33,769.00 100.00% • 
Com Change Order # 8 Pace #13 -• 94,118.43 •94,118.13 94,118.13 100.00% -
Com Change Order # ? Pace #10 53,543.00 53,543.00 - 53,543.00 100.00% 

Co# 10 Change Order # 10. Pace # 11 17,424.00 17,424.00 ^ - 17,424.00 100.00% -
Co# 11 Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% -
Co#12 Change Order# 12 Pace #23 33,539.15 33,539.15 33,539.15 100.00% -
CQ#13 Change Order# 13 Pace #12 97,307.94 97,307.94 - 97,307.94 100.00% -
Co#14 Change Order# 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% . 
Co# 15 Change Order# 15 Pace #26 14,830.00 14,830.00 - 14,830.00 100.00% 

Co# 16 Change Order# 16 Pace #33 • 15,569.00 15,569.00 15,569.00 100.00% 

Co# 17 Change Order# 17 Pace #32 42,800.00 42,800.00 - 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 36.088.00 36,088.00 100.00% . 
Co# 19 Change Order# 19 Pace #15 1,237,968.60 1,237,968.60 1,237,968.60 100.00% 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 . 100.00% -
Co#21 Change Order #21 Pace #25 35,743.00 35,743.00 - 35,743.00 100.00% -
Co#22 Change Order # 22 Pace #5 159,281.00 159,281.00 - 159,281.00 100.00% -
Co#23 Change Order # 23 .Pace #41 14,420.00 14,420.00 14,420.00 10.0.00% - ; • • -
Co#24 Change Order #24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% • 
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 105,000.00 . 100.00% - "' 
Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 - 50,900.40 100.00% -• 
Co#27 Change Order # 27 Pace #16 . . 56,352.00 • 56,352.00 56,352.00 100.00% • 
Co#28 Change Order # 28 . Pace #9 58,239.00 58,239.00 - 58,239.00 100.00% - • 
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 • - 14,906,00 100.00% . 
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% -
Co#3i Change Order #31. Pace #43 21,222.00 21,222.00 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 - 0.00% 0.00 . 

Co#33 Change Order # 33 Pace #44 31,882.00 31,882.00 . - • . 31,882.00 100.00% 

Co#34 Change Order # 34 Pace #48 17,463.00 .17,463.00 17,463.00 100.00% - . • 
Co#35 Change Order # 35 Pace#53 T&M 14,678.19 13,857.15 - 13,857.15 92.41% 821.04 

. Co#36 Change Order # 36 Pace #51 23,989.00 23,989.00 • - .23,989.00 100.00% 

, Co#37 Change Order # 37 Pace #46 .147 464.00 - -.147 464.00 ... -• - : . 147^/154,00 100 00% - • -- -----
Co#38 Change Order# 38 Pace #49 8,654.00 8,654.00 8,654.00 100.00% 

Co#39 Change Order # 39 Pace #52 , • 40,475.00 40,475.00 - 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 77,752.00 100.00% 

Co#41 Change Order #41 Pace #62 42,800.00 42.800.00 42,800.00 100.00% 

Sub Total Change Order Page 1 2,913,788.41 2,911,804.38 0.00 0.00 2,911,804.38 1,984.03 

Users may obtain validation of this document by requesting of the license a completed AIA Docilment D401 - Certification of Document's Authenticity 
Page 19 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO 

•VRH INV. NO 

• 65 
07/13/12 
06/30/12 

VRH Job 2034 
7232R65 

A B C D 1 E • F G H. 
ITEM DESCRiPTION.OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

•THIS PERIOD - PRESENTLY 
STORED 
(NOT EN 
DORE) 

COMPLETED ' 
AND STORED 

TO DATE 
(D+E+F) ' 

(G-C) TO FINISH 
(C-G) 

CoH2 Change Order # 42 Pace #/60 60,191.00 60,191.00 - . 60,191.00 100.00% -
Co#43 Change Order # 43 Pace #63 35,593.00 35.593.00 35,593.00 100.00% . -
CoU44 Change Order # 44 Pace #61 14,980.00 14,980.00 14,980.00 100.00% -
CoUS Change Order # 45 Pace #67 10,668.00 10,668.00 . •- 10,668.00 100.00% -
Come Change Order # 46 Pace #47 10,888.00 10,888.00 - 10,888.00 100.00% -
CoUl Change Order # 47 Pace #29 . 5,029.00 5,029;00 - 5,029.00 100.00% -
CoU48 Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 38,720.76 95.58% 1,789.51 

com9 Change Order # 49 Pace #70 7,261.00 7,261.00 7,261.00 100.00% - " 
CoUSO Change Order # 50 Pace #65 30.000.00 30,000.00 30,000.00 ioo.00% -
CoUSl Change Order #51 Pace #73 T&M 0.00 - 0.00% 

CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% 

CoU53 Change Order #53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% -
CoH54 Change Order # 54 Pace #68 15,536.00 15,536.00 - 15,536.00 100.00% • 
CoUSS Change Order # 55 Pace #78 T&M • 40,168.53 38,160.08 38,160.08 95.00% . 2,008.45 

CoU56 Change Order # 56 Pace #30 190.000.00 190,000.00 - 190,000.00 100.00% -
CoUSl Change Order # 57 Pace #64 T&M 276,822.20 259,765.66 - 259,765.66 93.84% 17,056.54 

CoU58 Change Order # 58 Pace #50 T&M , 227,220.68 215,232.29 215,232.29 95.00% 11,988.39 

Con59 Change Order# 59 Pace #75 4,619.00 4,619.00 4,619.00 100.00% 

Coueo Change Order # 60 Pace #86 T&M 14,809.06 14,068.60 14,068.60 95.00% 740.46 

Couex Change Order # 61 Pace #79 52,965.00 • 52,965.00 - 52,965.00 100.00% -
CQU62 Change Order # 62 Pace #82 T&M • 93,934.32 93,934.32 93,934.32 100.00% 

CoS63 Change Order # 63 ' Pace #83 9,974.00 9,974.00 • - 9,974.00 100.00% 

CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 . - . 46,052.00 100.00% -
Cones Change Order # 65 Pace #69T&M 36,593.13 34,366.62 - 34,366.62 95.00% 2,226.51 

Conee Change Order # 66 Pace #74 34,149.00 34,149.00 34,149.00 100.00% -
Conei Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% 

Coues Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 100.00% 

coue9 Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
Co##70 Change Order # 70 Pace #85 20,865.00 20,865.00 20,865.00 100.00% 

CoUll Change Order #71 Pace #88 T&M 170,012.99 , 148,753.52 4,940.87 153,694.39 90.00% 16,318.60 

CoUll Change Order #72 Pace #66 12,045.00 12,045.00 • - 12,045.00 100.00% - • 
Coniz Change Order # 73 Pace #95 • 5,036.00 , 5,036.00 5-,036.00 100.00% 

Coni4 Change Order # 74 Pace #93 31,851.00 31,851.00 - 31,851.00 100.00% 

Corns Change Order #75 Pace #92 T&M 48,314.24 45,898.52 - 45,898.52 95.00% 2,415.72 

Co#76 Change Order # 76 Pace #57 . 28,000.00 28,000.00 - 28,000.00 100.00% -
Co#77 Change Order # 77 Pace #97 29,619.00 29,619.00 29.619.00 100.00% 

Coun Change Ordet# 78 Pace #103 ^ 10 780.00 _ 10,780.00 - - - 10,780.00 100.00% ... -
Coni9 Change Order #-79 Pace #36 T&M 29,264.65 27,194.01 - 27,194.01 95.33% 2.070.64 

Conso Change Order # 80 Pace #87 25,152.00 '25,152.00 - 25,152.00 100.00% -
CoUSl Change Order #81 Pace #77 52.000.00 52,000.00 - • • 52,000.00 100.00% • 

Sub Total Change Order Page 2 1,892,670.07 1,831,114.38 4,940.87 0.00 : 1,836,055.25 56,614.82 

Users may obtain valitlation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

Page 20 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cantaining APPLICATION NO: 65 

Contractor's signed certification is attached. APPLICATION DATE; 07/13/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 06/30/12 

Use Column I on Contracts where variable retainage for line items may apply." ARCHITECT'S PROJECT NO:' VRH Job 2034 

VRHINV.NO 7232R65 

A B C • ' D 1 E F G- H , 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % • BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION- , 
(D+E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED . 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CoHS2 Change Order # 82 Pace #106 9,974.00 9,974.00 9,974.00 100.00% 

CoS83 Change Order # 83 Pacc#100T&M " 12,981.18 12,200.93 - 12,200.93 93.99% 

CoUZ4 Change Order # 84 Pace #96 • 20,865.00 20,865.00 20,865.00 100.00% - -
CoUZS Change Order # 85 Pace #98 9,442.00 9,442.00 - 9,442.00 100.00% , 
Co#86 Change Order # 86 Pace #104 . 55,310.00 55,310.00 55,310.00 100.00% - • 
CoUZl Change Order # 87 Pace #109 21,992.00 21,992.00 - 21,992.00 - 100.00% 

Co##88 Change Order # 88 Pace #99 T&M 2,840.36 2,783.56 ' 2,783.56 . 98.00% 56.80 

Co#89 Change Order # 89 Pacc#IOIT&M 597,871.87 577,219.86 20,652.01 '597,871.87 100.00% 

CoU9Q Change Order # 90 Pace #108 T&M ' • 79,666.49 74,824.29 74,824.29 94.00% 4,842.20 

CoHSl Change Order # 91 Pace #81 26,311.00 26,311.00 26,311.00 100.00% -
Cofi92 Change Order# 92 Pace #115 20,962.00 20,962.00 - 20,962.00 100.00% 

CoU93 Change Order # 93 Pace #112 72,1.18.00 72,118.00 - 72,118.00 100.00% • - -
CoU94 Change Order # 94 Pace #114 15,924.00 15,924.00 15,924.00 100.00% -
CoU96 Change Order # 96 Pace #116 24,954.00 24,954.00 24,954.00 100.00% -
CoH97 Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00% -
Co#98 Change Order # 98 Pace #117 20,972.00 20,972.00 - 20,972.00 100.00% 

Go#99 Change Order # 99 Pace #94 26,583.00 . 26,583.00 26,583.00 100.00% • 
Co^IOI Change Order# 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% 

Co#10 Change Order# 101 Paec#110 ~ ^ 59,745.00 59,745.00 59,745.00 100.00% . -
Co#102 Change Order# 102 Pacc#107T&M 409,572.54 340,373.07 43,140.49 383,513.56 94.00% 26,058.98 

co#io: Change Order# 103 Pacc#119T&M 11,204.84 8,728.54 - 8,728.54 95.00% 2,476.30 

Co# 10^ Change Order# 104 Pacc#I20 24,187.00 24,187.00 - 24,187.00 100.00% -
Co#10! Change Order# 105 Pace #118' 12,560.00 12,560.00 • - 12,560.00 100.00% -
Co#IO( Change Order# 106 Pace #91 T&M 6,394.84 6,075.11 - 6,075.11 95.00% 319.73 

Co#io: Change Order# 107 Pace #121 48,485.00 48,485.00 48,485.00 100.00% -
Co#IOi Change Order # 108 Pace #122 T&M 246,327.50 234,188.57 234,188.57 95.00% 12,138.93 

Co# 10! Change Order# 109 Pace#125. . 5,983:0D 5,983.00 5,983.00 100.00% -
Co#Il( Change Order # no Pace #123 11,642.00 11,642.00 - 11,642.00 100.00% -
Co# II Change Order # 111 Pace #126 4,874.00 4,874.00 - 4,874.00 100.00% " 
Co#ii; Change Order# 112 Pace#127 19,009.00 19,009.00 19,009.00 100.00% -
Co#ii: Change Order# 113 Pace #137 27,730.00 27,730.00 • 27,730.00 100.00% 

Co#IL Change Order# 114 Pace #129 4,861.00 4,861.00 4,861.00 100.00% -
Co#n; Change Order #115 Pace #132 T&M • 2,624.70 2,493.46 2,493.46 95.00% 131.24 

Co#lT( Change Order# 116 Pacc#134T&M, 1,569.82 1,491.34 - 1,491.34 • 95.00% 78.48 

co#ir Change Order# 117 Pacc#141T&M ' 4,737.52 < 4,500.64 4,500.64 95.00% 236.88 : 

Co#ii: Change Order# 118 Pace #146 21,611.00 21,611.00 - 21,611.00 • 100.00%. 

" Co# 11! Change Order # 119 Pace #147^ . - • ^ ^950.00 8,950.00" . • 8,950.00 100.00% 

Co# 121 Change Order # 120 Pace #144 T&M 6,457.99 6,020.24 - 6,020.24 94.00% 437.75 

Co# 12 Change Order# 121 .Pace #149 , , 4,521.00 4,521.00 - 4,521.00 100.00% 

Co#12: Change Order# 122 Pace #150 2,382.00 2,382.00 - 2,382.00 100.00% 

Sub Total Change Order Page 3 2,056,448,65 1,945,098.61 63,792-50 . 0.00 2,008,891.11 46,777.29 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

• Page 21 of22 . 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contiactor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retaiiiage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

65 

07/13/12 

06/30/12 
VRH Job 2034 

7232R65 
A B c • D 1 E F - G H 

ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS , THIS PERIOD • PRESENTLY COMPLETED (G + C) TO FINISH 

APPLICATION STORED AND STORED ... (C-G) 
(D + E) (NOT IN • TODATE 

... (C-G) 

DOR E) (D+E+F) 

Co#12: Ch^ge Order # 123 Pace #142 17,061.00 , 17,061.00 ... ,17,061.00 100.00% 

Co# 12^ Change Order # 124 Pace #136 5,593.00 5,593.00 - ' 5,593.00 100.00% 

Co#12f Change Order # 125 Pace #148 42,768.00 42,768.00 42,768.00 100.00% . -
Co#l2( Ch^ge Order # 126 Pace #153 •2,311.00 2,311.00 - 2,311.00 100.00% 

Co#I2' Change Order# 127 Pace #156 2,033.00 2,033.00 2,033.00 100.00% 

C6#12( Change Order # 128 Pace #157 14,980.00 14,980.00 14,980.00 100.00% 

Co# 121 Change Order # 129 Pace #159 • 11,636.00 11,636.00 11,636.00 100.00% 

Co#l3 Change Order# 131 Face #160 6,782.00 - 6,782.00 6,782.00 100.00% 

0.00 - - -• 0.00% 

0.00 . - . 0.00% 

0.00 - -• - 0.00% 

0.00 - 0.00% 

0.00 - - - 0.00% 
1 0.00 - • - - 0.00% 

0.00 • - - - 0.00% 

0.00 -• - - 0.00% 

0.00 - • • . 0.00% 

0.00 - " • • - - 0.00% 

0.00 - - 0.00% 

o'.oo - - 0.00% 

0.00 - - 0.00% 

0.00 - - - 0.00% 

0.00 - - 0.00% 

0,00 - - 0,00% 

0.00 - - - 0.00% 

0.00 -• - 0.00% 

0.00 - - - • 0.00% 

o.ob - • 0.00% 

0.00 - - . 0.00% 

, 0.00 - • : -• 0.00% 

0.00 - - 0.00% 

0.00 - 0.00% 

0.00 • - - 0.00% 

0.00 - • - . 0,00% 

0.00 - - 0.00% 

0.00 - •, - 0.00% 

- 0.00 . . • _ 0.00% 
. ---• . . • - - -'o.bo - • - 0.00% 

Sub Total Change Order Page 4 103,164.00 96,382.00 6,782.00 . 0.00 103,164.00 0.00 

TOTAL CHANGE ORDERS 6,966,071.13 6,784,399.37 75,515.37 6,859,914.74 105,376.14 

TOTAL CONTRACT TODATE 60,509,631.13 60,264,679.45 75,515.37 0.00 60,340,194.82 99.72% 168,656.06 

Users may obtain valltJatlon of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

. Page 22 of 22 : 
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The Port Aulhorily of NY/NJ 

Atlention Mr, Michnel Wallace, Senior Resident Engineer 

Phone No. 

Invoioe No. TM 018-29 

Job No. 2034 

Prolect EV\^264.003Terminals Lever 
Lev.Expan & B-1 Vert Circulation 

Date March 27,2012 

Extra Work PACC#88 
Fine inv.# 37964 
Tickets 1581,1582,1599,1600.1605 

VRH Labor 

VRH Material 

VRH Ee|uipnienl 

VRH Fee 20% (Lab & Material) • , 

Sub Total VRH 

Subcontractor Fine inv. # 37964 

VRH Fee 7% 

Sub Total 

Total Charges 

4,860.67 

340,25 

5,200.92 

5,200.92 

4^4 1,17'- + 
; 573.25 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE 
DATE U! 

85,200.92 

320 Grand Avemie 

Englewood, NJ 

07631-4355 

Phone ' 

20I.87K4422 

718.292,2250 

718.292.2250 

Fox/Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

3/27/2012 2034 TM018-29; Fine.xisx 
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corisrnucTioN COUP. • 
Cminn.I Cuntnnlpm J* 
Cantirurllun Muta(^r« 

• il • 

The Port Authority of NY/NJ No. TM 001-187 
2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date March 19. 2012 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work Pace # 101 
FJC invoices 5244,5280,5359.5375,5391 
Periods 12/19-12/25.1/2-1/8/12.2/6-2C6/12 

95.08 
VRH Labor 

VRH Material 

VRH Equipment 
VRJT' Fee 7% (Lab & Material) 

Sub Total VRH 
Subcontractor 

VRH Fee 7% 

Sub Total 

Total Chtuges 

FJC invoices 5244,5280,5359 3,946.52 

276.26 

4.222.78 

4,222.78. 

AtAcM^ 

I ,^o6. 7C7 

'Xjh. 

APPROVED.FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$4,222.78 

AMOUNT 
SIGNATURE O.. 
DATE. GL 

2.T7.Tg 

320 Grand Avenue 

Engiewood, NJ 

07631-4355 

Phone 
» 

201.871.4422 

718.292.2250 

718.292.2250 

Fax/Engineering 

201.871.6727 • 
ii 

• Fax/Accounting 

718^292.2251 
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coNaxmicnoN COUP. 
. CwmtrBl CuiiliaclMni C. 

OonrlrantJnrn Mawiyvni • ' • • , •• 
The Port Authority of NY/NJ Invoice No. TM 001-188 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date April 3.2012 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work Pace # 101 
FJC invoices 3858b,4I49b-
Periods 4/5-4/11/10, 8/30-9/05-10 

VRH Labor , , 

VRH Materia! 

VRl'I Equipmcnl 

VRH Pec 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Pee 7% 

Sub Total 

Total Charges 

FJC invoices 38S8b,4149b 4.306.47, 

301.45 

4,607.92 

4,607.92 

3o|.tg 
r?>-

APPROVED FOR PAYMENT # _ 
SUBJECT TO FINAL AUDIT 

$4,607.92 

AMOUNT , 

DATE 0 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Plionej 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

4/3/2012 2034 TM001-1B8 FJC.xIsx 



?Ag^- m.o f /o^ 
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CnNSTMJCTION COUP, 

EVVR FIS 
RESIDENT ENGINEER 

The Port Authority of NY/NJ Invoice No. TM 001-189 
Job No. 2034 
Project EWR 264.0,03 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date April s, 2012 

Attention _ . Mr. Michael Wallace, Senior Resident Engineer 

Phone No. 

I I ' Description 11 Ur < 
Extra Work Pace #101 
iFJC invoices 3916-a,4063-c 
5/3-5/9/10,7/19-7/25/10 

VRH Labor 

VRH Material 

YRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH , 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

FJC invoices 3916-a,4063-o 

240 
72 
5 

10,003.48 

700.24 

10,703.72 

10,703.72 

29.77 
33.19 
93.80 

7144.80 
2389.68 
469.00 

2,3 

•^lO. oo3,46 
7a=>.l4-

, 4=10,703.71-

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$10,703.72 

AMOUNT , 0377^ . 
SIGNATURE-pk-rlr^ju^^A-^^ 
DATE " 

320 Grand Avenue 

Englewood,NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871:6727 

|l 
Fax/Accounting 

718.292.2:251 

4/5/2012 2034 TM001- 189 FJC.xIsx 



A 
VRH 
coNSTHixrriox cow. • . C«niBTsJ'C«iataetnx» 
Clunfllruettoii Miui«yuc» 

The- Port Authority of NY/NJ Invoice No. TM 001-190 

Job No. 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date ' • June 12,2012 

Attention Mr. Michael Wallace, Senior Resident Engineer 

Phone No. '' 

it 

Extra Work Pace# 101 
FJC invoices 5213-B 
12/5/11-12/11/11 , • t • 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

FJC invoices 5213-B 

16 
16 

1,044.48 

73.11 

1,117.59 

1,117.59 

30.92 494.72 ' 
34.36 549.76 

^ 1,1 1 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

$1,117.59 

AMOUNT 
S[GN> 
DATE 

I, i 17.^-^ 
SIGNATURE 

<4^7^17^ -

320 Grand Avenue 

Englewood, NJ 

07631-4355 . 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201:871.6727 

Fax/Accounting 

718.292.2251 

6/12/2012 2034 TM001- 190 FJC.xIsx 



<• n , ,, 

:"""-
iili 

Attention Mr. Mictiacl WBUHCE , Senior Resident Engineer 

Ptione No. 

Lev.Expan & B-1 Veit Circulation 
Date June 5, 2012 

iI?escn®!!3SgS 

Net Cost work per Pace # 1 Q / 
MCS Invoice # 20120030 ' 
Ticlcet # 2451 

VRH Labor • 

VRH Material 

VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Cliarges 

;iMCS Invoice #20120030 1,433.81 

100.37 

•1,534.18 

1,534.18 

^l,3(»2,i=-
1s.^ 

"ft.fSTtH-T 

APPROVED FOR PAYMENT#. 
SUBJECT TO FINAL AUDIT 

AMOUNT _ 
SIGNATUREi^^^^^ 
DATE 

:'S1,534.18 

320 Grand Avenue 

{::i Englewood, NJ 

8107631-4355 

Ptione 

201.871.4422,, 

• 718.292.2250 

718.292.2250' 

Pan /Engineering 

201.871.6727 

•.'. TTL:;-, Fax/Accountiiig 

• 'll . 



The Port Authorily of NY/NJ 

Attention Mr, Michael Wallace , Senior Resident Engineer 

Phone No. 

Extra Work PACC# 107 
Santanielio 2034-107-01 
Tickets 2265,2301,02,03.04,05,06' 

VRH Labor 

VRH Material 

•VRH Equipment 

VRH Fee 20% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges • 

320 Grand Avenue 

Englewoocl, N.1 

07631-4353 

invoice No. llVr 031-23 - • 
Job No. • 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date January 19, 2012 

39,206.41 

•2,744.45 

41.950.86 

41,950.86 553. 3^ 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

AMOUNT ^ 31 /6S 
SIGNATURE 
DATE 

$41,950.86 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.'292.22J1 

1/19/2012 2034 TM031-23 Santanielio. Tempalle 



VRHLabor^ • 

VRH Material 

VRH Equipment 

VRHFee 20% (Lab& Material) 

Sub Total VRH 

Subcontractor. JMCS Inv. # 20120031 

VRH Fee 7% , 

Sub Total 

Total Charges ' ' 

1,800.00 

126.00 

1,926.00 

1,926.00 

APPROVED FOR PAYMENT#. 
SUBJECTTO FINAL AUDIT: 

AMOUNT 
SIGNATURE^I^^V-o^ 
DATE ^ 1\ -X 

- Sl,926.00 

320 Grand Avenue 

Englewood, NJ 

;y;Q763.W355, 

Phone ; 

201.871.4422' 

718.292,2250-

718.292.2250 

Fax /Engineering 

201.871.6727', 

Fax/Accountirig 



PA39 The Po, jthority of New York & New Jersey 
233 ParkAvenueSo. 7thFlr. New York, NY 10003 

Page 1 

JOVf 
Change Order No. 00131- Contract No. EWR 26^ .003 

Facility: NEWARK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL S BI VERTICAL CIRCDLATION 

To: VRH-CONSTRDCTION CORPORATION ' ' . . 
Address: 320 GRAND AVENUE 

EHGLEWOOD, NJ • 07631 ' . 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING . . 
PROJECT ENGINEER'^D 

In accordance with the above described Contract: PACC No(s) : 00150 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority, representative whose signature appears in line five{5). 

AS .DIRECTED BY THE ENGINEER,, PEEORM ALL WORK NECESSARY TO RAISE AND REPAIR THE; EXISTING FUEL 
OIL LINE -PIPING FOR THE NORTH GENERATOR WHICH EXTENDS ACROSS THE THE TERMINAL';B PARKLNG 
ROADWAY. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 6, 782.,00. 

No extension of time for completion is granted to the Contractor on account of the changes ord/ed herein unle^othewis^pecifically stated above. 

Dated 2012 
/ Restaent Engineer 



July 16, 2012 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

itISL JiLJ. 
CONSTRUCriOK CORP. 

Re; Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
, their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 65 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the.locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours. 

Frank W. Hurley^ 
Chief Financial Officer 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 
, 201.871.4422 

Fax/Execu(iye 

'201.871.6727 

Fax/Accounling 

201.871.1927 

, Fax/Esliinaiing-
201.871.0705 



STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No, EWR-264.003 

Contract Title; Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corn. 2034 

Period Reporting: 

Paymei 

%.Projec' 

6-01-12 to 6-30-12 Contract No, EWR-264.003 

Contract Title; Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Corn. 2034 

Period Reporting: 

Paymei 

%.Projec' 

itAool. #: 65 1 

• |i ' . 
t Completed: 99.72 % 

(Indicate) 

MBE 

WBE 

DBE 

' ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B ,j ., = Column C 

AMOUNTS PAID 

(Indicate) 

MBE 

WBE 

DBE 

' ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior . This'' . Cumulative 

Statement; Statement ' To-Date . SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

DBE 

' ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior . This'' . Cumulative 

Statement; Statement ' To-Date . 

RISA MANAGEMENT CORP • • •• WBE 331,314.00 325,914.20 0.00 325,914.20 

FINE PAINTING & DECORATING CO. MBE 160,614.00 134,911.79 0.00 134,911.79 

SIGNS & CECALS MBE 273,140.00 247,608.00 0,00 247,608.00 

MAZZOCCHI WRECHING INC. - WBE • 1,356,997.42 1,279,955.38 0.00 1,279,955.38 

CAROL HARDY MECHANICAL WBE • 4,137,766.15 3,925,192.09 0.00 3,925,192.09 

BERTO CONSTRUCTION MBE 267,385.95 249,694.15 o.'oo 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) •WBE. 360,000,00 260,030.85 O.'OO 260,030.85 

D-STAR WATERPROOFERS MBE 48,000.00 45,600.00 0.00 45,600.00 

s&j ELECTRICAL CONTRACTING MBE 93,213.10 87,158.05 - 0.00 87,158.05 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 55,114.00 

-. •' -, 
-

-

-

Totals. 7,083,544.62 6,611,178.51 0.00 6,511,178.51 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTSP.AID ... • • . ' • , 
(AmounU entered should rellecl 100% pald.Tht 60% crcdil wCI be handled by this oHiee) 

(Indicate) 

MBE 

WBE 

DBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This ' . Cumulative 

Statement Statement To-Date 

SUPPLIERS/LESSORS 
N/A • . 

• 1, 

11 

•i -

1' 

Date Prepared . 7/16/2012' 

Preoared bv: Frank W. Hurlev 

The Port Authority of NY & N J 

Resident Engineer's Office f | 

Title: Chief Financial / . . bate Recei\ 

Reviewed B 

Title: 

/ed: 'i,r/n> , 
Dffinnr's .Binnatiirff' . 

bate Recei\ 

Reviewed B 

Title: 
v: ^ 

! / 

bate Recei\ 

Reviewed B 

Title: 



THE PORT AUTHGRiTC OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 1 PRIME CONTRACTOR'S NAME: LIST SUBCONTRACTORS INCLUDED REPORTING PERIOD CONTRACT GOALS ACTUAL START DATE: 

Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp. IN THIS REPORT Minority Dec-06 

EWR-264.003 ADDRESS: 320 Grand Avenue FROM: . i B/1/2012 Skilled: 30% 

Englewood, NJ 07631 TO: 6/30/2012 . Laborer: 40% PROJECTED 

LOCATION; Newark intn'l Term "B" PREPARED BY:J.Strack DATE:- 7/16/2012 % OF COMPLETION: 99.72% Female COMPLETION DATE: 

Contract For VRH Job 2034 Payment App# 65 Skilled/Laborer: 6.9% May-09 —' • - • WORK HOURS OF EMPLOYEES NUMBER OF EMPLOYEES 

Si- #2 , #3 #4 #5 #6 #7 #8 • #9 • - ' #10 #11. * #"1 2 . #13-« ,-.• 

Construction Trade Classification Total All Sum of all Total % % Total Number 
Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority 

Hours Hours American - Hours Hours Hours Of Employees Employees 
M F M F M • 1 F M F- M F M F M F 

Journey Worker 0.00 0.00 • 0 0| , 0 0 0 0 

Apprentice 0.00 0.00 0 01 0 0 0 , 0 

Sub Total 0.00 - 0.00 0 0 0| 0 0 0 0 0 0 0% 0% 0 0 0 .0 

Journey Worker. ' 0.00 0.00 . 0 Ol 0 0 0 0 

Apprentice • 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0| 0 0 0 0 0 0 0% 0% 0 . 0 0 0 

Journey Worker 0.00 0.00 Ol 0 0 0 0 

Apprentice 0.00 0.00 0 0 0 
Sub Total 0.00 L 0.00 0 0 Ol 0 0 0 L 0 0 0 0% 0% 0 0 L • 0 0 

Journey Worker 0.00 • 0.00 0 0 o{ 0 0 0 0 0 • 0 
Apprentice 0.00 0.00 - • o| 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 Ol 0 0 0 • 0 0 0 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 Ol 0 0 0 0 

Apprentice . 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 oJ 0 0 0 • 0 0 0 0% • 0% 0 0 0 . 0 • • Journey Worker 0.00 0.00 0 Ol 0 0 0 

Apprentice 0.00 •0.00 0 • 0 0 0 0 
Sub Total 0.00 - 0.00 0 0 o| • 0 0 0 0 0 0 0% 0% 0 0 0 0 

Total Journey Worker 0.00 - 0.00 0.00 - - - - - • - - 0 0 0 0 

TOTAL Total Apprentice 0.00 - 0.00 - - ' - - - • - - - • 0 0 0 0 
THIS Total Skilled Trades 0.00 - 0.00 0.00 -• - •, - - - - - - 0% • 0% 0 0 0 0 

• MONTH o
 

o
 

1 
0 

Laborers, Taper/Finish 

o
 

o
 . 70.00 - • - • - 0% 0% b' 0 0 0 

•2,\nu,.s 31.2hS-.-7-S FOR R.E. OFFICE USE ONLY 

Grand Total Skilled Trades 832.00 268,$84^ -4:273.25 8.00 19:694:50 824.00 ^ f A A 1 1 .UU 1 - - 90,020:75- 1 l4.» 0.00 REVIEWED BY: 
From Last Month Laborers 38.1©4:t£ 916.00 39,108.76 2,964.75 - 15,456.50 916.00 114.00 i - - 19,451.25 1 50% 2% DATE 

1 14. A ARE GOALS BEING MET? 

Grand Total Skilled Trades 267. 1 832.00 268,594:93 8.00 14:9?4rS©- 824.00 ,8:51-1-99- - - dtn2ir75 0.00 YES 
To Date Laborers 38,1-6^^ 1 916.00 39,ie&i^ 2,964.75 - 15,456.50 916.00 114.00 - - - 19,459:2S' 50% 2% fES^ NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be included in this forrri^ Frank W. Hurley , Chief Financial Officer 

NOTE: The MELJR must be submitted within 5 busfnes^iys of month's end. 
DATE SIGNED: July 16, 2012 PA-3647 

PA FOfm 1/6/99 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 06/30/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Total % % 
• Total Ail . Sum of ail 

. • -- - • Native —" . Minority • iylinority' Fernaie 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American Hours Hours Hours 

M. F . M F M F M F M F 

ADMINISTRATI JOURNEY WORKER . 364,00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 o.po 0.00 0.00 1 
VE/OFFICE 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 . , . 56.50 1 
JOURNEY WORKER 7,930.00 0.00 . 7,930.00 .468.00 0.00 35.00 0.00 0.00 0.00 . 0.00 0.00 503.00 

Sub Total 8,010.50 0.00 8,010.50 468.00 0.00 91.50 0.00 0.00 0.00 0.00 0.00 559.50 6.2 0.0 

ASBESTOS . . APPRENTICE 0.00 0.00 0.00 ' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 • 'MS. - < 

WORKERS WORKERS 
JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00.' 3,150.00 824.00 0.00 0.00 0.00 0.00 4,124.00 r 
Sub Total 4,369.00 832.00 5,201,00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 4,124.00 79.2 15.9 

BOILERMAKER JOURNEY WORKER • 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 .0.00 1 
S 

Sub Total 408.00 •0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 • 0.00 0.00 0.00 0.00 0.00 65.50 1 • 
JOURNEY WORKER .1,065.00 0.00 1,065.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 95.00 1 

Sub Total 1,130.50 0.00 1,130.50 0.00 0.00 160.50 0.00 0.00 0.00 0.00 0.00 160.50 8.4 0.0 

CARPENTERS APPRENTICE . 232.00 0.00 232.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 . 

JOURNEY WORKER 57,698.50 0,00 57,698.50 24.00 0.00 581.00 0.00 0.00 0.00 0,00 0.00 605.00 1 r 
Sub Total 57,930.50 0.00 57,930.50 24.00 0.00 •581.00 0.00 0.00 0.00 0.00 0.00 605.00 1.0 0.0 

CEMENT. APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 • • 0.00 0.00 8.00 1 ' 1 
• MASONS • MASONS 

JOURNEY WORKER 3,778.00 . 0.00 3,778.00 140.00 . - 0.00 480.00 • 0.00 • 0.00 0.00 0.00 0.00 620.00 1 s •- ' j 

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 0.00 0.00 0.00 0.00 628.00 16.3 0.0 

DOCK JOURNEY WORKER 835.50 0.00. 835.50 0.00 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 "o.oo 1 A 1 
, BUILDERS 

Sub Total 835.50 0.00 835.50 : 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 • 0.0 

ELECTRICIANS APPRENTICE 18,724.75 0.00 18,724.75 3,423.00 0.00 947.00 0.00 2,173.50 0.00 0.00 0.00 6,543.50 1 1 - , -.*• li 
JOURNEY WORKER 92,719.00 0.00 92,719.00 5,831.00 0.00 4,264.50. 0.00 31.00 0.00 .0.00 0.00 10,126.50 1 1 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 . To 06/30/2012 
Start Date • ' 12/01/2006 

. Projected Completion Date / / 

Work.Hours of Employees 

Trade Classification 
Total All •"" 
Employees Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

• Native ' 
American 

Total 
Minority"' 
Hours 

% % • 
" Minority" ' ' Femaie 

Hours Hours 

M , F M F M F M, F M F 

Sub Total 111,443.75 0.00 111,443.75 9,254.00 0.00 5,211.50 0.00 2,204.50 0.00 0.00 0.00 16,670.00 9.0 0.0 

ELEVATOR APPRENTICE , 3,521.00 . 0.00 3,521.00 0.00 0.00 0.00 0;00 7.75 o.po 0.00 0.00 7.75 1 
CONSTRUCTO CONSTRUCTO 

ELECTRICIANS 276.50 0.00 276.50 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -

JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 0.00 0.00 0.00 170.50 0.00 0.00 0.00 335.00 JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 0.00 0.00 0.00 170.50 0.00 0.00 0.00 335.00 P I 

Sub Total 7,338.75 0.00 7,398.75 164.50 0.00 0.00 0.00 178.25 0.00 0.00 0.00 342.75 

O
 

d
 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 -TL - ' - -

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 0.00 o.op 0.00 0.00 0.00 0.00 •0.00 0.0 0.0 

GLAZIERS APPRENTICE 1,463.50 0.00 1,463.50 369.00 0.00 99.00 • 0.00 8.00 0.00 0.00 0.00 476.00 
J 

JOURNEY WORKER 6,232.50 0.00 6,232.50 83.00 0.00 798.00 0.00 0.00 0.00 o;oo 0.00 881,00 

Sub Total 7,696.00 0.00 7,696.00 452.00 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,357.00 11.4 0.0 

HVAC APPRENTICE 104,00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 

•JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 . 0.00 • 0.00 0.00 0.00 1 ^ 

Sub Total 416.00 . 0.00 416.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

IRON APPRENTICE , 592.00 0.00 592.00 • 0.00 0.00 80.00 .0.00 - 0.00 0.00 0.00 0.00 80.00 1 ' -
WORKERS WORKERS 

JOURNEY WORKER 8,427.00 • 0.00 8,427.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 •1,296.00 

Sub Total 9,019.00 0,00 9,019.00 584.00 0.00 792.00 0.00 0.00 0.00 0.00 0.00 1,376.00 14.3 0.0 

LABORERS JOURNEY WORKER 38,232.75 916.00 39,148.75 2,964.75 0.00 15,456.50 916.00 114.00 0.00 0.00 0.00 19,451.25 1 » 

Sub Total • 38,232.75 916.00 39,148.75 2,964.75 0.00 15,456.50 916.00 114.00 0.00 0.00 0.00 19,451.25 49.6 2.3 

METAL JOURNEY WORKER 96.00 0.00 96.00 O.OO 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 - , . „ - 1 
LATHERS 

Sub Total 96.00 0.00 . 96.00 0.00 0.00 0.00 0.00 • 0.00 .0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

OPERATING JOURNEY WORKER • 2,186.25 0.00 2,186.25 19.25 0.00 88.00 - 0.00 0.00 0.00 • 0.00 . • 0.00 107.25 1 * . 1 
ENGINEERS 

Sub Total . 2,186.25 0.00 2,188.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0.00 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,688.00 0.00 2,688.00 ' 0.00 0.00 1,944.00 0.00 0.00 • 0.00 0.00 0.00 1,944.00 IT- A ' • I 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 • To 06/30/2012 
Start Date 12/01/2006 

Projected Completion Date II 

Work Hours of Employees 

lOtalAil ' sum of all" ... „ -. - •= 

Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F . M F M F 

Sub Total 2,688.00 0.00 2,688.00 0.00 0.00 1,944.00 • o!oo 0.00 0.00 0.00 0.00 

PIPEH ITERS APPRENTICE 603.50 0.00 603.50 q.oo 0.00 0.00 0.00 0.00 0,00 0.00 .0.00 

JOURNEY WORKER 4,573.50 0.00 4,573.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 5,177.00 0.00 5,177.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLASTERERS JOURNEY WORKER 2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 * 0.00 

Sub Total '.2,156.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 416.00 0.00 416.00 0.00 0.00 264.00 0.00 0.00 0.00 0.00- 0.00 

JOURNEY WORKER 2,027.00 0.00 2,027.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,443.00 0.00 2,443.00 16.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00. 0.00' 0.00 0.00 . 0.00 0.00 0.00 

Sub Total 59.50. 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 Q.oo 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 

JOURNEY WORKER 8,620.50 0.00 8,620.50 0.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 9,611.50 0.00 ' 9,611.50 16.00 0.00 . 2,955.00 0.00 0.00 0.00 0.00 - 0.00 

STEAMFI1 1 ERS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00. 0.00 

JOURNEY WORKER 15,954.50 0.00 15,954.50 2,449.00 0.00 • 380.00 0.00 0.00 • . 0.00 0.00 0.00 

SUPERVISOR 144.00 0.00 144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SubTotal • 17,465.50 0.00 17,465.50 2,996.00 0.00 653.00 0.00 0.00 0.00 0.00 0.00 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 
SblIbRS . 

Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

1,944.00 

0.00 

0.00 

0.00 

0.00 

0.00 

264.00 

• 16.00 

280.00 

0.00 

0.00 

16.00 

2,955.00 

2,971.00 

• 825.00 

2,829.00 

0.00 

3,654.00 

1.00 

1.00 

0.00 

o.ob 
10.25 

72.3 0.0 

0.0 0.0 

•- . • -v:. i 

0.0 0.0 

0.6 0.0 

0.0 0.0 

30.7 0,0 

I 
: 

0.0 0.0 

i 

0.3 0.0 

I 

0.0 0.0 

^ 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL • 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 06/30/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of all »-
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE • 

JOURNEY WORKER 

Sub Total 

Skilled Trades 
Laborers 

593.00 

262.00 

9,852.00 

10,114.00 

267,819.25 

38,232.75 

0.00 

0.00 

0.00 

0.00 

832.00 

916.00 

593.00 

262.00 

9,852.00 

10,114.00 

268,651.25 

39,148.75 

10.25 

0.00 

0.00 

0.00 

14,286.00 

2,964.75 

0.00 

0.00 

0.00 

0.00 

8.00 

0.00 

0.00 

0.00 

4,455.00 

4,455.00 

21736.50 

15456.50 

0.00 

0.00 

0.00 

0.00 

824.00 

916.00 

0.00 0.00 0.00 0.00 

0.00 0.00 0.00 0.00 

0.00 0.00 0.00 0.00 

0.00 

2,390.75 

114.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

10.25 

0.00 

4,455.00 

4,455.00 

39,245.25 

19,451.25 

1.7 0.0 

44.0 

14.6 

49.6 

0.0 

0.3 

2.3 

Grand Total 306,052.00 1,748.00 307,800.00 17,250.75 8.00 37,193.00 1,740.00 2,504.75 0.00 0.00 0.00 58,696.50 19.0 0.5 
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TBDE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKSLIP 

TO; ' 'Deidre Dennis, Zip 76, Room 238 
FROM: J Dawn Haines, EWR, CIA, Bldg; 74 
DATE: . j September 7,2012 ; , . , 
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 66 

cc: • ' File -

i Please find attached Contract EWR-264.003, Payment Application No. 66 with 
' accompanying documents (MEUR's, Certificate of Payment to All Subs and 

Suppliers & Prevailing Wage Certification). 

ji Please forwjird for processing and payment. 

r 



PAYMENT APPLICATION CHECKLIST 

Contract # Payment #_ M. 

0 1^-I 

8 
1 

m i • 
' 1 

r 

•'I 1 

P.O.# 400^ 

Entry on WinTrak 

SAP Entry # 

Subcontractor Approval Request - Forms have been received. 
and approved for all subcontractors 

6 \lA^ r1$iP MEUR (entered in WinTrak) 

Certified Payroll Reports Received & Filed 
a) Indicates name, address, SS number and labor 

classification for each worker. 
b) Back of form completed including benefits paid and 

signed by officer of cornpany 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
I Payment Period & Filed 

Statement of Payments to MAV/DBE Subs & Suppliers Received 
and checked against previous period. 

Prevailing Wage Statement 

Certification of Payments to All Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

_ Copy for File 

^ Date to RE I Office Engineer Initial 

RE Signature / Date Sent To EOC Cik^' C. 



BB99246A 

PA 33A 

12^6 

)NTRACT NO. 

Tlie Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

. APPLICATION FOR PAYMENT 
DATED 

SHEET 1 , 
DATE PREPARED 

• PAYMENT NO. 

OF 
8/16/2012 

66 

NTRACTOR VRH Constructiion Corp. Job No. 2034 ADDRESS 320 Grand Avenue, Englewodd, NJ 07631 

VRH Invoice No. 7272R66 Approximate work performed to July 31, 2012 

APPROXIMATE QUANTITIES 
DESCRIPTION OF WORK UNIT Tliia 

Application 
• Total for Prev. 

Application Total to Dale 
UNIT PRICE AMOUNT 

Performance and Paymi>nt Bond L, S, 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

Unclassified Work L.S. 0.00 63,136,720.08 53,136,720.08 63,200,000.00 53,136,720.08 

N.C.Contract Specification Sect.ll Entitled 
"Port Authority Security Requirements" 
(S.W.A.C.) L/A Dated 8/15/07 

TM 0,00 100,243,52 100,243.52 100,243.52 

Net Cost Dwg.GOOS Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 553,940.45 553,940.45 

. Net Cost Dwg.G005 Note 21A Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

Concrete Penalty by PA, Letter 
dated 11/06/07 

J 
1 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

I 

N.C.Dwg.G005 Note 2lC Monitoring 
Distribution Panel to L.S. Conversion No. 1 

1, 

L.S. 0.00 7,889.00 7,889.00 7,889.00 7,889.00 

ii 

N.C.Dwg.GOOS Note 21C Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

N.C.Dwg.GOOS Note 21C Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

'1 , 

L.S. 0.00 4,774.00 4,774.00 4,774.00 4,774.00 

N.C.Dwg.GOOS Note 21B Rerouting of . 
Supply Duct L.S. Conversion # 1 • 

L.S. 0.00 20,91.7.43 . 20,917.43 20,917.43 20,917.43 

1 
. N.C.Dwg.GOOS No 21B Relocation of Under 

Ground Utilities in Conflities with new Construction 
ii 

0,00 723,697.04 723,697.04 723,697.04 

N.C.Dwg.GOOS Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator ' 

. Machine Room to L.S.Conyersion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fu-epioofing & Asbestois in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

1' 

N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L;S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

i3S 5 % retained as per contract MAX$ 
TOTAL APPLIED FOR, TO DATE : 

Balance to date : 
Less advances under previous applications :, 

To be advanced this application : 

65,115,383.61 

CHANGE ORDERS (i«n' mtnclittd) 
Totaltodate: $ 

Less; Previously advanced : $ 
Change Order amount to be advanced on this application : 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (ns per copy): 

Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set 
i th, if any, is computed in accoi dance with the terms of tlie above Contract on the basis of work actuaUy performed; This certification, 
signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
well as by the contractor. 

ie^6ntractor Further Certifies, (check one) 

r\x-L>That all subcontractors and suppliers have been paid any amounts 
from previous progi-ess payments and shall be paid any amounts 

/ due fi-oni this progress payment; or 

2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

*IndividuaUy and on behalf of the contractor 

Chief Financial Officer 
Title 

Recommended For Payment; 

PRO/PRO.) ORG ACT , 
II 

AREA/ 
SYST 

JOB AMOUNT 

i' 

r 

The above estimate of quantitie^].'[hrformecl is correct and is made 
fr'om aptttannsp^ion and knq^edge of work performed. • 

Title/ V ^' RESIDENT ENGL^EER 

»rtle: ENGlN£lEIVeFXONSTRUGTION 

Approved For Payment: 

For ComptioUer 
, If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



BB99246A 

PA33A 

12-06 

The Port Authority of New York and New Jersey 
233 Park Ave, South, 7th Floor 

New York, N.Y. 10013 

NTRACTNO. EWK-264.0n3 P 0 :MO. UEWI1264003 

NTRACTOR ,VRH Construction Corp. Job No. 2034 
VKH Invoice No, 7272R66 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET • 2 • 
DATE PREPARED 

PAYMENT NO. 

OF 
8/16/2012 

66 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Approximate work performed to July 31. 2012 

APPROXIMATE QUANTITIES 
n DESCRIPTION OF WORK UNIT Tiiia 

Alililicntion 
Total for Prev. 

Application Total to Date 
UNIT PRICE AMOUNT 

N.C.Dwg.GOOS No 21C Construction Staging and 
Schedule Changes to Accommodate FacUity Operational 
Requirements. ' 

TM 0.00 444,433.16 444,433.16 444,433.16 

N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 . 1,927.31 1,927.31 1,927.31 

N.C.Dwg.GOOS Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion # 5 

L.S. 0.00 38,412.00 • 38,412.00 38,412.00 38,412.00 

N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732.47 224,732.47 224,732.47 

Concrete Penalty by PA Letter 
1, 

Idated 5/3/08 L.S. 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad, 
R6I Notebooks fiom N.C. to L.S. Converation # 6 

L.S. o.od 6,995.00 6,995.00 6,995.00 . 6,995.00 

N.C.Dwg.GOOS Note 21C Provide Three Phase Power 
Quality Analyzers & Loggers N.C. to L.S, Converation # 7 

L.S. 0.00 47,060.00. 47,060.00 47,060.00 47,060.00 

N.C.Dwg.GOOS Note 21C Monitor Switchgears NA 
& NB North Substation second reading L.S. Converation 8 , 

L.S. 0.00 12,321.00 12,321.00 12,321.00 -12,321.00 

Concrete.Penalty by PA Letter' dated 4/24/09 L.S. 0.00 . (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) , (2,017.86) 

N.C.Dwg.GOOS Note 21G Temp.Power & Light Shut 
Down for Switchgear Removal NA tC' L.S. Conversion # 1 

If 

L.S. 0.00 25,577.00 '25,577.00 25,577.00. 25,577.00 

ii 
N,C,Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing , B-1 Concoure Level to L,S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000.00 

N.C.Dwg.GOOS Note 2IG Temporary Power Reqrured 
Electrical Shutdowns not Shown on Contract Drawings 

TM , 0.00 9,751.99 9,751.99 9,751.99 

N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding " Signage 

TM o.do 2,769.02 2,769.02 2,769.02 

retained as per contract .MAX3 2.660.000.00 
TOTAL APPLIED FOR, TO DATE : 

Balance to date ; 
Less advances under previous applications : 

To be advanced this application : 

66,036,238.00 
2,660,000.00 

63,376,238.00 
53,375,238.00 

0.00 

CHANGE ORDERS {,>" .iiiHched) 
Total to date; $ 

Less: Previously advanced : $ 
6,883, 
6,8S9|91476^.O1 

Change Order amount to be advanced on this application ; 23,401.00 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 23,401.00 

s Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
-h, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
igned by any person on behalf of the ccintractor, is made by such person in his individual capacity on the basis of his own knowledge, , 
veil as.by the contractor. 

/ ^^bntractor Further Certifies (check one) 

^^hat all subcontractors and suppliers have been paid any amounts 
!^9/due fiom previous progiess payments and shall be paid any amounts 
I due fiom this progi-ess payment: or . 

*IndividuaUy and on behalf of the contractor 

Chief Financial 0£6cer 
Title 

_ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 
supplier's contract to withold a payment from that subcona-actor 
or suppber. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONS TRUCnON ACCT. 

Recommended For Payment: 

PRO/PIIO.I ORG AGT AREA/ 
SYST 

JOB AMOUNT' 

23,401.00 
II 

ii 

. Approved For Payment: 

The above estimate of quantities p/formed is correct and is made 
fr'om actJifliSnspectiaM and knowl/dge of work performed. . 

Title:/. 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
. 1-76 

Payment No 66 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet !! Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

7/31/2012 

TOTAL AMOUNTS 
ORDER 
NO. PAGO TYPE TOTAL' ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

56 30 LS 190,000.00 0% 100% - 190,000.00 
1 57 64 T&M ..a.276.822.20. 1 0% • 94% - 259.765.66 

58 50 T&M $227v220.68. 0% 95% - 215,232.29 
59 75 LS 4,619.00 0% 100% - 4,619.00 
60 86 T&M v.;;.14,809.06- 0% 95% - 14,068.60 
61 79 LS ii 52,965.00 0% 100% - 52,965.00 
62 •82 T&M ,;...93,934.32. 0% 100% - 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 55 LS 46,052.00 0% 100% - 46,052.00 
65 69 T&M i?£::-36,636.24'' 0% 95% - 34,366.62 
66 74 LS 34,149.00 0% 100% - 34,149.00 
67 84 LS • i 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% -• 13,907.00 
70 85 LS 20,865.00 0% 100% - 20.865.00 

• 71 88 T&M '=-,1.70,012.99. .; 0% 90% - 153,694.39 
72 66 LS 12,045.00 0% 100% 12,045.00 
73 95 LS ii 5,036.00 0% 100% - 5,036.00 
74 93 LS • ]| 31,851.00 0% 100% - 31,851.00 
75 92 T&M %,-48,314.24 0% 95% - 45,898.52 
76 57 LS 28,000.00 .0% 100% - 28,000.00 

. 77 97 LS 29,619.00 0% 100% - 29,619.00 
78 103 LS • •It. 10,780.00 0% 100% - 10,780.00 
79 36 T&M . i: 'te.'.29,264:65,' 0% 95% - 27,194.01 
80 87 LS 25,152.00 0% 100% - 25,152.00 

. 81 77 LS 52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00- 0% 100% , 9.974.00 
83 100 T&M -M'<12-,981;V18 0% 94% - 12,200.93 
84 96 LS 20,865.00 •0% 100% 20,865.00 
85 98 LS ! 9,442.00 0% 100% - 9.442.00 
86 104 LS ! 55,310.00 0% 100% - 55,310.00 
87 109 LS - 21,992.00 0% -100% - 21,992.00 
88 99 T&M .'.'•<.2,840.36, 0% 98% - 2,783.56 
89 101 T&M ',597:871 ;'87-- 0% 100% - 597,871.87 
90 108 T&M Ii .s;-:79,666.49'r - 0% 94% - . 74,824.29 
91 61 LS 26,311.00 • 0% 100% - 26,311.00 
92 115 LS f 20,962.00 0% 100% - 20,962.00 

. 93 112 LS I 72,118.00 0% 100% - 72,118.00 
94 114 LS 15,924.00 0% 100% - 15,924.00 
96 116 LS 24,954.00 0% 100% - 24,954.00 -
97 111 LS 72,835.00 0% 100% 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00. 
99 94 LS ii 26,583.00 0% 100% - , . 26,583.00 

100 113 LS i 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M -409,'572.54 0% 94% - 383,513.56 
103 119 T&M : i®T5i637f18 • 0% 95% - 8.728.54 
104 120 LS 24,187.00 0% 100% - 24,187.00 
•105 118 LS f , 12,560.00 0% 100% - 12,560.00 
106 91 T&M : ?s-6,394.84- 0% 95% 6,075.11 
107 121 LS 48,485.00 0% 100% 48,485.00 
108 122 T&M L-.246,327-'50 0% 95% - 234,188.57 
109 125 LS • 5,983.00 0% 100% - - 5,983.00 
110 123 LS i, 11,642.00 0% 100% - 11,642.00 
111 126 LS I' . • 4,874.00 - 0% 100% - 4;874.00 



PA 326 
1-76 

Payment No 66 

' The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

. CHANGE ORDER PAYMENT APPLICATION DETAIL 

Contract Number EWR-264.003 Sheet 3 of 3 
Purchase Order No. UEWR264003 

Approximate work performed to 7/31/2012 
TYPE • • • 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 

ORDER 
NO. PACCTYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

, 112 127 T&M ".•tig,009.00. 0% 100% - 19,009.00 
113 137 LS 27,730.00 0% 100% - 27,730.00 

•114 129 LS 4,861.00 0% 100% < 4,861.00 
115 132 T&M •¥•'2,624.70 • 0% 95% 2,493.46 
116 134 T&M .:M1,569.82' : 0% 95% - 1,491.34 
117 141 T&M ife4,737.52- 0% 95% - 4,500.64 
118 146 LS i; 21,611.00 0% 100% - 21,611.00 

•119 147 LS 8,950.00 0% 100% - 8,950.00 
120 144 T&M •> •'«-.-,6,457.99 0% 94% - 6,020.24 
121] 149 LS 4,521.00 0% . 100% - 4,521.00 

. 122 150 LS 2,382.00 0% 100% - 2,382.00 
123 142 LS • 17,061.00 0% 100% - . 17,061.00 
124 136 LS 5,593.00 0% 100% - 5,593.00 
125 148, LS • 42,768.00 0% 100% - 42,768.00 
126 153 LS 2,311.00 0% 100% - . 2,311.00 
127 156, LS : . • 2,033.00 0% 100% - ' 2,033.00 
128 157- LS i 14,980.00 , 0% 100% - 14,980.00 
129 159 LS : 11,636.00 0% 100% - 11,636.00 
131 160 LS 6,782.00 0% 100% - 6,782.00 
132 151 LS ;; 13,354.00 100% 100% 13,354.00 13,354.00 
133 154 LS 10,047.00 . • 100% 100% 10,047:00 10,047.00 

i' - -



CONTINUATION SHEET AM DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amoimts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECTS PROJECT NO: 
VRHINV, NO 

66 

08/16/12 
7/3I//20I2 

VRH Job 2034 
7272R66 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

I GENERAL CONDITIONS 2,157,943.00 2,141,364.00 • 2,141,364.00 99.23% 16,579.00 

2 GENERAL CONSTRUCTION 2,135,797.00 2,119,439.08 - 2,119,439.08 99.23% 16,357.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% -
4 TEMPORARY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 6,000.00 6,000.00 100.00% 

Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Constnict. Temp. Ramp 40.000.00 40,000.00 40,000.00 100.00% - • 
Layout Temp. Partitions 2,000.00 2,000.00 - 2.000.00 100.00% 

Construct Temp. Partitions 200,000.00 200,000.00 - 200^000.00 100.00% -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% •- . 
Mid level Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 50,000.00 100.00% - • 
2 layout Temp. Partitions • 2,000.00 2,000.00 2,000.00 100.00% - -

Construct Temp. Partitions Ext. ' 60,000.00 60,000.00 60,000.00 100.00% -
B2 Constnict. Temp. Partitions 60,000.00 60,000.00 60,000.00 100.00% -

Construct. Temp. Partitions 75,000.00 75,000.00 • 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000.00 100.00% 

Construct. Temp. Partitions 30,000.00 30,000.00 30,000.00 100.00% -
Construct. .Temp, Partitions Nse - . 30,000.00 30,000.00 • - 30,000.00 100.00% 

Construct. Temp. Partitions Sse 50,000.00 50,000.00 • - 50,000.00 100.00% 

Temp. Partitions for Service Escalator 30,852.00 30,852.00 30,852.00 ioo;ao% -
ConstructUpper Level Temp. Partitions 35,852.00 35,852.00 - 35.852.00 100.00% -
Temp. Partitions for Service Elevators 20,000.00 2O,OOO!OO - 20,000.00 100.00% - • 
Construct. Temp. Partitions 50,000.00 50,000.00 . 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 • . 50,000.00 100.00% 

Construct. Temp. Partitions . 30,000.00 30,000.00 - 30,000.00 100.00% - • 
Construct. Temp. Partitions ML B1 North 26,324.00 26,324.00 - . 26,324.00 • 100.00% 

Construct. Temp. Partitions ML 26,324.00 26,324.00 - 26,324.00 100.00% - -
Construct. Temp. Partitions ML B,1 South .26,324.00 26,324.00 - • 26,324.00 100.00% 

SUB TOTALS 5,602,416.00 5,569,479.08 0.00; 5,569,479.08 32,936.92 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 1 of 22 



CONTINUATION SHEET • AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containmg APPLICATION NO 66 

Contractor's signed certification is attached. r- APPLICATION DATE • 08/16/12 

in tabulations below, amounts are stated to the nearest dollar. PERIOD TO 7/31//2012 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO •VRH Job 2034 

VRH INV. NO 7272R66 

. A • B C •D E F G H • 
ITF.M DESCRIPTION OF WORK SCHEDULED WORK COW IPLETED MATERIALS TOTAL . % BALANCE -
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
ANDSTORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26,324.00 26,324.00 - 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 975,000.00 100.00% -
6 ASBESTOS ABATEMENT 200,000.00 200,000.00 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 ' 589.750.00 - ~ 589,750.00 100.00% - -
8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% 

9 SHORING 107,944.00 107,944.00 - 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 - 956,000.00 100.00% -
11 PAVEMENT MARKINGS 3,500.00 3,500.00 - 3,500.00 100.00% -
12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% -
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 25,000.00 100.00% 

14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 - 278,594.00 100.00% 

Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% • -
1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% 

Concrete Pile Caps & Pits 54,489.00 54,489.00 54,489.00 100.00% -
New Concrete Ext Stub Walls & Grade Beams 27,814.00 27,814.00- - 27,8i4.00 100.00% -
Slab on Grade 394,124.00 394,124.00 394,124.00 100.00% - . 
New Concrete Sidewalk at Frontage 84,879.00 84,879.00 84,879.00 100.00% -
Concrete Topping • 97,819.00 97,819.00 " - 97,819.00 100.00% 

1.6 SoutJi Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 32,174.00 iqo.00% 

2.1 North End of B2 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 43,624.00 100.00% 

2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 - 32,909.00 ^ 100.00% -
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% 

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU ttl 7,969.00 7,969.00 7,969.00 100.00% 

SUB TOTALS 4,243,775.00 4,243,775.00 0.00 0.00 - 4,243,775.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 2 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

CATION FOR PA.YF.4ENT conlair.ir." rtirt i-'ucuiMciit G702, Am 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts wbere variable retainage for line items may apply. 

APPLICATIOHNO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO 

VRH INV. NO 

.- 66 , 
08/16/12 

7/31//2012 

VRH Job 2034 
7272R66 

A B c D 1 E F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE . FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD PRESENTLY 
STORED 

, (NOT IN 
DORE) 

COMPLETED 
Al-JD STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Concrete Pile Caps 50,004.00 50,004,00 50,004.00 100.00% . 
New Concrete Stub Wall 26,609.00 26,609.00 - 26,609.00 100.00% -
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% -
D East - Concrete Masonry Restoration 9,294.00 9,294.00 - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - 51,199.00 100.00% -
Concrete Topping 161,184.00 161,184.00 - 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps , 44,769.00 " 44,769.00 - 44,769.00 100.00% v 

. Slab on Grade 102,249.00 102,249.00 . - 102,249,00 100.00% • • 
• Concrete Topping 29,179.00 29,179.00 29,179.00 100.00% • -

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 .• 57,824.00 57,824.00 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2 57,824.00 .'57,824.00 57,824.00 . 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% -
2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 • 14,759.00 100.00% 

Elevator Pit Concrte Slab & Walls 34,234.00 ^ 34,234.00 • - 34,234.00 100.00% -
2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - 70,744.00 100.00% -
3.1 North Substation, Generator Emer. Switchgear - - / • 

Construct Concrete Generator Pad . 16,434.00 16,434.00 - 16,434.00 100.00% -
3.4 Final 81 Lobby, Escalators E3/E4. 

Construct Spread Footings •; 36,114.00 36,114.00 36,114.00 100.00% -
Construct PileCaps at Elevator & Escalator Pits . . . ' 70,179.00 70,179.00 - ' 70,179.00 100.00% • -
Final Slab on Grade at Soutli Sector 146,154.00 146,154.00 - 146,154.00 100.00% 

Concrete Topping 53,469.00 53,469.00 - 53,469.00 100.00% 1 
SUBTOTALS 2^044,125.00 2,044,125.00 o.oo 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AlA Document D40J - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed ceitification is attached. 
in tabulations below, amounts are stated to the nearest dollar. ' 

.Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

. _ APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRH INV. NO 

66 
08/16/12 

7/31//2012 
VRH Job 2034 

7272R66 
A B C D 1 E F 0 H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % - BALANCE 
NO. VALUE • FROM PREVIOUS 

APPLICATION . 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

. {NOT IN • 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) . TO FINISH 
(C-G) 

3.5 BHS Bell lb4,MER4, Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER UA 9,249.00 9,249.00 - 9,249.00 100.00% -
3.10 South Generator/ Sitework 

SoutJi Generator Concrete Foundations/Slab 173.189.00 173,189.00 - 173,189.00 100.00% 

Construct Concrete East Wall 46,463.00 46,463.00 •- 46,463.00 100.00% 

15 UNIT IMASONRY 334,000.00 334,000.00 - 334,000.00 100.00% - " 
• 16 STRUCTURAL STEEL 877,324.00 877,324.00 - 877,324.00 100.00% 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 - • 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 - 32,000.00 100.00% - • 
Fab Steel Stair • . 21,031.00 21,031.00 - 21,031.00 100.00% 

1.2 Lobby & -E1/E2 Escalators 

Install Steel Stair U I 85,000.00 85,000.00 . . 85,000.00 100.00% -
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loo 302,223.00 302,223.00 -• 307,???.00 100.00% 

.Tube Steel at Baggage Offices . 1 '8,198.00 • 8,198.00 8,198.00 100.00% 

2.10 Curb Joints Between 1-22 ML -
Install Misc Steel Drains Trough #1 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough til 32,375.00 • • 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough ti3 32,37^00 32,375.00 32,375.00 100.00% 

Install Misc Steel Drains Trough tiA 32,375.00 32,375.00 - 32,375.00 100.06% • -
Install Misc Steel Drains Trough tiS 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough ti6 32,375.00 .32,375.00 32,375.00 100.00% 

Install Misc Steel Drains Trough til 32,375.00 32,375.00 - 32,375.00 100.00% - -
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 32,375.00 100.00% 

3.9 Struct Mpd'ns/Closures 

Misc Steel/Deck Closure BHS Openings • 418,443.00 418,443.00 - 418,443.00 100.00% 

IS ORNAMENTAL METAL 

. 1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 " 84,000.00 •• . 84,000.00 100.00% -
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 ' 864,000.00 100:00% -
3 Erect Ornamental Enclosure . 452,000,00 452,000.00 452,000.00 100.00% 

.4 Glazing, at Elevator Enclosure 290,000.00 290,000.00 290,000.00 100.00% -
5 Misc. SS Fabrication's 310,000.00 310,000.00 - 310,000.00 100.00% :' 

SUB TOTALS 4,585,018.00 4,585,018.00 0.00 0.00 4,585,018.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Docurhent's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AM DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR,PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tire nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
^ APPLICATION DATE;^ 

PERIOD TO: 
ARCHITECT'S PROJECT NO! 

VRH INV. NO 

66 
, . oR/mn, 

7/31//2012 
. VRH Job 2034 

7272R66 
A B C D 1 E - F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 

. (NOT IN 
D OR E)-

COMPLETED 
AND STORED 

TO DATE 
(DiEiF) 

(G^C) TO FINISH • 
(C-G)' 

19 COLUMN COVERS 730.000.00 730,000.00 730,000.00 100.00% 

-20 EXPANSION CONTROL 132,210.00 132,210.00 - 132,210.00 100.00% 

21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - • - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 67,660.00 100.00% - . 
23 EXTERIOR INSULATION & FINISH 187.000.00 187,000.00 - 187,000.00 100.00% -
24 FIREPROOFING 50,000.00 50,000.00 • 50,000.00 100.00% -
25 METAL DOORS & FRAMES 121,000.00 121,000.00 121,000.00 100.00% 

26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00% • -
27 GLAZING 

Window Wail & Glazing Submittal 20,294.00 20,294.00 .20,294.00 100.00% 

Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% -
Crystal Panels Submittal 17,794.00 17,794.00 17,794.00 100.00% 

Fab.Crystal Panels 67,794.00 67,794.00 67,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 18,544.00 100.00% 

Fab. Vestibule Storefront Lower Level B-2 8,794.00 8,794.00 - 8,794.00 100.00% -
Fab.Curtain Wall for Lower-Level Baggage 18,794.00 . 18,794.00 18,794.00 100.00% 

Fab. Vestibule Storefront Lower Level B-1 . . 8,794.00 8,794.00 " 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 18,544.00 18,544.00 100.00% -• 

1.2 B1 Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibule Storefront 4,794.00 4,794.00 4,794.00 100.00% 

Install Vestibule Storefront 75,294.00 75,294.00 - 75,294.00 100.00% 

Install Automatic Doors.at Vestibule 98;794.00 98,794.00 - 98,794.00 100.00% 

Crystal Glass Wall Panels 97,794.00 97,794.00 97,794.00 100.00% 

1.4 E1&E2 Escalators Stair & Guardrail,ML - , . - 0.00% 

. Field Measure Template for Guardrails(El/E2) 6,794.00 6,794.00 6,794.00 100.00% ' 
5 Fab.Metal Glass Guardrails (E1/E2) 92,794.00 92,794.00 . 92,794.00 100.00% 

2.1 North End of B-2 

Field Measure for B2 Vestibule Storefront 4,794.00 . 4,794.00 - 4,794.00 100.00% '• 
Istall North B2 Vestibule Storefront 50.794.00 _ 50,794:00 50,794.00 100.00% -
Install Automatic Doors at B2 Vestibule 50,794.00 50,794.00 - 50,794.00 100.00% 

Crystal Glass Wall Panels • 172,794.00 172,794.00 " 172,794.00 .100.00% 

2.1 South End of B-2 
Istal! South B2,Vestibule Storefront 33,794.00 33,794.00 33;794.00 100.00% -

SUB TOTALS 2,266,500.00 2,266,500.00 • 0.00 0.00 2,266,500.00 0.00 

Users may obtain validation of ttiis document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AlA Document G702, APPLICATION AND CEiyiFIC^IpN FOR.PAYI^NT, containing . • 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO 

; VRH INV. NO 

08/16/12 

'7/31//2012 

VRH Job 2034 
. 7272R66 

A B , ' c D • 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD • PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C - G) 

Install Automatic Doors at South B2 Vestibute . 50.794.00 50,794.00 - • 50,794.00 100.00% .- -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 . 14,794.00 100.00% 

Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 -• 5,794.00 ioo:oo% 
Install Curtain Wall Metal 83,794.00 83,794.00 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 104,794.00 100.00% 

Crystal Glass Wall Panels 152,794.00 152,794.00 - 152,794;00 100.00% - • 
2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 • - . 69,794.00 100.00% 

2.7 North Side ofB 2 Lobby ML . 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 47.794.00 100.00% -
2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators , 47,794.00 47,794.00 47,794.00 100.00% -
3.2 Final 82 Lobby 

Crystal Glass Wall Panels 52,794.00 • . 52,794.00 •- 52,794.00 100.00% 

3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 240,794.00 240,794.00 100.00% -
3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) -6,794.00 6.794.00 6.794.00 100.00% - • 
Install .Metal Glass Guardrails (E3/E4) 122,798.00 122.798.00 - 122,798.00 100.00% -

28 DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 60,852.00 60,852.00 - 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level Bl E3/E4 60,852.00 60,852.00 - 60,852.00 100.00% 

I Install Exterior Metal Ceiling over Sidewalk . . 35,852.00 35,852.00 35,852.00 100.00% -
Partition Construction • 45,852.00 45,852.00 - . 45,852.00 100.00% 

Construct. Cement Board Soffits over Sidewalk 29,852.00 29,852.00 • - 29,852.00 100.00% 

Vestibule Ceiling 45,852.00 45,852.00 45,852.00 100.00% - • 
Drywall Ceilings and Soffits 29,852.00 29,852.00 . - 29,852.00 100.00% 

Metal Pan Ceilings 505,852.00 505,852.00 505,852.00 100.00% 

Stud Framing for MER # 143 35,852.00 35,852.00 35,852.00 100.00% - •" 
Drywall Plywood & Galv. Metal End. MER#143 35,852.00 35,852.00 - • - 35,852.00 100.00% -

SUB TOTALS l;939,140.oa 1,939,140.00 0.00 0.00 1,939,140.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 . 

AiA Dotucicni G702, AFFLiGATiON'AWD GHRTiFiCATiOiV FOR'FAYMENT, containing" 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

" " APFLiCATiON NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

; • • cotr 

08/16/12 

7/31//20I2 

VRH Job 2034 
7272R66 

A .B c • D • 1 E .. • F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL• % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED• 
.(NOT IN . 

. DORE) 

COMPLETED 
• ANT) STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Install Framing for Soffit/Fascia E1/E2 29,852.00 29,852.00 -• 29,852.00 100.00% -
Install GFRG Panels E1/E2 30,852.00 30,852:00 . - • - 30,852.00 100.00% 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 147,852.00 100.00% 

Stud Framing & Blocking -Wet Areas 147,852.00 • -147,852.00 - - 147,852.00 100.00% -
Drywall-Wet Areas' 147,852.00 147,852.00 147,852.00 100.00% 

Wet Ticketing- New Partitions 147,852.00 147,852.00 147,852.00 100.00% 

Ceiling Construction For North B2 Vestibule 147,852.00 147,852;00 - 147,852.00 100.00% 

WT Drywall Ceilings 75,852.00 75,852.00 75,852.00 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 35,852.00 100.00% 

WT Metal Pan Ceilings 155,852.00 155,852.00 - • 155,852.00 .100.00% 

Ceiling Construction B2 Vestibule 125.852.00 125,852.00 - 125,852.00 100.00% -
Drywall Ceilings & Soffits 75,852.00 75,852.00 ' 75,852.00 100.00% -
Suspended Ceilings 30,852.00 . 30,852.00 - - • 30,852.00 100.00% ' - • 
Metal Pan Ceilings • ' 405,852.00 405,852.00 405,852.00 100.00% 

Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 .105,852.00 100.00% -
Metal Stud & Drywall Baggage Offices . . 55,852.00 55,852.00 55,852.00 100.00% ' • 
Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 ' 155,852.00 100.00% 

Ceiling at South Corridor 80,852.00 78,511.00 - 78,511.00 97.10% 2,341.00 

£T New Partition 55,852.00 55,852.00 55,852.00 100.00% -
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 • - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 - 100.00% 

ET Metal Pan Ceilings 105,852.00 105,852.00 105,852.00 100.00% 

Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% -
Install GFRG Panels NSE 45,852.00 .45,852.00 - 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65.852.00 65,852.00 100.00% -
Install GFRG Panels SSE - 35,852.00 35,852.00 - 35,852.00 100.00% 

. Mid Level Partitions 75,852.00 75,852.00 75,852.00 100.00% - -
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% -
Plaster E5 168,204:00 168,204.00 168,204.00 100.00% -
Elevator Shaftwall Construction 30,852.00 30,852.00 30,852.00 . 100.00% -

SUBTOTALS 2,917,764.00 2,915,423.00 O.OD 0.00 2,915,423.00 2,341.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing • APPLICATION NO:. 66 

Contractor's signed certification is attached. 
. : - - . . -

" APPLICATION DATE: • 08/16/12 . 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 7/31//2012 

Use Co umn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 7272R66 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED - MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

. D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-,C) TO FINISH 
(C - G) 

Drywall Soffits & Ceilings 25,852.00 25.852.00 - 25,852.00 100.00% -
Suspended Ceilings 25,852.00 25,852.00 > 25,852.00 100.00% -
Metal Pan Ceilings 93,204.00 • 93,204.00 - 93,204.00 100.00% -
Ceiling at Bi-lS 45,852.00 45,852.00 - 45,852.00 100.00% -
Partition Construction 25,852.00 25,852.00 - . 25,852.00 • 100.00% -
Drywall Ceiling & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% 

Metal Pan Ceiling Loading Dock 55,852.00 55,852.00 - 55,852.00 100.00% • •- ' 
install Framing for Soffft/Fascia E3/E4 55,852.00 55,852.00 - , 55,852.00 100.00% 

Install GFRG Panels E3/E4 25,038.00 25,038.00 - 25,038.00 100.00% -
29. TILES 49,590.00 49,590.00 - 49,590.00 100.00% -
30 TERRAZZO 

1;2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 - 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 226,993.00 100.00% 

2.2 South End of B2 109,536.00 109,536.00 - . - 109,536.00 100.00% - • 
2.3 Baggage Claim Area & Offices .' 680,241.00 680,241.00 680,241.00 100.00% 

2.6 East Ticketing 97,311.00 97,311.00 - 97,311.00 100.00% 

3.2 Final B2 Lobby 114,202.00 114,202.00 - 114,202.00 100.00% 

3.4 Final B1 Lobby Escalator E3-4, Elev. 1,2 222,180.00 222,180.00 222,180.00 100.00% 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219.321.00 219,321.00 100.00% -
3.12 ; 5510 Replace existing Concourse Level fmish 59,395.00 59,395.00 59,395.00 100.00% 

31 CARPET 23,903.00 23,903.00 23,903.00 100.00% -
32 PAINTING 159,600.00 159,600.00 - 159.600.00 100.00% -
33 TOILET COMPARTMENTS 27,840.00 27,840.00 27,840.00 100.00% -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 300,000.00 - 300,000.00 100.00% 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 - 2,225.00 100.00% 

37 FLOOR MATS & FRAMES . ' 21,910.00 21,910.00 21,910.00 100.00% 

38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% -
Passenger Elevators Submittal 14,000.00 14,000.00 14,000.00. 100.00% 

Procure Service" Elevators 393,300.00 393,300.00 • 393,300.00 100.00% 

SUB TOTALS 3,420,074.00 3,420,074.00 0.00 0.00 3,420,074.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column, I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRH INV. NO 

, 66 

08/16/12 

7/31//2012 

VRH Job 2034 
7272R66 

A B' • C D 1 i • E F G . -H 
ITEM DESCRIPTION OF WORK . SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
• AND STORED 

TO DATE 
(D+E+F) 

(G-C) . TO FINISH 
(C - G) 

Procure Passenger Elevators 486,000.00 486,000.00 486,000.00 100.00% -
2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00 13,800.00 , - 13,800.00 100.00% •- . 
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 - 20,700.00 100.00% 

. Drill Elevator Jackholes . , 69,000.00, 69,000.00. - 69,000.00 100.00% . . 
Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% 

Elevator Piston 69,000.00 69,000.00 • - 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% - . 
Elevator Pump Unit 37,300.00 37,300.00 - . 37,300.00 100.00% • -
Elevator Hydraulic Piping 8,500.00 8,500.00 - . 8,500.00 100.00% -
Elevator Oil & Oil Cooler ' .7,000.00 7,000.00 - 7,000.00 100.00% 

Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% 

Elevator Electrical Conduit ' 6,900.00 6,900.00 - 6,900.00 100.00% 

Elevator Cab 41,400.00 41,400.00 - • 41,400.00 100.00% -
Elevator Limit Switches. 9,800.00 9,800.00 - 9,800.00 • 100.00% 

Elevator Controller 47,000.00 . 47,000.00 - 47,000.00 100.00% 

Elevator Door Operator 11,900.00 11,900.00 . - 11,900.00 100.00% -
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 5,000.00 100.00% 

Elevator Entrances 27,600.00 27,600.00 - 27,600.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 - 22,100.00 - 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire (multi Cable) 11,200.00 ,11,200.00 - 11,200.00 100.00% -
Elevator Testing 11,200.00 11,200.00 • - 11,200.00 100.00% -

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 • 69,000.00 69,000.00 • 100.00% -
Elevator Rails 38,600.00 38,600.00 - .38,600.00 100.00% " 
Elevator Piston 69,000.00 .69,000.00 - 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit . , 37,300.00 37,300.00 - 37,300.00 100.00% ... 
Elevator Hydraulic Piping . ' ' 8;500.00 ' 8,500.00 8,500.00 100.00% 
Elevator Oil & Oil Cooler ' 7,000.00 • 7,000.00 7,000.00 100.00% 

SUB TOTALS 1,204,000.00 1,204,000.00 0.00 0.00 1,204,000.00 0.00 

Users may obtain validation of this document by requesting of the iicense a compieted AIA Document 0401 - Certification of Document's Authenticity 

Page 9 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 , 
AIA Dociur.er.t G702, APPLICATION AND CERTIFICATION FOR rAYMCNT. comaiun.g - ' APPLICA1 ION NO:" ^66 ' 
Contractor's signed certification is attached. APPLICATION DATE: 08/16/12 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO; 7/3I//20I2 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: . VRH Job 2034 

VRH INV. NO - 7272R66 

A . B • C b E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS • 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
SlUKEU 
(NOT IN 

. DORE) 

COMPLETED 
. AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) • 

Elevator Traveling Cable 11.200.00 11,200.00 11,200.00 " 100.00% 

Elevator Electrical Conduit 15,200.00 15,200.00 - 15,200.00 100.00% 

Elevator Cab 82,800.00 82,800.00' 82,800.00 100.00% -
Elevator Limit Switches. 9,800.00 9,800.00 - 9,800.00 100.00% 

Elevator Controller 48,300.00 48,300.00 - 48,300.00 100.00% -
Elevator Door.Operator 11,900.00 11,900.00 - 11,900.00 100.00% 

Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 - 10,500.00 100.00% • -
Elevator Entrances 30,400.00 30,400.00 30,400.00 100.00% 

Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -
Elevator Hall Buttons 9,800.00 9,800.00 - • 9,800.00 100.00% 

Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 - 11,200.00 100.00% - . 
Elevator Testing 11,500.00 11,500.00 • 11,500.00 100.00% 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 - - 14,000.00 100.00% 

Procure Escalators EI/E2 848,000.00 848,000.00 848,000.00 100.00% 

Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% -
1.2 Lobby lnclEl/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 32,600.00 100.00% " -
Escalators Set Up Rigging & ,Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% -
Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 27,000.00 100.00% -
Construct and Test Escalators EI/E2 290,300.00 290,300.00 - 290,300.00 100.00% -

2.11 ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 - ; 14,000.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19^000.00 100.00% - . 
Load Escalator E5 into Pocket 12,000.00 12,000.00 12,000.00 100.00% --

Construction and Test Escalator E5 141,000.00 141,000.00 141,000.00 100.00% -• 
3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 .32,500.00 32,500.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 38,700.00 100.00% -
Load Escalators into Pocket 27,000.00 • . . 27,000.00 . - . - 27,000.00 100.00% 

• Construct and Test Escalators E3/E4 290,288.00 276,259.00 - 276,259.00 95.17% 14,029.00 

SUBTOTALS. 3,480,188.00 3,466,159.00 0.00 0.00 3,466,159.00 14,029.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 22 



CONTINUATION SHEET • AIA DOCUMENT G703 

A!A Document G702, APPLICATION AND CEP.TIFIC.ATION FOP, FAYT-.-IENT, cor.tair.ir.g ' -•= 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. -

^ ' •" - • 'AFFLICATIOIN NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO 
VRHINV. NO 

-. 
08/16/12 

7/31//2012 

VRH Job 2034 
, 7272R66 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO . . VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) • 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) r 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00. 60,000.00 100.00% 

Elec.Submittals 75,000.00 75,000.00 75,000.00 100.00% . 
Mech. Sumittals 75,000.00 75,000.00 - 75,000.00 100.00% 

IBl Mech.Equip ... 150,714.00 150,714.00 150,714.00 100.00% 

IBl Mech.Instal! - • 135,714.00 135,714.00 - 135,714.00 100.00% -
IBl MCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% -
IBl Elec.Equip - 15.000.00 15,000.00 - 15;000.00 100.00% -
JBIElecInsiall 140,714.00 140,714.00 - 140,714.00 100.00% -; 
IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% 

IB2 Mech.Install 125,714.00 125,714.00 - 125,714.00 100.00% -
IB2MCP 80,000.00 80,000.00 - 80,000.00 100.00% 

1B2 Elec Equip 15,000.00 15,000.00 - 15,000.00 100.00% -
IB2 Elec Install 125,714.00 125,714.00 - 125,714.00 100.00% 

1B3 Mech.Equip 155,714.00 155,714.00 • 155.714.00 100.00% 

1B3.Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
• IB3 MCP 80,000.00 80,000.00 80.000.00 100.00% 

IB3 Elec Equip 10,000.00 10,000.00 - 10,000.00 100.00% .. 
iB3 Elec Install 90,000.00 90,000.00 - 90.000.00 100.00% -
IB4 Mech.Equip 170,714.00 • 170,714.00 170,714.00 100.00% 

IB4 Mech.Install 195.714.00 195,714.00 - 195,714.00 100.00% -
1B4 MCP 115,714.00 115,714.00 - 115,714.00 100.00% 

IB4 Elec Equip 15,000.00 15,000.00 15,000.00 100.00% • 
1B4 Elec Install 155,714.00 155,714.00 155,714.00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% 

OB Mech.Install • 80,000.00 80,000.00 - 80,000.00 100.00% •-
CD Mech.Equip 235,716.00 235,716.00 - 235,716.00" 100.00% -
CD Mech.Install 70,000.00 70,000.00 - 70,000.00 100.00% -
CD /Deck Material . 135,716.00 135,716.00 135,716.00 ioo.00% -
CD/Deck Install 75,000.00 75,000.00 75,000.00 100.00% -

•" CD/IB SS Trim Mtil 35,000.00 35,000.00 '35,000:00 100.00% - • 
SUB TOTALS 3,040,000:00 3,040,000.00 O.OQ 0.00 3,040,000.00 0.00 

Users may obtain validation of this document by requesting of the iicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 11 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. _ ^ ^ 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where .variable retainage for line items may apply. 

APPLICATION NO 

- -APPLIGATiON DATE 

PERIOD TO 
ARCHITECTS PROJECT NO 

VRHINV. NO 

66 
-= ;T~GS/i6/i2 

7/31//2012 
VRH Job 2034 

7272R66 
A B . c D E F G H 

ITEM DESCRJPTION OF WORK SCHEDULED WORK COM [PLETED . MATERIALS TOTAL- % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT [N 
DORE) , 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

CD/IB SS Trim Install ; 30,000.00 30,000.00 • 30.000.00 100.00% -
OD Door Equipment 80,000.00 80,000.00. - • 80,000.00 100.00% 

OD Door Install 30,000.00 30,000.00 I. 30,000.00 100.00% 

B Comm Network - Equip. 15,000.00 15,000.00 15,000.00 100.00% 

B Comm Network - Install 25,000.00 . 25,000.00 - 25,000.00 100.00% -
41 . FIRE PROTECTION 725,000.00 725,000.00 - 725,000.00 100.00% 

42 PLUMBING 525,000.00 525,000.00 - 525,000.00 100.00% - • 
43 HVAC 

HVAC Equipment Submittal 50,000.00 50,000.00 - • 50,000.00 100.00% -
HVAC.Ductwork Shop Drawings Submittal 60,000.00 60,000.00 60,000.00 100.00% 

Procure Variable Frequency Drives 30,000.00 30,000.00 30,000.00 100.00% 

Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20,000.00 20,000.00 100.00% - - -
Procure Door Heater 6,000.00 6,000.00 - 6,000.00 100.00% -
Procure Electric Unit Heaters 4,000.00 • 4,000.00 4,000.00 100.00% 

Procure Cabinet Unit Heaters 1,600.00 1,600.00, - 1,600.00 100.00% -
Procure Exhaust Fan . 1,000.00 1,000.00 •- 1,000.00 100.00% 

Procure Air Outlets 153,625.00 . 153,625.00 153,625.00 100.00% 

Procure Air Handling Units 463,625.00 463,625.00 * 463,625.00 100.00% 

Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% 

Inline Pumps 10,000.00 10,000.00 10,000.00 100.00% -
4000 Gal. Tank. - 25,000.00 25,000.00 25,000.00 100.00% 

Fab. Ductwork ( Stage I) 403,625.00 403,625.00 403,625.00 100.00% 

Fab. Ductwork (Stage 2) . 163,625.00 163,625.00 - 163,625.00 100.00% 

Fab. Ductwork (Stage 3) 213,625.00 213,625.00 213,625.00 100.00% -
1.2 BI Lobby inc EI/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625.00 - 143,625.00 100.00% -
Ductwork Roughing . 30,000.00 30,000.00 • - 30,000.00 100.00% 

HVAC Drops & Diffusers 13,000.00 13,000.00 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% 

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) 60,000.00 60,000.00 • , • 60,000.00 100.00% 

Set Air Handling Unit #7 25,000.00 25,000.00 25,000.00 100.00% -
SUB TOTALS .3,429,350.00 3,429,350.00 0.00 0.00 3,429,350.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor'?: signed,cerlifiratinn is attached-^ - ---

In tabulations below, atnounts are Stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line itenis may apply. 

. APPLICATION NO 

- APPLICATION DATE 

PERJODTO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

. , 66 

08/16/12 

7/3I//2012 

VRH Job 2034 ' 
7272R66 

A .' B C D E F" G . H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE, FROM PREVIOUS 

APPLICATION 
(D I E) 

-THIS PERIOD • PRESENTLY . 
STORED 
(NOT D.J . 
DOR E) 

COMPLETED 
AND STORED 

TO DATE . 
(D+E+F) 

' (G-C) TO FINISH 
(C-G) . 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 • • 18,000.00 100.00% -
HVAC Piping to AHU #/7 " 283,625.00 283,625.00 283,625.00 100.00% 

BMS Wiring & Devices 32.000.00 . 32,000.00 - 32,000.00 100.00% -
AHU #7 Staj-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% -

2.1 North End ofB2 

West Ticketing - HVAC Demolition ' 30,700.00 30.700.00 - 30,700.00 100.00% -
Ductwork Roughing-Wet Areas 15,000.00 15,000.00 - 15,000.00 100.00% 

West Ticketing - Ductwork Roughing 80,000.00 80,000.00 80,000.00 100.00% -
HVAC Drops & Diffusers 20,000.00 .20,000.00 - 20,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% 

2.2 South End of B2 -
HVAC Demolition 30,000.00 30,000.00 - 30,000.00 100.00% 

Ductwork Roughing • • 45,000.00 45.000.00 45,000.00 100.00% 

HVAC Drops & Diffusers 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices ' • 8,400.00 • 8,400.00. - 8,400.00 100.00% 

2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence # 1 Demolition , 7,000.00 7,000.00 7,000.00 100.00% 

D East - HVAC Sequence # 1 Installation 20,000.00 20,000.00 20,000.00 100.00% 

HVAC Piping 173,625.00 173,625.00 - 173,625.00 • 100.00% -
D East - HVAC Sequence #2 20,000.00 20,000.00 - 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 • - 40,000.00 100.00% 

D East - HVAC Sequence 3 . 35,000.00 35,000.00 - 35,000.00 100.00% -
Set Air Handling Unit & 6 58,000.00 58,000.00 - 58,000.00 100.00% 

HVAC Drops & Diffusers 4,000.00 4,000.00 4,000.00 100.00% 

BMS Wiring & Devices 70,000.00 70,000.00 - 70,000.00 ' 100.00% -• 
2.5 South Substation Area & Corridor 

Ductwork Roughing 50,000.00 50,000.00 50,000.00 100.00% 

2.6 East 1/2 Ticketing Oversise Bag -
East Ticketing - HVAC Demolition . 30,000.00 30,000.00 - 30,000.00 100.00% -
East Ticketing - Duct\vork Roughing 60,000.00. 60,000.00 60,000.00 100.00% 

East Ticketing- HVAC Drops & Diffusers 13.000.00 13,000.00 - 13,000.00 100.00% 

East Ticketing BMS Wiring & Devices 12,000.00 12,000.00 - 12,000.00 100.00% 
3.1 North Substation .Generator, Emgr, Switchgear • 

SUBTOTALS 1,195,750.00 1,195,750.00 0.00 ; 0.00 1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's Signed ccrtillcation'iS uttuchcu. •- - — 
In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I oil Contracts where variable retainage for line items may apply. 

APPLICATION NO 
, r- ^,^_,^-_,^,.APPI,.ICATI0N.DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

66 
,.08/16/12 

7/3I//2012 

VRH Job 2034 
7272R66 

A B C D 1 E . F" G - H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
{NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Exist MER U HVAC Removals 16,000.00 16,000.00 - 16,000.00 100.00% -
Exist MER H Supply Fan & Duct Riser 16,000.00 16,000.00 - 16,000.00 100.00% -
Install Louver & Generator Exiiaust . 10,000.00 10,000.00 10,000.00" 100.00% 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 - 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
Ductwork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% -
HVAC Drops & Diffusers 15,000.00 15,000.00 15,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 8,400.00 100.00% -
3.3 Struct Mod'ns / Closures & BMS Rems 

Final Ductwork at BHS Closure Areas 9,000.00 9,000.00 - 9,000.00 100.00% -
3.4 SB 1 Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80.000.00 80,000.00 - 80,000.00 100^00% 

Ductwork Roughing - 86,000.00 86,000.00 - 86,000.00 100.00% -
HVAC Drops & Diffusers 25,000.00 25,000.00 25,000.00 100.00% 

BMS Wiring & Devices 8,500.00 7,650.00 - 7,650.00 90.00% 850.00 

3.5 BHS Belt 1B4,MER 4. Loading Dock 

Install HVAC Eq't in MER U4 (inc AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% 

HVAC Piping in MER #4 60.000.00 60,000.00 - 60,000.00 . 100.00% -
Install HVAC Piping for AC Units Ml &n2 50,000.00 50,000.00 50,000.00 100.00% 

Ductwork Roughing in MER #4 80,000.00 80,000.00 - 80,000.00 100.00% 

Ductwork Roughing Betw MER #4 & Col A 30,000.00 30,000.00 - 30,000.00 .100.00% 

Install Louvers at Col. A 16,000.00 16,000.00 ..16,000.00 100.00% 

BMS Wiring & Devices in MER U4 66,000.00 66,000.00 66,000.00 100.00% -
3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25,000.00 21,250.00 - 21,250.00 85.00% 3,750.00 . 

44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 - 1,200.00 100.00% 

Submittal -Raceways 1,350.00 , 1,350.00 1,350.00 100.00% 

Submittal -Underground Conduit 1^350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Boxes & Fittings 1,350.00 1,350.00 • 1,350.00 100.00% -
Submittal -Splices Teminations 1,200.00 1,200.00 1,200.00. ' 100.00% -
Submittal -Wire-XHHW, if 12 AWG-750MCM 1,350.00 1,350.00 1,350.00 100.00% -

SUB TOTALS 781,700.00 777,100.00 0.00 0.00 777,100.00 4,600.001 

Users may obtain validation of this document by requesting of the iicense a completed AIA Document D401 - Certification of Document's Authenticity 

Page 14 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 66 

Contractor's signed certification is attached.. -= -- .- - APPLICATION DATE: ; — • — Oo/lu/12 " 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 7/3J//2012 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 . 

" VRHINV. NO ' • " 7272R66 

A . • B C D • 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D-E) 

THIS PERIOD PRESENTLY 
STORED 

- (N0TR4 
DOR E) 

COMPLETED , 
AND STORED 

TO DATE 
(D+E+F) 

'(G-^-C) TO FINISH 
(C-G) 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 - 1,350.00 100.00% -
SubmiHal-North Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% • -
Submittal -South Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 . . •- 1,350.00 100.00% -
Submittal -60A, 600V NEMAl Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -200A, 600V NEMA1 Disconnect 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -400A, 600V NEMA I Discomiect 1,350.00 1,350.00 - • 1,350.00 100.00% -
Submittal -North Generator (Package) 1,350.00 1,350.00 - 1.350.00 100.00% 

Submittal -South Generator (Package) 1,350.00 1.350.00 1,350.00 ,100.00% 

Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Wiring Devices 1,200.00 1,200.00 1,200.00 100.00% 

Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100,00% --
Submittal -Fire Alarm (Package) 1,350.00 1,350.00 - • 1,350.00 100.00% --

: Submittal - Public Address Svs (Pkge) 1,350.00 1,350.00 - J 1,350.00 100.00% -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Nortli SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -Soutli SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% " 
Procure -Raceways • 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Underground Conduit 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Splices Teminations 42,725.00 42,725.00 - 42,725.00 100.00% -
Procurel -Wire-XHHW, U\2 AWG-750MCM 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Dry-Type XFMRS . 42,725.00 42,725.00 42,725.00 100.00% -
Procure -60A, 600V NEMAl Discomiect 42,725.00 42,725.00 , 42,725.00 100.00% ' 
Procure -200A, 600V NEMAl Disconnect 42,725.00 42,725.00 42,725.00 ioo.00% -
Procure-400A, 600V NEMAl Disconnect .42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Wiring Devices 42,725.00 42,725.00 42,725.00 100.00% 

Procure -Panelboards • . , ' 739,078.00 739,078.00 • - 739,078.00 100.00% -
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 42,725.00 42,725.00 , 42,725.00 100.00% -
Procure -Light Fixtures (PackagcsO 516,625.00 516,625.00 516,625.00 100.00% •-
Procure -Fire Alarm (Package) 39,000.00 39,000.00 - 39,000.00 100.00% -
Procure - Public Address Svs (Pkge) 72,500.00 72,500.00 - 72,500.00 100.00% -
Procure -Fire Alarm/Pub Addis Sys Cbl , 42,725.00 • 42,725.00 - • 42,725.00 100.00% 

SUB TOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 15 of 22 



CONTINUATION SHEET AIA DOCUMENTG703 

AlADocumentG702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - ' APPLICATION NO: 66 

Contractor's signed cerrifjcarionis'anached. "" ' • • "'APPLICATION DATE: ^•08/r67l2 

In tabulations below, amounts are stated to the nearest dollar. ' PERIOD TO; 7/31//2012 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV. NO 7272R66 

A B C D ' E F G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED . 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TODATE 
(D+E+F) 

(G-^C) " TO FINISH 
(C-G) 

Procure-North Temp SWGR (Package) 411,300.00 41 1,300.00 - 411,300.00 100.00% 

Procurel -South Temp.SWGR (Package) 411,300.00 411,300.00 • • • - 411,300.00 100.00% .• 
Procure-Nortli SWGR (Package) 524,551.00 524,551.00 - 524,551.00 100.00% 

Procurel -South SWGR (Package) 524,551.00 524.551.00 - 524,551.00 100.00% -
Procurel -North Generator (Package) 918,565.00 918,565.00 918,565.00 100.00% - ' 
Procurel -South Generator (Package) 1,753,630.00 1,753,630.00 - 1,753,630.00 ' 100.00% 

Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 293,500.00 100.00% -• 
1.2 Install Temporary Lighting 27,331.00 27,331.00 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO ' 643,083.00 643,083.00 643,083.00 100.00% -
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) 643,083.00 643.083.00 • - 643,083.00 100.00% -
1.2 - Electrical Wiring (Fire Alarm Public Address 321,542.00 321,542.00 321,542.00 100.00% -
1.3 - Elec.Discormects & Removals 245,979.00 245,979.00 - 245,979.00 100.00% -
1.3 Elec.Raceways, FixLs Devices, Conn MER 143 160,771.00 160,771.00 160,771.00 100.00% -
1.6 - Manlioles ,Elec,Ductbanks under Roadway . 241,156.00 241,156.00 241,156.00 100.00% -

Stage 2 2.Electrical Disconnects & Removals West Area . 168,813.00 168,813.00 168,813.00 100.00% 

2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 . - 20,893.00 100.00% 

2.1 West Ticketing Electrical Roughing 62,678.00 ,62,678.00 - 62,678.00 100.00% 

2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 41,785.00 100.00% -
2.1 West Ticketing Fire Alrm/Pub Addrs Sys • 33,428^00 33,428.00 - . 33,428.00 100.00% -
2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - , 33,428.00 100.00% -

- 2.2 Eelctrical Roughing 91,285.00 91,285.00 91,285.00 100.00% 

2.2 Electrical Wiring & Fixtures 91,285.00 91.285.00 - 91.285.00 100.00% • 
2.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 54,688.00 • 54,688,00 - 54,688.00 100.00% - • 
2.3 Install Temporary Lighting 18,757.00 18,757.00 - 18,757.00 100.00% 

2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 8,357.00 100.00% " - -
2.3 Electrical Roughing 167,141.00 167.141.00 - 167,141.00 100.00% 

2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - 125,356.00 100.00% 

2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 • . 83,571.00 100.00% - -
2.5 South Parking Lot Electrical Ductbarrk 25,071.00 25,071.00 - " 25,071.00 100.00% 

2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 8,357.00" 8,357.00 •8,357.00 100.00% -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 16,714.00 16,714.00 - 16,714.00 100.00% 

SUB TOTALS 8,493,491.00 8,493,491.00 0.00 0.00 8,493,491.00 o.oo| 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 66 

Ccntractcr's signed csilsncanor. 13 attached. --- -- - . --=r. ALPPLICATION DATE'-' - 0S/i6/12-

In tabulations below, amounts are stated to the nearest dollar. PERIODTO: 7/31//2012 

Use Column I on Contracts where variable retainage for line items may apply. /UlCHITECT'S PROJECT NO; . VRH Job 2034 -

VRHINV. NO 7272R66 

A B C D ' i . E • F G H 
ITEM DESCRIPTION OF WORK SCHEDULED • WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED 
(G^C) 

(C-G) 
(D + E) (t'lOT IN TO DATE 

DOR E) (D+E+F) 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW - - • 62,678.00 62,678.00 - 62,678.00 ^ 100.00% 

2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% - • 
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5RemSWER&SWBD 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Rem.Exist Conduit 20,893.00 20,893.00 20,893.00 100.00% 

2.5 DeliverNewSWORSA&SWBDAl 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 SetrNew SWGR SA & SWBD A! 12^536.00 12,536.00 - 12,536.00 .100.00% 

2.5 Install Cond/Cable Term SWGR SA/SWBD Ai 5<321.00 54,321.00 54,321.00' 100.00% -
2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Pwr Outage & Tem New SWbd Al & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box ^83,571.00 83.571.00 - 83,571.00 100.00% -
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Rem Exist SWGR & SWBD 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Rem Exist Conduit 20,893.00 20,893.00 • - 20,893.00 100.00% -
2.5 Deliver New .SWGR SB & SWBD BI 12,536.00 12,536.00 12,536.00 ' 100.00% 

2.5 Setr New SWGR SB & SWBD 81 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SB/SWBD BI 54,321.00 54,321.00 54,321.00 100.00% 

2.5 Install Cable to New SWBD BIto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% -
2.5 Pwr Outage & Tem New SWbd Bl & Spice Boxes 20,893.00 20.893.00 - 20,893.00 100.00% -
2.5 Lighting Fixtures &WIRJNG at Soutli Corridor 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 41,785.00 41,785.00 100.00% 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - , 16,714.00 100.00% - • 
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Tickettng Elec. Wiring & Fixtures 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 41,785.00 100.00% 

3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N 8,733.00 8,733.00 8.733.00 100.00% 

3.1 Deliver New .Gen Set North 13,098.00 . 13,098.00 - 13,098.00 100.00% 

3.1 Determ & Remove Exist Gen Set & Equip 43,662.00 43,662.00 - 43,662.00 100.00% -
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 17,465.00 100.00% -
3.1 Install New .Gen Set & Equip. 21,831.00 19,648.00 - 19,648.00 90.00% 2,183.00 

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 65,494.00 100.00% 

3.1- Install New Conduit/Cable/ZTerms . 17,465i00 17,465.00 - . 17,465.00 100.00% -
SUB TOTALS 1,002,567.00 1,000,384.00 0.00 0.00 1,000,384.00 2,183.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
Iti tabulations bclc-.v, amounts arc stated to the nearest clo!Iar.-=~= - -

Use Column I on Contracts where variable retainage for line items may apply. 

. APPLICATION NO 

APPLICATION DATE 

' "PERIOD TO 
•ARCHITECT'S PROJECT NO: 

VRH INV. NO 

- 66 
08/16/12 

' •//3I//2UI2' 
VRH Job 2034 

7272R66 
A B C D- 1 E' F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED . MATERIALS TOTAL % BALANCE. 
NO. VALUE FROM PREVIOUS 

APPLICATION 
.(D + E) 

THIS PERIOD PRESENTLY 
STORED 
{NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

3.1 Install Temp Cond/Cable to Splice Box.. 87,325.00 87,325.00 87,325.00 100.00% -
3.1 PwT- Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% -
3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 - - 21,831.00 100.00% -• 
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Setr New SWGR NA & SWBD A2 . 13,099.00 13,099.00 - . 13,099.00 100.00% -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% 

3.1 Pwr Outage & Tern New SWbdA2& Spice Boxes 21,831.00 21,831.00 - 21,831.00 .100.00% -
3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% - • 
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% 

. 3.1 RemExistSWGR&SWBD ' - 13,099.00 . 13,099.00 13,099.00 100.00% 

3.1 Rem Exist Conduit 21,831.00 21,831.00 - . 21.831.00 100.00% 

3.1 Deliver New .SWGR NB & SWBD 82 13,099.00 13,099.00 - 13,099.00 100.00% -
3.r SetNew SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100:00% 

3.1 Install Cond/Cable Term SWGRNb/SWBD B2 56,761.00 56,761.00 •- 56,761.00 100.00% 

3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21.831.00 21,831.00 100.00% . -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 21,831.00 ,14,641.00 - 14,641.00 67.07% 7,190.00 

3.2 Electric Discormects & Removals 43,662.00 43,662.00 - 43,662.00 ioo;oo% - . 
3.2 Eelctrical Roughing 53,395.00 53,395.00 - 53,395.00 100.00% -• 
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,i97.00 26,197.00 26,197.00 100.00% -
3.2 Finish Paintihg . 17,465.00 17,465.00 . 17,465.00 100.00% - • 
3.3- Final Electrical at BHS Closure Areas 43,662.00 43,662.00 - 43,662.00 100.00% 

• 3.4 Eelctrical Roughing 174,650.00 174,650.00 - 174,650.00 100.00% 

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys . 87,325.00 87,325.00 87,325.00 100.00% 

3.4 Electrical Wiring & Fixtures & Devices . 183,382.00 183,382.00 • 183,382.00 100.00% -
3.4 Electrical Wiring Fire Alrm/Pub Addrs Sys 87,325.00 87,325.00 - 87,325.00 100.00% 

3.5 Eelctrical Removals & Relocations BHS 65,494.00 65,494.00 65,494.00 100.00% - : 
3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 65,494.00 100.00% - . 
3.10-Deliver New Gen Set South 43,662.00 43,662.00 -• 43,662.00 100.00% 

3.10-Eleterm & Remove Exist Gen Set & Equip. 43,662.00 43,662.00 43,662.00 100.00% 

3.10-Install New Gen.Set & Equip 65,494.00 65,494.00 65,494.00 100.00% 

3.10-Install New Conduit/Cable/ZTerms 65,494.00 65,494.00 - 65.494.00 • 100.00% • 
SUB TOTALS 1,651,439.00 1,644,249.00 0.00 0.00 ; 1,644,249.00 7,190.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 66 
Contractor's signed certification is attached. APPLICATION DATE: 08/16/12. 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 7/31//2012 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO; VRH Job 2034 

VRH INV. NO 7272R66. 

A B C D • E - F G H 
ITEM DESCRLPTION OF WORK SCHEDULED WORK COM IPLETED MATERIALS TOTAL % BALANCE 

. NO. '• VALuc.. • " • FRUMftOlVlUUb 
APPLICATION 

(D + E) 

I His FEKIUU PRESENTLY 
STORED 
(NOT IN 
DOR E) 

. COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

"(G-^cr TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,136,720.08 0.00 0.00 53,136,720.08 ' 99.88% 63,279.92 

P&PBond 343,560.00 343,560.00 • 343,560.00 100.00% -
Com Change Order # ! Pace #3 - 59,046.00 59,046.00 - ^ 59,046.00 100.00% . -
Com Change Order # 2 Pace #2 T&M 12,447.35 11,284.36 iL284.36 90.66% 1,162.99 

Com Change Order # 3 Pace #7 28,189.15 28,189.15 28,189.15 100.00% 

C0//4 Change Order # 4 " Pace #4 62,488.00 62,488.00 •- 62,48R00 100.00% • • 
Com Change Order # 5 Pace #1 1,580.00 .1,580.00 1,580.00 100.00% 

Cone Change Order # 6 Pace #21 34,085.00 34,085.00 - 34,085.00 100.00% -
Com Change Order # 7 Pace #22 33,7(59.00 33,769.00 - 33,769.00 100.00% - • 
Cons Change Order # 8 Pace #13 94,118.13 94,118.13 - 94,118.13 • 100.00% -
Con9 Change Order # 9 Pace #10 ' , . 53,543.00 53,543.00 - • 53,543.00 100.00% -
Con 10 Change Order# 10 Pace #11 17,424.00 17,424.00 . 17,424.00 100.00% -
Com I Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 , 100.00% •-
Conn Change Order# 12 Pace #23 33,539.15 33,539.15 -• 33,539.15 100.00% -
Conn Change Order# 13 Pace #12 ' 97,307.94 . 97,307.94 - 97,307.94 100.00% ' 
Co# 14 Change Order # 14 Pace #31 19,972.00 19,972.00 - 19,972.00 100.00% -
Co#15 Change Order # 15 . Pace #26 14,830.00 14,830.00 14,830.00 100.00% -
Co#16 Change Order # 16 Pace #33 15,569.00 15,569.00 - 15,569.00 100.00% -
Co# 17 Change Order # 17 Pace #32 , 42,800.00 42,800.00 42,800.00 100.00% -
Co# 18 Change Order# 18 Pace #27 36,088.00 . 36,088.00 , - 36,088.00 • 100.00% -
Co# 19 Change Order # !9 Pace #15 1,237,968.60 1,237,968.60 1,237,968.60 100.00% 

Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - , 54,067.00 100.00% -
Co#2i Change Order# 21 Pace #25 35,743.00 35,743.00 • • 35,743.00 100.00% - " 
Co#22 Change Order # 22 Pace #5 159,281.00 .159,281.00 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% - • 
Co#24 Change Order # 24 Pace #39 15,240.00 15,240.00 15,240.00 100.00% -
Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 105,000.00 100.00% -
Co#26 Change Order # 26 Pace #17 50,900.40 50,900.40 50,900.40 100.00% -
Co#27 Change Order # 27 Pace #16' ' 56,352.00 56,352.00 56,352.00 100.00% -
Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 - 58,239.00 100.00% -• 
Coins Change Order # 29 Paee #35 • ' 14,906.00 14,906.00 - 14,906.00 100.00% 

Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 - 12,500.00 100.00% -
Co#31 Change Order # 31 Pace #43 • / 21,222.00 " 21,222.00 - 21,222.00 100.00% -
Co#32 Change Order # 32 Pace #42 T&M 0.00 • - - 0.00% 0.00 

Co#33 Change Order # 33 Pace #44 • 31,882.00 31,882.00 - 31,882.00 100.00% 

Co#34 Change Order # 34 Pace #48 , 17,463.00 17,463.00 17,463.00 100.00% • 
Co#35 Change Order # 35 Pace#53 T&M 14,678.19 • 13,857.15 - 13,857.15 92.41% 821.04 

Co#36 Change Order # 36 Paee #51 23.989.00 23,989.00 2^989.00 100.00% 

Co#37 Change Order # 37 Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% -
Co#38 Change Order # 38 Pace #49' .8,654.00 . 8,654.00 - 8,654.00 100.00% 

Co#39 Change Order # 39 Pace #52 • 40,475.00 40,475.00 • 40,475.00 100.00% -
Co#40 Change Order # 40 Pace #45 77,752.00 77,752.00 ... 77,752.00 100.00% 

Co#41 Change Order # 41 Paee #62 42,800.00 42,800.00 42,800.00 100.00% 

Sub Total Change Order Page 1 2,913,78^1 2,911,804.38 . 0.00 0.00 2,911,804.38 1,984.03 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 Of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contiacfor's signed certification is attached. 
In tabulations below, amotints are stated to the nearest dollar. 

Use Column I on Contracts where variable retaiiiage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

VRHINV. NO 

66 
08/16/12 

7/3I//2012 

VRH Job 2034 
7272R66 

A B c" ' ' "D i ^ ^ E - p V G -- - - . . - - pj : 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS •TOTAL • % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
- STORED 

(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Co#42 Change Order U 42 Pace #60 60,191.00 60,191.00 60,191.00 100.00% . 
€0^43 Change Order # 43 Pace #63 ' 35,593.00 35,593.00 - 35,593.00 100.00% 

Com Change Order # 44 Pace #61 • 14,980.00 14,980.00 • - - 14.980.00 • 100.00% -
Com Change Order # 45 Pace #67 10,668.00 10,668.00 - 10,668.00 100.00% - . 
Com Change Order # 46 Pace #47 10,888.00 10,888.00 10,888.00 100.00% -
Coff47 Change Order # 47 Pace #29 5,029.00 5,029.00 - 5,029.00 100,00% -
Com Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 - 38,720.76 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 7,261.00 7,261.00 - 7,261.00 100.00% -
CoUSO Change Order # 50 Pace #65 30,000.00 30,000.00 30,000.00 • 100.00% -
CoUSl Change Order # 51 Pace #73 T&M 0.00 - - 0.00% -
CoU52 Change Order # 52 Pace #72 35,000.00 35,000.00 35,000.00 100.00% -
CoU53 Change Order # 53 Pace #71 . ' 58,911.00 58,911.00 58,911.00 100.00% 

CoUSA Change Order # 54 Pace #68 15,536.00 15,536.00 - 15.536.00 100.00% - " 
Com Change Order # 55 Face #78 T&M 40,168.53 • 3^160.08 38,160.08 95.00% 2,008.45 

Couse Change Order # 56 Pace #30 . 190,000.00 190,000.00 - 190,000.00 100.00% 

Cotf57 Change Order # 57 Pace #64 T&M . 276,822.20 259,765.66 - 259,765.66 93.84% 17,056.54 • 

CoU5^ Change Order # 58 Pace #50 T&M 227,220.68 215,232.29 - 215,232.29 95.00% 11,988.39 

Co»59 Change Order # 59 Pace #75 4,619.00 4,619.00 - • 4,619.00 100.00% 

Co#60 Change Order # 60 Pace #86 T&M 14,809.06 14,068.60 14,068.60 95.00% . 740.46 

Couei Change Order # 61 Pace #79 52,965.00 52,965.00 , 52,965.00 100.00% -
CoUS2 Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 93,934.32 100.00% 

Con63 Change Order # 63 Pace #83 9,974.00 9,974.00 • • 9,974.00 ioo.00% -
C0U6A Change Order # 64 Pace #55 46,052.00 46,052.00 - . 46,052.00 100.00% -
Con65 Change Order # 65 Pace #69T&M 36,593.13 34,366.62 - 34,366.62 95.00% 2,226.51 

C0U66 Change Order # 66 Pace #74 34,149.00 34,149.00 - • 34,149.00 •100.00% -
C0U61 Change Order # 67 Pace #84 42,656.00 42,656.00 42,656.00 100.00% 

Com Change Order # 68 Pace #90 21,293.00 21,293.00 - 21,293.00 ' 100.00% 

CoU69 Charge Order # 69 Pace #8? 13,907.00 . 13,907.00 13,907.00 100.00% -
Co#70 Change Order # 70 Pace #85 20^865.00 20,865.00 - 20,865.00 100.00% -
CoUll Change Order #71 Pace #88 T&M 170,012.99 153,694.39 153,694.39 90.00% 16,318.60 

Com Change Order # 72 . Pace #66 . 12,045.00 12,045.00 - 12.045.00 100.00% -
Co#13 Change Order # 73 Pace #95 5,036.00 5,036.00 5,036.00' 100.00% 

CoiflA Change Order # 74 Pace #93 , * * 31,851.00 31,851.00 31,851.00 100.00% 

Com Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 - - • 45,898.52 . 95.00% 2,415.72 

Com Change Order # 76 Pace #57 28,000.00 28,000.00 - • .28,000.00 100.00% -
Com Change Order # 77 Pace #97 29,619.00 29,619.00 - • 29,619.00 100.00% -
Co#78 Change Order # 78 Pace # 103 10,780.00 10,780.00" - 10,780.00 100.00% -
Co#79 Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 - 27,194^01 95.33% 2,070.64 

Co^SO Change Order # 80 Pace #87 25,152.00 25,152.00 25,152.00 100.00% 

CoUil Change Order #81 Pace #77 52,000.00 52,000.00 52.000.00 100.00% 

Sub Total Change Order Page 2 1,892,670.07 1,836,055.25 0.00 0.00 1,836,055.25 56,614.82 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AlA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. , 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD to 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

66 

08/16/12 

7/31//2012 
VRH Job 2034 

7272R66 
. - - B . . . _ r _ - - ...Ut, .. 1 R. ^ F - ; - . , • ... G - . - H - - - ---

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED . MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD . PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED^ AND STORED 
(G-C) 

(C-G) 
(D + E) (NOT IN -TO DATE 

D OR E) (D+E+F) 

Co^82 Change Order # 82 Pace #106 9,974.00 .9,974.00 9,974.00 100.00% 

Co«83 Change Order # 83 Pace # lOOT^rM 12.981.18 .12,200,93 12,200.93 93.99% 

M84 Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% -
Co^85 Change Order # 85 Pace #98 9,442.00 9,442.00 - 9,442.00 100.00% -
Co^86 Change Order # 86 Pace #104 55,310.00 55.310;00 55,310.00 100.00% -
Com Change Order # 87 Pace # 109 21,992.00 21,992.00 21,992.00 100.00% -
CoUSS Change Order # 88 Pace #99 T&M 2,840.36 ' 2.783.56 2,783.56 : 98.00% 56.80 

Co#89 Change Order# 89 Pacc#101T&M 597,871.87 597,871.87 597,871.87 100.00% -
00^90 Change Order # 90 Pace #108 T&M 79,666.49 74,824.29 74,824.29 94.00% 4,842.20 

CoU9l Change Order #91 Pacc#8l 26,311.00 26,311.00 26,311.00 100.00% -
Com Change Order # 92 Pace #115 20,962.00 20,962.00 20,962.00 100.00% -
Cott93 Change Order # 93 Pace #112 . 72,118.00 • 72,118.00 - 72; 118.00 100.00% -
Com Change Order # 94 Pace #114 ^ " 15,924.00 15,924.00 • - 15,924.00 100.00% . • --
CoU96 Change Order # 96 Pace #116 24,954.00 24,954.00 24,954.00 100.00% 

Co##97 Change Order # 97 Pace #111 72,835.00 72,835.00 - 72,835.00 100.00% -
CoU9S Change Order # 98 Pace #117 20,972.00 20,972.00. 20.972.00 100.00% 

Co#99 Change Order # 99 Pace #94 26,583.00 26,583.00 - 26,583.00 100.00% -
CO!^10( Change Order # 100 Pace #113 19,417.00 19,417.00 - 19,417.00 .100.00% -
CoUlO Change Order# 101 Pace #110 59,745.00 59,745.00 59,745.00 100.00% -
Co#\o: Change Order # 102 Pace #107 T&M -409,572.54 - 383,513.56- -- 383,513.56 94.00% 26,058.98 

CoUlo: Change Order # 103 Pace #119 T&M 11,204.84 8,728.54 - 8,728.54 95.00% 2,476.30 

Co# 10^ Change Order# 104 Pace #120 , • 24,187.00 24,187.00 - - 24,187.00 100.00% -
Co#10^ Change Order# 105 Pace #118 12,560.00 12,560.00 . - 12,560.00 100.00% -• 

. Co#10f Change Order# 106 Paec#9lT&M\ ^ 6,394.84 6,075.11 6,075.11 95.00% 319.73 . 

Co#10' Change Order# 107' Paee #121 48,485.00 48,485.00 • 48,485.00 100.00% 

Co#10f Change Order # 108 Pace #122 T&M 246,327.50 234,188.57 234,188.57 95.00% 12,138.93 

Co#105 Change Order# 109 Pace #125 . 5,983.00 ' 5,983.00 5,983.00 100.00% 

Co#llC Change Order# 110 Pace #123 11,642.00 11,642.00 11,642.00 100.00% -
Co#lII Change Order # 111 Pace #126 4,874.00 4,874.00 4,874.00 100.00% •-
Co#lI2 Change Order # 112 Paee #127 19,009.00 19,009.00 - 19,009.00 100.00% 

Co#ii: Change Order# 113 Pace#137' 27,730.00 27,730.00 27,730.00 100.00% -
Co#IH Change Order# 114 Pace #129 . 4,861.00 4,861.00 - 4,861.00 100.00% 

Co#lIf Change Order# 115 Pace#132T&M 2,624.70 2,493.46 - 2,493.46 95.00% 131.24 

Co#lU Change Order# 116 Pacc#lMT&M • . 1,569.82 1,491.34 - . 1,491.34 95.00% 78.48 

Co#ir Change Order# 117 Pace #141 T&M ' 4,737.52 4,500.64 - 4,500.64 . 95.00% . 236.88 

Co#lU Change Order# 118 Pace #146 21,611.00 21,611.00 - 21,611.00 100.00% 

Co#115 ChangeOrder#il9 Pacc#147 8,950.00 8,950.00 8,950.00 100.00% 

Co#12( Change Order# 120 Pace #144 T&M 6,457.99 6,020.24 - 6,020.24 94.00% 437.75 

Co#12] Change Order# 121 Pacc#149 4,521.00 4,521.00 4,521.00 100.00% 

Co# 12: Change Order# 122 Pace #150 • 2,382.00 2,382.00 - 2,382.00 100.00% 

Sub Total Change Order Page 3 • 2,056,448.65 2,008,891.11 0.00 .0.00, 2,008,891.11 46,777.29 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 21 of 22 



CONTINUATION SHEET AIA DOCUMENTG703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV.'NO 

66 

08/16/12 
. 7/3I//20I2 

VRH Job 2034 
7272R66 

A B. 'c D E F G H 
ITEM - : DESCRIPTION OF WORK. , ... - WORK CON LPLETED - - " MATERIALS - - TOTAL - BALANCc. 
NO. • VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G + C) ^TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO DATE 

DORE) (D+E+F) 

Coun: ChangeOrder# 123 Pace#142 17,061.00 17,061.00 17,061.00 100.00% 

Ml 2^ Change Order# 124 Pace #136 5,593.00 5,593.00 - 5,593.00 100.00% 

M12f Change Order# 125 Pace #148 42,768.00 42,768.00 • 42,768.00 100.00% 

MI2f Change Order# 126 Pacc#153 2,311.00 2,311.00 - 2,311.00 100.00% -
MI2- Change Order# 127 Pace #156 2,033.00 2,033.00 ' 2.033.00 100.00% 

Ml 21 Change Order # 128 Pace #157 14,980.00 14,980.00 14,980.00 100.00% 

M12^ Change Order# 129 Pace #159 " 11,636.00 11,636.00 • 11,636.00 100.00% 

M13 Change Order #131 Pace #160 6,782.00 6,782.00 6,782.00 100.00% 

M13: Change Order# 132 Pace #151 13,354.00 - 13,354.00 13,354.00 100.00% 

M13; Change Order# 133 Pace #154 10,047.00 - • 10,047.00 10,047.00 100.00% 

0.00 - • • - 0.00% 

0.00 -• 0.00% 

0.00 0.00% 

0.00 - - • 0.00% 

0.00 - - • - 0.00% 

. 0.00 . . • - 0.00% 

0.00 - 0.00% 

0.00 - • 0.00% 

0.00 , . - 0.00% 

0.00 0.00% 

b.oo - - • 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

0.00 - -• - p.00% 

, 0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 • - 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

o.ob - 0.00% 

0.00 - 0.00% 

0.00 - - - \ - 0.00% 

0.00 - - - 0.00% 

0.00 - , 0.00% 

0.00 - - 0.00% 

0.00 - • - - 0.00% 

0.00 - .. - 0.00% 

' ^ 0.00 - - 0.00% 

Sub Total Change Order Page 4 126,565.00 103,164.00 23,401.00 0.00 126,565.00 0.00 

TOTAL CHANGE ORDERS 6,989,472.13 6,859,914.74 23,401.00 - 6,883,315.74 105,376.14 

TOTAL CONTRACT TODATE 60,533,032.13 60,340,194.82 23,401.00 0.00 60,363,595.82 99.72% . 168,656.06 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 22 of 22 



PA 326 
1-76 

Payment No 66 

The Port Authority of New York and New Jersey 

241 EErle Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLiCATION DETAiL 

Sheet Contract Number EWR-264.003 
i Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

7/31/2012 

TOTAL AMOUNTS 
ORDER 

1 3 LS • : 59,046.00 0% 100% - 59,046.00 
2 2 T&M i 2,447/35; • h. 0% 91% - 11,284.36 

• 3 7 LS ,. 28,189.15 0% 100% - • 28,189.15 
4 8 LS 62,488.00 0% 100% - 62,488.00 
5 1 LS 1,580.00 0% 100% - 1,580.00 
6 21 LS i, 34,085.00 0% 100% - 34,085.00 
7 22 LS 33,769.00 0% 100% - . 33,769.00 
8 13 LS ii 94,118.13 0%, 100% - 94,118.13 
9 10 LS 53,543.00 0% 100% - 53,543.00 

10 11 LS 17,424.00 0% 100% - 17,424.00 
11 24 LS 15,996.50 0% 100% 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS [ 97,307.94 0% 100% - .97,307.94 
14 31 LS i, 19,972.00 0% 100% - 19,972.00 
15 26 LS 14,830.00 0% 100% - 14,830.00 
16 33 LS • 15,569.00 0% 100% - 15,569.00 
17 32 LS 42,800.00 0% 100% - 42,800.00 
18 27 LS •36,088.00 0% 100% - 36,088.00 
19 15 LS 1,237,968.60 0% 100% - 1,237,968.60 
20 34 LS , . S 54,067.00 0% 100% - , 54,067.00 
21 25 LS ' . 35,743.00 0% 100% - 35,743.00 
22 5 LS • 159,281.00 0% • 100% - 159,281.00 
23 • 41 LS 14,420.00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% 15,240.00 
25 19 LS 105,000.00 0% 100% - 105,000.00 
26 17 LS 50,900.40 • 0% 100% - 50,900.40 

/ 27 16 LS ! . 56,352.00 0% 100% • - 56,352.00 
1 728 9 LS 58,239.00 0% 100% - 58,239.00 

29 35 LS 14,906.00- 0% 100% - 14,906.00 
30 40 LS 12,500.00 0% 100% - . 12,500.00 
31 43 LS 21,222.00 0% 100% - 21,222.00 
32 42 T&M .,..-=ivO.OO.- • 0% 0% - • -
33 44 LS , 31,882.00 0% 100% - 31,882.00 
34 48 LS 1 .17,463.00 0% 100% - • 17.463.00 
35 53 T&M '^.i,-14,678;'T9^ 0% 94% • 13,857.15 
36 51 LS 23,989.00 0% 100% - • 23,989.00 

. 37 46 LS 147,464.00 0% 100% - 147.464.00 
38 49 LS 8,654.00 0% 100% - 8,654.00 
39 52 LS 40,475.00 0% 100% - 40,475.00 
40 45 LS . !i . 77,752.00 0% 100% - 77,752.00 
41 62 LS ,i 42,800.00 0% 100% - • 42,800.00 
42 . 60 LS 60,191.00 0% 100% ... 60,191.00 
43 63 LS 35,593.00 0% 100% - 35,593.00 
44 61 LS 14,980.00 0% 100% - 14,980.00 
45 67 LS , , 10,668.00 0% 100% - 10,668.00 
46 47 LS 10,888.00 0% 100% -• 10,888.00 
47 29 LS • 5,029.00 0% 100% - 5,029.00 
48 59 T&M i <i5.40,51;0,27-: 0% 96% •- 38,720.76 
49 70 LS 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% - 30,000.00 
51 73 T&M ®W'-»-.fO.OO- •;=, 0% 0% - -
52 72 LS . !• 35,000.00 0% 100% - 35,000.00 
53 71 LS f 58,911.00 . 0% 100% . - 58,911.00 

- 54 68 LS 15,536.00 0% 100% - 15,536.00 
55 78 T&M . ../,,40,-168.53 0% 95% - 38,160.08 



1 The P Authority of New York & New Jers . 
5 23or'ark Avenue So. 7th Fir. New York, NY 10003 ^ 

Page 1 

nge Order No. 00132 Contract No. EWR 264.003 

• . Facilitv: NEWARK LIBERTY INT' L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULATION 

To: VRH CONSTRUCTION CORPORATION 
Address: 320 GRAND AVENOE 

• ENGLEWOOD,' NJ 07631 • • 

DiSTRIBUTION 
PROJECf EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER • 

cordance with the above described Contract: 

The following Extra'is ordered. 

The time, for completion of the contract 
is emended as Indicated below. 

The following reduction is ordered. 

PACCNo{s): 00151 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

OTE TO CONTFtACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

3 DIRECTED BY THE ENGINEER, PERFORM ALL WORK'NECESSARY- TO: 

A) FURNISH AND INSTALL A FIRE ALARM SYSTEM SMOKE DETECTOR IIT THE TERMINAL B, MID LEVEL, 
LEVATOR LOBBY IN ACCORDANCE WITH SKETCH SK-l-PACC-151 DATED 9/13/11. 

B) FURNISH AND INSTALL -TWO ,(2) ADDITIONAL LIGHT FIXTURES, ONE IN EACH OF THE-TWO (2) Bl 
ASSENGER ELEVATOR PITS IN TERMINAL B. LIGHTING FIXTURE SHALL BE CANLET, CAT. NO. 
FWF18H1GGPC OR APPROVED EQUAL. -POWER SHALL BE OBTAINED FROM THE NEAREST PIT RECEPTACLE. 
ONDUIT-AND WIRE SHALL BE SIZED IN ACCORDANCE WITH THE NEC. 

OMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 13,354.00. 

0 extension of time for completion is granted to the Contractor on account of the changes ordered herein ujj 

Dated _ , 2012 /U 

"rwise specifically stated above. 



I The Pc'^Authority of New York & New Jerse 
231 -rk Avenue So. 7th Fir. New York, NY 10003 

Page 1 

i3'1 

ge Order No. 00133 1 ' . • . Contract No. EWR 264.003 

• Facility: NEWARK LIBERTY INT'L AIF.PORT 

Contract for:' TERMINAL B-MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULATION r~ " ^ ~ 
To: VRH CONSTRUCTION CORPORATION 

Address: 320 GRAND.AVENDE , 
ENGLEWOOD,NJ 07631 • . • 

DISTRIBUTION-
PROJECT EXECUTIVE • 
PROJECT MANAGER • 

• ACCOUNTING iEj' 
PROJECT ENGINEER • 

ordance with the above described Contract: 
- ii • ^ . . . . . . !' " • 

The following Extra is ordered. 

The time for completion of the contract 
• is extended as indicated below.' 

The following reduction is ordered. 

PACCNo(s): 00154 

The following change Is ordered, at no change in price. 

A change is ordered as specificaliy outiined beiow. 

TE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line fiye(5). 

DIRECTED BY THE ENGINEER, PP.OVIDE ALL LABOR, MATERIAL AND EQUIPMENT TO PERFORM THE 
LLOWING'WORK IN- THE'ELECTRIC CLOSET (ROOM #146) IN TERMINAL B: . ' 

ISCONNECT THE 2" RGSXONDUIT FEED.FOR PANEL LLE-TLP TO THE EXISTING' 3' X 3' SWITCHBOARD 
MDP PULL BOX. -L, . . . - -
EAVE THE CONDUIT RUN FROM THE EXISTING 3' X 3' PULL BOX TO SWITCHBOARD T-MDP AND LABEL IT 
PARE 
DLL THE EXISTING CIRCUIT FEED'FR,OM PANEL LLE-TLP TO ITS RESPECTIVE CB IN SWITCHBOARD T-MDP. 
NSTALL A NEW 2" RG3 CONDUIT FROM~PANEL LLE-TLP TO THE 3' X 3' PULL BOX FOR SWITCHBOARD 
MDP (APPROXIMATELY' 15 LF) . , 
NSTALL A NEW 2" RGS CONDUIT FEED FROM THE 3' X 3' SWITCHBOARD P-MDP PULL BOX TO SWITCHBOARD 
MDP, SECTION 5/5 (APPROXIMATELY 5 LF). , , • 
ULL AND TERMINATE (4) #1 AWG AND (1) #6 GROUND XHHW-2 - CABLES FROM PANEL LLE-TLP TO THE 200A 
THAT IS LABELED 'MID LEVEL HVAC', IN SWITCHBOARD P-MDP. 

?1BEL ALL CIRCUITS AS REQUIRED. ' . 

MPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 10,047.00. 

extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otj/erwise specifically stated above. 

2012 
Re&derftfcngineer 



August 16, 2012 

Mr. Michael C. Wallace . 
Senior Resident Engineer 
Newark Liberty Intl. ,Airport 
EWR Building 70 CTA. 
Newark, NJ 07714 : 

CQNSTKUCTION CORP. 

Re; Prevailing Wage,Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or 
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 66 At LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yoiirs 

Frank W. 
Chief Financial Officer 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 
201.871.4422 

Fax/Executive 
201.871.6727 

Fax/Accounting 
201.871.1927 

Fax/Estimating 
•201.871.0705 



ID-6 (1/99) 

STATEMENT OF PAYMENTS 

TO MW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

intractNo. EWR-264.003 • ~ • . . 
mtract Title: Term B. Modernization Program Lower Level' 

Expansion & B-'i Vertical Circulation 

intractor: VRH Construction Corp. 2034 

Period Reporting: 

Paymer 

% Project 

7-01-12 to 7-31-12 intractNo. EWR-264.003 • ~ • . . 
mtract Title: Term B. Modernization Program Lower Level' 

Expansion & B-'i Vertical Circulation 

intractor: VRH Construction Corp. 2034 

Period Reporting: 

Paymer 

% Project 

itApol.#: 66 

t Completed: 99.7.2 % •( (Indicate) 

MBE 

WBE 

• DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B . = Column C 

AMOUNTS PAID 

•( (Indicate) 

MBE 

WBE 

• DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

• DBE 

ESTIMATED 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This Cumulative 

Statement Statement To-Date 

RISA MANAGEMENT CORP WBE 331,314.00 325,914.20 0.00 325,914.20 

FINE PAINTING & DECORATING CO. . MBE • 160,614,00 134,911.79 0.00 134,911.79 

SIGNS & CECALS MBE 273,140.00 247,608.00 0.00 247,608.00 

MAZZOCCHI WRECHING INC. WBE 1,356,997.42 1,279,955.38 0.00. 1,279,955.38 

CAROL HARDY MECHANICAL WBE 4,137,766.15 3,925,192.09 0.00 3,925,192.09 

BERTO CONSTRUCTION MBE 267,385.95 249,694.15 0.00 . 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE . 360,000.00 260,030.85 .0.00 260,030.85 

D-STAR WATERPROOFERS • MBE 48,000.00 45,600.00 0.00 45,600.00; 

S&J ELECTRICAL CONTRACTING MBE 93,213.10 87,158.05 0.00 87,158.05 

ARTISAN INC. WBE 55,114.00 55,114.00 0.00 "55,114.00 

-
. . 

1 • • . -
-

'i , ^ 

• -

. • • • •" • . • • !! • • ' • • • > • ' • . . 

'Totalsi 7,083,544.62 6,611,178.51 0.00 6,611,178.51 

A 

(Indicate) 

MBE 

WBE, 

QBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 

(Amounts entered should reflect pald.TTw 60% credit will be hendled by this office) 

A 

(Indicate) 

MBE 

WBE, 

QBE 

TOTAL 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This - Cumulative 

Statement Statement To-Date 

UPPLIERS/LESSORS i 

^ N/A . 

' 

ate Prepared, 

repared by: 

itle: 

ifficer's Signature: 

8/16/2012 

Frank W.' Hurley 

Chief Financial OfTicer^i;?/^^ 

The Fort Authority of NY & NJ 

Resident Engineer's Office •, 

Date Received:_ 

Reviewed By^Dj 

Title: 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 07/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees.Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

Native,, • 
American. 

Total 
Minority 
Hours 

% % 
Minority Female 
Hours Hours 

M F M F M F M F • M F 

ADMIN ISTRATI JOURNEY WORKER 364.00 0.00 . 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 f „ , 
VeOFFICE 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 

. . o
 

d
 

o
 

1 
^
 

1 1 1 

ALL OTHER APPRENTICE 80.50 0.00 80.50 0.00 0.00 55.50 0.00 0.00 0.00 0.00 0.00 56.50 

JOURNEY WORKER 7,930.00 0.00 7,930.00 468.00 0.00 35.00 0.00' 0.00 0.00 0.00 0.00 503.00 1 

Sub Total 8,010.50 . 0.00 8,010.50 468.00 0.00 91.50 , 0.00 0.00 0.00 0.00 0.00 559.50 

o
 

d
 

. 

ID
 

ASBESTOS. APPRENTICE • 0.00 • 0.00 0.00 b.oo 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 1 ' • 
WORKERS WORKERS 

JOURNEY WORKER 4,369.00 832.00 - 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0,00 0.00 4,124.00 1 - -

Sub Total 4,369.00 •832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 , O.Ob 4,124.00 79.2 15.9 

BOILERMAKER JOURNEY WORKER 408,00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 l, • ~ . 
S 

Sub Total 408.00 . 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 65.50 1 " • T * II 
JOURNEY WORKER 1,065.00 0.00 1,065.00 0.00 0.00 95,00 0.00 ' 0.00 0.00 0.00 0.00 95.00 1 " "1 

Sub Total 1,130.50 0,00 1,130.50 0.00 0.00 160.50 0,00 0,00 0.00 0.00 0.00 160.50 8.4 0;0 

CARPENTERS APPRENTICE .232,00 0.00 232.00 0.00 .0.00 0.00 0.00 0.00 0.00 0.00 ' 0.00 0.00 1' , < 
• 

JOURNEY WqR.KER 57,698.50 0.00 57,698.50 . 24.00 0.00 531.00 0.00 0.00 0.00 0.00 0.00 605.00 

Sub Total 57,930.50 p.oo 57,930.50 24.00 0.00 581.00 •- 0.00 0.00 0.00 0.00 0.00 505.00 

o
 

d
 

o
 

•CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 ' 0.00 0.00 8.00 •CEMENT APPRENTICE 8.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 0.00 ' 0.00 0.00 8.00 

MASONS MASONS 
JOURNEY WORKER 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 , 0.00 620.00 -

Sub Total 3,786.00 0.00 3,786.00 140.00 0.00 488.00 0.00 080 0.00 -"-'0.00-- -=0 00 - .628.00 - 16.3.o,g__ 

DOCK JOURNEY WORKER 835.50 . .0.00 835.50 . 0.00 0.00 0.00 0.00 0.00 •0.00 . 0.00 0.00 0.00 - - , . 

BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 . . 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

ELECTRICIANS APPRENTICE 18,724.75 0.00 18,724.75 3,423.00 0.00 947.00 0.00. 2,173.50 0.00 0.00 0.00 6,543.50 18,724.75 3,423.00 

JOURNEY WORKER 92,719.00 0.00 92,719.00 5,831.00. 0.00 4,264.50 0.00 31.00 0.00 0.00 0.00 10,126.50 -92,719.00 5,831.00. 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 07/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Tdtai % % 
Total All Sum of all Native Minority Minority Female 

Trade Classification Employees Hours Employees Hr • Black Hispanic ' Asian American Hours Hours Hours 

M F M F M F M F . M F 

Sub Total 111;443.75 0.00 111,443.75 9,254.00 0.00 5,211.50 0.00 2,204.50 0.00 0.00 0.00 16,670.00 9.0 0.0 

ELEVATOR APPRENTICE 3,52r.00 , 0.00 • 3,521.00 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 7.75 lilsiiiSiili c ^ 1 
CONSTRUCTO CONSTRUCTO 

ELECTRICIANS 276.50 0.00 276.50 0.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 » ' 
I .- 1 -

JOURNEY WORKER 3,601.25 • 0.00 3,601.25 164.50 0.00 • 0.00 0.00 170.50 • 0.00 0.00 0.00 335.00 1 ^ 1-^ 1 4 . A..-

Sub Total 7,398.75 , 0.00 7,398.75 164.50 0.00 0.00 0,00 178,25 • 0.00 0.00 0.00 342.75 4.5 0.0 . 

ENGINEER JOURNEY WORKER 1,116.00 0.00 1,116.00 . 0.00 0.00 0.00 0.00 • 0.00 ' 0.00 0.00 0.00 0.00 1 - -V ' 

Sub Total 1,116.00 0.00 1,116.00 0.00 0.00 . 0.00 0.00 0.00 0.00 .0.00 0.00 0.00 0.0 0.0 

GLAZIERS APPRENTICE 1,463.50 0.00 1,463.50 359.00 0.00 99.00 0.00 8.00 0.00 0.00 o.oo 476.00 j T 

JOURNEY WORKER 6,232.50 0.00 6,232.50 • 83.00 0.00 798.00 0.00 0.00 0.00 0.00 o.oo 881.00 1 

Sub Total 7,696.00 0.00 7,696.00 452.00 1 0.00 897.00 0.00 8.00 0.00 0.00 0.00 1,357.00 11.4 , 0.0 

HVAC APPRENTICE 104.00 • 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 1 1 

JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 ^ -.T-

Sub Total 416.00 . , 0.00 . 416.00 0,00 o.oo' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0 0.0 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 . 0.00 0.00 0.00 80.00 1 
WORKERS WORKERS 

JOURNEY WORKER 8,427.00 .. 0.00 3,427.00 584.00 0.00 712.00 0.00 0.00 0.00 0.00 0.00 1,296.00 1 
Sub Total 9,019.00 0.00 9,019.00 584.00 0.00 792.00 0.00 0.00 0.00 0.00. 0.00 1,376.00 14.3 0,0 

LABORERS JOURNEY WORKER 38,232.75 916.00 39,148.75 2,964.75 0.00 15,456.50 916.00 , 114.00 0.00 0.00 0.00 19,451.25 1 
- . •-

Subtotal 38,232.75 - 916,00. --.-^39,148.75 .,,.2,964.75 0.00 .15,456.50 916.00 114.00 0.00 0.00- 0.00 19,451.25 49.6 •2,3 

METAL JOURNEY WORKER 95.00 0.00 96.00 0.00 0.00 0.00 "• oToo 0.00 0.00 0.00 , 0.00 0.00 1 . -
LATHERS 

Sub Total 96.00 0.00 96.00 0.00 . 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 0.0 0.0 

OPERATING JOURNEY WORKER 2,186.25 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0:00 107.25 1 - -f i 
ENGINEERS 

Sub Total 2,186.25 . 0.00 2,186.25 19.25 0.00 88.00 0.00 0.00 .0.00 0.00 0.00 . 107.25 4.9 0.0 

PAINTERS JOURNEY WORKER 2,713.00 • 0.00 2,713.00 0.00 , 0.00 1,961.00 0.00 0.00 0.00 0.00 0.00 1,961.00 1 • 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 07/31/2012 
Start Date 12/01/2005 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Black Hispanic Asian 

.Native 
American 

Total 
Minority 
Hours -

% % 
Minority Female 
Hours Hours 

M F M F M F M F M • F 

Sub Total 2,713.00 0.00 2,713.00 0.00 " 0.00 " 1,961.00 0.00 0.00 0.00 0.00 0.00 1,951.00 72.2 0.0 

PIPEFITTERS APPRENTICE 603.50 0.00 603.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 1, •" : : -
JOURNEY WORKER 4,573.50 0.00 4,573.50 0.00 0.00 0.00 0.00 o.o'o 0.00 0.00 .. 0.00 0.00 1 " „ 

Sub Total .5,177.00 0.00 5,177.00 0.00 0.00 . 0.00 0.00: 0.00 0.00 0.00 0.00 0.00 b
 

o
 

b
 

PLASTERERS JOURNEY WORKER ' 2,156.00 0.00 2,156.00 "o.oo 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 1 -'1 

- Sub Total 2,156.00 0.00 2,156.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

PLUMBERS APPRENTICE 416.00 0.00 416.00 0.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 • 264.00 1 -
JOURNEY WORKER 2,027.00 . 0.00 2,027.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.00 1 ' ~ 
Sub Total 2,443.00 0.00 . 2,443.00 16.00 0.00 264.00 0.00 0.00 0.00 0.00 . 0.00 280.00 0.6 0.0 

ROOFERS JOURNEY WORKER 59.50 0.00 . 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 > 

Sub Total 59.50 0.00 59.50 0.00 0.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 o.oo 0.00 ' 0.00 0.00 0.00 0.00 0.00 16.00 1 : •- > 
JOURNEY WORKER. 8,620.50 0.00 8^620.50 0.00 o.o'o 2,955.00 o.oo 0.00 0.00 0.00 0.00 2,955.00 i -
Sub Total 9,611.50 0.00 9,611.50 16.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 2,971.00 30.7 . 0.0 

STEAMFITTERS APPRENTICE 1,367.00 0.00 1,357.00 . 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 825.00 1. ' -

JOURNEY WORKER 15,954.50 0.00 15,954.50 2,449.00 0.00 380.00 0.00 0.00 . 0.00 0.00 0.00 2,829.00 1 
SUPERVISOR 144.00 0.00 144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 o:oo 0.00 1 
Sub Total— - — 17,465.50 ,0.00. .17,465.50 2,996.00 0.00 658.00 0.00 - 0.00 0.00 0.00 0.00 3,654.00 

o
 

d
 

q
 

d
 

STONE JOURNEY WORKER 286.00 0.00 286.00 0.00 • 0.00 1.00 ^ o:oo "o.oo — — 0.00 - — • o.oo... • - . .0.00 —, 1.00 1 " ; " " 
SETTERS 

Sub Total 286.00 0.00 286.00 0.00. 0.00 . 1.00 0.00 0.00 . 0.00 0.00 0.00 1.00 0.3 0.0 

SURVEYORS JOURNEY WORKER 1,020.00' 0.00 1,020.00 •0.00 0.00 0.00 o:oo 0.00 0.00 0.00 . 0.00 0.00 1 ' ' 
Sub Total 1,020.00 o.oo' 1,020.00 0.00 0.00 p.oo 0.00 0.00 0.00 0.00 "' 0.00 , 0.00' 

o
 

d
 

o
 

d
 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 10.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.25 , J . 



The Port Authority of NY Si N J 
Monthly Employment Utilization Report 

EWR 264.003 TERMINAL B MODERNIZATION PROGR 

LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

From 12/01/2006 To 07/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 

Employees Hours 

M 

Sum of all 

Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 

American 

M •• 

Total 

Minority 

Hours 

% % 
Minority Female 

Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

Skilled Trades 

Laborers 

593.00 

262.00 

9,852.00 

10,114.00 

267,844.25 

38,232.75 

0.00 

0.00 

0.00 

0.00 

832.00 

916.00 

593.00 

262.00 

9,852.00 

10,114.00 

268,676.25 

39,148.75 

10.25 

0.00 

0.00 

0.00 

14,286.00 

"2,964.75 

0.00 

0.00 

0.00 

0.00 

. 8.00 

0.00 

0.00 

0.00 

4,455.00 

4,455.00 

21753.50 

15456.50 

0.00 

0.00 

0.00 

0.00 

824.00 

916.00 

0.00 

0.00 

0.00 

0.00 

2,390.75 

114.00 

0.00 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

10.25 

- 0.00 

4,455.00 

4,455.00 

39,262.25 

19,451.25 

. 1.7 0.0 

44.0 

14.6 

49.6 

,0.0 

0.3 

2.3 

Grand Total 306,077.00 1,748.00 307,825.00 17,250.75 8.00 37,210.00 1,740.00 2,504.75 0.00 0.00 •0.00 58,713.50 19.0 0.5 



THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE | PRIME CONTRACTOR'S NAME: 

Term B Modernization Program and B-1 Vertical Circulation - VRH Construction Corp. 
eWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034 

ADDRESS: 

PREPARED BY:J.Strack 

Payment App# 66 

320 Grand Avenue 
Englewood, NJ 07631 

DATE: 8/16/2012 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Fine Group inc. 

REPORTING PERIOD 

FROM: 7/1/2012 

TO: 7/31/2012 

% OF COMPLETION: 99.72% 

CONTRACT GOALS 

Minority 

Skiiled: 30% 

Laborer: 40% 

Femaie 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 

PROJECTED 

COMPLETiON DATE: 

WORK HOURS OF EMPLOYEES 

#1 #2 #3 #4 #5 #6 • #7 #8 #9 1 #10 #11 #12 #13 
Construction Trade Classification Total All Sum of all Total % % Total Number 

Employees Employees Black Hispanic Asian Native Minority Minority Female Total Number Of Minority 

Hours Hours American Hours Hours • Hours Of Employees Employees 

. M F M F M F M F M - F M F M F 
Painters Journey Worker . 25.00 25.00 0 17 171 2 • 0 . 1 

Apprentice 0.00 0.00 0 0 0 0 0 0 
Sub Total 25.00 - 25.00 0 0 17 0 0 0 0 0 17| 68% 0% 2 0 1 0 

Journey Worker 0.00 0.00 0 0 0| . 0 0 0 

Apprentice 0.00 0.00 - o| 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0| .0% . 0% 0 0 0 • 0 

Journey Worker . 0.00 0.00 0 0 0| 0 0 

Apprentice 0.00 0.00 o| 0 0 
Sub Total 0.00 - 0.00 ^ 0 0 0 0 0 0 0 0 0| • 0% 0% 0 0 0 0 

Journey Worker • 0.00 0.00 0 0 0 0 o|- 0 Oj 0 0 

Apprentice 0.00 0.00 0 01 0 0 0 

Sub Total • 0.00 - 0.00 0 0 0 0 0 0 0 0 o| 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 0 Ol 0 0 0 

Apprentice 0.00 0.00 o| 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 o| 0% 0% 0 0 0 0 

Journey Worker 0.00 0.00 0 0 Ol 0 0 
Apprentice 0.00 0.00 0 0 o| 0 0 
Sub Total 0.00 - 0.00. 0 0 0 0 0 0 0 0 o! 1 0% 0% 0 0|- 0 0 

1 Total Journey Worker 25.00 - 25.00 0.00 - 17.00 - - - • -. - 17.00 2 0 1 0 
TOTAL Total Apprentice 0.00 _ . 0.00 _ _ _ - - - - - • 0 - 0 0 0 
THIS Total Skilled Trades 25.00 - 25.00 0.00 - 17.00 - - - - 17.00 68% 0% 2 0 1 0 

MONTH 0 
Laborers, Taper/Finish 0.00 0.00 - - , - 0% 0% 0 0 0 0 

QSK.tX. 
-i w Ci~7 A CA - -Q'—iA nri 

r FOR R.E. OFFICE USE ONLY 
• [T\/!p\A(crT-i DV-r> o 

or aiiu 1 Oi3l 

From Last Month 
SKillod Trades 
Laborers 38,161.75-1 

oo^.UU 
916.00 -39.10e^ 2,964.75 

8.00 " 
• 15,456.50 

tJ4d4.UU 

916.00 
1 1 .uu 

114.00 _ _ 19,451.25 
1 .OH 

50% 
o.UU 

2% 
1 \1_ V IL_ VV U-L^ LJ-I• 1 • 

DATE 

f^ranH Tnfal Qoo nn 
w.iSfe.o 

O 0*7?? Q nn QOA nn 
2,5«^0.75 
A r A r\r\ n nn 

ARE GOALS BEING MET? 
VCC OlallQ 1 Oloi 

To Date 
bkilled Trades 
Laborers 

Ooz.UU 

916.00 39,.iee-?6 2,964.75 
o.UU 

15,456.50 
024.UU 
916.00 • 114.00 - -

'du,uo 1.1 -J 

19,451.25 50% 
U.UU 

-<
\-

m
 r

 

!
)
' 

NO 

May-09 
NUMBER OF EMPLOYEES 

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 
Superintendents' hours should not be included in this form. Frank W. Hurley , Chief Financial Officer DATE SIGNED; August 16, 2012 PA-3647 



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 

BUCKSLIP 

TO: 
FROM: ; 
DATE: ' 
SUBJECT: 

Deidre Dennis, Zip 7',^ .^oom 238 
Dawn Haines, E"\\^, CIA, Bldg. 74. 
November 26, 2012 
CONTRACT EWR-264.003 - APPLICATION NO. 67 

cc: File 

Please find attached Contract EWR-264.003, Payment Application No. 61 with 
accompanying documents (MEUR's, Certificate of Payment to All Siibs and 
Suppliers & Prevailing Wage Certification). 

Please forward for processing and payment. 



. PAY^ENT APPLfCATlON CHECKLIST 

Contract# Payment#_ hL 

11 
i I Date. Received 

P.O.# liraAli? 26-4003 

in 
• i; 

\ V" Date Received From ARE 

1/^' ( ly Entry on WinTrak 

Ull^ll)/SAP Entry# 

Mm 
Subcontractor Approval Request - Forms have been received 
and approved for all subcontractors 

MEUR (entered in WinTrak) • 

Certified Payroll Reports Received & Filed 
ci) Indicates name, address, 88 nurhber and labor 

classification for each worker. 
b) Back of forrri completed including benefits paid and 

signed by officer of company 
c) Forms contain entries for each day work was performed 

Certified Payroll Checked Against Subs Being Paid 

Daily Progress, Equipment And Labor Reports Received for 
Payment Period & Filed 

_ Statement of Payments to M/W/DBE Subs & Suppliers Received 
and checked against previous period. 

Prevailing Wage Statement 

_ Certification of Payments to Ail Subs & Suppliers 
(Contractor Checked & Initialed Front of Application) 

" - Copy for File 

^ ^ Date to RE I Office Engineer Initial 

j \ l 1)7. RE Signature / Date Sent To EOC 



BB99246A 

PA 33A 

12^6 

CONTRACT NO. EWR-264.003 P 0 No. UEWR2640Q3 • • " . 
CONTRACTOR VRH Construction Corp. Job No. 2034 

VRH Invoice No. 7388R67 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York. N.Y. 10013 . 

APPLICATION FOR PAYMENT 
DATED November 14. 2006 

SHEET 1 
DATE PREPARED 

OF 
11/9/2012 

PAYMENT NO. 67 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 

Approximate work performed to October.31, 2012 

APPROXIMATE QUANTITIES 

Item 
No. 

DESCRIPTION OF WORK UNIT TliL 
Aiiplicntion 

Tolal for Priiv. 
Application Total to Dale 

UNIT PRICE AMOUNT 

1 

1: 

Performance and Payment Bond . 
L. S. 0.00 343,560.00 343,560.00 343,560.00 343,560.00 

2 Unclassified Work L.S. 0.00 53,136.720.08 53,136,720.08 63,200,000.00 53,136,720.08 

3 N.C.Contract Specification Sect. 11 Entitled 
"Port Authority Security Requirements" 

(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00 100,243.52 100,243.52 100,243.52 

4 
1, 

Net Cost Dwg.G005 Note 21A to Unit 
Price Conversion No. 1 per L/A of 7/23/07 

(1 

UP. 0.00 553,940.45. 553,940.45 553,940.45 

4a 
'f 

Net Cost Dwg.diOOS Note 2lA Security Personnel 
& Equipment as Requii-ed to Support Contract Work 

TM 0.00 35,351.01 35,351.01 • ,35,351.01 

5 Concrete PenaUy.by PA Letter 
dated 11/06/07'' 

L.S. 0.00 • - (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 2lC Monitoring 
Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00' 7,889.00 7,889.00 . 7,889.00 

7 N.C.Dwg.G005 Note 210 Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOS Note 2lC Installation 
Temporary Hot Water Lines L.S. Conversion #3 

L.S. 0.00 4,774.00 4,774.00 4,774.00 .4,774.00 

9 . N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S.Conversion#! 

L.S. 0.00 20,^17.43 20,917.43 20,917.43 20,917.43 

10 N.C.Dwg.GOOS No 21B Relocation of Under 
. Ground Utilities in Conflities with new Construction 

0.00 .723,697.04 723,697.04 723,697.04 

11 N.C.Dwg.GOOS Note 2lH Asbestos/Lead 
Removal in South Substation & Service Elevator 
Machine Room to L.S.Conversion # I 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.GOOS Note 21H Removal of Spray 
On Fireproofing & Asbestos in South Service. 
Elevator Shaft to L.S.Conversion # 2 

L.S. 0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 N.C.Dwg.GOOS Note 21C Monitor Switchgears 
NA & NB North Substation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 16,846.08 16,846.08 16,846.08 

Les« 5 % retained a£; per contract MAX3 

TOTAL APPLIED FOR, TO DATE : 

Balance to date : 
Less advances under previous applications : 

To be advanced this application : 

55,115,383.61 

CHANGE ORDERS (i^ci nKacheil) 
Total to date : $ 

I Less: Previously advanced : $ 
Change Order amount to be advanced on this application : 

. TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (aa per copy); 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any. is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on beha.lf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

Tlie^ontractor Further.Certifies (clieck onti) . ' 

L That all subcontractors and suppliers have been paid any amounts 
fi-om previous progi'e.ss payments and shall he paid any amounts 

due fi-om this progi-ess payment; or . 

^ 2. That payment has been'withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to wit hold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

Hurley^ , 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTOUCTION ACCT. 

*Individually and on behalf of the contractor 

' Chief Financial Officer 
Title 

Recommended For Payment: 

mo/piioj OKG ACT, ARliA/ 
SYST 

.JOB AMOUNT 

The above estimate of quantities Mrformed is correct and is made 
from acUiakinspecUtfnyancl knowwdge of work performed. 

fie: ENGINEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



BB99246A 

PAJ3A 

12-06 

CONTRACT NO. P 0 No. UEWR264003 

The Port Authority of New York and New Jersey 
233 Park Ave South, 7th Floor 

. New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 2 
DATE PREPARED 

OF 
11/9/2012 

PAYMENT NO. 67 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoice No. 7388RG7 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 

Approximate work performed to October 31, 2012 

APPROXIMATE QUANTITIES . 

Item 

No. 

DESCRIPTION OF WORK 
ji 
i 

UNIT Tills 

Applicniion 

Tof.aI for Prev. 

Application Total io Date 

UNIT PRICE AMOUNT 

14 N.C.Dwg.GOOS No 2lC Construction Staging and 
Schedule-Changes to Accommodate Facility Operational 
Requirements. 

TM 0.00 444,433.16 444,433.16 444,433.16 

.15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31 

16 N.C.Dwg.GOOS Note 21C to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sum Conversion // 5 . 

. L.S. • 0.00 38,412.00 38,412,00 38,412.00 38,412.00 

17 N.C.Dwg.GOOS Dated ,7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. ,0.00 224,732.47 224,732.47 224,732.47 

18 Concrete,Penalty by PA Letter dated 5/3/08 L.S, 0.00 (1,825.20) (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MC.P) to L.S. Conversion # 2-

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20. N.C.Dwg.GOOS Note 21C Provide Lenovo Think Pad 
R61 Notebooks fi-om N.C ' to L.S. Converation // 6 

L.S. 0,00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dvvg.GOOS Note 21C Provide Three Phase Power 
Quahty Analyzers & Loggers N.C, to L.S. Converation # 7 

L.S. , . 0.00 47,060,00 47,060,00 47,060.00 47,060.00 

,22 N.C.Dwg.GOOS Note 2.10 Monitor Switchgears NA 
& NB North Substation second reading L.S, Converation 8 

li 

L.S, 0,00 12,321.00 12,321.00 12,321.00 12,321,00 

23 

IF 

Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (1,692.50) (1,692.50) (1,692.50) (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (2,017:86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 210 Temp.Power & Light Shut 
Down for Switchgear Renioval NA to L.S. Conversion # 1 

L.S. 0.00 25,577.00 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.G005 Note 21H Removal Spray On Fii-e Proofing & Abe 
Steel Framing. B-1 Concoure Level to L.S. Conversion # 2 

L.S. 0.00 91,000.00 91,000.00 91,000.00 91,000,00 

27 N.C.Dwg.GOOS Note 2lG Temporary Power Required 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0,00 . 9,751.99 9,751.99 . 9,751.99 

28 N.C.Dwg.GOOS General Note "17" Modify , Maintain 
& Relocate "Wayfinding' Signage 

TM 0,00 2,769.02 2,769.02 2,769.02 

Less B % retained as per contract MAX$ 2,660,000.00 

TOTAL APPLIED FOR, TO DATE : 

Balance to date ; 
Less advances under previous applications : 

To be advanced this appbcation ; 

56,035,238.00 
2,660,000.00 

53,375,238.00 
53,375,238.00 

. 0.00 

CHANGE ORDERS (l)er intachci) 
Total to date : $ 

Less: Previously advanced : $ 
6,928,088J2i 
6.883.315.6ft t..Oa 

. Change Order amount to be advanced on this application 
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (aa per copy) 

It Is Hereby Certified that the above qviantities of work have actually been performed and that the coat plus compensation above set 
forth, if any, is computed.in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis ofhis own knowledge, 
as well as by the contractor. 

The ^ritractor Further Certifies (checl! one) 

That all subcontractors and suppbers have been paid any amounts 
, 4^:<^due fiom previous pro^rress payments and shall be paid any amounts 

44.772.64 
44,772.64 

*IndividuaUy and on behalf of the contractor 

Chief Financial Officer 

due from this progi-essipayment; or 

_ 2. That payment has been withheld fi-om a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

supplier's contract to viithold a payment fi-om that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

CORRECT AND IN 

ACCORDANCE WITH 

CONTRACT 

CONSTRUCTION ACCT. 

Title 

Recommended For Payment: 

PRO/PRO,I ORG 
li 

ACT AREA/ 
SYST 

.JOB AMOUNT 

44,772.64 

The above estimate of quantities performed is correct and is made 
fi-om actual inspeptwn and kn^Swledge^ work performed. 

Title: NEER 

ENGINEEdDF CONSTRUCTION 

Ajiproved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a partnership, by a 



PA 326 
i-76 

Payment No 67 

The Port HUthority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
.TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 -of. 3 

10/31/2012 

TOTAL AMOUNTS 
ORDER 
NO. PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

1 • 3 LS . 59,046.00 0% 100% - 59,046.00 
2 2 T&M ' 12,447.35 0% 91% - • 11,284.36 
3 7 LS 28,189.15 0% 100% - 28,189.15 
4 8 LS 62,488.00 0% 100% 62,488.00 
5 1 LS 1,580.00 0% 100% - •1,580.00 
6 21 LS ' 34,085.00 0% 100% - ' 34,085.00 
7 22 LS 33,769.00 0% 100% - 33,769.00 
8 13 LS ;; 94,118.13 0% 100% - 94;118.13 
9 10 LS - 53,543.00 • 0% 100% - 53,543.00 

. 10 11 LS 17,424.00 G% 100% - 17,424.00 
11 24 LS II 15,996.50 0% 100% - 15,996.50 
12 23 LS 33,539.15 0% 100% - 33,539.15 
13 12 LS ii 97,307.94 0% . • 100% - 97,307.94 
14 31 LS • 19,972.00 0% 100% - 19,972.00 

- 15 26 LS 14,830.00 0% 100% - 14,830.00 
16 33 LS .15,569.00 0% 100% - 15,569.00 
17 32 LS 42,800.00 0% 100% - 42,800.00 
18 27 LS 1 36,088.00 0% 100% - 36.088.00 
19 15 LS 1,237,968.60 0% 100% - 1,237,968.60 
20 34 LS 54,067.00 0% 100% - - - .54,067.00-
21 25 LS 11 35,743,00 .0% 100% 35.743.00 
22 5 LS 159,281.00 0% '100% - 159,281.00 
23 41 LS 14,420,00 0% 100% - 14,420.00 
24 39 LS 15,240.00 0% 100% - 15,240.00 
25 19 LS 105,000.00 0% 100% 105,000.00 
26 17 LS 50,900.40 0% • 100% - 50.900.40 
27 16 LS 56,352.00 0% 100% - 56,352.00 

• 28 9 LS 58,239.00 0% 100% • - 58.239.00 
29 35 LS 14,906.00 0% 100% • - , 14,906.00 
30 40 LS 12,500.00 0% 100% - 12,500.00 
31 43 LS 21,222.00 0% 100% - 21,222.'00 
32 42 T&M 0.00 0% . 0% - -
33 44 LS 31,882.00 0% 100% - 31,882.00 
34 48 LS 17,463.00 0% 100% • - 17,463.00 
35 53 T&M i 14,678.19 0% 94% 13,857.15 
36 51 LS • 1- 23,989.00 . 0% 100% -• 23,989.00 
37 46 LS 147,464.00 0% 100% - 147,464.00 
38 49 LS 8,654.00 0% 100% - 8,654.00 
39 52 LS ! ' 40,475.00 0% 100% - 40,475.00 
40 45 LS 77,752,00 0% 100% - 77,752.00 
41, 62 LS i 42,800,00 0% 100% - 42,800.00 
42 60 LS 1 • 60,191.00 0% . 100% •- 60,191.00 

•43 63 LS 35,593.00 0% 100% 35,593.00 
44 • 61 LS II 14,980.00 0% 100% - 14,980.00 
45 67 LS 10,668.00 0% 100% - 10,668:00 

• 46 47 LS 1 10,888.00 0% 100% . 10,888.00 
47 29 LS 1 • 5,029.00 0% 100% - 5,029.00 
48 59 T&M 40,510.27 0% 96% - . 38,720.76 
49 70 LS Ii 7,261.00 0% 100% - 7,261.00 
50 65 LS 30,000.00 0% 100% - . 30,000.00 
51 73 T&M 0.00 0% 0% • -
52 72 LS - 35,000.00 0% 100% 35,000.00 
53 71 LS 58,911.00 0% 100% • - • 58,911.00 
54- 68 LS 15,536.00 0% 100% - 15,536.00 
55 78 T&M 40,168.53 0% 95% - , 38,160.08 



PA 326 
1-76 

Payment No 67 

; . The Port authority of New York and New Jersey 
I •• 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

r • Contract Number EWR-264.003 Sheet ' 3 of 3 
i| Purchase Order No. UEWR264003 
Approximate work performed to, 10/31/2012 

;TYPE 
'TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS 

ORDER 
NO. PAGO TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 

56 30 LS 190,000.00 0% 100% - 190,000.00 
57 64 T&M 276,822.20 0% 94% ' - 259,765.66 
58 50 T&M 227,220.68 0% 95% - 215,232.29 
•59 75 LS • 4,619.00 0% 100% - . 4,619.00 
60 86 T&M 14,809.06 0% 95% - 14,068.60 
61 79 LS 52,965.00 0% 100% - 52,965.00 
62 82 T&M 93,934.32 0% 100% 93,934.32 
63 83 LS 9,974.00 0% 100% - 9,974.00 
64 55 LS 46,052.00 0% 100% - 46,052.00 
65 69 T&M 36,636.24 0% 95% - 34,366.62 
66 74 LS 34,149.00. 0% 100% - . 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656.00 
68 90 LS 21,293.00 0% 100% - 21,293.00 
69 89 LS 13,907.00 0% 100% - 13,907.00 
70 85 LS 20,865.00 0% 100% 20,865.00. 
71 88 T&M 170,012.99 0% 90% - 153,694.39 
72 66 LS 12,045.00 0% 100% . 12,045.00 
73 95 LS ! • 5,036.00 0% 100% - 5,036.00. 
74 . 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 48,314.24 0% • 95% - 45,898.52 
76 57 LS 28,000.00. 0% 100% - 28,000.00 
77 97 LS 29,619.00 . . 0% 100% 29,619.00 
78 103 LS 10,780.00 0% •100% - 10,780.00 
79 36 T&M 29,264.65 0% 95% - 27,194.01 
80 87 LS • 25,152.00 0% 100% - 25,152.00 
81 77 LS. 1 . 52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00 0% 100% - 9,974.00 
83 •100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% 100% - 20,865.00 
85 98 LS 9,442.00 0% 100% 9,442.00 
86 .104 LS 55,310.00 0% 100% - . 55,310.00 
87 109 LS • 21,992.00 0% 100% - 21,992.00 
88 99 T&M 2,840:36 0% 98% . . 2,783.56 
89 101 T&M • • . • 597,871.87 0% 100% - 597,871.87 
90 108 T&M 79,666.49 0% 94% - 74,824.29 
91 81 LS 26,311.00 0% 100% 26,311.00 
92 115 LS 20,962.00 0% 100% - 20,962.00 
93 112 LS 72,118.00 0% 100% - 72,118.00 
94 114 LS 15,924.00. 0% 100% - 15,924.00 
95 102 T&M 11,183.64 100% . 100% 11,183.64 11,183.64 
96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,835.00 0% 100% - 72,835.00 
98 117 LS ' 20,972.00 0% 100% - 20,972.00 
99 94 LS II 26,583.00 0% • 100% - . 26,583.00 

100 113 LS 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M 409,572.54 0% 94% - 383,513.56 

.103 119 T&M I' 15,637.18 0%, 95% 8,728.54 
104 120 LS 24,187.00 0% 100% - 24,187.00 
105 118 LS 12,560.00 0% 100% - 12,560.00 
106 91 T&M •: 6,394.84 0% 95% - , 6,075.11 
107 121 LS |. . 48,485.00 0% 100% - 48,485.00 
108 122 T&M 246,327.50 0% 95% - 234,188.57 
109 125 LS 5,983.00 0% 100% - 5,983.00 
110 123 LS ! 11,642.00 0% 100% - 11,642.00 

•• 111 126 LS J 4,874.00 0% 100% - 4,874.00 
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Payment No 67 

The Port MUthority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet • Contract Number EWR-264.003 
. Purchase Order No. UEWR264003 
Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

10/31/2012 

TOTAL AMOUNTS 
ORDER 

NO. PACCTYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
112 127 T&M 19,009.00 0% . 100% - 19,009.00 
113 137 LS 27,730.0.0 0% 100% - - 27,730.00 
114 129 LS I! 4,861.00 0% 100% - 4,861.00 
115 132 T&M 2,624.70 0% 95% - 2,493.46 
116 134 T&M 1,569.82 0% 95% - 1,491.34 
117 141 T&M ' 4,737.52 0% 95% - 4,500.64 
118 146 LS 21,611.00 0% 100% - 21,611.00 
119 147 LS 8,950.00 0% 100% - 8,950.00 
120 144 T&M - 6,457.99 0% 94% - 6,020.24 
121 149 LS 4,521.00 0% •100% - 4,521.00 
122 150 LS • 2,382.00 0% 100% - 2,382.00 
123 142 LS 17,061.00 0% 100% - 17,061.00 
124 136 LS 5,593.00 0% 100% - 5,593,00-
125 148 LS 42,768.00 0% 100% - 42,768.00 
126 153 LS .. ; . 2,311.00 0% 100% - 2,311.00 
127 156 LS 2,033.00 0% 100% - 2,033.00 
128 157 LS ; 14,980.00 0% 100% - 14,980.00 
•129 159 LS 11,636.00 0% 100% - 11,636.00 
130 158 LS 16,050.00 100% 100% 16,050.00 16,050.00 
131 . 160 LS 6,782.00 0% 100% - 6,782.00 
132 151 LS 13,354.00 0% 100% - 13,354.00 
133 154 LS 10,047.00 0% 100% - 10,047.00 
134 162 LS 6,664.00 100% 100% . 6,664.00 6,664.00 
135 161 LS 10,875.00 100% 100% 10,875.00 10,875.00 

I - -



PA39 The F^b' ''uthority of New York & New Jerse 
233 . _.k Avenue So. 7th Fir. New York, NY 10003 . 

Page. 1 

Change Order No. 00095 

Facility: NEWRRK LIBERTY INT'L RIRPORT 

Contract No. EWR 264 .003 

Contract for: TERMINAL B MOPERMIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULRTIOH 

• To: VRH CONSTRPCTION CORPORATION 
Address: 320 GRAND AVENDE 

. .ENGLEWOOD, NJ 07631 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER H 
ACCOUNTING 
PROJECT ENGINEER- • 

!n accordance with the above described Contract: PACC No(s) : 00102 

XX The following Extra Is ordered. 

The time for completion of the contract 
i4 extended as Indicated below. 

The following reduction Is ordered. 

The following change Is ordered, at no change In price. 

A change Is ordered as specifically outlined.below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(;5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO OBTAIN THE SERVICES-OF A CLERICAL' 
PERSON FOR EXTRA WORK THAT IS PERFORMED ON A TIME' & MATERIAL BASIS.' •' 

COMPENSATION SHALL BE COMPUTED ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH.CHAPTER II, 
CLAUSE NO 22 OF THE FORM-OF CONTRACT ENTITLED 'COMPENSATION FOR EXTRA WORK' • ! 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless atherwise specifically stated above 

Dated i(jp 2012 
Resident Engineer 



Vhrr. 

The Port Authority of NY/NJ 

Attention Mr. Michael Wallai 

Phone No, 

^9.0 0 u 

ExfraWorkPacc#102 , 
Winston invoices 40242,40287,40329,40371,40414,40IDO 

87Krs@ $26.00 = $2,262.00 

VRH Labor 

VRH Material VRHAVinslon inv.40242, 2,262.00 

VRH Equipment 40,287,371,414,456 

VRH Fee 7% (Lab & Material) 158.34 

Sub Total VRH 2.420.34 

Subcontractor 

VRHFce7%' 

Sub Total 

Total Charges 2,420.34 

4 r 7 • 3 d 
• •• u 

y (j W ij 

V5 9 1 0 -r 
C r. , • , r-, rs 

J H - £ ^ 

' .-i -• 

i 3 9 - 10 

.5 2 8 •- 3-8 •; 

139 •10 -

1' 1 1 • 2o -

i o 3 • 6 0 

CtOriX'i .'Vl r r I 

.no Ill I. 
,1 CONSTROOTION COBP. '^(^.3 0 2010 ;•) yo -- -

,G«&Dral Cuxilxnulon I* 
!Oo«»tra<{(oB MKoagvt 

i- ir. 

Nof TM 001-107. 
2034 
EWR 264.003 Terminal B Leveri 
Lev.Expan & B-1 Vert Clrcuiatitjn 

March 25,2010 . | 

•^^,'2C3'2.OQ 
l'S,0,5+ 

APPROVED FOR PAYMENT # 
SUBJECT TO FINAL AUDIT 

$2,420.34 

AMOUNT V •f~ 2-, . -M-
SIGNATURESS 
DATE 

"320 Grand AVeriiie • 

Englewood, NJ 

07631-4355 

• •• Phone . • : • 

•• .:5t^-292i-250 
• V''; . if 

3718.292.2250 

;f:, . ..i| 
Fax /Engineering 

20l'.871;6727 
i| 

Fax/Accounting 

718.292.2251 

3/26/2010. 2034 TMOO1-107 Tempalte.xls 



coNBrniiCTioN COUP, 
<lTmr>t-ul Coutrunliin & 
Conilranllnn Miin«g»r» 

The Port Authority ofNY/NJ' Ihvdlbe No.l 7M 001 -1 09 
Job No. 2034 

Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date Apriri9. 2010 

Attention Ivlr. Midiaei Wallace, Senior Resident Engineer 

Phone No, 

Extra Work Pace # 102 
Winston invoices 40504,40552,40597 

VRH Labor 

VRH Materia! 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

46 hrs @ S26.00 = $ 1196.00 

VRHAVinslon inv.40504, 

40552 ,40597 

1,196.00 

83.72 

1,279.72 

1,279.72 

ri, 
g3.72 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$1,279.72 

AMOUNT .^1 I'^7^.7''^ 
SIGNATURE 
DATE ^ 

320 Grand Avenue 

Englewbod, NX , 

07631-1355.. 

Phone 

201.871,4422 " 

718.292.2250 
•1 

718.292.2250 

• l! 

Fax /Engineering 

.201.il71;6727 .. 

• Fax/Accounting 

718.292.2251 

4/19/2010 109 Tempalte.xls 



mm M 

E*L02^ 
,; f-\ :r:;i 

coNSTmicnoN conr. 
flnnnral Gnufmnton & 
CoBiirtistlon MHUfVtv 

Invoice No.-nrM 001-11 3 
Job No. 2034 
Project EWR 264.003 Terminal B Leyer 

Lev.Expan & .3-1 Vert Circulation 
Date May 21,2010 

Attention Mr, Michael Wallace. Senior Resident Engineer 

Phone No. 

Extra Work Pace # 102 
Winston invoices 40644 

VRH Labor 

VRH Material 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH' 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

.1 DeBcriplion i 

15 hrs@ $26.00 = $390.00 

VRHAVitiston inv.40644, 390.00 

27.30 

417.30 

417.30 

^7-

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

s, 

$417.30 

AMOUNT , ^17. ̂  
SIGNATURE 

DATE I 

Phone 

Jl- •- -761)87 

320 Grand Avenue 

Englewood, 'NJ , 

07631-4355'; ' 

5/21/2010 ; 



"ly \:1 JUN t TACC =rtno^ coNsmticTjoN conp. 
CnnnraJ Ctiblcnttlon Jk 
ConiiruofiBB Miiugvra 

The Port Au'lhorily of NY/NJ Invoice No. JM 001-116 

Job No, 2034 

Project EWR 264.003 Terminal B Lever 
Lev.Expan & B-1 Vert Circulation 

Date June 18.2010 

Attention Mr. Michael V/allace, Senior Resident Engineer 

Phone No. 

Extra Worlc Pace# 102 . 
Winston invoices 40690,734,780,828,879,931, 
40980,41031 

JiS-hTs @ S26.00 = $ 3.042.00 

VRH Labor . • 
VRH Material ' VRHAVinslon inv.40690, 3,042.00 

VRH Equipment . , 734.780,828,879,931.980, . . .• 

VRH Fee 7% (Lab & Material) 41031 ' 212.94 

Sub Total VRH 3,254.94 . 

Subcontractor 

VRH Fee 7% - . ' 

Sub Total 

Total Charges 3,254.94 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$3,254.94 

AMOUNT _±Ar2^i4± 
SlGNATURr^ijVfe^illi^rT^ 
DATE 

'320 (jrahd Avenue 

Engiewood.NJ 

Phone 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

2034 TM0Q1- 116' Tempalte.xls 



2034 TM0D1-121 Tempalte.xls 



Vi 
4 

3/ 
CONBTRtKTTON COUP, 

(•ntMtnJ Cr^iiltvatMn h 

The.PortAulhorilyofNY/NJ Invoice No. TM 001-124 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date October 12; 2010 

Atlentlon Mr, Michael Wallace, Senior Resident Engineer 

Phone No. 

Desciipkm ^ 

Extra Work Pace# 102 
Winston invoices 41080,41348,41395,41449,41739,41786 

34hrs@S26.00-J 884.00 

VRH Labor 
VRH Ivtatcrial VRHAVinston inv,41080 
VRH Equipment 348,395,449,739,786 
VRH Fee 7% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 

Total Charges 

88fOO 

61.88 
945.88 

945.88 

/WiMr 
CO 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$945.88 

AMOUNT 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 . 

Phone ; 

201.871:4422 

718.292.2250 

718,292.2250 

Fax/Engineering 

201.871.6727 
•L . ' • 

I'l 

Fax/Accounting 

•718.292.2251 

10/12/2010 2034 TM001- 124 Tempalte.xls 



The Port Authority of NV/NJ 

NOV 1 t 

f Fi 

Cnnnriil l^iiitciiiilnr* X' i, 
Cor7$U-do' lon hinan^ai.' 'i' 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

r!mssrr6--TM 001-127 
Job No. 2034 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 9, 2010 

Extra Work Pace# 102 
Winston invoices 41838 ,41945 

lOlirs® $26.00 = $260.00 

VRH Labor 

YRH Material VRH/Winston inv.41838 

VRH Equipment • • ' 41945 

VRH Fee 7% (Lab & Material) , . 

Sub Total VRH 

Subcontractor 

VRH Fee 7% ' 

Sub Total 

Total Charges 

260.00 

18.20 

•278.20 

278.20 

APPROVED FOR PAYMENT#, 
SUBJECT TO FINAL AUDIT 

AMOUNT, 
SIGNATURE 
DATE 

$278.20 

320.Grand Avenue 

Englewood, NJ 

07631-4355 

Phone 

201.871.4422 

718.292.2250 
. I, 

.1' 
718.292.2250 

Fax /Eiigineering 

201.87L6727 . 

II 

Fax/Accounting ' 

•718.292.2251 
• [1 

11/10/2010 
2034 TM001- 127 aiex.xis 



The Port Authority of NY/NJ "Invoice Ra ' TM' O 01-129 

Job No. 2034' 
Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date November 19,2010 

Attention Mr. Michael Waltace , Senior Resident Engineer. 

Phone No. 

Extra Work Pace # t02 
Winston uwoices 413,07A 

5hrs@$26.00 = $ 130.00 

VRH Labor. 

VRH Material 

VRH Equipment 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

VRHAVmstoninv.41307A 130.00 

9.10 

139.10 

139.10 

3o.^ 
1. 

APPROVED FOR PAYMENT#. 
SUBJECT TO'FINAL AUDIT 

• $139.10 

AMOUNT. 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phone I, 

201.871.4422 

718.292.2250 

718;292.2250 

Fax /Engineering 

T 201.871.6727 

Fax/Accounting 

718.292.2251 

11/19/2010. 
2034 TM001- 127 'alex.xis 



DEC 0 9/^010- # 

:::j:::::;::;'::cwn:rii 
:/^.. •;sii^^':RESrDENl^ EN 

CONST-JKICTTQN COHP. 

Cfliinnil Cniitruulura & 
Conitouctlnn Miiiui^r* 

The Port Authbrliy of SiY/NJ wi oo^^^isa' 
Job No; 2034 
Projeof EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date • December 7, 2010 

Attention Mr. Michael Wallace , Senior Resident Engineer 

Phone No. 

Extra Work Pace# 102 
Winston invoices 41891, 42005, 42186, 42244,42305 

21 hrs @ $26,00 = $ 540.00 

VRH Labor 

VRH Material VRH/Wuiston inv.41891, 

VRH Equipment 42005. 42.186,42244.42305 

VRH Fee 7% (Lab & Material) ' • 

Sub Total VRH 

Subconhactor 

VRH Fee 7% . 

Sub Total 

Total Charges 

546.00 

38.2:2 

584.22 • 

584.22 

2>©,>^ 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

$584.22 

AMOUNT / 
SIGNATURE 
DATE__J2^ M jlXD . 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

Phoaei 

201.871.4422 

718.292.2250 

718.292.2250 

Fax /Engineering 

201.871.6727 

Fax/Accounting 

718.292.2251 

12/8/2010 
2034 TM001- 127 alex.xls 



iiiSEiliSiSiiSffi 

''*'• Vi" r t »<! 3 

i 'i iij.1 ci W {,J iij) 3 :'lf© 
,n Z-/ ^/Tdj=-^^li u hEB 1 (12011 

• I 

EWR FIS 
i. . ..RESiDFriT FW-•'""•• 

CONSTRUCTION CORP. 

Cnnnr&l Ciiiilnintiini & 
Cotiflj-uoilnn MHOA(fpr» 

The Port Authority of NY/NJ • Invoice No. TM 001-136 
Job No. 2034 

Project EWR 264.003 Terminal B Lever 

Lev.Expan & B-1 Vert Circulation 
Date February 9, 2010 

Attention Mr. Mictiael Wallace, Senior Resident Engineer 

Phone No. 

Extra Work Pace# 102 
Winston invoices 
42^177 ,541,596,655,770,825 

26 hrs @ $26.00 = $ 676.00 

VRH Labor. . 

VRH Material VRHAVinslon inv.42477, 

VRH Equipment 541,596,655,770,825 

VRH Fee 7% (Lab & Material) 

:SubToialVRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

676.00 

47.32 

723.32 

723.32 

firVtOJr 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$723.32 

AMOUNT: 
SIGNATURE 
DATE 

320 Grand Avenue 

Englewood, NJ 

0.7631-4355 

Phone •; 

201.871.4422 

718.292.2250 

718,292.2250 

Fax /Engineering 

20L87.1,(i727 ' 

•J. 

Fax/Accounting 

718.292.71251 

2/9/2011 2034 TM001- 136 Tenipalte.xls 



y TT •• 

|j.«^4i, Wy^igjEgEi I! 
MAR U 2 2D!1 0 

EVVR r-IS-^ 
RESIDEi'iT ENGINEER ' 

coNsrmicnoN COBP. 
Cnnnral CoMtcunUm it 
ConttrocOnn Miwa^n 

The Port Authority of NY/NJ Invoice No, TM^ 001-1 SBTI' 

Job No. 2034 

Project EWR 264.003 Terminal B Lower 

Lev Expan & B-1 Vert. Circulation 
Date Ivlarch 1,2010 

Attention Mr.Micheai Wallace .Senior Resident Engineer 

Phone No. 

Extra Work per PACC #102 
Winston Inv. 42880 

Shr5.@ 26.00-130.00 

VRH Labor • 

VRH Material VRH/Winston 

VRH Equipment inv. 

VRH Fee 7% (Lab C& Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

130.00 

9.10 

139.10 

139.10 

lo 

3^1. 

APPROVED FOR PAYMENT #. 
SUBJECT TO FINAL AUDIT 

$139.10 

AMOUNT 
SIGNATURE 'b 
DATE ^ 2^ 

320 Grand Avenue 

Englewood.NJ 

07631-4355 

Phone 
11 

201.871.4422 

718.292.2250 

I • 
•718.292.2250 

Fax /Engineering 

201.871.6727 

' ii • 

Fax/Accounting 

718.292.2251' ' 

3/1/2011 2034 TM001- 138Tempalte.xls 



OlQVH 
MAR 2 8.2011 a 

RESIDEI^'^ENGIKIFFR 

CONBTflllCriON conp. 
Onnnrol (!i)iitru(ili>n !» 
ConilTunllon MH(ui|«rt 

ThePorlAuthorllyofNY/NJ Invoice No, XM 001-142 

Job No. 2034 
Project EWR 264.003 Terminal B Lower 

Lev Expan & B-1 Verl;. Circulation 
Data Ivlarcli25,2011 

Attention • Ivlr.Micheal Wallace .Senior Resident Engineer 

Phone No. 

Extra Work per PACC #102 
Winston Invoice 42713,42936,42996,43053 

VRH Labor 

VRH Material VRH / Winston 

VRH Equipment inv.42713,42936,42996 

VRH Fee 7% (Lab & Material) 43053 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total • 

Total Charges 

494.00 

34.58 

528.58 

528.58 
,. + 6. 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

AMOUNT 
SIGNATURE1:> 
•DATE a 

$528.58 

.320 Graiid Avenue 

Englewood, NJ 

07631-4355 

Phone , 

201.871.4422 

718.292.2250 

718.292.2250 
li 

_ > 
" li •. 

Fax /Engineering 

201.871.(5727 

Fax/Accounting 

718.292.2251 

3/25/2011. 2034 TM001- 142 Tempalte.xls 
• (I 



RET COST WORK 
CONSTIWCTTON COflP. 

CfVMrBji CnlrB«t»r» h 
0«M$tjvettva ManA^wt 

11. 

The Port Aulhorily of NY/NJ Invoice No. TM 001-159 
Job No. 2034 
Project EWR 264.003 Terminal B Lower 

Lev Expan & B-1 Vert. Circulation 
Date August 1,2011 

Attention Mr.Micheal Wallace .Senior Resident Engineer 

Phone No. 

Extra Work per PACC 1/102 
Winston invoice 42418 

VRH Labor 
VRPl Material " VRH / Winston 
VRH Equipment inv.42418 
VRH Fee 7% (Lab & Material) 
Sub Total VRH 
Subcontractor 
VRH Fee 7% 
Sub Total 
Total Charges 

320 Grand Avenue 
Englewood, NJ 
07631-4355 

130.00 

9.10 
139.10 

139.10 

\/ 

$139.10 

718,292.2250 

Fax /Engineering 

201.871.6727 , 

Fax/Accounting 
718.292.2251 

8/1/2011 2034 TM001- 159 Winston 



lET COST lOil W%f/ i\l 
{I 

OCT 2 8 2011 : 'Jj CON8TRUOTION COUP. 

Gonoral CnnlrafUnT* & 
ConiirucMph Miioajrorji 

'E\A/!-! FiS, ;'';L^Tiy, 
The Port Aulhorlly of NY/NJ I Tnvoioe-No. TM 001 -1 76 

Job No. 2034 
Project EWR 264.003 Terminal B Lower 

Lev Expan & B-1 Vert. Circulation 
Date October 26,2011 

Attention Mr.Micheiil Wallace ,Senior Resident Engineer 

Phone No. 

J Descj-ipition • ^ • 

Extra Work per PACC #102 
Winston invoice 41618 
tickets 580,81,82,84 

VRH Labor 

VRH Material 

VRH Eqiiipinent 

VRH Fee 7% (Lab & Material) 

Sub Total VRH 

Subcontractor 

VRH Fee 7% 

Sub Total 

Total Charges 

VRH/Winston 

inv.41618 

104.00 

7.28 

111.28 

111.28 

.f|OL[oo 
7.?5 

APPROVED FOR PAYMENT #, 
SUBJECT TO FINAL AUDIT 

$111.28 

AMOUNT 
SIGNATURE !>. 

320 Grand Avenue 

Englewood.MJ 

07631-4355 

Phone • 

201.871.4422 
II 

718.292.2250 

i •• 
718.292.2250 

' !| 
Fax .'Engineering 

201,1571.6727 ' ' 

Fax/Accounting 

7 i 8.292.2251 

10/26/2011 2034 TM001- 176 WinstoirilxIsXi: 



PA39 The F^o- " \uthority ,of New York & New Jerse-
233,-,K Avenue So. 7th Fir. Ne\« York, NY 10003 

Page 1 

olOSY 
Change Order No. 00130 Contract No. EWR: 264.003 

Facility: HEHARK LIBERTY INT'L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL S BI VERTICAL ciRcaLATiOK 

to: VRH CONSTRDCTION CORPORATION • 
Address: 320 GRAND AVENUE-

ENGLEWOOD, NJ 07631 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING ' VStT 
PROJECT ENGINEER • 

in accordance with the above described Contract: PACCNo(s): 00158 

XX The following Extra is ordered. 

The time for completion ,of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR; Please sign original and return to the Port Authority representative whose signature appears in iine five(5). 

AS DIRECTED BY THE ENGINEER, REFORM ALL WORK NECESSARY TO MODIFY AND INSTALL LIGHTING 
FIXTURES IN THE TERMINAL B, NORTH GENERATOR ROOM IN^ ACCORDANCE WITH SKETCH SKE-01 DATED 
3/9/12. . , . • • 

THE WORK INCLUDES: , 

-REMOVE THE TEN .(10) EXISTING PENDANT-MOUNTED FLOURESCENT LIGHTING FIXTURES. " 
-REINSTALL THE TEN (.10). EXISTING FIXTURES IN A NEW ARRANGEMENT. AT ll'-O" A.F.F. 
-INSTALL TWO (2) NEW TWIN-HEAD NICAD BATTERY EMERGENCY LIGHTING FIXTURES ON THE OPPOSING 
STRUCTURAL COLUMNS. 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 16,050.00. . 

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specificaliy stated above. 

mnJ-U-, Dated 2012 



'A39 The Por"" uthority of New York & New Jersey " 
233. „.x Avenue So. 7th Fir. New York, NY 10003 

Page 1 

<y>03Y 
Change Order No. 0013^ Contract No. EWR 2 64.003 

Facility: NEWARK LIBERTY IHT.'L AIRPORT 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL S BI VERTICAL CIRCULATION 

, To: VRH CONSTRUCTION CORPORATION 
Address: 320 GRAND AVENUE 

. • ENGLEWOOD, NJ 07631 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER • 
ACCOUNTING 
PROJECT ENGINEER,, • 

1 accordance with the above described Contract: PACCNo(s): 00162 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

The following change is ordered, at no change: in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).' 

AS piRECTEtD BY THE ENGINEER, PERFORM ALL . WORK NECESSARY TO FURNISH AND INSTALL i. SIMPLEX, 
MODEL FFP-2 (FOR OIL) FUEL PORT CABINET FOR THE TERMINAL B, NORTH EMERGENCY GENERATOR OIL 
TANK. 

COMPENSATION CHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 6,664.00. 

No extension of time for completion is granted to the Contractor on account of the changes orderedjierein^less oth^lse specifically stated above. 

Dated /6^ , 2012 
llYResi ngineer 



PA39 The Poif'jthority of New York & New Jersey 
2331 . Avenue So. 7th Fir. New York, NY 10003 

I! 
Page 1 

Change Order No. 00135 Contract No. EWR 264.003 

: Facility: NEWARK LIBERTY INT'L AIRPORT ... 

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCOLATION 

To: VRH CONSTRUCTION CORPORATION • 
Address: 320 GRAND AVENOE 

ENGLEWOOD, NJ 07631 , 

n accordance with the above described Contract: PACCNo(s): 00161 

XX The following Extra is ordered. 

The time for completion of the contract 
is extended as indicated below. 

The following reduction is ordered. 

DISTRIBUTION 
PROJECT EXECUTIVE • 
PROJECT MANAGER,^ • 
ACCOUNTING 
PROJECT'ENGINSEfT'^ • 

The following change is ordered, at no change in price. 

A change is ordered as specifically outlined below. 

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO RECONFIGURE THE EXISTING DUCT 
PLENUM WALL BEHIND THE EMERGENCY GENERATOR TO MAINTAIN A CLEAR 24" MINIMUM SPACE BETWEEN THE 
PLENUM AND THE EXISTING DAY TANK IN THE NORTH GENERATOR,ROOM IN ACCORDANCE WITH SKETCH 
SK-l-PACC-151 DATED 5/24/12. ^ 

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 10,875.00. '' 

No extension oftime for completion is granted to the Contractor-on account of the changes ordered 

Dated Oa. IvUr 2012 

le specifically stated above. 



CONTINUATION SHEET AlA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. -

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
• APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

67 
II/09/I2 

I0/3I/I2 

VRH Job 2034 
7272R66 

A B C • 1 E F G . H 
ITEM DESCRIPTION OF WORX SCHEDULED WORK COMPLETED MATERIALS TOTAL % . BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2.157,943.00 2,141,364.00 - 2,141,364.00 99.23% 16,579.00" 

2 GENERAL CONSTRUCTION . _ 2,135,797.00 2,119,439.08 2,119,439.08 99.23% 16,357.92 

3 MOBILIZATION 150,000.00 150,000.00 - 150,000.00 100.00% • -
4 TEMPORARY PARTITIONS 

I Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Temp. Wall Submittal 6,000.00 6,000.00 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 40,000.00 - 40,000.00 100.00% -
Layout Temp. Partitions ^ • 2.000.00 2.000.00 , - 2.000.00 100.00% -

Construct Temp. Partitions 200,000.00 200,000.00 • - 200,000.00 100.00% 

Construct. BI Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% • -
Mid level Temp. Partitions . 2,000.00 2,000.00 - 2.000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000;00 50,000.00 100.00% -

2 layout Temp. Partitions 2.000.00 2,000.00 - 2.000.00 100.00% -
Construct Temp. Partitions Ext. 60.000.00 60,000.00 - 60,000.00 100.00% 

B2 Construct. Temp. Partitions 60,000.00 60,000.00 - 60,000.00 100.00% --
Construct. Temp. Partitions 75,000.00 75,000.00 75,000.00 100.00% -
Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - 75,000^00 100.00% 

Construct. Temp. Partitions 30.000.00 30,000.00 30,000.00 100.00% -
Construct Temp. Partitions Nse 30,000.00 30,000.00 - . 30,000.00 100.00% -

, Construct Temp. Partitions Sse 50,000.00 50,000.00 - • 50,000.00 100.00% • -
Temp. ParUtions for Service Escalator 30,852.00 30,852.00 , '30,852.00 100.00% -
ConstructUpper Level Temp. Partitions 35,852.00 35,852.00 - 35,852.00. 100.00% -
Temp. Partitions for Service Elevators 20,000.00 20,000.00 20^.000.00 100.00% 

Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% 

Construct. Temp. Partitions 50,000.00 • 50,000.00 50,000.00 100.00% -
Construct. Temp. Partitions 30.000.00 30.000.00 - * 30.0p0.00 100.00% 

Construct Temp. Partitions ML Bl North 26,324.00 "26,324.00 - 26,324.00 100.00% 

Construct. Temp. Partitions ML 26,324.00 - _ 26,324.00 - 26,324.00 100.00% • 
Construct. Temp. Partitions ML Bl South 26,324.00 26,324.00 • 26,324.00 . 100.00% 

SUBTOTALS 5,602,416.00 5,569,479.08 - 0.00 '5,569,479.08 32,936.92 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 1 of 22 



November 9, 2012 

Mr. Michael C. Wallace 
Senior Resident Engineer 
Newark Liberty Intl. Airport 
EWR Building 70 CTA 
Newark, NJ 07714 

CONSTRUCTION CORP. 

Re: Prevailing Wage Rates 

Dear Mr. Wallace, 

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or-
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily 
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for 
Application for Payment No. 67 AT LEAST THE PREVAILING RATE OF WAGE AND 
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 
being performed as determined by the Engineer. 

Very truly yours, 

Frank W. Hurlef 
Chief Financial Officer 

320 Grand Avenue 

Englewood, NJ 

07631-4355 

' Phone 
. 201.871.4422 . , 

i Fax/Executive 

' 201.871.6727 

Fax/Accounting 
; 201.871.1927 

" Fax/Estimating 
;i 201.871.0705 



CMD-6 (1/99) 

STATEMENT OF PAYMENTS 

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS 

Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymen 

% Project 

ii , 

8-01-12 to 10-31-12 Contract No. EWR-264.003 

Contract Title: Term B. Modernization Program Lower Level 

Expansion & B-1 Vertical Circulation 

Contractor: VRH Construction Coro. 2034 

Period Reporting: 

Paymen 

% Project 

it ADDI. #: 67 : 

Comoleted: 99.95 % 

(Indicate) 

MBE 

WBE 

• DBE 

ESTIMATED' 

TOTAL 

SUBCONTRACT 

AMOUNT 

Column A + Column B = Column C 

AMOUNTS PAID 

(Indicate) 

MBE 

WBE 

• DBE 

ESTIMATED' 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This f • Cumulative 

Statement Statement • To-Date SUBCONTRACTOR NAME 

(Indicate) 

MBE 

WBE 

• DBE 

ESTIMATED' 

TOTAL 

SUBCONTRACT 

AMOUNT 

Prior This f • Cumulative 

Statement Statement • To-Date 

RISA MANAGEMENT CORP WBE 331,314.00 325,914.20 0.00 325,914.20 

FINE PAINTING & DECORATING CO. MBE • 160,614.00 134,911.79 0.00 134,911.79 

SIGNS & DECALS MBE 273,140.00 247,608.00 0.00 247,608.00 

MAZZOCCHI WRECHING INC. WBE 1,356,997.42' 1,279,955.38 0.00 1,279,955.38 

CAROL HARDY MECHANICAL •WBE • 4,137,766.15 3,925,192.09 5,65575 3,930,877.84 

BERTO CONSTRUCTION MBE 267,954.95 . 249,694.15 o:oo 249,694.15 

S&M ELEC./ TURTLE & HUGHES (MATERIAL) WBE 360,000.00 260,030.85 • o;oo 260,030.85 

D-STAR WATERPROOFERS MBE' 48,000.00 45,600.00 oiioo 45,600.00 

S&J ELECTRICAL CONTRACTING MBE 93,213.10 87,158.05 0.00 87,158.05 

ARTISAN INC. WBE . 55,114.00 55,114.00 0!00 55,114.00 

• -
. 

-I 

Totals 7,084,113.62 6,611,178.51 5,685.75, 6,616,864.26 

(Indicate) 

MBE 

WBE 

. DBE 

TOTAL , 

AMOUNT 

SUPPLIER 

AGREEMENT 

AMOUNTS PAID 
1 • 

(Amounts entered should reflect 100% pald.The 60% credit will tx: tundled t>y this ofltce] 

(Indicate) 

MBE 

WBE 

. DBE 

TOTAL , 

AMOUNT 

SUPPLIER 

AGREEMENT 

Prior This Cumulative 

Statement Statement. To-Date 

SUPPLIERS/LESSORS 
1 

• N/A • - i' 

, \ 

Date Prepared 11/09/2012 

Prppamd by Frank W. Hurley 

The Port Authority of NY & NJ 

Resident Engineer's Office '' 

Titlfi- Chief Financial Officer, • Date Recei 

Reviewed E 

Title: G>r\4 

ved: U 
Dffir-or'c .CJinnati trp* A 

Date Recei 

Reviewed E 

Title: G>r\4 

Date Recei 

Reviewed E 

Title: G>r\4 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & B1 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATiON 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

- • From 12/01/2006 To 10/31/2012 
Start Date - 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees - •• 
Total All Sum of all 

• ~ --- . • • -
Native : 

Trade Classification Employees Hours Employees Hr . Black Hispanic Asian American 

M F M F M F M F M F 

ADMINISTRATI' JOURNEY WORKER 364.00 • . 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 p.oo .0.00 
VE/OFFICE • 

Sub Total 364.00 0.00 364.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

ALL OTHER APPRENTICE 80.50 • 0.00 80.50 0.00 0.00 56.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 7,930.00 0.00 7,930.00 468.00 0.00 35.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 8,010.50 0.00 8,010,50 468.00 0.00 91.50 O.OO . 0.00 0.00 0.00 0.00 

ASBESTOS APPRENTICE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 . 0.00 0.00 0.00 
WORKERS 

JOURNEY WORKER 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 . 0.00 0.00 

Sub Total 4,369.00 832.00 5,201.00 142.00 8.00 3,150.00 824.00 0.00 0.00 0.00 0.00 

BOILERMAKER 
c 

JOURNEY WORKER 408.00 0.00 408.00 ' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
o 

Sub Total 408.00 0.00 408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BRICKLAYERS APPRENTICE 65.50 0.00 65.50 0.00 0.00 65.50 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER, 1,065.00 0.00 1,065.00 0.00 0.00 95.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 1,130.50 0.00 1,130.50' O.OO 0.00 160.50 0.00 0.00 . 0.00 0.00 0.00 

CARPENTERS APPRENTICE 232.00 • 0.00 232.00 0.00 0.00 0.00 0.00 .0.00 0.00 0.00 • 0.00" 

JOURNEY WORKER 57,698.50. 0.00 57,698.50 24.00 0.00 '581.00 0.00 0.00 , 0.00 0.00 0.00 

Sub Total 57,930.50 0.00 57,930.50 24.00 0.00 581.00 0.00 0.00 0.00 0.00 0.00 

CEMENT APPRENTICE 8.00 0.00 8,00 0.00 • 0.00 8.00 0.00 0.00 • 0.00 0.00 . 0.00. 
MASONS' 

JOURNEY WORKER. • 3,778.00 0.00 3,778.00 140.00 0.00 480.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 3,786,00 0.00 3,786.00 140.00 0.00 488.00 0.00 -0.00 0.00 - • 0.00 0.00 

DOCK JOURNEY WORKER 835.50 0.00 835.50 0.00 0.00 0.00 0.00 0.00 '. 0.00 0.00 0.00 
BUILDERS 

Sub Total 835.50 0.00 835.50 0.00 0.00 0.00 0.00 o.op 0.00 0.00 0.00 

ELECTRICIANS APPRENTICE • 18,724.75 0.00 18,724.75 3,423.00 0.00 947.00 0.00 2,173.50 0.00 0.00 0.00 

JOURNEY WORKER 92,719.00 0,00 92,719.00 5,831.00 0.00 4,264.50 0.00 31.00 o.op ^ 0.00 0.00 

Total"" 
Minority 
Hours 

Minority 
Hours 

Female 
Hours 

0.00 

0.00 

56.50 

503.00 

559.50 

0.00 

4,124.00 

4,124.00 

0.00 

0.0 0.0 

mmmmemmm 

6.2 0.0 

79.2 15.9 

Esiiesiisssisia 
0.00 0.0 0.0 

65.50 

95.00 1 
160.50 8.4 0.0 

0.00 

605.00 

605.00 

8.00 

. 620.00 

628.00 

0.00 

0.00 

6,543.50 

10,126.50 

1.0 -0.0 

16.3 0.0 

0.0 0.0 

Printed by DAWN HAINES Page 1 Start Print 15:04:30 



EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL . 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 10/31/2012 
. Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

Sum of all 
Employees Hr Black Hispanic. Asian • Native 

American 

Total" 
Minority 
Hours 

" " 
Minority Female 
Hours Hours 

M • F M F M F . M • F M F 

Sub Total 111,443.75 0.00 111,443.75 9,254.00 0.00 5,211.50 0.00 2,204.50 0.00 0.00 0.00 16,670.00 9.0 0.0 

ELEVATOR APPRENTICE 3,521.00 0.00 3,521.00 0.00 0.00 0.00 0.00 7.75 0.00 0.00 0.00 7.75 1 -
CONSTRUCTO CONSTRUCTO 

ELECTRICIANS 276,50 0.00 276.50 0.00 0.00 0.00 o.do 0.00 0.00 0.00 0.00 0.00 i#
 

III
 

JOURNEY WORKER 3,601.25 0.00 3,601.25 164.50 0.00 0.00 0.00 - 170.50 0.00 0,00 0.00 335.00 1 -
Sub Total 7,398.75 0.00 7,398.75 164.50 0.00 0.00 0.00 178.25 0.00 0.00 0.00 342.75 4.5 0.0 

.ENGINEER . JOURNEY WORKER 1,116.00 0.00 • 1,116.00 0.00 0.00 0.00 0.00 6.00 0.00 0.00 0.00 .0.00 I- . • 1 
Sub Total . 1,116.00 0.00 1,116.00 0.00 . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

• o
 

d
 

GLAZIERS APPRENTICE 1,463.50 0.00 1,463.50 369.00 0.00 99.00 0.00 8,00 0.00 0.00 0.00 476.00 1 - - *^1 
JOURNEY WORKER 6,232.50 0.00 5,232.50 83.00 0.00 798.00 0.00 0.00 0.00 0.00 0.00 881.00 

11 11 i
 

Sub Total 7,696.00 0.00 7,696,00 452.00 0.00 897.00 0.00 8.00 • 0.00 0.00 . 0.00 1,357.00 11.4 0.0 

HVAC APPRENTICE 104.00 0.00 104.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 
JOURNEY WORKER 312.00 0.00 312.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1 - - .i 

Sub Total . 416.00. 0.00 416.00 0.00 • 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

O
 

d
 

o
 

d
 

IRON APPRENTICE 592.00 0.00 592.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 80.00 1 " „ ' 
WORKERS WORKERS 

JOURNEY WORKER • 8,427,00 0.00 8,427.00 584.00 0.00 712,00 0.00 0.00 0.00 0.00 0.00 1,296.00 1 - - - > -

Sub Total 9,019,00 0.00 9,019.00 584.00 0.00 792.00 0.00 0.00 0.00 • 0,00 0.00 1,376.00 14.3 0.0 

LABORERS JOURNEY WORKER 38,264.75 916.00 39,180.75 2,972.75 0.00 15,456.50 916.00 114.00 o.op 0.00 0.00 19,459.25 . • ' 

Sub Total 38,264.75 916.00 39,180.75 2,972.75 0.00 15,456.50 916.00 114.00 0.00 0.00 . 0,00 19,459.25 49.6 2.3 

METAL JOURNEY WORKER 96.00 0.00 96.00 . , 0.00 0.00 0.00 0.00 0.00 0.00 0.00 - 0.00 0.00 ' 
UTHERS -

Sub Total 95.00 0.00 96.00 .0.00 0.00 0.00' 0.00 0.00 0.00 0.00 0.00 0.00 

o
 

d
 

o
 

d
 

OPERATING JOURNEY WORKER 2,194.25 0.00 2,194.25 19.25 0.00 88.00 0.00 0,00 0.00 0.00 0.00 107.25 
ENGINEERS 

Sub Total 2,194.25 0.00 2,194.25 19.25 0.00 88.00 0.00 0.00 0.00 0.00 0:00 107.25 bo
 

o
 

d
 

PAINTERS JOURNEY WORKER 2,741.00 0.00 2,741.00 0.00 0.00 1,961.00 0.00 0.00 0.00 0.00 0.00 1,961,00 • 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & N J 
Monthly Employment Utilization Report 

From 12/01/2006 To 10/31/2012 
Start Date 12/01/2006 

Projected Completion Date II 

Work Hours of Employees 
. ^ . ...... - „ ... ... • - - . - • - • 

Total All Sum of all Native 
Trade Classification Employees Hours Employees Hr Black Hispanic Asian American 

M F M F M F M F • M F 

Sub Total 2,741.00 0.00 2,741.00 0.00 0.00 1,961.00 0.00 . 0.00 0.00 0.00 0.00 

PIPEFITTERS APPRENTICE 615.50 0.00 615.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 4,585.50 0.00 4,585.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 5,201.00 0.00 5,201.00 0.00 0.00 0.00 0.00 0.00 0.00 p.00 0.00 

. PLASltKERS JOURNEY WORKER 2,156.00 • 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 2,155.00 0.00 2,156.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

PLUMBERS APPRENTICE 416.00 0.00 416.00 0.00 .0.00 264.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 2,027.00 0.00 2,027.00 16.00 0.00 0.00 0.00 0.00 0.00 o.oo' 0.00 

Sub Total 2,443.00 0.00 2,443.00 16.00 0.00 264.00 0.00 0.00 0.00 0.00 0.00 

ROOFERS JOURNEY WORKER 59.50 0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 59.50 .0.00 59.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

SHEET METAL APPRENTICE 991.00 0.00 991.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 8,620.50 0.00 8,620.50 0.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 9,611.50 0.00 9,611.50 16.00 0.00 2,955.00 0.00 0.00 0.00 0.00 0.00 

STEAMFI1 1 tkS APPRENTICE 1,367.00 0.00 1,367.00 547.00 0.00 278.00 0.00 0.00 0.00 0.00 0.00 

JOURNEY WORKER 16,002.50 0.00 16,002.50 2,449.00 0.00 380.00 0.00 , 0.00 0.00 0.00 0.00 

SUPERVISOR 144.00 0.00 144.00 " .0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 17,513.50 0.00 17,513.50 2,996.00 0.00 658.00 0.00 0.00 0.00 0.00 0.00 

STONE , JOURNEY WORKER 286.00 0.00 286.00 . 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SETTERS 
Sub Total 286.00 0.00 286.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 

SURVEYORS JOURNEY WORKER 1,020.00 0.00 1,020.00 0.00 0.00 0.00 o.bo 0.00 . 0.00 0.00 0.00 

Sub Total 1,020.00 0.00 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

TEAMSTERS JOURNEY WORKER 593.00 0.00 593.00 - 10.25 0.00 0.00 0.00 0.00 0.00 • 0.00 0.00 

Total 
Minority 
Hours 

% ; % " 
Minority Female 
Hours Hours 

1,961.00 

0.00 

0,00 

0.00 

0.00 

0.00 

264.00 

15.00 

280.00 

0.00 

0.00 

16.00 

2,955.00 

2,971.00 

825.00 

2,829.00 

0.00 

3,654.00 

1.00 

1.00 

0.00 

0.00 

10.25 

71.5 0.0 

i . L 

0.0 0.0 

0.0 0.0-

i 

0.6 0.0 

0.0 0.0 

I 
30.7 0.0 

I 
wsm&ismssm 

0.0 0.0 

I . ' ' -'I 

0.3 0.0 

0.0 0.0 
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EWR 264.003 TERMINAL B MODERNIZATION PROGR 
LOWER LEVEL & 81 VERTICAL 

Contractor VRH CONSTRUCTION CORPORATION 

The Port Authority of NY & NJ 
Monthly Employment Utilization Report 

From 12/01/2006 To 10/31/2012 
Start Date 12/01/2006 

Projected Completion Date / / 

Work Hours of Employees 

Trade Classification 
Total All 
Employees Hours 

M 

Sum of all 
Employees Hr Black 

M 

Hispanic 

M 

Asian 

M 

Native 
American 

M 

Total" ; 
Minority 
Hours 

% % 
•Minority Female 
Hours Hours 

TILE LAYERS 

Sub Total 

APPRENTICE 

JOURNEY WORKER 

Sub Total 

Skilled Trades 

Laborers 

593.00 

262.00 

9,852.00 

10,114.00 

267,952.25 

38,264.75 

0.00 

0.00 

0.00 

0.00 

832.00 

916.00 

593.00 

262.00 

9,852.00 

10,114.00 

268,784.25 

39,180.75 

10.25 

b.oo 

0.00 

0.00 

14,286.00 

2,972.75 

0.00 

0.00 

' 0.00 

0.00 

8.00 

0.00 

0.00 

0.00 

4,455.00 

4,455.00 

21753.50 

15456.50 

0.00 

0.00 

0.00 

0.00 

824.00 

916.00 

0.00 0.00 0.00 • 0.00 

0.00 0.00 0.00 0.00 

0.00 0.00 0.00 0.00 

0.00 

2,390.75 

114.00 

"0.00 

0.00 

0.00 

0.00 

0.00 

• 0.00 

0.00 

0.00 

0.00 

10.25 

0.00 

4,455.00 

4,455.00 

39,262.25 

19,459.25 

1.7 0.0 

. 

• 44.0 

14.6 

49.6 

0.0 

0.3 

2,3 

Grand Total 306,217.00 1,7,48.00 307,965.00 17,258.75 i.OO 37,210.00 1,740.00 2,504.75 0.00 0.00 0.00 58,721.50 19.0 0.5 
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THE PORT AUTHORITY OF NY & NJ 
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 1 of 1 
PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034. 

PRIME CONTRACTOR'S NAME: 

rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631. 
PREPARED BY:J.Strack " DATE: 11/9/2012 

Payment App# 67 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Fine Group inc. 

Monmouth Control 

Carol Hardy Mechanical 

Berto Construction 

REPORTING PERIOD 

FROM: 8/1/2012 

CONTRACT GOALS 

Minority -

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

ACTUAL START DATE: 

Dec-06 
PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034. 

PRIME CONTRACTOR'S NAME: 

rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631. 
PREPARED BY:J.Strack " DATE: 11/9/2012 

Payment App# 67 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Fine Group inc. 

Monmouth Control 

Carol Hardy Mechanical 

Berto Construction 

TO: 10/31/2012 

% OF COMPLETION: 99.95% 

CONTRACT GOALS 

Minority -

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 
May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034. 

PRIME CONTRACTOR'S NAME: 

rtical Circulation VRH Construction Corp. 
ADDRESS: 320 Grand Avenue 

Englewood, NJ 07631. 
PREPARED BY:J.Strack " DATE: 11/9/2012 

Payment App# 67 

LIST SUBCONTRACTORS INCLUDED 

IN THIS REPORT 

Fine Group inc. 

Monmouth Control 

Carol Hardy Mechanical 

Berto Construction 

TO: 10/31/2012 

% OF COMPLETION: 

CONTRACT GOALS 

Minority -

Skilled: 30% 

Laborer: 40% 

Female 

Skilled/Laborer: 6.9% 

PROJECTED 

COMPLETION DATE: 
May-09 

PROJECT TITLE 

Term B Modernization Program and B-1 Ve 
EWR-264.003 

LOCATION: Newark Intn'l Term "B" 

Contract For VRH Job 2034. 
. . . - . WORK HOURS OF EMPLOYEES 

^ - - - - . 
NUMBER OF EMPLOYEES 

#1 
Construction Trade 

#2 
Classification 

#3 
Total All 

Employees 
Hours 

#4 
Sum of all 
Employees 

Hours 

#5 

Black 

#6 

Hispanic 

. #7 

Asian 

#8 . 

Native 
American 

#9 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 
% 

Female 
Hours 

#12 . 

Total Number 
Of Employees 

. #13 
. Total Number 

df Minority 
Employees 

#1 
Construction Trade 

#2 
Classification 

M / F 

#4 
Sum of all 
Employees 

Hours 
M F M F • M F M F 

#9 
Total 

Minority 
Hours 

#10 
% 

Minority 
Hours 

#11 
% 

Female 
Hours 

Mr F M ^ F -
Painters Journey Worker 28.00s / 28.00 0 0 0 o/ 1 0 0 Painters 

Apprentice. 0.00 0.00 0 0 0 0 0 . • 0 
Sub Total 28.00 - 28.00 0 0 0 0 0 0 0 0 0 0% 0% 1 .0 0 0 

oprinklerfitters Journey Worker 12.00 V 7 / 12.00 0 0 0 
t//-' 

. 0 0 oprinklerfitters 
Apprentice 12.00v / 12.00 0 </ 1 

oprinklerfitters 

Sub Total 24.00 - 24.00 0 L 0 0 0 0 0 0 0 0 0% 0% / 2 L 0 0 0 
Steamfitters Journey Worker y 48.00 48.00 0 •0 0 7 1 0 0 Steamfitters 

Apprentice 0.00 0.00 0 0 0 

Steamfitters 

Sub Total 48.00 48.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 
Operator Engineer Journey Worker 8.00J / 8.00 0 . 0 0 0 0 0 0 •0 Operator Engineer 

Apprentice 0.00 0.00' 0 0 0 0 0 

Operator Engineer 

Sub Total 8.00 - 8.00 0 0 0 0 0 0 0 0 0 0% 0% 1 0 0 0 

Journey Worker 0.00 0.00 0 0 0 0 0 0 
Apprentice 0.00 0.00 0 0 
Sub Total 0.00 - 0.00 0 0 0 0 0 0 0 0 0 0% 0% 0 0 0 0 
Journey Worker 0.00 0.00 0 • 0 0 0 0 
Apprentice 0.00 0.00 0 0 0 0 0 
Sub Total 0.00 : - 0.00 0 0 0 0 . 0 0 0 0 0 0% 0% 0 0 0 0 

1 

. TOTAL. 
Total Journey Worker , 96.00. - 96.00 0.00 - - - - - • - T 4 0 0 0 1 

. TOTAL. Total Apprentice 12.00 12.00 - - - - - ; - - - 1 0 0 0 
THIS 

MONTH 

Total Skilled Trades 108.00 - 108.00 •0.00 / • - - - - •- - - - 0% 0% 5 0 0 0 THIS 

MONTH 
Laborers, Taper/Finish 32.00 32.00, 

V 
8.00 . . 8.00 25% 0% 

• rO / 
</ 4 0 s/l 0 

OC7 "70"7 OC 

1 

o r\r\ 

•2\,7£3.< 
AO A r 

:2.^o.7:< 
0 <1 -7 f-

1 

A AA 1 A AA 

FOR R.E. OFFICE USE ONLY 
REVIEWED.BY; 
DATE U/lw/iz^ 

Grand Total 

From Last Month 

Skilled Trades 
Laborers 

2D/,^O7. 35 
. 38,164r?S 

832.00 
916.00 

268,6r§:35 972/5."25 
39.10e:7B| 2,964.75 

8.00- 1.8,601.50 
15,456.50 

824.00 
916.00 

2,511.09 
114.00 _ _ -

Jo,uji'.rD 

19,451.25 
Z.UZ • O.UU 

50% 2% 

FOR R.E. OFFICE USE ONLY 
REVIEWED.BY; 
DATE U/lw/iz^ 

QUO nn 

1 <4 2x50.0 
> i~i ~i~ri ~ir Q An A n r A 1 rn QO/1 AA 

2,2^10, 
Hi- io A-^fA 

ARE GOALS BEING MET? 
VCC -Grand Total 

To Date 

oKilled Trades 

Laborers 
2D/,o'Jb. jg 

38.1-96:^ 
Oo2.UU 
916.00 

Zoo, (^ . JLT 

39,14eff8 2.972.75 
O.UU 1. JU 

15,456.50 
o24.uU 

916.00 
270 1 1 .CJD 

114.00 • - - -
J1 .ro 

19,459.25 50% 
ikoU 

2%- YES NO 

COMPANY OFFICIAL'S SIGNATURE AND TITLE; 
Superintendents' hours should not be included in this form. Frank W. Hurley, Chief Financial Officer' 

NOTE; The MEUR must be submitted within 5 business days of month's end 
DATE SIGNED; November 9, 2012 PA-3647 

PA Form 1/6/99 



CONTINUATION SHEET AIA DOCUMENT G703 

AiA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; r - 67 

Contractor's signed certification is attached. " APPLICATION DATE: 11/09/12 

In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: 10/31/12 

Use Column 1 on Contracts where variable retainage for line items may apply. , ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 7272R66 ' 

A B c D E • • F G H 
ITEM DESCRIPIiON OF WORK • SCHEDULED WORK COIv [PLETED MATERIALS . TOTAL % • BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) ^ 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C-G) 

Construct. Temp. Partitions UL 26.324.00 26,324.00 26,324.00 100.00% -
5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 975,000.00 100.00% 

6 • ASBESTOS ABATEMENT 200,000.00 200,000.00 200,000.00 100.00% 

7 LEAD ABATEMENT 589,750.00 . 589,750.00 - 589,750.00 100.00% 

8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% 

9 • SHORING 107,944.00 107,944.00 - \ 107,944.00 100.00% -
10 MINI PILES 956,000.00 956,000.00 -• 956,000.00 100.00% 

li PAVEMENT MARKINGS 3,500.00 3,500.00 - • 3,500.00 100.00% 

12 FENCES AND GATES 60,200.00 60,200.00 - 60,200.00 100.00% 

13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 25,000.00 100.00% 

14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278,594.00 278,594.00 278,594.00 100.00% 

Cast in Place Concrete Submittal 5,000.00 5,000.00 5,000.00 100.00% 

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 21,233.00 100.00% 

Concrete Pile Caps & Pits 54,489.00 54,489.00 - 54,489.00 100.00% -
New Concrete Ext Snib Walls & Grade Beams 27,814.00 27,814.00 27,814.00 100.00% 1 

Slab on Grade 394,124.00 • 394,124.00 - - ' 394,124.00 100.00% 

New Concrete Sidewalk at Frontage 84,879.00 84,879.00 84,879.00 100.00% 

Concrete Topping 97,819.00 97,819.00 97,819.00 100.00% -
1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 32,174.00 100.00% 

2.1 North End of 82 

New Concrete Sidewalk at B2 Norh Frontage 43,624.00 43,624.00 - • 43,624.00 100.00% -
2.2 South End of 82 

New Concrete Sidewalk at 82 South Frontage 32,909.00 y 32,909.00 - 32,909.00 100.00% 

Construct Slab on Grade 25,429.00 25,429.00 25,429.00 100.00% -
2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #17 7,969.00 7,969.00 . - 7',969.06 100.00% 

SUB TOTALS 4,243,775.00 4,243,775.00 0.00 0.00 4,243,775.00 0.00 •' . • - - v" ^ r' 

Users may obtain validation of this document by requesting of the license a compieted AiA i3ocument D401 - Certification of Document's Authenticity 

Page 2 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 . 

AlA DocumcnC G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

67 
II/09/I2 

I0/3I/I2 

VRHJob 2034 
7272R66 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL «/o BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PEPJOD PPvESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TOFDtlSK 
(C-G) 

Concrete Pile Caps 50,004.00 50,004.00 50,004.00 100.00% 

New Concrete Stub Wall - 26,609.00 26,609.00; - - 26,609.00 100.00% - * 
Slab on Grade (&AHU Pads) 664,959.00 664,959.00 664,959.00 100.00% 

D East - Concrete Masonry Restoration 9,294.00 9,294.00 - - , 9,294.00 100.00% -• 
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00 - . 51,199.00 100.00% 

Concrete Topping 161,184.00 161,184.00 • - 161,184.00 100.00% • -
2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 •44,769.00 44,769.00 . 100.00% 

Slab on Grade 102,249.00 102,249.00 - 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 • 57,824.00 - 57,824.00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 2 57,824.00 57,824^00 - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 ' - 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 . 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 6 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - ' - • 57,824.00 100.00% -

2.12 Service Elevators 

Elevator Pit Pilecaps Concrete 14,759.00 14,759.00 14,759.00 100.00% 

Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 -• 34,234.00 100.00% 

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 - 70,744.00 100.00% 

3.1 North Substation, Generator Emer. Swilchgear - -
Construct Concrete Generator Pad 16,434.00 16,434.00 - 16,434.00 100.00% • -

3.4 Final B1 Lobby, Escalators E3/E4 ' 
Construct Spread Footings 36,114.00 . 36,114.00 • 36,114.00 100.00% ' • 
Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% -
Final Slab on Grade at South Sector 146,154.00 146,154.00 146,154.00 100.00% -

. Concrete Topping 53,469.00 53,469.00 - •53,469.00 , 100.00% " - • 1 
SUBTOTALS _ _2.044,125.00 . 2,044,125.00 - --- O.Ou ' - • =0.00 ^ 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 67 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/12 

In tabulations below, amounts are stated to tlie nearest dollar. PERIOD TO: 10/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRHINV.NO 7272R66 

A B C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED . WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD • PRESENTLY COMPLETED (G^C) TO FINISH 

APPLICATION STORED AND STORED (C-G) 
(D + E) (NOT IN TO D.ATE 

D OR E) (D+E+F) 

3.5 BHS Belt Ib4,MER4, Loading Dock CIg 

Concrete Housekeeping Equip. Pads MER U4 9,249.00 9,249.00 - 9,249.00 100.00% 

3.10 South Generator/Sitework 

Soutli Generator Concrete Foundations/Slab 173.189.00 173,189.00 - 173,189.00 100.00% 

Construct Concrete East Wall 46,463.00 46,463.00 - , 46,463.00 100.00% 

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% 

16 STRUCTURAL STEEL - 877,324.00 877,324.00 - 877,324.00 100.00% -
17 MISCELLANEOUS STEEL 

Misc steel Submittal 18,898.00 18,898.00 - ' 18,898.00 100.00% -
Fab Misc Steel Drainage Trough 32,000.00 32,000.00 32,000.00 100.00% -
Fab Steel Stair 21.031.00 21,031.00 - 21,031.00 100.00% . 

1.2 Lobby & E1/E2 Escalators 

Install Steel Stair# I . 85,000.00 85,000.00 85,000.00 100.00% 

2.3 Baggage Claim Area 

Misc Steel Framing at CW Loc 302,223.00 302,223.00 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8,198.00 - 8,198.00 100.00% 

2.10 Curb Joints Between 1-22 ML -
Install Misc Steel Drains Trough #1 32,375.00 32,375.00 - 32,375.00 100.00% 

Install Misc Steel Drains Trough #2 32,375.00 32,375.00 32.375.00 100.00% 

Install Misc Steel Drains Trough #3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough #4 32,375.00 32,375.00 32,375.00 , 100.00% -
Install Misc Steel Drains Trough #5 32,375.00 32,375.00 32,375.00 100.00% - • 
Install Misc Steel Drains Trough #6 32,375.00 32,375.00 - 32,375.00 100.00% --
Install Misc Steel Drains Trough #7 32,375.00 32,375.00 32,375.00 100.00% •-
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 100.00% 

3.9 Struct Mod'ns/Closures 

Misc Steel/Deck Closure BHS Openings • 418,443.00 418,443.00 ' . 418,443.00 100.00% 

18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 84,000.00 100.00% 

2 Fab -Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452,000.00 452,000.00 100.00% 

4 Glazing at Elevator Enclosure 290,000.00 290,000.00 - 290,000.00, 100.00% -
5 Misc. SS Fabrication's 310,000.00 310,000.00 - '310,000.00 .100.00% 

SUB TOTALS . "4,585,018.00 4,585,018.00 0.00 0.00 4,585,018.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached.' • i 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

,. APPLICATION NO 

. APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROJECT NO: 
VRH INV. NO 

67 

11/09/12 

10/31/12 
VRH J6b 2034 

7272R66 ' 

A B C . D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 
' TO DATE 

(D+E+F) 

(G^C) • TO FINISH 
(C - G) 

19 COLUMN COVERS 730,000.00 730,000.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 132,210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74,400.00 - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% 

23 EXTERIOR INSULATION & FINISH "187,000.00 187,000.00 -
" 

187,000.00 100.00% 

24 FIREPROOFING 50,000.00 50,000.00 50,000.00 100.00% 

25 METAL DOORS & FRAMES . 121,000.00 121,000.00 - 121,000.00 100.00% 

26 OVERHEAD COILING DOORS 11,850.00 11,850.00 - 11,850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal 20,294.00 20,294.00 - 20,294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 - 23,794.00 100.00% 

Crystal Panels Submittal 17,794.00 17,794.00 17,794.00 100.00% 

Fab.Crystal Panels 67,794.00 67,794.00 67,794.00 100.00% . 
Fab.Metal Glass Guardrails Mid-Level B1&B2 18,544.00 18,544.00 - 18,544.00 100.00% -
Fab. Vestibute Storefront Lower Level B-2 8.794.00 8,794.00 • - 8,794.00 100.00% 

Fab.Curtain Wall for Lower-Level Baggage .18,794.00 18,794.00 - 18,794.00 100.00% --
Fab. Vestibute Storefront Lower Level B-l 8,794.00 8,794.00 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 18,544.00 18,544.00 100.00% 

1.2 BI Lobby inc.E-l/E-2 Escalators 

Field Measure for Vestibute Storefront 4,794.00 4,794.00 4,794.00 100.00% -
Install Vestibute Storefront 75,294.00 75,294.00 - 75,294.00 100.00% 

Install Automatic Doors at Vestibute 98,794.00 98,794.00 - .98,794.00 100.00% -
Crystal Glass Wall Panels 97.794.00 97,794.00 - 97,794.00 100.00% . 

1.4 EI&E2 Escalators Stair & Guardrail,ML -• 0.00% 

Field Measure Template for .Guardrails(El/E2) 6,794.00 6,794.00 - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (E1/E2) . 92,794.00 92,794.00 92,794.00 100.00% - • 

2.1 North End of B-2 -
Field Measure for B2 Vestibute Storefront •4,794.00 4,794.00 4,794.00 100.09% - '• 
Istali North B2 Vestibule Storefront 50,794.00 50,794.00 - 50,794.00 100.00% 

Install Automatic Doors at B2 Vestibute 50,794.00 50,794.00- - 50,794.00 100.00% -
Crystal Glass Wall Panels 172,794.00 172,794.00 - 172,794.00 100.00% - • 

2.1 South End of B-2 
Istall South B2 Vestibule Storefront ,33,794.00 - = , 33,794.00 - - •- - ^ • ' '33,794.00 100,00% 

- SUBTOTALS 2,266,500.00 2,266,500.00 0.00 0.00 - 2,266,500.00 0.00 

Usei^ may obtain validation of this document by requesting of the license a completed AIA Dobument D401 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATiON.NO: 67 

Contractor's signed certification is attached. - • APPLICATION DATE: 11/09/12 

In tabulations below, amounts are stated to die nearest dollar. PERIOD TO: .1,0/31/12-

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: VRH Job 2034 

VRH INV. NO • 7272R66 

• A B • c D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

. DORE) 

COMPLETED 
AND STORED 

TO DATE • 
(D+E+F) 

(G^C) TO FINISH • 
(C-G) 

Install Automatic Doors at South B2 Vestibule 50,794.00 50,794.00 - 50,794.00 100.00% -
2.3 Baggage Claim Area -

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - 5.794.00 100.00% -• 
install Curtain Wall Metal 83,794.00 83,794.00 83,794.00 100.00% -
Install Curtain Wall Glazing 51,294.00 51,294.00 • 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 - 104,794:00 100.00% -
Crystal Glass Wall Panels 152.794.00 152,794.00 - 152,794.00 100.00% 

2.6 East 1/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 47,794.00 47,794.00 100.00% 

2.7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 ^ 47,794.00 100.00% -
3.2 Final B2 Lobby . 

Crystal Glass Wail Panels 52,794.00 52,794.00 - 52,794.00 100.00% -
3.4 Final Bl Lobby Escalators E3,E4 Eievsl/2 

Crystal Glass Wall Panels 240,794.00 • 24,0,794.00 . . 240,794.00 100.00% -
3.4 Final Bl Lobby Escalators E3,E4 Elevsl/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 6,794.00 100.00% . 
Install .Metal Glass Guardrails (E3/E4) 122,798.00 122,798.00 122,798.00 100.00% 

28 DRYWALL 

Fab. GFRG Panels Mid-Level Bl & B2 60,852.00 60,852.00 60,852.00 100.00% -
Fab. GFRG Panels Mid-Level Bl E3/E4 .• 60,852.00 60,852.00 60,852.00 100.00% • 

I Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - - 35,852.00 100.00% 

Partition Construction 45,852.00 45,852.00 - 45,852.00 100.00% - • 
Construct. Cement Board Soffits over Sidewalk • 29,852.00 29,852.00 - 29,852.00 100.00% 

Vestibule Ceiling • 45,852.00 45,852.00 45,852.00 100.00% 

Drywall Ceilings and Soffits 29,852.00 29,852.00 29,852.00 100.00% -
Metal Pan Ceilings 505,852.00 505,852.00 . 505,852.00 100.00% 

Stud Framing for MER 143 35.852.00 35,852.00 - . 35,852.00 100.00% • . 
Drywall Plywood & Galv. Metal End. MER #143 35,852.00 35,852.00- - 35,852.00 100.00% 

. . . SUB TOTALS = - ^ 1,939,140.00 = * 1,939,140.00 '• 0.00 0.00 1,939,140.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 • Certification of Document's Authenticity 

Page 6 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cerliftcation is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts where variable retainage for line items may apply. . 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO 

VRH INV. NO 

67 

11/09/12 

10/31/12 
VRH Job 2034 

7272R66' 
A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV LPLETED MATERIALS TOTAL % BALANCE 
NO. •• VALUE FROM PPvE\aOUS 

APPLICATION 
(D + E) • • 

THIS PEPJOD PP.ESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
.(C-G) . 

Install Framing for Soffit/Fascia Ei/E2 29,852.00 29,852.00 29,852.00 100.00% -
Install GFRG Panels E1/E2 30,852.00 30,852.00 30,852.00, 100.00% 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00, 147,852.00 100.00% 

Stud Framing & Blocking-Wet Areas 147,852.00 147,852.00 - 147,852.00 100.00% -
Drywall-Wet Areas 147,852.00 147,852.00- - 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00%' -
Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 - 147,852.00 100.00% 

WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 100.00% ' 
WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 100.00% -
WT Metal Pan Ceilings 155.852.00 155,852.00 - 155,852.00 100.00% 

Ceiling Construction B2 Vestibule 125,852.00 125,852.00 - 125,852.00 100.00% - • 
Drywall Ceilings & Soffits 75,852.00 75,852.00 75,852.00 100.00% 

Suspended Ceilings 30,852.00 30,852.00 - - 30,852.00 100.00% -
Metal Pan Ceilings 405,852.00 405,852.00 - - 405,852.00 100.00% • -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 105,852.00 - 105,852.00 100.00% 

Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 • - 55,852.00 100.00% -
Drywall SofTits & Ceilings 55,852.00 55,852.00 55,852.00 100.00% 

Metal Pan Ceiling Construction 155,852.00 155,852.00 - 155,852.00 100.00% -
Ceiling at Soiitli Corridor , .. 80,852.00 78,511.00' • - 78,511.00 97.10% 2,341:00 

ET New Partition 55,852.00 55,852.00 55,852.00 100.00% 

ET Drywall Ceilings & SofTits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% 

ET Metal Pan Ceilings 105,852.00 105,852.00 - 105,852.00 100.00% • -
Framing for Soffit/Fascia North Side Escalators 30,852.00 30,852.00 - 30,852.00 100.00% 

Install GFRG Panels NSE 45,852.00 " 45,852:00 45,852.00 100.00% -
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 65,852.00 100.00% 

Install GFRG Panels SSE 35,852.00 35,852.00 . .35,852.00 100.00% 

Mid Level Partitions 75,852.00 75,852.00 75,852.00 100.00% 

Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 ' 30,852.00 100.00% 

Plaster E5 168,204.00 •168,204.00 - 168,204.00 100,00% -
Elevator Shaftwall Construction 30,852.00 30,852.00 - 30,852.00 100.00% - i 

SUBTOTALS .2,917,764.00 ^ 2,915,423.00 " o.ou ^ 0.00 2,915,423.00 2,341.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 7 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION'FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for Tine items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO 

"VRHINV. NO 

67 

II/09/I2 

10/31/12 

VRH Job 2034 
7272R66 

A B .c • D 1 E F G H 
ITEM - DESCRIPTION OF WORK SCHEDLfLED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO.- • VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

Tins PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
" AND STORED 

TO DATE 
(D+E+F) 

(G-C) TO FINISH 
(C - G) 

Drywall Soffits & Ceilings 25,852.00 25,852.00 - 25,852.00 100.00% 

Suspended Ceilings .25,852.00 25,852.00 25,852.00 100.00% 

Metal Pan Ceilings 93,204.00 93,204.00 - 93,204.00 100.00% -
Ceiling at Bl-lS .45,852.00 45,852.00 - 45,852.00 100.00% 

Partition Construction 25,852.00 25,852.00 • - 25,852:00 100.00% -
Drywall Ceiling & Soffits 55,852.00 55,852.00 • 55,852.00 i 100.00% 

Metal Pan Ceiling Loading Dock 55,852:00 55,852.00 55,852.00 100.00% 

Install Framing for Soffit/Fascia E3/E4 . 55,852.00 55,852.00 55,852.00 100.00% 

Install GFRG Panels E3/E4 25,038.00 25,038.00 - 25,038.00 100.00% 

29 TILES 49,590.00 49,590.00 49,590.00 100.00% 

30 TERRAZZO 
1.2 B1 Lobby including El-2 Escalators 230,821.00 230,821.00 230,821.00 100.00% -
2.1 West Ticketing • 226,993.00 226,993.00 • 226,993.00 100.00% 

2.2 SouUiEndofB2 109,536.00 109,536.00 - 109,536.00 100.00% -
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 680,241.00 100.00% -
2.6 East Ticketing 97,311.00 97,311.00 97,311.00 100.00% 

3.2 Final B2 Lobby 114,202.00 114,202.00 -• 114,202.00 100.00% -
3.4 Final B ILobby Escalator E3-4, Elev, 1,2 22^180.00 222,180.00 - • 222,180.00 100.00% 

3.12 5500 Concourse Level 9 (infill area) 219,321.00 219,321.00 - 219,321.00 100.00% -
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 59,395.00 .100.00% -

31 CARPET 23,903.00 23,903.00 23,903.00 100.00% -
32 PAINTING 159,600.00 159,600.00 - 159,600.00 100.00% , 
33 TOILET COMPARTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% • -
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% -
35 SIGNAGE 300,000.00 300.000.00 • 300,000.00 100.00% 

36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 2,225.00 100.00% -
37 FLOOR MATS & FRAMES 21,910.00 • . 21,910.00 21,910.00 100.00% . -
38 ELEVATORS 

Service Elevators Submittal 14,000.00 14,000.00. 14,000.00 100.00% -• 
Passenger Elevators Submittal 14,000.00 14,000.00 - 14,000.00 100.00% 

Procure Service Elevators . 393,300.00 393,"300.00 - 393,300.00 100.00% -

. _ 
SUBTOTALS ^ 3,420,074.00 • 3,420,074-00 . .. 0.00 - u.uO 3,420,074.00 . 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 8 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 . 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

In tabulations below, amounts ar e stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

67 

II/09/I2 
10/31/12 

VRH Job 2034 
7272R66 

A B C D E F • G H 
ITEM DESCRIPTION OF WORK SCHEDULED - WORK CON [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROfvI PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Procure Passenger Elevators 486,000.00 486,000.00 - 486,000.00 100.00% 

2.12 Service Elevators ML 

Decommission Exist Service Elevators 13,800.00. 13,800.00 - 13,800.00 100.00% . 
Selectiwe Demo Service Elevators Components 20,700.00 20.700.00 - 20,700.00 " 100.00% -
Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% " 
Elevator Rails • 38,600.00 38,600.00 - 38,600.00 100.00% -
Elevator Piston . 69,000.00 69,000:00 .. 69,000.00 100.00% 

Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% - • 
Elevator Pump Unit 37,300.00 37,300.00 - 37,300.00 100.00% 

Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% -
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% 
Elevator Traveling Cable 11,200.00 11,200.00 11,200.00 100.00% 
Elevator Electrical Conduit 6,900.00 6,900.00 • - . 6,900.00 100.00% • 
Elevator Cab 41,400.00 41,400.00 41,400.00 100.00% . . . 
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller •47,000.00 47,000.00 - 47,000.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 11,900.00 100.00% - • 
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - 5,000.00 100.00% -
Elevator Entrances 27,600.00 27,600.00 - 27,600.00. 100.00% 

Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% -• 
Elevator Hall Buttons 9,800.00 9,800.00 9,800.00 100.00% 

Elevator Hoist Wire (multi Cable) 11,200.00 11,200.00 11,200.00 100.00% - . 
Elevator Testing 11,200.00 11,200.00 11,200.00 100.00% 

3.8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 . 69,000.00 .100.00% 

Elevator Rails 38,600.00 38,600.00 . - 38,600.00 100.00% 

Elevator Piston 69,000.00 69,000.00 69,000.00 100.00% -
Elevator Roller Guides . 4,800.00 4,800.00 - 4,800.00 100.00% -
Elevator Pump Unit 37,300.00 37,300.00 • 37,300.00 100.00% - _• 
Elevator Hydraulic Piping 8,500.00 8,500.00 - 8,500.00 100.00% • . 
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - 7,000.00 100.00% -

SUBTOTALS 1,204,000.00 _ L204;nnn.nn ^0.00 = ---- -0.00 1,204,000.00 . '^0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contiacts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

. . PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRH INV. NO 

67 

II/09/I2 

10/31/12 
VRH Job 2034 

7272R66 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK GOV IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

TKISPEPJOD PP.ESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F)' 

(G^C) TO FINISH 
(C-G) 

Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100,00% 

Elevator Electrical Conduit 15,200.00 15,200.00 15,200.00 100.00% -
Elevator Cab 82,800.00 82,800.00 82,800.00 100.00% -
Elevator Limit Switches 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Controller 48,300.00 48,300.00 . - 48,300.00 100.00% -
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% • -
Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 - 10,500.00 100.00% -
Elevator Entrances 30,400.00 30,400.00 30,400.00 100.00% -
Elevator Car Station 22,100.00 22,100.00 . 22,100.00 100.00% 

Elevator Hall Buttons • 9,800.00 9,800.00 - 9,800.00 100.00% -
Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 11,200.00 100.00% -
Elevator Testing 11,500.00 11,500.00 11,500.00 100.00% 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 14,000.00 . - 14,000.00 100.00% 

Procure Escalators E1 /E2 848,000.00 848,000.00 848,000.00 100.00% 

Procure Escalators E3/E4/E5 1,380,400.00 1,380,400.00 - 1,380,400.00 100.00% 

1.2 Lobby Incl Ei/E2 Escalators 

Escalators Mobilization 32,600.00 32,600.00 32,600.00 100.00% 

Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 • - 38,700.00 100.00% -
Load Escalators E1/E2 into Pocket 27,000.00 27,000.00 . - 27,000.00 100.00% 

Construct and Test Escalators E1/E2 290,300.00 290,300.00 - 290,300.00 100.00% 

2. U ES Escalator (ML) 

Escalator S Mobilization 14,000.00 14,000.00 14,000.00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 19,000.00 100.00% 

Load Escalator E5 into Pocket 12,000.00 12,000.00 12,000.00 100.00% • -
Construction and Test Escalator E5 141,000.00 141.000.00 - 141,000.00 100.00% -

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2 

Express Escalators Mobilization 32,500.00 32,500.00 -• 32,500;00 100.00% -
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 . - 38,700.00 100.00% -
Load Escalators into Pocket 27,000.00 27,000.00 27,000.00 100.00% -
Construct and Test Escalators E3/E4 290,288.00 276.259.00 276.259.00 - = 95 17% 14,029.00 " 

SUB TOTALS 3.48n.,188.00 - ^ 3,466,159.00 ' 0.00 0.00 3,466,159.00 14,029.00 

. - - . " 
Usei^ may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 10 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

MA Documenl G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contiactor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column 1 on Contracts where variable retainage for lure items tnay apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO 
VRH INV. NO 

67 

11/09/12 

- 10/31/12 
VRH Job 2034 

7272R66 

A B . c . D . 1 E • F G H 
ITEM DESCRJPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % . BALANCE 
N'O. VALUE FROM PPvE\aOUS THIS PEPJOD PP.ESENTLY CON-IPLETED 

o
 

•1 o TO FINISH N'O. 
APPLICATION STORED AND STORED (C-G) 

(D + E) (NOT IN TO DATE 
DOR E) (D+E+F) 

40 CONVEYORS 

Gen .Conditions 60,000.00 60,000.00 : 60,000.00 100.00% 

Elec.Submittals 75,000.00 75,000.00 75,000.00 100.00% 

Mech. Sumittals 75,000.00 • ,75,000.00 - . 75,000.00 100.00% 

IBl Mech.Equip 150,714.00 . 150,714.00 150,714.00 100.00% 

IB I Mech.Install 135,714.00 135,714.00 . 135,714.00 100.00% 

IBIMCP Equip 85,000.00 85,000.00 - 85,000.00 100.00% 

IBl Elec.Equip 15,000.00 15,000.00 - 15,000.00 • 100.00% -
IBlEIecInstall 140,714.00 140,714.00 --" • 140,714.00 100.00% 

, IB2 Mech.Equip 125,714.00 125,714.00 - 125,714.00 100.00% 

IB2 Mech.Install 125,714.00 125,714.00 - 125,714.00 100.00% -
1B2MCP • 80,000.00 80,000.00 ^ . 80,000.00 100.00% 

IB2 Elec Equip 15,000.00 15,000.00 15,000.00 100.00% 'i -

IB2 Elec Install 125,714.00 125,714.00 125,714.00 100.00% 

1B3 Mech.Equip 155,714.00 155,714.00 - 155,714.00 100.00% -
IBS Mech.Install 160,714.00 160,714.00 - 160,714.00 100.00% -
IBS MCP 80,000.00 : 80,000.00 • 80,000.00 100.00% 

IBS Elec Equip • 10,000.00 10,000.00 10,000.00 100.00% . 
IBS Eleclnstall 90,000.00 90,000.00 90,000.00 100.00% -
iB4 Mech.Equip 170,714.00 170,714.00 170,714.00 100.00% -
IB4 Mech.Install • 195,714.00 195,714.00 - 195,714.00 100.00% -
IB4 MCP 115,714.00 115,714.00 115,714.00 . 100.00% 

IB4 Elec Equip ~ 15,000.00 15,000.00 . 15,000.00 100.00% 

IB4 Elec Install 155,714.00 155,714.00- - 155,714.00 100.00% -
OB Mech.Equip 50,000.00 50,000.00 - 50,000.00 100.00% -
OB Mech.Install 80,000.00 80,000.00 - 80,000.00 100.00% -
CD Mech.Equip 235,716.00 235,716.00 - 235,716.00 . . 100.00% -
CD Mech.Install 70,000.00 70,000.00 .. 70,000.00 100.00% 

CD /Deck Material 135,716.00 135,716.00 135,716.00 100.00% 

CD/Deck Install 75,000.00 75,000.00 75,000.00 100.00% -
CD/IB SS Trim Mtil 35,000.00 35,000.00 35,000.00 100.00% • -

SUB TOTALS 3,040,000.00 _ „ 3,040.000.00 ' - 0.00 -- = ' 0.00 3,040,000.00 0.00 

Usei^ may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 

Page 11 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

. APPLICATION NO; 

APPLICATION DATE:-

i -• PERIOD TO; 

ARCHITECTS PROJECT NO; 
VRH INV. NO • 

67 

11/09/12 

10/31/12 

VRH Job 2034 
7272R66 

A B c D 1 E F G H 
ITEM DESCRIPTION OF WORK • SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 

NO. VALUE. FROM PREVIOUS 
APPLICATION 

, (D + E) 

THIS PERIOD PRESENTLY 
STORED 
.(NOT IN 

. DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) • 

(G-C) TO FINISH 
(C-.G) 

CD/IB SS Trim Install 30,000.00 30,000.00 - 30,000.00 100.00% -
"OD Door Equipment 80,000.00 80,000.00 80,000.00 100.00% ' 
OD Door Install 30,000.00 30,000.00 - . .. 30,000.00 100.00% -
B Comm Network - Equip. 15,000.00 15,000.00 - ,15.000.00 100.00% -
B Comm Network - Install 25,000.00 25,000.00 - 25,000.00 100.00% - ' 

41 • FIRE PROTECTION • 725,000.00 725,000.00 - 725,000.00 100.00% " 
42 PLUMBING 525,000.00 525,000.00 525,000.00 100.00% -
43 HVAC 

HVAC Equipment Submittal 50,000.00 50.000.00 - 50,000.00 100.00% -
HVAC Ductwork Shop Drawings Submittal 60,000.00 60,000.00 -• 60,000.00 100.00% -
Procure Variable Frequency Drives 30,000.00 . 30,000.00 - '30,000.00 100.00% 

Procure VAV Boxes 20,000.00 20,000.00 - 20,000.00 100.00% -
Procure Fire Smoke Dampers 20,000.00 20.000.00 - 20,000.00 i 00.00% 

Procure Door Heater 6,000.00 6,000.00 6,000'00 100.00% -
Procure Electiic Unit Heaters 4,000.00 4,000.00 - 4,000.00 100.00% 

Procure Cabinet Unit Heaters 1,600.00 1,600.00 - , 1,600.00 100.00% - • 
Procure Exhaust Fan 1,000.00 1,000.00 1,000.00 100.00% -
Procure Air Outlets 153,625.00 153,625.00 •- 153,625.00 100.00% -
Procure Air Handling Units .463,625.00 463,625.00 - . 463,625.00 100.00% • -
Procure Supply & Return Fans 90,000.00 90,000.00 - 90,000.00 100.00% 

inline Pumps • 10,000.00 10,000.00 10,000.00 100.00% -
4000 Gal. Tank 25,000.00 25,000.00 25,000.00 100.00% -
Fab. Ductwork (Stage 1) 403,625.00 403.625.00 - 403,625.00 100.00% 

Fab. Ductwork (Stage 2) 163,625.00 163,625.00 - 163,625.00 100.00% - -
Fab; Ductwork (Stage 3) ^ 213,625.00 213,625.00 213,625.00 100.00% 

1.2 B1 Lobby inc E1/E2 Escalators 

Install HVSC Supply & Return Piping 143,625.00 143,625;00 - 143,625.00 100.00% -
Ductwork Roughing 30,000.00 30,000.00 - 30,000.00 100.00% • -
HVAC Drops & Diffusers 13,000.00 13,000.00 7 13,000.00 100.00% -
BMS Wiring & Devices 12,000.00 12.000.00 - • 12,000.00 100.00% - . 

2.3 Baggage Claim Area & Offices 

HVAC Disconnects & Removals (Cols 8-10 B-D) * 60,000.00 60,000.00 .60,000.00- 100.00% - ;• • r -i • 

Set Air Handling Unit #7 ' - 25,000.00 - - 25,000.00 25,000.00 100.00% • SUBTOTALS 3,429,350.00 3,429,350.00 0.00 0.00 3,429,350.00 , 0.00 

Users may obtain validation of this document by requesting of the licehse a completed AIA Document D401 - Certification of Document's Authenticity 

Page 12 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 67 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHIKV. NO 7272R66 

A ' B c D E F G .H 
ITEM DESCRIPTION OF WORK SCHEDLTLED WORK CON [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION • • 
(D + E) 

THIS PERIOD PRESENTLY -
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
• • (D+E+F) 

(G-^C) TO FINISH 
(C-G) 

Install Ductwork end RF-7 at MER 143 18,000.00 18,000.00 18,000.00 100.00% 

HVACPipingtoAHU^? 283,625.00 283,625.00 - 283,625.00 • 100.00% 

BMS Wiring & Devices 32,000.00 32,000.00 - 32,000.00 100.00% 

AHU U1 Star-UP, Testing & Commissioning 16,000.00 16,000.00 - 16,000.00 100.00% 

2.1 North End of B2 

West Ticketing - HVAC Demolition 30,700.00 30,700.00 - 30,700.00 100.00% 

Ductwork Roughing-Wet Areas 15,000.00 15,000.00 15,000.00 100.00% 

West Ticketing - Ductwork Roughing 80,000.00 80,000.00 - 80,000.00 100.00% 

-HVAC Drops & Diffusers 20,000.00 20.000.00 20,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% 

2.2SouUiEndofB2 

HVAC Demolition 30,000.00 30,000.00 30,000.00 100.00% 

Ductwork Rouglting 45,000.00 45,000.00 45,000.00 100.00% 

HVAC Drops & Diffusers 16,000.00 16,000.00 16,000.00 100.00% 

BMS Wiring & Devices 8,400.00 8,400.00 •• 8,400.00 100.00% - • 
2.3 Baggage Claim Area & Offices 

D East - HVAC Sequence #1 Demolition 7,000.00 7,000.00 7,000.00 100.00% -
D East - HVAC Sequence ffl Installation 20,000.00 20,000.00 . 20,000.00 100.00% - " 
HVAC Piping 173,625.00 173,625.00 173,625.00 100.00% -
D East - HVAC Sequence #2 • 20,000.00 20,000.00 20,000.00 100.00% -
Ductwork Roughing 40,000.00 40,000.00 40,000.00 100.00% 

D East - HVAC Sequence #3 35,000.00 35,000.00 - 35,000.00 100.00% 

Set Air Handling Unit U5&6 . 58,000.00 58,000.00 - • 58,000.00 100.00% 

HVAC Drops & Diffusers 4,000.00 4,000.00 - 4,000.00 i 00.00% -
BMS Wiring & Devices . 70.000.00 70,000.00 - 70,000.00 100.00% -

2.5 South Substation Area & Corridor .. 
Ductwork Roughing 50,000.00 50,000.00 • - 50,000.00 100.00% 

2.6 East 1/2 Ticketing Oversise Bag 

East Ticketing - HVAC Demolition 30,000.00 30.000.00 - • 30.000.00 100.00% • • 
East Ticketing - Ductwork Roughing 60,000.00 60,000.00 _ 60,000.00 100.00% -

East Ticketing- HVAC Drops & Diffusers 13,000.00 13,000.00 - 13,000.00 100.00% 

East Ticketing BMS Wiring & Devices ' 12,000.00 12,000.00 .... 12,000.00 • 100.00% 
3.1 North Substation ,Generator, Emgr, Switchgear-,=^.-_-.- ^ .. _ . - - - - - . - - =•-

SUBTOTALS 1,195,750.00 1,195,750.00 0.00 0.00 -1,195,750.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 13 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 67 
Contractor's signed certification is attached. • APPLICATION DATE: 11/09/12 
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: , 10/31/12 

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT.NO: YRH Job 2034 

• VRHINV. NO 7272R66 

A B . . C D 1 E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
.STORED 

• (NOTIN 
DORE) • 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Exist MER W HVAC Removals 16,000.00 16,000.00 - 16,000.00 160.00% 

Exist MER U4 Supply Fan & Duct Riser 16,000.00 16,000.00 - 16,000.00 100.00% -
Install Louver & Generator Exiiaust 10,000.00 10,000.00 - 10,000.00 100.00% • - • 

3.2 Final B2 Lobby 

HVAC Demolition 22,000.00 22,000.00 22,000.00 100.00% -
HVAC Piping 28,000.00 28,000.00 - 28,000.00 100.00% -
DuctNvork Roughing 33,000.00 33,000.00 - 33,000.00 100.00% -
HVAC Drops & DifFusers 15,000.00 15,000.00 • - • 15,000.00 100.00% -
BMS Wiring & Devices 8,400.00 8,400.00 - 8,400.00 100.00% -

3.3 Stru'ct Mod'ns / Closures & BMS Rems 

Final Ductwork at BBS Closure Areas . 9,000.00 9,000.00 - 9,000.00 100.00% -
3.4 SB I Lobby, Escalators E3/E4 

Install HVAC Supply & Return Piping 80,000.00 80,000.00 - 80,000.00 100.00% 

Ductwork Roughing 86,000.00 86,000.00 86,000.00 100.00% -
HVAC Drops & Diffusers 25,000.00 25,000.00 25,000.00 100.00% 

BMS Wiring & Devices 8,500.00 7,650.00 - 7,650.00 90.00% 850.00 

3.5 BBS Belt 1B4,MER 4. Loading Dock -
Install HVAC Eq't in MER #4 (inc" AHU s 8&9 90,000.00 90,000.00 - 90,000.00 100.00% -

HVAC Piping in MER #4 60,000.00 60,000.00 60,000.00 100.00% -
Install HVAC Piping for AC Units U[&U2 50,000.00 50,000.00 50.000.00 100.00% -
Ductwork Roughing in MER #4 80,000.00 80,000.00 - 80,000.00 100.00% 

Ductwork Roughing Betw MER #4 &.C0I A 30,000.00 30,000.00 30,000.00 100.00% -
Install Louvers at Col. A 16,000.00 16,000.00 - 16,000.00 100.00% 

BMS Wiring & Devices in MER #4 66,000.00 66,000.00 - 66,000.00 100.00% 

3.6 HVAC System Testing & Balancing 

HVAC Final Testing & Balancing 25.000.00 21,250.00 21,250.00 85.00% 3,750.00 ' 

'44 Electrical 

Submittal -Supporting Devices 1,200.00 1,200.00 1,200.00 . 100.00% -
Submittal -Raceways 1,350.00 1,350.00 1,350.00 100.00% -
Submittal -Underground Conduit 1,350.00 1,350.00 - . 1,350.00 100.00% -
Submittal -Boxes & Fittings 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -Splices Teminations 1,200.00 1,200.00 '1,200.00 100.00% 

Submittal-Wire-XHHW,# 12 AWG-750MCM - - "1,550.00 - - ^ 1,350.00 1,350.00 100.00% -
SUBTOTALS - 781,700.00 777,100.00 0.00 0.00 777,100.00 4,600.001 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 

Page 14 of 22 



CONTINUATION SHEET AlA DOCUMENT G703 

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. • 

Use Colunui I on Contracts where-vaiiable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECT'S PROJECT NO: 
VRHINV. NO 

67 

II/09/I2 
10/31/12 

VRH Job 2034 
7272R66 

A B C . * D 1 E F .0 • - H • 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED • MATERIALS. TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS . 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Submittal -Dry-Type XFMRS 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal-Nortli Temp.SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal-South Temp.SWGR (Package) 1.350.00 1,350.00 1,350.00 100.00% -
Submittal -Panelboards 1,350.00 1,350.00 - 1,350.00 100.00% - • 
Submittal -60A, 600V NEMAl Disconnect i;350.00 . 1,350.00, - 1,350.00 100.00% -
Submittal-200A, 6D0VNEMA1 Disconnect 1,350.00 1,350^00 1,350.00 100.00% 

Submittal-400A, 600V NEMA1 Discormect 1,350.00 1,350;00 1,350.00 100.00% 

Submittal -Nortli Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Soutli Generator (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal-Cntrl Pnls/ENCL/CAB/Term Boxes 1,350.00 1,350.00 - 1,350.00 100.00% , -
Submittal -Wiring Devices 1,200.00 1,200.00 1,200.00 100.00% 

Submittal -Light Fixtures (PackagesO 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal -Fire Alarm (Package) 1,350.00 1,350.00 1,350.00 . 100.00% . - • 
Submittal - Public Address Svs (Pkge) , 1,350.00 1,350.00 - 1,350.00 100.00% 

Submittal-Fire Alarm/Pub Addrs Sys Cbl 1,350.00 1,350.00 - 1,350.00 100.00% -
Submittal -North SWGR (Package) 1,350.00 1,350.00 1,350.00 100.00% 

Submittal -South SWGR (Package) 1,350.00 1,350.00 - 1,350.00 100.00% 

Procure -Raceways 42,725.00 42,725.00 42,725.00 100.00% 

. Procure -Underground Conduit 42,725.00 42,725.00 42,725.00 100.00% -
Procure -Boxes & Fittings 42,725.00 42,725.00 - 42,725.00 100.00% , 
Procure -Splices Teminations • 42,725.00 42,725.00 42,725.00 100.00% •. -
Procurel -Wire-XHHW, U\2 AWG-750MCM 42,725.00 42.725.00 - 42,725.00 100.00% 

Procure-Dry-Type XFMRS . 42,725.00 42,725.00 42,725.00 100.00% -
Procure -60A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure-200A, 600V NEMAl Disconnect 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -400A, 600V NEMA I Disconnect 42,725.00 42,725.00 -• 42,725.00 100.00% 

Procure -Wiring Devices 42,725.00 42,725.00 - 42,725.00 100.00% -
Procure -Panelboards 739,078.00 739,078.00 . - 739,078.00 100.00% - • 
Procure -Cntrl Pnls /ENCL/CAB/Tenn Boxes "42,725.00 42,725.00 42,725.00 100.00% -
Procure -Light Fixtures (PackagesO 516.625.00 516,625.00 516,625.00 100.00% -
Procure -Fire Alarm (Package) 39,000.00 39,000.00 39,000.00 100.00% 

Procure - Public Address Svs (Pkge) . 72,500.00 72,500.00 '• -72,500.00 . 100.00% 
.. . . = 

Procure -Fire Alarm/Pub Addrs Sys Cbl 42,725.00 42,725.00 -• -• - ' 2" ' 42,725.00 100.00% -
= SUBTOTALS 1,902,703.00 1,902,703.00 0.00 0.00 1,902,703.00 0.001 

Users may obtain validation of this document by requesting of the license a cotnpleted AlA Document D401 - Certification of Document's Authenticity 

Page 15 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to tlie nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO; 
VRH INV. NO 

67 

I.I/09/I2 

I0/3I/I2 

VRH Job 2034 
7272R66 

A B C , D E F, 0 H 
ITEM DESCRIPTION OF WORK SCHEDULED • .WORK COIV IPLETED MATERIALS . TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
• STOE^D 

(NOT IN 
DORE) 

COMPLETED 
AI4D STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

Procure -North Temp SWGR (Package) 411,300.00 411,300.00 - 411,300.00 100.00% -
Procurel -Soutli Temp.SWGR (Package) 411,300.00 411,300.00 411,300.00 100.00% -
Procure-North SWGR (Package) 524,551.00 524,551.00 524,551.00. 100.00% 

Procure! -South SWGR (Package) 524,551.00 524,551.00 524,551.00 100.00% -
Procurel -North Generator (Package) • 918,565.00 918,565.00 - 918,565.00 100.00% -
Procurel -South Generator (Package) . 1,753,630.00 1,753,630.00 - 1,753,630.00 100.00% 

Stage 1 1.2 SM Electric Mobilizes 293,500.00 293,500.00 293,500.00 100.00% - ; 
1.2 Install Temporary Lighting 27,331.00 27,331.00 - 27,331.00 100.00% -
1.2 - Electrical Roughing (ElectricalO 643,083.00 643,083.00 - 643,083.00 100.00% .- • 
1.2 - Electrical Roughing (Fire Alarm Public Address 321,542.00 321,542.00 - 321,542.00 100.00% -
1.2 - Electrical Wirimg (Fixture & Devices) • 643,083.00 643,083.00 - 643,083.00 100.00% 

1.2 - Electrical Wiring (Fire Alanri Public Address 321,542.00 321,542.00 

" 
321,542.00 100.00% -

1.3 - Elec.Dlscomtects & Removals 245,979.00 245,979.00 245,979.00 100.00% -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 • 160,771.00 160,771.00 160,771.00 100.00% -
1.6 - Manlioles ,E!ec,Ductbanks under Roadway 241,156.00 241,156.00 - 241,156.00 100.00% -

Stage 2 2.Electrical Disconnects & Removals West Area 168,813.00 168,813.00 168,813.00 100.00% -
2.1 West Ticketing Electric Disconnects & Removals 20,893.00 20,893.00 - 20,893.00 100.00% 

2.1 West Ticketing Electrical Roughing 62,678.00 62,678.00 62,678.00 100.00% -
2.1 West Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% 

2.1 West Ticketing Fire Alrm/Pub Addrs Sys 33,428.00 33,428.00 33,428.00 100.00% 

2.2 Electric Disconnects & Removals 33,428.00 33,428.00 - 33,428.00 100.00% -
2.2 Eelctrical Roughing 91,285.00 91,285.00 - 91,285.00 100.00% -
2.2 Electrical Wiring & Fixtures 91,285.00 91,285.00 91,285.00 100.00% 

2.2 Electrical Wiring Fire Alnn/Pub Addrs Sys 54.688.00 - 54,688.00 54,688.00 100.00% - : 
2.3 Install Temporary Lighting 18,757.00 18,757.00 . • - 18,757.00 100.00% -
2.3 D -East-Relocate Lighting Fixtures 8,357.00 8,357.00 - 8,357.00 100.00% 

2.3 Electrical Roughing 167,141.00 167,141.00 167,141.00 100.00% 

2.3 Elec.Wiring,Fixtures & Devices 125,356.00 125,356.00 - 125,356.00 100.00% -
2.3 Electrical Wiring Fire Alrm/Pub Addrs Sys 83,571.00 83,571.00 - > 83,571.00 100.00% 

2.5 Soutii Parking Lot Electrical Ductbank 25,071.00 25,071.00 (- . 25,071.00 100.00% -
2.5 Deliver Temp.SW/CT/SWGRT/SWBDT-S • 8,357.00 8,357.00 - 8,357.00 100.00% _ . . . - - = '" -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S . 16,714.00 16,714.00 16,714.00 "ioo.oo% 

SUBTOTALS - - 8,493,491.00 8,493,491.00 0.00 0.00 8,493,491.00 0.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached.' • 

In tabulations below, amounts are stated to the nearest dollar. . . • 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO 

VRH INV. NO 

67 

11/09/12 
. 10/31/12 

VRH Job 2034 
7272R66 

A . B c D E , F G H 
ITEM DESCRJPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) . 

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 62,678.00 62,678.00 - 62,678.00 100.00% -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 - 83,571.00 100.00% 

2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% -
2.5RemSWER&SWBD •12,536.00 12,536.00 - 12,536.00 100.00% 

2.5 Rem.Exist Conduit 20,893.00 20.893.00 - 20,893.00 100.00% -
2.5 Deliver New SWGR SA & SWBD A1 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Setr New SWGR SA«S; SWBD A1 12,536.00 12,536.00 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SA/SWBD A1 • 54,321.00 54,321.00 54,321.00 • 100.00% 

2.5 Install Cable to New SWBD Alto Spice Boxes 20,893.00 20,893.00 - • 20,893.00 100.00% 

2.5 Pwr Outage & Tern New SWbd A1 & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% • -
2.5 Install Temp Cond/Cable to Splice Box 83,571.00 83,571.00 83,571.00 100.00% 

2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 20,893.00 20,893.00 20,893.00 100.00% - . 
2.5 Rem Exist SWGR & SWBD 12,536.00 . 12,536.00 - 12,536.00 100.00% 

2.5 Rem Exist Conduit 20,893.00 20,893.00 20,893.00 100.00% -
2.5 Deliver New .SWGR SB & SWBD B1 12,536.00 12,536.00 12,536.00 100.00% 

'2.5 Setr New SWGR SB & SWBD B1 • 12,536.00 12,536.00 - 12,536.00 100.00% -
2.5 Install Cond/Cable Term SWGR SB/SWBD B1 54,321.00 54,321.00 . ' - 54,321.00 100.00% 

2.5 Install Cable to New SWBD Blto Spice Boxes 20,893.00 20,893.00 - 20,893.00 100.00% 

2.5 Pwr Outage & Tem New SWbd B1 & Spice Boxes 20,893.00 20,893.00 - , 20,893.00 100.00% 

2.5 Lighting Fixtures &WIRING at Soutli Corridor 20,893.00 20,893.00 - 20,893.00 100.00% - • 
2.5 Electrical Wiring Fire Alrm/Pub Addrs Sys 41,785.00 41,785.00 - 41,785.00 100.00% 

2.6 East Ticketing Electric Disconnects & Removals 16,714.00 16,714.00 - 16,714.00 100.00% -
2.6 East Ticketing Electrical Roughing 41,785.00 41,785.00 41,785.00 100.00% -
2.6 East Ticketing Elec.Wiring & Fixtures 41,785.00 41,785.00 - 41,785.00 100.00% -
2.6 East Ticketing Fire Alrm/Pub Addrs Sys 29,250.00 29,250.00 - 29,250.00 100.00% -
2.12 Electrical Feeders to EMR 41,785.00 41,785.00 41,785.00 100.00% -
3.1 Deliver Temp.SW/CT/SWGRT/SWBD T-N 8,733.00 8,733.00 - 8,733.00 100.00% 

3.1 Deliver New .Gen Set North 13,098.00 13,098.00 13.098.00 100.00% 

3.1 Determ & Remove Exist Gen Set & Equip .43,662.00 43,662.00 - 43,662.00 100.00% 

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 17,465.00 17,465.00 17,465.00 100.00% 

3. llnstal! New .Gen Set & Equip. • 21,831.00 19,648.00 - • 19,648.00 . 90.00% 2,183.00 

- 3. llnst Temp Cond/Cable & Term-Temp SW/CT/SW 65,494.00 65,494.00 _65,494,00 100.00% - ^ • -- • 
. 3.1-Install New Conduit/Cable//Terms 17 465.00 ^ -17,465.00 17,465.00 100.00% -

. SUBTOTALS 1,002,567.00 1,000,384.00 0.00 0.00 1,000,384.00 2,183.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 17 of 22 



CONTINUATION SHEET AIA DOCUMENT.G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 67 

Contractor's signed certification is attached. APPLICATION DATE: 11/09/12 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: . 10/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034 

VRH INV. NO 7272R66 

A B .c D 1 E . F-. G • H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
. (D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 

• DORE) • 

COMPLETED 
AND STORED 

TO D.ATE 
(D+E+F) 

(G^C) TO FINISH 
: (C-G) 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 - 87,325.00 100.00% 

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% 

3.1 Rem Exist SWGR&SWBD - 13,099.00 13,099.00 - 13,099.00 100.00% -
3.1 Rem Exist Conduit 21,831.00 21,831.00 -• 21,831.00 100.00% - , 
3.1 Deliver New .SWGR NA & SWBD A2 13,099.00 13,099.00 13,099.00 100.00% -
3.1 Setr New SWGR NA& SWBD A2 13.099.00 13,099.00 - 13,099.00 100^00% - -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 56,761.00 56,761.00 56,761.00 100.00% 

3.1 Install Cable to New SWBD A2to Spice Boxes 21,831.00 21,831.00 21,831.00 100.00% • -
3.1 Pwr Outage & Tem New SWbd A2 & Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% 

3.1 Install Temp Cond/Cable to Splice Box 87,325.00 87,325.00 •- 87,325.00 100.00% -
3.1 Pwr Outage & Tem Temp Equip & Spice Boxes 21,831.00 21,831.00 - - 21,831.00 100.00% 

3.1 Rem Exist SWGR & SWBD 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Rem Exist Conduit , 21,831.00 21;831.00 - 21,831.00 100.00% 

3.1 Deliver New .SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099.00 100.00% 

3.1 Set New SWGR NB & SWBD B2 13,099.00 13,099.00 - 13,099:00 100.00% -
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 56,761.00 56,761.00 - 56,761.00 100.00% -
3.1 Install Cable to New SWBD B2to Spice Boxes 21,831.00 21,831.00 - 21,831.00 100.00% -
3.1 Pwr Outage & Tem New SWbd B2 & Spice Boxes 21,831.00 - 14,641.00 14,641.00 67.07% 7,190.00 

3.2 Electric Disconnects & Removals 43,662.00 43,662.00 43,662.00 100.00% -
3.2 Eelctrical Roughing . 53,395.00 53,395.00 - 53,395.00 100.00% -
3.2 Electrical Wiring & Fixtures 43,662.00 43,662.00 - 43,662.00 100.00% 

3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 26,197.00 26,197.00 . - 26,197.00 100.00% -
3.2 Finish Painting 17,465.00 17,465.00 - 17,465.00 100.00% - • 
3.3- Final Electrical at BHS Closure Areas 43,662.00 43,662.00 • 43,662.00 100.00% -
3.4 Eelctrical Roughing 174,650.00 174,650.00 174,650.00 100.00% . - • 

- 3.4 Electrical Roughing Fire Almi/Pub Addrs Sys 87,325.00 87,325.00 87,325.00 100.00% -
3.4 Electrical Wiring & Fixtures & Devices 183,382.00 183,382.00 - 183,382.00 100.00% 

3.4 Electrical Wiring Fire Alnn/Pub Addrs Sys • 87,325.00 87,325.00 87,325.00 100.00% -
3.5 Eelctrical Removals & Relocations BHS 65,494.00 . 65,494.00 65,494.00 100.00% -

. 3.5 Eelctrical Equip. & Raceways in MER #4 65,494.00 65,494.00 - 65,494.00 100.00% 

3.10- Deliver New Gen Set South 43,662.00 43,662.00 43,662.00 100.00% -
3.10- Determ & Remove Exist Gen Set & Equip. • 43,662.00 43,662.00 43,662.pq, 100,00% - - -: 
110-Install New Gen.Set & Equip "65',494.00 65,494.00 65,494.00 100.00% -
3.10-install New Conduit/rab!e.//Term3 . 65,494.00 65,494-.00 65,494.00 100.00% 

SUB TOTALS 1,651,439.00 1,644,249.00 0.00 0.00 1,644,249.00 7,190.001 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 18 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 67 

Contractor's signed certification is attached. APPLICATION DATE; 11/09/12 

In tabulations below, amounts are stated to the nearest dollar. - PERIOD TO: - 10/31/12 

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; VRH Job 2034 

VRHIKV. NO 7272R66 

A B C D 1 1 E • F ' G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

- THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D-i-E-i-F) 

(G-^C) TO FINISH 
(C-G) 

CONTRACT AMOUNT 53,200,000.00 53,136,720.08 0.00 0.00 53,136,720.08 99.88% 63,279.92 

P&P Bond 343,560.00 343,560.00 - 343,560.00 100.00% -
Col# I Change Order # I Pace #3 59,046.00 59,046.00 - 59,046.00 100.00% -
Co^2 Change Order # 2 Pace #2 T&M • 12,447.35 11,284.36 - 11,284.36 90.66% , 1,162.99 

Co##3 Change Order # 3 Pace #7 28,189.15 28,189.15 28,189.15 100.00% 

CoU4 Change Order # 4 Pace #4 . 62,488.00 62,488.00 - ^ - 62,488.00 100.00% -
CoU5 Change Order # 5 Pace # 1 1,580.00 1,580.00 - 1,580.00 100.00% -
Co##6 Change Order # 6 Pace #21 34,085.00 34,085.00 34,085.00 100.00% -
CoHl Change Order # 7 Pace #22 33,769.00 33,769.00 - 33,769.00 100.00% -
Co##8 Change Order # 8 Pace #13 94,118.13 94,118.13 - 94,118.13 100.00% . 
Co^9 Change Order # 9 Paec#10" 53,543.00 . 53,543.00 53,543.00 100.00% - • 
Co# 10 Change Order # ID Pace #11 17,424.00 17,424.00 17,424.00 100.00% -
Co#n Change Order # 11 Pace #24 15,996.50 15,996.50 - 15,996.50 100.00% 

Co##I2 Change Order# 12 Pace #23 33,539.15 33,539.15 . " 33,539.15 100.00% -
Co#n Change Order# 13 Pace #12 . 97,307.94 97,307.94 97,307.94 100.00% -
Co## 14 Change Order# 14 Pace #31 i9,972.00 19.972.00 - 19,972.00 100.00% 

Co#15 Change Order #15 Pace #26 14,830.00 14.830.00 - 14,830.00 100.00% 

Co## 16 Change Order# 16 Pace #33 15,569.00 15,569.00 15,569.00 100.00% -
Co# 17 Change Order # 17 Pace #32 , 42,800.00 42,800.00 - 42,800.00 , 100.00% . 
Co# 18 Change Order# 18 Pace #27 36,088.00 36,088.00 • - 36,088.00 100.00% 

Co# 19 Change Order # 19 Pace #15 1,237,968.60 1,237,968.60 1,237,968.60 100.00% -
Co#20 Change Order # 20 Pace #34 54,067.00 54,067.00 - 54,067.00 100.00% . 
Co#2I Change Order #21 Pace #25 35,743.00 35,743.00 35,743.00 100.00% 

Co#22 Change Order.# 22 Pace #5 159,281.00 159,281.00 159,281.00 100.00% -
Co#23 Change Order # 23 Pace #41 14,420.00 14,420.00 - 14,420.00 100.00% -
Cc#24 Change Order # 24 Pace #39 15,240.00 15,240.00 - 15,240.00 100.00% 

Co#25 Change Order # 25 Pace #19 105,000.00 105,000.00 105,000.00 100.00% -
CD#26 Change Order # 26 Pace #17 50,900.40 50,900.40 ' - 50,900.40 100.00% . 
Ca#27 Change Order # 27 Pace #16 56,352.00 56,352.00 - 56.352.00 100.00% . 
Co#28 Change Order # 28 Pace #9 58,239.00 58,239.00 -• 58,239.00 100.00% -
Co#29 Change Order # 29 Pace #35 14,906.00 14,906.00 14,906.00 100.00% -
Co#30 Change Order # 30 Pace #40 12,500.00 12,500.00 12,500.00 100.00% 

Co#3I Change Order # 31 Pace #43 21,222.00 21,222.00 21,222.00 100.00% 

Co#32 Change Order #32 Pace #42 T&M 0.00 - . - 0.00% 0.00 
Co#33 Change Order # 33 Paec #44 31,882.00 31,882.00 31,882.00 100.00% -
Co#34 Change Order # 34 Pace #48 17,463.00 17,463.00 -17,463.00 100.00% 

Co#35 Change Order # 35 Pacc#53 T&M 14,678.19 - 13,857.15 • ^ '--^13,857.15 821.04 
Co#36 Change Order # 36 Pace #51 . .. . . .-23,989.00 •" 23,989.00 - 23,989.00 100.00% -
CG#37 Chaiigc Order # 37 ' Pace #46 147,464.00 147,464.00 - 147,464.00 100.00% -
Co#38 Change Order# 38 Pace #49 8,654.00 8,654.00 - 8,65A00 100.00% 

Co#39 Change Order #39 Pace #52 40,475.00 40,475.00 - 40,475.00 100.00% 

Co#40 Ch^ge Order # 40 Pace #45 77,752.00 77,752.00 - 77,752.00 100.00% -
Co#4i Change Order# 41 Pace #62 42,800.00 42,800.00 42,800.00 100.00% 

Sub Total Change Order Page 1 2,913,788.41 2,911,804.38 0.00 0.00 2,911,804.38 1,984.03, 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 19 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702.' APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 
PERIOD TO 

ARCHITECTS PROJECT NO, 
VRH INV. NO 

67 

11/09/12 
• 10/31/12 

VRH Job 2034 
7272R66 

A B . C D 1 E . F G H 
ITEM DESCRIPTION.OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) • 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) -

(G-C) TO FINISH 
(C-G) 

Cofi42 Change Order U 42 Pace #60 60,191.00 60,191.00 - 60,191.00 100.00% 

CoH43 Change Order # 43 Pace #63 - 35,593.00 35,593.00 35,593.00 100.00% • . 
CoU44 Change Order # 44 Pace #61 14,980t00 14,980.00 14,980.00 • 100.00% -
CoU45 Change Order # 45 Pace #67 10,668.00 • 10,668.00 - 10,668.00 100.00% -
CoU46 Changeprder#46 Pace #47 - 10,888.00 10,888.00 10,888.00 100.00% -
CoU47 Change Order # 47 Pace #29 5,029.00 " 5,029.00 - 5,029.00 100.00% -
Co#/48 Change Order # 48 Pace #59 T&M 40,510.27 38,720.76 38,720.76 95.58% 1,789.51 

CoU49 Change Order # 49 Pace #70 7,261.00 7,261.00 • - 7,261.00 100.00% -
CoU50 Change Order # 50 Pace #65 30,000.00 30,000.00 , 30,000.00 100.00% - • 
CoUSl Change Order # 51 Pace #73 T&M 0.00 - 0.00% -
CQU52 Change Order # 52 Pace #72 35,000.00 35,000.00 - 35,000.00 100.00% 

Co#53' Change Order # 53 Pace #71 58,911.00 58,911.00 58,911.00 100.00% -
CoU54 Ch^ge Order # 54 Pace #68 15,536.00 15,536.00 - 15,536.00 100.00% -
CoU55 Change Order # 55 Pace #78 T&M 40,168.53 38,160.08 - 38,160.08 95.00% 2,008.45 

Co#56 Change Order # 56 Pace #30 190,000.00 190,000.00 - 190,000.00 100.00% -
Co#57 Change Order # 57 Pace #64 T&M 276,822.20 259,765.66 - 259,765.66 93.84% 17,056.54 

CoUSS Change Order #58 Pace #50 T&M • . 227,220.68 215,232.29 215,232.29 95.00% 11,988.39 

CoU59 Change Order # 59 Pace #75 4,619.00 4,619.00 - 4,619.00 100.00% -
Coueo Change Order # 60 Pace #86 T&M 14,809.06 . .14,068.60 14,068.60 95.00% 740.46 

couei Change Order # 61 Pace #79 52,965.00 52,965.00 52,965.00 100.00% -
Co#62 Change Order # 62 Pace #82 T&M 93,934.32 93,934.32 93,934.32 100.00% -
CoU63 Change Order # 63 Pace #83 9,974.00 ' 9,974.00 • 9,974.00 100.00% ' 
CoU64 Change Order # 64 Pace #55 46,052.00 46,052.00 - 46,052.00 100.00% • 
Co#65 Change Order # 65 Pace #69T&M 36,593.13 34,366.62 34,366.62 95.00% 2,226.51 

Couee Change Order # 66 Pace #74 34,149.00 34,149.00 - - 34,149.00 100.00% -
Co#67 Change Order # 67 Pace #84 42,656.00 42,656.00 - 42,656.00 100.00% -
Co#/68 Change Order # 68 Pace #90 21,293.00 21,293.00 21,293.00 100.00% 

Co#69 Change Order # 69 Pace #89 13,907.00 13,907.00 - 13,907.00 100.00% -
CoU70 Change Order # 70 Pace #85 20.865.00 20,865.00 • - 20,865.00 100.00% -
CoU7\ Change Order #71 Pace #88 T&M 170,012.99 153,694.39 153,694.39 90.00% 16,318.60 

Co#72 Change Order # 72 Pace #66 12,045.00 12,045.00 - , 12,045.00 100.00% -
CoU73 Change Order # 73 Pace #95 5,036.00 5,036.00 - 5,036.00 100.00% - -
Con74 Change Order # 74 Pace #93 31,851.00 31,851.00 31,851.00 100.00% 

Co#75 Change Order # 75 Pace #92 T&M 48,314.24 45,898.52 45,898.52 95.00% 2,415.72 

CoS76 Change Order # 76 Pace #57 28,000.00 28,000.00 - 28,000.00 _ ^ 100.00% 

Co#77 Change Order # 77 Pace #97 29,619.00 ^ .29.619.00 
... = 

29,619.00 100.00% -
M78 Change Order# 78 ..Pacc.#103^^,=.- - - - " ^ '10,780.00 10,780.00 10,780.00 100.00% -
Co^79 Change Order # 79 Pace #36 T&M 29,264.65 27,194.01 . 27,194.01 95.33% 2,070.64 

Co#80 Change Order # 80 Pace #87 . 25,152.00 25,152.00 25,152.00 100.00% -

oo o
 

u
 Change Order #81 Pace #77 52,000.00 .52,000.00 - 52,000.00 100.00% . 

Sub Total Change Order Page 2 1,892,670.07 1,836,055.25 0.00 0.00 1,836,055.25 56,614.82 

Users may obtain validation of this document by requesting of the license a completed AIA Document O401 - Certification of Document's Authenticity 

Page 20 of 22 . 



CONTINUATION SHEET AIA DOCUMENT G703 

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on ConUacts where variable retainage for line items may apply. 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

. VRH INV. NO 

67 
II/09/I2 

10/31/12 

VRH Job 2034 
7272R66 

A B • 1 • • C D 1 - E - F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % • • BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
-(NOT IN , 
DORE) 

COMPLETED 
AND STORED 
' TO DATE 

(D+E+F) 

(G-C) TO FINISH 
(C-G) 

00^82 Change Order # 82 Pace #106 - 9,974.00 9,974.00 9,974.00 100.00% 

Co#83 Change Order # 83 Pace # lOOT&M i2,98L]8 12,200.93 - - 12,200.93 93.99% 

Com Change Order # 84 Pace #96 20,865.00 20,865.00 - 20,865.00 100.00% -
Com Change Order # 85 Pace #98 9,442.00 9,442.00 9,442.00 100.00% 

Com Change Order # 86 Pace # 104 ' 55,310.00 55,310.00 - 55,310.00 100.00% -
Com Change Order # 87 Pace #109 21,992.00 21,992.00 - 21,992.00 100.00% . 
Com Change Order # 88 Paee#99T&M 2,840.36 2,783.56 2,783.56 98.00% 56.80 

Com Change Order # 89 Pacc#]0!T&M 597,871.87 597,871.87 . 597,871.87 100.00% -
Coff90 Change Order #90 Pace #108 T&M 79,666.49 74,824.29 - 74,824.29 94.00% 4,842.20 

Coff91 Change Order # 91 Pace #81 26,311..00 26,311.00 26,311.00 100.00% 

Com Change Order # 92 Pace #115 20,962.00 20,962.00 • ' 20,962.00 100.00% -
Com Change Order # 93 Pace #112 72,118.00 72,118.00 72,118.00 100.00% -
Com Change Order # 94 Pace #114 15,924.00 15,924.00 - 15,924.00 100.00% • : 
CoU95 Change Order # 95 Pace #102 T&M 11,183.64 • - 11,183.64 11,183.64 100.00% 

CoH96 Change Order # 96 Pace #116 24,954.00 24,954.00 • - 24,954.00 100.00% 

Com Change Order # 97 Pace #11! 72,835.00 72,835.00 72,835.00 100.00% 

CoU9^ Change Order # 98 Pace #117 20,972.00 20,972.00 - 20,972.00 100.00% -
Coff99 Change Order # 99 Pace #94 26,583.00 26,583.00 -- 26,583.00 100.00% 

Co#IOC Change Order# 100 Pace #113 19,417.00 19,417.00 - 19,417.00 100.00% 

Co# 10 Change Order # 101 Pace #110 59,745.00 59,745.00 - 59,745.00 100.00% 

Co#102 Change Order # 102 Pace # 107 T& M 409,572.M 383,513.56 383,513.56 94.00% 26,058.98 

Co#io: Change Order # 103 Pace # 119 T&M 11,204.84 '8,728.54 ' 8,72l54 95.00% 2,476.30 

Co#lO': Change Order # 104 Pace #120 24,187.00 24,187.00 - 24,187.00 100.00% 

Co#10^ Change Order # 105 Pace #118 12,560.00 12,560.00 ' - 12,560.00 100.00% -
Co#10( Change Order # 106 Pace #91 T&M 6,394.84 6.075.11 - - 6,075.11 95.00% • 319.73 

Co#io: Change Order # 107 Pacc#121 48,485.00 48,485.00 - 48,485.00 100.00% -
Co# 101 Change Order #108 Pace # 122 T& M 246,327.50 ' 234,188:57 234,188.57 95.00% 12,138.93 

Co#105 Change Order# 109 Pace #125 5,983.00 5,983.00 - 5,983.00 100.00% 

Co#lt( Change Order# 110 Pace #123 11,642.00 11,642.00. - 11,642.00 100.00% . -
Co#ii: Change Order # 111 Pace #126 4,874.00 4,874.00. - 4,874.00 100.00% 

Co#ii: Change Order# 112 Pace #127 19^009.00 19,009.00 • . - 19,009.00 100.00% -
Co#ii; Change Order# 113 Pace #137 . 27,730.00 27,730.00 - 27,730.00 100.00% 

Co#ll' Change Order #114 Paec#129 4,861.00 4,861.00 - 4,861.00 100.00% -
Co#ii; Change Order #115 Pace #132 T&M 2,624.70 2,493.46 2,493.46 95.00% 131.24 

Co# IK Change Order #'116 Pacc#134T&M 1,569.82 . 1,491.34 1,491.34 95.00% 78 48 

co#ir Change Order #117 Pace #141 J&M . 4,737.52 4,500.64 • • - - - 4,500.64 95.00% 236.88 

Co#ll! Change Order # 1.18 Pace #H6 - "" " " "21,611.00 21,611.00 21,611.00 100.00% 

Co#ll! Change Order# 119 Paec#147 8,950.00 8,950.00 • - 8,950.00 100.00% 

Co# 121 Change Order # 120 Pace #144 T&M 6,457.99 6,020.24 6,020.24 94.00% 437.75 

Co# 12 Change Order# 121 Pacc#149 4,521.00 4,521.00. 4,521.00 100.00% 

- Co#i2: Change Order# 122 Pace #150 , 2,382.00 2,382.00 2,382.00 100.00% 

Sub Total Change Order Page 3 1 2,067,632.29 2,008,891.11 11,183.64 0.00 2,020,074.75 46,777.29 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
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CONTINUATION SHEET AM DOCUMENTG703 

AIA Document O702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

Contractor's signed cetlification is attached.-

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable rctainage for line items may apply. 

APPLICATION NO 

APPLICATION DATE 

PERIOD TO 

ARCHITECTS PROJECT NO: 
VRHINV. NO 

67 

II/09/I2 

10/31/12 

VRH Job 2034 
7272R66 

A B C D E F G . H 
[TEM DESCRIPTION OF WORK SCHEDULED WORK COM PLETED MATERIALS TOTAL % BALANCE 

NO. VALUE FROM PREVIOUS THIS PERIOD • PRESENTLY COMPLETED (G^C) TO FINISH 
- APPLICATION STORED AND STORED (C-G) 

(D + E) {NOT IN TO DATE 
DORE) (D+E+F) 

Co# 12: Change Order U 123 Pace # 142 17,061.00 17,061.00 • 17,061.00 100.00% 

Co# 12' Change Order# 124 Pace #136 5,593.00 5,593.00 5,593.00 . 100.00% 

Co#12: Change Order# 125 Pace #148 42.768.00 42,768.00 42,768.00 100.00% -
Co#12( Change Order# 126 Pacc#153 2,311.00 2,311.00 .i- ~ 2,311.00 100.00% -
Co#12' Change Order # 127 Pace #156 2,033.00 . 2,033.00 2,033.00 100.00% 

CQ#12i Change Order# 128 Facc#I57 14,980.00 14,980.00 • '• - 14,980.00 100.00% 

CoUm Change Order# 129 Pace #159 11,636.00 11,636.00 11,636.00 100.00% 

Co#l3( Change Order# 130 Pacc#158 16,050.00 16,050.00 16,050.00 100.00% 

Co# 13 Change Order# 131 Pace #160 6,782.00 6,782.00 - 6,782.00 100.00% 

Co#13; Change Order # 132 Pace #151 13,354.00 13,354.00 - • 13,354.00 100.00% 

co#i3: Change Order# 133 Pace #154. 10,047.00 10.047.00 - 10,047.00 100.00% 

Co#i3' Change Order # 134 Pace #162 6,664.00 6,664.00 . 6,664.00 100.00% 

Co#i3: Change Order# 135 Pace #161 10,875.00 10.875.00 10,875.00 100.00% 

0.00 - - 0.00% 

0.00 • - - - 0.00% 

0.00 0.00% 

0.00 - • - - 0.00% 

0.00 - - 0.00% 

0.00 - ' 0.00% 

0.00 - - - 0.00% 

0.00 - - - 0.00% 

0.00 - 0.00% 

0.00 - -• 0.00% 

0.00 ' 0.00% 

0.00 - 0.00% 

0.00 ' - 0.00% 

0.00 - 0.00% 

0.00 - 0.00% 

0.00 . - ... 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

0.00 - • - 0.00% 

0.00 - 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

0.00 - , ... 0 00% 

. 0.00 - ' , 0.00% 

0.00 - - 0.00% 

0.00 - - 0.00% 

Sub Total Change Order Page 4 160,154.00 126,565.00 33,589.00 . 0.00 160,154.00 0.00 

TOTAL CHANGE ORDERS 7,034,244.77 6,883,315.74 44,772.64 - 6,928,088.38 105,376.14 

TOTAL CONTRACT TODATE 60,577,804.77 60,363,595.82 44,772.64 0.00 60,408,368.46 99.72% 168,656.06 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 
Page 22 of 22 
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f^ECEIVED DEC 14 2012 

PA 33A 

12-OG 0Ooo 

CONTRACT NO^JEWR-264.Qn.1 P O No. UEWR204nil.l 

The Port Authorify of New York and New Jersey 
233 Park Ave South, 7th Floor 

New York, N.Y. 10013 

APPLICATION FOR PAYMENT 
DATED November 14, 2006 

SHEET 1 
DATE PREPARED 

PAYMENT NO. 

OF 3 fz}!' 

68 

CONTRACTOR VRH Construction Corp. Job No. 2034 
VRH Invoict! No. 7410R68 

ADDRESS 320 Grand Avenue, Englewood, NJ 07631 
Appioximate work performed to November 30, 2012 

APPROXIMATE QUANTITIES 
— 

IlBin 

No. 
DESCRIPTION OF WORK UNIT This 

Applirntion 
ToUl for Prey. 

A)i|iIicnl.ion Total to Date 
UNIT PRICE AMOUNT 

I 
, i. 

, Performance and Payment Bond 
1 . . • . 

L.S. 0.00 343,560.00 .343,560.00 343,660.00 343,560.00 

2 Unclassified Work i L.k 49,250.92 53,136,720.08 53,185,971.00 53,200,000.00 53,185,971.00 

3 N.C.Contract'Specification Sect. 11 Entitled , 
. "Port Authority Security Requurements" 

(S.W.A.C.) L/A Dated 8/15/07 

TM 0.00. 100,243.52 100,243.52 100,243.52 

4 " Net Cost Dwg.GOOS Note 21A to Unit 
- Price Conversion No. 1 per L/A of 7/23/07 

UP. 0.00 553,940.45 653,940.45 . 553,940.45 

4a Net Cost Dwg.GOOS Note 2lA Security Personnel 
& Equipment as Required to Support Contract Work 

TM 0.00 35,351.01 35,351.01 35,351.01 

5 Concrete Penalty by PA Letter 
- dated 11/06/07. 

L.S. 0.00 (1,242.00) (1,242.00) (1,242.00) (1,242.00) 

6 N.C.Dwg.GOOS Note 21C Monitoring 
Distribution Panel to L.S. Conversion No. 1 

L.S. 0.00 7,889.00 , 7,889,00 7,889.00 7,889.00 

7 N.G.Dwg.GOOfi Note 21C Temporary 
Pedestrian Tunnel to L.S. Conversion No. 2 

L.S. 0.00 32,624.00 32,624.00 32,624.00 32,624.00 

8 N.C.Dwg.GOOfi Note 21C Installation 
Temporary Hot Water Lines L.S. Conversion # 3 

L.S. 0.00 

V 0.00 

4,774.00 4,774.00 4,774.00 4,774.00 

9 N.C.Dwg.GOOS Note 21B Rerouting of 
Supply Duct L.S. Conversion #1 

L.S. 

0.00 

V 0.00 20,917.43 20,917.43 20,917.43 20,917.43 

10 " N.C.Dwg.G005 No 21B Relocation of Under 
Ground Utilities in Cohflities with new Construction 

.0.00 723,697.04 723,697.04 723,697.04 

.. 11 N.C.Dwg.G005 Note 21H Asbestos/Lead 
Removal in South Substation & Service Elevator 

Machine Room to ]j.S.Conversion # 1 

L.S. 0.00 105,288.00 105,288.00 105,288.00 105,288.00 

12 N.C.Dwg.G005 Note 21H Removal of Spray 
On Ffreproofing Asbestos in South Service. 
Elevator Shaft to L.S.Conversion #2. 

L.S. ,0.00 34,775.00 34,775.00 34,775.00 34,775.00 

13 
n 

N.C.Dwg.G005 Note 21C Monitor Switchgears 
. NA & NB North fiubstation to L.S. Conversion # 4 

L.S. 0.00 16,846.08 • 16,846.08 

TOTAI. r 

16,840.08 • 
kppr.iir.n FDR TO TIA^ 

16,846.08 

PR: «/ KS IKA fiSA R.l 

Less 5 % retained ?is per contract MAX$ 
Balance to date: 

, Less advances under previous applications; 
To be advanced this application : 

CHANGE ORDERS (i>or OUHCIKRI) 
Total to date : $ 

Less: Previously advanced: $ 
Change Order amount to be advanced on this application : _ 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): ^ 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 
forth, if any. is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor.^ 

The Contractor Further Certifies (chock one) 

1.;jrhat all subcontractors and suppliers have been paid any amounts 
'^due from previous progress payments and shall be paid any amounts 

due fioni this progr ess payment; or 

2. That payment has Uoen withheld from a subcontractor or supplier 
because there exists a valid basis under t.lje subcontractor's or 

supplier's contract to withold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

*Individually and on behalftif the contractor 

Chief Financial Officer 
Title 

Recommended For Payment: 

PRO/PRO,I ORti ACT AREA/ 
SYST 

.JOB AMOUNT 

JKtlSp^' ENGI^fEERTOF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by ah olBcer,'and if a partnership,.by a 
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PA 33A 

12-06 
The Port Authority of New York and New Jersey 

- 233 Park Ave South, 7th Floor 
New York, N.Y. 10013 SHEET 2 

DATE PREPARED 
OF 

CONTRACT NO. EWR-2fi4.()n.1 P Q Nn. UEWR2i;4nil.^ 

CONTRACTOR VRH CoiistrKctioii Cori). Job No. 2034 
VRH Invoice No. 7410R68 

APPLICATION FOR PAYMENT 

DATED November 14. 2006 PAYMENT NO. 

12/12/2012 

68 

ADDRESS 
Approximate work performed to 

320 Grand Avenue. Englewood, NJ 07631 
November 30, 2012 

lt.em 
No. 

DESCRIPTION OF WORK 
APPROXIMATE OUANTITIE.S lt.em 

No. 
DESCRIPTION OF WORK UNIT This 

Application 
Total for Prev. 

Ajiplication Total to Date 
UNIT, PRICE AMOUNT 

14 N.C.Dwg.G005 No 21C Construction Staging and 
Schedule Changes to Accommodate Facility Operational 
Requirements. i 

TM 444,433.16 444,433.16 444,433.16 

15 N.C.Dwg.GOOS Note 21H Abatement of Incidental 
Asbestos and Lead Containing Materials per L/A of 7/9/07 

TM 0.00 1,927.31 1,927.31 1,927.31, 

16 N.C.Dwg.GOOS Note 210 to Furnish & Install 
1200A Disconnect Switch on Switchgear in South Substation 
to lump Sura Conversion # 5 ' 

L.S. 0.00 38,412.00 38,412.00 38,412.00 • 38,412.00 

17 
1 

N.C.Dwg.GOOS Dated 7/24/06 General Note 12 Trans 
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 

UP. 0.00 224,732:47 224,732.47 224,732.47 

18 Concrete Penalty by PA Li3tter dated 5/3/08 US. 0.00 (1,825.20) . , (1,825.20) (1,825.20) (1,825.20) 

19 N.C.Dwg.GOOS Note 21B Relocate Conduit for Delta 
Motor Control Panel (MCP) to L.S. Conversion # 2 

L.S. 0.00 20,411.00 20,411.00 20,411.00 20,411.00 

20 N.C.Dwg.GOOS Note 210 Provide Lenovo Think Pad 
R61 Notebooks fiom N.C. to I/S. Conveiation # 6 

US. 0.00 6,995.00 6,995.00 6,995.00 6,995.00 

21 N.C.Dwg.GOOS Note 210 Provide Three Phase Power 
QuaUty Analyzers & Loggers N.C. to L.S. Conveiation # 7 

US. 0.00 47,060.00 47,060.00 47,000.00 47,060.00 

22 N.C.Dwg.GOOS Note 210 Monitor Switchgears NA 
& NB North Substation second readbig L.S. Conveiation 8 

L.S.' 0.00 12,321.00 12,321.00 12,321.00 12,321.00 

23 Concrete Penalty by PA Letter dated 4/24/09 L.S. • 0.00 (1,692.50) (1,692.50) (1,692.50) : (1,692.50) 

24 Concrete Penalty by PA Letter dated 4/24/09 L.S. 0.00 (2,017.86) (2,017.86) (2,017.86) (2,017.86) 

25 N.C.Dwg.GOOS Note 2lG Temp.Power & Light Shut 
Down for Switchgear Removal NA to L.S. Conversion ii 1 

US. 0.00 25,577.00. 25,577.00 25,577.00 25,577.00 

26 N.C.Dwg.GOOS Note 21H Removal Spray On Fire Proofing & Abe 
Steel Framing , B-1 Concouie Level to L.S. Conversion # 2 

L.S. ' o;oo 91,000.00 91,000.00 91,000.00 91,000.00 

27 N.C.Dwg.GOOS Note 21G Temporary Power Requiied 
Electrical Shutdowns not Shown on Contract Drawings 

TM 0.00 9,751.99 9,751.99 9,751.99 

28 N.C.Dwg.GOOS General Note "17",Modify , Maintain 
& Relocate "Wayfinding " Signage 

TM . 0.00 2,769.02 2,769.02 2,769.02 

Less 5 % . retained as per contract MAX$ 2.660,000.00 2,660,000.00 
. Balance to date : j/'63,424,488.92 

Less advances under previous applications : 63,37^,238.00 
To be advanced this application : •/ 49,250.92 

CHANGE ORDERS d'Rr nUnoliml) 
Total to date : $ 

Less: Previously advanced : $ 
(/^6.954.838.' 

6.928.088AE1(. 
Change Order amount to be advanced on this application ; 

'! TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): _ 

It Is Hereby Certified that tiie above quantities of work have actually been performed and that tlie cost plus compensation above set 
forth, if any, is computed in accordance with the terms of the above Contract on tiie basis of work actually performed. This certification, 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 
as well as by the contractor. 

/ 26.760.00 
,/ 76,000.92 

The Gontractor Further Certifies (check one) 

1. That all subcontractors and suppliers have beeu paid any amounts 
from previous prog;i'ess payments and shall be paid any amounts 

due from this progress payment; or 

2. That payment has been withheld from a subcontractor or supplier 
because there exists a valid basis under the subcontractor's or 

-supplier's contract to wi.thold a payment from that subcontractor 
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 

*IndividuaUy and on behaltof the contractor 

Chief Financial Officer 
Title 

Recommended For Payment: 

PRO/l'ROJ ORG ACT ARISA/ 
SYST 

JOB AMOUNT 

76.000.92 

Title: 

ntii^^NOlNEER OF CONSTRUCTION 

Approved For Payment: 

For Comptroller 
If contractor is a corporation, certificate must be 
signed by an officer, and if a par tnership, by a -
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Payment No 68 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION DETAIL 

Sheet Contract Number EWR-264,003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 of 3 

.11/30/2012 

TOTAL AMOUNTS 
ORDER 

NO. PACC TYPE; TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
1 3 LS 59,046.00 0% 100% 59,046.00 
2 2 T&M 12,447.35 0% . 91% . 11,284.36 
3 7 LS . 28,189.15 0% 100% 28,189.15 
4 8 LS • 62,488.00 0% 100% 62,488.00 
5 1 LS •: 1,580.00 0% 100% 1,580.00 
6 • 21 LS . 34,085.00 0% 100% 34,085.00 
7 22 LS i 33,769.00 0% 100% . 33,769.00 
8 13 LS 94,118.13 0% 100% 94,118.13 
9 10 LS , 53,543.00 0% 100% 53,543.00 

10 11 LS 17,424.00 0% 100% 17,424.00 
11 24 LS 15,996.50 0% 100% 15,996.50 
12 . 23 LS 33,539.15 0% 100% 33,539.15 
13 12 LS . 97,307.94 0% 100% 97,307.94 
14 31 LS .• 19,972.00 0% 100% 19,972.00 
•15 26 LS 14,830.00 0% 100% 14,830.00 
16 33 LS 15,569.00 0% ' 100% 15,569.00 
17 32 LS 42,800.00 0% 100% 42,800.00 
18 27 LS 36,088.00 0% 100% 36,088.00 
19 15 LS. . 1,237,968.60 0% 100% 1,237,968.60 

. 20 34 LS 54,067.00 0% 100% ,54,067.00 
21 25 LS ' 35,743.00 0% 100% 35,743.00 
22 .5 LS 159,281.00 0% 100% 159,281.00 
23 41 LS 14,420.00 0% 100% 14,420.00 
24 39 LS 15,240.00 0% 100% 15,240.00 

- 25 19 LS 105,000.00 0% 100% 105,000.00 
26 17 LS 50,900.40 0% 100% 50,900.40 
27 16 LS • 56,352.00 0% 100% . 56,352.00 
28 9 LS' 53,239.00 0% 100% 58,239.00 
29 35 LS 14,906.00 0% 100% 14,906.00 
30 40 LS , 12,500.00 ,0% 100% 12,500.00 
31 43 LS 21,222.00 0%: 100% 21,222.00 
32 42 T&M 0.00- 0% 0% - . 
33 44 LS 31,882.00 0% • 100% 31,882.00 
34 48 LS " 17,463.00 • 0% 100% 17,463.00 
35 53 T&M 14,678.19 0% 94% . 13,857.15 

, 36 51 LS 23,989.00 0% 100% 23,989.00 
37 46 LS 147,464.00 0% 100% 147,464.00 
38 49 LS , 8,654.00 0% 100% 8,654.00 
39 52 LS _ 40,475.00 0% 100% 40,475.00 
40 45 LS 77,752.00 0% 100% • 77,752.00 

' 41 62 LS- 42,800.00 0% 100% 42;800.00 
42 60 LS . 60,191.00 0% 100% • • - 60,191.00 
43 63 LS 35,593.00 0% 100% 35,593.00 

• 44 61 LS 14,980.00 0% 100% 14,980.00 
45 67 LS 10,668.00 0% 100% 10,668.00 
46 47 LS 10,888.00 0% 100% 10,888.00 
47 29 LS 5,029.00. 0% 100% 5,029.00 
48 59 T&M 40,510.27 0% 96% 38,720.76 
49 70 LS . 7,261.00 0% • • 100% 7,261.00 

. 50 65 LS . 30,000.00 0% 100% 30,000.00 
51 73 T&M 0.00 0% 0% -
52 72 LS 35,000.00 0% 100% 35,000.00 
53 71 LS 58,911.00 0% • 100% •58,911.00 
54 68 LS • 15,536.00 0% 100% 15,536.00 
55 78 T&M • 40,168.53 0% 95% 38,160.08 



PA 326 
1-76 

Payment No 68 

The Port Authority.of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPLICATION OEtAiL 

Contract Number EWR-264.003 Sheet 
Purchase Order Nc. UEWR264003 

Approximate work performed to 11/30/2012 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

TOTAL AMOUNTS 
ORDER 

NO, PACC TYPE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
56 30 IS 190,000.00 0% 100% - 190,000.00 
57 '64 T&M 276,822.20 0% 94% - 259,765:66 
58 50 T&M 227,220.68 0% 95% - 215,232.29 
59 75 LS 4,619.00 0% 100% - 4,619:00 

- 60 86 T&M 14,809.06 0% 95% - 14,068.60 
61 79 LS 52,965.00 0% 100% - 52,965.00-
62 82 T&M 93,934.32 0% 100% - 93,934.32 
63 83 LS • 9,974.00 0% 100% 9,974.00 
64 55 LS 46,052.00 0% • . 100% - 46,052.00 
65 69 T&M 36,636.24 0% • 95% - 34,366.62 
66 74 LS I! 34,149.00 0% 100% - 34,149.00 
67 84 LS 42,656.00 0% 100% - 42,656-.00 
68 90 LS • 21,293.00 • 0% 100% - 21,293.00 
69 89 LS- 13,907.00 0% . 100% • - 13,907.00 
70 85 LS 20,865.00 0% 100% - 20,865.00 
71 88 T&M 170,012.99 0% • 90% - 153,694.39 
72 66 LS •12,045.00 0% 100% .12,045.00 
73 95 LS 5,036.00 . 0% 100% - 5,036.00 
74 93 LS 31,851.00 0% 100% - 31,851.00 
75 92 T&M 48,314.24 0% 95% - 45,898.52 
76 57 LS , 28,000.00 0% 100% - 28,000.00 
77 97 LS 29,619.00 0% 1.00% . 29,619.00 
78 103 LS ' 10,780.00 0% 100% - 10,780.00 
79 36 T&M 29,264.65 0% 95% - 27,194.01 
80 - 87: LS 25,152.00 0% 100% - , • 25,152.00 

,81 77 LS , 52,000.00 0% 100% - 52,000.00 
82 106 LS 9,974.00 0% ,100% 9,974.00 
83 100 T&M 12,981.18 0% 94% - 12,200.93 
84 96 LS 20,865.00 0% 100% - 20,865.00 
85 98 LS I! 9,442.00 0% 100% - 9,442.00 
86 104 LS , 55,310.00 0% 100% - • 55,310.00 
87 109 LS 21,992.00 0% 100% - 21,992.00 
88 99 T&M 2,840.36 0% 98% - 2,783.56 
89 101 T&M 597,871.87 0% 100% - 597,871.87 

• 90 108 T&M 79,666.49 0% 94% - 74,824.29 
91 81 LS 26,311.00 0% 100% - 26,311.00 
92 115 LS • 20,962.00 0% 100% - 20,962.00 
93 112 LS • 72,118.00 , 0% 100% - . 72,118.00 
94 114 LS 15,924.00 0% 100% - 15,924.00 
95 102 T&M 11,183.64 0% 100% - 11,183.64 

, 96 116 LS 24,954.00 0% 100% - 24,954.00 
97 111 LS 72,835.00 0% 100% - 72,835.00 
98 117 LS 20,972.00 0% 100% - 20,972.00 
99 94 LS 26,583.00 . 0% 100% - 26,583.00 

100 113 LS 19,417.00 0% 100% - 19,417.00 
101 110 LS 59,745.00 0% 100% - 59,745.00 
102 107 T&M 409,572.54 0% 94% - 383,513.56 
103 119 T&M • 15,637.18 0% •• 95% - 8,728.54 
104 120 LS' 24,187.00 0% 100% - 24,187.00 
105 118 LS 12,560.00 0% 100% - 12,560.00 
106 91 T&M 6,394.84 0% 95% - 6,075.11 
107 121 LS 48,485.00 0% 100% - 48,485.00 
108 122 T&M 246,327.50 0% 95% - 234,188.57 
109 , 125 LS 5,983.00 0% 100% - - 5,983.00 
110 123 LS 11,642.00 0% 100% - 11,642.00 
111 126 LS 4,874.00 0% 100% - - . 4,874.00 



PA 326 
1-76 

Payment No 68 

The Port Authority of New York and New Jersey 

241 Erie Street Jersey City, New Jersey 07310 

CHANGE ORDER PAYMENT APPiilCATION DETAIL 

Sheet Contract Number EWR-264.003 
Purchase Order No. UEWR264003 

Approximate work performed to 
TYPE 
TOTAL ESTIMATED AMOUNT ESTIMATE OF WORK PERFORMED 

3 Of 3 

11/30/2012 

TOTAL AMOUNTS 
ORDER 
NO. PAGO TYPEE TOTAL ESTIMATED AMOUNT THIS ESTIMATE PAID TO DATE THIS ESTIMATE TO DATE 
112 127 T&M 19,009.00 0% 100% - 19,009.00 
113 137 LS , 27,730.00 0% 100% • - 27,730.00 
114 129 LS 4,861.00 0% 100% - 4,861.00 
115 132 T&M 2,624.70 0% 95% - 2,493.46 
116 134 T&M 1,569.82 0% 95% - 1,491.34 
117. 141 T&M 4,737.52 0% 95% • - 4,500.64 
118 146 LS ^ 21,611.00 0% 100% - 21,511.00 
119 147 LS 8,950.00 0% 100% - 8,950.00 
120 144 T&M 6,457.99 0% 94% - 6,020.24 
,121 149 LS. 4,521.00 0% 100% - 4,521.00 
122 150 LS 2,382.00 0% 100% - 2,382.00 
123 142 LS 17,061.00 0% 100% - 17,061.00 
124 136 LS . 5,593.00 0% .100% - 5,593.00 
125 148 LS 42,768.00 0% 100% - 42,768.00 
126 . 153 LS 2,311.00 0% 100% - 2,311.00 
127 156 LS 2,033.00 0% 100% - 2,033.00 

. 128 157 LS- 14,980.00 0% 100% - 14,980.00 
129 159 LS 11,636.00 0% 100% - 11,636.00 
130 158 LS 16,050.00 0% 100% • - 16,050.00 
131 160 LS 6,782.00 0% 100% - 6,782.00 
132 151 LS 13,354.00 0% . 100% - 13,354.00 
133 154 LS 10,047.00 0% 100% - 10,047.00 
134 162 LS 6,664.00 0% 100% - 6,664.00 
135 161 LS ' 10,875.00 0% 100% - 10,875.00 
135 163 LS. .26,750.00 100% 100% 26,750.00 26,750.00 

-
AMOUNTS CARR ED FORWARD 26,750.00 6,954,838.? = Todate 



PA39 The Port Authority of New York & New Jersey 
233 Park Avenue So. 7in Fir. New York. NY 10003 

Page 1 

(Secretary copy) i 

Change Order No. 0°^-^ 

Facility:, ' LIBERTY iirr'i. MRPORT. 

Contract No. EV!R 264. 003 

• Contract for: • TEP>ixHAr.. B MODERM IZATIOK PROSR LOTOR LEVEL S BI VERTICAL ciycpUiTiOH 

• To:: V5H CONSTFUCTIOM eQPjdRATlOH. 
Address: 320 GPAWa A\>S!-tC£ 

EKGLEWOOD, HO' 07631 

In accortSance \vith the above described Contract; PACC No(s);. 00163; 

XX Thetoilowing B<tra is ordered. 

The time for,completion of the contract 
is ektsnded as Indicated below. 

The following feiiuotion is.ordefed., 

The following change fs ordered,, at no change in price. 

', A change is ordered as, spedflcajly outlined below., j 

•NOTE TO CONTPNACTOR: Please sigh original and return to the Port Authority representative whose signature appears.in line fivefS); 

A3 DIEECTED BY'TH,E, ENGINEER, P,ERFORM ALL WORK NECESSARY TO, RE-STAGE TEE • FOLLOWING WORK:) 

-INSTALL DUCTWORK ROUGHING IN THE- DELTA BAG ROOM AND T.HE SOUTH END OF E-2, 1' 
-INSTALL H?AC' EQUIPMENT AND PIPING IN'MER #4. | 
-COMPLETE THE INSTALLATION OF THE FUEL OIL TANK AND. MONITORING EQUIPMENT•FOR THE NORTH i 
EMERGENCY GENERATOR. ' ' 

COMPENSATION SHALL BE INCREASED 3Y THE LUMP SUlrt .AirtODNT OF S 2S, 750.00. 

No extension of time ior completion is granted to the Contractor on account of the changes ordered herein unl^ otherwise specifically stated above 

Dated, d]^rud):?S!rllD, 2012 



CONTINUATION SHEET AIA DOCUMENTG703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractot's signed certification is attached. ... 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO; 
APPLICATION DATE: 

PERIOD TO: 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

12/12/12 
" ' 11/30/12 

VRH Job. 2034 
7410R68 

A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WURK [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G + C) TO FINISH 
(C-G) 

1 GENERAL CONDITIONS 2,157,943.00 2,141,364.00 16,579.00 2.157,943.00 100.00% ' -
2 GENERAL CONSTRUCTION 2.135,797.00 2,119,439.08 16,357.92 2,135,797.00 100.00% -
3 MOBILIZATION 150,000.00 150.000.00 - 150,000.00. 100.00% 

4 TEMPORARY PARTITIONS 

1 Temp. Ramp Submittal 6,000.00 6,000.00 - 6,000.00 100.00% 

Temp. Wall Submittal 6,000.00 6,000.00 - 6,000.00 100.00% -
Construct. Temp. Ramp 40,000.00 • 40,000.00 40,000.00 100.00% 

Layout Temp. Partitions 2,000.00 2,000.00 • 2,000.00 100.00% -
Construct Temp. Partitions • • 200,000.00 200,000.00 200.000.00 100.00% . -
Construct. B1 Lobby temp. Passageway 175,000.00 175,000.00 - 175,000.00 100.00% -
Mid level Temp. Partitions 2.000.00 2,000.00 - 2,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 - 50,000.00 100.00% -

2 layout Temp. Partitions 2,000.00 2,000.00 - 2,000.00 100.00% -
Construct Temp. Partitions Ext. . 60,000.00 60,000.00 - 60.000.00 100.00% -

82 Construct. Temp. Partitions. 60.000.00 60,000.00 60,000.00 100.00% 

Construct. Temp. Partitions 75,000.00 75,000.00 - 75,000.00 100.00% 

Relocate Temp. Partitions East Ticketing 75,000.00 75,000.00 - . 75,000.00 100.00% -
Construct. Temp. Partitions 30,000.00 30,000.00 - 30.000.00 100.00% -
Construct. Temp. Partitions Nse 30,000.00 30,000.00 - 30,000.00 100.00% -
Construct Temp. Partitions Sse 50,000.00 . 50.000.00 • - 50.000.00 100.00% . 
Temp. Partitions for Service Escalator 30,852.00 30,852.00 , * 30.852.00 100.00% -
ConstructUpper Level Temp. Partitions 35,852.00 35,852.00 35,852.00 100.00% . 
Temp. Partitions for Service Elevators 20,000.00 . 20,000.00 - 20,000.00 100.00% • 
Construct. Temp. Partitions 50,000.00 . 50,000.00 50,000.00 100.00% -
Construct. Temp. Partitions 50,000.00 50,000.00 50.000.00 100.00% -
Construct. Temp. Partitions 30,000.00 ' 30,000.00 - 30,000.00 100.00% 

Construct Temp. Partitions ML B1 North " 26,324.00 26,324.00 26.324.00 100.00% . 
Construct Temp. Partitions ML 26,324.00 26.324.00 - 26,324.00 100.00% 
Construct Temp. Partitions ML B1 South 26,324.00 26,324.00 - 26,324.00 100.00% 

SUBTOTALS 5,602,416.00 5,569,479.08 32,936.92 0.00 . 5,602,416.00 

Users Iiray otiialn validation of this document by .•'squeEting of the iicen.sR a completed AIA Document D401 - Certification of Document's Authenticity 

Page .1 of 22 



CONTINUATION SHEET AlA DOCUMENTG703 
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 

It tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIGDTO 
ARCHITECT'S PROJECT NO: 

VRH INV. NO 

12/12/12 
- 11/30/12 

VRH Job 2034 
7410R68 

V A B C D E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON IPLETED MATERIALS • TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
THIS PERIOD PRESENTLY 

STORED AND STORED 
(G-C) TO FINISH 

(C-G) 
(D + E) (NOT IN 

DOR E) 
TO DATE 
(D+E+F) 

TO FINISH 
(C-G) 

Constnjct. Temp. Partitions UL 26.324.00 26,324.00 - 26,324.00 100.00% 

5 SELECTIVE / DEMOLITITON 975,000.00 975,000.00 - 975,000.00 100.00% -
6 - ASBESTOS ABATEMENT 200,000.00 200,000.00 - 200,000.00 100.00% -
7 LEAD ABATEMENT 589,750.00 589,750.00 - 589,750^00 100.00% 

8 SITEWORK 194,000.00 194,000.00 - 194,000.00 100.00% . 
9 SHORING 107.944.00 107,944.00 . 107,944.00 100.00% 

10 MINI PILES 956,000.00 956,000.00 956,000.00 100.00% 

11 PAVEMENT MARKINGS . 3,500.00 3,500.00 •- 3,500.00 "l 00.00% -
12 FENCES AND GATES 60,200.00 •60,200.00 - 60,200.00 100.00% • . 
13 TRAFFIC CONTROL MAINTRNANCE 25,000.00 25,000.00 25,000.00 100.00% 

14 CAST-IN-PLACE CONCRETE 

Remove Fill From Term. B 278.594.00 278,594.00 278,594.00 100.00% -
Cast in Place Concrete Submittal 5,000.00 5,000.00 - 5,000.00 100.00% -

1.2 Lobby & E1/E2 Escalators 

Construct Spread Footings 21,233.00 21,233.00 - 21,233.00 100.00% -
Concrete Pile Caps & Pits 54.489.00 54,489.00 - - 54,489.00 100.00% . 
New Concrete Ext Stub Walls & Grade Beams 27.814.00 27,814.00 - 27,814.00 - 100.00% 

Slab on Grade 394,124.00 394,124.00 394,124.00 100.00% . 
New Concrete Sidewalk at Frontage 84.879.00 84,879.00 84,879.00 100.00% -
Concrete Topping 97,819.00 97,819.00 - 97.819.00 100.00% 

1.6 South Generator Conduit under Road 

Sitework Concrete Restoration 32,174.00 32,174.00 32,174.00 100.00% 

2.1 North End of B2 

New Concrete Sidewalk "at B2 Norh Frontage 43.624.00 43,624.00 . 43,624.00 100.00% . 
2.2 South End of B2 

New Concrete Sidewalk at B2 South Frontage 32,909.00 32,909.00 - 32,909.00 100.00% • -
Construct Slab on Grade 25,429.00 25,429.00 - 25,429.00 100.00% -

2.3 Baggage Claim Area & Offices 

Place Concrete Pad for AHU #7 7,969.00 7,969.00 - 7,969.00 100.00% 

SUBTOTALS 4,243,775.00 4,243,775.00 0.00 0.00 4,243,775.00 0.00 

Users may obtain validation of this docums.nt by requestlno thejicense a completed AJA Document D401 - Certification of Document's Authenticity 

Page 2 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certificatiqn is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Conbacts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRN INV. NO 

68 
I2/I2/I2 
11/30/12 

VRH Job 2034 " 
74I0R68 

A B C D E F G H 
ITEM DESCKJPTION OF WORK SCHEDULED WORK COM [PLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) • T6 FINISH . 

APPLICATION STORED AND STORED (C-G) • 
(P + E) (NOT IN 

DOR E) 
TODATE 
(D+E+F) 

(C-G) • 

Concrete Pile Caps 50,004.00 50,004.00 - 50,004.00 1 100.00% -
New Concrete Stub Wall' 26,609.00 26,609.00 26,609.00 100.00% -
Slab on Grade (&AHXJ Pads) 664,959.00 664,959.00 - - - - 664,959.00 100.00% • -
D East - Concrete Masonry Restoration . . ,9,294.00 9,294.00 : - 9,294.00 100.00% -
New Concrete Sidewalk @ Frontage 51,199.00 51,199.00' - 51,199,00 100.00% -
Concrete Topping 161,184.00 161,184.00 , . - , 161,184.00 100.00% -

2.5 South Substation Area & Corrider 

Concrete Pile Caps 44,769.00 44,769.00 - 44,769.00 100.00% 

Slab on Grade 102,249.00 102,249.00 • . 102,249.00 100.00% 

Concrete Topping 29,179.00 29,179.00 . 29,179.00 100.00% 

2.10 Curb Joint Between 1-22 ml 

Place New Concrete for New Drainage Trough 1 • 57,824.00 57,824.00 - 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 2. 57,824.00 57,824.00 57,824.00 100.00% • -
Place New Concrete for New Drainage Trough 3 57,824.00 57,824.00 - 57,824.00 . 100.00% • 
Place New Concrete for New Drainage Trough 4 57,824.00 57,824.00 57,824.00 100.00% 

Place New Concrete for New Drainage Trough 5 57,824.00 57,824.00 57,824.00 100.00% - • 
Place New Concrete for New Drainage Trough 6 57.824.00 57,824.00 •57,824.00 100.00% • -
Place New Concrete for New Drainage Trough 7 57,824.00 57,824.00 • 57,824.00 100.00% -
Place New Concrete for New Drainage Trough 8 57,824.00 57,824.00 - 57,824.00 100.00% - . 

2.12 Service Elevators • 

Elevator Pit Pilecaps Concrete 14,759^00 - 14.759.00 14,759.00 100.00% -
Elevator Pit Concrte Slab & Walls 34,234.00 34,234.00 34,234.00 100.00% • -

2.13 E5 Escalator & Infill Slab 

Concrete Slab on Metal Deck at Infill 70,744.00 70,744.00 70,744.00 100.00% . 
3.1 North Substation, Generator Emcr. Switchgcar . . - -

Construct Concrete Generator Pad 16,434.00 16,434.00 . 16.434.00 100.00% ' ^ 
3.4 Final 81 Lobby, Escalators E3/E4 

Construct Spread Footings 36,114.00 36,114.00 - 36,114.00 100.00% -
Construct PileCaps at Elevator & Escalator Pits 70,179.00 70,179.00 - 70,179.00 100.00% 

Final Slab on Grade at South Sector 146.154.00 146,154.00 - 146,154.00 100.00% . 
Concrete Topping 53.469.00 53.469.00 - ' 53,469^00 100.00% - 1 

SUBTOTALS 2,044,125.00 ,2.044,125.00 0.00 0.00 2,044,125.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 3 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
ContractoPs signed certification is attached. • . 
In tabulations below, amounts are stated to tire nearest dollar.; • 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV.NO 

68 
12/12/12 
11/30/12 

VRH Job 2034 
74IOR68 

• A . B C D E F G H -
ITEM - DESCRIPTION OF WOEIK SCHEDULED WORK COM [PLETED • MAIEKJALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
-(D + E) • 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C - G) 

3.5 BHS Belt Ib4,MER4. Loading Dock Clg 

Concrete Housekeeping Equip. Pads MER #4 9,249.00 9,249.00 - 9,249.00 100.00% 

3.10 South Generator/ Sitework 

South Generator Concrete Foundations/Slab 173.189.00 . 173.189.00 - 173,189.00 100.00% -
Constnict Concrete East Wall 46,463.00 46,463.00 - 46,463.00 100,00% •-

15 UNIT MASONRY 334,000.00 334,000.00 - 334,000.00 100.00% . -
16 STRUCTURAL STEEL 877,324.00 877,324.00 - • 877,324.00 100.00% 

17 MISCELLANEOUS STEEL 

Misc steel Submittal 18.898.00 18,898.00 - 18,898^00 100.00% 

Fab Misc Steel Drainage Trough . 32,000.00 32,000.00 - ' 32,000.00 100.00% 
Fab Steel Stair . 21.031.00 21,031.00 21,031.00 100.00% -

1.2 Lobby & EI/E2 Escalators 

Install Steel Stair ^ 1 85,000.00 85,000.00 85,000.00 100.00% . 
2.3 Baggage Claim Area 

Misc Steel Framing at CW Loo 302.223.00 302,223.00 302,223.00 100.00% -
Tube Steel at Baggage Offices 8,198.00 8.198.00 8,198.00 100.00% . 

• 2.10 Curb Joints Between 1-22 ML . 
Install Misc Steel Drains Trough #1 • 32,375.00 32,375.00 32,375.00 100.00% -
Install Misc Steel Drains Trough #2 32.375.00 32,375.00 32,375.00 100.00% 
Install Misc Steel Drains Trough U3 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U4 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U5 32,375.00 32,375.00 - 32,375.00 100.00% -
Install Misc Steel Drains Trough U6 32,375.00 32,375.00 -• , 32,375.00 100.00% -
Install Misc Steel Drains Trough #7 . 32.375.00 32,375.00 - 32,375.00 •100.00% - , 
Install Misc Steel Drains Trough #8 32,375.00 32,375.00 - 32,375.00 ' 100.00% . 

3.9 Struct Mod'ns/Closures . ' 
Misc Steel/Deck Closure BHS Openings 418,443.00 418,443.00 - 418,443.00 100.00% -

18 ORNAMENTAL METAL 

1 Ornamental /Glazed Elev. Enclosure Submittal 84,000.00 84,000.00 - 84,000.00 100.00% 
2 Fab .Ornamental /Glazed Elevators Enclosure 864,000.00 864,000.00 - 864,000.00 100.00% -
3 Erect Ornamental Enclosure 452,000.00 452,000.00 .. . , 452,000.00 100.00% . 
4 Glazing at Elevator Enclosure 290.000.00 290,000.00 - 290,000.00 100.00% 

5 Misc. SS Fabrication's 310,000.00 310,000.00 - 310.000.00 100.00% 

SUB TOTALS 4,585,018.00 "•."'4,585,018.00 ' " ^ ".0.00 7 0.00 4,585,013.00 -r- - _ . _^n.nn] 

Users may obtain validation of thls document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 4 of 22 



CONTINUATION SHEET AM DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO 

VRH INV. NO 

68 
I2/I2/I2 
II/30/I2 

VRH Job 2034 
74I0R68 

A B C D ^ . E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON LPLETED • MAIERIALS . TOTAL % BALANCE 
NO. V.ALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D-hE+F) 

(G^C) TO FINISH 
(C-G) 

19 COLUMN COVERS 730,000.00 730,000.00 730,000.00 100.00% 

20 EXPANSION CONTROL 132,210.00 132,210.00 132.210.00 100.00% -
21 ARCHITECTURAL WOODWORK 74,400.00 74.400.00 - 74,400.00 100.00% -
22 WATERPROOFING 67,660.00 67,660.00 - 67,660.00 100.00% -
23 EXTERIOR INSULATION & FINISH - 187,000.00 187,000.00 187,000.00 100.00% 

24 FIREPROOFING 50,000.00 50,000.00 50,000.00 100.00% -
25 METAL DOORS 4& FRAMES 121.000.00 121,000.00 - 121,000.00 100.00% -
26 OVERHEAD COILING DOORS 11,850.00 11,850.00 -• 11,850.00 100.00% -
27 GLAZING 

Window Wall & Glazing Submittal - 20,294.00 20,294.00 -• 20.294.00 100.00% -
Metal Glass Guardrails Submittal 23,794.00 23,794.00 23,794.00 100.00% -
Crystal Panels Submittal 17,794.00 17.794.00 . - ' 17,794.00 100.00% . 
Fab.Crystal Panels 67,794.00 67,794.00 • - 67,794.00 100.00% • 
Fab.Metal Glass Guardrails Mid-Level B 1&B2 • 18,544.00 18,544.00 - . 18,544.00 . 100.00% . -
Fab. Vestibule Storefront Lower Level B-2 8,794.00 8,794.00 8,794.00 100.00% -
Fab.Curtain Wall for'Lower-Level Baggage 18,794.00 18,794.00 . 18,794.00 100.00% -
Fab. Vestibule Storefront Lower Level B-1 8,794.00 8.794.00 8,794.00 100.00% -
Fab.Metal Glass Guardrails Mid-Level B1 E3/4 18,544.00 18,544.00 - 18,544.00 100.00% 

1.2 BI Lobby mc.E-l/E-2 Escalators 

Field Measure for Vestibule Storefront 4,794.00 4,794.00 - 4,794.00 100.00% 

Install Vestibule Storefront 75.294.00 75,294.00 75,294.00 100.00% , -
Install Automatic Doors at Vestibule 98,794.00 98,794.00 - 98,794.00 100.00% 

Crystal Glass Wall Panels 97,794.00 97,794.00 • - 97,794.00 100.00% -
1.4 E1&E2 Escalators Stair & Guardrail,ML - - 0.00% -

Field Measure Template for Guardrails(EI/E2) 6,794.00 6,794.00 . - 6,794.00 100.00% -
Fab.Metal Glass Guardrails (EI/E2) ' 92,794.00 92,794.00 - 92,794.00 TOO.00% -

2.1 North End of B-2 

Field Measure for B2 Vestibule Storefront 4,794.00 4,794.00 - 4,794.00 100,00% -
Istall North B2 Vestibule Storefront • -50,794.00 50,794.00 50,794.00 100.00% . 
Install Automatic Doors at B2 Vestibule 50,794.00 50,794.00 - 50,794.00 100.00% 

Crystal Glass Wall Panels 172,794.00 172,794.00' - 172,794.00 100.00% -
2.1 South End of B-2 

Istall South B2 Vestibule Storefront 33,794.00 33,794.00 - 33,794.00 100.00% -
SUB TOTALS 2,266,500.00 2,266,500.00 - 0.00 -. . ..--0.00 ^ . 2,266,500,00 

Users may obtain validation of this document by requesting of the iicense a completed AlA Document D401 - Certification of Document's Authenticity 

Page 5 of 22 



CONTINUATION SHEET AJA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containirig 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to tlie nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
ARCraTECTS PROJECT NO:' 

VRH INV. NO 

68 
12/12/12 
11/30/12 

VRH Job 2034 
. 74I0R68 

A B C D 1 E F . G - H 
ITElCl DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL . . % BALANCE 
NO. V.^UE FROM PREVIOUS-

APPLICATION 
(D + E) 

. THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DORE) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Automatic Doors at South B2 Vestibule 50,794.00 50,794.00 - 50.794.00 100.00% -
2.3 Baggage Claim Area 

Remove Crystal Panels 14,794.00 14,794.00 - 14,794.00 100.00% -
Field Measure for Curtain Wall Fabricaton 5,794.00 5,794.00 - , 5,794.00 100.00% 

Install Curtain Wall Metal 83,794.00 83,794.00 83,794.00 100.00% -
Install Curtain Wall Glazing " 51,294.00 51,294.00 - 51,294.00 100.00% -
Stainless Steel & Glazing at Baggage Office 104,794.00 104,794.00 104,794.00 100.00% • -
Crystal Glass Wall Panels 152,794.00 152,794.00 152,794.00 100.00% 

2.6 Eastl/2 Ticketing Area Oversize Bag 

East Ticketing Crystal Glass Wall Panels 69,794.00 69,794.00 69,794.00 100.00% 

2.7 North Side of B 2 Lobby ML 

Metal/Glass Guardrails North Side Escalators 47,794.00 .47,794.00 - 47,794.00 100.00% • -
2,7 South Side of B 2 Lobby ML 

Metal/Glass Guardrails South Side Escalators 47,794.00 47,794.00 - 47,794.00 100.00% -
3.2 Final B2 Lobby -

. Crystal Glass Wall Panels 52,794.00 52,794.00 52,794.00 100.00% 

3.4 Final HI Lobby Escalators E3,E4 Elevsl/2 

Crystal Glass Wall Panels 240,794.00 240,794.00 - 240,794.00 100.00% 

3.4 Final B1 Lobby Escalators E3.E4 EIevsI/2 

Field Measure Template for Guardrails(E3/E4) 6,794.00 6,794.00 - • 6,794.00 100.00% --
Install .Metal Glass Guardrails (E3/E4) 122,798.00 122,798.00 - 122,798.00 100.00% - . 

28 DRYAVALL . 

Fab. GFRG Panels Mid-Level B1 & 82 60,852.00 60,852.00 - 60,852.00 100.00% 

Fab. GFRG Panels Mid-Level B1 E3/E4 ' 60,852.00 60,852.00 - 60,852.00 100.00% -
1 Install Exterior Metal Ceiling over Sidewalk 35,852.00 35,852.00 - , 35,852.00 100.00% -

Partition Construction 45,852.00 45,852.00 - 45,852.00 100.00% -
Construct. Cement Board Soffits over Sidewalk 29.852.00 29,852.00 • - 29,852.00 100.00% 

Vestibule Ceiling 45,852.00 45,852.00 - 45.852.00 100.00% -
Drywall Ceilings and Soffits 29,852.00 29,852.00 29,852.00 100.00% 

Metal Pan Ceilings 505,852.00 505,852.00 - 505,852.00 100.00% -
Stud Framing for MER # 143 35,852.00 35,852.00 - 35,852.00 100.00% -
Drywall Plywood & Galv. Metal End. MER yi43 35.852.00 35,852.00 35,852.00 100.00% , 

- SUBTOTALS . - . _ . ^ ^ L939.140.0D 1,939,140.00 0.00 . 0.00 1,939,140.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 6 of 22 



CONTINUATION SHEET AIA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMEMT, containing 
ContractoFs signed ceitification is attached. 
In tabulations below, amounts are stated to the nearest'dollar. 
Use Column I on Contracts where variable retaihage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECTS.PROJECT NO: 

VRH INV. NO 

68 
I2/I2/I2 
II/30/I2 

•VRH Job 2034 
74I0R68 ' 

A B C D . E F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK CON fPLETED MATERIALS TOTAL. % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) _ 

THIS PERIOD PRESENTLY 
STORED 

. (NOT IN 
D OR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Install Frairiing for Soffit/Fascia E1/E2 29.852.00 . 29,852.00 29,852.00 100.00% --
Install GFRG Panels E1/E2 30,852.00 30,852.00 - 30.852.00 100.00% 

2 Partition Layout ,Top & Bottom Track-Wet Areas 147,852.00 147,852.00 147.852.00 100.00% -
Stud Framing & Blocking -Wet Areas 147,852.00 147,852.00 - 147,852.00 . 100.00% 

Drywall-Wet Areas 147,852.00 147,852.00 • - 147,852.00 100.00% -
Wet Ticketing- New Partitions 147,852.00 147,852.00 - 147,852.00 100.00% 

Ceiling Construction For North B2 Vestibule 147,852.00 147,852.00 147.852.00 100.00% 

WT Drywall Ceilings 75,852.00 75,852.00 - 75,852.00 . 100.00% -
WT Suspended Ceilings 35,852.00 35,852.00 - 35,852.00 IGO.00% 

WT Metal Pan Ceilings 155,852.00 155,852.00 155,852.00 100.00% -
Ceiling Construction B2 Vestibule 125.852.00 125,852.00 - 125,852.00 100.00% 

Drywall Ceilings & Soffits 75,852.00 75,852.00. '75,852.00 . 100.00% 

Suspended Ceilings 30,852.00 30,852.00 - 30.852.00 100.00% -
Metal Pan Ceilings ^ 405,852.00 405,852.00 - - 405,852.00 100.00% -
Install Exterior Metal Ceiling over Sidewalk 105,852.00 . 105,852.00 - 105,852.00 100.00% -
Metal Stud & Drywall Baggage Offices 55,852.00 55,852.00 . 55,852.00 100.00% 

Drywall Soffits & Ceilings 55,852.00 55,852.00 - 55,852.00 100.00% -
Metal Pan Ceiling Construction 155,852.00 155,852.00 155,852.00 100.00% -
Ceiling at South Corridor 80,852.00 78,511.00 2,341.00 80,852.00 100.00% . 
ET New Partition 55,852.00 55,852.00 55,852.00 100.00% 
ET Drywall Ceilings & Soffits 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Suspended Ceilings . 55,852.00 55,852.00 - 55,852.00 100.00% -
ET Metal Pan Ceilings . 105,852.00 105,852.00 • - 105,852.00- 100.00% -
Framing for Soffit/Fascia North Side Escalators 30,852.00 . 30,852.00 - 30,852.00 100.00% 

Install GFRG Panels NSE 45,852.00 45,852.00 • - 45,852.00 " 100.00% . 
Framing for Soffit/Fascia South Side Escalators 65,852.00 65,852.00 - 65,852.00 100.00% . 
Install GFRG Panels SSE 35,852.00 35,852.00 - 35,852.00 100.00% . 
Mid Level Partitions 75,852.00 75,852.00' - 75,852.00. 100.00% 
Construct Drywall Partitions Escalator E5 30,852.00 30,852.00 - 30,852.00 100.00% 
Plaster E5 168,204.00 168.204.00 168,204.00 100.00% _ 
Elevator Shaftwall Construction 30,852.00 30,852.00 - 30,852.00 100.00% -

SUB TOTALS 2,917,764.00 2,915,423.00 2,341.00 0.00 2,917,764.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certilication of uocumeni's Auihenticity 

Page 7 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractot^s signed cettification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items tftay apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECT'S PROJECT NO: 

VRHINV. NO 

68 . 
I2/I2/I2 
II/30/I2 

•VRH Job 2034 
74I0R68 

A B C D E F G H . 
ITEM DESCRIPTION OF WORK SCHEDia^ED WORK C0^ IPLETED MATERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY. 
STORED 
(NOT IN 
D OR E) • 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G^C) TO FINISH 
(C-G) 

Drywall Soffits & Ceilings 25.852.00 25.852.00 - 25,852.00 100.00% -. • 
Suspended Ceilings . 25,852.00 25,852.00 •' 25,852.00 100.00% 
Metal Pan Ceilings 93,204.00 93,204.00 - 93.204.00 100.00% . 
Ceiling at Bl-lS 45,852.00 45,852.00 - 45,852.00 100.00% . 
Partition Construction 25,852.00 25,852.00 - • 25,852.00 100.00% 
Drywall Ceiling & Soffits 55.852.00 55,852.00 - 55,852.00 100.00% . 
Metal Pan Ceiling Loading Dock 55,852.00 55,852.00 • 55,852.00 100.00% -• 
Install Framing for Soffit/Fascia E3/E4 55,852.00 55,852.00 - 55,852.00 100.00% . 
Install GFRG Panels E3/E4 25,038.00 , 25.038.00 25,038.00 100.00% . 

29 TILES 49,590.00 49,590.00 - 49,590.00 ioo:oo% . 
30 TERRAZZO 

1.2 B1 Lobby including El-2 Escalators ,230,821.00 230,821.00 230,821.00 100.00% -
2.1 West Ticketing 226,993.00 226,993.00 - . 226.993.00 100.00% 
2.2 South End of B2 109,536.00 - 109,536.00 -• 109,536.00 100.00% . 
2.3 Baggage Claim Area & Offices 680,241.00 680,241.00 • • 680.241.00 ' 100.00% 
2.6 East Ticketing 97.311.00 97,311.00. - 97,311.00 100.00% 
3.2 Final B2 Lobby 114,202.00 114,202.00 114,202.00 100.00% 
3.4 Final BlLobby Escalator E3-4, Elev. 1,2 222.180.00 222,180.00 - 222,180.00 100.00% — . 
3.12 5500 Concourse Level 9 (infill area) 219.321.00 219,321.00 219,321.00 100.00% . 
3.12 5510 Replace existing Concourse Level finish 59,395.00 59,395.00 - 59,395.00 100.00% . 

31 CARPET 23,903.00 23,903.00 - 23,903.00 100.00% . 
32 PAINTING 159,600.00 159,600.00 - 159,600.00 100.00% 
33 TOILET COM PA RTMENTS 27,840.00 27,840.00 - 27,840.00 100.00% . 
34 WALL & CORNER GUARDS 44,500.00 44,500.00 - 44,500.00 100.00% . 
35 SIGNAGE 300,000.00 300,000.00 300,000.00 100.00% . 
36 FIRE EXINGUISHERS & CABINETS 2,225.00 2,225.00 • - 2,225.00 100.00% 
37 FLOOR MATS & FRAMES 21.910.00 21,910.00 - 21,910.00 100.00% 
38 ELEVATORS 

Service Elevators Submittal 14.000.00 14,000.00 ' 14,000.00 100.00% 
Passenger Elevators Submittal 
Procure Service Elevators 

14.000.00 
393,300.00 

14,000.00 
393,300.00 

14,000.00 
393,300.00 

100.00% 
100.00% • - SUB TOTALS 3,420,074.00 • 3,420,074.00 0.00 0.00 3,420,074.00 0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity-

Page 8 of 22 



CONTINUATION SHEET A/A DOCUMENT G703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, ainounts are stated to tire nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

. . .PERIOD TO 
ARCHITECT'S PROJECT NO 

VRH INV. NO 

68 
I2/I2/I2 
II/30/I2 

VRH Job 2034 
7410R68 

A B C D E . F G H 
ITEM DESCRIPTION OF WORK SCHEDULED 1 tPLETED MATERIALS TOTAL Vo BALANCE 
NO. VALUE FROM PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD PRESENTLY 
STORED 
(NOT IN 
DOR E) 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

(G-^C) TO FINISH 
(C - G) 

Procure Passenger Elevators 486,000.00 486,000.00 . 486,000.00 100.00% 
2.12 Service Elevators ML 

Decommission Exist Service Elevators 13.800.00 13,800.00 13,800.00 100.00% . 
Selectiwe Demo Service Elevators Components 20,700.00 20,700.00 20,700.00 100.00% . 
Drill Elevator Jackholes 69,000.00 69,000.00 - . 69,000.00 100.00% . 
Elevator Rails 38,600.00 38,600.00 - 38,600^00 100.00% -
Elevator Piston 69,000.00 69,000.00 - 69,000.00 100.00% . 
Elevator Roller Guides 4,800.00 4,800.00 - 4,800.00 100.00% . 
Elevator Pump Unit 37.300.00 37,300.00 - 37,300.00 100.00% . 
Elevator Hydraulic Piping 8,500.00 8,500.00 • - 8,500.00 100.00% . 
Elevator Oil & Oil Cooler 7,000.00 7,000.00 - '7,000.00 100.00% 
Elevator Traveling Cable 11,200.00 11,200.00 - 11,200.00 100.00% .. 
Elevator Electrical Conduit 6,900.00 6,900.00 - . 6,900.00 100.00% . 
Elevator Cab - "41,400.00 41,400.00 - 41,400.00 100.00% . 
Elevator Limit Switches 9,800.00 9,800.00 . 9,800.00- 100.00% 
Elevator Controller 47,000.00 47,000.00 . 47,000.00 100.00% 
Elevator Door Operator 11,900.00 11,900.00 - 11,900.00 100.00% • 
Elevator Dectector Edge & Inspection Station 5,000.00 5,000.00 - .5,000.00 100.00% . 
Elevator Entrances • 27,600.00 27,600.00 . 27,600.00 100.00% 
Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% 
Elevator Hall Buttons 9,800.00 9,800.00 - 9,800.00 .100.00% . • 
Elevator Hpist Wire (mulri Cable) 11,200.00 11,200.00 • • 11.200.00 100.00% . 
Elevator Testing • 11,200.00 11,200.00 - 11,200.00 100.00% . . 

3 ;8 Escalators E3/E4 Elevators 1/2 ML 

Drill Elevator Jackholes 69,000.00 69,000.00 69,000.00 100.00% . 
Elevator Rails 38,600.00 38,600.00 38,600.00 100.00% 
Elevator Piston - 69,000.00 69,000.00 . 69,000.00 100.00% . 
Elevator Roller Guides •4.800.00 4.800.00 . 4,800.00, 100.00% . 
Elevator Pump Unit " 37,300.00 37,300.00 - 37,300.00 100.00% . 
Elevator Hydraulic Piping 8,500.00 8,500.00 . 8,500.00 100.00% . 
Elevator Oil & Oil Cooler 7,000.00 7.000:00 -• 7,000.00 100.00% 

SUB TOTALS 1,204,000.00 1,204,000.00 0.00 0.00 1,204,000.00 0.00 

Users may obtain validation of this document by requesting of liie license a completed AIA Document D401 - Certification of Document's Authenticity 

Page 9 of 22 



CONTINUATION SHEET AIA DOCUMENT G703 
AIA Document O702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certiftcation is attached." 
In tabulations below, amounts are stated to the" nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

APPLICATION NO 
APPLICATION DATE 

PERIOD TO 
ARCHITECTS PROJECT NO: 

VRHINV. NO 

• 68 
•12/12/12 
11/30/12 

VRH Job 2034 
741QR68 

A B C D E •f. G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COlv IPLETED MATERIALS TOTAL . % . BALANCE 
NO. .VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G-C) TO FINISH 

APPLICATION STORED'. AND STORED (C - G) 
(D + E) (NOT-IN 

D OR E) . 
TO DATE 
(D+E+F) 

(C - G) 

Elevator Traveling Cable 11.200.00 11,200.00 11,200.00 100.00% . 
Elevator Electrical Conduit' 15,200.00 15,200.00 I 15,200.00 100.00% . 
Elevator Cab . . 82.800.00 82,800.00 . 82,800.00 100.00% . 
Elevator Limit Switches 9.800.00 9,800.00 - 9,800.00 100.00% _ 
Elevator Controller 48.300.00 48,300.00 . 48,300.00 100.00% . 
Elevator Door Operator 11.900.00 11,900.00 _ 11,900.00 100.00% _ 
Elevator Detector Edge & Inspection Station 10,500.00 10,500.00 . • 10,500.00 100.00% . 
Elevator Entrances 30.400.00 30,400.00 - 30,400.00 100.00% . 
Elevator Car Station 22,100.00 22,100.00 - 22,100.00 100.00% . 
Elevator Hall Buttons 9.800.00 9,800.00 - 9,800.00 100.00% . 
Elevator Hoist Wire ( Multi-Cable) 11,200.00 11,200.00 11,200.00 100.00% . . 
Elevator Testing ' 11,500.00 11,500.00 . 11,500.00 100.00% . 

39 ESCALATORS & MOVING WALKS 

Escalators Submittal 14,000.00 • 14,000.00 . 14,000.00 100.00% _ 
Procure Escalators El/K 848,000.00 848,000.00 . 848,000.00 100.00% 
Procure Escalators E3/E4/E5 1,380.400.00 1,380,400.00 . 1,380,400.00 100.00% 

1.2 Lobby Incl E1/E2 Escalators 

Escalators Mobilization " 32,600.00 - 32,600.00 - 32,600.00. 100.00% 
Escalators Set Up Rigging & Hoisting Equipment 38.700.00 38,700.00 38,700.00 100.00% 

Load Escalators E1/E2 into Pocket 27,000.00 27.000.00 . • 27,000.00 100.00% . 
Construct and Test Escalators E1/E2 290,300.00 290,300.00 290,300.00 100.00% 

2.11 ES Escalator (ML) 
290,300.00 

Escalator S Mobilization 14,000.00 14,000.00 - 14,000.00 100.00% _ 
Escalators Set Up Rigging & Hoisting Equipment 19,000.00 19,000.00 - . 19,000.00 100.00% . 

Load Escalator E5 into Pocket 12,000.00 12,000.00 - 12,000.00 100.00% _ 
Construction and Test Escalator E5 141,000.00 141,000.00 . 141,000.00 100.00% ' 

3.4 Final B1 Lobby Escalators E3/E4 Elevs 1/2 . 
141,000.00 

Express Escalators Mobilization 32,500.00 32,500.00 . 32,500.00 100.00% . 
Escalators Set Up Rigging & Hoisting Equipment 38,700.00 38,700.00 - 38,700.00 100.00% _ 

Load Escalators into Pocket 27,000.00 27,000.00 . 27,000.00 100.00% , 
Construct and Test Escalators E3/E4 290.288.00' 276,259.00 276,259.00 95.17% 14,029.00 

SUE| TOTALS 3,480,188.00 3,466,159.00 0.00 0.00 3,466,159.00 14,029.00 

Users may obtain valitiation of this document by reqitesting of the license a compieieci AIA Document D401 - Ce.'tification of Document's Authenticity 

-Page 10 of 22 . 
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