
FOI #16098

Olivencia, Mildred

From: ddody@islandcompanies.com
Sent: Thursday, June 18, 2015 12:05 PM
To: Olivencia, Mildred
Cc: Torres-Rojas, Genara; Van Duyne, Sheree; Ng, Danny
Subject: Freedom of Information Online Request Form

Information: 
 
First Name: Danielle 
Last Name: Dody 
Company: Island International Enterprises 
Mailing Address 1: 1101 Scott Ave 
Mailing Address 2:  
City: Calverton 
State: NY 
Zip Code: 11933 
Email Address: ddody@islandcompanies.com 
Phone: 631-208-3500 
Required copies of the records: Yes  
 
List of specific record(s): 
Contract for project named : PATH HUB Contractor: INTERPATH Contractor: DCM ERECTORS Records of 
all payments on this project to INTERPATH LAST APPROVED REQUISTION FROM INTERPATH 



December 16, 2015 

Ms. Danielle Dody 
Island International Enterprises 
11 01 Scott A venue 
Caiverton, NY 11933 

Re: Freedom of Information Reference No. 16098 

Dear Ms. Dody: 

111E PORT AlmiORnY OF NY & NJ 

FOI Administrator 

This is in response to your June 18, 2015 request, which has been processed under the Port 
Authority's Freedom of Information Code (the "Code", copy enclosed) for a copy of the contract 
and all payments on this project to Interpath last approved requisition related to the contract with 
Interpath and DCM Erectors for the PATH Hub project. 

Material responsive to your request and available under the Code can be found on the Pmi 
Authority's website at http://www.panynj .gov/corporate-information/foi/16098-C.pdf. Paper 
copies ofthe available records are available upon request. 

Pursuant to the Code, certain portions of the material responsive to your request are exempt from 
disclosure as, among other classifications, privacy. 

Please refer to the above FOI reference number in any future conespondence relating to your 
request. 

Enclosure 

4 Worfcf Trude Centet; 18th Flour 
!50 Creenwich S'treet 
New York, NV 10007 
T. 21.2 435 3642 F. 2 12 435 7555 

http://www.panynj.gov/corporate-information/foi/16098-C.pdf
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cffr CltiDirect'"! Online Banking 

Transaction Detail Advice Report 
Bank Name 
Customer Number I Name 
Branch Number I Name 
Account Number I Name 
Account Currency I Type 

Bank Reference 
Customer Reference 
Value Date 
Statement Date 
Entry Date 
Posted Time 
Product Type 
Transaction Description 

Transaction Code 
Transaction Amount 
Payment Details 
Batch/Track Number 
Beneficiary AccounUID 
Name/Address 
Beneficiary Bank AccounUID 
Name/Address 

Ordering Party AccounUID 
Name/Address 

Bank Clearing ID 
Clearing ID Type 
Related Reference 

Credit Count Total Credit Amount Debit Count 

0 0.00 

Report Date 06/26/2015 14:12:45 (EDT) 

CITIBANK 
5001201 
930 

USD 

D03515607 43301 
D15659287037 
06/08/2015 
06/08/2015 
06/07/2015 
21:01 

Funds Transfer 
SAME DAY DR TRANSFER 

(We Have Debited Your Account) 
479 
10,348.09-

THE PORT AUTHORITY OF NY AND NJ 
NEW YORK CITIBANK- CORPORATE 
PA OF NY NJ/PORT AUTH OF NY NJ 

CONTACT; ABIDA SHAIKH 212_ 435_5265 PA# 119 
650000000571 

INTERPATH 

SIGNATURE BANK 
NEW YORK NY 

PORT AUTHORITY OF NY & NJ 
ATTENTION; FINANCIAL ACCOUNTING 
SECTION 
ONE PATH PLAZA/7TH FL 
20150608B1Q8021C000720 
FEDIMAD 
D15659287037 

Total Debit Amount Cheque Count Cheque Amount Net Amount 

10,348.09 0 0.00 10,348.09-

Transaction Detail Advice Report 1 of 1 



PORT AUTH NY AND NJ 
**All values are subject to verification and adjustments. ** 

Wire Detail Report • Date 

Account Group: Ungrouped Accounts 
Account Name: PATH MAIN RECONCILIATION 
Account Number: 
Currency: USD us Dollar 
Bank: 02100002- JPMORGAN CHASE NEW YORK 

Debit Amount 
Description 

Customer Reference 

FED Reference 

GFP Reference 
MRN Sequence 

1,512,489.35 USD 
FEDWIRE DEBIT 

NON REF 

GCCLZ4 iiJl I EO 

Debits 

Transaction Date I Time 
Value Date I Time 
Release Time 
Bank Reference 

Fed Time (ET) 
GFP Received 
Sending Bank ID 

Paid To SIGNATURE BANK 565 FIFTH AVENUE, 12TH FLOOR NEW YORK NY 10017 

Account Party INTERPATH, LLC 

Transaction Date: 06/08/2015 

Last Updated: 
0610912015 

02:47AM EDT 

0610812015 08:02AM EDT 
0610812015 02:47AM EDT 

3779700156JO 

06081712 
026013576 

Remarks CONTACT:SHONDELLE RODNEY 201-216-6403 PA~CREDIT REF ATS OF 15106105 

ACCOUNT TOTALS: 0610812015 

-PATH MAIN RECONCILIATION 

ALL DATES TOTALS:OG/08/2015 

Wire Detail Report - Date 
Created On: 0612612015 02:32 PM EDT 

Total Items CCY 

1 

Total Items 

1 

1 

END OF REPORT 

USD 

CCY 

USD 

USD 

Total Credits 

NOT AVAILABLE 

Total Credits 

NOT AVAILABLE 

NOT AVAILABLE 

Total Debits 

1,512,489.35 
1 items 

Total Debits 

527,162.56 
1 items 

1,512,489.35 
1 items 

Page 2 of 2 



PORT AUTH NY AND NJ 
** All values are subject to verification and adjustments. ** 
Wire Detail Report- Date 

Data Display 
Only Include Accounts with 
Activity, Include Multi-Byte and 
Accented Characters, Page Break 
by Account and Transaction, 
Includes Debits Only 

Transaction Date: 0610812015 

Amount: 
Greater t11an: 
500,000.000 

Account Group: Ungrouped Accounts 
Account Name: WTC RETAIL LLC ACCT 
Account Number: 
Currency: usu us uouar 
Bank: 02100002- JPMORGAN CHASE NEW YORK 

Debit Amount 
Description 

Customer Reference 

FED Reference 

GFP Reference 
MRN Sequence 

527,162.56 USD 
FEDWIRE DEBIT 

NON REF 

'fkOb BiQ036SJ 53 222 iII, Pt:&= 

&0 0 

Debits 

Transaction Date I Time 
Value Date I Time 
Release Time 
Bank Reference 

Fed Time (ET) 
GFP Received 
Sending Bank ID 

Paid To SIGNATURE BANK 565 FIFTH AVENUE, 12TH FLOOR NEW YORK NY 10017 

Account Party INTERPATH US 

Transaction Date: 06/08/2015 

Last Updated: 
06/09/2015 

03:48AM EDT 

06/08/2015 08:02 AM EDT 
06/08/2015 03:48 AM EDT 

3781000156JO 

06081712 
Jid&£5 s 

Remarks CONTACT: ABIDA SHAIKH 212-435-5265 PA#.CREDIT REF ATS OF 15/06/05 

ACCOUNT TOTALS: 06/0812015 

- WTC RETAIL LLC ACCT 

Wire Detail Report - Date 
Created On: 06/26/2015 02:32 PM EDT 

Total Items CCV 

1 USD 

Total Credits 

NOT AVAILABLE 

Total Debits 

527,162.56 
1 items 

Page 1 of 2 



THE PORT AUTHORITY OF NI!W \'OR I\ & NEW .IErtSEY 
DOWN'I'O\\~ Rf.STORATIOX PI~OCRA;\'l 

WORLD TRADE CENTER 
PATH HALL A;\'D TRANSIT HALL STJWCTORF.. TO GRAD£ 

CO."\STRUCTION: STRUCTURAL STEEL AND PRECAST 

CONTRACT \VTC:- 234.544 

SUPPL£.\•JENTAL ACIU;:f.i\lEI'iT i'\0, IE 

WHEREAS, the Pon /\uthorliy of ;\cw York nnd New Jcrs~:y (here.inJih:r !;itlll:d th~; 
"t\uthorily") and DCvl t:rcctors, 1111.:, (hereinafier c~tlll!J the "Cunimrlor"~ ltavc 
heretofore: entered into a contract in writing known (IS Coniracl \VTC-2.1:1.544 - PATH 
Hnll nnd Tr<~nsir Hall Stn.tctme to Grode Con:;tmction: Stnte!urnl Stcd and Prcca:;t 
(hcreinnftcr c~dlcd the "Contrnet"l: and 

WHEREAS, ihc p<lrtks h:.:rcio desire to supplr.mentlamcml ~<lid Contrncl i:1 cenain 
respects; Hnd 

NOW THERETOFORE. in considcr:nion of the :nutuiil \:ovenantB :111d ngrecmcn1s 
hcreini!fwr COI)ti11ne.cl, the parii~~ muttHJIIy ngrc:l.) thut lhe .~:~ic Conn:tcl sh~dl bL' lh:cmed 
suppJcmcnh:d/amcnc!.;d e ffectivc il~ or :\ov~Jmb~r 2·1. 2010 i!~ follow:;: 

For thl' p\trpose of C(lllVC!l[cncc :mel Cl!:;c oC hJC(I[iOil or ch~Htgi)S c!Tcci.::d b:•' this 
Suppkm1cntal .'\greemellt :\o. IE :.md tor snid purpo:>c~ only, oil rcf-:rcnccs hert:in w 
Proposal, fonn of Contrm:t. Specifications. Contract Drawings. pilges, paragruphs, 
clauses, and lines arc to conformed copies of Conrmct WTC-234.5·1·1. Supplcmenta! 
t\greemem N0. 1/\. Supph.:mentnl Agrc:cmcnl :-!o. Ill, Supplenh.:n:HI Agreement t\ll, !C 
nnd Supplemcnlnl Agreement I f) oml hcrdolhre clistribut~:ti by the .:\utbllriry. 

The Conu·acl, SuppkriH;nt;d :\greemc:H ;\o. II\. Supplemcmal t\gr~;cm~nl No. I B o:td 
S\tpplemcntal ,.\gl'ceme.nt l C um.l Supplement:!( ,<\grc~mcnt I D shnll be ~uppk:m~ntl!d os 
follows: 

Complete tlw following :wop~ of IVOI'k ic~ms to allow lor :he comploti(J!l ~>( !h~ I' /\Tll 
Hal! roof structure lobe conmu~rcd r1s part of Contra~ I WTC-234.5~4 and n11~cellaneous 
iv!EP and stnH;lmal rdocatiom; required for cor.1p!ction ~~r tit<: pt::tm,ment stmchm::. Tili~ 
i\grct;ment includL'~ work it~ms rhnr w~.:ru 10 b~ perrormed vi:1 \\'l"(' ConiTil\.'l 2k•1.~5S, 
GC (Phoenl.'\ ((l!l~lruclurs, N} and nddilionnl •sur:< to coo~rlinnt<: wilh rhc 1\'ationnl 
Seph::mbcr I I i\·ieJ~lorial M\ISI.:llnl. This wol'k includes \Ill.: followin·g item:.: 

a. T~1191!.1rv Shorir11• l~lX.U!C" Fa'it Tied Mch Str\11.:\l;n;: Pmv!de all IHbor m.H~:r::.tl and 
cql!ipi'tiL'nt r<.'quil'cd ln pi'Ovid~ the temporary support to the Ea~t Tid :\n:h Stntctul'e 

./I I)-? 
/li ii .... ~ I 

/(k~:'i(l 



as indic:~iccl on Hardesty & Hnnovor ch:s1g11 drawings 0·1 ;mel 5·1 lhrough s. 7 
Revision 3 da;:::d S/20/1 U. The scope oC work include:; the provision of f(,ur shoring 
lowers. supported on p<1d founcl(ltions wilh rock anchors. The pad founclutions nnd 
,·ock anchor.,; will be provided by other:;, The ~horing towers ar::: !m:.~Hed o!'t' Grid 
Line D I, l'ro1n OIH:>ide (iricl Line 82 and Outside t\2. Scnp~.: of WOi'k should (\lso 
indude the removal of the above mcniiuned temporary shoring Ol\Cl' consiJ'I.H.'.tiOJl of 
th(! Enst Th:d Arch Slrucmrc is t:l)lllp!cte. Submit ;-;igncli nnd ~cnkJ shop tlrnwings 
tor upproval prior to inst:tii<Hion. Fabricntion of towers 10 be col~lpl~t~·d by ! 2/1/20 I 0. 
t:1hrica1ion :lt:celeratiun costs of $11 7,000 nre nOL to be paid if da:c is nor n<:hicveci. 

h. Pb.nsc I I Shorina Sunpon for the .~:1st Ru>: Cirdcr lll!d \Yc~~ Tied_ Arch: Provide rdl 
labor lllal·;~rial (lnc.l equipment r~quircJ to JH'O\'id~ th~ East Sox Girder and \Vc:>l Arch 
Trtt~s Tcmpowry Support nod Work Platl'orm Ph:1s~ I! Supports. The WO!'I< inclttd~.::; 

the provisi011 of eight (S) shoring tow~rs, 5t1pported on pad foundations with rock 
ancllo~s D5 imli<:;llcd nn Hnrde~ty & Hanover l)csign Drnwings G-1, rmd S-! through 

. $-8/\ dawd 6121109. The p;"ld found~lions and ro::k anchors wi[J be provided by 
otlH:r~. 

1\cgotiacculump .~11111 ummtnis for ~bovc scop1: oi' work items: 
(l. Ens! Tied Arch Temporuy Suppor~ 
b. J>hn:::.e if Shoring Suppon t'or EBG/WTt\ 
TOT.-\L 

~4.055, ISO 
$l ,?.29,056 
$5.2~4.206 

The above shaU incl;1dc all cost associutcd with th~ \\'Mk induding but rtot limiwd to 
m11hiplc mobilization and demobil~:tution cor.t:;, standby n-:~ll idl~ lime. ovl!rli;:-~c, 
premium time. odditionul m:mp.w,.cr, addicionnl c4uipment nnd uddilional :>up(·rvision 
and chm1ge.s to nr~rws nne! method> ns nccc!isury to 111i1igult! :Illy adverse sdteciuk: 
impacts. 

The iott1l co:llnlct value for this Supplcmvnwl !\grcemenl · r.: i:> SS.J8<l.~06. inclu,:;ivc 
uf all ovcrhcnd, profi: unJ tee. 

Except as provided h2rcin, the Contract. Suppk:m~n1;1l Agrl!cmcnt No. It\, Sttpph::ntvntnl 
t\grct:ment I R, Supplemental 1\gr~clllCr\t I C: und Supplcment:~l Agrcclllcnt I D remain 
tmchnngcd nnd in f'ull i<.lrce and effc<;l. 

This Suppl~;mentul 1\grc\!ment ~o. IE llli\Y be executed in any number of counleq>nrts, 
and cm::h such CO\tnterpurt hcrcul' shall I>~ d~;cnn:d to be nn \)rigitwl instrumcm. bll! all 
such counterpuns together sh3ll <:OI1$tiluce but 0111.! <~gr~~omieni. 

_..., .......... '- -.-....-- ·----- ... ~--·~- --- ... ' -



TN \-VITKESS WHEREOF. ihc parties h~rctu have cnused th1s Supplementul 
;\gn;cment ic.• be duly executed by their respective duly uuthori"<:ed ofli~:cr:> as of th~:; day 
and }'Cnr first t~bove written. 

DCi'vl Erectorg, Inc. PORT AUTHORJTY OF !\E\V YORK 

//~ /' '/·')// AND NEW YORK .. -, 
ll , // · / ,/ . I 0 /J '; 

13y: ,--:/v(o.tu:.' l 1J. • .-:.j;/1 :'Ll!/f.L B:~ ~ \ .f/.t...~ ·f ./.Lt.__ 
Print Name A rctf/le:t. !,-I ,,tt!" I/? ( "~ Steven f'late 
Tith:: 11 P \\ , Dirct:;ur, \VTC Consrn1ctiun 

r'/U il?;::c r /f ~TVtr(] c:iL '. \ "( _ 1 r-
~._.; -..... ' / l ) i ... . , I 

- - ·--- . - -­. -· --~--. 

8v; v..:. LC. L 0:.•.. .,,j 'I /i /. _., :'-'"-' · ..... ~ ..->--; ~~-----~~,Jf'C··-
LiiJlnn D. Valenti 
Dir.:ctor. Procuremem 



1. 

Agency Agreement 
between 

The Port Authority of New York and New Jersey, as Principal, 
and 

DCM Erectors, Inc. 
and 

Solera Construction, Inc. DCM Erectors, Inc., JV LLC 
as Agents 

Authorization 

The Port Authority ofNew York and New Jersey (Port Authority), hereby appoints: 

a. DCM Erectors, Inc. (DCM), and 
b. Solera Construction, Inc. DCM Erectors, Inc., JV LLC (Solera), 

both with offices at II 0 East 42"d Street, Suite 1704, Nyw York, NY I 0017, as its agents 
and on its account, for the purpose of leasing, renting \hnd or purchasing equipment and 
consumables, except motor fuel, diesel motor fuel, o~r residual petroleum products (the 
Property) to be used and consumed, as the case may be, only for the construction of the 
Work as described in the agreement between the Port Authority and DCM (Port 
Authority Contract Number WTC 234.544, hereinafter referred to as the Contract) at the 
World Trade Center site in New York City, New York (the Site), as the Port Authority 
shall direct. 

By signing this Agency Agreement, DCM and Solera, jointly and severally express their 
consent to act as agents for the Port Authority in accordance with this Agency 
Agreement. 

2. Purchase Orders, Certifications and Delivery of the Property to the Site 

(A) Purchase Orders 

The purchase orders that DCM and Solera provide to each vendor to effectuate 
purchases and/or rentals of Property under this Agency Agreement must clearly 
state that DCM and/or Solera, as the case may be, is or are purchasing 
and/or renting the Property as agent(s) for, and on behalf of The Port 
Authority of New York and New Jersey. 

(B) Certifications Required 

DCM and/or Solera, as the case may be, shall deliver the following completed and 
signed Certifications to each vendor from whom it purchases and/or rents 
Property under this Agency Agreement: 

(I) Form DTF -122 "Certification of Agency Appointment by a New 
York Governmental Entity (7-05)," attached hereto as Attachment A; 
and 



(2) Fonn ST-122: "Exempt Purchase Certificate for an Agent of a New 
York Government Entity (7/05)," attached hereto as Attachment B. 

(C) Delivery of the Property to the Site 

DCM and Solera shall cause the Property to be shipped and/or delivered by the 
vendor(s) directly to the Site. 

3. No Personal Liability 

No Commissioner, officer, agent or employee of the Port Authority shall be charged 
personally with any liability or held liable under any term or provision of this Agency 
Agreement, or because of its execution or attempted execution or because of any breach 
thereof. 

4. Term and Termination of this Agency Agreement 

This Agency Agreement shall be effective as of the date of the Contract, May 12, 2009, 
and shall remain in effect until the termination of the Contract, June 5, 2013, unless this 
Agency Agreement or the Contract is sooner tenninated in writing by either party. 

After the tennination of the Contract or this Agency Agreement no purchases, leases or 
rentals may be made by either DCM or Solera as Agent of the Port Authority, and Forms 
DTF-122 and ST -122 shall be null and void. 

By: A. Paul Blanco 
Title: Chief Financial Officer 

DCM Erectors, Inc. 

~ 
By: Larry Davis 
Title: President 

, Inc. DCM Erect ~Inc., JV LLC 

2 



New York Sta!o Department ot Taxation and F1nanCB 

Certification of Agency Appointment by a 
New York Governmental Entity (7/05) 

This form cannol be used for purchases by employees of governmental entities or in IDA projects. 

---"'L~a'-"r..,r..~.y~D_,a'-'-v-fi~s~..,--.,------::----- a Hirm that DCM Ere c to :t;: s • Inc • 
NamtJ o/ a1JtnorfJ9d represor.tativa N/1/Tle o/ doslr;ns/9d agon/ 

with a federal employer identilication 

numberof 13-404-8317 wasdulydesignatedbyacontractdated as of May 12, 2009 asan 
06SJgno/od agent's lodorol EIN Dafo of doslgnorton 

oHicialagentof The Port Authority of New York and New Jers(aXagencyofotherinstrumentalityofNewYorkStale 
L ega/ namo of Now York QO'<ammenlllf ontlty 

or its political subdivisions, including counties, municipalities, public school districts, or public corporations) for the purpose of making 
purchases on its behalf and for which purchases tho credit of the above-named govemmental entitv is. commit1ed. 

equipment and 
This agency appointment is efleclive for purchases (including leases and rentals) of tangible personal property •mrl lax.aoh1 &QP<icg& 

tor the following named contract between.tho above governmental entity and agent (you must include the contract /0 number or title): 

World Trade Center Transportation Hub (WTC 234.544) ---
Clearly describe the scope ollhe agency and the types of purchases thallhe above party is authorized by the governmental entity to 
make on its behalf, and any limitations imposed on such entity (attach additional oanAs a~ flAflrf~>rll· · 

Leasine or rentinp eguioment end ?Utch~se of consumables for work 
described in Contract WTC 234.544. 

-·· ·-·--- -=......;............;_~~-~--

EHoctlve period of th.e agency appointment 
The designation and acceptance ot agency is effective beginning on 5 I 12 I 2 009, through and including _6_-'1_5___.1_

2
_0_l ~ 

Dote . Data 

Acknowl~gment.s 

(I) Tho governmental entlty, through Its authorized roprasentndve, hereby acknowledges the following with regard to purcha~es (including 
leases and rentals) made by the above-num.ad aganl pursuant to this certification that are within the scope of the agency designaUon and 
are made during lna·oHoctlve period of tho agency appointment: · 
1. tho purchasl)s shall bo r;onsldored the legal equivalent of purchases made directly by the above-named govammental en~ty; end 
2. that any item or malarial purchased shall Immediately, upon the vendor's delivery to the agent, become the property of tha named 

govemmantnl entity; and 
3. tho namod governmental entity, as principal, assumes direct liability to the vendor for the agent's purchases of any property or services. 
The authorized ropasantallve further acknowledges !hal ho or she Is acting In the capacity of an officer or employoo of tho above. named 
govammerrtalenUty, thai ho or she has sufficient lamlllarity with the abovernnmod tXlntrnC1 to certify that the above ronlract creates a 
prlnclpal·agent relaUonshlp, and that he or she has the authority to executa this certlflcatlon on behalf ol the above-named govemmental entity. 

(il) Tho authorized reprosontallve ol the agent hereby acknowledges that it was deslgf1fltad M agent of the governmental entity named In tho 
contract described above and that it has agrood to act on tho enUty's behaJf. In addition, the entity namod a& drtSigna1od agent may nol 
rely on thle~ torm to create tho agency relatlon&hlp. II an llgancy retotJonahlp dooo not exist, tha anllty named a& do:~lgna~d n~nt 
rnay owe t.a.x on Its purchilaoa. The agent is not authorlzod to delegate this purchasing agency appointment to others; s.aparata complete 
cortincatlons of agency by this Now York govemmental entity are required for oach contractor or subcontractor wllo Is to purchase on behalf 
of this Now Yorl< govemmental entity. 

Certification 
Wo further certify that all of the stntomonts made on this certificate are true and correct, end I hat it is within our authority to rnake such 
representations. We rnal<o lheso statements With the knowledge that knowingly making a false or fraudulent statement on this document Is a 
misdemeanor under Tax Law section 1817 and Ponall.aw section 210.45, punishable by Imprisonment lor up to a year and a line of up lo 
$10,000 tor an Individual or $20,000 tor a corporation. We understand that the Tax Dopnrtment Is authorized to investigate tho validity of the 
exemption claimed or tho accuracy ol any information onlared on this form 

New Yori< govemmuntal entity lnformaflon 
Nama ol New Yori< I)OVOmmentul entity k 

ThedPort Authority of New Yor 
an New :Jersey 

Slrool Qddlllss ~-----------l 

225 Park Avenue South, 15th Floor 
CHy Sill to 

New York NeV? York 
Nl\ITlo t111d tida of aulhorlzad roptoSenloltivo ol govommonllll onUty 

ZIP coda 
10003 

anco, Chief Financial Officer 

Appolntttd agent Information 
Namo of ugant 

DCM Erectors, Inc. 
S!rnel uddta~ 
110 E. 42 St., Suite 1704 

City 

NY 
Sllltn 

NY 
Namo ol author1zod roprosentaUve of agof\1 

ZIP codo 

10017 

Do o · 

·--~~~~-~----~·~~~ 
no to:· o ts lorm to be valid, the dRie of agency designation above must be on or before the beginning of the etfectlve period of tho 

ogoncy oppolntmantllslod above. For a purchase lor an eligible New Yorl< governmental entity through a designated ogent lobe eligible lor 
oxempllon from tax. the designation ol agency must be made and accepted bofore the lime of the purchase transection. For mora details, see 
Publication 765, Sales and Fuol Excise Tax In/ormation lor Proporly Appointed Agsnts ol Now York Govommontal Entities. 



New York State Department of Taxation and F1nMca 

Certification of Agency Appointment by a 
New York Governmental Entity (7/05) 

This form cannot be used for purchases by employees of governmental entities or in IDA projects. 

Erectors Inc. JV LLC 
_J~o_h_n_n_,y'--G_a_r,...c_1,..· _8,_.,.._--~~-- affirm that Soler a Cons tr · Inc· DCN with a federal employer identificanon 

Name of aut/1ort:zlld represon tatlv~ NsmiJ of dusfg!1BIIld agent 

numberof 13-415-6509 wasdulydesignatedbyacontractdated as of May 12, 2009 
011SI!JMiad agen:'s lodMll E. IN Ont11 of doslgnatlon 

as an 

. . The Port Authority of New York and New Jers~v . · . 
oHtctal agent of lan agency oJ other tnstrumentahty of New Yorl< Stale 

LBIJBI 11smo of New Yor<. govommanCllf onfl,y 

or its political subdivisions, including counties, municipalities, public school districls, or public corporations) tor tho purpose ol making 
purchases on its behalf and for which purchases tho credit or the above-named governmental entiN is. committed. 

equipment ana 
This agency appointment is effective for purchases (including leases and rentals) of tangible personal properly and laxabhl iiliH¥ic~ 
tor the following named contrac1 between. the above govammental entity and agent (you must include the contract/D number or title): 

World Trade C!nter Transportation Hub (WTC 234.544) 

Cloorly describe the scope of tha agency end the types of purchases that the above party is authorized by the govemmental entity to 
make on its behalf, and any limitations Imposed on such entity {attach additional oanAs a.q ntwrl..,rll· 

Leasine or rentfnp egyioment end purchase of consumables for work 
described in Contract WTC 234.544. -···-----··--------------------------

Etfoctlve period of the agency appointment 
The designation and acceptance of agency is effective beginning ~n 5 I 1212009, through and including _6_'"""/ __ 5 _,1_2_0_1 ~ 

Data . Date 

Acknowl&dgments 
(I) Tho governmental enUty, through Its authorized rapresentatlve, hereby acknowledges the follow1ng with r~ard to purcha3es (including 

leases and rentals) made by the abovErnam_ed agent pursuant to this certification that are within the scope of the agency designation and 
aro made during the effective period of the agency appointment: · 
1. the purchases shall be considered the legal equlvalont of purchases inade directly by the abovo·named governmental entity; and 
2. that any item or materiel purchased shall Immediately, upon tho vendor's delivery to the agenl. become the property ol the named 

govemmentBI entity; and 
3. tho named govommental entity, as principal, assumes direct liability to tho vBndor for the aganrs purchases ol any property or services. 
Tho authorized representative f\Jrthor acknow1edges that he or she is acting In tho capacity ol an officar or employee of tho abov&-namad 
govemrriental onUty, that he or she has sufficient lamlllarlty wllh the above-named contrnctto certify that the above contract creates a 
principal-agent relaUonshlp, and that he or she has the authority to oxocvte this certlflcaHon on bohall of the above·named governmental entity. 

(i!) Tho authorized representative ol the agent hereby acknowledges that it was designated an agent of ihe govemmental entity named In tho 
contract aoscribed above and that it has agreed to act on tho enUty's behalf. In addition, tho enttty named as dG81gnat&d' agont may not 
rely on this form to create thl) ngoncy relationship. If on 11goncy relationship does not exist, the anllt; namrx:l u do5lgnated a!?ilnl 
may owe tax on Its purchases, The agent is not authorized to delegate this- purchasing agency appointment to others; ~para to complete 
certiOcalions of agenr;y by this New York govommontal entity are required for each contractor or subcontractor who Is to purchase on behalf 
of this New York govemmental entity, 

Certification 
Wa further certify that all of the statements made on this cortlftclite are true end correct, and that it is within our authority to rnako such ·· 
reprosontBtlons. We make these statements with the knowledge that knowingly making a false or fraudulent statement on this documont Is a 
misdemeanor under Tax Law section 1817 and Penal Law section 210.45, punishable by Imprisonment for up to a yoar and a fine or up to 
$t 0,000 tor an Individual or $20,000 tor a corporation. We understand that the Tax Department Is authorized to investigate the volidity of \ho 
exernptlon claimed or the accuracy or any information entered on this form. 

New York govemmantalonUty Information 
NAillo ol Now Yorl< govemmontot entity 

ThedPart Authority of New York 
an New Jersey 

Stroot nddross 

225 Park Avenue South, 15th Floor 
dty Stolo 

New York Nevr York 
N!IITio and tldo of aull1c~zed rvptesenlllUVo ol <JOVommontal onUiy 

ZIPcodo 

10003 

A Chief Financial Officer 

App<:>lnt&d agent Information 
NAille of agont 

Solera Constr. Inc DCM Erectors Inc. JV LLC 
Sllllsl nddro~ 

110 E. 42 St., Suite 1704 
Clry 

NY 
$toto 

NY 

York Governmental Entities. 

ZIPcodo 

10017 



ST~122 New 'rhlk St.wl Dqp,ll/mffil oi74-UliiC>1 and ro'flon.:<J 

New York Sblte and Loc<~l Sales and Use Tax 

Exempt Purchase Certificate for an Agent (i/05) 

io ~ complotad by lhe 
purcnest;r and \)iwn 10 llle 
sailor. 

of a New York Governmental Entity 
Valid for purchases made on or attar July 11 2005. 

Read inWuCliona on IM 
bJCl< t,ofoto ccmple~"9 01 

!to::epl:rlg !hi~ form, 

This cerHfkate is not valid unless all entries have been completed. 
This 1orm cannot be .used by employees of governmental entities or in IDA projects. . 

You connot use this form to purchase motor fuel, diesel motor lucl, or r!!siduol petroleum product exempt from tru:. 

Mark an X in one: 0 Single-purchaso certlflcnte 0 Blanket cerlificale (Agency desionolion and 
DCCCplimco aro o/feclive on , through 
snd including ) 

0
"

1
" 

Oor~ 

~ 

Name ol sell or Namo of pwch~r 

DCH Erectors, Inc. 
'SVil.;t oddre~ Stroot addrlll~ 

110 E. 42 St., Suite 1704 
Crty SbliO ZIP code Crty S!.:\t9 ZIP code 

NY NY 10017 
Purchfl.!ll.l(6 lodorul omployor ldorrtJI\cation nunlbtlr 

13-404-8317 
Purch11.66r~ C<lrti(lam of At.rtn.on'tynvmbor IK any) 

, Part I -Agents statement 

I havo attached a copy of tho completed Form DTF-122, Certification of Agency Appointmool by a Now York Govemmenrnl 

Entity, which corlifios that lhe above purchaser has been appointed as the ngent of the Port: Au th · of NY & NJ 
L<JI)o!TnJmc ofND'fr' ?5o, 9WtJrnmonml anvry 

and J hereby affirm that all of !he. sfatemenrs made In !he at1ached Form DTF·1.22 remain lrve and accurafe. Moreover, I 

affirm that arry putchase(sj' the above pu~haser m<lMs pursuant to this G)l3rnption certi~c;>le is made as \he,agent of the 

abov&-named governmental entity, and Uta! this purchase(s) (and any subsequent purchase(s) il used as a blank8t 

certificate) is within the scope of the pwchasar's authority as agent as described in the attached Form OTF-1 22, and thai 

such authority has not expired, been suspended, or beon revoked. 

Part Il ~Purchase information 
Mark ar: X in the appropriate box(es) and provide a clear description or the nems or services being pvrchased or, ~this certificalo 

is being Issued as a blanket cartinCClla, provide a general description of the type of aom or service to be covered by the certific.:l!CJ. 

[] Tangible personal property · 0 Taxable t;ervices 

Oec~ription: 

·Purchase of consumables or rental or leas~ng of equipment for the World 
Trade Center hub work described in Contract 234~544. 

Part ill- Certification 
I certify that tha above statements are true and correct. t makB these statements with the knowledge that knowingly making 
a false or fraudulent statement on this document is a misdemeanor under section 1817 of lhe Tax l.aw and section 210.45 
oflhe Penal Law, punishable by imprisonment for up to a year and a line of up to $1 o,ooo lor an Individual or $20,000 for a 
corporation. I under-;t.and that lhe Tax Dopanment is authorized to investigate the validity of the exemption clalm€/d or the 
accuracy of 3J)y inlo ion enlerad on this form. 

------~--~------------~-------------r-0-s~-----------, 

8 .;;.. 5·1 () 

K.F"51 J) €'NT 



NowYmk Sl.a.l.o Doparlment oiTa:tl.lllcn and Finll!1ce 

New York State and Local Sales and Use Tax ST-122 
Exempt Purchase Certificate for an Agent (7105) 

To be complatad by the 
purchaser and given ro lhe 
sellar. 

of a New York Governmental Entity ~R-ea~di-nstru-e~io_ne_a_(\ ,-M._., 

ValJd for. purchases made on or after July 1, 2005. bJck IJ<Jforo ccmpletmg 0
' ,:,o:;opUng thi~ form. 

This certificate is not valid unless all entries have been completed. 
This form cannot be.used by employees of governmental entities or in IDA projects. 

You cannot use this form to purchase motor fuel, diesel motor fuel, or residunl petroleum product exempt from tmc. 

Mark an X in one: 0 Single-purchase certificate 0 Blanket certificate (Agency designation and 
acr:x;pl.tmca are e!fecliva on -.:,-.,..__.:__ . /hrovgh 

end inc:Jvding I ~ ·- ) 0
'
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· 
Dilre 

Name of sailor Name of purch;l.l;(lr 
· '.solera:·Cofistr ~·.-Inc ..,DCM/Erectors"Inc::-.JV LLC 

S1roat oddre!UJ Slreet addrM,s 
110 E. 42 St., Suite 1704 

Crty Stnta ZIP code City St.:! to ZIP cr:xte 
NY NY 10017 

Purchaser'e fooaral employor ldon1fflca1ion numbur 
13-415-6509 

Purcht1S8r'li Cmtiflcslo of Auth_on'ty number (If any) 

' Part I - Agents statement 

I have attached a copy of the completed Form DTF-122, Certification of Agency Appointment by a New York Government<JI 

Entity, which certilies that the above purchaser has been appointed as tha agent of the Port Au th. of NY & NJ 
!f'{}IJJ ~me ci '!Yew Yo/J: govtJmmen/81 onl!tj ' 

and I hereby affirm that all of the statements made In the attached Form DTF-122 remain true and accurate. Moreover, I 

affirm that any purcha.se(s) the above purchaser makes pursuant to this exemption certificale is made as tha agent of the 

abova--narned governmental entity, and that this purchase(s) (and any subsequent purchase(s) if used as a blanket 

certificate) is within the scope of the purchaser's authority' as agent as described in the afiached Form DTF·122, and tha! 

such authority has not expired, been suspended, or been revoked, 

Part II ......... Purchase information 
Mark an X in the appropriate box(es) and provide a clear description of the ~ems or services being purchased or, ~ this certificatG 

is baing Issued as a blanket certificate, provide a general desctiption of the type or itnm or service to be covered by the certificate. 

~ Tangible personal property · 0 Taxable services 

Dcllcript)on: 
Purchase of consumables or renta'l or leasing 

Trade Center hub work described in Contract 234.544 • 

.. ~· ,, 
Part ill - Certification 

of equipment fof the WOHd ) 

I certify that the above statements are true and correct. I make these statements with the knowledge that knowingly making 
a false or fraudulent statement on this document is a misdemeanor under section 1817 of the Tax Law and section 210.45 
of the Penal Law, punishable by impriS_9.t\ment for up to a year and a fine of up to $10,000 for an Individual or $20,000 for a 
corporation. I understand that U e T~·o/panment is authorized t -tnvestigate the validity of the exemption claimed or the 
accuracy of any in forma · d n this form. // 

p 1!-G='5t D £~..;/ 
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THE PORT AUTHOIUTY OF NEW YORK & NEW JERSEY 
DOWNTOWN RESTORATION PROGRAM 

WORLD TRADE CENTER 
PATH HALL AND TRANSIT HALL STRUCTURE TO GRADE 

CONSTRUCTION: STRUCTURAL STEEL AND PRECAST 

CONTRACT WTC- 234.544 

SUPPLEMENTAL AGREEMENT NO. 2 

WHEREAS, the Port Authority of New York and New Jersey (hereinafter called the 
"Authority'') and DCM Erectors, Inc. (hereinafter called the "Contractor") have 
heretofore entered into a contract in writing known as Contract WTC-234. 544 - PATH 
Hall and Transit Hall Structure to Grade Construction: Structural Steel and Precast 
(hereinafter called the "Contract"); and 

WHEREAS, the parties hereto desire to supplement/amend said Contract in certain 
respects; and 

NOW THERETOFORE, in consideration of the mutual covenants and agreements 
hereinafter contained, the parties mutually agree that the said Contract shall be deemed 
supplemented/amended effective as of May 3, 2012 as follows: 

For the purpose of convenience and ease of location of changes effected by this 
Supplemental Agreement No. 2 and for said purposes only, all references herein to 
Supplemental Agreement lA- IE, Proposal, Fonn of Contract, Specifications, Contract 
Drawings, pages, paragraphs, clauses, and lines are to conformed copies of Contract 
WTC-234.544 and heretofore distributed by the Authority. 

The Contract shall be supplemented as follows: 

Complete the all scope of work items as agreed to and as described in the attached 
"Settlement Agreement and Release" dated May 3rd, 2012 to allow for the 
completion of Contract WTC-234.544. 

The Global Settlement shall include all cost associated with the work including 
but not limited to multiple mobilization and demobilization costs, standby and 
idle time, overtime, premium time, additional manpower, additional equipment 
and additional supervision and changes to means and methods as necessary to 
mitigate any adverse schedule impacts. 

The total contract value for this Supplemental Agreement No. 2 will not exceed 
$89,762,157, inclusive of all overhead, profit and fee. Funds will be distributed 
as outlined in the referenced Settlement Agreement. 



' ·-c " 

Except as provided herein, the Contract remains unchanged and in full force and effect. 

This Supplemental Agreement No. 2 may be executed in any number of counterparts, and 
each such counterpart hereof shall be deemed to be an original instrument, but all such 
counterparts together shall constitute but one agreement. 

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental 
Agreement to be duly executed by their respective duly authorized oft1cers as of the day 
and year first above written. 

DCM Erectors, Inc. 

By:~ 
PrintName ~~ ?'A4-'.I 
Title Pt_5o;>~ 

PORT AUTHORITY OF NEW YORK 
ANDNEWYORK A) 

By: df~ f?~ re 
}?teven Plate 
Deputy Chief of Capital Planning/ 
Director, World Trade Center 
Construction Department 

tan D. Valenti 
Director, Procurement 



AMENDED AND HE$TATED SEtTLEMENT AGREEMENT AND RELEASE 

This Settlement Agreement and Release (the "Agreement'') is entered irtto as .ofthe '3rd: 

day ofMay, 2012, between the Port Authority of New York and New Jersey (the "Port 

Authority") and DCM Erectors, Inc. ("DCM"), The Oavis Constructio11 M~nagement Gtonp, 

Ltd., MRP LLC ("MRP,'' and collectively, with DCM, and. any other company majority owned 

or controlled, directly or indirectly, by' LaJTY Davis or his' immediate family, the "DCM Group"). 

WREREAS:the Port AuthoritY. w;.d DCM are parties to that certain agreement WTC 

234.544. (the ~'Qg~tract") yndei: whichDCM agreed to provide labor and materials in connection 

with the World Tral;i~.G¢ntet Ttarisportatiort };Iub Project(the ''Project',), 

WHEREAS disputes have arisen between the Port Authority and bCM, including, 

without tbnitation, ct.aims ~y bcM tor additional compensation attributable to chan~es to its 

~cope of work. 9elays. c~rtain field coilditions, as well as claims hy the Port Autliotity for "delay 

and consequential dan)ages; and 

WHEREAS the parties des~re to entednto;thisAgreem~nt to resolve their di~-putes as 

proviqed. below; 

NOW THEREFORE, in consideration o(the foregoing premiseS' and tor o.ther good and 
. : . 

valuable .. consideration, the.receipt and :sufficiency of which is by a:il parties hereby 

acknowledged, the parties, with the intent to be legally bound1 agree as' follows: 

1. Paymept bv tJ1e Port Authoi:ity The Port Authority agrees to pay to DCM or its 

su})contrac~ors, ve11do~s, supplibrs, or any pili,er eritity provi<)ing construction n;tat¢ria1s or 



construction..:r~lated services (including btit.not limited to, labor, drafting, engineering, 

fabrication, paihting, and concrete work) to DCM ~ •. a "Vendor), 1 and, DCM 11gtee.s to 

accept from the Port Authority payments ru; described on Exhibit 1 (the "Port Authority 

PaymenC'). These payments will include: 

a; The ba~ance of Area 1 and 2.progress payments for PATH Hall Roof and l/9 

Stn,tcture artd intumeScent work, as of the date ofthis Agreement, which will be 

paid in ac;:cordance With the tenns and conditions of the Contract and will be made 

by the PortAuthority.a:s direct payrnentsto theVendorspei'fortll.ingthls work. 

h. Settlement costs 'for Are~ 1 and 2 PATH Hall Roofand l/9 Stnictu.r~. including, 

but not limited to, intumescent work, which will be paid in accordance with the. 

terms and conditions of the Contract and will be made by the Port Authority~ 
i' 

direct payments to the Vendors perfonrting this work. 

c. . ProgreflS payments fot Platform B, C, and D steel and precast? which will be paid 

in accordance w~th th.e texms and eonditicms of the Contract and will be made 

directly to DC~. 

d. Progresspaymentsfor Area 3', which will be paid in accordance with the schedule 

otvaluestothe Contract, in aecordance with the terms'and conditions of the 

Contract a:nd wilt he paid directly to.DCM with the exception ofpaymc;~nts for 

labor, benefits, work performed by ADF, and work perfonned by any other 

Vendors that the Port Authority may choose to pay directly; which payments will 

be paid in accordance with the t~i:ms and conditions of the Contract and will be 

1 Vendors do not include, among other things, individuals or .entities providjllg profe~ional services (i.e., legal, 
accounting,.insurartce brokerage, etc.), shipping, professional or trade assoqiatipns. resid~mialleas~s. insurance, IT 
services or support, office supplies or equ.iprnciit; fucility rent, marketing expensel.i, travel and entertainmet1t, 
vehicle-related expenses, unallocated expenses or any other unapproved overhead or unapproved extras or costs to 
DCM. 
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made currently as dire.ct paym~nts to tb..e ~levapt V~nd.ors, with the participation 

ofDCI\l The Port Authority :reser.ves the right to pay aq~jtional ~.3 Vendors 

directly in accordance with the tenrts and conditions of the Contract in the event 

. that DCM faUs to pto\iiqe written evidence sufficient to prove that DCM is paying 

any Vendors cvrrently, 

e, Owen Steel Com.pMl)\ Inc. (''Owen~} and t]RSSA~.S;.COOP., Cortstrucciones 

Metalicas ("UF:SSA''),&.~tt)ements~ which will be. negotiated on their merits and io. 

accordance with .the tefifis and conditions .of the ContJ.11ct.. These .~()st~; shall be 

approved:by the Port Authority and,,direct paid to Owen ®d URSSA by .the.Port 

Authority. 11Jese payments wilLfin.aHyresblve•aU dispu~~:between and among 

Owen, URSSA; DCM, and.tbe.Port Authority,, with regard to the ~laill)s:asserted 

by Owen ~nd URSSA.andWillb~ a,ccQni.pat'liedQy the ex®:uti()n~freciprq~til,. 

~enel'al releases. P,y· t!le parties. Failure,t() reach,~ll.~em~p.t;With UR$SA or 

Owen win not invalidate tWs.;A..gre¥ment.a,nd DCM artd the P,ortAuthority will 

work cooperatively tor~solve.th~~.c;~~fl'l$ artd, consistent. with.parEtWph 3 of 

this Agreement, tel ease one: anoth~t from :any· liability to the. other related to 

0\:Ven or'tJRSSA. 

f. Certain .overdue a99.:o~ts payabl¢ tq ,DCM Vendors for labor and mawria1s 

provided for areas 1 and. 2, which )n((lUd~s cert~ constru'*on-related work 

reflected on DCM subcontractor invol~s issqed as ofthe clat~ of this Agreement 

and work performed as of that elate, whether or no.Unvoicesfor suqhworkhave 

been issued. All pa)lments to Vendors :will be.audited nnd.subject to. 

review/approval •by the P.ort Authority under the tetms and<conditions of the 
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Contract and 'will be.paid)o those Vendors by direct payments and will be 

accompanied by appr0priate lien waivers and releases as contemplated l;!yS~ion 

6 or this Agreemertt. 

g. Payments to resdlve all clairt:is for pastt present, and future overhead expenses in 

an aggregate of $5 million that will be paid as foll'ows: 

i. $2 lfiillio'ti within 30 days <)fexecutionof,this Agreement; and 

ii. $3 million to be distributed $1.5 million within the first twelve months 

following 'execution of this Agreement and the remaining $1.5 .million to. 

be distributed. during the remaining duration ofthe Project. 

2. Performance by DQM In consideration for the .Port Authority Payment, DCM 

agreesto perform, arid cause its affiliates and Vendors, including but not limited to MRP, to 

perfortn,·~ll work required under theGoritractcortsistent with the Cont:tact'stehns, including but 
' ' 

not limited'to the schedule containedii(EXhibit 2. Nothihg in this Agreement modifies DCM's 

obligations under the Contract othedh$ to rilake plain that DCM' s obligatiobS to fabrica:te and · 

deliver steel for the ProJect and notto withhold ®)'$hipment are absohite and llhconditio11al and. 

that time is ·of the essence. DCM~ MRP, together With all members ofthe DCM Gro1.1p, 

acknowledge that the Port Authority Payment is in full satisfaction ofanyandall.obligation of 

the Port Authority to covet the cost of.ovethead and any and all other· epetating. expenses for 

DCM, MRP and the DCM Group ort the Hub Project. 

3. Release. Except as provided in Section 5 below, and in exchange for all payments. 

identified in this agreement, DCM and the DCM Group~ together with all of their il.ffiliates, 

owners, shareholders, officers, directors, ~ureties hereby release the Port Authority, and each of 

its respective officers, diredorn1 commissioners, tnembers, partners, managers; direct and 
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indirect ownets and affiliates; em,ploxe~s, sqbsidiaries, beneficiati~s~ al14 ~gents, including bUt 

not limited to Tishman Turner Joinl Venture ("ITJV"); (collecti~ely, the "Individual P A 

Releasees" ari4, colieqtively Withthe Port Authority, the "PA Groun'') from all known and 

tmknown claims, ca4~es of actioni ~tiits~ actions, arbitrations; litigations, proceedfugs, 

controversies,,disputes, liabiliti~s, drupages, ~9st~~ ob.ligations> juqgments, contracts~ covenants, 

commitments, promises> and demands. in each case at law, in equity or otherwise (collectively, 

"Claims") that any of the DCM Parties ha$ or rnay hav.et as ofthe dtlte ()f this Agreement, or the 

grounds for which have occurred as ofthe.' date of this Agreement, against any 01Ctnber of the P A 

Group (the ·~Released Clahns') aris~g out of the Hub Project. 

4, Likewise; the P A Group releal)~s DCM and the DCM Group and each of its 

respective officers, directors, commissioners, members, partners, managers, dir~t. .all~ indireqt 

oWI1ers and affiliates, employees, subsidiaries~ beneficiaries.; and agents from all Jqtown and 

unknown claims, causes of act~oJ1, suits, actions, arbitrations, litigations, proceedings, 

controversies. disputes~ 1iabi1ities, damages, costs, daimed credits (including any scope related 

items or value engineedng savings}d)bligations, judgments, contracts, covenants, commitments; 

promises,.and demands, in each case'atlaw, in equity oro.therwise that the PA Group ha8 or may 

have, as ofUie date. of this Agreement on the Hub Project. 

5. Exceptions to the Released Claims. The Released Claims do not include any of 

the. following~ 

a. Qlaims regarding the ertforcement of this Agreement; 

b. Claims for change orders.identified on DCM X-log dated May 3, 2012 that are 

identified as "Open'' on Exhibit 3 to this Agreement. These Open change orders 
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will be negotiated and resolve~l: within three months of the date ofthis Agreem¢nt 

in accordance with the tertbs. and conditions:ofthe Contract. Any cnange -order 

that has been previously submitted, or that could h~ve been previously submitted 

baSed on events that occurred befote the date of:;this Agreement, but are n0t 

identified as Open on Exhibit 3 are Released Claims as defined 'in this Agreemen~ 

.including butnotlimited'to Change Order 15. 

c. Clairns related to Cont,ract addenda issued afteh:he date of this Agreement Any 

costs associated'Withthese addenda will be negotiated on their merits and paid in 

accordance with the term.s and cortdii:ions ofthe'Contract; 

d. Claims related to retainage owed to DCM Vendors,, which will be paid from DCM 

retainage, subjeetto Port Authority approval. These payments will be direct paid 

by the Port Authority to the Ve.ndors~ and 

.engin~ripg sa:v.ings). 
I' :1 

6; Waiver. of Claims By Subcontractors As :a condition .to .the· Port Authority's 

obligation:. to make the Port Authority Payment, DCM will proVide the. Port Authority with 

WaiveNUid Release Agreements in the' form set forth as Exhibit 4 to this Agreement rrom the 

following DCM subcontractors: ADF, URSSA, Steel2000j OWen, anrl any·other Vendor that has 

asserted a·claj.m, ag~inst DCM 'or any Vendor against Whom D'CM\has' asserted a claim as ofthe 

date of this Agreement. Ifthe Port Authority negotiates lJ. payment\vith any Vendor, the Port 

Authority will obtain all appropriate lien waivers, discharges .and releases under the Contract in 

favor of the Port Authority and DCM. DCM wil1 coop.erate in .good faith with the Port Authority 

irt negotiating with Vendors and will provide a release underthe Contraoito any settling Vendor. 
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7. DefaultbyDCM. In the ev~nt that. DCM or .ruw of its affiliate~ fails to pay··any of 

its Subcontractors for more than 45 days after receiving an invoice for· work in place attbe 

Project (a "Dispute~ Invoice,)t in addition to DCM's obligations under the. C~mtract,DCM.shall 

immedjately notify the Port Authority, no' later than 45 days after r~iving the Disputed J~v.oi~. 

in writing.of: (a) the identify ofthe unpaid Subcontractor; (b) the date and amount of the· unpaid 

invoice; (y) the amount cl,aimed to bp owed by DCM to 1he Stlhcoritn.i¢tor~ (d) the rea8onwby the 

amount has n?t been paid; and{~) DCM '.s proposed BohJ,tion -to· tlle .problem. If DCM fails to 

provide the information required by this paragraph, in addition to its rights anct remed~es ~.Wder 

the Contract~ the Port Authority may pay the Disputedinvoice, or apy -portion oftl)aripyoic~, 

directly t9 the subcontr~ctor, which -payments will be considered payments under the Contract 

and DC¥ waives its righrto obj.ectto the amounr.s of those payments as against the Port 

. Authority. 

8. Audit DCMand the.DCM Group agree to con:tirtueto.:Prov.iqeithe Port Authority 

and its designee auditor. with full cooperation and full access to their fimmci[l]. info1111atio]1 and 

records. In the-eventthatthere are written audit findin&s, thos~ findi.n.gs wUl.Pe.shared :with 

DCM promptly rind DGM Will be provided an opportUnity to respond to thos~ flpdings. 

9. Satisfaction or Consent of Maple Trade The effectiveness ofthis A~reementis 

contingent upor:1. the ex~ption of a comp~ehen&1ve settlement agreement between .and among, the 

DCM Group, the Port Aut);lority and Map~e Trade Finruwe Corp. that finally resolves all 

outstanding issue-s an.d litigations between an,:! among. them. 

10. No, rlghlS created~ The parties agree that this .Agreement does nqtrender tl}e .Pqrj: 

Authority liable for the obligations ofDCM relating to the Proje.ct or any other projectt except 

for the payment(s) provided for. expressly in this Agreement. This Agreement does not.cr~~~ 
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any right on the part of any s·ubcontractor on the Project t<> receive payment from 'the Port 

Authority. 

11. Confidentialit:1. Excepras might be required by statute or order of a Court or 

arbitration panel, the parties agree to keep the terms of this Agreement strictly confidential. 

12. Agreement freelY entered~iointly drafted. The parties represent that they have 

entered into this Agreement volunta.dly after consultatlori\vhh, or the opportW:lity'to consult With 

counsel of their choosing~ ·rhe·parties further agree that each party has participated in the 

drafting .ofthis Agreement such that it will not .be constrUi:;d against any party as the· drifter of 

the A~eement. 

13 ~. Authority; The persons. signing this agreement on behalf ofeach party bereby 

represent and warrarttthat the execution and delivery ofthisAgreementh.as been dUly authorized 

by al1 requisite action and by all requisite officers or directors oftheir respective party and that 

such persons have full ~uthority to exectitean,lf'deliver this Agreement onbehalfoftheir 

respective party. 

14. Binding effect. This Agreern¢nt5hall pe'bhidirtg ripon, and shall inure to the 

benefit of; the :parties~ theirpar.ents, sub$idiitries, ·affiliates~ officers, director!"!,. sharehOlders, 

successors.and· assigns. 

15. Modification. ·The provisions of this Agreement may be modified or amended 

only by a writtetn~greement entered into by all :of the parties to this Agreement, arid may be 

waived only by a written waiver signed by the party tO be chi+fged thereby• ·No waiver; 

modification oramendment shall extend to ot~ffect any obligation hot expressly waived, 

modified or amended, or impair any rights ofparties who have not expressly waived, modified or 

amended such obligation. 
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16. Governing law. This Agreement shall he gQyemed. byJ and.con~ttVed in 

accordance with, theJ~ws ofth¢ State of New York without regard to .th~ choice of law nil~s for 

the State of New York. Without limiting the generality of the toreg!ling~ with respect to any 

claim or notice arising her!')tihder, all Parties (and, w!th>respect to the Port Authority, subject to 

the terms of the Port Authot~ity Legislation), to the maximum extent pennitted:by applicable iaw, 

irrevocably and unconditionally submit to the jurisdiction of .the New York State Supreme Court, 
'· 

County. ofNew York or the United 'States District Court for the Smitheni District of New York, 

in c::onnection with any pro'ceedings commenced regarding this Agretrrn.en4 and all Parties 

irrevocably st.lbmit to the jurisdiction of those courts fodhe determination of all issues in .s:tt<::h 

proceeQings; without regard to c}lqi~e (?flaw principles and irrevocabLy w~ve(al)d~ "Yithresp~t 

to the Port Authority. &Ubje~t to the terms of the Port Authority Legislation) to the maximum 

extent permitted by law, any objection to vern,te or inconvenient forum. 

17. No Personal· Liability. Neithe.r th~ Commissioi:lers of the Port Authority nor -the 

sharehOlders, members, directors or partners ofihe P.ort :Authority or TI'JV orDCM, nor !WY 

officer-; or employee of the Port Authority or TTJV or DCM shall be clw'ge<J ,personally py aqy 

party hereto With any 'li.ability or held liable to them under :any term or provision of this 

Agreement, or b®ause of its execution or attempt¢d execution, or because ofa.t1y breach or 

attempted or alleged breach thereof. 

18. lntegrated agres;ment. This A.greem(lnt constitutes the entire, integrated 

agreement between the parties concerning the matters covered in it and supersedes aU prior 

communications or negotiations .regarding those.matters. Except as provided herein, the parties' 

rights and obligations ate governed by the tem1s of the Contract, which remains in full force. and 

effect. 
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19~ Counter.parts; signatures. This'!\gte¢ment riiay be executed in two or mo~:e 

counterparts~ and signatures may be deliveredby·facsithile or PDF, which shall be treated as, and 

have the effect of, original signafurefl. . ' . . 

THE fORT AUTHORITY OF NEW 
YORK ANllNEW JERSEY 

THE DAVIS CC>NSTRlJ CTION 
MANAGEMENT ORO UP, LTD. 

B 

t:AS'I\48555218, J 

PCM ERECTORS, INC. 

By:~ 
MRP LLC 

. ' 
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Thtmum Turner !V 
WTCHUB-OCM Erectors. 

PROPOSED AODIOONAL FUNDS ftEQUJREO FOR.GlOeAL SETTUEMENT AS Of OATE()f AGREEMBG" 
AREAS.IANo·z 

Plta1MINAR!'(OAAI'T FOR DISCUsSION PiJRPOS.ES ONLY 
SUIIJECTrti FINALPAAPPROVAL 

C05UO Q:Jmple~· Re!rt11i~s0V 
{gross thru ai'I:P 53J. 

Fwd$~ for Gk>bal se~lement 

l 
PATH H:all Roaf, l/!! sox, eaGsllortng remov;rts &All Rem;;fMigCOnt:ract $l2 

000000 
Worl<notlnbelow(seeat:ta<:hn>entA) · ' ' 

2 Platform B{C/0 Steel and Prec~st Erection, inti stlll:s and plllnks 
3 Platform St~IFalmcat~ori 

PrecasHabclcation, mel stafrs and planks 

S OWe~ and URSSA.settlement 

G Repayment of settlement ad\lanc:es thru 4/30/12 (lnd $4m from lntum) 

AOF past d<Je payments 

s PACC9S- pa\'bad:: laborers- ulia.r.iilable ci'edit fund• 

9 Cost to complete. intu~t:c cOirtract WCik 

$:10,600,000 
$1,727,979 
$1,000,000 

s1,soo;ooo 

sstm)ii9, 

$1,00o,~ 

$300,000 

$19,{)00,000 

$4,8.92,612 

$13,+",556 

·~ 

$(1 

.$0 

$0 

'$6;354,683 
from retainage $2,500,000 

lt> lntamescent inside ESG $S,o00,0oo $0 

ll Patcli!ng material and Intumescent coating CYVe§ aU acress holes $500.000 $0 

u ~ $5,000,000 $0 

l:O Initial mobtlmfon payba<:l( {$71!!,308) 

14 TOTAlS ~l09.,567,SOS $26;473~3 

sen~dltn.int B 

15 Balance remalt\lng on COI'Ifonned charoge. orders {~e<~sl and 2] (eicludlng co 15) $1,40S,800 
16 Balaoce remaining on W)COnformed.cltange. orders.(areas 1 and 2.) $1,121,577 

17 Area 3 Acceleration 

$7,107,388 

$1,Soo,ooci 

$S1.939;8ii 

$t,o00.000 

$300,~ 

$10,145,317 

$5,000,;l00 

$50o,aoo 

$5,000,000 

$82,492,534 

see attad'lmeflt B 
see attachl'TII?nt B 

$9,800,.000 

NotTe E>;C\red 

tump.Sum Settlemen~- progress 

payments dl~~ otM. 

NotToExc~ 

to be deducted from below 

lumpoSum sett!em<mt 

ro·be aego:lated 

tci ~>e·.h<agotl3te<t 

18 Total Proposed Additfomil Funds Required for Gfobcil SettJement(exd OldA/P} $89,762,157 NoHo Ex.reed 

Notes: 
l si,io9,&15 owr-2-d\laneed for uncon(ormed i:~l! «ders to be deducted from re:ialnage. Not ln abova mtaJs 
2 Allret3tnaee owing to W:..IIO!'$ & fabrlcato,;, will be paid fr;, OCM retain•& eo t>aYmenis sltaUbe direct P.aid by PA 
3 Above amc<~nts exclude$ Old a«ounts pay<~bles. Ref« to agAem<lllt te~mSllod <lO<Idltions; 
4 P:iiymiints ~hall contlll"" b~. 
s ·~em:storall AreaS1;Z-i3M cenunue to bebll~andpli!d ori.WCrlcliij)lai:e 
6 Funds required beyond ~vallable SOY/th<ln;a =len; shan be!'llid from sctdemerrt:func!s 
7 DCMsltaU submit docum.~;m~mtn~l'i bl!Bitt:tnatdeti\0~$ ali ~or, ~ .. ~~ulj;ment dl(!c:atl!)n be!Weom areas l, z.ind 3, lncluC!i~lll ttli.~ubs 
s All payments far ltem labove sh<ilf.aerecondled ri~-ai).Vla PA~it 
9 For items that are noted as iuft11' sum~e-s ai:J~ thiire 5halr be·~~ eompei15atlcin~ndJ;Q;ts noted above. 
10 If me lnwmescent Inside tlle esio is detetmlned tD be l'lCt t'GqU!nl<!, ·ooct• stg0 be voided fro~tt.thl$'uttlement 
ll Sla&t pbta aa<lit In fabl'lc~mlsbflnstii11/W4ld n>l:ated to: PACC 99 $tJ2I! .ba vol<l<i<L No credltto b<i pmv!died by OCM 
1Z All com for pat<:!llngaml co;atingtl\e:m:ess.noles'tliith httu~are taciudecl rntholllmp sum settlement 
13 OCM shall preoent dcwmenlztlon showfilS' ovwhead111strlb.u:tlo" pa-Vmene to Its vend<= 
14 TheresM!I be no.-tr-ecoveryforpast~etlts m~byDcMcCCst~miiotre~"nd arecoilsidBed plirt OfoveriteadSettleme<~t 

EJc4;!;.t .L 
li!ay3,2012 

~~ 



ATTACHMENT A 
REMAINING>CONTRACT WORK 

MAY3, 2012 

The following li~t inch.tdes, but is not limited to1 remaining contract ·and 
negotiated change or:derwork.DQI\II remains responsible to complete aUworkJn 
accordance with the terms and condition$ of the contract. 

1. E.BG shoring l't;)rllOYals 
2. Contract shorh'lg removals 
3. All bolting and welding of end framing at 119 box 
4 .. 1/9 poxjaok down and load transfer 
5. Vlerende~llight skirt 
6. All coWiir1gs alignment rework 
7. Escutcheon plates 
-~. Yz pl~t~. Wei~ trim EB'G 
9. Drag pl::ites 
10.AII blo.ck steellnoluding mezzanine leVel 
11.Weld ribs.underEBg 
12. Erepf.and w~ld ribs under 1/9 box 
13~ Ul3S platform under 1/9 box..: monthly rental 
14. UBS pl~tfqrm:~n.der 1/9 ,bQX -removal$ 
15.AJI general oonditions. items ·Jncludlng but not limited to temp power a no light; 

sb;l.ndpy, qle~n up, s®ffoldlng, etc 
t(U11Stall ductwork supporl b~ams inside EBG 
17.Jacking ~ntf.removal .t:>ft~~p Pheon!x columns 
1'8.1nstall mise· hoistbeams· 
19. Erect-ASS/0:25 pl;;ttfQtm ~olumn (exist elevator In fhe way) 
20.All fabricatioh, installation ahd welding .of·colu.mn jackets 
·21..AII pr~q~~land ste~lfabtication at platfbrtns. 
22.AII precast·fabrlcatlotiand erection forstairs and plank$ 
2~.AII ·grouting.and s.e-ajantat·precast 
24.Atl in~urn~eent .coating··work 
~m~All change order work nofyet complete 
26.AJI O:th~t fablica.tion to complete .oontract ~nd change -order w~:;>rk 
27.AH punchli:3twork 



ATTACHMENt B 

'REMAINING CONTRACT SOV 
AREAS 1·AND 2 ONLY 

GROSSi~MPONTS THRU .4/30/:l2 APP #53 

Amount· 
PATH Hall Roof~ 1/9 8o~l EBG shoring removals & All Remaining Contra:ct 
Work not In below $4,892,612 

Platforms" precast/steel fabrication a~d erection, im;l stairs, planks $13.444,556 

lntvmescent Work $6,354,683· 

Initial Mob.ilizatlon Payb~c::k · ($718)308) 

TOTAL $23;973',543 

Ref¢r to APPI.ication.#53 thtu end of 4/30/12 (~ttached as part of this exhibit) . 
See attachment A for listof remaining contract Work 

MAY.3,.201Z 



~ 

lt&m 
No. 

1. 

2. 

3c1 

32 

3~3 

3.,4 

s.s 
3.6 

3.7 

3.& 

3;5;1 

~ci:jptton d WOrk 

53_93<1_WP20-_ti4:20.12.;.PencliR!l~.{2) 

~~tffi~ 
~--~----~----------------

APPLicATION NUMBER: S3 
APF'UCATION DATE: 4tt61ZG12. 

ITEM 
VALVE 

Ptfrilli<3oii 613i2012 

$50,000.00 

00.48% 

1_()0.00% 

100.00% 

wv,wu.wl100.00% 
100.00% 

100.00% 

100.0_0% 

;)-1Uv,wu;vv! 1QOJ}O% 

01./,\JW.Wi 100;00% 

77.78% 

75_.Qil% 

88.89% 
~;w,uw.wl 10itOO% 

PERIOO ENDING: 4130120:12 

Psga1 ~r1s 



Item 
No. 

4, 

5. 

5.1 

5::2 
5.-3 
5.4 

5.5 

5.6 

5.7 

6. 

6-.1 

5.2. 

6.3 

7. 

a. 
8;1 

a..1a 
S.1b 

8'.1c. 

S.1d 

!i.2 
a,3 
S.3a 

DescrlptiO."t ofW«k 

I~Jn ...... nc.l;,.,.;.;;.u;.:rprocurement 

53_934_vmo_~:2tL1~Penar-I'Wvf!iWt2) 

\r£$;fi;z\;~M~!!i.e::;.. -----------------

ITEM 
VAlUE 

$4;31'4;94~wo 

APPt.ICA TION NUMBER: SJ 
APPUCATION DATE: 411.$201Z 

PERIOD €NOlNG: 41~2&12 

S1A27 .;9oa:oo $1 .427.900.-00 I 100JJO% 

Prfn.IOO'O)i 5/3J':W 12 Page2af15 



~ 

twm 
No. 

8.3b 
$,3c 

S.Sd 

8o4 

8..4a 

S.Ab 

6.4c 

SAd 

8.5 

8,5a 

$,5b 

g~ 

S.5d 

a:e 
&Sa 
s,"6b 
S.l)r; 

S.Sd 

8~7 

S.7a 

!l.Ib 

esc 
S.7d 

lu 

~pt!on ofWork 

53i:;<J34.:.WI't(} ,..0~.20.12_PeRcit.~8V(&r< (2) 

w~~~~~~~'--------~-------------------------- APPUcA"'ON NUMBER: 53 

ffEM 
VALIJE 

Pririled Oli.S/3120t2c 

AF'PUCATION DATE: 4H612012 

$S4;06Q.OOI tOO.OO% 

100.00% 

100J)O% 

100:QO% 

100.00% 

100:00% 
100\:iXl% 

100.00% 

!:),Q:).:;.wt too:oo% 

100:00% 

100;!)0% 

100,00% 

100.00%. 

PERIOD ENDING: 4l3012012 

~e-3of15 
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Item 
No. 

t:sa 
t.ab 
S.&c 

a.Sd 

·s:g 

·a,~a 

B.9b 

8.10 

8.10a 

8.10b 

8.10c 

8.11 

8.11a 

8:!1b 

8.11c 

8.11d 

·a.11e 

S.f:Z 

a.12a 

S;13 

S..13a 

a:f3h 

8.13c 

OescrlP"t!on of Work 

53 _934 _ WP2!>:Ji4.20. f2~Peocll Review {Z) 

~fJA!i~K~~·--------------------------------~---- APPUCATlON NUMBER: ~ 

lTEM 
VALUE 

$M42,63ti00 

Pdtlled on 51312Q12 

,0(}.00"/o 

100:00% 

$3,'T3:8,81B.OOI 100~00% 

APf'UCAiflON DATE: . .c./1612012 
PERIOD ENDING: . .iU3012012 · 

$'504;253.SO 

Page<toJ1S 



·~ f:'fJ A..1;t~;Ci-tt.iE£lli 
--------------------~~----

API~..ICATION NUMSER: .s:J 

I~ 

No. 

9. 

11., 

11.1 

Des:crfptloo·etY.Work 

Matariafs-Plate.&'Siiucturai.·S'<.ii;:tlons, 

Trusses-1700 Tons;OWEN~ 

SuperColumns-800 Tons-o'WEN 

Floor Plate Girders-900 TOns-OW~ 
Pes (floor bms. ools, bfcg}-850 

Ar.chi~ectur:af Rlb~250 Tcns~uaSSA 

12. l Quality .(&rrtrol 

1~. 1 Fabrlcat{on-4500 Tons 

13.1. Shop Di'aWings 

13.1a Connection EnglnOOflrig 

t3.1b Bllls.:of Material for Procurement 

13.1e Erect!onDrawi~ 

53_li34_WP20_()4.2G.12 .. "'-==!Rlivl9W {2) 

IT.EI/J 
VAW.E 

:$1,306,466~19~-@~~S;~~~ ~~-":"".-~.~~;..·- ~~-_o:.... . 

Pil!:tteCt oo·513l:t012 

$1,593,025.001 100;00% 

;tl;),~~ooo.uuf i'oo.oa% 
1UChOO% 
100:00% 
1_00.00% 

~1<!,'9.4l:WOI 1.00J)O% 

1.00.00% 

10G.OO% 

·100.00% 

!LO;;x>kUU1 ·10Q.Q()"/. 

100.00%· 

·too.oo% 
100.00% 

$ai,oo.oo I 10iMO% 

APPUCATJON DA'TE: 4/:t612012 
PERIOO ebNG: 4J30J20'f2 

$1~;3(1Z.5.0 

f'ag~!'5of1$ 



~ 

I tam 
No. 

Descrlption'.t>fWork 

53_934;.. Wf>20_04;20.1Z)'encl! ~ (2) 

~'~~~~'---------------------- APPLICATION NU~BER: 53 
Ji.PPUCATlON~OA1'e: 4f.t612.0t2 

ITEM 
VACtiE 

$709;320.00 

.$1.~,9B~MJP 

$1 ,595,97:1 ;QO 

$177,330~00 

$234.89~00· 

$352;342:00 
$528,5i~:oo 

$SS;724~0\i 

Pfli'iiadc~:SJ3/2.01Z 

ol!ilOS,S'LU.l.I!J! 100.0?% 
1,063,9130.00 .100.00% 

100;00% 
100:;00% 

~~,~.uu1 100.00"k 

10ROO$ 
100.00% 

$58;680,001 100.00% 

PERIOD eNDING: 413MOt2 

Page ·a of 15. 



.~ 

Item 
N.o. 

13.:7b 

13:7e 

13~7d 

fa:s 
1s~Sa. 

13.8.b 

1:t~ 

1:Ua 
13'.9b 

ts;sc 

13.1¢ 

13.iO'a 

13.11 

14. 

14.1 

Oesert¢on,mw~rn 

o3,;..934.:.,11V?20_04.20.12_Pe<tcll R..Vlew (2) 

£~~~~~~~----------~--------======== 

1TEM 
VAuJE 

?lln!9d p":5.r312012 

APPUCA'TION NUMBER:· 53 
A??LlCA110N OA1E: ,.fff612012 
. PER!Otl ENDING: 413012012 

Page-tci:1S 



~ 

Item 
No. 

15.1 

17. 

1a. 

Oescrlpt!on·of Work: 

Flilal-lrisDectioru'S!On Off 

53_934., WP2CUi420.12_PenciiRe<.mv {2} 

~~~~~----~~-----------======= 

ITEM 
VAtUE 

Prmll!!d onoSJ3l2~ 

APPUCATIO"N NUMBER; 53 
A??tJCATlON OAiE; lt1~12 

PERIOD END!NG: 4!30121112 

$20,000.00 

10MO% 

$1',721. 

Pilge 11 (If 15 



Item 
No. 

OesCrlptlon of'Work 

13A. ~§t:&·VV_eStBCxGirdem=iQ60"Torur 

1&.4a 

18.40 

18.~ 

18.4d 

ta.s 
~Ht5a 

1&.5b !Assembly 

ts'.Sc 
1S.5d 

1U 

11taa 
18;6b 

ta~c 

18.6d 

-f8.7 

·1~t;-ra 

-1&.71) 

1S.7c 

1S.7d 

1&.8 

1:S.9 

53.;_93 .. _ WP20_04.20.12.:_Pendl ~G!W- !2) 

~~fiM~~~· ----~--------~--------~ 

t£EM·­
v;tuE 

Printechin Sf.li2~12 

.APPLICA 110~ NUMBER: 53 
APPLICATioN DATE: 411BP.Z012 

PERIOD 0011~: 4130/2lJ12 

l'l!gs9of1:1 



·-----

~ 

ttem 
No. 

1lt9a 

iS;Sb 

18.9C 

'fS;1tl 

D~iptlon ofWQ!k 

1&1~a Eogme>:erlrrg 
18:l0b sn0p'Eirawirigs 

18.10e Ma.'lufacrure 

18.10d 

18.·10e 

18.11 

18.12 

1&13 

53_934..;. WP20_o4.20.i2_?encil Review (2) 

~~~-----~~--------------------~ 

llEM 
VALtlE 

Prln!ed·on~tt 

APPLICATION NUMBER! 53. 
APPliCATION DAtEi .4/1612012 

PERIOD ENDING: .U:WI20'f6 

P~10of15 



~ 

~m 
Nc. 

19. 

D~ofW«k 

'6S..;.9J4,;_WP:20_04.2il.1Z_P61ldl Review (2) 

.~~~~~~~----------------~-------------------------------------

rrEI\4 
VAUIE 

$47.,277;~5,90 

.Prlnted<li'l5/312012. 

APPUCATIOWNUMSER: 53 

10,0,00% 
100.00% 

100;00% 

AP?UCATloNDATE: 4.11612012 
. PERIOD ENDING: ~. 

~11<:lf15 



~ 

l!~m 
'RO. 

C0#1 
C0#2 

Deli'Crlptk>ri ot:Work 

CO#:l· ll,;/\1'1\;t;U..t:U 

ceiir4 
<:;()iS 

CO#G 
CW I?AC~RFl's 
CO#a PAG~~r:eambo~cin·~ptmes 
cO#s P.ACci1~;;;Area:'l M)sceflaneotis 
CO#tO PAcc#2~T«niJ w0rk;J>fatfol111s ilnd~r 1.19 Booc.-3w~Y· t 
Cb#.11 PA~1 
CQJf~ PACC#zi.OeleiaP~~ CANCEl 

C0tlf3 

:m:-Rmvli';illlalli ch8noolat:3QSKHJ01~ 
'l>--Pr'V!t:u~HS:.13beam 

lPACC#aO~E~b·P.I.fiOfes~ ~~~-a$;1/041~ 

63_!134...:Wf>20.;.c4.20.12_Pch<:lt ~m 

f'Ra'JECT: Tl'l:ANSPORTATICiN-Huth'WORK PACKAGE '11'20 
QONTI'V.~ pAifuij . . 
PROJECT~~·mr~-

S1:37,494.4o 

$550;000:00 

$2$,02•4:0!) 
'$3~.663;00 

$15.~:00' 

$478;0ZS:od 
$160,000:00 

$782,719.® 

$110.075.()() 
$50.B7a.oo. 

~68,57'2:00 
$j 49,850;oo 
S138,797 .00 

~000:00 

~iS,®0-.00 
$14,443'.00 

·sz::s!10.ooo~oo 
$33',663:00 
$73.,;:!24;00 
$33,00'4.00 

~o&t:uitt· 

$107A94.40 
c.$550;GOO.OO 
:$23();42Zo{j 
:t33i.ssioo 

$is;7.39.oe 
$37S,o2a~ 
$160,000.00 
$701 

$11.0i07&.00 
$50,678..00 

$203.66$i00 
$f12,3!»".50 
·$,38,;-mUlO 
~;~,~() 
.$15,PiJO:oo 
Si~.4:lil.OO 

~i2:4;4ts;op. 
~;sss:oo 
$1S;mPtt 
~33.~;£10 

$64;000:00 

:$45&~486:90 

·Pdnlsd an51.312<11z 

$107,494..41) 

$550.000.00 

$230,422:pil 
$337;663:00 

$15,739;00 

$5ts,o25.{Jo 

$701 ,W15.00 

$110,075.00 

$50,678.00 

$2'0S,600.00 
$'112,387 ,50 

S138,791-!Xl 

~.ooo;oo 
$1_5;000,00 

$.14.443.00 
~124.475.00 

$:3,3;863.00 

$73,32:4.00 

$33,004.00 

$S4JJQQ.OO 

$458,43$:00 
$22,798:00 
.$16;118.00 

$$,192.00 

$1':1,S1<tOO 
$4'>.:3,317'..00 

APPLICATION NLIMJ;!ER: S3 
A.PPLICAroN CAn:: ~12 

PERiOD TO:. 34-Apr-12 
ADF PROJECT#; 

HYIJOe1 

Pege 1 of4 



~ 

!tam 
No, 

Pe5cr1{>tJoa·afWiiiit 

IPACQil1:i5-Pfvdlllbar, mat~tDinS!a• cleck@'o~W :ill8' • 

PACC#114-.Delek!worl(toF&l Pr&easi ¢llr U. 

53'_934_WF'20.Jl4.20..12_PM¢fRer;lew(2) 

PI<:Oi!ECT: TRANSPoRTATION HU8.-'WC!ft!CFACKAGe.~2C 
~OR; PAN'fflJ 
PRp.JECTN0.:'-;93~4:!:1;::·~::;-'=:. "'4...,...54-&~.------

ITEM 
VAL.l!E 

~.mted on srJ121112 

$89,28:l.OO 

$135,300.00 

S17;6oo:oo 
$17.497.00 

$f58;3iMO 

$443.80:t00 

SIS:OOO;OD 

$38;soo:oo 
!98~8¢7.® 
$44;000.00 

APf'UCA TION NUMBER: fi3. 
. APPUCATlON DATE:~·1:l 

PER!OlHO: 3Q:Apr·f2 
ADF PROJECT#; 

Rstdila~ 
1t:i% 

~2-~ 



~ 

Oeicirlption of-Wont 

sl_934_Wf>2D_04.20.12.;Pancl!. ~-(2) 

PROJECJ:::l'RANSPORTATIOH Hua···WORK.PACKAGE Jr.2C' 
CONT~I"AAYN.I 
PRO.JEC:T·N6,:"'"-9;::;$+:,:;'t:..:.~;::' :~.-,....:544""""" ____ _ 

-~'lft~2" 

APPLICATioN NtJMi3ER: 5!· 
APPlfC,t>.TlON DAil:: ~12 

PeRtOD TO: 30-Apt::!2 
fil:fF PROJECT #: . 

~3ol4 



--------·----~-------------

tmm: 
No. 

:C:003 

x62 
x78 

xfaO 

x158 

~lptloli of Work 

.CC#1'3-Aitemai:aCfane.scoomtf{DCM XOOO) 

PACC#42-Mezz modificatl6ns to undetpinoing­

x2G6R2 PACC#46-3 ~monorails-& ~eil'G"trder &.~cai:! 
xtE51 PAQC.#54fltHlgl1Tem!l GroutPi'acast 

x31S PAGC#57"Folir 10(}v dr'clilts & !Ow telephone lines 
X127 ·-·-·---

x237~1 

;.:261 

X260 
x310 

X2()9 

x3S1 

X15a 

X3Si 

X301 

X494 

X339 

l?AGC'#65.-F!Vdibr,l'rn1t equip-topefml:lds Add#25 

jPACO#S1-malntenar!CQ access ladder 108mezzl<l Op's 

!PAC~ield E1plice Plate Glrdom;·at pfatfOm\& 

!Dlrt"f"'l-'ln< • Gen Egress lghting Pa!h HatuRoofiUndrEBG 

IPAGC#123.,Ered EBG~ ribs ebc. ~er Memorial Pavilion 

PACC#'!39.stider Cr31)e~rtl) 

A.ttchment a • sovs 

PROJECT~ 
~CTO~------------------~---
P~ECTN~:------------------------

ITEM 
v~~ 

$3,•i-r4;Q9· 
S7e;552.Ci~: 

$ 7oo.ooo;o:a 
$ 2.000...000;00· 
$: 

-$215;576.(}0 

$56,000;00 

l'rtrite<f'oii 5J;3/2!i12 

$2itrn;681.00 

$'971,209.00 
!S321,7SOJ)O 

$709,023.00 

$56.559.0f:l 

$1,011,700.0() 

$i, 1 .of0;61 

$58;t37~00 

$13,2.00;0() 

~215,57tt00 

$56,00Ct00 

$90,000.00. 

$2,42M£). 

$51,2.3~00 

$66,000.00 

APPUCATIOtHIU~R: 53. 
APF't.ICATION'OATe 16:Apr-12 

f'ERtOtfrO: 30-Apr-12 

$70,902..30 

$5,655:90 

$101.179.00 

1;11;101.00 

$S,a1:po 
$1,320.00 

$21,557.60 

$5,600.0Q 

$1,007.00 

$9_000.00 

~42..00 

$5.123.50 

$$.60<1.00 

:p~1of2 



~] 

ltBRJ 

No. 

A&hm¢nrs • sovoi 

P4:u;erlptl«i~Woil< 

PROJECT:· 
CoNt~OR·----------------------~ 
~JEc"roo.:· 

tJEM 
vA(ue 

--------------------~ 

Pf1nto<fon:~t2 

APPUCA.TIOONIJMseR: 53· 
. A?PUCATIONDATE: fUPT-12 

PERIOOTO: 38-Ap!"·U. 

~e2of2 





Terms and Condltipn~ ¢-Area 3 Acceleration between PA/TTJV and OCM 

Date of Agreement: April s, 2012 

Amount Agreed: $9;8 Million. 

schedule Terms: 

• Complete All Steel (Erettlon,Welding, Metal Deck) by the Metal Deck Turnover, StairS; 

and Tower Crane Removal dates below except for punch list or NCR's; 

• Perform the necesSQry overtime, subcontracting or additional work shifts In the shops In 
order tiJ.coinple~e all fabrication and painting to suppprt the required field erection 

dates. /.) 
• Complete East Stair l$ l.J!. .f!iJ 

o Fabrication,_ August '!v 2012. 
o Erection -August 20, 2012 
o Welding,- October 1, 2012 

• Cpmplete West St<tir 

o Fabrication- s~ptember l, 2012 
o Erection-September 15, 2012 ~· 
o Weldlng-October7;2012 ~' ~~ 

• Tower Creme Removal ~ · · •.. / .,; \VCV_ 
o EastTowercrane~emobilrz<~t16hcompleted byW/12 V ·J/1 7· ~· .· 
o WestTt>werCrane oetnoblllzationcompleted by~. /11. •./ t.tl . .·· : · ·· .. · .. 

.. ·.·· v }~7· . 
DCM to submit a detailed schedule figflecting the agreement datesfortMned scope of work . ·. . 
Included In this a~reement. 

Metal Deck Turnover dates- DCM to allow MEPand rebar dpera~onsto.s.tart: 

1. North lower Level El 2$3 {lnd Grpund Floor: G}) 
a. Grid Une +9 to +31 8;'4/it-- ~ 15 J{)® 
b. Grid Ui;le +3 tp -6:o6f9;'eM:iv '¥a1 . -4/.~(J.l· ·. 
c. Grid line +12 to -11: -&A!i/~~ ~l : · 

2. Southtower Leveltl293 Cllld Ground floor:' . . . · 
a. Grid line -t.12 to +3: 6#·~ '"-!IS 
b. Grid. line +3 to •6:-{7/1'Sf:i2 · ~/~ 1 
c. Grid line -6 to -11: 6/25/12 ~1',1 0 

3. East abutment (+12 to Church St) • /)'..,;; . 
a. Grade Level: 7ft/:1"1.-· ~,..,. <Y J?7 
b. Lower Levels (EI293 arid.3b6);~/J:C.. 8/;.£ .01 

4. West abutment(-11 to Greenwich·St) . 'LV 
a. Grade level ~i(1ih S/~··25 
b. lower Level {293)>8/27f;!%-~ 

~ ~~·~· 



,!._1~"1 ... <@. 
sci~n 

Kc,yPredecessor ActMtles: . . .\..f. 
o West Crane Turned Over to DCM oh May 4) 2012 to be used on 2"d and 3rd shift; On A~:~ 
~the crane will be converted to the slider configuration and DCM will have use all ·~ 
s'hifts ul')til.~ompletfon of.Area 3 Erection; 

o Concr~te Complete ~nd areas clear to allow Steel Etectkm In accordance with DCM~s 
.schedule. Concre.te completion as follows: . 

" Sla. b Dl North-6/7/12 ·• ""7 /.ltZfl 
• SlabD15outh-'GH~H ~~~~ . 

o Complete Open In~ in H&M Wall to allow North Half. of Truss Installation by June 1; 2011. 

o AIIW~st shoring posHootlng$ to be complete by·June 01, 2012 or the ability to utilize 
concrete shores so that steel work can· proceed. 

1) Double Shift Erection (10 hour days/5 days per weet<) +Saturday/SUnday at DCM's discretion. 
2} Double Shift Wetding (10 hour days/6' days per week)+ Saturday/Sunday at DCM's discretion. 

3) Additional Supervision 
4) A<Jditfonai/Overtime for ShOp Fabrlcatlon;and Material Expeditin~ · 
5) Premium Time for Materlat'bel!veries 
6) Two TempOrary Stair Towers (Seaffuloor Prefabricated) 
7) .Erection Aids/ Posts required at Perth Walls and Chu rth StreetWalls (approklmately 19tons) 

Including Engineering 
~) Sii<Addltional Boom lifts 
9) TWo Additiona·l Generators (Rental, Fuel1 Ope~tor) 

10) B.onus for rn'ilestone dates prt:!sented in OCM's proposal not accepted in this settlement. 
11) All equipment, means and methods require~ to complete wotk is the responslbllityofDCM. 

Re.ference DCM Proposal Dated 3/21/12. 

Pavmennerros: 

1. Th~ $3.3 Million representlng shop overtime, additional equipment, additional supervision, 
expedited deliveries shall be paid In three equal payments on a monthly basis starting with pay 
requisition #54; $250,000 will be paid upon complete fabi"lcatlon of the East Stair; $250,000 will 
be paid upon complete fabriGJtion oftheWestStalr 

2. The $6.0 Million representing the fi~ld labor premium and associated costs shall be paid based 

on substantia.! completion (turned over for concrete) of s~ven areas consisting ofth~ Blocks 
Identified below. Upon substantial c()mpletlon of each area, $857;142.8li will be released: 

( S41&S~Nr:M.c. c~ ~DN Z>OE'S NOr ,nvel.w~ ouf'J""S~JVtfJ 
Pt.,,;,Cf~.{JJ,. f'At Alat4J ~ Gq~~VNOJ" ~ ~ ;;!/~.(6-

' c;J,C eo>~) 

--------------------------------



a. Blocks 706 to 710; 722 to 726 

b. AII900Setles Blocks 

c. Slocks 712, 714 to 716~ 7281 730 to 732 

d; Blocks 718 to 721; 7Q~ to 765 

e. Blocks 711~713, 727,729 

f. Blocks80'7to 810; 814 to 818 

g. AII800Serles·srocks 

a. No ~otdback to be a,pplied to payments. 

Signed: 

DCM Erectors 

Dated 



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 
DOWNTOWN RESTORATION PROGRAM 

WORLD TRADE CENTER 
PATH HALL AND TRANSIT HALL STRUCTURE TO GRADE 

CONSTRUCTION: STRUCTURAL STEEL AND PRECAST 

CONTRACT WTC- 234.544 

SUPPLEMENTAL AGREEMENT NO. 3 

WHEREAS, the Port Authority of New York and New Jersey (hereinafter called the 
"Authority") and DCM Erectors, Inc. (hereinafter called the "Contractor") have 
heretofore entered into a contract in writing known as Contract WTC-234.544 - PATH 
Hall and Transit Hall Structure to Grade Construction: Structural Steel and Precast 
(hereinafter called the ''Contract"); and 

WHEREAS, the parties hereto desire to supplement/amend said Contract in certain 
respects; and 

NOW THERETOFORE, in consideration of the mutual covenants and agreements 
hereinafter contained, the parties mutually agree that the said Contract shall be deemed 
supplemented/amended effective as of July 12, 2012 as follows: 

For the purpose of convenience and ease of location of changes effected by this 
Supplemental Agreement No.3 and for said purposes only, all references herein to 
Supplemental Agreement lA - IE and 2, Proposal, Form of Contract, Specifications, 
Contract Drawings, pages, paragraphs, clauses, and lines are to conformed copies of 
Contract WTC-234.544 and heretofore distributed by the Authority. 

The Contract shall be supplemented per the attached Attachment A, dated April 
19th, 2012. 

The total compensation for this Supplemental Agreement No.3 is a Lump Sum amount of 
$317,000.00, inclusive of overhead and profit. 

Except as provided herein, the Contract remains unchanged and in full force and effect. 

This Supplemental Agreement No.3 may be executed in any number of counterparts, and 
each such counterpart hereof shall be deemed to be an original instrument, but all such 
counterparts together shall constitute but one agreement. 



IN WITNESS WHEREOF, the parties hereto have caused this Supplemental 
Agreement to be duly executed by their respective duly authorized officers as of the day 
and year first above written. 

DCM Erectors, Inc. 



Attacbment "~/' 
Stope ot wm 
World Trade Center Site- Ioumportatlon Hub 
New York City. NY 

A. SCOPE OF WQBK 

April 19, 1012 

As directed by the Director, the contractor shall provide all material, labor, trucking, hoisting. rlggln& 
engineering, scaffolding, power hookups for speclaliled electrical equipment only, protection, 
containment, shop drawings, applicable taxes, permits, layout, equipment, supervision, applicable 

insurance, etc., necessary for and lnddental to the furnishing and installation of all specified and related 

work contained herein In accordance with the Contract Drawings and attachments, (the "Scope of 
Work!' or 'WorkH) all of which be-rome part of this Contract. 

1. §enemlltems 

In addition to the Contract Documents, the Contractor's Work shall Include, but not be limited to the 

following Items, clarifications and/or modifications: 

1. The Contractor shall be fully responsible for all layout of Its Wort< and the wordinatlon of this 
Work with the work of other trades. 

2. The Contractor understands and !lclmowledges that certain components of the work may not be 
performed continuously due to Interfacing of the work as required with the work of other trades. 

3. Contractor shall furnish and Install all required support of Its Work and any work necessary for a 

complete system, whether or not explicitly shown on the Contract Drawings. 

4. All costs for off~slte storage of materials, whether fabricated or not as required per the COntract 
Scope of Work are Included In the Contract Price. 

5. The Contractor shall provtde Its own scaffolding, overhead protection and temporary shoring to 
facilitate the Installation of Its Work. The Contractor lndudes all OSHA protection of Its scaffolds 

and for Its operations. The Contractor shall provide logistic plans Indicating scaffold locations and 

access signed and sealed by a PE licensed In the State of New York at no additional cost. The 
Contractor will make available Its scaffolding as mutually agreed for use by the Engineer and Field 
InspectiOns, or other trades If necessary. 

6. The Contractor is responsibLe for the hoisting of all materials to all locations where they are to be 
Installed. If any equipment needed to perform the Contractor's work does not comply with the 
dimensions or logistics of the holst, then at no cost to the Owner, the Contractor must provide 
additional means and methods for hoisting materials at no oolay to the job schedule. 

7. Access to the spate shall be through the MTA subway station entrance loccned north of the work 
area until completion of the removal of temporary protection (by others) and the selective removal 



Attatbment A 
Scope pf Work 
W$Pdd Jrade eenter Site-Transportation Hub 
New X9tk etty. ~'i 

April18, 2012 

of light fixtures and illuminated slgnage. lhe Contractor shall provide continuous on-slte access to 
the wori< area for the duration of the project during demolition and construction of superstructure 
including but not limited to providing all temporary scaffolds, stairs, gantrl~s and/or catwalb for 
~ntry Into the Fulton Street substructure. 

8. Provide all temporary power and lighting required for work. 

JJ, QemoUtlon 

1. The Contractor shall submit a detailed sequence of demolition to the Engineer for review and 
approval. The Contractor shalt retain a New York State lk:ensed Professional Engineer to assess 
the condition of the e~<lstlng structure, to review the effects of the Contractor's operation on the 
structural integrity and to design temporary supf)(lrts as required. 

2. The Contractor shall coordinate with the Construction Manager the exact time and sequencing 
of the delllQIItlon wort<. The work must be coordinated with both MTA and neighboring projeas 
and May only proceed when the Construction Manager gives permission. 

3. Demolish, rell'IO\ie and dispose of concrete slabs, beams, columns, ceiling conduit, fiberglass 
wall, masonry, electrical conduit, etc. as Indicated on the contract documents Including, but not 
limited to, engineering, bracing, cutting, drilling, chopplng, holstlng and disposal. Allowance for 
Premium Time. 

4. The Contractor shall provide all required labor; material and equipment to perform selective 
demolition work as required In order execute work. The Contractor shall include all required 
surveying, engineering. scaffolding and protection In order to perform work. 

S. Provide all required labor and cartlll8 services for debris and rubbish removal for Its own work. 

IIJ, Concmt£'1 

1. Fumlsh and Install all Concrete wort< as shown or Indicated In the Contract Documents Including all 
required forming, shoring. re.-shores, reinforcement, accessories, concrete, finishing and curing. 
This wort: shall Include, but not be limited to, the following: 
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Attachment 6 
SWPB of Work 
Worlg Tracfo Center Site - Tran~portatfon Hu~ 
New York gty, t4Y 

Aprll18, 2012 

a. All structural concrete Including, but not limited to: formed slabs, slabs on metal de~ 

rntunches, walls, columns and beam encasements. 

b. Provide formwork as required to Install Work of the Contract. Provlde new forms as 
needed to maintain a good quality finish. Provide formwork shop drawings fur approval 
Indicating typical formwork details for all work lncludin& but not limited to, slab edges, 
curbs, mechanical/electrical penetrations/sleeves, floor openings, columns, enclosures, 
and encasements prior to placement of concrete. 

c. Furnish and Install dowels embedded In the Contractor's work for support of masonry or 
other subsequent concrete. Furnish and Install dowels in e>dstlng perimeter/slurry walls as 
shown and/or required for anchorage of the Contractor's work. 

d. Provide all r~ulred labor and carting services for debris and rubbish removal for Its own 
wori<. 

JV. $tructural S!«l 

1. The COntractor shall Include all required engineering. field measuring, detailed shop drawings, 
labor material and equipment to furnish, fabricate and erect structural steel in accordance with 
the contract documents. 

2. The contractor shall provide, coordinate and update required erectloo plans for sequence of 

work including a comptete phasing plan showing the construction sequence from 
commencement of work through full completion. 

3. The controctor shall include all required means, methods and expense required to furnish, 
fabricate and Install all structural sections and members Including but not limited to beams, 
bullt·up beams, columns, built-up columns Including welded studs and couplers, girders, trusses, 
struts, angles, bearing plates, hangers, connection bolts and all other members and elements 
assodated with the steel erection, method and sequence required to execute the scope of work. 

4. The contractor shall include all required steel pipe sleeves, electrical devices, bo)(-outs that are 
built Into the steel members. 

5. The contractor shall Include all required shop applied prime painting Including the required field 
touch up or areas where shop applied coatings were damaged. 
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Attachment A 
Stope of WOrk 
Wodd Trade ~o,er Site- Tnmmortat!on Hub 
tWy vod< ctty, NY 

Aprll18, 2012 

6. The Contractor shall Include all the required shipment of fabricated members to the World 
Trade Center project site, Including all costs associated with shipping. customs costs, dues, 
customs release bonds, agent fees, loading and unloading charges for the receiving of materials. 

6. The Contractor shalllndude all required shoring for Installation of steel Including placement and 
use of crane and lifting operations required to perform work. ihe Contractor shall include atl 
required shoring operations. 

7. Provide all required labor and carting sentlces for debris and rublMsh removal for Its own work. 

1. Provide a pre construction survey of all as-built condltions pertinent to the Work for use by the 
Contractor, the Engineer, the MTA and the Construction Mani1ger. Clear1y indicate discrepancies 
and variances against Drawings G002, 5021 to S025 and EE001 all dated 3/6/12 on the as-built 
drawings. Provide photographs of existing conditions. At a minimum, survey the MTA structural 
framing, the MTA walls and slabs, the H&M wall face, and elevations of Church Street paving. 

2. Temporary Protection: 

a. Provide all temporary protection required to perform the work of the Contract In 
conformance with all safety requirements having jurisdiction Including, but not limited 
to, all OSHA protection at free edges. All protection shall be In accordance with the 
safety requirements of the State of New York, Building Code of the City of New York, 
OSHA, the Port Authority and any other authority having jurisdiction. Provide drawings 
and calculations signed and sealed by a Professional engineer licensed In the State of 
New York for all protection included in this contract. 

b. The Contractor shall remove any protection initially provided by others If required for 
the Contractor to perform Its work and replace the protection at the end of each worl< 
day. 

c. The Contractor shall maintain all temporary protection in the area of the Work until all 
operations in the area have been completed. 

3. Furnish and Install all protective shields as detailed on ·drawings 5022 Rev 0 dated 3/6/12. 
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Atte.cbment A 
scot~e pf Work 
WQrld Trade Cente(Site - TransRQrtatlon Hub 
New York City. NY 

Aprill8,2012 

Contractor shall submit all details of protection to the EOR for approval. Furnish and Install the 

required waterproofing as detailed on S022 Rev 0 dated 3/6/12. 

4. Prior to temporary protection Installation, furnish and Install the necessary floor protectk>n 
COI'lslstlng of (1) layer of 1"' thick hlgh density Styrofoam or protection board atop one layer of 
4mil polyethylene sheet bond breaker as detailed on S022 Rev 0 dated 3/6/12. 

5. The contractor shall provide all required labor and carting services to perform general labor 
services lndudtng debris l!!nd rubbish removal for Its own work. In addition, the Contractor shall 
Include the flnat cleaning upon substantial completion. 

6. The Contractor shall provide all require site control and access Including bot not limited to 
temporary movable fencing and sates In accordance with the contract documents. 

7. Furnish and install all masonry work for all locations shown or Indicated on the Contract 
Documents, Including but not limited to, all mortar, grout, bond beams, reinforced lintels, 
acte$sories, joint reinforcement, anchors, ties, reinforcing bars and rods, as required for a 
complete masonry installation. 

8. Furnlsh and Install flrestopplng Insulation and provide joint sealers and compressible fillers at of 
all non-rated masonry partitions 

9. Design, furnish and Install all spray-applied cementttlous fireproofing materials called for on the 
Contract Documents applied to structural steel indicated on the Contract Drawings. 

10. Provide all waterproofing shown on Contract DocuMents permanent and temporary. 

1.1. The Contractor shan ensure .that the Authority reCE!ives all warrantees and guarantees as 
specified In the Contract Documents from the approved waterproofing manufacturer. Where 
new waterproofing overlaps existing waterproofing, the new warranty will Include the area of 
overlap. 

12. This Contractor shall perform water tests as required by the Contract Oo<:t~ments and as directed 
by the Constructk>n Manager, Including all labor, material and Incidentals. Contractor shall be 
required to perfonn any and all repairs, should they be required. until acceptance by the 
COnstruction Manager. 

13, The Contractor Is solely responsible for the Integrity of all roofing membranes and to ensure that 
all apertures and penetrations whk:h pass through these membranes are watertight. 
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A.Uftcbment A 
Scope of Wods 
Wodsf TwJe Center Site-Transportation Hub 
&rt York City. NY 

April18,2012 

14. The Contractor Includes all sealants at the Interface between his work and adjacent material, 
whenever a sealant joint is Indicated In the Construc«on Documents and required to achieve a 
complete flashing, waterproofing and roofing system. Sealant joints shaU be complete, Including 

prep work, backer rod, etc. 

15. Provide all misc. metal as shown on Contract Drawings. Include angles, etc. as shown on 

drawings. 

16. Provide all required labor and carting services for debris and rubbish removal for its own work. 

B. SCHEPULE·DME QE P,EREQBMANCE 

Work to~ complete by August 17, 2012 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 
DOWNTOWN RESTORATION PROGRAM 

WORLD TRADE CENTER 
PATH HALL AND TRANSIT HALL STRUCTURE TO GRADE 

CONSTRUCTION: STRUCTURAL STEEL AND PRECAST 

CONTRACT WTC- 234.544 

SUPPLEMENTAL AGREEMENT NO.4 

WHEREAS, the Port Authority of New York and New Jersey (hereinafter called the 
"Authority") and DCM Erectors, Inc. (hereinafter called the "Contractor") have 
heretofore entered into a contract in writing known as Contract WTC-234.544- PATH 
Hall and Transit Hall Structure to Grade Construction: Structural Steel and Precast 
(hereinafter called the "Contract"); and 

WHEREAS, the parties hereto desire to supplement/amend said Contract in certain 
respects; and 

NOW THERETOFORE, in consideration of the mutual covenants and agreements 
hereinafter contained, the parties mutually agree that the said Contract shall be deemed 
supplemented/amended effective as ofNovember 14, 2012 as follows: 

For the purpose of convenience and ease of location of changes effected by this 
Supplemental Agreement No.4 and for said purposes only, alJ references herein to 
Supplemental Agreement lA- lE, 2 and 3, Proposal, Fonn of Contract, Specifications, 
Contract Drawings, pages, paragraphs, clauses, and lines are to conformed copies of 
Contract WTC-234.544 and heretofore distributed by the Authority. 

Complete a11 work items as agreed to and as described in the attached "Second 
Settlement Agreement and Release", dated September 24, 2012, to allow for the 
completion of Contract WTC-234.544. 

The total contract value for this Supplemental Agreement No. 4 will not exceed 
$ 16,000,000, inclusive of all overhead, profit and fee. Funds will be distributed 
as outlined in the referenced Settlement Agreement. 

Except as provided herein, the Contract remains unchanged and in full force and effect. 

This Supplemental Agreement No.4 may be executed in any number of counterparts, and 
each such counterpart hereof shall be deemed to be an original instlument, but al1 such 
counterparts together shall constitute but one agreement. 
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SECOND SETTLEMENT AGREEMENT AND RELEASE 

This Second Settlement Agreement and Release (the "Agreement") is entered into as of 

the 24th day of September, 2012, between the Port Authority of New York and New Jersey (the 

"Port Authority") and DCM Erectors, Inc. ("DCM"), The Davis Construction Management 

Group, Ltd., MRP LLC ("MRP," and collectively, with DCM, and any other company majority 

owned or controlled, directly or indirectly, by Larry Davis or his immediate family, the "DCM 

Group"). 

WHEREAS the Port Authority and DCM are parties to that certain agreement WTC 

234.544 (the "Contract") under which DCM agreed to provide labor and materials in connection 

with the World Trade Center Transportation Hub Project (the "Project"), 

WHEREAS the Pmi Authority and DCM are parties to an Amended and Restated 

Settlement Agreement and Release, dated as of May 3, 2012 (the "Global Hub Agreement"); 

WHEREAS disputes have arisen between the Port Authority and DCM, including, 

without limitation, interpretation of various terms of the Global Hub Agreement, claims by DCM 

for additional compensation attributable to changes to its scope of work, delays, ce1iain field 

conditions, as well as claims by the Port Authority for delay and consequential damages; and 

WHEREAS the parties desire to enter into this Agreement to resolve their disputes as 

provided below; 

EAST\51754702.6 



NOW THEREFORE, in consideration ofthe foregoing premises and for other good and 

valuable consideration, the receipt and sufficiency of which is by all parties hereby 

acknowledged, the parties, with the intent to be legally bound, agree as follows: 

1. Payments by the Port Authority 

a. As provided by the Global Huh Agreement, The Port Authority agrees to continue 

making the payments set forth in the Global Huh Agreement that have no~ been 

made or completed as of the effective date of this Agreement, unless expressly 

modified by this Agreement. 

b. In addition to the payments enumerated in the Global Huh Agreement, The Port 

Authority agrees to make, and DCM agrees to accept or authorize, the following 

payments to DCM or on hehalfofDCM as direct payments, in the Port 

Authority's sole discretion: 

EAS1\517S4702.6 

i. $16 million to DCM (the "Port Authority Payment"), which will be paid 

according to the following schedule: 

1. $5 million to be paid to [payees to be filled in by DCM] upon 

execution of this Agreement and Supplemental Agreement #4, 

which is attached as Exhibit AA. 

2. $11 million to be paid as progress payments based on work in 

place as approved by the P01i Authority, according to the 

fo1Jowing schedule, which is subject to reallocation between and 

among the following line items or additional Hne items as required 

by the needs of the Project and the approval of the Port Authority: 

2 



Task 
ADF SOV Shortfall1 

lnterpath Shortfall 

Complete stair fab Area 3 

Complete welding Area 3, including 
stairs, sequence 8 

Punchlists/NCRs Area 3 

Fab j fascias Area 3 

Complete erection/welding j fascias Area 
3 

Remove cranes/rails Area 3 

Jackdown/Remove shoring/Sequence 7 
completion 

Complete precast erection- Area 3 

Complete Intumescent work- Area 3 

Total: 

Completion 
Date 

Payment 
Amount 

$2,469,988 

$2,300,000 

$500,000 

$2,280,012 

$500,000 

$750,000 

$750,000 

$500,000 

$450,000 

$250,000 

$250,000 

$11,000,000 

1 DCM will authorize the Pmi Authority to make direct payments to ADF of $3.4 million 
and the Port Authority will hold back the remaining Schedule of Values amounts, $1.5 million of 
which will be paid directly to ADF upon resolution and closeout of all NCRs and punch·list 
items related to ADF's scope of work. The balance of the remaining $969,988 ofthe remaining 
Schedule ofValues will be allocated between DCM and ADF upon resolution of their 
backcharges and amounts due to ADF will be paid directly to ADF by the Port Authority. As 
shown by this chart, $2.46 million of the funds to be paid to ADF will be deducted from the Port 
Authority payment contemplated by this Agreement. 
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2. Limitations on Payments by the Port Authority DCM agrees that the Port 

Authority is not responsible for, and will not ask the Port Authority to pay for, the following 

costs or expenses through the completion of the Hub Project: 

EAST\51754702.6 

1. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM, the DCM Group, or their subcontractors or 

consultants for overdue Accounts Payable unless expressly enumerated in 

paragraph 7.c. of this Agreement. DCM and the DCM Group agree that 

they will not request any additional payments for overdue Accounts 

Payable from the Port Authority. 

ii. The Port Authority will not provide any funding to DCM or the DCM 

Group in excess of the Port Authority Payment for any reason, including 

but not limited to past, present, or future claimed financial hardship, 

schedule impacts, changed conditions, field coordination, or for any other 

reason in connection with the Hub project, unless expressly contemplated 

by this Agreement. 

iii. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM or the DCM Group to pay for past, present, or 

future penalties or interest owed to Local 40 or any other unions for work 

on the Hub or 1 World Trade Center, which payments are the sole 

responsibility of DCM to be paid on whatever tenus DCM can negotiate. 

DCM will provide the Port Authority with documentation sufficient to 

establish that any and all union claims have been resolved and payments 

made. 
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iv. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM or the DCM Group to fund any past, present, 

or future shortfalls to Interpath's SOV work over and above the amounts 

agreed in the Global Hub Agreement. 

v. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM or the DCM Group for past, present, or future 

overhead and profit, including but not limited to amounts for consultants, 

the DCM Group, or DCM Canada beyond what was expressly agreed in 

the Global Hub Agreement and this Agreement. 

vi. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM or the DCM Group for Area 3 2 work and no 

further claims or requests for past, present, or future payments will be 

made in connection with work performed by DCM or the DCM Group in 

Area 3, unless there is an authmized material scope change ofDCM's 

work approved in writing by the Director ofWTCC. Any material scope 

change ofDCM's work approved in this manner will include amounts for 

overhead and profit consistent with the terms and conditions of the 

Contract. 

vii. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM or the DCM Gmup for Areas 1 & 2, other 

than as previously agreed in the Global Hub Agreement, which did not 

allow for payment beyond payroll and benefits and Vendors approved by 

2 As used in this agreement, "Area 3," is intended to mean Area 3 and escalator supports. 
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the Port Authority. The not-to-exceed amount to complete Areas 1 & 2 as 

stated in the Global Hub Agreement can be adjusted based only on an 

increase or decrease in the scope ofDCM's work and any increase or 

decrease must be approved in writing by the Director ofWTCC. 

viii. The Port Authority will not provide any funding in excess of the Port 

Authority Payment to DCM or the DCM Group for amounts claimed to be 

owed or amounts owed to the Royal Bank of Canada by DCM or the DCM 

Group. 

3. Performance by DCM In consideration for the Port Authority Payment, DCM 

agrees to perfonn> and cause its affiliates and Vendors, including but not limited to MRP, to 

perfonn, all work required under the Contract consistent with the Contract's terms. Nothing in 

this Agreement modifies DCM's obligations under the Contract or under the Global Hub 

Agreement other than to make plain that DCM's obligations to fabricate, deliver, and erect steel 

and precast material for the Project and not to withhold any shipment are absolute and 

unconditional and that time is of the essence. DCM and MRP, together with all members of the 

DCM Group, acknowledge that the Port Authority Payment is in full satisfaction of any and all 

obligation of the Port Authority to cover the cost of overhead and any and all other operating 

expenses for DCM, MRP and the DCM Group on the Hub Project. 

4. Title to Materials. DCM and the DCM Group acknowledge that the Port 

Authority is a buyer in the ordinary course of all materials provided by DCM or the DCM Group 

and that DCM is a bailee of these materials> which have been paid for by the Port Authority and 

will be stored at a location to be designated by the Port Authority, which may include premises 

leased by the Port Authority and under the Port Authority's control. DCM is obligated to 
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facilitate the Port Authority or its designee's obtaining an appropriate lease from Harris Realty or 

another appropriate landlord subject to the Port Authority's approval. In the event that DCM 

breaches the Contract, the Port Authority will be entitled to immediate possession of all of this 

steel and precast that is to be erected at the World Trade Center Site. 

5. Release. Except as provided in Section 7 below, and in exchange for all payments 

identified in this agreement, DCM and the DCM Group, together with all of their affiliates, 

owners, shareholders, officers, directors, sureties hereby release the Port Authority, and each of 

its respective officers, directors, commissioners, members, partners, managers, direct and 

indirect owners and affiliates, employees, subsidiaries, beneficiaries, and agents, including but 

not limited to Tishman Turner Joint Venture ("TTJV") and the Downtown Design Partnership 

("DDP"), (collectively, the "Individual PA Releasees" and, collectively with the Port Authority, 

the "P A Group") from all known and unknown claims, causes of action, suits, actions, 

arbitrations, litigations, proceedings, controversies, disputes, liabilities, damages, costs, 

obligations, judgn1ents, contracts, covenants, commitments, promises, and demands, in each case 

at law, in equity or otherwise (collectively, "Claims") that any of the DCM Parties has or may 

have, as of the date of this Agreement, or the grounds for which have occuned as of the date of 

this Agreement, against any member of the P A Group (the "Released Claims") arising out of the 

Hub Project. 

6. Likewise, the P A Group releases DCM and the DCM Group and each of its 

respective officers, directors, commissioners, members, partners, managers, direct and indirect 

owners and affiliates, employees, subsidiaries, beneficiaries, and agents from all known and 

unknown claims, causes of action, suits, actions, arbitrations, litigations, proceedings, 

controversies, disputes, liabilities, damages, costs, obligations, judgments, contracts, covenants, 
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commitments, promises, and demands, in each case at law, in equity or otherwise that the PA 

Group has or may have, as of the date of this Agreement on the Hub Project. 

7. Exceptions to the Released Claims. The Released Claims do not include any of 

the following: 

a. Claims regarding the enforcement of this Agreement; 

b. Claims regarding enforcement of the Global Hub Agreement unless expressly 

modified by this Agreement; 

c. Payments to the following entities, who are each a DCM subcontractor or 

consultant, for overdue Accounts Payable to be made in amounts conclusively and 

finally determined and verified by Fortress: 

i. Blue Lake 

u. Bushwick 

111. Five Star 

iv. Hardesty 

v. Hilti 

vi. HRAD 

vii. Hudson Valley Roof 

viii. Interpath 

ix. Island Safety 

x. Lambco 

Xl. Lomma Rigging 

xii. NY Crane 

xiii. RJ Watson 
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x1 v. TFP Corp 

xv. United Rentals 

xvi. Weinstock 

d. Any change order that has been previously submitted, or that could have been 

previously submitted based on events that occwTed before the date of this 

Agreement, even if they are not identified on Exhibit A, are Released Claims as 

detlned in this Agreement with the exception of: 

1, Areas 1 & 2, which will be dealt with according to the terms of the Global 

Hub Agreement, unless identifed as "closed" on Exhibit A; 

u. ADF changes for Area 3, which will be negotiated directly by the Port 

Authority and DCM will not receive any overhead or profit related to the 

amounts paid by the PA to ADF; 

e. The scope descriptions of the P ACCs identified as "closed" on the attached 

Exhibit A are hereby incorporated into the Contract. 

f. Credit change orders that still need to be negotiated, including PACC 132 

(intumescent Area 3); 

g. All PACCs that were negotiated and resolved as of the close ofbusiness on 

9/21112 are not included in this Agreement and will be paid as negotiated and are 

not covered by this Agreement. 

8. Waiver of Claims By Subcontractors As a condition to the Port Authority's 

obligation to make the Port Authority Payment, DCM will provide the Port Authority with 

Waiver and Release Agreements in the fonn set forth as Exhibit 4 to the Global Hub Agreement 

from any DCM subcontractors, vendors, suppliers, or any other entity providing construction ~ 

4&_ 
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materials or construction-related services (including but not limited to, labor, drafting, 

engineering, fabrication, painting, and concrete work) to DCM (each, a "Vendor") that has 

asserted a claim against DCM or any Vendor against whom DCM has asserted a claim as of the 

date of this Agreement. If the Port Authority negotiates a payment with any Vendor, the Port 

Authority will obtain all appropriate lien waivers, discharges and releases under the Contract in 

favor of the Port Authority and DCM. DCM will cooperate in good faith with the Port Authority 

in negotiating with Vendors and will provide a release under the Contract to any settling Vendor. 

9. Default by DCM In the event that DCM or any ofits affiliates fails to pay any of 

its Subcontractors for more than 45 days after receiving an invoice for work in place at the 

Project (a "Disputed Invoice"), in addition to DCM's obligations under the Contract, DCM shall 

immediately notify the Port Authority, no later than 45 days after receiving the Disputed Invoice, 

in writing of: (a) the identity of the unpaid Subcontractor; (b) the date and amount of the unpaid 

invoice; (c) the amount claimed to be owed by DCM to the Subcontractor; (d) the reason why the 

amount has not been paid; and (e) DCM's proposed solution to the problem. IfDCM fails to 

provide the infmmation required by this paragraph, in addition to its rights and remedies under 

the Contract, the Port Authority may pay the Disputed Invoice, or any portion of that invoice, 

directly to the subcontractor, which payments will be considered payments under the Contract 

and DCM waives its right to object to the amounts of those payments as against the Port 

Authority. 

1 0. Audit DCM and the DCM Group agree to continue to provide the Port Authority 

and its designee auditor with full cooperation and full access to their financial information and 

records. In the event that there are written audit findings, those findings will be shared with 

DCM promptly and DCM wHl be provided an opportunity to respond to those findings. 

EAST\51754702.6 10 



.. 

materials or construction-related services (including but not limited to, labor, drafting, 
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Project (a "Disputed Invoice"), in addition to DCM's obligations under the Contract, DCM shall 

immediately notify the Port Authority, no later than 45 days after receiving the Disputed Invoice, 

in writing of: (a) the identity of the unpaid Subcontractor; (b) the date and amount of the unpaid 

invoice; (c) the amount claimed to be owed by DCM to the Subcontractor; (d) the reason why the 
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provide the infmmation required by this paragraph, in addition to its rights and remedies under 
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directly to the subcontractor, which payments will be considered payments under the Contract 
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11. No rights created. The parties agree that this Agreement does not render the Port 

Authority liable for the obligations ofDCM relating to the Project or any other project, except 

for the payment(s) provided for expressly in this Agreement. This Agreement does not create 

any right on the part of any subcontractor on the Project to receive payment from the Port 

Authority. 

12. Confidentiality. Except as might be required by statute or order of a Court or 

arbitration panel, the parties agree to keep the terms oftl1is Agreement sh·ictly confidential, 

subject to the Port Authority's freedom of information policy. 

13. Agreement freely entered: jointly drafted. The parties represent that they have 

entered into this Agreement voluntarily after consultation with, or the opportunity to consult with 

counsel of their choosing. The parties further agree that each party has participated in the 

drafting ofthis Agreement such that it will not be construed against any party as the drafter of 

the Agreement. 

14. Authority. The persons signing this agreement on behalf of each party hereby 

represent and warrant that the execution and delivery of this Agreement has been duly authorized 

by all requisite action and by all requisite officers or directors of their respective party and that 

such persons have full authority to execute and deliver this Agreement on behalf of their 

respective party. 

15. Binding effect. This Agreement shall be binding upon, and shall inure to the 

benefit of, the parties, their parents, subsidiaries, affiliates, officers, directors, shareholders, 

successors and assigns. 

16. Modification. The provisions of this Agreement may be modified or amended 

only by a written agreement entered into by all of the parties to this Agreement, and may be 
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waived only by a written waiver signed by the party to be charged thereby. No waiver, 

modification or amendment shall extend to or affect any obligation not expressly waived, 

modified or amended, or impair any rights of parties who have not expressly waived, modified or 

amended such obligation. 

17. Governing law. This Agreement shall be govemed by, and construed in 

accordance with, the laws of the State of New York without regard to the choice of law rules for 

the State of New York. Without limiting the generality ofthe foregoing, with respect to any 

claim or notice arising hereunder, all Parties (and, with respect to the Port Authority, subject to 

the terms of the Port Authority Legislation), to the maximum extent permitted by applicable law, 

irrevocably and unconditionally submit to either the jurisdiction of the New York State Supreme 

Court, County of New York, or the United States District Court for the Southern District of New 

York, in connection with any proceedings commenced regarding this Agreement, and all Parties 

irrevocably submit to the jurisdiction of those courts for the determination of all issues in such 

proceedings, without regard to choice-of-law principles and irrevocably waive (and, with respect 

to the Port Authority, subject to the tenns of the Port Authority Legislation) to the maximum 

extent petmitted by law, any objection to venue or inconvenient forum. 

18. No Personal Liability. Neither the Commissioners of the Port Authority nor the 

shareholders, members, directors or partners of the Port Authority or TTJV or DCM, nor any 

officer, or employee of the Port Authority or TTJV or DCM shall be charged personally by any 

party hereto with any liability or held liable to them under any term or provision of this 

Agreement, or because of its execution or attempted execution, or because of any breach or 

attempted or alleged breach thereof. 
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19. Integrated agreement. This Agreement and the Global Hub Agreement constitute 

the entire agreement between the parties concerning the matters covered in them and supersede 

all prior communications or negotiations regarding those matters. To the extent that there is a 

conflict between the provisions of this Agreement and the Global Hub Agreement, the dispute 

will be resolved by the Port Authority. Except as provided herein, the parties' rights and 

obligations are governed by the tenus of the Contract, which remains in full force and effect. 

20, Counterparts; signatures. This Agreement may be executed in two or more 

counterparts, and signatures may be delivered by facsimile or PDF, which shall be treated as, and 

have the effect of, original signatures. 

THE PORT AUTHORITY OF NEW 
YORK AND NEW JERSEY 

THEDA VIS CONSTRUCTION 
MANAGEMENT GROUP, LTD. 

EAST\51754702.6 

DCM ERECTORS, INC. 

MRP, LLC 

By:c;:Z:? 
~ A..,J, 
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1. Payments by the Port Authority 

a. As provided by the Global Hub Agreement, The Port Authority agrees to continue 

making the payments set forth in the Global Hub Agreement that have not been 

made or completed as of the effective date of this Agreement, unless expressly 

modified by this Agreement. 

b. In addition to the payments enumerated in the Global Hub Agreement; The Port 

Authority agrees to make, and DCM agrees to accept or authorize, the following 

payments to DCM or on behalf of DCM as direct payments, in the Port 

Authority's sole discretion: 

i. $16 million to DCM (the "Port Authority Payment"), which will be paid 

according to the following schedule (TBD): 

Proposed list of payees for $5 million payment to DCM upon execution of the second settlement 
agreement and release: 

1. $1,250,000 paid to Maple Trade to complete $8,000,000 DCM commitment. 
2. $890,000 paid to DCM for employee tenninations. 
3. $1 ,310,000 paid to DCM for overdue government payroll remittances. 
4. $1,000,000 paid to Callahan & Fusco escrow account to be pledged to Maple Trade in 

exchange for release of Larry Davis persona] assets. 
5. $550,000 paid to Local 40, Ironworkers for incurred penalties. 

$5,000,000 TotaJ 



MayS, 2009 

~PORTAUIHORDYOF NY& NJ 

L/1/ion D. Valenti 
Director, Procurement 

VIA FACSIMILE AND DHL NEXT DAY DELIVERY 

Mr. Larry Davis 
President 
DCM Erectors Inc. 
II 0 East 42"d St. 
New York, NY 10017 

FAX: (212) 599-1615 

SUBJECT: STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO 
GRADE: FURNISH, FABRICATE AND ERECT STRUCTURAL 
STEEL, INTUMESCENT FIRE RESISTANT COATING, METAL 
DECK & PRECAST CONCRETE WORK 

CONTRACT NUMBER WTC 234.544 

Dear Mr. Davis: 

The Port Authority of New York and New Jersey ("Authority") hereby accepts DCM 
Erectors, Inc.'s ("DCM") Proposal dated May 8, 2009 for the above referenced work in the 
amount of Three Hundred Thirty Million Dollars and Zero Cents ($330,000,000.00) inclusive 
of work covered by Work Package #20 Contract WTC 284.458 entitled Station Construction 
and Transit Hall Structures to Grade Contract Documents dated October 15, 2008 inclusive 
of Addenda Numbers 1, 2 and 3, dated November 17,2008, December 19,2008 and January 
23, 2009 respectively ("Contract"), subject however to the following conditions: 

1. Wherever in the contract booklet reference is made to subcontract # "WOTC-GC-2-
KN086-020" or Contract tl "WTC 284.458," that reference shall be changed to "WTC 
234.544"; 

2. Wherever in the contract booklet reference is made to "Phoenix Constructors, JV ," 
"PCJV," or "Contractor," that reference shall be changed to the "Authority"; 

3. Wherever in the contract booklet reference is made to "William DeCamp III," that 
reference shall be changed to "Steven Plate"; 

4. Wherever in the contract booklet reference is made to "Brian Reilly, phone # 646-
467-7127," that reference shall be changed to "Edward Palmer, phone # 212-435-
5104"; 

5. Wherever in the contract booklet reference is made to "Javed Qureshi," that reference 
shall be changed to "Edward Palmer." 

One Madison Avenue, 7th Floor 
New York, NY /0010 
T: 212 435 8427 



~ PORTAUTHORRY OF NY & NJ 

The Authority requires you to furnish performance bonds and payment bonds in accordance 
with Article 10 entitled "Bonds" of the contract booklet as modified above. 

The Contract as modified by this award letter, shall be the complete and exclusive statement 
of the agreement between the parties, notwithstanding the existence or occurrence of any 
other document, discussions, meetings, representations or agreements as of the date of 
acceptance of this Award Letter by DCM. 

If the above meets with DCM's approval, please indicate DCM's concurrence by 
countersigning one original of this letter and returning it to Ms. Terry Flores, The Port 
Authority of New York and New Jersey, 1 Madison Avenue, ih Floor, New York, NY 
10010. 

In order to ensure that payments are processed properly, please include the above referenced 
Contract Number on all payment invoices and correspondence. 

Sincerely, 

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY 

CORPORATE SEAL 

(Type'or Print Name of Officer ofDCM Erectors, Inc.) 
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PHOENIX CONSTRUCTORS, JV GC 
Subcontract 

Contractor Job Number WTC-284.458 

Subcontract Number WOTC-GC-2-KN086-020 

Date May 08,2009 

CONTRACTOR: Attention: ("Contractor") 
Phoenix Constructors, Joint Venture 
115 Broadway, 18111 Floor 

William T. DeCamp 111 

New York, New York I 0006 

SUBCONTRACTOR: 
DCM Erectors Inc. 
II 0 East 42"d Street 
Suite 1704, NY, NYI0017 

WORK: 

PROJECT: 

OWNER: 

ARCHITECT-ENGINEER: 

PRIME CONTRACT: 

Attention: 
Larry Davis 

Station Construction and Transit Hall Structure to 
Grade: Furnish, Fabricate & Erect Structural Steel, 
Intumescent Coating, Metal Deck & Precast Concrete 
Work. Option C +Precast Concrete Alternate. 

Construction of the World Trade Center Transporta­
tion Hub Project (the "Project" or "WTC Hub"), 
New York City, NY 

Port Authority of New York and New Jersey; "Author­
ity" I IS Broadway, 10'11 Floor, New York, NY 10006 

Downtown Design Partnership 

WTC-284.458 (GC) Dated: 01/l 1/2006 

("Subcontractor") 

("Project") 

("Owner") 

("Architect") 

("Contract") 

("Price") SUBCONTRACT 
PRICE: Three Hundred, Thirty Million Dollars 

MONTHLY BILLING DATE: 

RETAINED PERCENT AGE: 

CHANGE ORDER 
OVERHEAD AND PROFIT : 

PAYMENT AND 
PERFORMANCE BONDS: 

($ 330,000,000.00 

As indicated in Exhibit 2A 

1 0%; to be reduced as follows: 
5% at 50% completion; 

2.5% at 75% completion; 
I% at substantial completion. 

10% (ofThe PANYNJ's 
Engineer's Estimate of 

Associated Work) 

(The above terms are incorporated by reference and are more fully explained below.) 

("Monthly Billing Date") 

("Retained Percentage") 

("Profit Percentage") 

Required ~ Not Required 0 

Contractor, and Subcontractor, with offices at the addresses shown above, agree for themselves, their successors and assigns as 
follows: 
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ARTICLE 1, Work chanica!, electrical, utility, and other systems, 
· · The term "Work" means: (i) the and an outline of major architectural elements. 
·furnishing and performance of all labor and rna- As "scope" documents, the Contract Documents 
terials by Subcontractor, at or for the benefit of do not necessarily indicate or describe all items 
the Project which is within the general scope of required for the full performance and proper 
this Subcontract and the Contract Documents [as completion of the Work. It is the intent of this 
specified in Schedule 1, and addenda and other Subcontract that Subcontractor is to furnish for 
documents and which include but are not limited the Price all items required for proper completion 
to the plans, specifications (including, but not of the Work. Subsequently issued documents 
limited to, general, special and supplemental may more completely detail certain requirements 
conditions), addenda and other documents and of the Work, at the option of the Archi-
duly issued modifications thereto], or which can teet/Engineer, for the purpose of further defining 
be reasonably inferred from the general scope of the Work, but there is no obligation to issue such 
this Subcontract or the Contract Documents; (ii) additional documents. 
unless sp~cifically expressly excepted, the fur- As a part of its obligation to pro-
nishing by Subcontractor of all labor, material, vide and perform the Work, Subcontractor rec-
equipment, supplies, plant, tools, scaffolding, ognizes its responsibility to furnish a competent 
hoisting, temporary facilities, transportation, su- and adequate staff and use its best skill and atten-
perintendence, inspections and temporary con- tion for the proper administration, coordination, 
struction of every nature; (iii) that which is to be supervision and superintendence of the Work; (i) 
produced and supplied pursuant to this Subcon- organize the procurement of all materials and 
tract; and (iv) the obligation of Subcontractor to equipment so that they will be available at the 
visit the Project site, and to fully acquaint and time they are needed for the Work; (ii) keep an 
familiarize itself with the site, surrounding and adequate force of skilled workers on the job to 
subsurface conditions and the character of the complete the Work in strict accordance with all 
operations to be carried on at the site, and make requirements of the Contract Documents; (iii) 
such investigations as Subcontractor may deem maintain throughout the duration of the Work a 
fit or as may be prudent for Subcontractor to competent superintendent and any necessary as-
fully understand the facilities, physical condi- sistants, all of whom shall be acceptable to Con-
lions and restrictions attending the Work. All tractor and shall not be changed without the 
Work shall be completed strictly in accordance consent of Contractor; (iv) enforce discipline and 
with the requirements of this Subcontract and the order among Subcontractor's employees and not 
Contract Documents. to employ at the Project any unfit person or any-

The Contract Documents are one not skilled in the task assigned; (v) provide 
available for examination by Subcontractor at all supervision by experts in all aspects of the appli-
reasonable times at the office of Contractor. cation of the materials, equipment or system be-
Subcontractor represents and agrees that it has ing fabricated and installed; and (vi) submit to 
carefully examined and understands the Contract Contractor the names, responsibilities and titles 
Documents relevant to the Work; has adequately ofthc principal members of Subcontractor's 
investigated the nature and conditions of the Pro- staff. 
ject site and locality; has familiarized itself with Subcontractor shall be bound to 
conditions affecting the difficulty of the Work; Contractor by the terms and conditions ofthe 
and has entered into this Subcontract based on its Contract Documents, as the same shall be appli-
own examination, investigation and evaluation cable to the Work and this Subcontract, and 
and not in reliance upon any opinions or repre- hereby assumes toward Contractor all of the du-
sentations of Contractor. ties, obligations and responsibilities that Con-

The Contract Documents are to be tractor has by the Contract Documents assumed 
treated by Subcontractor as "scope" documents toward the Owner. In that regard, Subcontrac-
which indicate the general scope of the Work in tor's attention is specifically directed to the fol-
terms of the architectural design concept, the lowing clauses of Contract WTC-284.458(GC) 
overall dimensions, the type of structural, me- (the Prime Contract) which are expressly incor-
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porateo in full in the Subcontract as set forth at 
length: and attached hereto as Exhibit lB, Appli­
cable Prime Contract Requirements: 
Exhibit 5, Subcontractor Qualification Package, 
Representations and Certifications, Background 
Qualification Questionnaire; Proposer Certifica­
tions and Notices, Article 2, Notification of Se­
curity Requirements & Article 2A, Protection 
and Security. Contract, Article 35, Authority 
and Duties of the Chief Engineer. 
Contract, Article 37, Equal Employment Oppor­
tunity 

Subcontractor hereby irrevocably 
grants Contractor a license to use all shop draw­
ings, designs, and deliverables provided by Sub­
contractor on the Project for Contractor's pur­
poses on the Project. Such license extends, with­
out limitation to all shop drawings, CAD draw­
ings, submittals to governmental or quasi­
govenunental authorities, product approvals, fab­
rication processes and the like, which are in any 
way necessary or desirable for the performance 
of the Work ("Granted Licenses"). This Subcon­
tract shall constitute conclusive evidence ofthe 
granting to Contractor of the Granted Licenses 
by Subcontractor. 

Mylars of the contract drawings, originals of 
technical specifications, estimates, reports, re­
cords, data, charts, documents, renderings, com­
putations, computer tapes or disks, and other pa­
pers of any type whatsoever, whether in the form 
of writing, figures or delineations, which are 
prepared or compiled in connection with this 
Agreement, shall become the property of the Au­
thority, and the Authority shall have the right to 
use or permit the use of them and any ideas or 
methods represented by them for any purpose 
and at any time without other compensation than 
that specifically provided herein. The Subcon­
tractor hereby warrants and represents that the 
Authority will have at all times the ownership 
and rights provided for in the immediately pre­
ceding sentence free and clear of all claims of 
third persons whether presently existing or aris­
ing in the future and whether presently known to 
either of the parties of this Agreement or not. 
This Agreement shall not be construed, however, 
to require the Subcontractor to obtain for the Au-
thority the right to use any idea, design, method, 

material, equipment or other matter which is the 
subject of a valid patent, unless such patent be 
owned by the Subcontractor or one of his em­
ployees, or his subconsultant or the subconsul­
tant's employees, in which case such right shall 
be obtained without additional compensation. 
Whether or not the Subcontractor's Proposal is 
accepted by the Authority, it is agreed that all 
information of any nature whatsoever which is in 
any way connected with the services performed 
in connection with this Agreement, regardless of 
the form of which has been or may be given by 
Subcontractor or on its behalf, whether prior or 
subsequent to the execution of this Agreement, 
to the Authority, its Commissioners, officers, 
agents or employees, is not given in confidence 
and may be used or disclosed by or on behalf of 
the Authority without liability of any kind, ex­
cept as may arise under valid existing or pending 
patents, if any. 

Without the express written approval of the Au­
thority's Director, which approval may be re­
quested through the Contractor, the Subcontrac­
tor shall keep confidential, and shall require its 
subconsultants and employees to keep confiden­
tial: 
a) 

b) 

all information disclosed by the Author­
ity or PATH or its consultants or contrac­
tors to the Subcontractor; or 
developed by the Subcontractor or its 
subconsultants in the performance of ser­
vices hereunder. 

The Subcontractor may be required to execute, 
and have its employees; subconsultants and their 
employees execute non-disclosure agreements as 
Contractor is directed by the Authority concern­
ing intellectual property and proprietary informa­
tion of the Authority, PATH and third persons. 
Disclosure of any such information shall consti­
tute a material breach of the Agreement. The ob­
ligation of confidentiality shall not however per­
tain to information 
a) which is in the public domain; 
b) information lawfully received from a 

third party; or 
c) information, which must be disclosed un­

der law, provided the Subcontractor give 
the Contractor reasonable notice to allow 
the Contractor to give the Authority's 
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· General Counsel reasonable notice ofthe 
· legal obligation or legal process. 

The Subcontractor shall not issue or permit to be 
issued any press release, advertisement, or litera­
ture of any kind, which refers to the Authority or 
the services performed in connection with this 
Agreement, unless Contractor first obtains, on 
the Subcontractor behalf, the written approval of 
the Authority's Director. Such approval may be 
withheld if for any reason the Authority's Direc­
tor believes that the publication of such informa­
tion would be harmful to the public interest or is 
in any way undesirable. 

Under no circumstances shall the Subcontractor 
or its subconsultants communicate in any way 
with any contractors, department, board, agency, 
commission or other organization or any person 
whether governmental or private in connection 
with the services to be performed hereunder, 
unless required by Law, except upon Contractor 
obtaining, on the Subcontractor's behalf, prior 
written approval and instructions of the Author­
ity's Director, provided, however that data from 
manufacturers and suppliers of material shall be 
obtained by the Subcontractor when the Subcon­
tractor find such data necessary upless otherwise 
instructed by Contractor at the direction of the 
Authority's Director. 

ARTICLE 2, Price 
Contractor shall pay to Subcon­

tractor for the satisfactory performance and 
completion of the Work and performance of all 
the duties, obligations and responsibilities of 
Subcontractor under this Subcontract, the sum 
set forth above as the Price, subject only to addi­
tions and deductions as expressly provided in 
this Subcontract. To the extent that the Work is 
to be performed on a unit price basis, the Price 
shall be computed in accordance with the unit 
prices set forth in Exhibit 2A, Contractor's Pric­
ing and Invoicing instructions, based on actual 
quantities determined in accordance with the 
Contract Documents and this Subcontract. The 
Price and all unit prices shown in Exhibit '2A 
shall be deemed to include all costs of Subcon­
tractor's performance of the Work as set forth in 
the Contract Documents, including, but not lim­
ited to, the costs oflabor, supervision, services, 

materials, equipment, tools, scaffolds, hoisting, 
transportation, storage, insurance, taxes, and all 
overhead and profit. 

ARTICLE 3, Progress Payments 
In accordance with the Contract 

Documents, Subcontractor must submit a de­
tailed schedule of values showing a proper cost 
breakdown (with a proper share of associated 
overhead and profit) of the price according to the 
various line items for Contractor approval. This 
cost will be loaded into the detailed schedule and 
will be used for preparation of a cashflow for the 
work under contract. This cost will be updated 
and issued as part of the monthly invoice proc­
ess. A detailed earned value system will be used 
as the basis for supporting the Subcontractor's 
application for payment or supporting Contrac­
tor's applications for payments under the Con­
tract Documents. The earned value system needs 
to be presented and agreed upon by both contrac­
tor and subcontractor prior to initial payment re­
quest. See also Exhibit 2A, Subcontractor's 
Pricing and Invoicing Instructions. 

On or before each Monthly Bill­
ing Date, Subcontractor shall submit to Contrac­
tor, in such form and supported by such data (in­
cluding bills of sale, applicable insurance and the 
Partial Release and Waiver attached hereto as 
Exhibit 3, Progress Payments) as Contractor may 
require, a progress payment application showing 
the value of the Work installed ("Completed 
Work"), plus the value of the material and 
equipment for incorporation in the Work suitably 
stored and insured (to the satisfaction of Contrac­
tor and Architect/Engineer) at the Project site or 
o~her approved location ("Stored Work"), as of 
such date if, and only if, the Contract Documents 
provide for payments to Contractor on that basis. 
Subcontractor shall also furnish to Contractor, 
with Subcontractor's first Application for Pay­
ment, a list of all companies, entities, and indi­
viduals supplying labor or materials for the per­
formance of the Work ("Furnisher Information 
Schedule"). Such Furnisher Information Sched­
ule shall be updated with every Application for 
Payment. The Contractor will attempt to make a 
progress payment to Subcontractor in accordance 
with Article 5, Payment Conditions, and Exhibit 
2A "Subcontractor's Pricing and Invoicing In­
structions," equal to the value of the Completed 
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Work and Stored Work as of the corresponding 
Monthly Billing Date, to the extent approved by 
Contractor and Owner on account of the Work, 
and so long as all other conditions of payment 
are met, and after deducting (a) all previous 
payments, (b) current retainage (meaning a re­
serve equal to the Retained Percentage times the 
allowed value of Completed Work and Stored 
Work, plus any additional reserve provided for 
herein) and (c) all charges or backcharges for 
services, materials, equipment, or other items 
furnished or otherwise chargeable to Subcontrac­
tor. In the event of any conflict between the 
Contract Documents and this provision( which 
incorporates Exhibit 2A in its totality), this pro­
vision shall govern. With regard to the forego­
ing, Subcontractor: (i) agrees that the Price shall 
be a non-recourse obligation; and (ii) waives 
Subcontractor's right to assert any claim, de­
mand, right, or cause of action against Contractor 
for any portion of the Price (unless and to the 
extent that Contractor actually receives funds 
from the Owner attributable to the Work). 

Contractor shall review each Ap­
plication for Payment together with such sup­
porting documents as required under Article 5 
and Exhibit 2A of this Subcontract and as other­
wise requested by Owner or Contractor. Con­
tractor shall then approve, modify or reject, in 
whole or in part, such Application for Payment. 
Contractor reserves the right to advance the date 
of any payment (including final payment) due or 
to become due under this Subcontract if, in its 
sole judgment, it becomes desirable to do so. 

Subcontractor shall not be entitled 
to any payment until this Subcontract has been 
properly executed and all documents and infor­
mation to be furnished by Subcontractor have 
been supplied to Contractor. 

Subcontractor will receive pay­
ment within twenty-one (21) days from the re­
ceipt of an approved invoice. 

ARTICLE 4, FINAL PAYMENT 
A final payment, consisting of the 

unpaid balance of the Price, shall be made within 
thirty (30) days after the last of the following to 
occur: (a) satisfactory completion of the Work by 
Subcontractor, (b) unqualified acceptance thereof 
by the Architect/Engineer and Owner, (c) full 
final payment by Owner to Contractor under the 
Contract Documents on account of the Work, (d) 

furnishing of evidence satisfactory to Contractor 
that there are no claims, obligations, or liens out­
standing or unsatisfied for labor, services, mate­
rials, equipment, taxes, or other items performed, 
furnished or incurred in connection with the 
Work, (e) delivery of all guaranties, warranties, 
bonds, instruction manuals, performance charts, 
diagrams, as-built drawings and similar items 
required of Subcontractor or its suppliers or sub­
contractors and (f) delivery of a general release, 
in a form satisfactory to Contractor, executed by 
Subcontractor running to and in favor of Con­
tractor and Owner, and such other parties as 
Contractor may require. 

Acceptance by Subcontractor of 
Final Payment shall constitute a release of 
Owner and Contractor of and from all liability 
for all things done or not done or furnished or 
not furnished in connection with the Work, and 
for every act, omission, or neglect, if any, relat­
ing to or arising out of the Project. As a condi­
tion of final payment, Subcontractor shall also 
execute and deliver the Final Release and Waiver 
attached hereto as Exhibit 4, Full and Final Re­
lease and Waiver. 

ARTICLE 5, PAYMENT CONDITIONS 

Subcontractor will receive the 
payments made by Contractor and Subcontractor 
will hold such payments as a trust fund to be ap­
plied first to the payment of laborers, suppliers, 
subcontractors and others responsible for the 
Work for which such payments are made, includ­
ing sufficient funds so that all taxes and insur­
ance applicable thereto are also paid. Subcon­
tractor shall first apply all progress payments as 
trustee to satisfy all obligations Subcontractor 
has incurred due to the Work. 

Subcontractor shall, as often as 
requested by Contractor, furnish such informa­
tion, evidence and substantiation as Contractor 
may require with respect to the extent and value 
of current progress and the nature and extent of 
all obligations incurred by Subcontractor in con­
nection with the Work and all payments made by 
Subcontractor on account thereof. Subcontractor 
shall also furnish, as required by Contractor in its 
sole discretion, such partial or final lien waivers 
or releases as Contractor deems necessary to en­
sure that Subcontractor has paid all persons fur­
nishing any labor, material, or services in fur­
therance of any Work furnished hereunder. If 
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required by Contractor, the furnishing of such 
lien waivers and releases shall be a condition 

. precedent to any payment hereunder. Moreover, 
no prior failure of Contractor to require such re­
leases and waivers shall limit Contractor's right 
to require them subsequently. 

Contractor reserves the right to 
withhold, as an additional reserve and without 
limiting its other rights and remedies, an amount 
sufficient: (a) to defend, satisfy and discharge 
any asserted claim that Subcontractor (or anyone 
providing any of the Work hereunder) has failed 
to make payment for labor, services, materials, 
equipment, taxes, or other items or obligations 
furnished or incurred in connection with the 
Work or. has caused damage to the Work or to 
any other work on the Project; (b) to complete 
the Work if it appears that funds remaining in the 
Subcontract, including retainage and exclusive of 
backcharges, are insufficient to complete the 
Work; (c) to reimburse Contractor for any back­
charges incurred as a result of any act or omis­
sion by Subcontractor hereunder; (d) to protect 
Contractor from the possible consequences of 
any other breach or default by Subcontractor 
hereunder; or (e) to secure Contractor with re­
spect to any breach or default by Subcontractor 
or its affiliates, parent company and subsidiaries 
under any other agreement. 

Payment hereunder shall not be 
evidence of the proper performance or progress 
of the Work and no payment shall be construed 
to be acceptance of defective, faulty or improper 
work or materials. To the extent that payment is 
requested for any Work which requires the 
preparation of construction documents which are 
maintained on electronic media, no payment 
shall be due until delivery of the data for such 
construction documents in a format which is ac­
ceptable to Contractor. 

Subcontractor shall at all times 
cooperate, in the course of its performance of the 
Work and of the Contract Documents, with any 
lending entity or entities providing financing for 
the Project and shall agree in writing to all 
changes and modifications to the Contract 
Documents which are requested by such entity or 
entities that do not impose any substantial addi­
tional burdens on Subcontractor or materially 
reduce or limit Subcontractor's rights. Subcon­
tractor shall supply such information and certifi-

cations as reasonably may be required from time 
to time by the aforesaid lending entity or entities 
in order that Owner can satisfy conditions to 
lender's obligations to make advances upon 
Owner's construction loan. 

As an additional condition prece­
dent to any payment (including, but not limited 
to, final payment) under this Subcontract, Sub­
contractor shall provide to Contractor on elec­
tronic media copies of all drawings, shop draw­
ings, CAD documentation and discs, and other 
documents prepared by Subcontractor, or pre­
pared at Subcontractor's direction, in connection 
with the performance of the Work, whether or 
not submitted to Contractor or Owner in connec­
tion with the Work. 

ARTICLE 6, TIME 
Time is of the essence in the Sub­

contractor's commencement, prosecution and 
construction of the Work. Therefore, Subcontrac­
tor shall be liable for consequential damages 
arising out of Subcontractor's breach of this Sub" 
contract. The maximum amount of consequential 
damages that Subcontractor may be liable for are 
capped at the following amounts: For Option A: 
Five (5) Million Dollars; Option B: Three (3) 
Million Dollars; Option C: Eight {8) Million 
Dollars. Subcontractor shall: (a) submit to Con­
tractor prior to or upon proposal a detailed, pro­
posed schedule for the Work for Contractor's use 
in preparing an overall progress schedule and 
thereafter merged into the cost loaded schedule 
for the entire Work and its several parts under 
the Contract Documents to be incorporated as 
Form 2A.6, Contractor's Schedule; (b) begin the 
Work promptly upon Contractor's order to do so; 
(c) coordinate and perform the Work, and its 
several parts, diligently and promptly and in such 
order and sequence as Contractor may from time 
to time direct and as will assure its efficient and 
timely prosecution and will not delay completion 
ofthe entire Work and its several parts under the 
Contract Documents; and (d) furnish at all times 
sufficient, qualified and competent forces and 
supervision, and adequate, conforming and us­
able materials, equipment, plants, tools and other 
necessary things, to achieve progress according 
to Contractor's current cost loaded progress 
schedule, including any specific schedule for 
Subcontractor's Work attached hereto as Form 
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2A.6, Contractor's Schedule, and any revisions 
thereof by Contractor 

Without limiting the generality of 
the foregoing and in recognition of the comple­
tion dates contained herein and in the Contract 
Documents, Subcontractor shall: (a) submit, with 
its proposed schedule, a submittal register (Arti­
cle 20, and Exhibit lD) showing the time re­
quired to prepare and approve shop drawings, to 
fabricate and deliver materials and equipment, 
and to install the Work, (b) order (for manufac­
ture or purchase and delivery) all materials re­
quired for performance of the Work as soon as 
possible in order to avoid delays caused by 
strikes, transportation or unavailability; (c) fur­
nish Contractor within thirty (30) days a list of 
major materials and equipment required for the 
Work, showing the name(s), address(es) and 
telephone number(s) of the supplier(s) and the 
date(s) on which such material and equipment is 
expected to be delivered to the Project site; (d) 
furnish Contractor, upon issuance, a copy of each 
major purchase order and subcontract (with price 
information deleted); (e) cause a qualified home 
office supervisory representative (while Subcon­
tractor has forces at the Project site and for two 
weeks prior thereto) to attend weekly progress 
meetings; and (f) notify Contractor immediately 
by telephone and confirm in writing within sev­
enty-two (72) hours, if Subcontractor finds that 
any item cannot be delivered as required to 
maintain Contractor's progress schedule. Sub­
contractor also agrees to be bound by such modi­
fications to the Project schedule as are discussed 
at the weekly job progress meetings and are con­
tained in the minutes of those meetings unless 
written objection is delivered in writing by Sub­
contractor within forty-eight (48) hours of the 
occurrence of such meeting. 

The Work shall be performed dur­
ing regular working hours except that, in the 
event of emergency or when necessary to per­
form the Work in accordance with the require­
ments of Article 6 of this Subcontract, Work 
shall be performed at Subcontractor's cost and 
expense (including Contractor's standby and 
other general conditions costs) on night shifts, 
overtime, Saturdays, Sundays, holidays and at 
other times, if permission to do so has been ob­
tained in writing from Contractor. Without lim­
iting the requirements of the preceding sentence, 

if the progress of the Work or of the Project has 
been delayed by any fault, neglect, act, or failure 
to act of Subcontractor or any of its subcontrac­
tors or suppliers, Subcontractor shall work such 
overtime, at Subcontractor's cost and expense as 
aforesaid, as Contractor shall deem necessary or 
desirable to make up for all time lost and to 
avoid delay in the completion of the Work or the 
Project. The failure by Contractor to direct Sub­
contractor to engage in such overtime work shall 
not relieve Subcontractor of the consequences of 
its delay. 

Contractor may direct accelera­
tion of the Work in order that it may be per­
formed in advance of the schedules, time re­
quirements and Project requirements described in 
Article 6 hereof. If so directed, Subcontractor 
shall increase its staff or work overtime, or both. 
Subcontractor will not be entitled to additional 
compensation for work performed outside of 
regular working hours, except as authorized and 
accepted in writing by Contractor. Provided that 
Subcontractor is not in default under the Subcon­
tract, and Contractor has issued the aforesaid au­
thorization, there shall be added to the Price an 
actual out-of-pocket amount equal to: (i) addi­
tional wages actually paid, at rates which have 
been approved in advance in writing by Contrac­
tor; (ii) taxes imposed by law on such additional 
wages; and (iii) premiums for worker's compen­
sation and liability insurance if required to be 
paid on such additional wages. 

Written authorization for over­
time which exceeds $500.00 in any one week 
shall be invalid unless confirmed in advance in 
writing by Contractor's Project Manager, it be­
ing understood that Contractor's Superintendent 
shall not have authority to authorize such over­
time which exceeds $500.00 in any one week. 

ARTICLE 7, EXTENSIONS OF TIME 
If Subcontractor claims an exten­

sion in the completion time requirements by rea­
son of a change in the Work, Subcontractor shall 
give Contractor written notice thereof within 
twenty-four (24) hours after Subcontractor's first 
knowledge of the occurrence of the conditions 
giving rise to such event. This written notice 
shall be given by Subcontractor before proceed­
ing with the Work. No such request for an ex­
tension oftime shall be valid unless written no­
tice is given as required above. After delivering 
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written notice of a perceived cause of delay, 
Subcontractor shall proceed to execute the Work, 
even though the time extension has not been 
agreed upon. 

Should Subcontractor be ob­
structed or delayed in the commencement, prose­
cution or completion of the Work without fault 
on its part, and by reason of causes which would 
entitle the Contractor to an extension of time un­
der the Contract, then Subcontractor shall be en­
titled to an extension of time only to perform the 
Work which shall be equal to the extension of 
time to which the Contractor is entitled and 
granted by the Owner but no claim for extension 
of time on account of delay shall be allowed 
unless a claim in writing therefore is presented to 
Contractor with reasonable diligence but in any 
event not later than twenty-four (24) hours after 
the commencement of such claimed delay. The 
entitlement to an extension is absolutely condi­
tioned upon Subcontractor's timely submission 
of the aforesaid written notice. Subcontractor 
expressly agrees not to make, and hereby waives, 
any claim for damages, including those resulting 
from increased labor or material costs, on ac­
count of any delay, obstruction or hindrance for 
any cause whatsoever, whether or not foresee­
able and whether or not anticipated including, 
but not limited to, causes that would entitle the 
contractor to an extension of time under the Con­
tract except to the extent that Contractor is enti­
tled to, and actually shall receive corresponding 
cost reimbursement, compensation or damages 
from Owner for the benefit of Subcontractor for 
any such delay, obstruction or hindrance. Sub­
contractor shall be responsible for the prepara­
tion and submission to the Owner of any such 
claim, and Contractor's sole obligation and li­
ability with respect to any such claim shall be, at 
its sole discretion, to present it to Owner, and if 
and to the extent Owner recognizes such claim, 
and Contractor actually receives from Owner on 
account of such delay, obstruction or hindrance 
any cost reimbursement, compensation or dam­
ages, Contractor shall pay such amount, if any, 
to Subcontractor. Except as specifically pro­
vided above, Subcontractor agrees that the sole 
right and remedy therefore shall be an extension 
of time in accordance with the foregoing para­
graph. 

Moreover, Subcontractor shall not 
be allowed an extension of time unless Subcon­
tractor has established to Contractor's satisfac­
tion that the delay claimed by Subcontractor is to 
a portion of the Work on the critical path of the 
Work schedule and that Subcontractor could not 
have reasonably anticipated the delay. 

ARTICLE 8, CHANGE ORDERS 

Owner has reserved the right un­
der the Contract Documents to require Contrac­
tor to make changes in the Work, including addi­
tions thereto and deletions therefrom. 
In the absence of a signed Change Order, if the 
Engineer directs, orders or requires any Work 
and the Contractor in turn, whether orally or in 
writing, directs, orders or requires the Subcon­
tractor to perform that directed, ordered or re­
quired Work or a portion thereof which the Sub­
contractor deems to be Extra Work, the Subcon­
tractor shall nevertheless comply therewith, but 
shall within three (3) working days give written 
notice thereof to the Contractor, stating why the 
Subcontractor deems it to be Extra Work, and 
shall moreover furnish to the Contractor time 
slips and memoranda as required by the Prime 
Contract (GC), Article 22, entitled, "Compensa­
tion for Extra Work". Said notice, time slips and 
memoranda are for the purpose of allowing the 
Contractor to comply with its obligation to pro­
vide such notice, time slips and memoranda to 
the Authority's Director within five (5) working 
days after the Contractor's receipt of the Engi­
neer's order or requirement for such Extra Work. 
Failure of the Subcontractor to provide such no­
tice, time slips and memoranda will be deemed 
to be a conclusive and binding determination on 
the Subcontractor's part that the direction, order 
or requirement of the Contractor does not in­
volve the performance of Extra Work, and will 
be deemed to be a waiver by the Subcontractor 
of all claims for additional compensation or 
damages by reason thereof, such written notice, 
time slips and memoranda being a condition 
precedent for the Contractor to assert such claims 
with the Authority on behalf of the Subcontrac­
tor. 

Additionally, Contractor reserves 
the right under this paragraph to require Subcon­
tractor to make changes in the Work, including 
additions thereto and deletions therefrom. 
Without notice to any surety and without invali­
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dating this Subcontract, Contractor may from 
time to time, by written order ("Change Order") 

. to Subcontractor, make changes in the Work to 
the same extent and in the same manner as may 
be required of Contractor by Owner under the 
Contract Documents. Subcontractor shall there­
upon perform the changed Work in accordance 
with the terms of this Subcontract and the 
Change Order. In the event that Subcontractor is 
obligated hereunder to provide a payment or a 
performance bond, or both, under this Subcon­
tract, the penal sum of such bonds shall auto­
matically be deemed to be increased by any in­
crease in the Subcontract Price. 

Upon request of Contractor, and 
in time and manner sufficient to permit Contrac­
tor to comply with its obligations under the Con­
tract Documents, Subcontractor shall submit a 
written proposal for any applicable Price and 
time adjustment attributable to the changed 
Work, detailed as Contractor or Owner may re­
quire, supported by and conforming to the re­
quirements of the Contract Documents. 

Where a Change Order is issued 
pursuant to a change required by the Owner, 
the price shall be adjusted by the net amount of 
any direct savings and direct cost (despite 
whether the work is performed on a Lump 
Sum, Time and Material, Cost Reimbursement, 
or Unit Price basis). 

The Contractor shall have the 
authority to agree in writing with the Subcon­
tractor upon a Lump Sum value for the Extra 
Work. 

The inability of the Subcontrac­
tor and Contractor to reach an agreed upon 
Lump Sum does not relinquish the Subcontrac­
tor from their obligation to perform the Extra 
Work when directed by the Contractor. Fur­
thermore, when such agreement is not made, 
and Extra Work is to be performed, the Con­
tractor will direct the Subcontractor to perform 
the associated Extra Work and compensation 
for this Extra Work will be based on a Time 
and Material, Cost Reimbursable or unit price 
basis. 

Furthermore, the time for per­
formance of the Work may be adjusted accord­
ing to the Contract Documents, subject, how­
ever, in each case to the following limitations: 
(a) the Price and time adjustments hereunder 

shall be limited to the amount and extent of 
adjustments actually allowed Contractor under 
the Contract Documents (less, in the case of 
Price, any overhead, profit or similar markup 
allowed by Owner for Contractor's account); 
(b) when a Lump Sum has not been agreed 
upon, the Work affected by Change Order will 
in the sole discretion of the Contractor either be 
the subject of unit prices established under Ex­
hibit 2A, in which case the Price adjustment 
shall be limited to the amounts obtained by ap­
plying such unit prices to the actual increase or 
decrease in the quantity of units due to the 
change, or will be handled on a Time and Ma­
terial, Cost Reimbursable basis where the Sub­
contractor will be compensated in an amount 
equal to the direct cost in money for the labor 
and materials required for such Extra Work, 
plus such rental for equipment (other than 
small tools) required for such Extra Work sub­
ject to the limitations of the Contract Docu­
ments; and (c) the amount allowable for all 
overhead and profit shall be limited to the 
product obtained by multiplying a Profit Per­
centage, up to ten percent (10%), by The Port 
Authority of New York and New Jersey's En­
gineer's Estimate of the work associated with 
the Change Order. With regard to reimburse­
ment for the performance of Extra Work, in the 
case of any conflict between the terms pro­
vided in this Article 8 and any terms of the 
contract documents including but not limited to 
the provisions of the Prime Contract Docu­
ments (WTC 284.458GC) including any modi­
fications thereto, the more stringent terms shall 
apply. 

As used in this Subcontract, Sub­
contractor's direct savings and direct cost shall 
mean and be limited to the actual amount of the 
following: cost of materials, including sales tax 
and cost of delivery; cost of labor, including so­
cial security, old age and unemployment insur­
ance, and fringe benefits required by agreement 
or custom; worker's compensation insurance; 
bond premiums if and to the extent actually in­
creased; and actual rent not greater than the rent 
charged in the locale or reasonable value of Sub­
contractor-owned equipment and machinery. 

If the parties are able to agree 
upon the amount of the Price adjustment and the 
extent of any time adjustment, such adjustments 
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shalfbe set forth in the Change Order, which 
shall· be accepted by Subcontractor. If the parties 

. are unable to agree upon such adjustments, Con­
tractor may elect to issue the Change Order to 
Subcontractor directing such work to be per­
formed by Subcontractor and any adjustments to 
Price or time shall be subject to ultimate deter­
mination in accordance with this Subcontract; 
and Subcontractor shall, nonetheless, proceed 
immediately with the changed Work. Subcon­
tractor shall keep a detailed account of the direct 
savings and direct cost due to the changed Work 
separately from its other accounting records and 
shall make such records available to the Contrac­
tor at Contractor's request. Failure to keep ade­
quate and separate cost records of the changed 
Work, and to furnish same to Contractor upon its 
request, shall constitute an acceptance on Sub­
contractor's part of the Contractor's determina­
tion of the direct savings and direct cost of such 
changed Work. In no event shall Subcontractor 
proceed with changed Work without a Change 
Order issued pursuant to this Article 8 and Con­
tractor shall not be liable for any additional costs 
incurred or delays encountered in the perform­
ance of such changed Work without such a writ­
ten Change Order. Ref. Exhibit 8, Change Order 
Request Form and Contract Modification. 

ARTICLE 9, NoTICES 
All written notices provided for in 

this Subcontract or in the Contract Documents 
shall be deemed given if delivered personally to 
the party, sent by regular mail to the party at its 
address and to the attention of the representative 
specified herein. If sent by mail, the written No­
tice will be deemed to have been received three 
(3) days after the depositing ofthe Notice Letter 
with the U.S. Postal Service. Either party may 
from time to time, by notice to the other as 
herein provided, designate a different address 
and/or representative to which notices to ·it 
should be sent. 

ARTICLE 10, BONDS 
DCM Erectors, Inc. ("DCM") 

agrees to set forth a good faith effort to retain 
Payment and Performance Bonds through lower 
tier Subcontractor/Supplier/Vendor/Fabricator 
bonding and/or through DCM's own bonding 
capabilities. 

At a minimum, DCM will provide 
Payment and Performance Bonds in the penal 
sum of approximately One Hundred and Twenty 
Million Dollars ($120,000,000.00) from lower 
tier Subcontractors, Vendors, Suppliers and Fab­
ricators (the "Sub Bonds") on the Bond Forms 
provided by Phoenix Constructors JV and in a 
manner that is acceptable to Phoenix Construc­
tors JV and the Port Authority. In addition to the 
One Hundred and Twenty Million Dollars 
($120,000,000.00) referenced above, DCM 
agrees to provide additional Payment and Per­
formance Bonds in the penal sum of Ten 
($10,000,000.00) to Thirty Million Dollars 
($30,000,000.00) (the "Initial DCM Bonds") on 
the Bond Forms provided by Phoenix Construc­
tors JV and in a manner that is acceptable to 
Phoenix Constructors JV and the Port Authority. 

DCM agrees to provide Phoenix 
and/or the Port Authority with the Sub Bonds 
within 30 days of the execution of this Subcon­
tract and the Initial DCM Bonds within 120 days 
of the execution of this Subcontract. Failure by 
DCM 'to provide the Sub Bonds or the Initial 
DCM Bond may be just cause for the termination 
of DCM for all Work or any portion thereof, or 
the withholding of payment to DCM. 

All actual premiums on such 
bonds shall be paid by Subcontractor, and are 
included in the Price. The Contractor shall reim­
burse the Subcontractor for any bonding premi· 
urns actually paid by the Subcontractor so long 
as they do not exceed the proposed value in the 
price. As a condition precedent to the associated 
reimbursement, the Subcontractor must provide 
sufficient evidence, in a manner that is satisfac­
tory to the Contractor, that such premiums have 
been paid. Subcontractor agrees to notify its 
surety or sureties of increases in the Price and to 
take such action as is required to have the penal 
amount of the bonds furnished pursuant to this 
paragraph increased correspondingly. 

ARTICLE 11, INSURANCE 
Before commencing the Work 

and until completion and final acceptance thereof 
by Owner, Subcontractor shall obtain and main­
tain, at its expense, at least the insurance cover­
age specified in: Exhibit 11, Insurance Rider -
Requirements and Example attached hereto; Ex­
hibit II, Owner's Contractors Insurance Program 
as required by the Prime Contract, Article 52, all 
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from companies and in form and substance ac­
ceptable to Contractor. 

As a condition to any payment for 
the Work, Subcontractor shall furnish a certifi­
cate, satisfactory to Contractor, from each insur­
ance company showing the required insurance to 
be in force and stating that the insurance will not 
be canceled or changed except upon at least 
thirty (30) days' written notice thereof to Con­
tractor or as otherwise required by the Contract 
Documents. The certificate shall name Contrac­
tor, Owner and any other parties required by the 
Contract Documents as additional insureds under 
the policies required in Exhibit 11. The terms 
and conditions of insurance to be provided by 
Subcontractor are described in Exhibit 11. Nei­
ther Owner nor Contractor nor any other addi­
tional insureds, nor their agents, employees or 
assigns, shall be liable to Subcontractor or its 
agents, employees or assigns for any loss or 
damage covered by the insurance policies de­
scribed in Exhibit 11. The failure of Subcontrac­
tor to obtain the insurance required therein prior 
to the commencement of the Work shall not be 
deemed a waiver of such requirements or of any 
rights or remedies that Owner or Contractor may 
have. 

Subcontractor hereby acknowl­
edges its obligation for any loss to its Work, in­
cluding stored materials, paid for or not. 

Subcontractor waives all rights 
against the Owner, Contractor, Archi­
tect/Engineer and any separate contractors for 
damages caused by fire or other perils to the ex­
tent covered by property insurance applicable to 
the Work or Subcontractor's equipment, except 
such rights as Subcontractor may have to the 
proceeds of such .insurance. Subcontractor shall 
require similar waivers from its subcontractors, 
suppliers, sub-subcontractors, agents and em­
ployees of any of them, by appropriate agree­
ments, each in favor of the other parties enumer­
ated herein. 

ARTICLE 12, INDEMNITY 
To the full extent permitted by 

law, and except where indemnity would be pre­
cluded by New York State General Obligations 
Law, Section 5-322-1, or by other applicable 
law, Subcontractor agrees to defend, indemnify 
and save harmless Contractor and Owner, as well 
as any other parties which Contractor is required 

under the Contract Documents to defend, indem­
nify and hold harmless, and their agents, servants 
and employees, from and against any claim, cost, 
expense, loss, damage or liability (including at­
torneys' fees, and including costs and attorneys' 
fees incurred in enforcing this indemnity) , of 
any nature, including but not limited to claims 
attributable to bodily injury, sickness, disease, or 
death, or to damage to or destruction of property 
(including loss of use thereof), caused by, arising 
out of, resulting from, or occurring in connection 
with breach of this Agreement or with the per­
formance of the Work by Subcontractor, its sub­
contractors and suppliers, or their agents, ser­
vants, or employees, whether or not caused in 
part by the active or passive negligence or other 
fault of a party indemnified hereunder; provided, 
however, Subcontractor's duty hereunder shall 
not arise if such injury, sickness, disease, death, 
damage, or destruction is caused by the sole neg­
ligence of a party indemnified hereunder. Sub­
contractor's defense and indemnity obligations 
hereunder shall include the duty to reimburse any 
attorneys' fees and expenses incurred by any in­
demnified party for legal action to enforce this 
indemnity. Subcontractor's obligation hereunder 
shall n9t be limited by the provisions of any 
worker's compensation or similar act. 

Should Owner or any other per­
son or entity assert a claim or institute a suit, ac­
tion, or proceeding against Contractor involving 
the manner or sufficiency of the performance of 
the Work (including attorneys' fees), Subcon· 
tractor shall upon request of Contractor promptly 
assume the defense of such claim, suit, action or 
proceeding, at Subcontractor's expense. To the 
fullest extent permitted by law, Subcontractor 
shall indemnify and save harmless Contractor as 
well as anyone to be defended, indemnified and 
held harmless by Contractor and its or their 
agents, servants and employees, from and against 
any liability, loss, damage, or expense (including 
attorneys' fees, and including costs and attor­
neys' fees incurred in enforcing this indemnity) 
arising out of or related to such claim, suit, ac­
tion or proceeding. Nothing in Article 12 shall 
be construed to require any indemnification 
which would make Article 12 void or unenforce­
able or to eliminate or reduce any indemnifica­
tion or rights which the Contractor or any other 
party indemnified hereunder have by law. 
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ARTICLE 13, ASSIGNMENT 
· Upon the mutual agreement of the Au­

. thority and Phoenix, this subcontract and all its 
terms and conditions may be novated or assigned 
to the Port Authority ofNew York and New Jer­
sey. No further novation or assignment shall 
take place except by mutual agreement between 
the Authority and the Subcontractor. 

Furthermore, Subcontractor shall not as­
sign this Subcontract, or any monies due or to 
become due hereunder, or subcontract any sub­
stantial part of the Work, without the prior writ­
ten consent of Contractor. Approval shall be 
documented on Exhibit 13, Subcontractor Re­
quest Form. No assignment by Subcontractor of 
any right hereunder shall be effective and any 
such attempt shall be null and void. No third 
party shall have any right to enforce any right of 
Subcontractor under this Subcontract. If Contrac­
tor gives written consent to an assignment of this 
Subcontract, in whole or in part, Subcontractor 
shall not be relieved of its duties and obligations 
hereunder and shall be and remain fully respon­
sible and liable for the acts and omissions of its 
assignees. Nothing herein shall prevent Subcon­
tractor from engaging subcontractors to perform 
a portion of the Work hereunder. However, Sub­
contractor shall be and remain as fully responsi­
ble for all persons directly or indirectly em­
ployed by such subcontractors as Subcontractor 
is for its own acts and omissions and those of its 
agents, servants and employees. Additionally, 
nothing herein shall prevent any guarantor or 
surety of Subcontractor from enforcing any right 
hereunder after acknowledgment of its obligation 
as guarantor or surety. Any attempted enforce­
ment of such rights in the absence of an express 
acknowledgment shall constitute an admission 
by any guarantor or surety of its obligations un­
der its agreement of guarantee or suretyship. 

Before any subcontractor or sup­
plier is employed by Subcontractor, the name of 
such subcontractor or supplier shall be submitted 
in writing to Contractor, and no subcontractor or 
supplier shall be employed unless acceptable to 
Contractor. Each subcontractor and supplier 
shall be bound by all Contract Documents to the 
same extent and with the same effect as if the 
subcontractor or supplier were the Subcontractor. 
Subcontractor shall cause its subcontractors and 
suppliers to comply with the Contract Docu-

ments. Subcontractor shall be responsible for all 
of the acts, work, material and equipment of its 
subcontractors and suppliers and all persons ei­
ther directly or indirectly employed by any of 
them. 

Subcontractor (and its successors 
and assigns) hereby assigns to Contractor all its 
interest in any subcontracts and purchase orders 
now existing or hereinafter entered into by Sub­
contractor for performance of any part of the 
Work which assignment will be effective upon 
acceptance by Contractor in writing and only as 
to those subcontracts and purchase orders which 
Contractor designates in writing. It is agreed and 
understood that Contractor may accept said as­
signment at any time during the course of con­
struction prior to final completion. It is further 
agreed that all subcontracts and purchase orders 
shall provide that they are freely assignable by 
Subcontractor to Contractor and Contractor's 
assigns. Contractor may assign this Subcontract 
at any time without the consent of Subcontractor, 
or Subcontractor's payment and performance 
sureties or guarantors, if any. 

ARTICLE 14, COMPLIANCE 
Subcontractor shall, at its own 

expense, obtain all necessary licenses and per­
mits pertaining to the Work and comply with all 
statutes, ordinances, rules, regulations and orders 
of any governmental or quasi-governmental au­
thority having jurisdiction over the Work or the 
performance thereof, including, but not limited 
to, those relating to safety, wages, discrimination 
and equal employment opportunity and pay any 
fines or penalties imposed for any violations 
thereof ("Legal Requirements"). Subcontractor 
shall promptly correct any violations of such 
statutes, ordinances, rules, regulations and orders 
committed by Subcontractor, its agents, servants 
and employees. Subcontractor shall receive and 
respond to, and shall defend, indemnify and save 
harmless Contractor and Owner, as well as any­
one to whom Contractor is obligated, and their 
agents, servants and employees from and against 
any loss, liability, or expense arising from any 
such violations and any citations, assessments, 
fines, or penalties resulting therefrom. Without 
limiting the foregoing, Subcontractor will appear 
at hearings, proceedings and/or in court and con· 
sent to its substitution as a party defendant in 
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respect of all summonses and claimed violations 
arising out of or relating to the Work. 

By executing this Subcontract, 
Subcontractor represents and warrants to Con­
tractor that the Work, when completed, will 
comply fully with all applicable building and 
safety codes, regulations and construction re­
quirements imposed or enforced by any govern­
mental agencies and in existence on the date of 
execution of this Subcontract, without regard to 
any errors, omissions or deficiencies in the draw­
ings and specifications; and Subcontractor shall 
furnish samples of all materials and component 
parts to be used as test specimens. Subcontractor 
shall furnish labor and facilities at the Project 
site as necessary in connection with testing and 
inspection services. 

Except as otherwise expressly 
specified in the Contract Documents or else­
where in this Subcontract, Subcontractor shall 
pay for all laboratory services, tests, testing labo­
ratories, agencies, professional engineers, engi­
neering inspections and reports required by the 
Contract Documents, the Architect/Engineer, or 
Contractor. Testing laboratories and profes­
sional engineers shall be subject to Contractor's 
prior written approval. Without limiting the pro­
visions herein, the cost of testing laboratories, 
agencies, and/or engineers for the convenience of 
Subcontractor in its scheduling and performance 
of the Work, or related to remedial operations or 
possible deficiencies, shall be borne by Subcon­
tractor. 

The observations of or participation 
by Owner, Architect/Engineer, or Contractor in 
inspections or tests by persons other than Sub­
contractor shall not relieve Subcontractor from 
its obligations to perform the Work in accor­
dance with the Contract Documents. Owner, Ar­
chitect/Engineer and Contractor, upon request, 
promptly shall have access to the Work, whether 
at the Project, in storage or in manufacture or 
preparation. Subcontractor shall provide proper 
and safe facilities for such access and for inspec­
tion at the Project site, at the place of storage or 
elsewhere. Subcontractor has given a license to 
exercise self-help. If the specifications or any 
legal requirements require any portion of the 
Work to be tested or reviewed, Subcontractor 
shall give Contractor timely written notice of 
such test or review. 

Subcontractor shall comply with 
and cooperate with other subcontractors, Con­
tractor, Architect/Engineer, and Owner in com­
plying with legal requirements, including but not 
limited to OSHA requirements. Among other 
things, Subcontractor shall be responsible for 
performing corrective work within abatement 
periods, appealing from decisions or orders, re­
questing extensions on abatement periods, and 
furnishing such information or evidentiary mate­
rial as may be necessary or as may be requested 
by Contractor to fully protect the rights and in­
terests of Owner, Architect/Engineer, and Con­
tractor with respect to possible, threatened or 
pending proceedings or orders. 

ARTICLE 15, SAFETY 
Subcontractor agrees that the pre­

vention of accidents to workers engaged upon or 
in the vicinity of the Work is its responsibility, 
even if Contractor establishes a safety program 
for the entire Project. Subcontractor shall estab­
lish and implement safety measures, policies and 
standards conforming to those required or rec­
ommended by governmental or quasi­
governmental authorities having jurisdiction and 
by Contractor and Owner, including, but not lim­
ited to, any requirements imposed by the Con­
tract Documents. Subcontractor shall comply 
with the reasonable recommendations of insur­
ance companies having an interest in the Project 
and shall stop any part of the Work that Contrac­
tor deems unsafe until corrective measures satis­
factory to Contractor have been taken. Contrac­
tor's failure to stop Subcontractor's unsafe prac­
tices shall not relieve Subcontractor of its re­
sponsibility therefore. 

Subcontractor shall continuously 
protect the Work, other work, and the property of 
Contractor, Owner and others from damage, in­
jury or loss arising in connection with the Sub­
contraCtor's performance of the Work. Neither 
Owner nor Contractor shall be responsible for 
any loss or damage to the Work or the property 
of Subcontractor, however caused, until after fi­
nal acceptance thereof by Owner and final pay­
ment therefore. Likewise, neither Owner nor 
Contractor shall be responsible for loss of or 
damage (however caused) to materials, tools, 
equipment, appliances and other personal prop­
erty of Subcontractor used in the performance of 
the Work. Subcontractor shall remove all snow 
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and ice as may be required or requested for the 
proper protection and prosecution of the Work. 
Subcontractor shall provide and maintain ade­
quate protection against weather so as to protect 
the Work from injury or damage. 

Subcontractor shall enforce Con­
tractor's instructions regarding signs, advertise­
ments, fires, smoking, alcoholic beverages, and 
the possession of firearms by any person at the 
Project site. Subcontractor, as necessary for the 
Work, shall provide flagmen, erect proper barri­
cades and other safeguards, and post danger 
signs and other warnings as warranted by haz­
ardous and existing conditions, and as specifi­
cally required by Exhibit 98 and 99, Specifica­
tions Sections 2-15; and Drawings. 

Subcontractor shall promptly re­
port in writing to Contractor and Subcontractor's 
insurance carriers all accidents arising out of, or 
in connection with, the performance of the Work, 
whether on or off the Project site, which caused 
death, bodily injury or property damage, giving 
full details and statements of witnesses. In addi­
tion, if death or serious injuries or serious dam­
ages occur, the incident shall be reported to Con­
tractor immediately by telephone or in person. 

Subcontractor shall provide to 
Contractor a signed certification (Safety Rider­
Exhibit 15A, Part III) that it will work in accor­
dance with the Contractor's Exhibit 15A Parts I 
and II, Health and Safety Plan or submit their 
own Health and Safety Plan in accordance with 
the Contract Documents for approval. If the 
Contractor does not approve the Subcontractor's 
individual Health and Safety Plan prior to the 
Subcontractor commencing work, it will be 
mandatory that the Subcontractor work in accor­
dance with the Contractor's Health and Safety 
Plan. Furthermore, where applicable, the Sub­
contractor will work in compliance with Exhibit 
lSB: Conditions and Precautions for Work 
Within New York City Transit Right-of-Way 
and Exhibit 15C, NYC Transit Maintenance of 
Way Track Division Safety Rule Book. In addi­
tion, prior to proposal submission, the Contractor 
shall provide their Contractor's Job Safety 
Analysis and Supplemental Project Specific 
Safety Plan describing the hazards and controls 
anticipated on its specific job scope in accor­
dance with Exhibit 15D. The Contractor's Job 
Safety Analysis and Supplemental Project Spe­

cific Safety Plan shall address tasks to be per­
formed on the Project with attendant risk analy­
sis and have appropriate controls and safeguards 
to prevent injury and illness. Contractor will re­
view the Exhibit 15 Series safety requirements 
documents and those detailed in the Exhibit 1, 
Statement of Work, Exhibit 99, Drawings, and 
Exhibits 97 and 98 Specifications, prior to the 
start of the work. Any questions, comments or 
inquiries by Contractor as to the adequacy of this 
program must be completely addressed by Sub­
contractor before Work is started. 

Subcontractor must complete the 
required Safety Orientation Program for all of its 
new Project workers. Documentation of this ori­
entation is required for the Project in the format 
provided by Exhibit 15A. Weekly safety meet­
ing with the workers of Subcontractor and its 
subcontractors of any tier are also required with 
evidence of the meeting results being supplied to 
Contractor. 

Hard hats are required on the Pro­
ject. Subcontractor must have a Safety Discipli­
nary Program and Contractor will use a safety 
disciplinary system with the Subcontractor. 

Guardrails are to be provided by 
Subcontractor at all working places and other 
locations where persons or materials could fall 
more than six (6) feet. Where this cannot be 
physically achieved, suitable and sufficient fall 
protection devices that do not rely on individuals 
must be provided and used by Subcontractor to 
establish a safe place of work. Harnesses and 
personal protective equipment must be used by 
Subcontractor as a last resort. The decisions 
made and options implemented must be clearly 
detailed by Subcontractor in its written site spe­
cific Exhibit 15D, Contractor's Job Safety 
Analysis, and Supplemental Project Specific 
Safety Plan, and approved by the Contractor. 

Free-standing scaffold towers 
used externally by Subcontractor must not be 
higher to the top platform level than three (3) 
times the minimum base dimension unless se­
cured to a permanent structure. For internal use 
only, the height to platform may rise to 3.5 times 
the minimum base dimension. Wheels must be 
locked when towers are in use. No person is 
permitted to remain on a tower platform while a 
tower is being moved. 
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Powered cranes, hoists, aerial 
platfoims and scissor lifts provided by Subcon­
tractor must have a competent driver that is certi­
fied by a qualified third party. Additionally, the 
above items must be certified by a qualified third 
party as safe to use. 

Subcontractor must comply in full 
with all applicable environment, health and 
safety ("EH&S") local and national legislation, 
including all OSHA regulations. In circum­
stances where there is a conflict between local or 
national legislation and this Article 15, the 
higher (more protective) requirement shall pre­
vail. 

All persons working for or under 
Subcontractor on suspended scaf­
folds/cradles/gondolas must wear and use appro­
priate fall prevention equipment so as to protect 
them effectively, at all times when they are at 
risk from any failure of any part of the scaf­
fold/cradle/gondola, including its suspension 
system. 

Holes, shafts and edges from or 
through which persons could fall a distance of 
more than 6 feet must be clearly marked by Sub­
contractor with signage or other means and must 
be adequately protected by covers or barriers 
provided by Subcontractor so as to prevent falls 
of persons and materials. 

All temporary electrical circuits 
provided and used by Subcontractor must in­
clude a Residual Current Device, Earth Leakage 
Circuit Breaker or Ground Fault Circuit Inter­
rupter at source. 

Adequate lighting must be pro­
vided by Subcontractor to enable safe access to 
and egress from every place on a site where per­
sons are liable to work. This is in addition to task 
lighting. 

ARTICLE 16, CLEAN UP 
With regard to this specific arti­

cle if a conflict between this article and the Ex­
hi bit I -Statement of Work exists, the Exhibit 1 
-Statement of Work shall govern. 

Subcontractor shall, at its own 
expense: (a) keep the premises at all times free 
from waste materials, packaging and other debris 
accumulated in connection with the Work by col­
lecting and removing such debris from the job 
site on a daily or other basis requested by Con­
tractor; (b) at the completion of the Work in each 

area, sweep and otherwise make the Work and its 
immediate vicinity "broom-clean;" (c) remove 
all of its tools, equipment, scaffolds, temporary 
structures and surplus materials as directed by 
Contractor at the completion of the Work; and 
(d) at final inspection clean and prepare the 
Work for acceptance by Owner. Subcontractor 
agrees to provide all cleaning and cleanup re­
quired under the Contract Documents pertaining 
to the Work to the extent such requirements are 
in excess of those contained in this paragraph. 

ARTICLE 17, TEMPORARY FACILITIES 
With regard to this specific 

article, if a conflict between this article and the 
Exhibit 1 -Statement of Work exists, the Exhibit 
I- Statement of Work shall govern. 

In accordance with Exhibit 17, 
All Temporary Project Site Facilities, including 
but not limited to, storage, sheds, shanties, 
material storage rooms, field offices, power, 
hoists, scaffolding, cold weather protection, etc, 
and any necessary or utilized offsite field office 
rental or purchase, (all being referred to as 
"Temporary Facilities") required in performing 
the Work shall be furnished by, and at the sole 
expense of the Subcontractor. 

Subcontractor agrees to furnish, at 
Subcontractor's expense, sufficient Temporary 
Facilities for the efficient performance of the 
Work. If on site, Subcontractor agrees to place its 
Temporary Facilities in locations designated by 
Contractor. When it becomes necessary, in the 
opinion of the Contractor, for Subcontractor to 
provide Temporary Facilities, Subcontractor will 
do so in an expeditious manner and at no 
additional cost. On site Temporary Facilities shall 
be equipped with fire extinguishers and shall be of 
fireproof material only, such as concrete, gypswn 
block, rated drywall, or sheet metal. All 
necessary offsite office space rental, lease or 
purchase, or other agreement relating to the 
utilization of Real Property, and any and all costs 
relating to such, shall be at the sole cost and 
expense of the Subcontractor and included in their 
Proposal if necessary. 

ARTICLE 18, QUALITY 
Subcontractor shall at all times 

provide first-quality, new materials (unless oth­
erwise specified in Exhibit 98, Specifications, or 
Exhibit 99, Drawings, and the Contract Docu-

FINAL DCM Option C - I B - GC Long Fonn Subcontract Rev 2 (MOD I) .doc Page 16 of29 



ments) 'and workmanship conforming to the Con· be provided in the Contract Documents or Legal 
tract Documents requirements and be in accor· Requirements. Subcontractor warrants that all 
qance with the best standards of the construction materials furnished hereunder meet the require· 
industry where the Project is located. Subcon- ments of the Contract Documents and warrants 
tractor shall at all times provide proper facilities that they are both merchantable and fit for the 
and an opportunity for the inspection of the purposes for which they are to be used under the 
Work by Contractor, Architect/Engineer and Contract Documents. No Guarantee Period 
Owner and their representatives. Subcontractor shall be construed to limit any warranty given by 
shall, within twenty-four (24) hours after receiv- Subcontractor hereunder. 
ing written notice from Contractor or Archi· Performance of the aforemen-
tect/Engineer, proceed to take down and remove tioned guarantee obligations shall be deemed to 
all portions of the Work which Contractor or Ar· be a material component of Subcontractor's con-
chitect/Engineer shall have condemned as un· tractual obligation to perform the Work. This 
sound, improper, or in any way failing to con- Subcontract shall not be considered completely 
form to the Contract Documents or this Subcon- performed until all guarantee obligations here-
tract and shall replace the same with proper and under are fully satisfied. Performance bonds re-
satisfactory Work and make good all work dam· quired of Subcontractor shall include the per-
aged or destroyed thereby. Contractor's failure to formance of guarantee obligations and warranty 
discover or notify Subcontractor of defective or obligations and shall not contain clauses limiting 
nonconforming Work at the time the Work, or the time to sue upon said bonds for breach of the 
any portion thereof, is performed or completed guarantee or warranty. 
shall not relieve Subcontractor of full responsi- ARTICLE20,SUBMITTALS 
bility for replacement of the defective or noncon- As defined by Exhibit lD, Sub-
forming Work and all damages resulting there- mittal Register and Transmittal Form and Exhibit 
from. Ifthe Owner elects to accept defective or 98, Specifications, and Exhibit 99, Drawings, the 
nonconforming Work, Contractor may require an Subcontractor shall immediately prepare for 
appropriate adjustment in the Price to the extent Contractor approval within ten days of Contract 
required of Contractor. Award, a comprehensive Submittal Register 

Subcontractor shall use all neces- (Exhibit ID), obtain and promptly submit, as de-
sary means to discover and to notify Contractor fined by the Submittal Register, to Contractor 
in writing of any defect in any part of the Project shop and erection drawings, samples, product 
upon which the satisfactory performance of the data, catalogue cuts, laboratory and inspection 
Work may depend, and to allow a reasonable reports and engineering calculations, all as may 
amount of time for remedying such defects. If be required by Exhibit 98, Specifications, and 
Subcontractor should proceed with the Work, Exhibit 99, Drawings or as may be necessary or 
Subcontractor shall be considered to have ac- appropriate to describe the details of the Work. 
cepted and be responsible for such condition Approval of drawings or other submittals by 
unless Subcontractor shall have been directed by Contractor or Architect/Engineer shall not re-
Contractor to proceed over Subcontractor's writ- Jieve Subcontractor of its obligation to perform 
ten objection to Contractor. the Work in strict accordance with the Contract 
ARTICLE 19, GUARANTEES AND WARRANTIES Documents or of its responsibility for the proper 

Subcontractor warrants and guar- matching of the Work to contiguous work. 
antees the Work to the full extent provided for in Subcontractor shall promptly 
and required by the Contract Documents. With- submit all shop drawings and samples as to cause 
out limiting the foregoing or any other liability no delay in the Work or the progress of the Pro-
or obligation with respect to the Work, Subcon- ject. Subcontractor shall submit all shop draw-
tractor shall, at its expense, make good any ings and samples through the Contractor to the 
faulty, defective, or improper parts of the Work Owner for the Architect/Engineer's review. By 
discovered within one (I) year from the date of submitting shop drawings and samples, Subcon-
acceptance of the Project by Architect/Engineer tractor represents and warrants that it has deter-
and Owner or within such longer period as may mined and verified all materials, field measure-
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ments, and field construction criteria pertaining 
thereto; has checked and coordinated this infor­
mation with the Work and the Contract Docu­
ments, and that the Subcontractor shall fully 
guarantee and warrant the Work in accordance 
with this Subcontract and the Contract Docu­
ments. Any submission that, in Contractor's 
opinion, is incomplete, contains errors or has not 
been fully and properly checked, may be re­
turned unreviewed by Contractor for revision 
and resubmission. 

In reviewing shop drawings, Ar­
chitect/Engineer need not verify dimensions and 
field conditions. Architect/Engineer will review 
shop drawings and samples only tor confor­
mance with the design concept of the Work and 
for general detailing. Architect/Engineer and 
Contractor's review shall not be construed as a 
complete check nor shall it relieve Subcontractor 
from its responsibility for any deficiency that 
may exist or from any departures or deviations 
from the requirements of the Contract Docu­
ments. Architect/Engineer's or Contractor's re· 
view shall not relieve Subcontractor from re­
sponsibility for errors in shop drawings; respon­
sibility for proper fitting of the Work, the neces­
sity of furnishing any Work required by the Con­
tract Documents which may not be indicated on 
shop drawings when reviewed; or the necessity 
of providing sufficient quantities of items. 

ARTICLE 21, PERFORMANCE 
The Work shall be performed and 

furnished to the satisfaction of Owner, Archi­
tect/Engineer and Contractor, but Subcontractor 
shall not thereby be relieved of its obligation to 
supervise the Work, using its best skill and atten­
tion, or its obligation to perform the Work as 
provided for herein. Subcontractor shall be 
bound by the interpretations and decisions of Ar­
chitect/Engineer and Owner to the same extent as 
Contractor may be bound thereby under the Con­
tract Documents. No certificate issued or pay­
ment made to Subcontractor nor any partial or 
entire use or occupancy of the Project site shall 
be an acceptance of any Work not in accordance 
with this Subcontract or the Contract Documents 
or be deemed evidence of proper performance of 
the Work, either in whole or in part, or be con­
strued as an acceptance of defective workman­
ship or improper materials. 

Subcontractor shall notify and 
obtain the approval of Contractor before the arri­
val of forces or delivery of materials and equip­
ment to the Project site, before any substantial 
change in its forces, and before leaving the Pro­
ject site for any reason. 

Subcontractor shall promptly and 
carefully check all Contract Documents and no­
tify Contractor of any discrepancies or conflicts 
before performing any Work, and Subcontractor 
shall be responsible for any extra costs resulting 
from its failure to do so. Subcontractor shall co­
operate with Contractor and other subcontractors 
in the preparation of coordination drawings 
where required by Contractor. Subcontractor 
shall take field measurements and verify field 
conditions and compare such field measurements 
and field conditions with the Contract Docu­
ments before activities are commenced. Errors, 
inconsistencies or omissions discovered are to be 
reported to Contractor at once. Any work done 
by Subcontractor with respect to any portion of 
the Work affected by such error, discrepancy, 
conflict, misunderstanding, or variance will be at 
Subcontractor's own risk and Subcontractor shall 
bear all costs and loss arising therefrom. 

If during the performance of Work the Subcon­
tractor becomes aware of (a) unanticipated sub­
surface conditions or has cause to suspect the 
presence of such condition, (b) unanticipated as­
bestos.or other hazardous material or has cause 
to suspect the presence of such materials or (c) 
elements of historical significance or archeologi­
cal interest or has cause to suspect of such ele­
ments, then the Subcontractor shall immediately 
notify the Contractor verbally of such condition 
so that the Contractor is able to immediately no­
tify the Authority. Such verbal notice is to be 
followed-up immediately with written notice 
specifying the nature, location, and impact on 
Work of such conditions. The Subcontractor 
shall immediately stop Work in and secure the 
area against injury to persons or damage to prop­
erty pending further instructions from the Con­
tractor. 

If any salaried or hourly workers or equipment of 
the Subcontractor are necessarily kept continu­
ously idle and wholly unoccupied at the con­
struction site for a full day on which they would 
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be otherwise engaged in the performance of 
Work and if such idleness is not due to any cause 
within the control of the Subcontractor or its em­
ployees or its material suppliers, the Subcontrac­
tor shall give written notice to the Contractor 
immediately specifically stating that salaried 
workers or equipment have been kept idle under 
circumstances which might result in payment 
under the GC Prime Contract, Articles, 31, I 03, 
104, 105, 107 and/or 108 so that the Contractor 
is able to provide such notice to the Authority 
within twenty-four hours of the occurrence of 
such idleness pursuant to applicable GC Prime 
Contract Article. 

The Subcontractor shall furnish, in the format 
provided by Exhibit 21B, Contractor's Standby 
Time Report, with such notice for all the days 
that have occurred, and shall in addition furnish 
with such notice, at the end of each additional 
day of such idleness, (a) a memorandum show­
ing the name, payroll title, salary rate and em­
ployer of each of the salaried workers claimed to 
have been kept idle, and the rates and amounts of 
Workers' Compensation Insurance premiums, if 
any, and taxes based upon their salaries and the 
holiday and vacation allowances and union dues 
and assessments which the employer must actu­
ally pay pursuant to contractual obligations and 
(b) a memorandum of the equipment claimed to 
be kept idle, together with the amount claimed as 
rental therefore. Said notice and memoranda are 
for the purpose of enabling the Contractor to 
provide to the Authority's Director verification 
of the Subcontractor's claim at the time and of 
enabling the Authority's Director to take such 
steps as may be necessary to remedy the condi­
tions upon which the claim is based. The furnish­
ing of such notice and memoranda shall be a 
condition precedent to payment under GC Prime 
Contract Articles 31, 103,104,105, 107 and/or 
108. 

In the case of all other types of claim other than 
for Extension of Time and the above Idleness, 
the Subcontractor shall give notice to the Con­
tractor of such claim within 24 hours after occur­
rence ofthe act, omission or other circumstances 
upon which the claim is or will be based so that 
the Contractor is able to give such notice to the 
Engineer as soon as practicable, and in any case 

within 48 hours. Such notice shall state as fully 
as practicable at the time all information relating 
thereto and will be supplemented with any fur­
ther information as soon as practicable after it 
becomes or should become known to the Sub­
contractor, including daily records showing all 
costs which the Subcontractor may be incurring 
or all other circumstances which will affect the 
claim. 

Neither Architect/Engineer nor 
Contractor nor Owner shall be responsible for: 
construction means, methods, techniques, se­
quences or procedures of Subcontractor; safety 
precautions and programs of Subcontractor; the 
acts or omissions of Subcontractor; or the failure 
of Subcontractor to carry out the work in accor­
dance with the Contract Documents. 

The Subcontractor shall confine 
operations at the Project site to areas permitted 
by law, ordinances, and permits 
and the Contract Documents and shall not unrea­
sonably encumber the Project site with materials 
and equipment. Subcontractor shall not perform 
any portion of the Work outside the areas of the 
Project site owned or controlled by Owner or 
designated as part of the Project site in the Con­
tract Documents unless Subcontractor gives 
thirty (30) days advance written notice to Con­
tractor, and Owner is able to obtain permission 
from the appropriate parties to proceed with the 
Work or to permit access pursuant to Owner's 
agreements with the owners and/or tenants of 
said areas. Any work permitted outside of the 
Project site owned by Owner shall be scheduled 
in a manner as to cause or occasion a minimum 
of inconvenience or disturbance to or interfer­
ence with the normal operations of the Owner, 
abutters and the public. Subcontractor shall 
prosecute such operations expeditiously and re­
store the affected area and other areas needed for 
access to their original conditions immediately 
upon completion of such operations unless oth· 
erwise specified. 

ARTICLE 22, LIENS 
To the extent not expressly pro­

hibited by Jaw, Subcontractor shall not suffer or 
permit any lien or other encumbrance to be filed 
or to remain of record as a claim against the 
building or the Project site or against any monies 
due or to become due for any Work performed or 
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materials furnished by, to or on behalf of Sub­
contractor, or any of its subcontractors or suppli­
ers; nor shall Subcontractor suffer or permit any 
such lien or encumbrance to be so filed because 
of any claim or demand against, or any action or 
non-action of, Subcontractor or any of its sub­
contractors or suppliers. Subcontractor shall 
defend, indemnify and save harmless Contractor, 
Contractor's sureties and Owner from any lien or 
claim oflien filed or maintained by any laborer, 
materialman, subcontractor, or other person or 
entity directly or indirectly acting for, through, or 
under Subcontractor, against the Project or any 
part thereof or any interest therein or against any 
monies due or to become due from Owner to 
Contractor or from Contractor to Subcontractor. 
Without limiting the foregoing, Subcontractor 
shall cause any such lien or claim of lien to be 
satisfied, removed, or discharged by bond, pay­
ment, or otherwise within such time as provided 
under the Contract Documents or ten ( l 0) days 
from the date of receipt by Subcontractor of writ­
ten notice from Contractor to Owner to remove 
the lien, whichever period is shorter. 

ARTICLE 23, PATENTS 

Subcontractor shall pay all royal­
ties and license fees applicable to the Work. 
Subcontractor shall defend, indemnify and hold 
Owner, Architect/Engineer and Contractor harm­
less of, from and against any and all suits, de­
mands and claims for infringement of any patent 
rights except to the extent that Owner may have 
assumed responsibility therefore under the Con­
tract Documents. The foregoing exception shall 
be inapplicable if Subcontractor had or should 
have had reason to believe the design, process, or 
product infringed upon a patent and failed to 
give written notification to Contractor of same. 

by the Authority, the Subcontractor shall furnish 
or obtain from the appropriat~ person a form of 
license satisfactory to the Authority, but it is ex­
pressly understood and agreed that, as between 
the Authority and the Subcontractor the license 
herein provided for shall nevertheless arise for 
the benefit of the Authority immediately upon 
the production of said subject matter, and shall 
not await formal exemplification in a written li­
cense agreement as provided for above. Such 
license agreement may be transferred by the Au­
thority to its successors, immediate or otherwise, 
in the operation or ownership of any real or per­
sonal property now or hereafter owned or oper­
ated by the Authority but such license shall not 
be otherwise transferable. 

The Subcontractor shall promptly and fully in­
form the Contractor in writing to allow the Con­
tractor to promptly and fully inform the Chief 
Engineer in writing of any patents or patent dis­
putes, whether existing or potential, of which the 
Subcontractor have knowledge, relating to any 
idea, design, method, material, equipment or 
other matter related to the subject matter of this 
Agreement or coming to the Subcontractor atten­
tion in connection with this Agreement. 

ARTICLE 24, LABOR 
Subcontractor shall employ labor 

that is compatible with the labor of other subcon­
tractors; shall take all steps necessary to avoid 
labor disputes; and shall be responsible for any 
delays and damages to Owner caused by such 
disputes. Subcontractor agrees that where the 
Work is stopped, delayed, or interfered with by 
strikes, slow-downs, or similar interruptions or 
disturbances (including cases where Subcontrac­
tor's employees are engaged in a work-stoppage 

If research or development is furnished in con- solely as a result of a labor dispute involving 
nection with the performance of this Agreement Contractor or others and not in any manner in-
and ifin the course of such research or develop- volving Subcontractor), Contractor shall have the 
ment patentable subject matter is produced by rights and remedies provided for in Article 26. 
the Subcontractor, his officers, agents, employ- Subcontractor shall maintain and exercise control 
ees, or sub consultants, the Authority shall have, over all employees engaged in the performance 
without cost or expense to it, an irrevocable, of the Work, and Subcontractor shall, to the ex-
non-exclusive royalty-free license to make, have tent permitted by law, remove or cause to be re-
made, and use, either itself or by anyone on its moved from the Project any employee whose 
behalf, such subject matter in connection with presence is detrimental to the orderly prosecution 
any activity now or hereafter engaged in or per- of the Work. Subcontractor shall not permit any-
mitted by the Authority. Promptly upon request one under the age of 18 to perform the Work or 
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to have access to the Project site. Subcontractor 
shall <lomply with all instructions by Contractor 
relating to the ingress and egress of its employ­
ees, materialmen and suppliers to the Project and 
shall take all necessary steps to restrain and en­
join any illegal picketing, demonstrating, vio­
lence, or similar activity against Subcontractor at 
the Project. Subcontractor agrees that if any pro­
vision of the Contract Documents conflicts with 
any agreement among members of a trade asso­
ciation, or with a union or labor council which 
regulates the work to be performed by a particu­
lar trade, Subcontractor shall reconcile such con­
flict without delay or damage to Owner or Con­
tractor. Nothing herein shall be deemed to limit 
Contractor's rights under Article 26 hereof. 

Subcontractor agrees to conform its actions to 
the requirements of the GC Prime Contract, Arti­
cle 37, Equal Employment Opportunity which is 
expressly incorporated in full in the Subcontract 
as set forth at length and attached hereto as Form 
7.1, Equal Employment Opportunity certifica­
tion. 

Subcontractor assures that it will undertake an 
affirmative action program as required in GC 
Prime Contract Article 38. 

Subcontractor shall pay its employees at least the 
prevailing rate of wage as is required pursuant to 
GC Prime Contract Article 39. 

able precautions to protect the Work from loss or 
damage prior to acceptance by Owner. 

ARTICLE 26, DEFAULT 
Should Subcontractor at any time: 
(a) fail to supply the labor, mate­

rials, equipment, supervision and other things 
required of it in sufficient quantities and of re­
quired quality to perform the Work with the 
skill, conformity, promptness and diligence re­
quired hereunder; 

(b) cause interference, stoppage, 
or delay to the Project or any activity necessary 
to complete the Project; 

(c) become insolvent; 
(d) fail to properly and promptly. 

make payment for all materials and services pro­
vided in the performance of the Work; or 

(e) fail in the Contractor's opinion 
in the performance or observance of any of the 
covenants, conditions, or other terms of this 
Subcontract, then in any such event, each of 
which shall constitute a default hereunder by 
Subcontractor, Contractor shall, after giving 
Subcontractor written notice of default and seven 
(7) calendar days within which to cure said de­
fault, have the right to exercise any one or more 
of the following remedies: 

(i) require that Subcontractor util­
ize, at its own expense, overtime labor (including 
Saturday and Sunday Work) and additional shifts 
as necessary to overcome the consequences of 
any delay attributable to Subcontractor's default; 

(ii) attempt to remedy the default 
ARTICLE 25, DAMAGE by whatever means Contractor may deem neces-

Contractor shall not be liable or re- sary or appropriate, including, but not limited to, 
sponsible for loss or damage to the equipment, correcting, furnishing, performing, or otherwise 
tools, facilities, or other personal property completing the Work, or any part thereof, by it-
owned, rented, or used by Subcontractor, or any- self or through others (utilizing where appropri-
one employed by or through Subcontractor, in ate any materials and equipment previously pur-
the performance of the Work; and Subcontractor chased for that purpose by Subcontractor) and 
shall maintain such insurance and take such pro- deducting the cost thereof (plus an allowance for 
tective action as Subcontractor deems desirable administrative burden equal to fifteen percent 
with respect to such property. Contractor shall (15%) of such costs) from any monies due or to 
not be liable or responsible for any loss or dam- become due to Subcontractor hereunder; 
age to the Work, and Subcontractor shall be re- (iii) without waiving or releasing 
sponsible for the correction or restoration of any any rights or remedies against Subcontractor or 
such loss or damage to the Work, or to the work its sureties, and either by itself or through others 
of Contractor or any other subcontractor, result- take possession of the Work, and all materials, 
ing from the operations of Subcontractor, or its equipment, facilities, plants, tools, scaffolds and 
subcontractors, agents, servants, or employees appliances of Subcontractor relating to the Work, 
hereunder. Subcontractor shall take all reason- for the purposes of completing the Work and se-
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curing ·to Contractor the payment of its costs 
tplus an allowance for administrative burden 
~qual to fifteen percent (15%) of such costs) and 
other damages under the Subcontract and for the 
breach thereof, it being intended that Contractor 
shall, for the stated purposes, be the assignee of 
and have a security interest in the property de­
scribed above to the extent located on the Project 
site (and Contractor may at any time file this 
Subcontract as a financing statement under ap­
plicable law); or 

(iv) recover from Subcontractor 
all losses, damages, penalties and fines, whether 
actual, direct or consequential (including without 
limitation any increase in Contractor's cost of 
insurance resulting from Subcontractor's failure 
to maintain insurance coverages required here­
under), and all reasonable attorneys' fees suf­
fered or incurred by Contractor by reason of or 
as a result of Subcontractor's default. 

After completion of the Work by 
the exercise of any one or more of the above 
remedies and acceptance of the Work by Archi­
tecVEngineer and full payment therefore by 
Owner, Contractor shall promptly pay Subcon­
tractor the undisbursed balance of the Price, if 
any. If the cost of completion of the Work, plus 
the allowance for administrative burden, together 
with any other damages or losses sustained or 
incurred by Contractor, shall exceed the undis­
bursed balance of the Price, Subcontractor and 
its guarantors, surety, or sureties shall pay the 
difference within twenty-one (21) days of written 
demand from Contractor. 

The foregoing remedies shall be 
considered separate and cumulative and shall be 
in addition to every other remedy given here­
under or under the Contract Documents, or now 
or hereafter existing at law or in equity. Subcon­
tractor's guarantors, surety, or sureties agree to 
be bound to Contractor with respect to such 
remedies notwithstanding any provision of the 
bonds provided pursuant to Article I 0 hereof. 

Except as limited by this Subcon­
tract, Subcontractor shall have the rights and 
remedies available at law or in equity for a 
breach of this Subcontract by Contractor. Any 
default by Contractor shall be deemed waived 
unless Subcontractor shall have given Contractor 
written notice thereof within five (5) days after 
the occurrence of such default. Subcontractor 

shall be entitled to stop the Work or terminate 
this Subcontract only (a) on account of Contrac­
tor's failure to pay an amount to Subcontractor 
which is paid by Owner to Contractor under 
Subcontractor's Application for Payment that is 
approved in accordance with the Contract 
Documents and (b) where a good faith reason 
does not exist as to the withholding of such 
payments claimed by Subcontractor ("Contrac­
tor's Default"). Subcontractor shall not be enti­
tled to stop the Work on account of a Contrac­
tor's Default unless such Contractor's Default 
shall have continued for more than ten (10) days 
after Contractor's receipt of written notice of 
such Contractor's Default from Subcontractor, 
specifying in detail the nature of the default and 
the steps necessary to cure the claimed default. 

Subcontractor shall not be entitled 
to terminate this Subcontract except for a Con­
tractor's Default which shall have continued for 
at least an additional thirty (30) days after (a) 
Subcontractor shall have stopped Work in accor­
dance with this paragraph and (b) Contractor 
shall have received thirty (30) days written no­
tice of Subcontractor's intention to terminate this 
Subcontract. Article 26 represents the Subcon­
tractor's sole right to stop the Work or terminate 
this Subcontract. 

Should any termination for de­
fault under Article 26 (iii) be determined to be 
invalid, improper or wrongful, such termination 
shall be deemed to have been a termination for 
convenience as provided in Article 28 below. 

Subcontractor shall not be entitled 
to receive any further payment until the Work 
shall be wholly completed to the satisfaction of 
Contractor and shall have been accepted by Con­
tractor and Owner, at which time, if the unpaid 
balance, if any, ofthe Price at the time of Sub­
contractor's default shall exceed the costs and 
expenses incurred in completing the Work and 
curing Subcontractor's default, such excess shall 
be paid to Subcontractor; but if such costs and 
expenses shall exceed such unpaid balance, then 
Subcontractor shall pay the difference to Con­
tractor. Such costs and expenses shall include 
not only the cost of completing the Work to the 
satisfaction of Contractor and Owner and of per­
forming and furnishing all labor, services, mate· 
rials, equipment and other items required there­
fore, but also all losses, damages, costs and ex-
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penses,'whether actual, direct or consequential, 
including, without limitation, attorney's and le­
gal fees and disbursements, sustained, incurred 
or suffered or to be sustained, incurred or suf­
fered by Owner or Contractor by reason of or 
resulting from any default of Subcontractor. 

ARTICLE 27, DISPUTES 
In the event of any dispute be­

tween Subcontractor and Contractor arising out 
of or relating to this Subcontract, or the breach 
thereof, Subcontractor understands and agrees 
that the dispute shall be decided in accordance 
with Paragraph 35, Authority and Duties of the 
Chief Engineer, of Prime Contract WTC-
284.458 (GC) and Subcontractor, its suppliers, 
subcontractors and its guarantors, surety, or sure­
ties, shall be bound to Contractor to the same 
extent that Contractor is bound to Owner by the 
terms of the Contract Documents and by any de­
cisions or determination made under the Contract 
Documents pursuant to said contract provisions. 
Subcontractor understands and agrees that the 
Chief Engineer of the Port Authority of New 
York and New Jersey is authorized under Para­
graph 35 of Prime Contract Document WTC-
284.458(GC) to decide all questions of any na­
ture whatsoever arising out of under or in con­
nection with, or in any way related to or on ac­
count of the Prime Contract, and Subcontractor 
understands and agrees that it will be fully bound 
by this dispute resolution procedure and by the 
final detennination ofthe Chief Engineer. By 
executing this Subcontract Subcontractor under­
stands and agrees that it will be bound by Para­
graph 35 of Prime Contract Document WTC-
284.458(GC) which is attached hereto as Exhibit 
IB and Subcontractor is requested to include the 
provisions of Exhibit IB in all subcontracts for 
work, labor, services, materials or supplies it en­
ters into in connection with the perfonnance of 
this Subcontract. Subcontractor shall be afforded 
a reasonable opportunity to present information 
and testimony involving its rights. Subcontractor 
shall be solely responsible for the preparation of 
any infonnation or testimony hereunder unless 
Contractor notifies Subcontractor in writing of 
its intention to provide attorneys and provide for 
the presentation of any case governed by this 
paragraph, in which case Subcontractor shall 
have the duty to cooperate with Contractor. 

In the event of any dispute as to 
whether any item or portion of the Project Work 
is within the scope of the Work to be performed 
by Subcontractor or any dispute as to whether 
Subcontractor is entitled to an extra payment, 
Subcontractor shall continue to proceed dili­
gently with the perfonnance of the Work, this 
Subcontract, and any disputed Work, pending 
any resolution. The existence of a dispute shall 
not be grounds for any failure to perform by 
Subcontractor nor limit the right of Contractor to 
proceed to remedy any default by Subcontractor. 

ARTICLE 28, EARLY TERMINATION 
If Owner terminates the Contract 

or stops the Work for a reason other than the sole 
default of Contractor, Contractor may terminate 
this Subcontract or stop the Work for the same 
reason, and Subcontractor's rights and remedies, 
including the basis for payment of any unpaid 
portion of the Price, shall be limited to the corre­
sponding rights and remedies available to Con­
tractor under the Contract Documents, and con­
trolled by Article 26 above. Should this Subcon­
tract be terminated for default, Subcontractor 
shall assign all purchase orders arid subcontracts 
to Contractor if Contractor, in its sole and abso­
lute discretion, requests such assignments. Sub­
contractor agrees to incorporate such provisions 
in its agreements with suppliers and subcontrac­
tors to effectuate this Article 28. Nothing herein 
shall create any duty on the part of Contractor to 
accept the assignment of any purchase order or 
subcontract hereunder. 

Further, in its sole discretion and 
without notice to any guarantors, surety, or sure­
ties, Contractor may, at any time prior to final 
payment, terminate this Subcontract for its con­
venience upon the giving of written notice to 
Subcontractor. In no event shall Subcontractor be 
entitled to consequential damages or loss of prof­
its on portions of the Work not yet performed. If 
terminated for convenience, Subcontractor shall 
be entitled to be paid all costs of all Work pro­
vided hereunder including reasonable and neces­
sary costs of termination, as determined in ac­
cordance with the method set forth in Article 8 
above, together with the Profit Percentage attrib­
utable to the costs so determined. Payment shall 
be made in accordance with and subject to the 
requirements of Article 4. 
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Without limitation, the following 
obligations, among others, of Subcontractor shall 
survive the termination of the Subcontract 
whether pursuant to this Subcontract: warranties 
and guarantees of Work performed; indemnity; 
payment of taxes, damages, losses and expenses; 
certifications; delivery of manuals, data on elec­
tronic media and as-built drawings; correction of 
Work performed; removal of liens; and coopera­
tion with the construction lender. 

ARTICLE 29, SETOFF 
If Subcontractor is, or hereafter 

begins, performing any work for Contractor 
other than the Work under the Subcontract and 
the unpaid balance of the Price becomes insuffi­
cient to complete such Work or compensate Con­
tractor for any damages or deficiencies by the 
Subcontractor in the performance of the other 
work, Subcontractor hereby consents and agrees 
to allow Contractor, in its sole discretion and 
judgment, to setoff any of Contractor's claims 
against any funds due, or which may become 
due, Subcontractor under any other agreement 
with Contractor, or any subcontract on any other 
project. No refusal or failure of Contractor to ex­
ercise its rights hereunder shall constitute the 
basis of any right or claim against Contractor. 

ARTICLE 30, AGENCY FoR RENTAL OF 
CONSTRUCTION EQUIPMENT AND PURCHASE OF 
MATERIALS NOT INCORPORATED IN 
PERMANENT CONSTRUCTION 

Subcontractor is referred to 
Clause "5" of Modification 1 to the Prime Con­
tract, entitled "Agency for Rental of Construc­
tion Equipment and Purchase of Materials Not 
Incorporated In Permanent Construction", and 
Clause "6" of Modification 1 to the Prime Con­
tract, entitled "Exemption From New York and 
New York City Sales Taxes", the terms and con­
ditions of which are incorporated by reference 
and made fully binding upon and applicable to 
the Subcontractor. Subject to Clauses "5" and 
"6" and to all other applicable provisions of the 
Prime Contract, Subcontractor is hereby author­
ized to act on behalf of the Authority, pursuant to 
the Agency arrangement for the rental of con­
struction equipment and purchase of material not 
to be incorporated in the permanent construction, 
contained in Clause 5, as agent, for the limited 
and specific purpose only of rental of construe­

tion equipment or purchase of such material for 
the use on this Project in the performance of the 
Contract Work. Subcontractor's issuance of any 
forms of agreement for the rental of construction 
equipment or any purchase orders for such mate­
rials, for use on the subject Project shall be fully 
compliant with, and in accordance with, the 
aforesaid clauses of the Prime Contract. 

ARTICLE 31, MISCELLANEOUS 
(a) All matters relating to the va­

lidity, performance, or interpretation of this Sub­
contract shall be governed by the law of the State 
of New York without regard to its choice of law 
provisions, and any suit, action or proceeding 
between the parties arising out of this Subcon­
tract shall be brought in Federal or State Courts 
in the County ofNew York, and Subcontractor 
submits itself to the exclusive jurisdiction of 
such courts. 

In the event that any term, provi­
sion, or part of the Subcontract is held to be ille­
gal, invalid or unenforceable, such term, provi­
sion, or part shall be deemed severed from the 
Subcontract and the remaining terms, provisions 
and parts shall remain unaffected thereby. 
Where the context requires, neuter terms used 
herein shall include the masculine and feminine, 
and singular terms shall include the plural, and 
vice versa. 

(b) This Subcontract, including 
any executed modifications, and the documents 
incorporated herein by reference, embodies the 
entire agreement of the parties and supersedes all 
prior negotiations, agreements and understand­
ings relating to the subject matter hereof. Sub­
contractor agrees that any claims against Con­
tractor, irrespective of an alleged breach by Con­
tractor of the Contract Documents, shall be 
based, nonetheless, upon this Subcontract and 
the Price, and shall in no event be based upon an 
asserted fair and reasonable value of the Work 
performed. 

(c) This Subcontract may not be 
changed in any way except as herein provided or 
by a writing signed by a duly authorized officer 
or agent of each party. No requirement of this 
Subcontract may be waived except in writing 
signed by a duly authorized officer of the waiv­
ing party. This provision may not be waived 
orally by Contractor. 
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(d) The provisions of this Subcon­
tract and the Contract Documents are intended to 
supplement and complement each other. If, how­
ever, any provision of this Subcontract irrecon­
cilably conflicts with a provision of the Contract 
Documents, the provision imposing the greater 
duty on the Subcontractor shall govern. 

(e) As to any claim which arises 
out of Subcontractor's performance which is also 
caused by the acts or omissions of any third 
party, Subcontractor's liability hereunder shall 
be joint and several. 

(f) The failure of Owner or Con­
tractor to insist upon performance or strict per­
formance of any of the terms, covenants or con­
ditions of this Subcontract or the Contract 
Documents shall not be deemed a waiver of any 
rights or remedies that Owner or Contractor may 
have; shall not be deemed to constitute an 
amendment of this Subcontract; and shall not be 
deemed a waiver of any subsequent breach or 
default by Contractor of any of the terms, cove­
nants, or conditions of this Subcontract. 

(g) Offsite Delivery Storage of 
Materials (If Applicable): If approved by The 
Port Authority of New York and New Jersey 
Engineer (PANYNJ) and the Contractor, 
monthly advances to the Subcontractor may 
include an amount not to exceed 85% of the 
material value of material stored off-site, as 
determined by The Port Authority of New 
York and New Jersey's Engineer, pending in­
corporation in the permanent construction pro­
vided that the following conditions are met: 

Materials: To be eligible for par­
tial payment, materials must meet have a mini­
mum material cost of two hundred fifty thousand 
dollars ($250,000.00), be materials that will be 
incorporated into permanent work, be in a condi­
tion that is ready for on-site installation without 
further fabrication or processing,. and must be 
materials that will be stored for a minimum of 60 
days. 

Storage: Such materials must be 
delivered to and be stored in a bonded warehouse 
located in the continental United States unless 
otherwise approved by the Engineer. The stor­
age facility must provide any and all special stor­
age conditions, regardless of the uniqueness, re­
quired by the material that is being stored. All 
items must be stored in a manner consistent with 

the manufacturers' recommendations in order to 
ensure that equipment and material are in no way 
damaged or impaired during the storage period 
and that all manufacturers' warranties remain 
unimpaired. All materials stored at an approved 
off-site location shall be individually marked and 
identified in a conspicuous manner "Property of 
the Port Authority of New York and New Jersey 
-Contract WTC-284.458GC." 

Subcontractor shall arrange for 
the Contractor and the P ANYNJ Engineer to 
have access to the site for inspection of material 
stored as requested. 

The Subcontractor shall submit to 
the P ANYNJ Engineer and the Contractor a 
warehouse receipt for the items stored. Such re­
ceipt shall be in the name of The Port Authority 
of New York and New Jersey and shall be in a 
form approved by The Port Authority of New 
York and New Jersey. 

The Subcontractor shall have risk 
of loss for any materials stored off-site until the 
acceptance by the Authority at the Project Site. 

As a prerequisite to making any 
payments under this clause, the Subcontractor 
shall furnish whatever documents evidencing 
transfer of title to materials to the Authority that 
the PANYNJ Engineer and Contractor requires, 
including bills of sale and affidavits of title in 
forms acceptable to the Engineer. 
In light of the period of storage, there will be no 
retention made from the 85% of the material cost 
paid in advance of incorporation of the materials 
into the permanent construction. 

The making of partial payments 
shall not be deemed to be final acceptance of ma­
terials, nor shall it relieve Subcontractor of re­
sponsibility for such materials. 

Material Delivery and Storage 
Plan: A Material Delivery and Storage Plan must 
be submitted by the Subcontractor for acceptance 
and approval by the P ANYNJ Engineer and the 
Contractor. All material must be delivered and 
stored off-site in a manner consistent with the 
approved plan. Such a plan shall include: (I) 
The name and location of the bonded warehouse, 
(2) A detailed description of the conditions of 
storage, (3) a detailed description of the material 
stored and duration of such storage, (4) any plans 
for inspection, and testing, and (5) a description 
of all fees associated with storage, inspections, 
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maintenance, testing, moving, and any other 
kinds of expenses associated with off-site stor­
age. 
In approving such plan, the PANYNJ Engineer 
will advise Contractor, who will in tum advise 
the Subcontractor of any requirements for . the 
Engineer's presence during the movement of 
items to or from storage. 

In any subcontract where off-site 
storage is necessary, Contractor shall provide for 
such storage in accordance with the approved 
plan through the scheduled on-site delivery date. 
Contractor also shall provide that such off-site 
storage shall continue past such date as may be 
needed and will obtain unit pricing for such stor­
age in six-month units to allow for such exten-
sion. 

Warranty associated with Storage 
of Materials: Notwithstanding any provision 
hereof to the contrary, the warranty, if any, for 
any items stored shall not commence until the 
Authority's acceptance of the item. Any use for 
testing, start-up or beneficial use prior to the ac­
ceptance date shall not constitute warranty start­
up. Subcontractor shall maintain any item used 
in connection with beneficial use prior to the 
warranty start date as if the time were under war­
ranty during that period." 
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I~ WITNESS WHEREOF, the parties have duly executed this Subcontract as of the date first above written. 

DCM Ecrectors Inc. PHOENIX CONSTRUCTORS, JV 
Subcontractor 

-f-~~J~~~===- By: By: 

Printed 
Name: 

Title: 

Date: 

Attest: 

(Signature) / (Signature) 

/ A Printed 

- --=L,q=-·.!!.A..&2.=· z::::;;.-<Y'--.... bf9¥=. -=..::...:.1.::-.1:.._· ___ Name: 
7 

___ .f:....?....:.~-="'=-!.:-=-~-=-'-'-1--"L"")-=~....:....=...::.r ____ Title: D, ~c 7f!J(L - W 1<: c. 

s-Ia. Ita 9 
I I 

~>'1'-ft-"'---'--........_---'----'------">---- Attest: &1J ~ 
D Partnership/Join;Ventur':&ndividual 

If your company qualifies as one or more of the business enterprise types listed below, please check the appropriate 
box(s) and list certifYing agency(s) below: 

D DBE (Disadvantaged Business Enterprise) 
D MBE (Minority Business Enterprise) 
D SBE (Small Business Enterprise) 

CertifYing Agency(s): 

0 SDVE (Small Disabled Veteran Enterprise) 
0 WBE (Women Business Enterprise) 
0 N/A (Does not apply to your firm) 

If your company is a Minority Business Enterprise (MBE), please check the appropriate box: 
0 African American 0 Hispanic 
D Aleutian Indian D Native American 
D Asian 

LICENSING: By executing this Subcontract, Subcontractor affirms that it holds the following contractor license(s) 
applicable to the Work as required by the state of New York. 

State of License No(s). (If none required, enter "N/A") 

License Classification(s): -----------------------------

Expiration Date: ______ _ 

Payments will not be processed without complete licensing information. 

*Subcontractor's Federal Employer Identifi-
cation No.: 
(If no E. I. Number, enter business owner's Social Security No.) *Per IRS 3402(s), 31% of each payment is required 
to be withheld and remitted to the IRS ifE.l. Number or Social Security Number is not provided. This withholding 
amount will be in addition to Subcontract retainage. 

For __________ Use: 

0 License VerifiedO Not Required By: _________ _ Date: _____ _ 
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SCHEDULE 1-SUBCONTRACT DOCUMENTS 

Tbe Contract Documents referred to in Article 1 and elsewhere in this Subcontract consists of the Subcontract and the 
following: 

The Contract Documents, sometimes referred to collectively as the "Subcontract," are listed below and shall constitute 
the Subcontract. 

NOTE: Exhibits are not sequential. Only the exhibits listed are applicable to this Subcontract. 

• Prime Contract WTC-248.458GC and all associated Modifications to such, including but not 
limited to Modification 1 to the Prime Contact executed by, Phoenix Constructors JV and The Port 
Authority of New York and New Jersey- All requirements in the Prime Contract between Phoenix 
Constructors JV and The Port Authority of New York and New Jersey and associated 
Modifications are flowed down in their totality, as applicable to the Scope of Work. 

• Exhibit 1, Statement of Work Conformed 

• Exhibit 1B, Applicable Prime Contract Clauses 

• Exhibit 1 C, Special Terms & Conditions 

• Exhibit 10, Administrative Procedure w/ Applicable Forms 

• Exhibit 2A, Contractor's Pricing 

• Exhibit 2B, Tax Exempt Status 

• Exhibit 2C, Contractor's Signature Authorization 

• Exhibit 3, Partial Release and Waiver 

" Exhibit 4, Closeout w/ Applicable Forms 

• Exhibit 5, Subcontractor Survey and Resource Questionnaire and Applicable Forms 

• Exhibit 6, Minority Women's Business Enterprise Subcontract Requirements 

• Exhibit 7, Equal employment Certification 

• Exhibit 8, Change Order 

• Exhibit 9, Intentionally Omitted 

• Exhibit 10, Performance and Payment Bonds 

• Exhibit 11, Insurance Rider w/ Applicable Forms 

• Exhibit l1A, Owner Controlled Insurance Program ("OCIP") w/ Applicable Forms 

• Exhibit 12, Off-site Material Storage Log 

• Exhibit 13, Subcontractor Request Forms 

• Exhibit 14, Intentionally Omitted 

• Exhibit 15A, Health and Safety Procedure w/ Applicable Forms 

• Exhibit 15B, Conditions and Precautions for Work within NYC Transit Right of Way 

• Exhibit l5C, NYC Transit Maintenance of Way Track Division Safety Rulebook 

• Exhibit 150, Job Safety Analysis and Supplemental Project Specific Safety Plan 
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• ,Exhibit 15E, Environmental Perfonnance Commitments (EPCs) 

• Exhibit !SF, Sustainability Requirements 

Exhibit 16, Hazardous and Toxic Substance Requirements 

• Exhibit 17, Temporary Facilities 

Exhibit 18, Quality Control w/ Applicable Sample Exhibits 

• Exhibit 19A, Confidential Infonnation w/ Applicable Fonns 

Exhibit 198, Site Rules & Regulations 

• Exhibit 19C, WTC PATH ID Guidelines for Subcontractors w/ Applicable Fonns 

Exhibit 19D, Vehicle Access Requirements w/ Applicable Fonn 

• Exhibit 20, Intentionally Omitted 

Exhibit 21A, Daily Report 

• Exhibit 218, Standby Report 

• Exhibit 22, Notice of Completion 

Exhibit 96, Attaclunents 

a Exhibit 97, Division I Specifications 

Exhibit 98, Division 2-18 Specifications 

Exhibit 99, Drawings, consisting of drawings listed on the index page of the drawings and the 
statement of work 

Exhibit 23-95, Intentionally Omitted 

General Contracting Services Contract WTC-284.458 (GC) with associated modifications 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 
DOWNTOWN RESTORATION PROGRAM 

WORLD TRADE CENTER 
PATH HALL AND TRANSIT HALL STRUCTURE TO GRADE 

CONSTRUCTION: STRUCTURAL STEEL AND PRECAST 

CONTRACT WTC- 234.544 

SUPPLEMENTAL AGREEMENT NO. lA 

WHEREAS, the Port Authonty of New York and New Jersey (heremafter called the 
"Authonty") and DCM Erectors, Inc (heremafter called the "Contractor") have 
heretofore entered mto a contract m wntmg known as Contract WTC-234 544 - PATH 
Hall and Transit Hall Structure to Grade Construction Structural Steel and Precast 
(heremafter called the "Contract"), and 

WHEREAS, the parties hereto desire to supplement/amend said Contract m certam 
respects, and 

NOW THERETOFORE, m consideratiOn of the mutual covenants and agreements 
heremafter contamed, the parties mutually agree that the said Contract shall be deemed 
supplemented/amended effective as of February 23, 2010 as follows 

For the purpose of convemence and ease of locatiOn of changes effected by this 
Supplemental Agreement No lA and for smd purposes only, all references herem to 
Proposal, Form of Contract, SpecificatiOns, Contract Drawmgs, pages, paragraphs, 
clauses, and lines are to conformed copies of Contract WTC-234 544 and heretofore 
distnbuted by the Authonty 

The Contract shall be supplemented as follows 

I COMPLETION OF PATH HALL ROOF STRUCTURE SCOPE: 

Complete the followmg scope of work Items to allow for the completiOn of the PATH 
Hall roof structure to be constructed as part of Contract WTC-234 544 This mcludes 
work Items that were to be performed via WTC Contract 284 458 GC (Phoemx 
Constructors, JV) This work mcludes the followmg Items 

a PATH Hall Steel Temporary Roof DemolitiOn and removal of PATH Temporary 
StatiOn roof and constructiOn of a new temporary roof (also referred to as a shield) 
west of Column Lme 74, to facilitate InstallatiOn of permanent roof steel This allows 
the PATH Temporary Station to remam operatiOnal dunng constructton Drawmgs 



Included World Trade Center Station ConstructiOn Temporary Roof Over Extstmg 
PATH Statwn Rev 0 Dated 9/02/09, Drawmgs G-1 ,G-2,S-l ,S-2,S-3,S-4,S-5,S-6,S-
7,S-7A,S-8,S-9,S-10,S-ll,S-12,S-13,S-14,S-15,S-16 Thts work was negotiated as 
Post A ward Contract Change #2 

b Temporary Steel to Support East Box Guder and West Tted Arch Install 
temporary steel frammg that will support the Phase 1 East Box Gtrder (Area 1) steel 
and West Tted Arch (Area 2) steel on temporary supports unttl the super-columns for 
the new PATH Statton permanent roof are completed Removal of temporary steel 
structure to support East Box Guder shown as part of base contract Spectf1C scope 
and cost to be determtned separately Drawmgs Included East box Gtrder and West 
Arch Truss Temporary Support and Work Platform Frammg Work Order # 20 
Contract No WTC-234 544 Rev 3 dated 9/ll/09 Drawmgs G-1, G-2, S-1 ,S-2,S-
3,S-4,S-5,S-6,S-6A,S-6B Thts work was negotiated as Post Award Contract Change 
#4 

c Extstmg PATH Statton Column Underpmnmg Install underpmnmg steel for the 
columns and footmgs that currently support the PATH Temporary Statton m locations 
where the new PATH station steel columns mterfere Thts wtll allow the extstmg 
columns to support all the loads from the statwn as the new footmgs are constructed 
and unttl the permanent columns and footmgs are mstalled Thts work also mcludes 
new frammg steel for box-outs reqmred at the platform level for mstallatwn of 
columns for permanent PATH Statton roof Removal of underpmmng to support 
steel mstallatwn only 1s also mcluded Drawmgs Include Ex1stmg Statton Column 
and Platform Underpmnmg Drawmgs Work Order No 20 Contract No WTC-
234 544 Drawmgs G-1 ,S-1 ,S-2,S-3,S-4,S-5,S-6,S-7 ,S-8,S-9,S-IO,S-ll ,S-12,S-13, 
RevlSlon 3, dated October 2009 Thts work was negotiated as Post Award Contract 
Change #5 

d Tower Crane Footmgs Construct tower crane footmgs at two locatwns adJacent to 
the North-South shear wall Thts work mcludes the removal of rakers and the 
mstallat10n of a utthty bndge to properly access the site locatiOn Drawmgs Include 
FoundatiOns - Howard I Shapuo & Associates, Drawmgs 1, 2 and 3, Rev1s10n 7, 
dated 7/31/09 Rakers- Jenny Engmeenng drawmgs for North South Wall Bracmg 
Task Order 7, drawmgs G-1, S-1, S-2, S-3 and S-4, Revtston 1, dated 11115/07 This 
work was negotiated as Post Award Contract Change #3 

e Concrete Pad for M 18000 Crane Construct a s1x mch thtck rem forced concrete pad 
m the East Bathtub, to be used by DCM Erectors' M 18000 crawler crane to erect 
structural steel m the permanent PATH StatiOn, around the 1-Lme Subway and m the 
Transit Hall Drawmgs Include Drawmg BD-0 1 01 by Howard I Shapiro & 
Associates, dated 11111109 This work was negotiated as Post Award Contract 
Change #10 



Negotiated lump sum amounts for above scope of work Items 
a PATH Hall Steel Temporary Roof 
b Temporary Steel -East Box Girder and West Tted Arch 
c Existmg PATH StatiOn Column Underpmmng 
d Tower Crane Footmgs 
e Concrete Pad for M 18000 Crane 

TOTAL 

$7,687,544 
$5,296,096 
$2,375,000 
$1,094,349 

$330,000 

$16,782,989 

The above shall mclude all cost associated With the work mcludmg but not limited to 
multiple mobthzatton and demobthzatwn costs, standby and tdle time, overtime, 
premmm time, additional manpower, additiOnal eqmpment and additiOnal superviSion 
and changes to means and methods as necessary to mttlgate any adverse schedule 
Impacts 

The total contract value for this Supplemental Agreement lA 1s $16,782,989, 
mclustve of all overhead, profit and fee 

Except as provided herem, the Contract remams unchanged and m full force and effect 

Thts Supplemental Agreement No lA may be executed m any number of counterparts, 
and each such counterpart hereof shall be deemed to be an ongmal mstrument, but all 
such counterparts together shall constitute but one agreement 

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental 
Agreement to be duly executed by their respective duly authonzed officers as of the day 
and year first above wntten 

DCM Erectors, Inc 

Byp~~,J 
Title J>4..~ ~~ 

PORT AUTHORITY OF NEW YORK 
ANDNEW ORK 

:y 1-,~ ~z;_ 
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\ THE PORT AUTHORITY OF NEW YORK & NEW JERSEY\ ~1-
DOWNTOWN RESTORATION PROGRAM ' -

WORLD TRADE CENTER ~ ~ 
PATH HALL AND TRANSIT HALL STRUCTURE TO GRADE' 

CONSTRUCTION: STRUCTURAL STEEL AND PRECAST . , 

CONTRACT WTC- 234.544 

SUPPLEMENTAL AGREEMENT NO. 1 C 

WHEREAS, the Port Authonty of New York and New Jersey (heremafter called the 
"Authonty") and DCM Erectors, Inc. (heremafter called the "Contractor") have 
heretofore entered mto a contract m wntmg known as Contract WfC-234 544- PATH 
Hall and Transit Hall Structure to Grade ConstructiOn- Structural Steel and Precast 
(heremafter called the "Contract"), and 

WHEREAS, the parties hereto deme to supplement/amend satd Contract m certam 
respects, and 

NOW THERETOFORE, m constderahon of the mutual covenants and agreements 
heremafter contained, the parttes mutually agree that the satd Contract shall be deemed 
supplemented/amended effective as of July 19, 2010 as follows 

For the purpose of convemence and ease of location of changes effected by thts 
Supplemental Agreement No IC and for satd purposes only, all references herem to 
Proposal, Fonn of Contract, Specifications, Contract Drawmgs, pages, paragraphs, 
clauses, and ltnes are to conformed coptes of Contract WTC-234 544, Supplemental 
Agreement No lA and Supplemental Agreement No lB and heretofore dtstrtbuted by 
the Authonty. 

The Contract, Supplemental Agreement No. 1 A and Supplemental Agreement No. 1 B 
shall be supplemented as follows· 

Complete the following scope of work ttems to allow for the completion of the PATH 
Hall roof structure to be constructed as part of Contract WfC-234 544 and mtscellaneous 
MEP and structural relocations required for completion of the pennanent structure. Thts 
Agreement mcludes work items that were to be perfonned VIa wrc Contract 284 458 
GC (Pboemx Constructors, N) and addltwnal work to coordmate wtth the Nattonal 
September 11 Memonal Museum Thts work mcludes the fotlowmg items: 

a Addtttonal Bracmg I Shonng for Memorial Spot Network AcceleratiOn. Addttwnal 
work reqmred for fabncatton, detatlmg, and mstaUatton of temporary shonng, 
required for early erection of the memonal spot network precast. Drawings Included 

0 
~ 
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SK-4161, Dated 5/21/2009. SK-PK20-S1052-1-001 R1, Dated 11/4/2009, S7624-
SK002, Dated 2/11/2009, SK-PK-20-S3540-1-SK-002 Dated 11120/2009 

b Extstmg PATH Hall Mezzanme Modificattons: Perform all work requtred to 
fumtsh and mstall all structural steel reqmred for the Extsting Statton Mezzamne 
Level Underpmnmg indicated on "World Trade Center Extstmg Statton Mezzamne 
Modification Drawmgs" - Work Order No. 20 - Contract No WTC-234.544 
Drawmgs G-1, S-1, S-2, S-3, S-4, S-5, S-6, S-7, S-8, S-9, S-1 0, S-11 and S-12, all 
Rev 2 dated 11/11/2009, 

c. North East Memona1 Steel Re-Work Provtde all labor, matenal and equipment as 
directed to remove Memonal structural steelwork already mstalled, ship, modifY m 
shop, re-shtp and re-mstall structural steel members as part of the Memonal Steel 
Contract m accordance with the followmg shop/field work drawmgs Drawmgs 
Include: 9601 - Rev 2 dated 2/9/l 0; 9614 Rev 2 dated 2/9/ I 0; 9616 - Rev 0 
2/9/10, 20842 - Rev 3 - 2/9/1 0; 20927 - Rev 2 - 2/9/1 0; 20928 - Rev 2 - 2/9/1 0; 
20933 Rev 0-2/9/10, 20934 Rev 0- 2/9/10; E218 Rev 2 2/9/10; FW20129-
Rev 0- 219110, FW10840- Rev 2- 2/9/10; FW20880- Rev 2- 2/910; SK-132-
Rev 0-2/03/10, 

d. Modifications to Temporary Roof Deckmg: Provide all labor, matenal and 
eqmpment to furnish and mstall gratmg tn heu of metal deckmg over the sequence 
108 area. Gratmg ts to be coordmated and cut around existmg MEP eqmpment and 
supports. Work to be done per Drawmg "E4005C- Mezzanine Gratmg Layout Plans 
& Details Rev 2 dated 03/01/10. 

e Column Additton!Modtficatton to Temp Roof· Provide all labor, matenal and 
eqmpment to fumtsh and mstall temporary footmgs and columns to support sequence 
1 08 beams m heu of contractual shear wall anchor plates Delete conng of wall as 
detailed m PACC 2 Drawmgs mclude G-1, G-2, S-6R, S-6A, S-6B, S-6C, S-6D, S-
6E, S-6F, all dated 2/17/10. 

f. Temporary Power & Weldmg Receptacle Relocations. Provide temporary 
277/480V power for weldmg machmes and temporary 120/208V power for uttltty 
power located on Platform B and C Provtde one ( 1) mam 480 volt -225 amp feed, 
which will ongmate from the power distrtbutton room located m mezzanme 
operattons level. Thts feed wtll extend onto the platform C cetltng where It wtll run 
m extstmg 4" condUit and be routed south along the platform to the AS1/D35 
captured area. The existmg 4" condmt Wilt be intercepted VIa a pull box and extended 
mto the captured area 

Provide a 480 volt- 3 phase, 225 Amp panel m the AS 1/D35 captured area Out 
of the 480 volt power panel, provide a 75 KVA step down transformer to feed a 200 
Amp, 120/208 Volts I 3 Phase panel. 

From the 200 Amp I 208 Volt panel, provtde condmtlcable across tracks 3&4 to 
platform B, where a 100 amp, 120/208 Volt, three phase panel wtll be provided m the 
AS 1/D25 captured area. These panels will be used for temporary uttltty power 



Prov1de two (2) 30 amp/ 480 volt d1sconnects on platform B (ASI/025 captured 
area) and two (2) on platform C to re-feed the weldmg machmes 

Prov1de a 20 Amp 3 Phase 480 volt feed to a dewatenng pump located on the 
south end of platform B. Th1s condmt w1ll ongmate from the temporary power setup 
CPDC-B located outside Substation #3 on the mezzanme wall. 

S1ze all cable and condutt for code comphance and IS responsible for all testmg 
and termination Equtpment to be submitted for approval pnor to mstallatton Refer 
to Sketch WPSK-1 dated March 5, 2010. 

g Elevator Machme Room Condmt Relocation· Perform all work to relocate all 
condmts m elevator machme room wh1ch are Stx (6) feet from the top of beam and 
blockmg the mstallatton of the 'Goal Post' steel through each room on platform B&C. 
The affected areas for the relocatwns have been surveyed and marked out. 

Platfonn B- South -Elevator Machme Room: 
Relocate fire alarm cable/condmt and hom/strobe Condutt/Cable and hom/strobe 

wtll be re-fed from south wall (currently fed from north wall) and the module will be 
mounted atop of the elevator controller and be re-fed from same condutt wh1ch Will 
be cut back 

Re,locate general power junction box Power JUnction box will be relocated below 
opemng envelope about 12" above fm1shed floor. 

Relocate lighting fixture F1xture w1ll be rotated 90 degrees and relocated 
towards north wall - •Note· additwnal hght wtll be supphed (on south s1de) by light 
fixture mstalled m slop smk area. 

Relocate fire alarm cable /condmt and modules - modules are for exhaust fan 
acttvatwn/shutdown. Exhaust fan w11l be ehminated - fire alarm modules to be 
deleted from FA program and cable/condutt IS to be cut back and FA Loop is to be 
mamtamed 

Remove ductwork and damper control above entrance door - exhaust/supply fan 
and ductwork w11l be utilized from Car Eqmpment DIVIsion I Mop Smk Room (wall 
has been removed between rooms) 

Relocate lightmg feed L1ghtmg feed wtll be relocated to north wall- outs1de of 
steel placement envelope 

Relocate fire alarm heat, smoke and speaker devtces mounted to ceiling Heat, 
smoke head and speaker wtll be relocated north- all are outside steel envelope 

Relocate condmts/equ1pment outstde elevator machme room on wall and below 
deckmg Ftre alarm condutt cable IS to be cut back north ofEMR door, penetrate wall 
and w1ll re-feed heat, smoke and speaker off of north wall 

Platfonn "C"- South -Elevator Machme Room 
Condmt/Cable and hom/strobe wtll be re-fed from north on the extenor east wall 

above envelope of steel (currently bemg fed from south waH) and the module w1H be 
mounted atop of the elevator controller and be re-fed from same condutt/cable on east 
wall. 

Relocate general power JUnction box Power junction box w1ll be relocated below 
openmg envelope about 12" above fimshed floor. 

Relocate hghtmg fixture Fixture will be rotated 90 degrees and relocated 
towards north wall 



Relocate fire alarm heat, smoke and speaker devtces mounted to cethng Heat, 
smoke head and speaker will be relocated north- all are outstde steel envelope 

Relocate fire alarm cable /condmt and modules - modules are for exhaust fan 
acttvattonlshutdown The exhaust fan wtll remam acttve, the FA modules are to be 
relocated south of the vent wtth the condmt and cable bemg rerouted ttght to cethng­
above envelope of steel 

Reuse exhaust/supply fan and ductwork and hghtmg feed. Ltghtmg feed wtll be 
relocated to north wall- outstde of steel placement envelope 

Relocate elevator power condmt/cable and all other condmtlcable/eqmpment 
outstde elevator machme room on wall and below deckmg The elevator power 
condmt (feeding over to the hydrauhc tank room) wtll be relocated ttght to the 
underside of the conugated steel deck as well as the lightmg feed to the hydrauhc 
tank room and the light fixture outstde door wtll be relocated one bay north. 

h Roofing at Mezzanme Operation Center Perform work to ensure protectton of the 
PATH Mezzanme Operations Center from the elements dunng the constructiOn of 
temporary roof/shield mcludmg clearing debns and cleanmg of extsting roof, visual 
mspection by a competent roofing professtonal mcludmg any repatr work necessary. 
Construct a temporary hamer at the extstmg lrnee wall to prevent dnvmg 
prectpttation from accumulatmg on top of the Mezzamne Operations Center whtle 
MEP work takes place m the area Drawings mclude "World trade Center PATH 
Statton Ftt-Out" A6.8, A6 13, A11.5 and A.14 for reference to existmg condttions 

1 Remove and Relocate Controls at Platform B&C· Relocate power/control condutt 
on Platform C ttght to understde of metal deck dtrectly above "Goal Post" cross beam 
marked out above elevator machme room door Relocate hydrauhc lme under 
Platform C approxtmately !-foot so as to ahgn wtth extshng adJacent PVC pipe to 
av01d new "Goal Post" steel brace 10-foot sectton of ptpe. Relocate hydrauhc tank 
and all associated ptpe 3 feet south into Car Equtpment Dtvtston/ Mop Stnk Room 
All associated ptpes to be run as low as possible. All work to be done dunng weekend 
outages or dunng off hours See sketch SK-C-1 dated 3/4/10 tttled "Elevator 
RelocatiOns for Goal Posts on "C", photo/sketch SK-C-2 dated 3/4/10 tttled "Elevator 
Relocations for Goal-Posts on B" and Sketch SK-B-1 dated 3/4/10 titled "Elevator 
Relocations for Goal-Posts on B" 

1. Revtston to Sequence 104 steel & temporal)' canopy: Provtde all labor, matenal and 
eqmpment to furntsh and install new header beams and columns at sequence 104 
Includes all concrete demolttwn requtred to expose existmg columns to connect to 
Also fumtsh and mstall temporary canopy over extsttng statr at column hnes B-C/74. 
Utthze extstmg steel/deckmg matenal Include all roofing/waterproofing work 
Refer to drawmgs from Hardesty & Hanover S-3R Rev 2 dated 2/2010, S-13C Rev 2 
dated 2/2010, and Drawmg S-130 Rev 2, dated 2/2010 



k. Temporary Monoratl at Sequence 106 Provide all labor, matenal and eqmpment to 
furntsh and mstall the temporary steel monorail system at sequence I 06 of the 
temporary roof, as mdtcated on sketches SK-1, SK-2, SK-3 and SK-4 dated 3/12/l 0 

l. Additional Cranepad Concrete. Furntsh and mstall extra concrete due to mcreased 
pad stze previOusly approved under Supplemental Agreement 1A; furnish and install 
approximately l,OOOCY of concrete to provtde level subgrade, furnish and mstall an 
extra 200 linear feet of formwork All work IS to be completed on an overt1me basts 
dunng weekend shifts 

m Contract Addendums 4, 7, and 8 Perform all structural steel and precast concrete 
modtficahons m accordance w1th the Scope Descnptton changes tssued wtth 
addendums 4, 7, and 8 dated 4/3/09, 6/12/09 and 7/15/09 Shop fabncat10n work as 
descnbed m the contract documents as Area 3 IS specifically excluded 

Defimttons 
Goal Post Steel Temporary steel columns and beams to temporanly support new precast 
and Iong1tudmal mezzamne gtrders at the southern end of Platform B and Platform C 

Negotiated lump sum amounts for above scope of work ttems: 
a. Bracmg I Shormg for Memonal Spot Network_ 
b. Extstmg PATH Hall Mezzanine Modifications 
c Memonal Steel Rework 
d. ModificatiOns to Temporary Roof Deckmg 
e Column Addition!Mod1ficat1on to Temp Roof 
f Temporary Power & Weldmg Receptacle Relocations 
g. Elevator Machine Room Condmt Relocation 
h. Roofing at Mezzanme Operations Center 
1. Remove & Relocate Controls 
J. Revtsion to sequence 104 frammg & canopy 
k. Temporary monoratl at sequence 106 
I. Add1ttonal Cranepad Concrete 
m. Contract Addendum# 4, 7, 8 

TOTAL 

$564,078 
$1,071,594 

Sl%,126 
$207,168 
$229,532 
$171,666 

$95,370 
$71,664 
$28,500 

Sl23,388 
$14,000 

$296,231 
$5,317,594 

$8,388,911 

The above shall include all cost assoctated w1th the work includmg but not hmtted to 
multtple mobtlization and demobilization costs, standby and 1dle t1me, overtime, 
premtum time, add1honal manpower, addtttonal eqmpment and addtttonal supervisiOn 
and changes to means and methods as necessary to mtttgate any adverse schedule 
tmpacts 

The total contract value for thts Supplemental Agreement 1C 1s $8,388,911, mclus1ve 
of all overhead, profit and fee. 



Except as provided herem, the Contract, Supplemental Agreement No. IA and 
Supplemental Agreement 1B remam unchanged and m full force and effect 

This Supplemental Agreement No. l C may be executed 1n any number of counterparts, 
and each such counterpart hereof shall be deemed to be an ongmal mstrument, but all 
such counterparts together shall constttute but one agreement. 

IN WITNESS WHEREOF, the parttes hereto have caused this Supplemental 
Agreement to be duly executed by thetr respective duly authonzed officers as of the day 
and year first above wntten. 

PORT AUTHORITY OF NEW YORK 
AND NEW YORK 

By: ____________________ _ 

Steven Plate 
Dtrector. WTC Construction 

By: ______________________ __ 
Lillian D. Valenti 
Director, Procurement 



THE PORT ALJ1 HORJTY OF NEW Y OR I\.. & .'l KW JERSEY 
DOW'\ITOW!'I RES10RATION PROGRAM 

WORLD TR•\DE CE:-.JTER 
PATH HALL A:\D ·1 RA~SIT BALL STRUCT'lJRE TO GRADE . 

CO'\ISTRUCTION: STRUCTURAL ~TEEL A:'IJD PRECA~T I,; •. 
COi'iTRACl WTC - 234.544 -

SlJPPLEME:"'T/\L AGl{EEME~T ~0. tC 

*~ 1l ~ 

I 1._ 'l~"f\\1 

'------·--
\\I l[REAS. the Port AuthoJJty oJ' New Yl)lk ami New Jersey (hcreJnafter called the 
'..\uthonty") <111d [)C\If [r~CtO!S, rnt (hcretnaftor called the ''Contractor") haw 
he1ctofore cnterctl mto J contract m \YrJtmg known a~ Cont1act WTC-234 544- PATH 
r!:lll ,md Tttmstt Hall StnH..tllJC to (,raJc ConstnJCtTon Structural Steel nnd Precast 
(hereinafter culled the "Contra~..('). and 

Wl!f:R EAS, tht: parties hereto dcs.1re to -;upplemenL amend ~aid Contract m ceruun 
1 C!--pects, Mld 

1\0\\ TI·IERP [()FORE. m con!>tdClatton of the rnutuul ~.,.ov-cnant!> and ngrecmcnt5 
lwr..:mafkr cont<11m:xt the part1cs mutu<~lly agree rhut the satd Contract ~hall be deemed 
<;Uopleml~ntecLram..::ndcd etlecuve a:) ot July 19. 20 I 0 a<, follow:, 

ror th~· purpo!>\C of ~.,onvemcncc and en<lc of locatiOn ot c,hnnge~ 0ffect0d by this 
l)uppkmcnlal t\gr~eml!nt l':t) l C and for '>did purpo~es only, .11! rclercncc~ hcrctn tl> 
PropLl:,c\1. f'onn or Contmn, Sp0Ctficatl01l'i, Contract Drawtng~, pages, purugraphs, 
llausc!>, ami lmr.:s Me lo confom1ed ~.opt!.!~ ot Contr,Kt WTC -234 544, Supp!emenml 
1\g.JCement No 1 \ and Suppl~mental Agreement No. I B and heretofore dt'itrthllted b) 
th-: .'\uthotll)' 

The Cnmract, ')upplcmental •\15rcemcnt :--.:o l A Jnd Supplemental ;\gtecment No lB 
"hoi I bL· "upplernented a!> tollo\\ ~ 

Complete the toll ow mg ~cope of \vut k Jtcnb to allow lor thu compldton ot the PATH 
H..tll root -,trucrure to be con\tructcd as part oi' Contrad \\tTC-2 34 544 ,md nmccll,meou!> 
'V1EP ,1!\d slructurdl rclocatrons rcquu-cd for completron ot the p(:'rmanenr ::.tructure Thts 
Agn!~nwnt llh:ludt:-5 \v~>rk 1tems that "'~'r\) to be pcrtormed '"J WT'C ('ontract 284 4S8 
< 1C ( Pl,ocnJ\ < un.,tructor~. JV) anJ uJJtuonal work to L..Ourdmmc \YIIh the ]\;atlonal 
Sq1ternber ll v1cmon;d ::VIu::.eu;n Tins work Hldudc~ the followmg llCill') 

a Addlltotwl Bmcmg ~hu11ng for \temo~t~tl Sgot NcQY.ql}: Actelcraltop Addm(lnal 
W\H k rl!qurr('O f(>r talwc.1twn. d.:ttnlmg, and lll'>tal bt1on nt tcmporory ->honng., 
rc:qutred for c~uly ercctton 1)t' the memorml '>pot J1t,)twotk ptecu~t Drawtngs Included 



SK·416L Dut<.!d -it2lt2009 SK-PK20~~1052-1-00l Rl. D.ll~d J J/4t2009, S7624· 
SK002. Dated 2,1 J/2009 SK~PK-20-S3540-l-SK~002 Dated ll/20t2009 

b E\r!>t1ng P:\ Tll Hull i'vh:zzmuue Mod!l1catlon~ Pertorm all \.\-ork reqUtr~d to 
hmmh and m"tHll all structural steC'l rcqtmed for the Exbting Stat101~ Mezzanmc 
Level 'l·nJ~rpmning 111chcatcd on ··world Trade Center Ex1stmg Stat1on Meuanme 
Mod!f'1c.ltl0f1 Drawmg'l' · Work Ord('r J\o. 20 - Contract No WTC-234.544 
Dra\'<lng' n-1, S-1. S·2, ~-3, S-4, S-5, S-£), S-7. S-8, S-9, S-10, S-1 1 <md S-12, all 
Rev 2 dat:;d J l. ll/2009 

<' North E.:Jst Memonal Steel Re· Work Prov1dc all labor matenal and equ1pmcnt as 
directed to remove \1..:monal structural :,teelv;ork alrvud; m~tullcu, shtp, modtfy tn 

'\hop. re-sh1p ami nHthtall structural -.teel members <~s pan of the Memonal Steel 
Contmcc 111 accord.1ncc wtth the followmg ~hop,'field work drawmgs DrJwmgs 
lnclude %01 -Rev 2 d<1tcd 219110, 9614 -- Rev 2 dated 21()/)0. 9616- Rc\ 0-
:!/9 11 0, 20842 · Rev 3 219/J 0. 20927- Rev 2 - 2/9110, 2092S · Rev 2 - 2/9110. 
20933--RcvO 2(9;!0,20934 RcvO 2.9/10,£218 Rev2-2 19/JO:FW20129-
Rev n 2i0'10, fWIO~·W- Rev 2-· 2,9'10. F\V208~W- He\ 2 · 21910, SK-132-
Rt~\ 0 ::J'OY l 0. 

g Modtficunons to Tc1nport1ry Roof Dcckmg Provtde all labor, matcnal and 
equipment to fumt:.h aml mst.11l gmtmg m l~eu ot metnl deckmg over the sequence 
I 0~ ,m:,\. (mltlng ts to be LOOt dmated and cut awund cxll>tmg MEP eqwptncnt and 
~uppon:-, W1lrk to be done per Dra\ving "E4005C Mo,}77ilntnc Gratmg Luyout Plan'> 
& lkttUh He\ J dated 03·01'10 

~ Column :\dd1t101\. Mod1flcatton to Temn Roof Prov1dt: c~ll labor, matenul and 
equ1pmcnt to furm~h unJ tnstall temporary footmgs and columns to support sequence 
I OR beam:, m ltcu of' contructu,tl sheM wall ctn<.hor plate'> Delete conng of wall as 
detailed m PACC 2 Dnm mgs tndude G-1, G~2. S-6R. S-6,\ S-6B, S-6C. 'S-60. S-
6E, S 6F, all dated 2'17/JO 

f Tl:mpurttn- Powet & Weldmg Receptacle Relocntwn'> Provtde temporary 
277/480V power !'or wcldtng machtnc!> and tcmponuy 120 208V power tor utthty 
power l<Jcatt'd on PI.Jtform R and C P~tmde one ( J) mmn 480 volt -225 nmp teed. 
wh1ch ,,.,.JIJ onglndtc from the pO\vcr dt:;;tnbutJOn room locJted in mczLantne 
~'pcratwn!.> l.:wl Till)) feed WJil extend ~~nto the platform(' tl~lltng where 1t wtll run 
1n ext:.ilng .r· conduit anJ be routed ~outh along the pl.llform to the AS !1035 
L'<iplllrcd at-ed The c;-.t~tlng 4" condutt wdl be lllren::cpted vw a pull bo\ and extended 
mto the ~.-dptured arc<~ 

ProHJ0 n 4SO volt J phase, 225 .\mp pancltn the ASJ D35 captured urcd Out 
of the ·ll->!J vult power panel prov1dc 4 75 KVA step dov.11 trrln'>formcr to feed a '200 
1\111p, 121)<~(1~ Volt<.' 3 Pl\,1'.(.) pnnt:>l 

fw111 the 200 Amp '2tl~ Volt panel orov1de ('Ondutt ci!ble aero~" tr<1cks 3&4 to 
platform U, where t' 100 amp. 120/208 \'olt, three phd:.e p.tnd wtll be prov!lkd 111 the 
AS 1 D2~ ~aptUJcd area Theile panels wll! be used for tcrnpm ary lltthty pov.-e1 



PI()VIdc t\\to (2) 30 nmpr 480 \ olt di~cotmet.b on plutfonu 1:3 <AS l 025 captured 
ureal dnd two (2) on platform C tore-feed tbe \veldmg machmes 

Provtdt: ,, 20 Amp 3 PJMse 4RO volt fucd to a dcwatonng pump loeatcd on the 
.,outh cno of platrom1 B Thts condutt wtll ungmatc trum the temporary power ~etup 
CP[)( -B toc.akd out:nde Substatwn -!-13 on the meuamnt: wall 

~t?c all cable und 0ondutt for code complumte- and ,-; rcsponstble for all te~tmg 
.md tl!rnt'tl::Jtwn Equtpmcnt to he submtttcd for appro-..al pnor to m~tallatton Refer 
to ::,ketch WPSK-1 d.1tcd March 5, 20 I 0 

g. Elevator Machme Room Conduit Rclocatwn Perform all w01k to relocate all 
~.-<'odum, 111 clcvutm muchme toom whiCh nrc S1x (6) feet from the top of beam and 
hlnckmg th<: tnstallatwn of the · noal Po:-.t · ·M0l through each room on platfonn B&C 
The affecred areH~J fi.>r the 1 clocattons hav~ been :.urveycd and marked out 

Plat limn B- Sow/1 - Elevator Mac.hme Room 
Rcloctltc fire alann cable/conduit and hom/strobe C' vndutt/Cablc and horrlf'ltwbe 

\~til be Jc-fi:d from ~outh wall (currently fi::d trom north 'hall) and the rnoduk vvlll be 
mounted atop of the elevator controller and be rc-tcd fl·om same condtut which wlll 
b,nu t bat 1;: 

Relocate general pov.er JlUH.:tton box. Power JunctJO!l box will b\! relocated below 
opent ng en-..eJopc nbout 12·· a bow fim~hcd l1oor 

Reloct~tc ltghtmg ti'\turc. 1--t.xture wtH be rotated 90 degree~ und relocated 
towards north wall - *t\otc addutonal hght \vtll be supplied (on ~outh ~tdc) by ltght 
tixturc mstnllcd In <;lop smk urea 

Rdocatl.! tin~ .tlllm1 ~:able :c;ondutl anJ module'> · module~> arc for oxhattst fan 
t\l'LIVatiOI.if<,hutdOWll [xhau:,t nm Wlll be t.!hmm<.~tcd - fire alarm moduh~s tO be 
ddct~d fmtn FA program and utblc/condull 1~ to be cut back nnd FA loop ~~ to be 
mamtamed 

Remove ductwork and damper control <tbove l.;lOtrunce door - e'l.hau'>t 'iupply fan 
unJ dul'lwl~Ik wtll h.! utilized from Car Equtpmem Dlvl~lon, Mop Smk Room {wall 
has been removed bctwe,~n room~>) 

ReluL.liC lighttnt; 1l:e<1 L1gh1lllg feed wtll be relocated to north wall · out~1de of 
... ted pln.;,;tnl'llt ,mvclopG 

Relocate t1re alarm h0at. '1111\)kc anJ ~pct~ker de'dres mounted to ceding Heat, 
~mokt;) h<!nd u.nd speaker will be relocated north- -'11 are outs1de ~tee I envelope 

Reloute conduit<;. cqutpmcnt outstlk ckvator much me room on walt and b0low 
dcekwg fm: alarm comhut cable 1<> to he cut back nonh of EMR door, penetrate wull 
and v. Illt.:~fccJ heat. snlukc .. md s.pe.1ker off of north \II all 

1'/atjonn "C" -Snilth - r:le\ utor M<Jchtllf:' Room 
( nnJuttiC'able and horrv~trobc ""'II be r~-fed llon, n01th on rhe cxtcnor cast ""all 

ubovt' en\ dope of 1.tCell~·unently hemg ftod from south \vall) i:lnJ th~ module wtll bt! 
mounted ,!top ot the elevator controller and h~ 1e-thl trom ~ame condutrlcable on ca<;t 
wall 

Rd\wate general PO\\ 0r JUnct ton box Pmv0r JUnctiOn bvx \\til b\! rl}locatcd bl!lvw 
O!~cnmg L'1vclope about I::!" abO\c fint!>hed lloot 

RcloL.ltC ltghtmg fixtltrc hxturc \'vlll he totaled 90 d~grCci! and relocated 
t\nHtr<b l),)[ih WEill 



Rclocat\'l !11c altum lwat, <>moke and speaker dcv~<;c<; mounted to ccllmg He\lt, 
::.mokt.: head .:md :speaker wtll be re1~1cutcd north- all ar~ outllH.lc <,tee! envelope 

Rdocutc tire alarm eablt' ,condmt and module~ module.:; are for exhaust tan 
ar:ttvatmn/shutdown The exhaust fan wtlltemain actJve, the rA modules arc to be 
relo..:ated ~outh of the vent w1th tlw condull and cable hcing rerouted ttght to cell111g -
,1bo"e envelope of ~ted. 

Reu11c exhauhli~>upply fan and ductv.ork and llgbl!ng feed Ltghtmg feed wtll be 
re!or<~ted to north \.t.:.'l.ll - ouBtdc of (jtt:el placement envelope 

Relocate clevnlor power t.-ondutt/Gablc tmd all other condutUcablc/cqutprncnt 
ouhtdc devatOJ machtnc: roon1 <.1n wnll und bt'10w dec"-mg The clevutOI power 
wndtnt ( fecdtng <JVer to th~ hyJr,lUitc tnnk room) wtH be rdQ<-ated ttght tn the 
under<;td~ or the corrugated :,teel deck as v. ell ns tile ltghllng feed to the hydraultc 
tank room and the ltght fixture ouls1de door wtll be relocated one bay north 

h R1)otin~ at !'ykfZ1J.JJJJ1~J)pcraiiOll Center. Pcrfonn \'<Ork to ensure protectiOn of the 
PATII Mcu.antnc Operatlonf> Center from the clements dunng the constructiOn of 
temporory roof/shteld mcludmg eleunng debn~ and cleanmg of 0XlStmg roof, YI&ual 
tn~pccuon by a competent rooting profeSf>lOnal mclud111g any rcpatr work nece~>Sdry 
Construct a temporary hamer at the ext!>tmg knee wall to prevent dm mg 
prcc:tpltatron from UlCUmubnng on lop of the Menanme Opcratton-; Center while 
MEP work wke~ place m the area Drawmgi mcludc "World tmde Center PATH 
Statton f1t-Out'" r\6 S, t\6 13. A II 5 and A 14 for reference to extstmg condttlOn~ 

r Rr.:-nwvc anq _ _R~'ll\.>.l!!!.LE_S::ontrols at Platfonn B&C· Relocate power/control c<1ndun 
011 Platform C tJght to undcrstdc ot metal deck d1re(.tly above "Ooal Post'' croh'> beam 
marked out dbove 0kvutor machtnu room dot)r Relocate hydraulic lmc under 
Plm!onn C approximately !-foot so as to dhgn With eXl!:>ttng adJacent PVC ptpe to 
,n md ne¥. ·Go<tl Po::.t · ~teet bral:e I 0-foot ~cctton of ptpc Rclocotc hydrauhc tank 
and all m,sodatcd p1pc 3 feet sout:h 1111(1 Car EqUlpment Dtvtston/ Mop Smk Room 
All.tssocmted p1pc'i to be run ,ls to"' ll'i po:,~tble A II \\ork to bu done dutmg \\ cckend 
out.1ge<; or dunng \lfl' hour'> See o.kl!tch SK-C I dated 3i4t1 0 !ttled "Ele\ a lor 
Rclo(.anons for Goal Po'its on"( , photo/sketch ~K-C-2 dutcd 3/4/10 tttled ''Elevator 
Relocatwn'> for Goui-Post~ on n·· and Sketch SK-B-1 dated 3/4110 lttled "Elevator 
RclocutiOm lor OoaJ-Po'>t:i on B" 

1 RevJ!>IQil to Sequence J 04 ~tee! & tempormy canopv Provtde .:1lllabor, materrnl anJ 
cqwpment to furrmh and m~tall new bender beam-, and column" at seyucm·e 104 
lnclud~:. Jll conaetc dcmolllton rcqUJrt!d to expose cxtstmg columns to connect to 
Ah0 furnt:>h .-tnd tn!>tall temptwary canopy ovct C\.l.,tlng :.tatr m column ltne'i B·C/74 
Ultlt;c ext'llmg ~k'..!l,dcckmg matcnal lncludL' all roofingt\\latcrproof1ng work 
Rcf,~t to dr,1wmg:-. from Hardc~ty & llanovcr S-J R Rev 2 duti!J 2/20 l 0, S~ 13C Rev 2 
dated 2r20 I 0 and Drttwtng S-13D Rev 2, dated 2/20 l 0 



k J <!'r[lP.0ngy Monon.Hl ,u Sequence l 06· Prov1dc alllnbor. mah.mal and cqtupmcnt to 
furnrsh and 1 n~tull the tl::mporury st~d monoratl system at sequence 106 vf the 
tcrnporvry roor n:. mdtcatcd on skctche& SK-1, SK-2, SK-3 and SK-4 dated 3/J2,l0 

l. Addttmnal Crancpnd Conactc. Furntsh and mstaU extm concrete due to mcrcasud 
pod hll.t' pn.•vtuusly approved under Supplemental t\gr\!cm0nt 1.\; funush and m!.ltall 
approxl!natelj l ,OOOCY of conc1ete w pro\ rde level subgr<~de, furnrc;h and Jm,(all an 
C\l!a 2fl0 lm..:ar f0ct of f<,llm\ ork All work ,., to be completed on un owrttml! ba&J::, 
dunng wc~kend -,hrfts 

m Contrdct A.ddcndunJJd~ and 8 Pcrfonn all structural steel and precast concrete 
modilkntH)ll~ in accordarh;c wrth the '>cope Dc<;cnptton change& tssueJ \Vtth 
t~ddcndurn-,4, 7. llflll ~ d<lh:ld 4d'09, 6/12/(JC) nno 7115 09 Shop fabncO.tiOn work H& 

tk~c11hed mth\! contract Jocumcnts ns :\rca} 1~ specifically exclmted 

Detinttwns 
Qoat Post Steel Temporary '>leel columns and b~ams to temporanl) ~upport new prcca:,t 
nnd longJtndrn,ll me7.?allln~ fmd~r!-. at the ~>OttthQm end nf Platform B <~nd Plntfom1 ( 

Negotr.ltud lump sum amount~ for above '>COpe of work Item'> 
d Bracmg I Sbonng for Mcmonal Spot Network_ 
b Ex1"ttng PATH Hall Mc77aninc 'vfodlficauon~> 
l \kmonal Steel Rc\vork 
d M,,tl!tkatlon~ t\) Temporary RoofDecktng 
e Column Addttmn "vtoddicnt1on tll Temp Roof 

Temporary Power & Weldmg Re..:c-ptaclc Reloc<Jtiom 
g. [levator Machmc Room Condu1t Rclorutwn 
h Rooting ut !vkz.zarunc Operations C~ntcr 

Rt:n,ow & Rdo~.-nt.! Control-; 
J Re' !~ton tn 'll.:qul.lnce I 04 franung & canopy 
1-- l"t.:mporury rnonunnl at ~cqucncc: 106 
I -\ddtt1onal Cranep::.td C'oncrek 
m Contract Addl:lrHlum It~. 7, R 

IOTAl. 

$564,078 
$1.071,594 

$19R, 126 
S207.l6S 
$229.532 
) 171,666 

'!>95,370 
$71.664 
$28.500 

~ 1 '2:1.38H 
s 14,000 

S2%,'2J I 
$5.317,594 

$8,J88,9U 

rhc above -;halltnt;ludc all cost d~!>OCI!H~d w1th the work mcludtng but not lumlcd ro 
multtplc mobiltzatwn ;md t.kmobthnHton co1-.ts. :.Mndby .1nd idk: ttme. ovcrtuno, 
premmrn tun~. rdd•twnal mJ.npowCI', addi110nol equtrmcnt and addttwnal .;uperviston 
and dumgc~ to ml!an~ and method& ''" ncu.!~·wry to mtllgute any utlvt:rsc scheduk 
tmpa.:I'· 

Tht) tt)tal C<IOtract value tortlm Supplcmcntal;\grt:erncnt lC IS $~:LHH~,9ll. tnciU!>IVC 

of all overhead. profit and fcc 



b.cept as proVlded ht:fl'tn. the Contract, Supplement.\ I Agteement No 1 A und 
Supplemental Agreement l B remau1 unchanged and m full force and effect 

Ttu~ Supplcm~.:mal Agrc>emcnt No l C,~ muy be c\t.!cuted m any numb~r of c.ountcrparts 
and each ~uch fvuunterpart hereof 'ihull be deemed to be an ongm<ll ln'ltrument, but all 
buch cuunterpart~ togcthct ~hall constitute but one agreement. 

1:\ \'\IITN~:ss WHI<:IU~OF the pnrt1~g hctdo have caused tlus Supplemental 
Agre0mcnt to b~: dt~ly cxccutl'd by tho:11 respQL:Itve duly . .wthon;:eJ oftll:er" nt. of the day 
and year l1rsL above wnttcn 

DCM ? c tor~. Inc 

Dtrectot. Pro~.-urement 
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY 
DOWNTOWN RESTORATION P~OGRAM 

WORLD TRADE CENTER 
PATH HALL AND TRANSIT HALL STRUCTURE TO GRADE 

CONSTRUCTION: STRUCTURAL STEEL AND PRECAST 

CONTRACT WTC - 234.544 

SUPPLEMENTALAGREEMENT.NO.lD 

WHEREAS, the Port Authority of New York' and New Jersey (hereinafter called the 
"Authority") and DCM Erectors, Inc. (hereinafter called the "Contractor") have 
heretofore entered into a contract in writing known as Contract WTC-234.544 - PATH 
Hall and Transit Hall Structure to Grade Construction: Structural Steel and Precast 
(hereinafter called the "Contract"); and 

WHEREAS, the parties hereto desire to supplement/amend said Contract in certain 
respects; and 

NOW THERETOFORE, in consideration of the mutual covenants and agreements 
hereinafter contained, the parties mutually agree that the said Contract shall be deemed 
supplemented/amended effective as of September 17, 2010 as follows: 

For the purpose of convenience and ease of location of changes effected by this 
Supplemental Agreement No. lD and for said purposes only, all references h~rein to 
Proposal, Form of Contract, Specifications, Contract Drawings, pages, paragraphs, 
clauses, and lines are to conformed copies of Contract WTC-234.544, Supplemental 
Agreement No. 1A, Supplemental Agreement No. 1B and Supplemental Agreement No. 
1 C and heretofore distributed by the Authority. 

The Contract, Supplemental Agreement No. 1A, Supplemental Agreement No. 1B and 
Supplemental Agreement 1 C shall be supplemented as follows: 

Complete the following scope of work items to allow for the completion of the PATH 
Hall roof structure to be constructed as part of Contract WTC-234.544 and miscellaneous 
MEP and structural relocations required for completion of the permanent structure. This 
Agreement includes work items that were to be performed via WTC Contract 284.458 
GC (Phoenix Constructors, JV) and additional work to coordinate with the National 
September 11 Memorial Museum. This work includes the following items: 

a. Temporary Roof Steel Modifications Between Columns 71-72: Provide all labor 
material and equipment to modify temporary steel between column line 71-72 at F 
and K to avoid conflict with standpipe risers, per attached Sketch SK-1 dated 3/15/10. 



Re-design and rework steel connections to allow steel to be relocated ·to avoid 
conflict. All design work is to be signed and sealed by a New York State Licensed 
Professional Engineer. 

b. Supporf Steel Modifications for Mechanical Fan Units: Provide all labor material 
and equipment to perform the following work; design furnish and install temporary 
bracing at Block 108, prior to permanent footings and post up work to be perform~d 
under Supplemental Agreement 1 C. Redesign and modify anchor plates on 
north/south shear wall in lieu of anchor detail negotiated under Change Order 2 to 
allow sequence of 1 08 erection to proceed. All design work is to be signed and 
sealed by a New York State Licensed· Professional Engineer. Submit drawings for 
approval prior to fabrication installation. 

c. Steel Erection Support Work: Provide all labor, material and equipment. to support 
steel erection activities including standby electricians for temporary power and light 
for the temporary shield erecti.on activities. Provide laborers for general site clean up 
as needed and provide maintenance and protection of traffic labor, material and 
equipment as required. 

Negotiated lump sum amounts for above scope of work items: 
a. Temporal)'~ Steel RoofModifications 
b .. Fan Support Steel.Modification 
c. General Contracting Work (~reviously PCJV) 
TOTAL 

$3,310 
$95,093 

$1,085,108 
$1,183,511 

The above shall include all cost associated with the work including but not limited to 
multiple mobilization and demobilization costs, standby and idle time, overtime, 
premium time, additional manpower, additional equipment and additional· supervision 
and changes to means and methods as necessary to mitigate any adverse schedule 
impacts. 

The total contract value for this Supplemental Agreement 1D is $1,183,511, inclusive 
of all overhead, profit and fee. 

Except as provided herein, the Contra'ct, Supplemental Agreement No. 1A, Supplemental 
Agreement 1 B and Supplemental Agreement 1 C remain unchanged and in full force and 
·efft;ct. 

This Supplemental Agreement No. 1 D inay be executed in any number of counterparts, 
and each such counterpart hereof shall be deemed to be an original instrument, but all 
such counterparts together shall constitute but one agreement. 



IN WITNESS WHEREOF, the parties hereto have caused this Supplemental 
Agreement to be duly executed by their respective duly authorized officers as of the day 
and year first above written. 

, DCM Erectors, Inc. 

By: ________________________ __ 
Print Name 
Title 

PORT AUTHORITY OF NEW YORK 
AND NEW YORK 

By: ________________________ __ 
Steven Plate 
Director, WTC Construction 

By: ------------------------~ 
Lillian D. Valenti 
Director, Procurement 
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RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1- STATEMENT OF WORK 

SCOPE OF WORK 

1.0 INTRODUCTION I BACKGROUND 

The purpose of this Statement of Work is to define the scope of the Furnish, 
Fabricate and Erect Structural Steel, Intumescent Fire Resistant Coating, 
Metal Deck & Precast Concrete Work to be performed as a component of the 
Station Construction and Transit Hall Structure to Grade, Work Package #20 
Contract No: WTC-284.458 at the World Trade Center PATH Station Project. 

Work Package #20 has been organized into three distinct Work Areas (WA) for 
the Subcontractor's consideration and pricing: 

1.1 

1.2 

1.3 

1. Work Area 1 • PATH Station 

2. Work Area 2-1 Line Subway Box (Greenwich Street Corridor) 

3. Work Area 3 -Transit Hall -

During the 1st Step of the RFP, the bidders will be required to attend a 
MANDATORY Pre-Bid meeting to be held on Wednesday, 1213/2008, 
starting 1 :00 PM EST at the Broad Street Ballroom, 41 Broad street, New 
York, NY 10004. 

A site visit and attendance at the pre-bid meeting are mandatory for the 
Subcontractor to see existing conditions and to completely understand 
the site logistics and access to the work area. Therefore, there will be a 
second Mandatory Pre-Bid Meeting I Site Walk-Through for the 2"d step of 
the RFP. The meeting will be held on Thursday 1/15/2009 starting at 
8:00AM EST. The meeting will be held at Bayard's Catering, 1 Hanover 
Square @ Stone. street, New York, NY 10004. 

Security Requirements 

The Subcontractor is advised that certain drawings and/or documents to 
be furnished to the Subcontractor for the purposes of preparing his bid 
are marked Confidential and Privileged. These drawings and/or 
documents are security stamped and traceable to the subcontractor. 
They may not be scanned, copied, transmitted, or reproduced by any 
means or methods without express written consent of the Port Authority 

Statement of Work, Exhibit· Conformed 4/29/09 
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RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 
FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 

RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 
EXHIBIT 1 -STATEMENT OF WORK 

of New York and New Jersey (PANYNJ). The Subcontraqtor is to appoint 
an Officer of Phoenix to administer and monitor the security of all 
Confidential and Privileged documents. This officer is subject to approval 
by the Owner, and may be required to participate in training relating to 
document security. All security plans remain the Sole Property of · 
PANYNJ and are subject to Audit and Return on Demand by PANYNJ. 
The Subcontractor is further advised the World Trade Center 
Construction Site is subject to rigorous Security Control. All trucks are 
subject to inspection, all employees are issued site security badges with 
daily check-in scanning. 

WTC 10 or VEHICLE PASS- "The Port Authority of NY & NJ World 
Trade Center Site Rules and Regulations" (Rules and Regulations) (as 
shown .in Exhibit 198), as provided in this Request for Proposal, is hereby 
incorporated by reference in its totality. As required by Part B, Section 
3(a), All Subcontractors performing work on site are required to obtain 
valid WTC Site ID. The Subcontractor is advised that all employees 
accessing the World Trade Center Construction Site will be required to 
apply for an access card issued by The Port Authority, which involves 
submitting to a background check and attending a mandatory Port 
Authority provided two (2) hour safety class. Please note that this process 
must be started immediately upon execution of this agreement, as there 
Is a lead time on scheduling the classes and processing the paperwork. 
(Addendum #014, Item C) 

Subcontractors and their respective employees, subcontractors, and 
suppliers must comply with all security requirements set forth in this . 
Subcontract including Exhibit 19C "WTC PATH Identification Guidelines 
For Subcontractors;" and all additional security requirements imposed by 
The Port Authority of New York and New Jersey, Phoenix Constructors, 
or any additional party that Phoenix Constructors in their sole 
determination believes shall have the ability to request such 
requirements. The Subcontractor shall be solely responsible for all costs 
and/or expenses associated with the security, enrollment and 
identification procedures and requirements set forth within this 
Subcontract including but not limited to the actual Secure Worker Access 
Consortium (SWAC) enrollment cost of $250.00 per individual and all 
associated costs associated with such enrollment. 

As described In Part B, Section 3(c) of the "The Port Authority of NY & NJ 
World Trade Center Site Rules and Regulations," "All WTC Site IDs and 
Vehicle Passes are the property of The Port Authority of New York and 

Statement of Work, Exhibit- Conformed 4/29/09 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1-STATEMENT OF WORK 

New Jersey." In accordance with Part B, Section 2 (b), upon the 
completion of Subcontractor's associated work, all WTC Site IDs or 
Vehicle Passes MUST BE RETURNED to the WTC Site Manager or his 
or her designee. Failure to return such identification will result in 
associated penalties in conjunction with the failure to return the 
associated identification, and may, at the sole determination by Phoenix 
Constructors JV, result in a delay of final payment until the return of all 
associated identification. 

2.0 DESCRIPTION OF WORK- GENERAL 

2.1 Definitions: 

2.1.1 All references in this Exhibit 1 Statement of Work, the Drawings 
and the Specifications to "Contractor" or "Subcontractor" shall 
mean the Subcontractor. 

2.1.2 All references in this Exhibit 1 Statement of Work to "Company" 
shall mean Phoenix Constructors JV. 

2.1.3 All references in this Exhibit 1 Statement of Work to "Owner" or 
"Authority" shall mean the Port Authority of New York and New 
Jersey. 

2.1.4 All references in this Exhibit 1 Statement of Work to the "Engineer" 
shall mean The Port Authority of New York & New Jersey. 

2.1.5 All references in this Exhibit 1 Statement of Work to the "Architect" 
shall mean Downtown Design Partnership and The Port Authority 
of New York & New Jersey. 

2.2 Subcontractor shall include all engineering, field measuring, detailed shop 
drawings, labor, equipment, materials, and each and every item of 
expense to perform the Furnish, Fabricate and Erect Structural Steel, 
Intumescent Fire Resistant Coating, Metal Deck & Precast Concrete 
Work in accordance with Work Package No. 20 - Station Construction and 
Transit Hall (Contract 284.458) shown on the project drawings and 
specifications, including but not limited to the tasks described in Section 
3.0. 

2.3 ·work shall be performed in accordance with the requirements of the 
contract drawings, specifications and exhibits listed in Section 4.0. 
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Subcontractor is advised that the project will be constructed In and around 
an active railroad and an electrical substation. 

2.4 The Subcontractor acknowledges having visited the job site to thoroughly 
familiarize himself with the Work Areas and all existing conditions. The 
Subcontractor shall field measure and survey all existing conditions as 
required. 

2.5 Sufficient manpower shall be provided at all times to maintain progress of 
the Work. A shortage of labor in the industry shall not be accepted as an 
excuse for not properly manning the job. 

2.6 The Subcontractor represents that he is famili~r with and has expertise in 
the performance of the Work. Further, the Subcontractor is cognizant of, 
and agrees to, the project requirements for premium quality consistent 
with a first class building in accordance with the best practices of the 
trade. 

2. 7 The. Subcontractor has examined the Drawings, Specifications, and 
Exhibits listed in Sections 4.3, 4.4 & 4.5 and shall identify all options and 
cost savings available to Phoenix Constructors JV and the Owner while 
providing the highest quality of work. Modifications made to conform to all 
applicable Codes and good practice will be included at no additional 
costs. All other drawings for the project are available for review and 
reference at Phoenix Constructors JV's office. The Subcontractor will 
review these drawings for examination of the work of others and 
investigation of the Subcontractor's Work which may also be shown on 
other drawings not included under Sections 4.3, 4.4 and 4.5. The 
Subcontractor will also review detail sheets in other packages (WP #9 
and WP#2i) that require coordin.ation with the work Included in this 
contract. The current drawings for WP #9 and WP #21 are available for 
review at the Phoenix Constructors JV office. A copy of these drawings 
will be provided to the successful bidder upon contract award. 

2.8 Immediately upon award of the Contract, the Subcontractor will prepare 
complete shop drawings and present required submittals for approval as 
required by the Engineer/Architect. The Subcontractor shall submit 
samples of all materials for approval, as described in the Specifications. 
The materials used on the project shall match the approved samples in all 
situations, and shall be in strict accordance with the approved range in 
order to assure uniformity of appearance and design intent. 
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Shop drawings and submittals shall be produced in a sequence 
consistent with job progress as approved by Phoenix Constructors JV and 
Engineer I Architect through the approved shop drawing and submittal 
schedule. Shop drawing distribution and procedure shall be approved by 
Phoenix Constructors JV prior to the start of the Work. 

2.9 The Subcontractor shall bear all costs for the shipment of construction 
documents, shop drawings, samples, etc. to Phoenix Constructors JV 
from the Subcontractor by overnight delivery service, as determined 
necessary by Phoenix Constructors JV. 

2.10 The Subcontractor shall attend job meetings scheduled by Phoenix 
Constructors JV, will properly coordinate the Work with the work of others, 
and resolve any matters related to completion of the Work on schedule. 
The Work of the Subcontractor shall be performed in a manner that does 
not impede or delay another subcontractor I contractor in the performance 
of his work. 

The Subcontractor shall coordinate the Work with other trades so as to 
ensure that built-ih items are furnished in sufficient time for the subject 
trade to include them in their work. Added costs resulting from a failure to 
comply with this requirement shall be borne by the Subcontractor 

2.11 The Subcontractor will protect existing construction while performing the 
Work .. Any work performed by others that is damaged by the­
Subcontractor or its employees or agents shall be the sole responsibility 
of the Subcontractor to repair or replace at no additional cost to Phoenix 
Constructors JV, including adjacent work damaged due to the corrective 
work of the Subcontractor. 

2.12 The Subcontractor shall maintain Superintendents or Foremen at the 
jobsite during any time in which its employees are working on the Project 
site. 

2.13 All deliveries of material shall be coordinated with Phoenix Constructors 
JV's field personnel, giving a minimum of 72 hours advance notice. The 
Contract price Includes weekend and off-hour deliveries as scheduled by 
the Subcontractor and or Phoenix Constructors JV. The Subcontractor 
shall pay special attention to the ingress I egress restrictions imposed by 
the PANYNJ, PATH and NYCT. 

2.14 The Subcontractor will maintain the Construction SchedUle as established 
by Phoenix Constructors JV and will properly staff the Project to keep up 
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with the job progress. The Subcontractor will submit an overall fabrication 
and installation schedule prior to award of the Contract, and this schedule 
shall be further established and coordinated in detail with Phoenix 
Constructors JV. In addition, the Subcontractor shall submit a detailed 
payment breakdown for approval. · 

2. i 5 The Subcontractor understands and agrees that time is of the essence, 
and that overtime and multi-shift work will be required to maintain pace 
with the Construction Schedule. The Subcontractor shall adhere to the 
work restrictions and working hours as depicted in Exhibit 96 - Attachment 
"D" Revision# 0- October 17, 2008 "Hours of Work", particularly in 
relation to scheduling closures I shut-downs I or General Orders (GO) for 
the PATH or NYCT stations or tracks. Any overtime I shift work will be 
performed at no additional cost to Phoenix Constructors JV or to the 
Authority. 

2.16 The Subcontractor is responsible for its own welding hookups. 

2.17 Where initial protection of openings via safety planking is by others, and 
the Subcontractor removes such protection in order to perform the Work, 
the Subcontractor will provide whatever safety planking and/or other 
temporary protection necessary to protect all openings while working in 
the area In accordance with the·regulations of all governmental agencies 
having jurisdiction, and shall replace the initial safety planking when the 
Work is completed in said area. 

2.18 The furnishing of temporary protection around the work area as per OSHA 
requirements iS' to be by the Subcontractor. Should the Subcontractor 
remove same for the installation of the Work, the Subcontractor shall 
provide manpower to guard opening until temporary protection is 
reinstalled by the Subcontractor. 

2.19 The Subcontractor will be fully responsible for all engineering, surveying, 
and layout of his Work. Axis lines and bench marks will be provided by 
Phoenix Constructors JV. 

2.20 The Subcontractor will be responsible for rigging and hoisting all of his 
equipment and material. 

2.21 The Subcontractor shall furnish labor, materials, design, engineering and 
equipment to erect, dismantle and transport any cradles, temporary 
support systems, working platforms, and scaffolds required to perform and 
complete his work, except as noted in Section 3.40. The Subcontractor 
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shall also design all foundations required for his temporary 
columns/shores/supports. Phoenix ConstructorsJV will construct these 
foundations based on the Subcontractor's design (Addendum #011, 
Question 38) 

2.22 All materials delivered shall be adequately protected from weather in 
accordance with the manufacturer's recommendations at all times, and 
shall be received and stored at the jobsite in an approved manner and 
location as established by Phoenix Constructors JV. There is limited 
onsite space for storage; the Subcontractor is solely responsible for 
scheduling and staging deliveries as required and coordinating delivery 
logistics with the Phoer\ix Constructors JV superintendent. 

2.23 All trash and debris generated by the Subcontractor shall be placed in 
containers provided by Phoenix Constructors JV. All oversized debris 
(that which does not fit in a mini-container without breaking up) shall be 
brought to a designated area by the Subcontractor. Subcontractor will 
hoist these containers to grade as directed by Phoenix Constructors JV. 

2.24 All Work furnished or installed by or through the Subcontractor shall be 
fabricated and installed using only experienced labor and labor which is 
compatible with the local union jurisdicth:>n to ensure labor harmony. The 
Subcontractor shall advise Phoenix Constructors JV immediately of any 
labor disputes experienced or anticipated. 

2.25 Should questions of union jurisdiction arise, the Subcontractor shall 
immediately take steps to settle such disputes and will use such labor as 
may be determined to have jurisdiction, at no additional. cost to Phoenix 
Constructors JV. The Subcontractor will be responsible for time lost and 
monetary damages because of delays arising from such disputes. 

2.26 The Subcontractor shall provide Phoenix Constructors JV with the names 
and addresses of material manufacturers, suppliers and second-tier 
subcontractors anticipated to be used. These subcontractors shall be 
governed by all Commercial, General Terms and Conditions and 
Supplementary Conditions (including insurance & bonding requirements 
by which the Subcontractor is governed. No second tier subcontractors 
may be used or allowed to enter the jobsite without prior written approval 
from Phoenix Constructors JV and the Authority. Additionally, a minimum 
of fifteen working days notification is required prior to start of fabrication 
(steel and precast concrete), surface preparation, painting/coating, and 
field welding activities. 
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2.27 All Work shall be in accordance with the requirements of the Engineer I 
Architect, the New York City Building Code, the Owner's inspecting 
agencies, and any other governmental agencies having jurisdiction. 

2.28 The Subcontractor is aware of that PCJV expects the fabrication 
and installation of all work to be in accordance with the contract 
documents; no allowance will be made for substandard work. 
Punch lists issued by the Engineer/Architect must be completed prior to 
final payment. If, during the performance of punch-list work, the 
Subcontractor damages other and/or adjacent work, the Subcontractor 
shall be solely liable for the costs of repairing the damaged work. 
(Addendum #01 4, Question 19) 

2.29 Prior. to installation of the Subcontractor's work, the Subcontractor shall 
inspect all surfaces to which the work shall be installed upon or fastened 
to, in order to verify that these sub-surfaces have been prepared properly, 
or are in an acceptable condition to receive the work. Should ahy 
deficiencies be found, the Subcontractor shall notify Phoenix Constructors 
JV immediately In writing. Installation of the Work shall signify. 
acceptance of the underlying materials. 

2.30 The Subcontractor is aware that Phoenix Constructors JV will provide an 
on~site Safety Manager. The Subcontractor shall provid~ his own full time 
on site Safety Manager I Representative. The Subcontractor and its Site 
Safety Manager I Representative will cooperate and comply with Phoenix. 
Constructors JV's Safety Manager in addition to complying with the rules 
and regulations of the Department of Transportation, Department of 
Highways, and the Port Authority of New York and New Jersey, PATH and 
NYCT. Subcontractor is aware that his employees will require PATH and 
NYCT track training as there will be work in and around track areas. 
(Addendum #014, Question 59) 

2.31 The Subcontractor is required by OSHA regulations to institute a hazard 
communication program. Under said program, the Subcontractor must 
inform both Phoenix Constructors JV and all other contractors on the site 
of any hazardous chemicals being used by the Subcontractor's 
employees on the Project. The Subcontractor shall provide Phoenix 
Constructors JV and all other contractors with copies of a Material Safety 
Data Sheet (MSDS), warn other contractors in the Subcontractor's work 
area of the existence of any hazardous chemicals, insure that any 
containers containing hazardous chemicals are appropriately labeled, and 
maintain an Inventory of any such chemicals. 

Statement of Work, Exhibit· Conformed 4/29/09 
Page 9 of 63 

Subcontractor's Initials 
Phoenix's Initials--



: 
\ 

,, 
\ 

RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL $TEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1 -STATEMENT OF WORK 

2.32 All scheduled job safety meetings will be attended by designated 
Subcontractor personnel. Tool box meetings will be held with the 
Subcontractor's own workers. Records of these meetings will be kept at 
the job site office by Phoenix Constructors JV. 

2.33 Field tickets for authorized work must be presented for signature to 
Phoenix Constructors JV's Superintendent on a daily basis and invoiced 
within thirty (30) days. Claims submitted after thirty (30) days will be 
rejected. Phoenix Constructors JV's Superintendent's signature indicates 
only the following: 

The signature of the Phoenix Constructors JV Project Superintendent 
signifies that work was done and/or verifies time and/or materials 
expended. · 

The actual determination of work being extra to the contract must be 
established by the Phoenix Constructors JV Project Manager and 
approved by Owner. 

2.34 The Subcontractor shall comply with, and cooperate (and cause its 
subcontractors and material-men to so comply and cooperate) with other 
contractors, Phoenix Constructors JV and Architect/Engineer in complying 
with Legal Requirements, including but not limited to OSHA requirements. 
Among other things, the Subcontractor shall be responsible tor 
performing corrective work within spe'cified periods to cure, appealing 
from decisions or orders requesting evidentiary material as may be 
necessary or as may be requested by Phoenix Constructors JV to tully 
protect the rights and interest of Phoenix Constructors JV, Owner, and 
Architect I Engineer, with respect to possible, threatened or pending 
proceedings by others, except vlolationp caused by others. 

2.35 Alcohol, drugs and weapons shall not be allowed on the job site under any 
circumstances, and the use thereof shall be cause for immediate 
expulsion of the personnel responsible and revocation at the offender's 
site security badge. There is no smoking on site. 

2.36 The Work of the Subcontractor shall commence upon execution of this 
contract or notification to proceed. The Subcontractor must immediately 
satisfy specific contract requirements, which will otherwise prohibit on-site 
activities, delay work, and/or prevent payment. Prior to commencement 
of work and upon contract execution and/or Notice to Proceed, the 
Subcontractor shall prepare and submit to Phoenix Constructors JV all 
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documents/submittals required by the "Prior to Execution" Package, which 
includes but is not limited to the following documents: 

e Insurance Compliance & Certificates 

• Bonding Compliance & Certificates 

• Submittal, Fabrication and Installation Schedules & 'Logs 

• Trade Payment Breakdown 

2.37 The Subcontractor shall at its own expense, prepare, maintain and update 
progress schedules for approval per Exhibit 97- Specifications Division 
1, Chapter 1, General Provisions, Progress Schedule. The Subcontractor 
shall also provide the necessary input and information for Phoenix 
Constructors JV's master schedule. 

2.38 The Subcontractor shall abide by all requirements of the State of New 
York, City of New York and the Port Authority of New York and New 
Jersey for Work in or adjacent to areas of the project. The Subcontractor 
shall make every effort to minimize the impact of all construction activity 
to pedestrians. 

2.39 All professional engineering and design costs, performance of site 
surveys, investigate analysis, etc., which may be required for the 
preparation and submission of the Subcontractor's shop drawings, 
details, calculations, procedures, Including erection for temporary work I 
shoring and performance of coordination are included in the scope of the 
Work. 

2.40 While working on site, Subcontractor's Superintendents and Foremen will 
have radios keyed Into Phoenix Constructors JV's frequency. Radios are 
to remain on at all times that the Subcontractor's manpower is on site. 

2.41 Logistics and Utilization of Cranes on the Jobsite 

The following assumption and criteria are to be taken into consideration 
during planning and preparing this RFP: 

The Subcontractor shall submit a Means and Methods Statement with 
their proposal. The Means and Methods Statement shall include: 
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A. A complete Phasing Plan showing the construction sequence 
from the start of the Subcontractor's on site work through full 
completion of their work. The Phasing Plan shall be similar in 
format to the phasing diagrams (Phoenix Constructors JV SK-
1 through SK-15, dated 1/15/08) provided by Phoenix 
Constructors JV. 

B. How the Subcontractor intends to distribute and erect large 
structural elements to remote areas of the site including the 
types, sizes and locations of the cranes planned for the work 
and the maximum picks for each crane 

C. Any temporary work platforms and access ramps or trestles 
that are planned and included in their proposal to facilitate 
material distribution and steel erection at the jobsite 

D. A plan or description of off-'site logistics and material deliveries 

E. ,Detailed information about the planned number of work shifts, 
work days, and work hours 

F. Planned engineering controls to meet 6'-0" Fall Requirement. 

2.42 The Site Access and Staging Restrictions described in Attachment "F"~ 
Revision #1 I dated December 191 2008 and below are included in this 
scope· of work. 

2.43 Information about and the requirements of Work Trains and Transfer Yard 
described in Attachment "F" I Revision #1. dated December i 9. 2008 and 
below is included in this scope of work. 

2.44 Information and the requirements of about Record Documents described in 
Attachment "F", Revision #1. dated December 1912008 and below is 
included in this scope of work. 

2.45 There Is no "Buy America" requirement for this contract; however, Phoenix 
and its subcontractors have to abide by Department of Transportation 
Federal Transit Administration "Fly America" requirements, i.e. "The 
Federal Government will not participate in the costs of international air 
transportation of any persons involved in or property acquired for the 
Project unless that air transportation is provided by U.S.-flag air carriers to 
the extent service by U.S.-flag carrier is available ... " In addition, The Port 
Authority's Master Agreement with the FTA as it relates to Cargo 
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Preference and the Use of US Cargo Vessels stipulates that-Phoenix and 
its subcontractors agree "To utilize privately owned United states-flag 
commercial vessels to ship at least fifty percent (50%) of the gross 
tonnage ... involved ... to the extent such vessels are available at fair and 
reasonable rates ... " (Addendum #003, Question 5) 

3.0 DESCRIPTION OF WORK- SPECIFIC 

Work Package # 20 consists of three distinct Work Areas, identified as: 

A. Work Area 1 -PATH Station 

B. Work Area 2 -1-Line Subway Box (Greenwich Street Corridor) 

C. Work Area 3- Transit Hall 

3.1 For the convenience of the Subcontractor for preparing the bid proposal, the 
following general identification regarding the different types of steel - "Special 
Shape Exposed Steel", "Standard Profile Steel and Built up Sections", and "1-Line 
Steel"- relating to Work Areas 1, 2, and 3 is made. This identification is only for 
general information to aid the Subcontractor's initial understanding of the scope of 
work and may not encompass the complete scope of work. The Subcontractor is 
fully responsible for their own take off and identification of the steel types and 
components as per the contract documents. 

3.1.1 Special Shape Exposed Steel: The Special Shape Exposed Steel is 
shown in the contract drawings and documents and mainly consists of 
the following elements: · 

A) Work Area 1- PATH Station: Trusses, Ribs, Arches, Center spine, 
Platform Longitudinal Girders, Platform Columns, Mezzanine Floor 
Steel, Columns above Mezzanine Level to Roof Framing, Bent 
Plates and Bottom Plates for Slab at Elevation 307'. 

B) Work Area 2 -1-Line Subway Box (Greenwich Street Corridor): 
Mezzanine Arches (Ribs) below the 1-Line Subway Box. 

C) Work Area 3- Transit Hall: East Elevators; East Stairs, Landings 
and MTA access; West Stairs, Landings and MTA access, East end 
arch, West end arch, Columns. 

3.1.2 Standard Profile Steel and Built up Sections: 
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A) Work Area 1 - PATH Station: Box Girders, Plate Girders. 

B) Work Area 2- 1 Line Subway Box (Greenwich Street Corridor): 
Columns at Elevation 231' (Plates) 

C) Work Area 3- Transit Hall: Structural encasement plates, 
Structural Embedments for Transit Hall SlabsNValls, Columns, 
Framing for floor slabs. 

3.1.3 1 Line Subway Box (Greenwich Street Corridor): 

B) Work Area 2· 1 Line Subway Box: West Super Columns, East 
Super Columns, 1 Line Subway Box East Arch, 1 Line Subway Box 
West Arch, 1 Line Subway Box Transverse Beams. 

3.2 Under this Work Package, Subcontractors have the option to submit their 
separate proposals, Inclusive of all costs and obligations, for the following 
scopes of work: 

A. Option A: Furnish, Fabricate and Erect Structural Steel, 
Intumescent Fire Resistant Coating, Metal Deck & Precast 
Concrete Work applicable to Work Area 1 (PATH Station) + Work 
Area 2 (1-Line Subway Box) 

B. Option B: Furnish, Fabricate and Erect Structural Steel, 
Intumescent Fire Resistant Coating, Metal Deck & Prec.ast 
Concrete Work applicable to Work Area 3 (Transit Hall). 

As well as submitting a proposal for one of the above options, 
Subcontractors will have the option to submit an additional proposal for 
the following alternate scope of work: 

c. Alternate Option C: Furnish, Fabricate and Erect Structural 
Steel, Intumescent Fire Resistant Coating, Metal Deck & Precast 
Concrete Work applicable to Work Areas 1 +2+3 Combined: Work 
Area 1 (PATH Station)+ Work Area 2 (1-Line Subway Box)+ 
Work Area 3 (Transit Hall). 

An Offeror may submit a proposal for Option A and/or Option B. If an 
Offeror submits a proposal for Option A and/or Option B, then the Offeror 
may submit a proposal for Alternate Option C. 
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The scopes of work associated with Work Areas 1, 2, and 3 are further 
described herein: 

3.2.1 Work Area 1- PATH Station 

All work as per this Exhibit 1 -Statement of Work for Work Area 1 -
PATH Station West Bathtub. The general boundaries of Work Area 1 
are marked on PCJV Sketches SK-1, SK-2, and SK-3 dated November 
6, 2008. At the different elevations, the boundary of Work Area 1 
zigzags and straddles adjacent Work Packages (WP #9 and WP #21) 
where work is being performed by other contractors. Work performed 
in otherWork Packages is shown. as "N.I.T.P.'' ("Not In This Package"} 
on the contract drawings. The scope of work for Work Area 1 is 
roughly delineated by and inclusive of all work shown on the contract 
drawings that Is west of the expansion joint at grid line 013. 
Fabrication and erection of the PATH Hall East Box Girder between 
grid lines 013 and 019 is included in Work Area 1. The super 
columns on grid lines 01 and 013 are NOT included in Work Area 1 
and are to be fabricated and installed by the Subcontractor for Work 
Area 2, as shown on PCJV Sketches SK-1, SK-2, and SK-3 dated 
November 6, 2008. Subcontractor shall pay special attention to the 
required construction phasing and sequence of construction. 

NOTE: The Subcontractor is made aware that the foundations for the 
Super columns will not be in place until a later date. The construction 
and erection of the PATH Hall East Girder, the Transit Hall West End 
Arch at gridline WX, the 1 Line Subway Box west arch truss at grid 
013, and the 1 Line Subway Box east arch truss at gridline 01 are to 
be constructed on temporary support system designed by the 
Subcontractor, in order for Work Area 1 Path Station and Work Area 3 
Transit Hall construction to proceed without the benefit of having 
permanent foundations in place. Once the permanent foundations are 
in place, the scope of this Subcontractor includes transferring loads to 
the permanent foundation structure. 

The Subcontractor shall plan all temporary supports I shoring so as to 
minimize disruption to the operational areas of the PATH Station, 
including the platforms, tracks, and mezzanine and to complete all 
work In accordance with the dates shown in "Time for Completion" in 
Exhibit 1 -Statement of Work, Section 9.2. Refer to the Construction 
Phasing Drawings for the minimum requirements for PATH Station 
operational areas that must be maintained throughout construction. 
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3.2.2 Work Area 2- 1 Line Subway Box (Greenwich Street Corridor) 

All work as per this Exhibit i -Statement of Work for Work Area 2- 1 
Line Subway Box (Greenwich Street Corridor). The general boundaries 
of Work Area 2 are marked on PCJV Sketches SK-i, SK-2, and SK-3 
dated November 6, 2008. At the different elevations, the boundary of 
Work Area 2 zigzags and straddles adjacent Work Packages where 
work is being performed by other contractors. Work performed in other 
Work Packages is shown as "N.I.T.P." ("Not In This Package") on the 
contract drawings. The scope of work for Work Area 2 is roughly 
delineated by and inclusive of all work shown on the contract drawings 
that is east of the expansion joint at grid line D13 and west of the 
expansion joint at grid line D1. The Line i West Arch Truss at grid line 
Oi 3 and the Line 1 East Arch Truss at grid line 01 are included in 
Work Area 2. The supply and installation of the super columns with 
bearing assemblies on grid lines D1 and 013 Is included in Work Area 
2, as shown on PCJV Sketches SK-1, SK-2, and SK-3 dated 
November 6, 2008. The reinforced concrete footings for all super 
columns will be constructed by Phoenix Constructors JV .. The PATH. 
Hall East Box Girder between grid lines D13 and 019 and the Transit 
Hall West End Arch at grid line WX are NOT included in Work Area 2. 
Subcontractor shall pay special attention to the required construction 
phasing and sequence of construction. 

The scope of work includes the steel column jackets shown on the 
contract drawings within the boundaries of Work Area 2. 

NOTE: The Subcontractor is made aware that the foundations for the 
Super columns will not be in place until a later date. The construction 
and erection of the PATH Hall East Girder, the Transit Hall West End 
Arch at gridline WX, the 1 Line Subway Box west arch truss at grid 
013, and the 1 Line Subway Box east arch truss at gridline 01 are to 
be constructed on temporary support system designed by the 
Subcontractor, in order for Work Area 1 Path Station and Work Area 3 
Transit Hall construction to proceed without the benefit of having 
permanent foundations in place. Once the permanent foundations are 
in place, the scope of this Subcontractor includes transferring loads to 
the permanent foundation structure. 

The Subcontractor shall plan all temporary supports I shoring so as to 
minimize disruption to the operational areas of the PATH Station, 
including the platforms, tracks, and mezzanine and to complete all 
work in accordance with the dates shown in "Time for Completion" in 
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Exhibit 1 -Statement of Work, Section 9.2. Refer to the Construction 
Phasing Drawings for the minimum requirements for PATH Station 
operational areas that must be maintained throughout construction. 

3.2.3 Work Area 3- Transit Hall 

All work as per this Exhibit i - Statement of Work for Work Area 3 -
Transit Hall East Bathtub. 'The general boundaries of Work Area 3 are 
marked on PCJV Sketches SK-1, SK-2, and SK-3 dated November 6, 
2008. At the different elevations, the boundary of Work Area 3 
zigzags and straddles adjacent Work Packages where work is being 
performed by other contractors. Work performed in other Work 
Packages Is shown as "N.I.T.P." ("Not In This Package") on the contract 
drawings. The scope of work for Work Area 3 is roughly delineated by 
and inclusive all work shown on the contract drawings that is east of 
the expansion joint at grid line 01. The fabrication and erection of the 
Transit Hall West End Arch at grid line WX is included in Work Area 3. 

The scope of work includes the steel column jackets shown on the 
contract drawings within the boundaries of Work Area 3. 

The scope ·of work includes furnishing and installing the steel spa II 
plates with shear studs (to the underside of the cast-In-place concrete 
slab) and built up beams. 

3.3 Furnish, Fabricate and Erect Structural Steel, Intumescent Fire 
Resistant Coating, Metal Deck & Precast Concrete Work applicable 
to all Work Areas 1, 2 & 3: 

This Exhibit 1 Statement of Work is intended to define, but not limit, the 
work performed under this subcontract. 

The Work shall include all labor, materials, supervision, equipment, 
engineering, shop drawings, erection drawings, Cranes, rigging and lifting 
devices, accessories, tools, services, shipping, transportation, customs 
duties and fees, insurance, handling, offloading, storing and other things 
necessary for the complete performance of the supply, furnish, 
fabrication, delivery and erection of Structural Steel, Intumescent Fire 
Resistant Coating, Metal Deck & Precast Concrete Work of Work 
Package # 20 - Station Construction and Transit Hall Structure to Grade -
in strict accordance with this Statement of Work, the contract drawings 
and specification and with the all subcontract documents. 
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The Work shall include each and every item of expense required to 
furnish, fabricate, and install all structural steel sections at)d members 
including, but not limited to, beams, built-up beams, columris, built-up 
columns including welded studs and couplers, built-up composite section, 
arches, backspan arches, ribs- arches, center spine, box girders, plate 
girders, trusses, composite trusses, struts, angles, channels, gusset 
plates, plates, stiffeners, splices, support angles, hangers, connections, 
bolts, shop welding, billet plates, bearing plates, bearing assemblies, built 
up fascia, field welding, bolting, moment connections, fracture critical 
members, anchor bolts and embed plates, anchors, expansion bolts, 
metal deck, pour stops , edgings including reinforcing and framing for the 
openings in the metal deck, sheer studs, void forms, Ienton weidabie 
mechanical couplers, steel channels with welded couplers, spall plates 
with studs, steel jackets for reinforced concrete and steel column, 
temporary" support and bracing steel, cranes, rigging, lifting and hoisting 
devices, jacking, temporary construction work platforms, cradles, 
scaffolding, engineering, quality control and all other members and 
elements associated with the steel erection method and sequence used 
by the Subcontractor to complete the Work. 

The Work shall include all steel column jackets as shown on drawings. 

The Work also shall include furnishing and Installing of the precast 
concrete elements: floor planks, duct units, wall panels and stairs. 

The Work shall include all surface preparation and coating of the steel as 
per the contract documents, including primer paint and Intumescent Fire 
Resistant Coating. 

The Work shall include all engineering, shop drawings, labor and material 
required for the supply, fabrication, delivery, and erection of the columns, 
beams, arches, trusses, built up sections, and plate girders, fabricated 
from flat steel and curved plates, shaped and welded to acute angles and 
radiuses. The arc he~, consists mainly of built up heavy steel plate welded 
sections with flat and curved plates, forming the exposed exterior of the 
sections. The work includes full penetration welds, ground smooth, 
surfaces prepared to SSPC-SP1 0 (Near White Blast cleaning, unless 
noted otherwise on the drawings) and coated with primer paint compatible 
with the specified Intumescent fire resistant coating system and 
subsequently coated with the Intumescent fire resistant coating as 
specified in the contract documents. All fabricated steel is to be delivered 
and off loaded Freight on Board (F.O.B.) to the World Trade Center 
jobsite. All structural elements are to be checked and assembled to 
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manageable sections prior to being delivered to the jobsite for erection by 
the Subcontractor as required. The Subcontractor is solely responsible for 
all loss, breakage or damage to the fabricated products occurring prior to 
final installation on site and acceptance by Phoenix Constructors JV and 
the Owner. The acceptance of the fabricated products at the fabrication 
shop and/or at the holding area does not release the Subcontractor from 
their contractual obligations for any defects and misfits discovered later 
on at the job site from. 

This Subcontractor is required to fabricate and assemble the structural 
members in the shop to the greatest extent possible. The Subcontractor 
is also required to properly mark and match-mark materials for field 
assembly, 

In an effort to maintain the required quality and aesthetic standards, it is 
required that any and all field splice locations shall be fabricated as a 
single unit, with a preCision-cut joint or shall be pre-assembled into a 
single unit to confirm the connection fit-up prior to shipping. (Addendum 
#014, Question 17) 

Splices will be permitted only where indicated on the contract drawings or 
approved shop drawings. Additional splices, beyond what is indicated on 
the contract drawings, must be approved by Phoenix Constructors JV and 
the Owner. Any additional splices required by the Subcontractor as a 
result of his means and methods are the responsibility of the 
Subcontractor and the cost of which are included in this scope of work. 
(Addendum #014, Question 67) 

3.4 The scope of the Work includes all steel pipe sleeves, electrical device 
boxes and embeds that are built into the steel arches or other steel 
members. 

3.5 The scope of the Work includes all transom steel tabs attached or built into 
the steel to receive storefronts by others. · 

3.6 The scope of the Work includes furnishing and installation of Lenton 
weldable couplers welded in the fabrication shop and supply only of the 
anchor bars and terminators. 

3.7 The scope of the work includes C10 Channels including Lenton weldable 
mechanical couplers and the threaded bars, shown on drawings. 
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3.8 The scope of the Work includes all shop-applied prime painting, with the. 
exception of field connections areas that are to be masked out. The Work 
includes field painting the previously masked out areas after field 
connections are completed and field touch up of areas where shop­
applied coatings were damaged. 

3.9 The scope of the Work includes SSPC -SP10 surface preparation on all 
steel elements and primer paint according to the painting specification, 
unless otherwise noted on the contract documents. 

3.10 Intumescent Fire Resistant Coating: The scope of the Work includes 
SSPC- SP1 0 surface preparation, primer paint according to painting 
specification and compatible with Intumescent Coating System, and UL 
approved two (2) hour fire rated assembly, unless otherwise noted in the 
contract documents. The Work includes any top coat required to warranty 
adherence of the Intumescent fire resistant coating and to meet UL 263 
for exterior exposure. The final surface appearance to be in accordance 
with the approved sample. The scope of work also includes all field 
application of coating system at locations of field connections, field 
splices and repairs of areas damaged during shipping to the storage area 
and damage that occurs during erection. 

3.11 The scope of the Work includes all costs associated with engineering, 
fabricating and testing of samples to obtain UL designs for fire rated 
assemblies for the intumescent fire resistant coating thicknesses, related 
to the shapes and assemblies associated with this project. 

3.12 Intumescent coating to comply with the New York City Department of 
Buildings, OTCR Product Registration Matrix, as per Specification Section 
07816. 

3.13 All supports, cradles, containers, protection and other devices or 
equipment required for shipment I interim storage and steel erection are 
part of this scope of work. 

3.14 The scope of work includes shipment of all fabricated members to the 
World Trade Center jobsite. The Subcontractor shall bear all costs 
associated with shipping the fabricated material to the jobsite, including 
but not limited to customs costs, dues, customs release bonds, agent 
fees, demurrage charges, loading and unloading charges at the receiving 
port(s) in the USA. (Addendum #020, Item 3) 
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3. i 5 The Subcontractor is responsible for complying with and implementing the 
Sustainable Design Requirements and Performance Criteria as described 
in the contract specifications Section 01352 and Section 05120, 1.05. All 
submittals must accompany appropriate documentation for compliance 
with Sustainable Design Guidelines for WTC Redevelopment Projects, 
dated 25 March 2005, plus errata issued 7 August 2006 and "LEEO" 
(Leadership in Energy and Environmental Design) for New Construction 
(NC) version 2.1 rating of certified, silver, gold and platinum, as set forth 
by the US Green Building Council. 

The 500 mile restriction on material procurement for structural steel is 
waived for the structural steel related to this work package. (Addendum 
#0 15, Question 12) 

The structural steel shall contain a minimum of 40 percent (by weight) 
recycled content calculated by adding the percentage of the post­
consumer recycled content.to one-half of the percentage of the post­
industrial recycled content. Certify the recycle content in accordance with 
the Sustainable Design Submittal Requirements of specification Section 
05120. 

Metal deck shall contain a minimum of 25 percent (by weight) recycled 
content calculated by adding the percentage of post-consumer recycled 
content to one-half of the post-industrial recycled content percentage. 
Certify the recycled contents in accordance with the Sustainable Design 
Submittal Requirements of specification Section 05311. 

3. i 6 All connection designs, detailing and erection drawings prepared by the 
Subcontractor shall be performed under the supervision of a Professional 
Engineer licensed to practice in the State of New York, USA. Calculations 
and Connection Details shall also bear the signature and seal of a 
Professional Engineer licensed to practice In the State of New York, USA. 

3.17 The Subcontractor shall design and provide any stiffeners, doubler plates, 
reinforcing plates, etc. and connections that may be required to develop 
and /or transfer the forces and/ or connection design criteria shown on the 
contract documents. 

3.18 The Subcontractor shall provide all lifting points, pad eyes and all other 
necessary handling devices. 

3.19 The scope of work includes Shop Standards, Shop Details, and Erection 
Drawings with specific information as described in the contract 
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documents. All submittals and drawings shall be provided in the English 
language and Imperial units. 

3.20 All shop drawings and submittals shall be planned and prepared in 
accordance with specification Division 1, Article 75. · 

3.21 Steel Mock-Ups 

As per specification section 05120 Para 1.06 J., the Subcontractor shall 
prepare all steel mock-ups, as indicated in the contract documents, to 
demonstrate the proposed fabrication procedure and verify inspect-ability 
of each weld within the assembly. 

3.22 Structural Steel "Type 1" Samples: 

A. Finished Painted Samples: Two samples of 12" by 12" by 1h thick 
steel plates with full penetration groove weld full length plate. Weld shall 
be ground in accordance with specification Section 05120 Para 2.02 F.2 
and plate shall be properly prepared to finish painted in accordance with 
requirements of specification section 05120. 

13. Required Painted Samples: (to be prepared in the presence of the 
Engineer): Two samples of 12" by 12" by V2 inch thick steel plate with full 
penetration Qroove weld full length of plate. Plate shall be intentionally 
damaged with two gouges at least 2 inch long by % inch in depth and 
repaired. Plate shall be straightened and welds shall be grinded smooth. 
Plate shall be· properly prepared and finished painted in accordance with 
the requirements of specification Section 05120. 

3.23 General Notes: 

A. Phoenix Constructors JV and the Owner will not be responsible for 
loss, breakage or damage to any facilities arising directly or indirectly 
out of or in conjunction with the work being or to be performed by the 
Subcontractor. The Subcontractor is responsible for all repairs. 

B. Phoenix Constructors JV Procurement personnel must approve all 
changes in writing before changes are executed by the 
Subcontractor. Subcontractor will record all changes on the final 
as-built documents. 

3.24 For the purpose of this work, all fabrication shops shall be certified 
as follows: 
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A. Under the AISC certification program as Category STD (Standard for 
Steel Building Structures). 

B. For members designated on the contract documents as bridge 
members, the fabrication shop(s) shall be certified under the AISC 
certification program as Category CBR (Major Steel Bridge). 

C. For members designated on the contract documents as FCM's, the 
fabrication shop(s) shall have a fracture critical endorsement of the 
AISC if a firm is in the U.S.A. 

D. For fabricators located outside the U.S.A. without AISC certification, 
fabricator shall be certified under a certification program with 
requirements deemed equivalent to the applicable AISC Category, as 
determined by the Authority. 

E. If prime fabricator subcontracts any portion of the work, the 
subcontractor is subject to the same requirements as the primep 

. fabricator. 

3.25 As per specification section 05120 Para 1.08.C.1, the fabricator shall 
employ a welding consultant responsible for the review or writing all shop 
and field welding procedures (see also Specification Section 05120 Para 
i .07.6.1 d). The proposed welding consultant shall be submitted for 
approval by PCJV and PANYNJ. 

3.26 Subcontractor shall employ a Structural Steel Consultant for the sole 
purpose of checking inter-phase connection details and coordination of 
steel fabrication among all fabrication facilities and joint venture partners 
and/or subcontractors to the Prime Subcontractor, including trouble 
shooting shop fabrication misfits and schedule issues. The proposed 
Structural Steel Consultant shall be submitted for approval by Phoenix 
Constructors JV. 

3.27 The Scope of work includes built in MEP and/or electrical box housings, 
conduits and mountings into the structural steel elements. The Scope of 
work includes MEP penetrations, housing and seating as indicated on the 
drawings and contract documents. 

3.28 Prior to contract award, the Subcontractor is to provide unit prices for 
lifting and placing equipment that has limited or no access after the steel 
framing is complete. This equipment would include items such as MEP, 
escalator, and elevator equipment. The Subcontractor shall holst and 
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place such equipment at the direction of Phoenix Constructors JV, based 
on the approved unit rates. 

3.29 The Structural steel Subcontractor shall furnish and deliver all embedded 
items as required for structural steel installation. This includes angles, 
anchor bolt assemblies, plates, bearing plates, channels, etc. that are 
required to be cast in with concrete pours. These items shall be delivered 
early, during concrete work by others and out of sequence with the 
balance of the project. If precast or a structural steel member attach to an 
embed plate in cast-in-place concrete, then supply of the embed plate is 
part of the scope of work. If work of another discipline attaches to the 
embed plate, the supply of the embed plate is not part of the scope of 
work. The labor to set the embed plate in the cast-in·place concrete will 
be provided by PCJV carpenters. The supply and installation of any 
embed plates that are required to be cast into the precast members are 
part of this scope of work. If precast or a structural steel member 
attach to anchor bolts that are set in cast-in-place concrete, then 
the supply of the anchor bolts is part of the·scope of work. If work 
of another discipline attaches to the anchor bolts, the supply of the· 
anchor bolts is not part of the scope of work. The labor to set the 
anchor bolts in the cast-in-place concrete will be provided by PCJV 
carpenters. The supply and installation of any anchor bolts that are 
required to be cast into the precast members are part of this scope 
of work. (Addendum #Oi 1, Questions 33 & 34) 

3.30 The Subcontractor shall furnish and install all support angles or plates 
required for structural steel framing that are mechanically fastened to the 
concrete. Reference drawing details for this type of typical conditions. 

3.31 The Work includes all elevator shaft, escalator and hoist-way related 
structural steel members. This shall include all elevator support beams 
that are shown in the contract documents. 

3.32 The Work shall be furnished and installed in accordance with the contract 
Drawings and Specifications and subsequent approved drawings 
prepared by the Architect and/or Engineers for the project. Any deviations 
from said Drawings and Specifications shall require prior written approval 
from Phoenix Constructors JV. The cost of any corrective work required 
as a result of unapproved deviations shall be born solely by the 
Subcontractor. The Subcontractor shall not perform any extra or unit 
price work without prior written approval to Phoenix Constructors JV. Any 
extra work performed without such approval shall not be reimbursed. 
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3.33 The Subcontractor includes all trade specific work unless noted otherwise 
in this scope of work as being "specifically excluded". All on-site, trade 
specific work will be governed by New York City Union Labor 
requirements. 

3.34 All beam penetrations detailed on the drawings are included in the scope 
of work. All other penetrations that are not shown on the drawings will be 
performed as directed by Phoenix per unit price schedule. 

3.35 The Subcontractor shall be responsible to prepare and "touch-up" painting 
of all field connections masked out during fabrication, welds, abraded 
areas, and otherwise damaged finish on shop applied paint, primer, or 
Intumescent fire resistant coating after the erection is complete. 

3.36 Out of sequence work and "leave outs": this Subcontractor shall, as 
directed by Phoenix Constructors JV I PANYNJ, omit the erection of 
designated members as necessary for hoist-ways, material loading 
locations, temporary holes, shafts, etc. or for operations of other 
subcontractors. The members are to be stored in approved locations until 
Phoenix Constructors JV requires their installation. All out of sequence 
fabrication required for the installation of these omitted members shall be 
included. This scope of work Includes only the "leave outs" that are 
shown in the contract drawings. (Addendum #Oi 4, Question 54) 

3.37 This Subcontractor will cooperate in hoisting for other trades as 
designated by Phoenix Constructors JV and compensation shall be made 
directly from those trades to this Subcontractor at reasonable rates listed 
In the unit price schedule. The unit price schedule will be developed prior 
to contract award. Should the unit rate not be appropriate, a reasonable 
rate will be negotiated based on the type of hoisting that Is required. 

3.38 The Scope of work Includes mobilization, dismantling and removing of the 
hoisting equipments (Cranes) from the work area and completing leave 
out framing as directed by Phoenix Constructors JV. 

3.39 Mill Order: The Subcontractor shall be prepared to place the steel mill 
order(s) with the fabrication plant within lwenty (20) working days after 
receipt of th_e notice of award or subcontract based upon development of 
a connection engineering model (Tekla I X- Model). 

3.40 The below listed temporary structures will be designed/engineered and 
installed by Phoenix Constructors JV: 
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A. PATH Hall Temporary Roof and associated underpinning of 
existing structures 

B. PATH Hall Crane Platform 

C. Transit Hall SE Crane Perch 

D. Transit Hall East Side Grade Level Access Platform 

·E. Transit Hall Crane Platform at El. 274' 

F. Substructure Support for East & West Tied Arches and East 
Side of East Box Girder .. 

The scope of work includes removal of the structural steel portions of the 
PATH Hall Crane Platform, the Transit Hall SE Crane Perch, a!ldthe 
Transit Hall Grade Level Access Platform. All salvage material becomes 
the property of the subcontractor ahd credit value of that material is 
included in the Subcontract agreement. (Addendum #021, Item 8). The 
removal of the PATH Hall Crane Platform and the Transit. Hall SE Crane 
Perch shall be scheduled as required to suit the Subcontractor's erection 
of the permanent steel structure and in coordination with Phoenix 
Constructors JV. 

All other temporary structures required for the Subcontractor to perform 
the scope of work are to be designed, engineered, fabricated, installed, 
and removed by the Subcontractor. The scope of work includes designing, 
engineering, procuring, fabricating and installing all temporary support 
systems and shielding required for the erection and installation of the 
permanent steel structure, precast concrete members and roof structure, 
as well as removing and disposing of the same after completion of the 
work, except as noted above. All temporary support steel to have one coat 
of primer paint. All design and engineering of the temporary support 
systems are to be performed under the supervision of a New York State 
licensed Professional Engineer (PE) and all drawings and calculations of 
temporary support systems are to be signed and sealed by the New York 
State licensed PE and submitted for Phoenix Constructors JV and 
PANYNJ approval prior to implementation. 

3.41 The scope of work inCludes shipment of all precast members to the World 
Trade Center jobsite. The Subcontractor shall bear all costs associated 
with shipping the fabricated material to the jobsite, including but not 
limited to customs costs, dues, customs release bonds, agent fees, 
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demurrage charges, loading and unloading charges at the receiving 
port(s) in the USA. 

3.42 The drawings and specifications represent and show the required work in 
detail, integrating all aspects of the Work, including the suggested 
sequence of the Work, availability of specific areas, access restraints and 
other relevant field conditions for the erection of the structural steel 
members, metal deck, precast concrete units and application of 
intumescent fire resistance coating system. 

3.43 Precast Concrete: The Scope of the Work includes supply, fabrication 
and installation of precast Concrete floor planks, duct units, wall panels 
and precast stairs in accordance with the drawings, specifications and the 
contract documents. The scope of work consists of shop drawings, 
engineering, formwork, off site precasting, curing, trucking to the job site, 
hoisting and setting the units in place. The scope bf work includes supply 
and installation of elastomeric pads, steel plates and angles welded in 
place as detailed and shown on contract drawings. The scope of the Work 
includes supply and installation of stainless steel threaded rods and nuts, 
drilling and grouting of dowels, grouting of joints and girder splices, as 
shown on the contract drawings. The precast concrete scope of work 
includes supply and casting of inserts, dowels, corner angles with welded 
shear studs and embeds as referenced in the contract documents. 

Also included in the Work is the design, furnishing, installation and 
removal of all temporary support structures required to erect the precast 
concrete units over the PATH tracks. 

3.44 The Scope of Work includes hauling of the fabricated steel and precast 
concrete members to the job site and preparing and assembling all 
components In accordance with the Subcontractor's proposed erection 
method and sequence in accordance with the field conditions and 
availability of the site, as stated in the contract documents. The proposed 
method and sequence of steel and precast concrete erection shall be 
submitted for Phoenix Constructors JV and PANYNJ approval. 

3.45 For guidance In preparing the Means and Methods statement and bid 
proposal, the Subcontractor is advised to refer to the contract drawings, 
specifications, and documents for full description of the suggested 
construction phasing, constraints and temporary support systems. The 
Scope of Work includes the construction phasing, temporary protection 
and shielding described and depicted on the contract documents, except 
as noted in Section 3.40. 
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3.46 The Scope of work includes, shop drawings, engineering, supply and 
installation of Metal Deck and shear connectors, pour stops including 
reinforcing and framing for the openings In the metal deck. The scope of 
the work includes cutting and fitting of the metal deck to accommodate 
shop welded Ienton coupler sockets and installation of the threaded 
Ienton coupler rods as per contract documents. 

3.47 The Scope of work includes shop and/or field applled Intumescent ooating 
to all steel members including shop fabricated steel and field connections. 
Fabricated steel will have shop applied, SSPC-SP1 0 surface preparation, 
a primer coat according to the painting specifications that is compatible 
with the specified Intumescent Coating. 

3.48 The proposed Intumescent coating material and application to be identical 
to representative assemblies tested for the fire performance 
characteristics, according to test method indicated by UL or other testing 
and inspecting agency acceptable to the Authority. The Subcontractor is 
responsible for the fire performance testing in order to secure UL 
ratings/design for all assemblies, as well as the Fire Performance 
Characteristics tested per ASTM E 119, Surface Burning Characteristics 
tested per ASTM E84 and Rating per building code of New York City for 
building classification and construction groups, or other New York 
Department of Building approval acceptable to the Port Authority of New 
York and New Jersey for use in New York City, USA. 

Fire Resistance Ratings shall be as indicated by reference to design 
designation in UL "Fire Resistance Directory" for fire-rated assemblies in 
which intumescent sprayed-on fireproofing serves as direct-applied 
protection, tested per ANSIIUL 263 (ASTM E119 and NFPA 25'1). For all 
members, assemblies, or structures for which a UL or equal design 
designation does not currently exist the Contractor shall develop and 
perform all testing required to establish such designation. As an alternate 
to testing, when structural elements used in the work are similar in shape 
but different in size than those listed in a UL Design, or design of other 
testing and inspecting agency acceptable to the Authority and NYC DOB, 
the Contractor may submit for approval by the Engineer an engineered 
analysis to determine the thickness of coating required to provide the 
specified fire rating. The analysis shall be based on WID (weight per 
linear feeVperimeter of exposed face) or NP (area of steel/perimeter of 
exposed face) formulas for each element. Approval of such submittal is 
contingent upon acceptance of the engineered analysis by the Authority 
and NYC DOB. 
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EXHIBIT 1 -STATEMENT OF WORK 

The Building is MEA (OTCR) Class I. (Addendum #015, Question 35) 

3.49 The Scope of the Work includes all supports, cradles, containers, 
protection and other devices, equipment or material required for storage 
of material at the fabrication shop or storage area and hauling the 
material to the job site. 

3.50 The Scope of the Work includes all engineering, shop drawings, details 
and ereqtion drawings showing the sequence of erection for all temporary 
support systems, bracings and other devices necessary for the steel 
component assembly, erection in place, and permanent connection' of the 
steel trusses; girders, arches and all other members. The Work also 
includes erection of the temporary work and removal at a later stage, 
except as noted in Section 3.40. 

3.51 The Scope of Work includes all supports, cradles, temporary bracings, 
propping and other devices required to align and stabilize steel members 
during the steel erection process and completion of permanent 
connections. 

3.52 The Scope of Work includes leaving part of the temporary supports and 
stabilizing steel in place, for removal at a later stage as directed by 
Phoenix Constructors JV. The removal of the temporary support may 
entail overhead restraints where crane access will not be available. 
Temporary supports will need to be removed in sections utilizing alternate 
equipment that will not exceed the loading criteria for the new station 
mezzanine floor. All submittals, including shop drawings and calculations 
are to be prepared in accordance with the contract specifications. 

3.53 All design and erection drawings for temporary construction supports, 
bracing and rigging shall be prepared by the Subcontractor under the 
supervision of a Professional Engineer licensed to practice in the State of 
New York, USA. Drawings and calculations shall also bear the signature 
and seal of a Professional Engineer licensed to practice in the state of 
New York, USA. 

3.54 The Subcontractor shall grind smooth all lifting points, pad eyes and all 
other necessary handling devices, prepare surface and touch up primer 
and/or intumescent coating application per contract documents. 

3.55 All welding, both in the shop and in the field shall be performed by 
welders, inclusive of all required fire watches, certified by AWS or other 
agency as acceptable to the Port Authority. 
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EXHIBIT 1- STATEMENT OF WORK 

3.56 The Subcontractor shall provide for, and include all costs for, off-site 
storage of all fabricated materials, which are to be kept ready for delivery 
within 72 hours of notice from Phoenix Constructors JV, except as 
provided for in Section 3.57. 

3.57 The work shall be performed without the reference to or benefit of the 
Phoenix Constructors JV "Marshalling Yard". All deliveries to site must be 
pre-planned, coordinated, and pre-approved by Phoenix Constructors JV 
in advance. (Addendum #020, Item 3) 

3.58 The Subcontractor shall unload all items fabricated under this scope of 
work and shall place these in a location at the project site designated by 
Phoenix Constructors JV. There is very limited space on site for storage of 
material prior to erection. 

3.59 The Subcontractor shall field measure all conditions affecting his work 
prior to fabrication unless directed otherwise by Phoenix Constructors JV. 

3.60 Subcontractor shall survey and verify all dimensions and elevations as 
indicated on the plans and provide connection detailing calculations and 
drawings signed and sealed by this Contractor's NY Professional 
Engineer. Calculations shall be submitted at the same time as the shop 
drawings. Subcontractor is aware of the typical details and requirements 
of the Engineer and will perform the steel work In accordance with these 
standards. 

3.61 Any modification of bracing, shoring, or posting for rigging equipment into 
the structure must be submitted to and approved by the Engineer and 
Phoenix Constructors JV. The Contractor's licensed NY Professional 
Engineer shall provide any calculations or drawings required by local 
codes or ordinances covering the analysis of any loads Imposed to the 
permanent structure due to rigging equipment and shall affix his 
professional engineer's seal to same. 

The Subcontractor shall submit drawings for approval showing rigging 
equipment, locations and connection details for any steel that will be 
added to the structure if required to support the rigging equipment. The 
Subcontractor shall also submit calculation for approval for all loading 
conditions for rigging equipment. 

3.62 Subcontractor shall coordinate his work with that of other trades, as 
closely as possible, inclusive of power requirements for welding. 
Coordination meetings with any other trades affected by this 
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EXHIBIT 1 -STATEMENT OF WORK 

Subcontractor's work may be called by Phoenix Constructors JV for this 
purpose. 

3.63 Subcontractor must furnish any scaffolding, rigging, labor, tools, tool shed, 
workers shanties, equipment, etc., that is necessary for the execution of 
his work, including obtaining permits for same and payment of all fees. 
Any relocations of these shanties, sheds, etc. that may be required during 
the course of the job shall be included in the Subcontractor's price. The 
Subcontractor is advised that there is very limited space on site for 
shanties or field offices. 

3.64 Subcontractor shall fabricate and install all work true, plumb, and level and 
any corrective work shall be this Subcontractor's responsibility to correct 
at no cost to Phoenix Constructors JV. 

3.65 All materials shall be delivered in manufacturer's/fabricator's original 
packaging (as applicable), with piece marks to clearly identify the items. 
Deliveries shall be coordinated with Phoenix Constructors JV. Prior to 
and following delivery to site, all materials shall be properly stored and 
protected from weather at all times. The Subcontractor shall be 
responsible for the handling, storage, protection and security of all 
equipment and materials supplied under this contract (including if the 
material is temporarily placed in the interim Marshalling Yard, in 
accordance with Section 3.57) until work is complete and accepted by 
Phoenix Constructors JV and the Owner. 

3.66 Subcontractor shall submit a lifting plan showing crane/equipment 
placement, as well as anticipated loads and crane/equipment capacity. 
The crane placement and lifting plan shall be signed and sealed by a New 
York State licensed PE and submitted for Phoenix Constructors JV and 
PANYNJ approval. 

3.67 Organizational Interfaces 

Work will be per the drawings and specifications. 

3.68 The scope of the Work includes all other work not specifically described 
but required to perform the above said scope. 

3.69 Work Not Included 

• Any work specifically noted "NIC" or "NITP" on the contract 
drawings is excluded from this scope of work. 
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• Cast in place concrete is not included. 

• Demolition of existing structure is not included. 

3.70 Work shown as "Platform Level Precast Alternate" instead of cast-in~plac• 
concrete to be priced as an "Alternate" for Owner's approval and inclusic 
in this work package. Reference Drawings 8-1311-1, 813.12-1,81313-1, 
81314-1, 8-1411-1, 81412-1, 81413-1, and S1414-1. (Addendum #014, 
Question 73) 

3.71 Hours of Work and Platform I Track Outage 

Refer PANYNJ Attachment "D" Revision # 0 -October 17, 2008 

3.72 Site Conditions and Known Hazards Include, But Are Not limited To: 

• Dust (Eye Protection) 

• Poor lighting 

• High Voltage 

• Tripping Hazards 

• Elevated Work Zones (Fall Hazard) 

• Work Adjacent to an Active Railroad 

• Work in and around Public Areas. 

3.73 Safety Requirements 

In addition to the safety requirements contained in the contract 
documents, the Subcontractor shall adhere and enforce the following: 

Subcontractors to submit pre-task plans for any work identified by 
Phoenix Constructors JV that would warrant such plans. 

Abide by the attached WTC Site Traffic Rules and Load Chart attached. 
Be specifically mindful that pre approval of truck loads is required. 

Comply with Phoenix Constructors' 100% tie-off policy for all work 
conducted at heights greater than or equal to 6'-0" above a solid surface. 

Statement of Work, Exhibit- Conformed 4/29/09 
Page 32 of 63 

Subcontractor's Initials 
Phoenix's Initials_ 



(_ 

RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1- STATEMENT OF WORK 

Subcontractor will provide an approved Safety Plan in accordance with 
Exhibit 15A Parts I-III and hold site specific safety meetings. Minutes of 
these meetings will be provided in a timely manner to Phoenix 
Constructors JV Safety Department. 

Personal Protective Equipment, including but not limited to: Safety 
Glasses, Work Boots, High Visibility Reflectorized Safety Vests, Gloves, 
etc. must be worn at all times when·ln a work area, Including but not 
limited to the WTC site, Marshalling Yard, fabrication facility, or material 
warehouse. 

Subcontractor to comply with "DOB Rules and Requirements for Crane 
Inspections" 

3.74 Multiple Mobilizations I Demobilizations: 

The Subcontractor shall plan and provide for multiple mobilizations I 
demobilizations as needed in accordance with the dates shown for "Time 
for Completion" of the individual work areas in this Exhibit 1 - Statement 
of Work 9.2. All costs associated with the necessary multiple 
mobilizations I demobilizations shall be included in the Offerors proposal. 

3.75 Scope of Work Items Added I Clarified via Addenda: 

A The .load transfer of the PATH Hall Roof structure to its permanent 
supports is part of this scope of work. (Addendum #011, Question 
4) 

B. All spall plates shown on the contract documents are to be 
furnished, installed, and welded as part of this scope of work. If 
strong backs are shown on the contract drawings, then these are to 
be installed by this Subcontractor. If spall plates are to be set on 
top of shoring and formwork, Phoenix Constructors JV will provide 
and install the shoring and formwork. Field welding of the spall 
plates, as shown on the contract drawings, is also included. 
(Addendum #011, Questions 35 & 36, & Addendum #014, 
Questions 16 & 23) 

c. The requirements of Attachment "D" apply to Phoenix and all of its 
subcontractors. Outages, Closures, GOs, Shutdowns, and Work 
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Trains shall be arranged and paid for by Phoenix. Offerors are to 
submit the required number of Outages, Closures, GOs, 
Shutdowns, and Work Trains to perform their work with their bid 
proposal. The cost for any additional Outages, Closures, GOs, 
Shutdowns, and Work Trains, beyond the number specified in'the 
bid proposal, will be the Subcontractor's responsibility. Additionally, 
any schedule delays resulting from the Subcontractor's 
cancellation of any scheduled Outages, Closures, GOs, 
Shutdowns, and Work Trains or the Subcontractor's need for 
additional Outages, Closures, GOs, Shutdowns, and Work Trains 
shall be the Subcontractor's responsibility. Phoenix will schedule 
and pay for the six-week shut down of the NYCT 1 Line that is 
specified in Attachment "D". Offerors are hereby advised that the 
six-week shut down of the NYCT 1 Line will be scheduled and paid 
for by Phoenix for the. performance of Phoenix's own self­
performed work and the work of ali subcontractors. (Addendum 
#013, Question 4) 

D. Drawing S6692, Note 1 is deleted. ·(Addendum #013, Ql.lestion 6) 

E. In addition to embed plates that are shown within the Work 
Package 20 limits, all embed plates that support or connect 
members in this scope of work onto Towers 2 and 3 are included in 
this contract even If shown beyond the limit lines in the drawings. 
(Addendum #013, Question 19) 

F. The 5/16" jacking limitation stated in Specification Section 05832, 
Part 1.02H does not include the compression deflection of the . 
bearing due to the dead weight of the superstructure. (Addendum 
#013, Question 28) 

G. Refer to Drawing 87615 for steel sizes at stair openings shown on 
Drawing 81414. (Addendum #013, Question 33) 

H. Refer to Drawing S4209, Detail 02, for size of plate girder OPG-1, 
the girders on gridllnes 2 and -2 from WR-1 to WR-3. (Addendum 
#013, Question 45) 

I. All column encasements shown on drawing 87513, Section P-2 are 
to be Type "E" (2") encasements. Finish to be provided as per 
Specification Section 05120, Section 2.03. (Addendum #013, 
Question 46) 

Statement of Work, Exhibit- Conformed 4/29/09 
Page 34 of 63 

Subcontractor's Initials 
Phoenix's Initials--



RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1 -STATEMENT OF WORK 

J. The MC 1 0 with #4 rebar and coupler welded to the MC 1 0 shown 
on Drawing 87633, Section S-C are included in this scope of work. 
(Addendum #013, Question 47) 

K. On drawing 81904, the missing beam size along grid 149 between 
N14 & N15 is W36xi50. (Addendum #013, Question 52) 

L. On drawing S 1904 and Drawing 84651, Section S-3, the embed 
plate around the elevator opening is to be 2" plate. (Addendum 
#013, Question 55) 

M. On drawing S4603, Section S11/S4603, the thin bent plate material 
is not FCM, however the weld to the main structural section is 
FCM. (Addendum #013, Question 59) 

N. The finish on the 2" steel jacket plates described on Drawing 
S8304, Note 2, shall be compatible with the requirements of 
application of Intumescent coating as required by the 
specifications. (Addendum #013, Question 60) 

0. Notes 11.4 through 1 I .9 on Notes Page S0002 are deleted 
(Addendum #013, Question 63) 

P. Studs on floor beams shall be field welded. (Addendum #Oi 4, 
Question.5) 

Q. PCJV will provide stewards under the following crafts: Teamster 
Steward Local 282, Master Mechanic and Maintenance Engineer 
Local 15, and Operating Engineers Local i 4. PCJV "'!ill provide 
Electricians Local3 to service temporary lights and temporary 
power up to the centralized locations described in Section 6. i .D. of 
this Exhibit 1 - Statement of Work. The Subcontractor is 
responsible to provide a standby electrician as required for the 
temporary power that is distributed from these centralized locations 
to his equipment and for any other power required by the 
Subcontractor. (Addendum #014, Question 21) 

1 R. The "Architectural Steel Cladding" shown on Drawings S7723 & 
S7729, Sections S-1, S-2, and S-3, is part of this scope of work. 
(Addendum #014, Question 25) It consists of Vi' steel plate, ASTM 
A572, Grade 50. (Addendum #01 5, Question 1 05) 
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S. A 709 Grade 100 or Grade 1 OOW will be required where notes on 
the drawings indicate minimum 90 KSI requirements. Note 5.2 on 
Drawing S0002 will be corrected to match the 90 KSI requirement 
called for on the drawings. (Addendum #014, Question 27) 

T. TheW' plates 2'-0" o.c. at elevation 293'-8" shown on Drawing 
S451 4, Section S-28 are not required. The W' plates at elevation 
248' shown on Drawing S4313 are incorrect; refer to Drawings 
S1303 and 81306, Note 11 for W plate limits. (Addendum #014, 
Questions 29 and 32) 

U. The interior of the east box girder (Drawings S7701 to S7718) 
requires intumescent coating. The interior surfaces of the box 
girder at the north west corner (Drawings S7723 & S7724) are 
required to receive intumescent coating. (Addendum #014, 
Question 30) 

V. PCJV will provide flatcars·and self-propelled contractor's 
equipment ·in accordance with the specifications outlined in 
Attachment F for shared use by Phoenix and all of its 
Subcontractors. The Subcontractor is advised that use of the 
flatcars or self-propelledcontractor's equipment will be shared for 
numerous activities and must be coordinated with Phoenix. 
Offerors are to submit the number flat cars and self-propelled 
contractor's equipment, as well as their schedul~ for use of the 
same, required to perform their work with their bid proposal. The 
cost for any additional flat cars and self-propelled contractor's 
equipment, beyond the number specified in the bid proposal, will be 
the Subcontractor's responsibility. Additionally, any schedule 
delays resulting from the Subcontractor's cancellation of any 
scheduled flat cars and self-propelled contractor's equipment or the 
Subcontractor's need for additional flat cars and self-propelled 
contractor's equipment shall be the Subcontractor's responsibility. 
(Addendum #014, Question 57) 

W. Intumescent coating to provide 2-hour fire rating unless otherwise 
noted on contract drawings. (Addendum #014, Question 78) 

X. The "all around" welding symbol Is to be deleted from Drawing 
87707, Detail D3, and Drawing 87705, Detail D1. (Addendum 
#014, Question 79) 
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Y. Reference to "Note 4" on Drawing 87739-2, Detail D6, shall read 
"Note 2". (Addendum #0'14, Question 83) 

Z. Drawing 1303, Note 11, is corrected to state requirement of W' 
studs at 6" O.C. E.W. to agree with information provided on 
Drawing 84201, Section SE. (Addendum #014, Question 90) 

AA. The field splices shown on Drawings 84602, S4636, and 84637 
for the diagonal and bottom chord horizontal box section of the 
East and West End Arches are complete penetration welds with 
backer bars. No inside welding is expected. (Addendum #014, 
Question 91) 

BB.The weld on the lower left side of the ring girder shown on Drawing 
84653, Section 8D, is a shop weld, not a field weld as indicated on 
the drawing. (Addendum #014, Question 93) 

CC. The hoist beams shown on Drawing 88611 are included in this 
scope of work. (Addendum #014, Question 1 01) 

DD. All removal of existing columns, installation and removal of 
temporary shoring/support, load transfer and associatep 
engineering shown on Drawing 81303 are included in this scope of 
work. (Addendum #014, Question 102) 

EE.AII plates for Type C & C2 columns on Drawings 87745, S7747, 
and S7760, Sections SA & SB, are to be A709-GR70W-HPS. Ribs 
shown on Drawing S7760, Section E, do not require grade 70 steel. 
70 ksi steel will be used between field splices. (Addendum #014, 
Question 1 07) 

FF. The section for the D17 column at gridline 881 will be "mirrored" 
from Drawing S7850, Section A, for the D 17 column at gridline AS1 
(columns are the same size). (Addendum #014, Question 11 0) 

GO. Details on Drawings 87725-2 and S7725-3 supersede details on 
Drawing S7725. (Addendum #014, Question 111) 

HH. Items 3.2.1. and 3.2.2. of this Exhibit 1 -Statement of Work 
supersede Drawing S6690, Note 4. (Addendum #014, Question 
113) 
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n. On Drawing 87530, the N-11 #4 stirrups are spread at 4" 
transversely along the length of the "wing" of the precast section. 
The numbers in the Reinforcement Quantity Schedule tables on 
this same drawing refers to the number of stirrups In cross-section 
of each precast panel. Reference Drawing S7531, Sections A, 8, 
C, and J. (Addendum #014, Question i 15) 

JJ. On Drawing Si605, the W12 x 65 that is "plan north" of C-146 is 
from Elevation 274' to Elevation 284'. (Addendum #014, Question 
122a) 

KK. Lines NK, N-1.9, and NJ are not within WP20 limits. The following 
changes to the column schedule on Drawing 88303 will be made: 
Columns N-12/NK and N-14/NK should be relabeled as N-12/NM 
and N-14/NM, Column N-15/NJ should be relabeled as N-15/NM, 
and Column N-14/N-1.9 should be deleted from the column 
schedule, or marked as N.I.T.P. (Addendum #014, Question 122c) 

LL. On Drawing S4653, the plate thicknesses given in the schedule 
supersede the plate thickness given in sections on this drawing. 
(Addendum #014, Question 123) 

MM.On Drawing 84604, Section AB and Detail D2, TS6X2-1/2X1/41s 
changed to TS6X3X1/4. (Addendum #014, Question 125) 

NN. On Drawing S4746, Sections SA & SB, the thickness of the 
horizontal top plate is to be 1 W'. (Addendum #014, Question 128) 

00. On Drawing S1705 & S1706, Section S-C/84511 & Detail D-
3/84511, the TS3 beam with TS4 stub along grid WR- i between 2/-
2 receive intumescent coating (similar along WR1 on 81703 & 
81704). (Addendum #014, Question 131) 

PP. Drawings 81704 and S1904 govern the column sizing that is also 
presented in the table on Drawing 86621. (Addendum #014, 
Questions 139 & 140) 

QQ. Columns at gridiines 94/85 and 94/82 on Drawing 81906, 
Section SA/86634 are W14X730. (Addendum #014, Question 141) 

RR. Location of Longitudinal Girder G2 is along gridline NM on 
Drawing 81904. (Addendum #014, Question 142) 
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FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1-STATEMENT OF WORK 

ss. Warranty for any items. installed by this Subcontractor (structural 
steel, metal deck, intumescent coating, paint, precast concrete) 
commences at the acceptance by the PANYNJ/PCJV of the 
completed work as defined under the milestones definitions as 
follows: 

Contract Work Area 1 "" Milestone #5 
Contract Work Area 2 =Milestone #8E 
Contract Work Area 3 = Milestone #9A. 

Note: There are different warranty durations for different materials 
in this work package, i.e. structural steel, metal deck, intumescent 
coating, paint, and precast concrete work; refer to the appropriate 
specification sections for warranty durations. (Addendum #0'15, 
Question 4). 

TI. The column removal, jacking, and temporary support at gridline 
AS1.2 shown on Drawing S7670 are included in this scope of work. 
(Addendum #015, Question 15) 

UU. Erection of the West Tied Arch, East Tied Arch, and the 1-Line 
Subway Box Roof Beams will require NYCT track outages. 
Depending on the Subcontractor's means and methods, subject to 
review and approval by NYCT, the Subway Box Floor Beams 
possibly may be erected without NYCT outages. Refer to 
Attachment 'F.1' and Attachment '0' for crane usage and hours of 
work. (Addendum #015, Question 18) 

VV. The precast wails and hollow cores for the bus and car parking 
levels and the central plant level are included in this scope of work. 
(Addendum #015, Question 23) 

WW. On Drawing 87600, for column types 83 and C3, all4" 
plates in columns and column arms are to be Grade A709 HPS,.. 
70W. For the remaining plates, the grade of steel shall be ASTM 
A709 Grade 50 for all steel identified as FCM, while for non-FCM 
steel can be ASTM'A572, Grade 50. For other columns, column 
arms h.ave FCM components that require ASTM A709 Grade 50 
steel, otherwise ASTM A572 Grade 50 steel is acceptable. Note 
that ASTM A709 Grade 50 steel may be substituted for ASTM A572 
Grade 50 steel. (Addendum #015, Question 27) 
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EXHIBIT 1- STATEMENT OF WORK 

XX. Use 8" hollow core plank above the east west plenum as indicated 
on Drawing S1206, not the insulated precast that is shown in the 
associated sections. (Addendum #015, Question 32). 

YY. The WTC site will be open for work on the "holidays" listed In 
Exhibit 1 98 that Local 40 does not have as holidays. Phoenix 
Constructors JV will provide General Conditions support on these 
days. (Addendum #01 5, Question 36) 

ZZ. Plate thicknesses for the East End Arch are clarified as per below: 

• S4636 Section Si column upper plates thickness is 2%" 

• S4636 Section SA diaphragms thickness are shown on 
S4635 Part Plan P1 

• S4637 Details D4 column lower closure plate thickness is 
1 %". 

Plate thickness for the West End Arch is clarified as per below 

• S4602 bearing sole plate thickness is 4" 

(Addendum #015, Questions 39 & 40) 

AAA. 1 W' A572 Grade 50 x 12" threaded rods with end nut to be 
provided in lieu of 1-1 /2'x12" Anchor Studs shown in Detail 
DA/S4583; DB/S4583; & DC/S4583. (Addendum #015, Question 
42) 

BBB. %''fitted plate at 4'-0" O.C.-indicated on Detail SC/4581 is not 
required. (Addendum #01 5, Question 43) 

CCC. Type H disc bearings are to be used on Drawing S7724, 
Section E1, and S7730, Section SC, in lieu of Type J disc bearings. 
(Addendum #015, Question 49) 

DDD. ASTM A709 Grade 100 or Grade 100W is required for Column 
type C-6A on 88306 Section P5, where notes on the drawings 
indicate minimum 90 ksi requirements. (Addendum #015, Question 
56) 
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STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1 -STATEMENT OF WORK 

BEE. Items 1 through 7 of detail D/1 on S6676 are included in this 
scope of work, including any local concrete chipping required to 
perform these items. (Addendum #0151 Question 61) 

FFF. All work shown on Drawings S6680, S6881, and S6882 is 
included in this scope of work. This includes all steps A through F 
for reinforcing the platform invert and steps 1 through 4 for 
construction along center line and platform columns shown on 
Drawing 86882. (Addendum #0151 Questions 62 & 63 & 64) 

GGG. Phoenix will complete all concrete work shown on drawing 
S66831 however selective demolition required to install welded-wire 
fabric is included in this scope of work. (Addendum #0151 Question 
65) 

HHH. On drawing S6684, the MC 8 channels are included in the 
scope of work. (Addendum #015, Question 66) 

Til. Top exposed surfaces of the precast members in the PATH Hall at 
the platforms, stairs, etc. are to be smooth finish as defined in 
Specification Sections 034201 034501 and 03451 for the building 
elements involved in each case. (Addendum #0151 Question 67) 

JJJ. On Drawing S77251 access openings can be provided in the box 
girder bottom flange, interior diaphragm plates, and web plates to 
facilitate field welding of splices. All access openings are to be 
shown on shop drawings and are subject to review and approval by 
PCJV/PANYNJ. (Addendum #0151 Questions 94, 95, and 96) 

KKK. Missing vertical dimensions on Sections on Drawings S4743, 
S4744, and S4745 are provided on Downtown Design Partnership 
sketches SK-001 through SK-0041 dated February 11 I 2009. 
(Addendum #0151 Question 129) 

LLL. On Drawings S19031 S1904 819051 and Sl906 S-E/S4581 1/2" 
decorative bent plate under T8 beam is applicable all along grid 
WRi and WR-1 between -12 and 12. The finish for this plate is to 
be intumescent coating. Reference Downtown Design Partnership 
sketches SK-005 through SK-0061 dated February 11 I 2009 
(Addendum #0151 Question 132) 

MMM. The depth of the box beam along grids G and H from grid -
5 to 5 shown on Drawings 84721 I Sections S-A & S-B/S4722 
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EXHIBIT 1- STATEMENT OF WORK 

varies. The average depth is 2'-3 3/16". (Addendum #015, 
Question 133} 

NNN. The total depth of the girder at the escalator pits on Drawing 
S4736, Section SC & SD is given on Downtown Design Partnership 
sketches SK-007 through SK-008, dated February 10, 2009 
(Addendum #015, Question i35) 

000. The thickness of the embedded plate shown on Drawings 
S6651, Sections SD, SE, and SF, is%". The plate is continuous. 
(Addendum #015, Question 143} 

PPP. Any cut that involves heating of the material where it melts and 
forms a slag is considered thermally cut. Flame cut edges are 
considered thermally cut. Saw cut edges are not thermally cut. 
(Addendum #018, Question 1) 

QQQ. Electro Slag Welding is acceptable, however Preheat is still 
required. The minimum preheat/interpass temperature 
requirements of Table 3.2 of AWS D1.1 can be followed (in lieu of 
the higher preheats specified in Article 3.02 E6 of Specification 
Section 05120). Due to the high degree of constraint and large 
plate thicknesses used in this structure, the preheat will help to 
reduce the chance of cracking and residual stresses. (Addendum 
#018, Question 2} 

RRR. Arch Type F shown on Drawing S7839 is also typical for Grid 34 
(south). (Addendum #018, Question 7) 

SSS. The scope of the work is hereby modified as follows: 

1. Delete fabrication and erection of arches at grldlines 46, 
47, 48, 49, 97, 98,99 and 100. The arches at 97 and 99 
include the rail element (at elevation 287' -1 0") which is 
integral to the arches. The intumescent coating of these 
elements remains in the scope of the work and shall be 
field applied in its entirety. The steel framing of the bridge 
at grids 97-99 (namely stainless steel beams and hangers 
and W6 sub framing) remains in the scope of the work. 

2. Delete fabrication and erection of all steel framing 
spanning between arches 46, 47, 48, 49, 97, 98, 99, and 
100 in the east/west direction along line BS1; namely J 
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EXHIBIT 1 - STATEMENT OF WORK 

Fascia, C1 0 channels and W18 beams. The intumescent 
coating of these elements remains in the scope of the 
work and shall be field applied in its entirety. 

3. Delete fabrication and installation of two (2) embed plate 
assemblies at grids 97 and 99 for embedment within the 
south shear wall along grid B-1. (Addendum #019, Item 
1) 

TIT. Specification Section, dated 2/23109, pages 1 through 15 is 
incorporated iri this scope of work, inclusive of associated finish 
sample for intumescent coating. Subcontractor is to perform the 
full-size mock up(s) of the intumescent coating defined in Part 4 -
Appendix to the Specification. (Addendum #019, Item 2)· 

UUU. The oral presentations by the Prime Offerors, held on March 5, 
2009, shall not be considered as part of the Contract. The oral 
presentations were for PCJV and PANYNJ to better understand the 
Prime Offerors' initial approach and understanding of the project. 
For example, the Prime Offerors' assumptions related to additional 
member splices, as indentified based on the Prime Offerors' cranes 
I lifting equipment, are part of the Prime Offerors' means and 
methods and are subject to review and approval by the Engineer of 
Record during the shop drawing submittal and approval process, 
as per the requirements in the Contract Documents. Additionally, 
all phasing, scheduling, and work shifts I hours shall be as required 
to corn ply with the milestone dates for completion of the work and 
all contractual obligations. {Addendum #019, Item 4) 

VVV. Retainage is 10%; retainage will be reduced to 5% at 50% 
completion, 2.5% at 75% completion, and 1% at substantial 
completion. 

WWW. Manufacturers' warranties are to be provided by the 
manufacturer and then submitted to the Port Authority of NY & NJ 
for review and approval in accordance with the contract 
specifications utilizing the Project submittal process. (Addendum 
#021, Item 3) 

XXX. Field prep & intumescent touch up at connections to South 
Mezzanine are part of the scope of work. {Addendum #021, Item 
6) 
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EXHIBIT 1 -STATEMENT OF WORK 

YYY. Demolition and removal of material from PATH Hall Crane 
Platform, SE Crane Perch, and Grade Level Access Platform is 

. included in this scope of work. All salvage material becomes the 
property of the subcontractor and credit value of that material is 
included in the Subcontract agreement. (Addendum #021, Item 8) 

ZZZ. Crane mobilization, demobilization, and assembly shall occur on 
night shifts or weekend shifts. (Addendum #021, Items 9 & 30) 

AAAA. Perimeter protection and protection at interior openings is 
included In this scope of work, inclusive of toe boards at all 
locations. Subcontractor is not to remove protection when his work 
is complete. (Addendum #021, Item 14) 

BBBB. Engineering, fabrication, and Installation of all framing required 
to frame access openings shown on GSA Drawings are included in 
this scope of work. (Addendum #021, Item 15) 

CCCC. Lock-out and tag-out of all tracks, NYCT, PATH, all track 
outages and GOs required for the Subcontractor's work are to be 
performed by the Subcontractor. (Addendum #021, Item 16) 

DDDD. The steel shown on the drawings below is not under the open 
area of the PATH Roof between lines 013-045 & 82-AS 1. The 
below listed drawings and details are provided to indicate to the 
steel bidders the areas questioned for steel scoped north of lines 
BS-1 and south of AS-1 lines. The below drawings serve as 
guidance and the scope outside of the AS-1 and BS-1 Is including 
but not limited to this list; all contract drawings and specifications 
are the responsibility of the Subcontractor. 

This scope of work includes the steel in question that is North of 
BS-1 and South of AS1 line, Drawing Nos. are: 

81414 N-N3 & 013-019; S1415 T2-U & 20; 87650 AS2-AS3 & 
021-023 & 037-041; AS4-AP2 & 017-021; 81611 & S1612 BP1-
82 & 011-019; 81613 AS1-AS2 & D13-D17; S1614 M9-P3 & 17.5; 
S1615 T-U & 19.8-20; S765815-18 & 58-62; S1711 BP1-BS2 & 
011-019; 81713 A2 & 013-019; S1812 82-882 & 012-019; 
81813 AS1-A2 & 012-019; 81814AP2-AP3 & 015; N5 & 015-
017.5; AS2-AP1 & 015; N5 & 17.5; 81815 T-U & 19.8-20. 
(Addendum #021, Item 17) 
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EXHIBIT 1 -STATEMENT OF WORK 

EEEE. Permits and MPT: PA will have a plan approved by NYC and 
NYS DOT. The plan will conform to the requirements of the WTC 
HUB project. The Contractor (Phoenix Constructors, JV) will 
provide all permits and MPT in conformance of this plan. The plan 
will be limited to only cover access to the site solely from the 
streets surrounding the WTC site. (Addendum #021, Item 23) 

FFFF. Comments on Sequence of Construction; PATH Hall Roof 
Overbuild Prior to Phased Platform Reconstruction: 

A. In order for the roof framing to be completed the 
Vierendeel Trusses on Columns on Line AS1 and BS1 
must be erected. 

B. The phasing of platform, and mezzanine, reconstruction 
prohibits installation of plate girders attached to the arms 
of platform columns (since plate girder in installation runs 
through existing mezzanine floor framing). As such the 
only support for the Vierendeel will be at D19, D25, D35, 
D41 (arch type E) and the provisional support tower 
between Track 3 and Track 4. 

C. The roof concrete will progress ahead of all other arch 
columns along AS1 and BS1. 

D. Subsequent phasing of platform and mezzanine 
construction will require installation of platform columns 
and plate girders, attached to platform columns, from 
beneath the completed PATH Hall roof. 

E. After erection of plate girders the column section of 
arches (D23, D27, D33, D37) will have to be set atop the 
plate girder and below the Vlerendeel truss. A jacking 
procedure will have to be followed in order to preload the 
structural elements. This will also require allowance for 
shimming between the plate girder and column section of 
the arch. 

It is also noted that all mezzanine level precast floor/duct units will 
have to be erected under the PATH Hall roof structure following plate 
girder erection. After precast units are complete the balance of arch 
structural steel can be completed. The engineer has indicated that the 
erector will have to brace the columns during the course of erection 
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EXHIBIT 1- STATEMENT OF WORK 

(presumably until loads on the column are balanced). (Addendum 
#021, Item 26) 

GGGG. The PATH Station I South Mezzanine Platform '8' south 
end permanent column installation and temporary column removal 
including all engineering, shoring and preloading required as per 
contract drawings is included in this scope of work. (Addendum 
#021, Item 28) 

HHHH. Subcontractor must allow for column and shoring installation 
through the temporary roof hatches, mezzanine covers and 
platform covers to be opened and closed by PCJV in a timely 
manner including tirne and coordination required for weather 
protection to the public. (Addendum #021, Item 29) 

!III. This scope of work Includes all "come backs". (Addendum 
#021, Item 31} 

JJJJ. A price adjustment clause is included in this Subcontract to 
provide additional compensation to the Subcontractor or a credit to 
PCJV and the Port Authority for fluctuations in steel material prices 
as per Article 109 of the Prime Contract. (Addendum #014, Item D) 

3.76 The following Phoenix Constructors JV RFis I RFCs with Port Authority 
responses are included as contract documents: 

RFC/RFI# Date Answered Addendum# 

RFI # 2,820-020PRECON -0001 12/15/2008 006 

RFI # 2,821-020PRECON -0002 11/26/2008 006 

RFC # 2,935-020PRECON -RFC-0001 1/14/2009 013 

RFC # 2,938-020PRECON -RFC-0002 1/14/2009 013 

RFC # 2,939-020PRECON -RFC-0003 1/14/2009 013 

RFC # 2,940-020PRECON -RFC-0004 1/14/2009 013 
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RFC # 2,941-020PRBCON -RFC-0005 2/23/2009 018 

RFC # 2,942-020PRECON -RFC-0006 1114/2009 013 

RFC # 2,943-020PRECON -RFC-0007 l/14/2009 013 

RFC # 2,944-020PRBCON -RFC-0008 1114/2009 013 

RFC # 2,945-020PRECON- RFC-0009 2/03/2009 015 

RFC # 2,936-020PRECON- RFC-0010 (not listed) 015 

~C # 2,937-020PRECON- RFC-0011 2/03/2009 015 

RFC # 2,946-020PRECON- RFC-0012 2103/2009 015 

RFC # 2,947-020PRECON- RFC-0013 2103/2009 015 

RFC # 2,952-020PRECON- RFC-0014 2/0312009 015 

RFC # 2,953-020PRECON -RFC-001 5 2123/2009 018 

RFC # 2,961-020PRECON -RFC-0016 2/23/2009 018 

RFC # 2,965-020PRECON- RFC-0017 2/03/2009 015 

RFC # 2,966-020PRECON- RFC-0018 2103/2009 015 

RFC # 2,967-020PRECON- RFC-0019 2/03/2009 015 

RFC # 2,973-020PRECON - RFC-0020 2/03/2009 015 

RFC # 2,974-020PRECON- RFC-0021 2/03/2009 015 

RFC # 2,975-020PRECON - RFC-0022 2/03/2009 015 

RFC # 2,976-020PRECON -RFC-0023 2123/2009 018 
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RFC # 3,004-020PRECON -RFC-0024 2/23/2009 018 

RFC # 3,005-020PRECON -RFC-0025 2/23/2009 018 

RFC # 3,012-020PRECON -RFC-0026 2/23/2009 018 

TECHNICAL REQUIREMENTS AND ORDER OF PRECEDENCE 

The primary bidding documents for the establishment of the scope of work and 
for determining construction costs are the Project Drawings, the Project 
Specifications and other documents as specified in this Subcontract. As such, 
requirements contained in this summary of the scope of work shall be considered 
as examples, and not an exhaustive set of requirements. The purpose of 
highlighting some of the basic requirements Is Intended to be illustrative, rather 
than specific or detailed. • 

If a conflict occurs between this description of work, and the detailed engineering 
drawings or specifications, the drawings and specifications will take precedence. 
If a conflict exists between the contract drawings and specifications, the 
Subcontractor shall promptly provide written notice to Phoenix Constructors JV 
for resolution before proceeding. Failure to obtain resolution from Phoenix 
Constructors JV shall result in the Subcontractor proceeding at its own risk. 

All Work shall be performed in strict accordance with the Drawings, 
Specifications, Exhibits, and any other documents, which by this reference are 
made a part of the Subcontract, including this Statement of Work. 

All inspections by the Owner shall be arranged by Phoenix Constructors JV. 
Subcontractor shall request such inspection through Phoenix Constructors JV 
only after the Work is ready for inspection. 

4.1 Design Interfaces 

Design and detailing of connections, engineering, design and detailing of 
temporary support structures, designing and Implementation within the 
approved criteria and tolerances, protection shields, working platforms, 
crane lifting plans and all other elements necessary for the safe erection 
and installation of the work is included in this scope of work, except as 
noted in Section 3.40. All design and engineering work for this 
subcontract shall be performed by New York State licensed and qualified 
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EXHIBIT 1 -STATEMENT OF WORK 

professionals employed by the Subcontractor and subject to approval by 
the Engineer/ Architect of the Record. 

Subcontractor shall submit to Phoenix Constructors JV a Job Hazard 
Analysis (JHA) for all crane erection and dismantling procedures. This 
analysis shall include an evaluation of all project specific risks based on 
actual conditions to be encountered, and a mitigation plan for those tasks. 

4.2 Codes and Standards 

Reference the information contained in the Drawings and Specifications. 

4.3 Specifications 

Refer to Exhibit 98 

Attachment 'S' Specification "Confidential & Privileged" 

Attachment 'A' Specifications "Unrestricted" 

4.4 Drawings 

Refer to Exhibit 99 

Attachment 'S' "Confidential & Privileged" 

Attachment '/:\ "Unrestricted" 

4.5 Exhibits I Attachments 

Refer to Exhibit 96 

Attachment letters dated 1 0/i 7/2008, i 1/19/2008, and 12/19/2008 

Attachments, Addendum# 1 dated 11/17/08 

Attachments, Addendum # 2 dated 12/19/08 

Exhibit 5, Form 5.1 - Representation & Certifications and Survey and 
Resource Questionnaire 

Exhibit 5, Form 5.2 - Background Qualification Questionnaire 
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NOTE: Exhibit 5 Forms MUST be completed and originals submitted with 
the submission of every proposal on this project. All signatures MUST be 
original and preferably in BLUE Ink, no photocopies. 

Refer to Schedule 1 of the Contract for a Complete Listing of the Exhibits. 

4.6 Required Deliverables 

ALL Deliverables MUST be submitted in accordance with Exhibit 1 D. 
Phoenix in its sole discretion may waive any irregularities associated with 
the deliverables or the timeliness of their submission and may also waive 
the submission requirement of any deliverable. 

5 MATERIAL, EQUIPMENT, FURNISHED BY SUBC,ONTRATOR 

5.1 ALL MATERIALS AND EQUIPMENT REQUIRED TO DESIGN, 
ENGINEER/DETAIL, FABRICATE, DELIVER TO THE JOBSITE, AND 
ERECT ALL ITEMS LISTED IN SECTION 3.0 AND PRESENTED IN 
CONTRACT DRAWINGS AND SPECIFICATIONS ARE TO BE 
FURNISHED BY THE SUBCONTRACTOR. 

6 MATERIAL, EQUIPMENT, OR SERVICES FURNISHED BY COMPANY 

6.1 Phoenix Constructors JV will furnish or cause to be furnished to 
Subcontractor, without cost to Subcontractor the items below in connection 
with performance of the Work: 

A. All labor and equipment required for the maintenance and 
protectfon of traffic. 

B. Axis lines and benchmarks shall be provided by Phoenix 
Constructors JV. 

C. Water & General lighting. 

D. Note: There is limited power available at the jobsite. Subcontractor 
is responsible for generating and providing any additional or 
supplemental power required for the performance of his Work. 

Phoenix will provide the following power: 
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RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1- STATEMENT OF WORK 

1) For the Path Hall Roof construction: 8 ea, I 00 amp, 480 volt, 3 
phase w/disconnects and drops at a centralized location on the 
PATH Station temporary roof 

2) For the 1 Line Subway Box I Greenwich Street Corridor "Tied 
Arch" construction: 3 ea, I 00 amp, 480 volt, 3 phase w/disconnects 
and drops 

3) Fpr the Transit Hall construction: (same service as #1 above to a 
centralized location in the Transit Hall). 

The Steel Subcontractor is responsible for distributing the power to 
his equipment as required from these centralized locations. All 
other power required by the Steel Subcontractor, shall be provided 
by him. (Addendum #013, Question 22) 

GENERAL CONDITIONS 

7.1 General Notes: 

A. All Work must comply with OSHA, local, state and federal 
regulations, as well as a project specific requirements defined by 
Phoenix Constructors JV and the Port Authority. 

E. Subcontractor agrees that the Work shall be executed in accordance 
with the generally accepted construction practices and is required to 
assume sole and complete responsibility for job site conditions 
during the course of the project, including safety to all persons and 
property at all times. · 

7.2 This is a tax exempt project. All materials that will permanently be 
incorporated into the project at completion shall be tax exempt. 

7.3 Subcontractor shall familiarize themselves with the Laws, Rules and 
Regulations regarding Environmental Matters of the Port Authority. 

7.4 The on-site work is covered by OCIP. All contractors/subcontractors will 
be subject to approval of the Port Authority of New York and New Jersey 
(PANYNJ). The Subcontractor shall be able to obtain additional 
insurances in accordance with the insurance requirements of the Port 
Authority and the New York Transit Authority. Insurance requirements are 
available for viewing at the Phoenix Constructors Office. 
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EXHIBIT 1- STATEMENT OF WORK 

7.5 Subcontractor shall adhere to the M/WBE requirements and percentages 
as set forth in the contract with the Port Authority. 

7.6 Subcontractor's work shall be in strict accordance with the Site Quality 
Control Plan on file at Phoenix Constructors JV office. 

7.7 Subcontractor's worl< shall be in strict accordance with the Health and 
Safety Plan (HASP) (Exhibit 15A) included in CD format (enclosed) and 
on file at Phoenix Constructors JV office. 

8 ENGINEERING REQUIREMENTS 

8.1 Engineering required per the drawings, the specifications and this 
Statement of Work shall be provided by the Subcontractor. 

8.2 Furnished by Company 

For reference by the Subcontractor, Phoenix Constructors JV will supply 
or cause to be supplied the following information to the Subcontractor, 
without cost to Subcontractor, for or in connection with performance of the 
Work: 

Phoenix Constructors JV Quality Control Plan- Exhibit 18 

Phoenix Constructors JV Health and Safety Program - Exhibit 15A 

9 PERFORMANCE SCHEDULE AND SEQUENCE OF WORK 

9.1 Subcontractor shall commence performance of the Work immediately 
after receiving Notice to Proceed from Company. 

Invitation to Bid Proposal's Issued: 11/21/2008 

1st Step RFP Pre-bid Meeting 12/3/2008, 1 :00 PM EST 

151 Step RFP; Bidder's Questions/RFC -"Last Request Date":12/04/2008 

151 Step RFP; Bidder's Questions/RFC- "Last Response 
Date":12/05/2008 

151 Step RFP Pre-Qualification Package Due Date: 12/15/2008 
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STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1 -STATEMENT OF WORK 

Short List Offerors (Bidders):12/16/2008 thru 12/18/2008 

Inform Short Ust Bidders Approved for 2nd Step Bidding Process. 
12/18/08 

2nd Step RFP Issued to Selected Offerors (Bidders):12/19/2008 

2nd Step RFP Mandatory Pre 5 bid Meeting I Site Visit by Invitation only: 
1/15/2009 

2nd Step RFP; Bidder's Questions/RFC -"Last Request Date": 2/6/2009 

2nd Step RFP; Bidder's Questions/RFC- "Last Response Date": 2/13/2009 

Second, Non-Mandatory Site Walk-Through: 2/5/2009 

2nd Step, RFP Due Date: 

TECHNICAL PROPOSAL: 2/23/2009 

COMMERCIAL PROPOSAL: 2/27/2009, 12:00 PM 

Open Bids: 

TECHNICAL PROPOSAL: 2/24/2009 

COMMERCIAL PROPOSAL: 2/27/2009 

Oral Presentations by Selected Offerors: 3/5/2009 and 3/6/2009 

Final Meetings with Selected Offerors: 3/12/2009 and 3/13/2009 

Clarifications I BAFO from Selected Offerors: 3/16/2009 

Award Recommendation: 3/20/2009 

Anticipated Contract Award: 3/31/2009 

Time for completion: 

The below dates are to be used by the Offerors for the purposes of 
planning and pricing their proposals: 
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Start Steel Complete Steel 
Erection Erection 

Work Area 1- 11/1/2009 11/1/2010 
PATH Hall Roof Steel 

Work Area 2- 12/1/2009 6/30/2010 
1 Line Subway Box 

Work Area 3- 6/1/2011 12/6/2011 
Transit Hall 

Work Area 1- 1~/17/2009 10/21/2010 
Platform A & Mezzanine 
(above) 

Work Area 1- 4/5/2011 1/2/2012 
Platform B & Mezzanine 
(above) 

Work Area 1- 8/2/2012 6/5/2013 
Platform C/D & Mezzanine 
(above) 

10 REPORTING REQUIREMENTS AND COORDINATION MEETINGS 

Subcontractor shall promptly submit the schedules and reports as work is 
completed as set forth below and in accordance with the Contract Documents, 
including but not limited to: 

10.1 Schedules and Reports 

A. Contract Daily Report (See Exhibit "21 A") and Quality Control Daily 
Report (See Exhibit "18"). 

B. Within ten ( i O) days after the date of transmission of this 
Subcontract to Subcontractor, Subcontractor shall submit to PCJV 

Statement of Work, Exhibit· Conformed 4/29/09 
Page 54 of 63 

Subcontractor's Initials 
Phoenix's Initials--



RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 1 -STATEMENT OF WORK 

for PCJV's approval a detailed, cost-loaded, CPM schedule, which 
is rolled up based on the Schedule of Values, showing a proper 
cost breakdown (with prope'r share of associated overhead and 
profit) of the total contract value according to various line items, or 
parts, of the Work. The CPM schedule shall be prepared preferably 
.using Primavera P6, however, Primavera, Version 3.1 is 
acceptable. An Earned Value System will be used as a basis for 
supporting the Schedule of Values which will be used as a basis for 
payment. (Addendum #013, Item G) 

The detailed, cost-loaded, CPM schedule shall be updated with 
every Application for Payment to determine the earned value of the 
Work including any stored work/materials. . 

C. All other schedules and reports as required elsewhere in this 
Contract. 

1 0.2 Other Meetings 

Subcontractor participation in certain nonproductive activities shall be 
required. These activities shall include, but not be limited to: 

A. Upon award of this Contract, Subcontractor shall be required to 
attend, a pre-construction meeting, prior to mobilization, at the job­
site, or at another local location to be determined upon Contract 
award. 

B. Indoctrination and orientation of all Subcontractors' employees prior 
to commencing work at the jobsite. (This includes the entire labor 
force and all new hires). 

C. World Trade Center Site Identification Badging Process run by the 
Port Authority of New York and New Jersey is required for all 
Subcontractors' employees who will require access to the 
construction site. This process involves a background check and 
attendance at a mandatory safety class provided by the Port 
Authority. 

D. A weekly gang box safety meeting shall be organized and 
conducted by Subcontractor and attended by all of 
SUbcontractor's craft employees prior to commencement of work. 
Subcontractor shall be responsible for arranging and conducting 
this meeting with its craft employees. 
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11 DATA REQUIREMENTS 

11.1 For all PCJV supplied documentation, one (1) copy only of such 
documentation will be provided by PCJV to Subcontractor. 

11.2 Subcontractor shall submit the following data to PCJV as part of the 
Scope of Work: 

A. Safety Program for review prior to commencement of Work. 

B. All necessary QNQC documentation as the work progresses. 

c. QC Plan in accordance with Article 14.0, titled "Quality Control", 
subparagraph 14.3 for review prior to commencement of work. 

D. All items on the Quality Documents Deliverables List as shown in 
Exhibit 18. 

11.3 Subcontractor's performance of his obligations hereunder shall not be 
deemed complete until Company Is In receipt, on proper forms, of all 
Technical Data, As-Built Drawings, and other documents to be submitted 
to Company as part of Subcontractor's Scope of Work. Failure of 
Subcontractor to comply with the above data requirements will entitle 
Company to withhold any progress payment, or final payment, pending 
Company's receipt of all the above data without prejudice to any other 
remedy of Company. 

11.4 All submittals (shop drawings, calculations, etc} shall be provided in 
English and Standard (Imperial} units and shall be in accordance with all 
USA standards (AISC, AWS, etc) as per the contract specifications. 

11.5 Subcontractor shall show the Company Contract Number and identifying 
item numbers, if applicable, on all data submitted pursuant to this Article 
11.0. 

12 COMMUNICATIONS 

All communications pursuant to or in connection with this Contract shall be 
identified by PCJV's Contract Number and shall be communicated as set forth 
below: 

12.1 Contractual Notices 

Statement of Work, Exhibit- Conformed 4/29/09 
Page 56 of 63 

Subcontractor's Initials 
Phoenix's Initials--



RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE 
RESISTANT COATING, METAL DECK & PRECAST CONCRETE WORK 
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All contractual notices given under this Contract shall be sufficient if in 
writing and delivered in person to an officer of the party to be notified, or 
sent to the party to be notified, addressed as set forth below, by 
registered mail, telex, facsimile or cable. Telexes, facsimiles and cables 
must be confirmed in writing within three (3) days thereafter. 

Contractual notices to PCJV shall be addressed to Company's Project 
Office set forth herein: 

Phoenix Constructors JV 
115 Broadway, 16th Floor 
New York, NY 1 0006 
Attn: Brian Reilly 
646-467-7127 (phone) 

With copy sent to: 

Phoenix Constructors JV 
115 Broadway, 18th Floor 
New York, NY 1 0006 
Attn: Javed I. Qureshi 
646-467-7219 (phone) 
212-566-2350 (fax) 

Contractual notices to Subcontractor shall be addressed to 
Subcontractor's Address set forth herein marked Attn.: TBD 

13 CLEAN-UP SAFETY, WORK RULES AND REGULATIONS 

13.1 Cleanup 

Subcontractor shall at all times keep its work area in a neat, clean and 
safe condition and remove from the Owner's premises and the vicinity 
thereof and properly dispose of all debris and rubbish caused by 
Subcontractor's operations. Upon completion of the Work, Subcontractor 
shall promptly return unused materials furnished by PCJV and remove 
from Owner's premise all of Subcontractor's equipment, material, 
scaffolding and like items, leaving Owner's premises and the vicinity 
clean, safe and ready for use. 

In the event Subcontractor shall fail to maintain its work area as described 
above and in a manner satisfactory to Company, or to effect such cleanup 
or removal immediately after receipt of written notice to do so, PCJV shall 
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have the right without further notice to Subcontractor to perform such 
cleanup and remove such items on behalf of, at the risk of and at the 
expense of Subcontractor. Company may store items removed at a place 
of its choosing on behalf of Subcontractor and at Subcontractor's risk and 
expense. PCJV will promptly notify Subcontractor of such place of 
storage. Subcontractor shall promptly reimburse Company for the costs 
of such cleanup, removal and storage. 

13.2 Safety 

All Subcontractors working on the WTC Permanent PATH Terminal HUB 
Project shall have in effect their own safety plan and shall designate a 
Safety Manager(s). The Subcontractor shall also designate Safety Field 
Engineer(s) for each work shift and each area of work to assist the 
Subcontractor's Safety Manager(s). The Subcontractor's Safety 
Manager(s) and Safety Field Engineer{s) are subject to approval by 
Phoenix Constructors JV and the Port Authority. It is the Subcontractor's 
responsibility to provide Safety Manager(s) and Safety Engineer(s) to the 
satisfaction of Phoenix Constructors JV in order to ensure full and 
complete compliance with the Phoenix Constructors JV's Health and 
Safety Plan (HASP). At a minimum, the Subcontractor's Safety 
Manager(s) and Safety Field Engineer(s), shall have completed OSHA 
30~Hour safety training. The Subcontractor's Safety Manager(s) and 
Safety Engineer(s) should also provide Phoenix Constructors JV with any 
other safety certifications or competent person training related to the 
trade of work. The Subcontractor's Safety Field Engineer(s) shall be on 
site at any times the Subcontractor's work force is on site. 

The Subcontractor shall submit the names and resumes I qualifications 
for their candidates for Safety Manager, and Safety Representatives, to 
Phoenix Constructors for an interview and approval. No Subcontractor 
"Field Work" work will be allowed to begin until a candidate has been 
approved and on-site. Once an individual has been approved he I she 
must be on site at all times work is being conducted by the Subcontractor, 
(regardless of the time of day or number of employees working). These 
positions are "Full Time" positions and their duties shall include only 
Safety related issues, (as per the Phoenix Constructors, [PC] Safety 
Manager, [PCSM]). Once multiple shifts begin, it shall be necessary to 
expand the Subcontractor Safety Staff with Shift Safety Representatives 
with the same requirements I stipulations as for the position of Safety 
Manager. None of these employees filling these positions shall be 
allowed to be removed from this project, (either permanently or 
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temporarily), unless authorization has been granted by the PCSM. 
(Addendum #019, Item 3) 

Subcontractor's Safety Manager I Representative shall be responsible for 
initiating the safety program, ensuring that jobsite safety requirements 
and procedures are being accomplished, conducting ~afety inspections of 
Work being performed, and documenting safety activities. The Safety 
Manager I representative will also be responsible for a continuing survey 
of its operations, to ensure that the probable causes of injury or accident 
are controlled and that operating equipment, tools at:Jd facilities are used, 
inspected and maintained as required by applicable safety and health 
regulations. 

The Subcontractor shall be required to comply with all Federal I State I 
City I Port Authority I Phoenix Constructors rules and I or regulations. In 
any I every situation of ambiguity I conflict of rules I regulations "The most 
stringent shall apply". The Phoenix Constructors' Safety Manager shall 
be the only authority to determine the clarification I decision as to which is 
"The most stringent". The Subcontractor shall be responsible for creating 
and maintaining a "Safe working environment" for "All Subcontractor 
personnel including all lower tier personnel." Any Safety requirement, (or 
time or expense to accomplish this), shctll be the Subcontractor's 
responsibility and therefore not compensable by Phoenix Constructors or 
the Port Authority. (Addendum #019, Item 3 and Addendum #021, Item 
13) 

PCJV and Owner will have the right to stop Work whenever safety 
violations are observed which could jeopardize the well being of 
personnel and equipment. The expense of any such Work stoppage and 
resultant standby time shall be borne solely by the Subcontractor. The 
failure or refusal of Subcontractor to correct the observed violation may 
result in the termination of the Contract, and/or the dismissal from the 
jobsite of those responsible for such failure or refusal. 

Subcontractor shall submit to Phoenix Constructors, prior to the 
commencement of any work, a detailed pre-task plan indicating how the 
Subcontractor shall comply with Phoenix Constructors' 100% tie-off policy 
for all work conducted at heights greater than or equal to 6'-0" above a 
solid surface. This plan shall include but not be limited to details on 
methodology for the tie-off of individuals engaged in connecting, bolting 
and decking. Subcontractor shall also outline how it intends to use 
manlifts and personnel netting. 
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All Crane, (Mechanical Lifting), lifts I picks shall be preplanned and 
submitted to PC for review seven (7) days prior to the lift I pick. The plan 
submitted, at a minimum, shall include the number of employees, 
restrictions of usage, competent person, lifting apparatus and 
Professional Engineer's name I title responsible for creating and 
approving I stamping the plan. In addition a Critical Lift Plan shall be 
reviewed and stamped by a Professional Engineer prior to submitting the 
plan to Phoenix Constructors for review. A Critical Lift shall be defined 
as: 

(A) When the total load exceeds 75% of the rated capacity of 
the crane or lifting mechanism. 

(B) Multi-Crane I lifting mechanism lifts I picks. 
{C) Any lift I pick that would I could affect the schedule or 

operation of the entire work-site (WTC). 
(D) Any lift I pick that would I could result in a hazardous 

exposure to the general public, (as well as adjacent 
buildings and I or structures). 

Nylon Slings and I or Retractables (SRL) - The use of Nylon slings and I 
or retractables (SRL) are only allowed to be utilized on the Phoenix 
Constructors' work-site with an approved plan, (same requirements as in 
all of# 3), submitted to Phoenix Constructors at least seven (7) days 
before usage for review. Special attention shall be addressed as to 
minimum and maximum usage training and planning. (Addendum #019, 
Item 3) 

Subcontractor shall provide to PCJV a copy of all reports made to 
government agencies or insurance companies relating to any jobsite 
accident or injury during Subcontractor's performance of the Work. 

13.3 Work Rules and Regulations 

Subcontractor shall comply with all work rules and regulations set forth in 
Exhibit 15A, entitled Health and Safety Program (HASP) Manual (CD). 

13.4 Hazardous Substances 

Subcontractor shall comply with applicable hazardous substance 
disclosure requirements set forth in Exhibit "16" entitled HAZARDOUS 
AND TOXIC SUBSTANCES DISCLOSURE REQUIREMENTS. 

13.5 OSHA Permits and Programs 
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Subcontractor shall initiate and maintain such permits and programs as 
may be necessary to comply with requirements set forth by the 
Occupational Safety and Health Administration (OSHA) and any other 
local, state and federal regulations, and the rules and regulations of the 
Port Authority. 

A copy of all permits will be provided by Company prior to 
commencement of Work at the jobsite. If OSHA permits are not required 
to perform Work, a letter shall be submitted to Company prior to 
commencement of Work at the jobsite stating that no permits are 
required. 

14 QUALITY CONTROL 

14.1 Subcontractor shall be responsible for the performance of all shop I field 
inspections and testing activities. Subcontractor shall adhere to the 
Project Quality Procedures contained in Article 80 of Exhibit 97. 

14.2 All Shop and field fabrication inspection shall be carried out by certified 
inspectors employed and paid by the Subcontractor. 

14.3 The Subcontractor or supplier is to submit for approval a Quality Plan 
acceptable to both the Phoenix Constructors JV (PCJV) and .the Port 
Authority of New York and New Jersey (PANYNJ). The Plan is to be 
compliant with Article 80 of Contract WTC284.458 GC and the FTA-IT-90-
SOOi -02.1 - Quality Assurance and Quality Control Guidelines available 
on www.fta.dot.gov. The Plan Is to include implementation procedures, 
checklists, and reporting forms as necessary to detail the specifics of the 
Quality Activities. Subcontractors will be responsible for their own Quality 
Control and subject to audit by PCJV and the PANYNJ. The same quality 
management requirements apply to lower-tier subcontractors and 
suppliers whose quality programs must be reviewed and approved by the 
Subcontractor prior to submission to PCJV for review and approval by 
PCJV and PANYNJ. The Subcontractor or supplier is to submit for 
approval a Quality Manager and the necessary Quality Staff members by 
name(s), who is are independent of production forces. The 
Subcontractor's Quality Manager or an approved representative Is to be 
on site at all times during the course of the work. The qualifications and 
documentation of qualifications must accompany the submittal. Refer to 
the Quality Documents Deliverables List shown in Exhibit 18. 
Subcontractors electing to comply with the PCJV Quality Plan contained 
in Exhibit 18 in lieu of their own must do so by affidavit agreeing to comply 
with the PCJV Plan and all subsequent revisions. Implementation 
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Procedures, reporting forms, and checklists will still be required for 
categories of work not already covered under the PCJV Plan. Quality 
management requirements apply to all structures erected, both 
permanent and temporary. 

15 CONSTRUCTION 

Subcontractor shall provide, institute, and/or implement the following: 

15.1 Security Program 

Subcontractor is responsible for the security of its workers, tools, 
materials and equipment on (and to and from) the jobsite. All small tools 
and construction equipment belonging to Subcontractor must be clearly 
identified as such. Tools including personal tools are subject to 
inspection. 

15.2 Construction Area Limits 

PCJV and other Regulatory Agencies will designate the boundary limits of 
access roads, storage areas, and construction areas. Subcontractor shall 
not trespass in or on areas not so designated. Subcontractor shall be 
responsible for keeping all of its personnel out of areas not designated for 
Subcontractor's use. 

15.3 Water Pollution 

Subcontractor shall, at its expense, provide suitable facilities to prevent 
the introduction of any substances or materials Into any stream, lake or 
other body of water which may pollute the water or constitute substances 
or materials deleterious to fish and wildlife. 

15.4 Air Pollution 

Subcontractor shall perform its Work so as not to discharge into the 
atmosphere from any source whatever smoke, dust, or other air 
contaminants in violation of the laws, rules and regulations of the 
governmental entities having jurisdiction. 

15.5 Ventilating 

Prevent hazardous accumulations of dust, fumes, mists, vapors or 
gases in areas occupied during construction; 
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Provide local ventilation to prevent harmful accumulation of 
hazardous substances into atmosphere of occupied areas; 

Dispose of materials in manner that will not result in harmful 
exposure to persons or disrupt or otherwise effect operation of 
existing facilities. 

Ventilate storage spaces containing hazardous, volatile or 
temperature sensitive materials. 

15.6 Site Signs 

Identification signboards and notices for safety or instruction are 
permitted on site only after approval of PCJV for format, location and 
quantity. 

END OF SCOPE OF WORK 
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No: 2,935 • 020PRECON · RFC-0001 Request For 1nformation 
Date Created: 

To: 
Address: 

From: 

01/05/09 Date Answered: Oi/14/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall • Structure to 

~ .. ,.,.{,... 
Package#: 020PRECON RFi Title: Phasing Clariflcatn PATH Hall Roor 

Ref. Drawings: Response Req'd By: 01/12/09 

Schedule Impact: Yes 0 No 0 TBD 0 Cost Impact: Yes ~ NoD TBD D 
Request: 
We seek to clarify the Intent of the CSS serles of drawings. Please refer to Phoenix's preliminary sequence for execution of work, for the PATH 
Hall Roof Overbuild, and questions \hal follow. 
a.) Within enclosures, locally penetrate platforms and Install underpinning and shoring. Underpinning/shoring work to proceed at platforms 
B&O simultaneously. 
b.) Perlorm Demolition of Track 1 and platform A. 
c.) Perlorm foundation work areas of platform A, B, C, D for supporting elements of PATH Hall roof and fa\sework. 
d.) Advance foundatlons for supercolumns employing local support or excavation to advance excavation limits ahead of 111ne box pile 
bracing/excavallon. 
e.) Install temporary roof above mezzanine and remove existing PATH Station roof/relocate rooftop mechanical equipment. 
f.) Erect columns (Including supercolumns), supporting PATH Hall roof, and falsework columns/lowers from foundation to underside of PATH 
Hall roof framing/east box girder. 
g.) Erect north and south plate girders 045 extending beyond 025. Erect Spine, on falsework, 045 through 029. Erect east box girder segments 
on falsework. 
h.) Weld spina splices, erect backspan columns and roof framing BS1 to BS-1 and AS1to AS-1 from D44to D33 
I.) Complete erection of north girder, south girder, and spine and connect lo easl.box girder. Box girder and spine remaJns on falsework. 
].) Continue welding spine splices, erect backspan eolumns and roof framing BS1 to BS-1 and AS1to AS-1 from 033 to 019. Commence main 
roof ribs, girders to spine, 044to 033. 
k.} Commence concrete placement backspan roof areas BS1to BS·1 and AS1to AS-1 D44to 033. At locations available, commence concrete 
atop east box girder. East box girder remaining on falsework. 
I.) Conllnue rib lnstallallon main roof area D33to 019. Commence concrete placement main roof area 044 to 033. Rib structural steel 
remaining on falsework. 
m.) Continue backspan concrete placement at backspans, 033 to 019, and east box girder. East box girder remaining on falsework. 
n.) Continue main roof concrete, D33to 019. Spine remaining onfalsework. 
o.) Commence concrete work for planter walls/slabs. 
p.) Upon achieving stipulated concrete design strengths transfer loads from falsework to supercolurnns/east box girder/spine and remove 
falsework. 
q.) Place superimposed dead loads- fi.ll planters/plant trees 
r.} Place concrete af stipulated pour strips, 
s.) Commence phased construction of station platforms and mezzanine. 
The above reflects the general phasing outlined in the design documents. We respectfully request clarlllcatlon/comment on the below: 
1.) Assumption note A4 on CSS201 references supercolumn lateral support of walls and slabs having a dependence on the 1 Line Box underpinning and 
excavation. Ills presumed that the roof overbuild will advance ahead of the work under the 1 Line box. Advise on 
supercolumn lateral support requirements for loads, Imparted by the PATH Hall roof, without advancement, or partial advancement, of the lied 
arch truss, shear walls, and other floor slab construction. 
2.) Note A8 on CSS2011ndicates that pour strips can not be placed until superimposed dead loads are applied to the roof structure. This note 
conflicts with a stipulated interim milestone, for Memorial construction access, requiring complete turning over a segment25' oHset from the 
edge of the north tower outline. Please review and advise. 
3.) The design documents appear to be silent regarding the liming of lnterconnecling the spine, and girders, to the east box girder. Ills proposed 
that fabrication and temporary support configurations allow for connections to the east box girder while supported by falsework. Concrete will 
be advanced, with exception of the prescribed pour strips, while the structure remains on lalsework. We respeclfully seek comment on whether 
this approach is consistent with the stipulated cambers and anticipated pour strips Indicated in the design documents. 
4.) Note 6 CSS240 Indicates a requirement for the girder bottom chord to provide lateral stability of columns. Advise on the extent of 
construction advancement requiring the bracing- during steel erecllon of girders? Backspan erection? Prior to concrete? 
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5.) Note 1 CSS240 and similar notes Indicate that roof framing may proceed ahead ol station phasing. It Is noted that primary supports lor the 
roof framing require substantral out-of-phase platform and mezzanine aile rations. Columns from platform level to the mezzanine, supporting 
backspan cclumn/arches, will project above lhe existing mezzanine floor elevation, in many cases the width of the platform. Furthermore, the 
backspan columns, supporting the roof from the mezzanine level, are clustered in sets of three at pfallorms 8 and C. One column is concentric 
with the platform column below, while the remaining require support !rom girders running longitudinally between columns at the platform level. 
The support girders require complete reframlng of the mezzanine as well as temporary, out of phase, floor elevation changes, The limits ollhis 
work may Impact stairs and passenger access. This intrusive work, that is beyond construction coordination, requires consideration, by design 
and PATH operation, further than currently illustrated and noted on the drawings. We seek acknowledgement on the necessary out·of·phase 
modifications, at the plaiform and mezzanine levels, as well as guidance on potenlial interim support methods to mitigate far reaching mezzanine 
modifications. 
6.) The current drawings indicate openings within the permanent PATH roof. The phasing assumptions, relative to use and occupancy, rely on 
free air and discharge ol fans at the existing/temporary roof elevation. The proposed advancement ol the PATH Hall roof, closing oN the west 
open area and covering over the existing/temporary roolls Inconsistent with noted assumptions. As indicated we anticipate partitioning the 
PATH statfon just west of 019 and anticipate installation of enclosures at each platform penetration for the duration of the roof erection. 
Additionally we anticipate a requirement to lower the temporary roof, to 8' above the proposed new staUon finish floor. Please review and 
advise. 

Proposed Solution: 

Answer: 
Response by DDP ·1.9.09 
Please see attached response. 
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(.-~ -RTAuntORnYOF NV & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO: J No. 20PC~001 

. 15 Broadway 
New York, NY 10006 RETURNED ON: 1/12/09 

TO: Pho·~riix Constructors ijY Phoenix Constructors, JWI DATE: 1/5109 
Records & 

STATUs! CLD_, J 

115 Broadway Information ManagemqifiLE: Phasing Clarificatn PATH Hall Roor 
New YorkNY 10006 JAN I 3 2~09 PROJECT: WP 20- Pre-Construction I Pre-Award 

Reauested !J.v: Gary Winsper RECElYE{)>B#: WP 20 ~ Pre-Construction I Pre-Awa 

REQUEST: 
We seek to clarify the intent of the CSS series of drawings. Please refer to Phoenix's preliminary sequence for execution of work, for the PATH 
Hall Roof Overbuild, and questions that follow. 

a.) Within enclosures, locally penetrate platfonns and install underpinning and shoring. Underpinning/shoring work to proceed at platforms 
B&C simultaneously. 

b.) Perfonn Demolition of Track 1 and platfonn A. 

c.) Perfonn foundation work areas ofplatfonn A, B, C, D for supporting elements of PATH Hall roof and false work. 

d.) Advance foundations for supercolumns employing local support of excavation to advance excavation limits ahead of lline box pile 
bracing/excavation. 

e.) lnstalltemporary roof above mezzanine and remove existing PATH Station roof/relocate rooftop mechanical equipment. 

Erect columns (including supercolumns), supporting PATH Hall roof, and false work columns/towers from foundation to underside of PATH 
roof framing/east box girder. 

g.) Erect north and south plate girders D45 extending beyond 025. Erect Spine, on false work, D45 through D29. Erect east box girder segments 
on falsework. 

h.) Weld spine splices, erect backspan columns and roofframing BSI to BS-1 and AS! to AS-1 from D44 to 033 
i.) Complete erection of north girder, south girder, and spine and connect to east box girder. Box girder and spine remains on falsework. 

j.) Continue welding spine splices, erect backspan columns and roof framing BSI to BS-1 and AS! to AS-I from 033 to Ol9. Commence main 
roof ribs, girders to spine, 044 to D33. 

k) Commence concrete placement backs pan roof areas BS 1 to BS-1 and AS Ito AS-1 D44 to D33. At locations available, commence concrete 
atop east box girder. East box girder remaining on falsework. 

I.) Continue rib installation main roof area 033 to D19. Commence concrete placement main roof area D44 to D33. Rib structural steel 
remaining on falsework. 

m.) Continue backspan concrete placement at backspans, 033to 019, and east box girder. East box girder remaining on falsework. 

n.) Continue main roof concrete, D33 to D 19. Spine remaining on false work. 

o.) Commence concrete work for planter walls/slabs. 

p.) Upon achieving stipulated concrete design strengths transfer loads from falsework to supercolumnsleast box girder/spine and remove 
falsework. 

q.) Place superimposed dead loads- fill planters/plant trees 

r.) Place concrete at stipulated pour strips. 

Commence phased construction of station platfonns and mezzanine. 

above reflects the genera[ phasing outlined in the design documents. We respectfully request clarificationlccimment on the below: 

1.) Assumption note A4 on CSS201 references supercolumn lateral support of walls and slabs having a dependence on the 1 Line Box 

Sig~ed: ·~~~4kX· ~oc·, OUJ>Di ....... Date:.l\13\a.Po~· . Copy: ·R.Beh~ke(l), File(J) 
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REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-001 

STATVSJ CLO New York, NY 10006 

TO: Phoenix Constructors IJV 

115 Broadway 
New YorkNY 10006 

R.ei],uested Bv; Gary Winsper 

RETURNED ON: 1/12/09 

RFI DATE: 1/5109 

TITLE: Phasing Clarificatn PATH Hall Roar 

PROJECT: WP 20 ~Pre-Construction I Pre-Award 

JOB#: WP 20 M Pre-Construction I Pre-Awa 

underpinning and excavation. It is presumed that the roof overbuild will advance ahead of the work under the I Line box. Advise on 
supercolumn lateral support requirements for loads, imparted by the PATH Hall roof, without advancement, or partial advancement, of the tied 
arch truss, shear walls, and other floor slab construction. 

2.) Note A8 on CSS20llndicates that pour strips can not be placed until superimposed dead loads are applied to the roof structure. This note 
conflicts with a stipulated interim milestone, for Memorial construction access, requiring complete turning over a segment 25' offset from the 
edge of the north tower outline. Please review and advise. 

3.) The design documents appear to be silent regarding the timing of interconnecting the spine, and girders, to the east box girder. It is proposed 
that fabrication and temporary support configurations allow for connections to the east box girder while supported by falsework. Concrete will 
be advanced, with exception of the prescribed pour strips, while the structure remains on falsework. We respectfully seek comment on whether 
this approach is consistent with the stipulated cambers and anticipated pour sttips indicated in the design documents. 

4.) Note 6 CSS240 indicates a requirement for the girder bottom chord to provide lateral stability of columns. Advise on the extent of 
construction advancement requiring the bracing- during steel erection of girders? Backs pan erection? Prior to concrete? 

Note\ CSS240 and similar notes indicate that roof framing may proceed ahead of station phasing. It is noted that primary supports for the 
framing require substantial out-of-phase platform and mezzanine alterations. Columns from platform level to the mezzanine, supporting 

column/arches, will project above the existing mezzanine floor elevation, in many cases the width of the platform. Furthermore, the 
backspan columns, supporting the roof from the mezzanine level, are clustered in sets of three at platforms Band C. One column is concentric 
with the platform colum11 below, while the remaining require support from girders running longitudinally between columns at the platform level. 
The support girders require complete reframing of the mezzanine as well as temporary, out of phase, floor elevation changes. The limits of this 
work may impact stairs and passenger access. This intrusive work, that is beyond construction coordination, requires consideration, by design 
and PA 1H operation, further than currently illustrated and noted on the drawings. We seek acknowledgement on the necessary out-of-phase 
modifications, at the platform and mezzanine levels, as well as guidance on potential interim support methods to mitigate far reaching mezzanine 
modifications. 

6.) The current drawings indicate openings within the permanent PATH roof. The phasing assumptions, relative to use and occupancy, rely on 
free air and discharge of fans at the existing/temporary roof elevation. The proposed advancement, of the PATH Hall roof, closing otT the west 
open area and covering over the existing/temporary roof is inconsistent with noted assumptions. As indicated we anticipate partitioning the 
PATH station just west ofD19 and anticipate ins lallation of enclosures at each platform penetration for the duration of the roof erection. 
Additionally we anticipate a requirement to lower the temporary roof, to 8' above the proposed new station fmish floor. Please review and 
advise. 

4~ 
Signed: fuvQL., o Vo~ Copy: R. Behnke (1), File (I) 
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REQUEST FOR CLARIFICATION 
RESPONSE TO:! No. 20PC-001 

RETURNED OM l/12/09 STATUS! CLO New York, NY 10006 

TO: Phoenix Constructors /JV 

115 Broadway 
New YorkNY 10006 

B.eauested By; I Gary Winsper 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP • 1.9.09 

Please see attached response. 

istribution : 
ConlpRny Contact 

Downtown Design Partnership DDP Reviewers 

Remarks 

Date 

1/5/09 

RFI DATE: 1/5/09 

TITLE: Phasing Clarificatn PATH Hall Roor 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 -Pre-Construction I Pre-Awa 

Required Date Responded Date Schedule Impact Cost Impact 
1/12/09 1/9/09 

Date: 1\ 13\&ooCJ Copy: R Behnke (1). File (1) 
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Downtown Design Partnership 

(Ia' 
·1'froJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

ATTN: Richard Behnke 

uest for Information S arate Cover Via: Mail 

TRANSMITTAL 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

Returned for Corrections 

Due Date; 

SPEC. SUBMlTTAL NO REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

1/S/09 R,Jif:,# 20PC-OO 1,. Phasing Clarific.am PATH CLO 
Hall 

2 1/5/09 RFC# 20PC-002, W. Supercolunm Cap PL CLO 
Bearing 

3 1/5/09 RFC# 20PC-003, Major Struct. Component CLO 
Weight/Sizes 

4 l/5/09 RFC# 20PC-004, PATH Station Temp Roof CLO 
Height 

5 l/5/09 RFC# 20PC-005, PATH Sta. Underpinning CLO 
Support 

6 1/5/09 RFC# 20PC-006, W. Supercolumn Splicing CLO 
Field Work 

7 1/5/09 RFC# 20PC-007, E. Supercolumn Splicing CLO 

RECEIVED 
Field Work 

8 1/5/09 RFC# 20PC-008, Strucutural Steel NDE CLO 
Testing 

JAN 1 2 2009 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDermott, M. Schiff, File 

El<peditlon <! 
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Prints As Requested 

Change Order Review and Comment 
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Specifications rl" Attached 

o? Other: Request for Information Separate Cover Via: Mail 

TRANSMITTAL 

DATE: l/9/09 
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DDP-PA-0025-09 

IArTJON TAKF.N· 

Approved as Submitted 
Approved as Noted 

Returned After Loan 
Resubmit 

Submit 
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Due Date: 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 
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Port Authority of NY & NJ 
115 Broadway- 7th Floor 
New York, N.Y. 10006 

/ 'TLE: Phasing Clarificatn PA Til Hall Roor 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-001 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

We seek to clarify the intent of the CSS series of drawings. Please refer to Phoenix's preliminary sequence for 
execution of work, for the PATH Hall Roof Overbuild, and questions that follow. 

a.) Within enclosures, locally penetrate platforms and install underpinning and shoring. Underpinning/shoring 
work to proceed at platforms B&C simultaneously. 

b.) Perfonn Demolition of Track 1 and platform A. 

c.) Perfonn foundation work areas of platfonn A, B, C, D for supporting elements of PATH Hall roof and 
falsework. 

' Advance foundations for supercolumns employing local support of excavation to advance excavation limits 
of 1 line box pile bracing/excavation. 

e.) Install temporary roof above mezzanine and remove existing PATH Station roof/relocate rooftop mechanical 
equipment. 

f.) Erect columns (including sttpercolumns), SUPJ?Orting PATH Hall roof, and falsework columns/towers from 
foundation to underside of PATH Hall roofframmg/east box girder. 

g.) Erect north and south plate girders D45 extending beyond D25. Erect Spine, on falsework, D45 through D29. 
Erect east box girder segments on falsework. 

h.) Weld spine splices, erect backspan columns and roof framing BS1 to BS-1 and ASl to AS-1 from D44 to D3: 

i.) Complete erection of north girder, south girder, and spine and connect to east box girder. Box girder and 
spine remains on falsework. 

j.) Continue welding spine splices, erect backs pan columns and roof framing BS 1 to BS~ 1 and AS 1 to AS-1 
from D3 3 to D 19. Commence main roof ribs, girders to spine, D44 to D3 3. 

k.) Commence concrete placement backspan roof areas BSl to BS-1 and ASl to AS-1 D44 to D33. At locations 
available,. commence concrete atop east l:iox girder. East box girder 
remaining on falsework. 

I.) Continue rib installation main roof area D33 to Dl9. Corrunence concrete placement main roof area D44 to 
D33. Rib structural steel remaining on falsework. 

m.) Continue backspan concrete placement at backspans, D33 to Dl9, and east box girder, East box girder 
· on falsework. 
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TITLE: Phasing Clarificatn PATH Hall Roor 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-001 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

n.) Continue main roof concrete, D33 to D 19. Spine remaining on falsework. 

o.) Commence concrete work for planter walls/slabs. 

p.) U~n achieving stipulated concrete design strengths transfer loads from falsework to supercolumns/east box 
girder/spine and remove falsework. 

q.) Place superimposed dead loads- fill planters/plant trees 

r.) Place concrete at stipulated pour strips. 

s.) Commence phased construction of station platfonns and mezzanine. 

above reflects the general phasing outlined in the design documents. We respectfully request 
L:ticatlC)Ilf'cornm,ent on the below: 

1.) Assumption note A4 on CSS201 references supercolumn lateral support of walls and slabs having a 
dependenc.e on the 1 Line Box underpinning and excavation. It is presumed that the roof overbuild will advance 
ahead of the work under the 1 Line box. Advise on supercolumn lateral support requirements for loads? imparted 
by the PATH Hall roof, without advancement, or partial advancement, oftlie tied arch truss, shear walls, and 
other floor slab construction. 

2.) Note A8 on CSS201 indicates that pour strips can not be placed until superimposed dead loads are applied to 
the roof structure. This note conflicts with a stipulated interim milestone, for Memorial construction access, 
requiring complete turning over a segment 25' offset from the edge of the north tower outline. Please review and 
advise. 

3.) The desi~ documents appear to be silent regarding the timing of interconnectin~ the spine, and girders, to 
the east box girder. It is proposed that fabrication and tempon:rry support configurations allow for connections to 
the east box girder while supported by falsework. Concrete will be advanced, with exception of the ,Prescribed 
pour strips, while the structure remains on falsework. We respectfully seek comment on whether this approach 
ts consistent with the stipulated cambers and anticipated pour strips indicated in the design documents. 

4.) Note 6 CSS240 indicates a requirement for the girder bottom chord to provide lateral stability of columns. 
Advise on the extent of construction advancement requiring the bracing- during steel erection of girders? 
Backspan erection? Prior to concrete? 

5.) Note 1 CSSZ40 and similar notes indicate that roof framing may proceed ahead of station phasing. It is noted 
that primary supports for the roof framing require substantial out-of~phase platform and mezzanine alterations. 
Columns from.platform level to the mezzanine, supporting backspan colunin/arches, will project above the 
existing mezzanine floor elevation, in many cases lli.e width of the platform. Furthermore, the backspan 

, supportin~ the roof from the mezzanine level, are clustered in sets of three at platforms B and C. One 
is concentric with the platform column below, while the remaining require support from girders running 
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longitudinally between columns at the platform level. 'The support girders require comJ?lete reframing of the 
mezzanine as well as tem,Pora:ry, out of phase, floor elevation chanf$es. The limits ofthls work may impact stairs 
and passenger access. This intrusive work, that is beyond construction coordination, requires consideration, by 
design and PATH operation, further than currently illustrated and noted on the drawings. We seek 
aclaiowledgement on the necessary out-of-phase modifications, at the platform and mezzanine levels, as well as 
guidance on potential interim support metliods to mitigate far reaching mezzanine modifications. 

6.) The current drawings indicate OP.enings within the permanent PA11:I roof. The phasing assumptions, relative 
to use and occupancy, rely on free air and discharge of fans at the existing/temporary roof elevation. The 
proposed advancement of the PATH Hall roof, closing off the west open area and covering over the 
existing/temporary roof is inconsistent with noted assumptions. As indicated we anticipate partitioning the 
PA TI-l station just west ofD19 and anticipate installation of enclosures at each platform penetration for the 

of the roof erection. Additionally we anticipate a reguirement to lower the temporary roof, to 8' above 
pro1om:ea new station finish floor. Please review and adVIse. 

1) The extent ofbracing necess~ for the supercolumns is a function of the vertical and lateral load imposed on 
the supercolumn as well as the loCal support rrovided to the supercolumn until such time as the slab at elevation 
266, the D 15 Line wall and the ESW.1 0 & 1 shear walls are constructed. The loads imposed on the column 
and the axial and bending capacity of the column is readily calculatable. The contractor's engineer will need to 
make a determination of the column load to capacity ratio as a free standing or braced column and the need for 
bracing to augment this capacity as the surrounding construction advances. Drawin~ 87112 provides the 
vertical and lateral force envelQpe for the bearings at the supercolunms. The most Significant requirement for 
'the bracing may be if the Path Hall roof structure is complete and loaded, the shoring towers below the east box 
girder removed and the slab and wall construction below the 1 Line box is not advanced. In this condition, the 
bracing would need to provide support for full dead load axial and lateral force from the PATH Hall Roof 
bearing from the table on Drawing 87112 (and the 1 Line bearing depending on its sequence of construction) 
and some percentage of the additional vertical and lateral load from the table (due to hve load and thermal 
forces). · 

2) The desigtl is based on the superimposed dead load being applied to the roof structure prior to completing the 
pour strip. The pour strip at the northwest corner in the lower level slab ( el299' -5" to el 302'7") that extends 
across FUlton Street will need to be left open in a temporary conditio~ protected with steel plates or similar 
measures that will allow Fulton Street to be covered for the Memorial's opening of9/ll/11. It is anticipated 
that the wall above the lower slab and the 3071evel slab can be completed above the pour strip (the wall and 307 
slab cantilevering the width of the pour strip) to allow the tum over of the area to the Memoria.I to complete 
their work above for their scheduled opening. Del?ending on Phoenix's schedule for closing of the pour strips, 
the strip will need to be finished m coordinatiOn with Memorials' work or following tlieir opening of 

1 • As reguested by Phoenix and the P A, DDP will undertake a preliminary investigation to study the 
1. of closmg the pour strips prior to full placement of the roof superimposed dead loads. 
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3) Connection of the spine to the east box girder is addressed on drawing CSS262, SP step 3.1, while plate 
guder to east box girder connection is covered on drawing CSS263, GR step 2.2. The intent of the design 
documents is not to restrict the contractor's options. When the contractor provides DDP with a more detailed 
description of their sequence of steel placement, concrete placement and false work removal, DDP can make an 
assessment of the impacts of this sequence on the designed structure. Pre-cambers of steel will need to be 
re-evaluated after understanding the complete erection sequence including location of all shoring towers, slab 
pouring sequence and the release ofthe shoring towers. See note 4 on drawing S7102. 

4) The bottom chord referred to in Note 6 is the light trough beam located near the bottom of the vertical tie 
plates and it behaves as a strut to provide lateral support for the AS-1 and BS-1 columns in the east-west 
direction. The temporary bracing requirement in the east-west direction is required until a permanent 
connection is made between the light trough beam to the east box girder and the east box grrder is capable of 
providing the equivalent lateral support. 

documents are intended to accommodate the scheme shown. Pedestrian access to the Temporary North 
needs to be maintained as outlined in the CSA construction documents. If the contractor's operations 

can satisfy the access requirements through the different phases of the work, then the contractor can perform as 
much work out of sequence as feasible. The CSS drawings suggest that temporary shoring be provided along 
the D30 gtjd line at tlie BS 1 and AS 1 grid lines which would allow for the columns at D23, D27, D33 and D37 
to be installed with the phased mezzanine and station construction below rather than involve the reframing work 
of the mezzanine described above. Other alternatives to this suggestion may also be available. Further 
understanding of the timing between the contractor's roof sequence of construction and the timing of the 
platform and mezzanine construction below may provide for other alternate support schemes. 

6) Per the meeting with Phoenix Constructors (PC), PA and DDP, held in PC offices on December 18th, 2008, 
the following is DDP's understanding of the discussion that took place: 

a) DDP Package 20 MEP Construction Phasing drawings are based on phased construction, i.e. the west wall of 
t&e temporary station would remain open to the outside through the completion ofPlatfonn B; DDP's Phase 3. 

b) PC will mark~up DDP drawings to indicate PC's proposed Phasing and Staging plans. As of this date, DDP 
has yet to receive the marked-up documents. 

c) PC will review and provide an opinion on the feasibility of installing multiple vertical exhaust ducts 
terminating in selected tree pit planter boxes. 

d) After the review ofPC's mark-ups and with concurrence by PA, DDP will modify the MEP Construction 
Phasing drawings to reflect the currently scheduled earlier completion of the pennanent roof relative to the 
permanent Platform and Mezzanine redevelopment below. 

Please clarify what is meant by "installation of enclosures at each platfonn penetration for the duration of the 
erection"? 

Date: t .... q r-Qc:} 



Phoenix Constructors 
WTC Work Package 20 

PATH Hall General Overview of Roof Construction Phasing 

The below represents general phasing for PATH Hall roof construction only. It is acknowledged that the 
below requires other detailed activities. The intent of this narrative and attached illustrations is to show the 
intended progression of work. 

Phase I 

Install Partitions B Platfonn, Mezzanine above Platform B, and Local Platform Penetrations Platform C 
lnsta11 Temporary Roof Steel and Commence Demolition Platform A, A Areu Roof and Mezz, Tracks 1&2 
Install Underpinning/Transfer Existing Column Loads- Remove Sections ofExisting PATH Roof W. to E. 
Install Pennanent PATH Station Column Foundations 
Install Falsework Foundations and Falsework Structures 
Install Supercolumn Support ofExcavation/Pcrforrn Supercolumn Excavation/Place Supercolumn Footings 

Phase li 

Place Pennanent PATH Station Columns- Brace as Required 
Place North and South Plate Girders- Brace as Rt:.quirt!d 

Phase HI 

Erect Backspan Roof Framing D45 to 035 
Erect Center Spine D45 to 035 (supported on falsework) 
Ei·ect East Box Girder Center Segments (supported on falsework) 

Erect Main Roof Framing 045 to 035 
Erect Backspan Roof Pramh1g 035 to 025 
Erect Center Spine 035 to 025 (supported on falsework) 
Erect East Box Girder North and South of Center Segments (supponed on falst:work) 
Erect West Supercolumns · 

Phase V 

Place Backspan Concrete. Roof Deck 045 to D35 
Erect Main Roof Framing 035 to 025 
Erect Remaining North and South Segments East Box Girder (supported on falsework) 
Erect Remaining Segments North and South Plate Girders & Connect to East Box Girder 
Erect Remaining Segments Center Spine & Connect to East Box Girder (supported on falscwork) 

Phase Vl 

Place Main Roof Concrete Deck D4S to 035 (center spine supported on talscwork) 
Place Backspan Roof Concrete Deck 035 to D25 
Place Remaining Bacbpan RoofFmming 025 to Eost Box Girder 
Place Remaining Roof framing Main RoofD2S to East Box Girder 
Place Concrete Center of East Box Girder (box girder supponed on falsework) 



Phase Vll 

Place Main Roof Concrete Ot'ck D35 to D25 (center spine supported on falsework) 
Place Reamaining Backspan Concrete Deck D25 lo East Box Girder 

Phase Vll.l 

Place Remaining Concrete Deck North & South Limits of Box Girder (box girder supported on falsework) 
Place Remaining Main Roof Concrete Deck D25 to East Box Girder (center spine supported 011 false work) 

Conclusion 

Upon c;ompletion of the above load transfer from falsework to supercolumns will commence. 
Supercolumns to be braced with either pe.nnanent construction or temporary provisions. Permanfint PATH 
Station Columns to be temporarily braced as l'equircd. Roof deck pour ~trips to remain open until work 
required fol' placing superimposed dead load is completed by others Falsework removal to commence 
upon load transfer to the supercolumns. 

~~ ~(~ f rt.c 4/Ui:r.S J .............. ~~ ~ltv'4 Cc>vi1fi~ 
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No: 2,938 .. 020PRECON .. RFC-0002 Request For Information 
Date Created: 

To: 
Address: 

From: 

12130/08 Date Answered: 01/14/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6\h Fir 
New York, NY 10006 
Diego Andrade (14th Fl.) 

Project Title: WTC Transit Hub Package Name: Station Construction and Transit Hall • Structure to 
~ri)Mn 

Package #: 020PRECON RFI Title: W. Supercolumn Cap PL Bearing Conne 

Ref. Drawings: Response Req'd By: 01/06/09 

Schedule Impact: Yes [!] No 0 TBD 0 Cost Impact: Yes 0 No D TBD D 
Request: 
Reference West Supercolumn cap plate and bearing assembly details lor the PATH Hall Box Girder and 1&9 Line West Arch Truss. 
The structural steel code of standard prac\lce appears to afford greater tolerances for fabrication and erection than would be allowed by the 
connection designs for the PATH Hall Box Girder and 1 &9 West Arch Truss bearing assemblies. 
n Is noted thai the code of standard practice allows for column centers to be set to 1/4 "+I· and column plumbness to U500 +1·. The working 
points between lops of Supercolumns could be over 1 "+1- \han lheore\lcal. This condition may require leaVing one of the column cap plates 
loose (no\ welded to the column) until the girder and truss have been erected and loaded. 
The current sequence of Installation may require selling the PATH Hall box girder prior to the 1&9 West Arch Truss. Connecting the box girder 
and loading the column cap plate (with the box girder loads} prior to setting the 1 &9\russ may create dmicu\ltes in aligning shop drilled/tapped 
holes with the 1&9 bearing assembly. 
The AISC Code of Standard Practice requires the designer to account for the tolerances and specify special provisions beyond the standards. 
There is a requirement for conslderal\on of column plumbness, box girder fabrication/erection length, arch truss !abrlcalion/erection length, and 
final member elongation resulting from loading (reduction in camber) of lhe box girder and arch truss. This may be accommodated by field 
welding the lower bearing assembly plates to one of the column cap plates. 
Advise on whether, as an allemale, a field welding detail can be provided for connecting bearing assemblies to column cap plates. 

Proposed Solution: 

Answer: 
Response by DDP • 1.9.09 
Please see at1ached response. 

Phoenix ·Thomas O'Rouke 
l\v\hol of RFI 

Date: 

Richard Behnke (6th Fl.) 
AFl A!lswered By 

Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors .N 
Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Brian Reilly (13\h Fl.) 
Brian Peters (13\h Fl.) 
Lennart 8\enman (13\h Fl.) 
PatrlckWard 
Records Management 
(14th Fl) 

Copies 
1 
1 
1 
1 
1 

Notes Fax: 
212·566·2350 
212·566·2350 
212-566·2350 
212·566·2350 
21 2·566-2350 

Phoenix Constructors JV 

Phoenix Cons\ruclors .N 

Thomas O'Rourke (13\h 
Fl.) 
Waller Reichert (13th Fl.) 

212-566·2350 

212·566·2350 

Page 1 of 1 



~ nilE PORT AUTHORrrY OF NY 8. N.J 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-002 

115 Broadway 
New York, NY 10006 

TO: Phoenix Constructors (JV 

115 Broadway 
New YorkNY 10006 

Reauested Bv; Gary Winsper 

REQUEST: 

RETURNED ON: 1/12/09 STATus!,_ CLO 

RFI DATE: 12130108 

TITLE: W. Supercolumn Cap PL Bearing Conn 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 - Pre-Construction I Pre-Awa 

Reference West Supercolumn cap plate and bearing assembly details for the PATH Hall Box Girder and 1&9 Line West Arch Truss. 

The structural steel code of standard practice appears to afford greater tolerances for fabrication and erection than would be allowed by the 
connection designs for the PATH Hall Box Girder and 1&9 West Arch Truss bearing assemblies. 

It is noted that the code of standard practice allows for column centers to be set to 1/4 "+/-and column plumbness to U500 +I·. The working 
points between tops ofSupercolumns could be over I" +/-.than theoretical. This condition may require leaving one of the column cap plates 
loose (not welded to the column) until the girder and truss have been erected am! loaded. 

The current sequence of installation may require selling the PATH Hall box girder prior to the I &9 West Arch Truss. Connecting the box girder 
and loading the column cap plate (with the box girder loads) prior to setting the I &9 truss may create difficulties in aligning shop drilled/tapped 
holes with the 1&9 bearing assembly. 

The AISC Code of Standard Practice rectuires the designer to account for the tolerances and specify special provisions beyond the standards. 
There is a requirement for consideration of column plumbness, box girder fabrication/erection length, arch truss fabrication/erection length, and 
finu1 member elongation resulting from loading (reduction in camber) of the box girder and arch truss. This may be accommodated by field 
welding the lower bearing assembly plates to one of the column cap plates. 

Advise on whether, as an alternate, a fteld welding detail can be provided for connecting bearing assemblies to column cap plates. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP - 1.9 ,09 

Please see attached response. 

Distribution : 
ComllRny O>otact 

Downtown Design Partnernhip DDP Reviewers 

Remarks 

Date 
12/30/08 

Required Date 
ln/09 

Responded Date Schedule Impatl Cost Impact 
1/9/09 

Phoenix Cons1ructors, JV 
Records & 

lnforma1ion Management 

JAN 1 3 2009 

RECE\VED 

CQpy: R Behnke (1), File (1) 



Dd·vntown Design Partnership 
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TRANSMITTAL 

----------------------------------------------------------------------------------
PROJEC'T: WP 20- Pre-Construction/ Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
NewYork,N.Y. 10006 

Richard Behnke 

Shon Drawings_ 
Letter t1' Your Use 

Prints As Requested 

Change Order Review and Conunent 

Pions 

Sllll!ples 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

Aonroved as Submitted 
Approved as Noted 

Returned After Loan 
Resubmit 

Submit 
Returned 

Specifications -~Attached - .. · . Returned for Co!Te()tions 

'II' Other: Request for lnform"tion SetJarate Cover Via: Mail Due Date: 

1 1/5/09 RFC# 20PC-00l, Phasing Clarificatn PATH OLO 
Hall 

2 1/5/09 RFC# 20PC-002, W. Supercolumn Cap PL CLO 
Bearing 

3 1/5/09 RFC# 20PC-003, Major Struct Component CLO 
Weight/Sizes 

4 1/5/09 RFC# 20PC-004, PATH Station Temp Roof CLO 
Height 

5 1/5/09 RFC# 20PG-005, PATH Sta. Underpinning 
Support 

6 1/5/09 RFC# 20PC-006, W. Supercolumn Splicing 
Field Work 

RECElVED 7 1/5/09 RFC# 20PC-007, E. Supercolumn Splicing 
Field Work 

JAN 12 2009 8 1/5/09 RFC# 20PC-008, Strucutural Steel NbE 
Testing 

control#: wrc Construcflon 
Records & lnformatlqn Management 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDermott, M. Schiff, File 

CLO 

CLO 

CLO 

CLO 



( 

Down to,vn Design Partnership TRANSMITTAL (. 
~--------------------------------------------------------------------------------
PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: 

ATTN: 
v:rot:::in 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

Shop D!a-win~s Atmroval 

Letter II YourUse 

Prints As Requested 

Change Order Review and Comment 

Plans 
Samples 

Specifications .; Attached 

t1'. Other; R~uest for Information Seuarate Cover Via: Mail 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

A!loroved as Submitted 
Alloroved as Noted 

Returned After Loan 

Resubmit 

Submit 
Returned 

Returned for Corrections 

Due Date: 
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Port A1t.1thority of NY & NJ 
(f.4as Broadway-7th Floor 
',~York, N.Y. 10006 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~002 

TITLE: W. Supercolumn Cap PL Bearing Co nne 

PROJECT~ WP 20 -Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

Reference West Supercolumn cap plate and bearing assembly details for the PATH Hall Box Girder and 1&9 
Line West Arch Truss. 

The structural steel code of standard practice appears to afford greater tolerances for fabrication and erection 
than would be allowed by the connection designs for the PATH Hall Box Girder and 1 &9 West Arch Truss 
bearing assemblies. 

It is noted that the code of standard practice allows for column centers to be set to 114" +I- and column 
plumbness to L/500 +/-. The workin~ points between tops of Supercolumns could be over 1 "+/-than 
theoretical. This condition may reqmre leaving one oftlle column cap plates loose (not welded to the column) 

the girder and truss have been erected ano loaded. 
current sequence of installation may require setting the PATH Hall box girder prior to the 1&9 West Arch 
. Connectmg the box girder and loading the column cap plate (with the box gtrder loads) prior to setting 

1&9 tru,ss may create difficulties in alignmg shop drilled/tapped holes with the 1&9 bearing assembly. 

The AISC Code of Standard Practice reguires the designer to account for the tolerances and speCify special 
provisions beyond the standards. There 1s a requirement for consideration of column plumbness, box girder · 
fabrication/erection length, arch truss fabrication/erection length, and final member elongation resulting from 
loading (reduction in camber) of the box girder and arch truss. This may be acconunodated by field welding the 
lower bearing assembly plates to one of the column cap plates. 

Advise on whether, as an alternate, a field welding detail can be provided for cormecting bearing assemblies to 
column cap plates 

ANSWER: 

The tolerance for the supercolumn bearing plates is considered as follows: 

Current Intent: 
"" -Lower segment ·of Supercolumn positioned on anchor rods 

-Splice lower & upper segment 
-Using leveling nuts & tolerance in splice detail to position top of column as close as possible to theoretical 
position. 
-Grout under the supercolunm (change to drawing which currently shows concrete) 
-At this stage, as noted in the RFC, the working point for this element could differ from the theoretical, though 
with the tolerance in the joints this should be mtnimal, especially in the vertical direction. 
-The bearing plate, base plate & bearing will be trial assembled with the top of the supercolurhn and can either 
be brought with the top plate of the supercolumn or attached on site. 

end piece of the east box girder, complete with the sole plate is brought to site & offered up to the bearing. 

Expedition« P•gol of! 



P,or't Authority of NY & NJ 

, York, N.Y. l 0006 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~002 

•

• '5 Broadway- 7th Floor 

· ... 1111111111'!:-------------------------------------
TITLE: W. Supercolumn Cap PL Bearing Conne 

PROJECT: WP 20 - Pre-Constluction I Pre-Award 

TO: Attn: Peter Mauritz 

Downtown Design Partnership 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 115/09 

The fit up of the sole plate to the bearing will be restricted by the running clearance required by the bearinlS. 
The box girder is positioned to suit the bearing rather than theoreticalJ?osition, accepting that the longitudmal 
splices in the box girder have some tolerance to accommodate any initial imperfection. Any lateral 
imperfection would result in a minor accommodation of the plate girder I east box girder connection. 

The question is raised as to whether the bearing plate could be welded to the column cap plate. The current 
design relies on a combination of bolts & welds to pass the lateral force and any weld woUld be required to take 
this force- initial calculations show a perimeter weld of2-3" may suffice though this would require further 
study if this approach is adopted. Nevertheless we note that the plate would need to be welded prior to 
connection to the bearing as any welding in the vicinity of the bearing is against recommendations 'of the bearing 
manufacturers & could lead to nullifying the bearing warranty. 

that we do not reconunend connecting the column plate to the bearing assembly and welding the column to 
cap plate on site as there is a high risk of distortion due to the volume of welding. 

By: Downtown Design Partnership 

Signed: 2Y..::A~< () rfr1·~ 
Peter Mauritz 

Date: \ /'=c / 0 9 

!!>cpedilion ~ 
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No: 2,939 • 020PRECON • RFC-0003 Request For Information 
Date Created: 

To: 
Address: 

From: 

12130/08 Date Answered: 01/14/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 1 0006 
Diego Andrade (14th Fl.) 

Project Tille: WTC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 
n. .. ,rt .... 

Package#: 020PRE.CON RFI Tille: Major Struct.Component Weight/Sizes 

Ref. Drawings: Response Req'd By: 01/06/09 

Schedule Impact: Yes 0 No D TBD D Cos\ Impact: Yes IIJ No 0 TBD D 
Request: 
The design documents indicate major structural components with field splices. II appears that component size and weight may have been 
considered during development of Indicated field splices. We respectfully request available Information for major structural components, 
contained within Work Package No.20, PATH Hall and 1 Une, namely: 
PATH Hall Major Components: 
Super column Sections East Box Girder Sections Box Girder Support Columns {019 Line) Spine Segments {M Une) North and South Plate 
Girders Main Columns (025 and 035 Unes) Tree Columns (pia !form to mezz) PATH Hall Roof Ribs Meu. Support Girders {tree column to 
tree column-supporting precast segments) Backs pan Support Columns {BS1) and Header (Vierendeet type truss W14' s T&Bott Chords) 
1 Line Box Major Componenls: 
Arch Truss Segments 
Floor & Roof Beams. 

Proposed Solution: 

Answer: 
Response by DDP -1.9.09 
DOP has provided in the attachment our lntemal calculations of steel member sizes. These calculations were produced for DDP's needs and this 
may not sallsfy the same level of accuracy of the contractor's needs. These calculations should be considered as being •unchecked" and 
requiring verlllcallon If decisions are being based on their results. It should be noted that some sizes Indicated in the attachment may have been 
revised In Addendum 1 and 2. 

Phoenix· Thomas O'Rouke 
Author ol Afl 

Date: 

Richard Behnke (6th Fl.) 
RFI Answered By 

Dale: 

Cc: Company Name 
Phoenix Constructors Jv 
PhOenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Brian Reilly {13th Fl.) 
Brian Peters (13th Fl.) 
Lennart Stenman {13th Fl.) 
Patrick Ward 
Records Management 
{14th Fl) 

Copies 
1 
1 
1 
1 
1 

Notes Fax: 
212·566·2350 
212·566·2350 
212-566-2350 
212·566-2350 
212-566-2350 

PhOenix Constructors JV 

Phoenix Constructors JV 

Thomas O'Rourke (13th 
Fl.) 
Waller Reichert {13th Fl.) 

212-566·2350 

212·566-2350 

Page 1 ol1 



ere ·~ PORTAUTHORnYOF NY & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-001 

STATus! cLo I New York, NY 10006 

TO: Phoehix Constr·uctors /JV 

115 Broadway 
New YorkNY 10006 

Requested f!v: Gary Winsper 

REQUEST: 

RETURNED OM 1/12/09 
t - _,_ .... ,._. 

RFI DATE: 12/30/08 

TITLE: Major Struct.Component Weight/Sizes 

PROJECT: WP 20- Pre-Construction I Pre~Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

The design doc.umcnts indicate major structural components with field splices. It appears that component size and weight may have been 
considered during development of indicated field splices. We respectfully request available information for major structural components, 
contained within Work Package No.20, PATH Hall and l Line, namely: 

PATH Hall Major Components: 
Supercolumn Sections East Box Girder Sections Box Girder Support Columns (Dl9 Line) Spine Segments (M Line) North and South Plate 
Girders Main Columns (D25 nnd D35 Lines) Tree Columns (platform to mer.z) PATH Hall Roof Ribs Mezz. Support Girders (tree column to 
tree column-supporting precast segments) Backspan Support Columns (BS 1) and Header (Vietendeel type truss Wl4 's T&Bott Chords) 

I Line Box Major Components: 
Arch Truss s~gments 
Floor & Roof Beams. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 1.9.o9 

DDP has provided in the attachment our internal calculations of steel member sizes. These calculations were produced for DDP's needs and this 
may not satisfy the same level of accuracy of the contractor's needs. These calculations should be consideted as being "unchecked" and 
requiring verification if decisions are being based on their results. It should be noted that some sizes indicated in the attachment may have been 
revised in Addendum I and 2, 

Distribution :· 

Company 
Downtown Des1gn Partnership 

Remarks 

Contact 

DDP Reviewers 
Datt 

12/30/08 

Signed: X~~ Y.:o.YU \ o h-en \1$& 

Required Date 
ln/09 

Rupondtd Date 

1/9/09 
Schedule Impncf 

Phoenix Cons1ruclors1 JV 
Records & 

Information Management 

JAN 1 3 2009 

RECEIVED 

Cost Impact 

Copy: R. Behnke (I). File(!) 



'llcY'vntown Design Partnership TRANSMITTAL 

~r \'•~~---------------

( 

PROJECT: WP 20 • Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

Sholl DrawinRS ADnroval 
;,/ Your Use 

Prints 
O!ange Order 

l'lans 

Samnles 

Specifications 

: t/ Other: Request for Jnfonnation 

RECEIVED 
JAN 12 2009 

Control #:,.....,=""':-""'-:-.-.r:-::---­
WfC Construction 

Records & Information Management 

As Requested 

Review and Comment 

Se!larate Cover Via: Mail 

1/5/09 

2 115109 

3 1/5/09 

4 1/5/09 

5 1/5/09 

6 1/5/09 

7 1/5/09 

8 1/5/09 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-P A-0025-09 

Am;roved as Submitted 
AJ))uoyed as Noted 

RelUmed After Loan 
Resubmit · 

Submit 

Returned 

Returned fur Corre(;tions 

Due Date: 

RFC# 20PC-OO 1, Phasing Clarificatn PATH CLO 
Hall 

RFC# 20PC·002, W. Supercolumn Cap PL CLO 
Bearing 

RFc;# :,tOPC-003, Major Struct, Component CLO 
Weight/S~es 

RFC# 20PC-004, PATH Station Temp Roof CLO 
Height 

RFC# 20PC-005, PATH Sta. Underpinning CLO 
Support 

RFC# 20PC-006, W. Supercolumn Splicing CLO 
Field Work 

RFC# 20PC-007, E. Supercolumn Splicing CLO 
Field Work 

RFC# 20PC-008, Strucutural Steel NDE CLO 
Testing 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R.' Diamond, C. McDermott, M. Schiff, File 



Do·wntown Design Partnership TRANSMITTAL 

•~---------------------­

( 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 
\Vii'~ ~lllfi~ 

... .. ~' ··:. .. 
:,:' l~t IHM·,:in·ii.n Tuin\ ·\'i' ·;: .... . 

Shop Drawings Aonroval 

Letter 
~. "' Your Use 

Prints As Requested 

Change Order Review and Comment 

Plans 

-·· 

Samples l~b·~~~tr~:.:~l·::?:~~~ti;f.~':.2:ffi.,.~-~: ~~,, ,. 
Specifications ·7 Attached 

v" .Other. Request for lnfonnation Seoarate Cover Via: Mail 

·~ •. 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

IA'rnnl\frr.htii'rir·' '·'I 

Aooroved as Submi!1ed 
Aooroved as Noted 

Returned After Loan 
Resubmit 

Submit 
.. Returned 

Returned for Corrections 

Due Date: 

:;1' l: 



Port'A.uthority of NY & NJ 
(/~ ll5 Broadway- 7th Floor 
~ ..• wYork, N.Y. 10006 

TITLE: Major Struct.Component Weight/Sizes 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-003 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 115/09 

The design documents indicate major structural components with field splices. It appears that componen.t size 
and weight may have been considered during development of indicated field splices. We respectfully request 
available information for major structural component'>, contained within WorK. Package No.20, PATH Hall and 
1 Line, namely: 

PATH Hall Major Components: 
Supercolumn Sections East Box Girder Sections Box Girder Support Columns (D19 Line) Spine Segments (M 
Line) North and South Plate Girders Main Columns (D25 and D35 Lines) Tree Columns (platform to mezz) 
PATl-I Hall Roof Ribs Mezz. Support Girders (tree column to tree column-supporting precast segments) 
Backs pan Support Columns (BS 1) and Header (Vierendeel type truss W14 ' s T &Bott Chords) 

ANSWER: 

DDP has Rrovided in the attachment our internal calculations of steel member sizes. These calculations were 
produced for DDP's needs and this may not satisfy the same level of accuracy of the contractor's needs. These 
calculations should be considered as being "unchecked, and requiring verification if decisions are being based 
on their results. It should be noted that some sizes indicated in the attachment may have been revised in 
Addendum 1 and 2. 

By: Downtown Design Partnership 

Date: ---'--·-<·...:..1_·...:.0_· _''1.;,._ __ _ signed: \,-+;..:::....\.l~--I-I..J-=.:'----+-,.,...........~H' ~W 

Exptrlltio~ <!: Pogelo~ 



-----·-·--·-···--------···--···---·-···· 

?~-.t~-r f:ha..-M. t_o ~ \ ~ , .. )'\) \..! "-\.... 

~'~ b Eft.S 

Structural Steel Girders Total 
Description Weight 

Total Weight (Tons) No. of Picks (Tons) 

Platform "A" Girders 
East Side 
Section AE-1, Beam Type 1 16 1 16 
Section AE-2, Beam Type 1 10 1 10 
Section AE-3, Beam Type 1 10 1 10 
Section AE-4, Beam Type 1 8 1 8 
Section AE-5, Beam Type 1 11 1 11 
Section AE-6, Beam Type 1 11 1 11 
Section AE-7, Beam Type 1 10 1 10 
Section AE-8, Beam Type 1 13 1 13 
Section AE-9, Beam Type 1 11 1 11 
Section AE-10, Beam Type 1 12 1 12 
Section AE-11, Beam Type 1 13 1 13 
Section AE-12, Beam Type 1 6 1 6 
Section AE-13, Beam Type 1 9 1 9 
Section AE-14, Beam Type 1 11 1 11 
Section AE-15, Beam Type 1 13 1 13 
West Side 
Section AW-1, Beam Type 1 16 1 16 
Section AW-2, Beam Type 1 10 1 10 
Section AW-3, Beam Type 1 10 1 10 
Section AW-4, Beam Type 1 8 1 8 
Section AW-5, Beam Type 1 11 1 11 
Section A W-6, Beam Type 1 13 1 13 
Section AW-7, Beam Type 1 10 1 10 
Section AW-8, Beam Type 1 13 1 13 
Section AW-9, Beam Type 1 11 1 11 
Section AW-10, Beam Type 1 7 1 7 
Section AW-11, Beam Type 1 15 1 15 
Section AW-12, Beam Type 1 15 1 15 
Section AW-13, Beam Type 1 . 11 1 11 
Section AW-14, Beam Type 1 13 1 13 

Total Platform "A" 29 330 



Structural Steel Girders Total 
Description Weight 

Total Weight (Tons) No. of Picks (Tons) 

Platform "B" Girders 
EastSide 
Section BE-1 1 Beam Type 1 7 1 7 
Section BE-21 Beam Type 1 10 1 10 
Sectic;m BE-31 Beam Type 2 15 1 15 
Section BE-4, Beam Type 2 20 1 20 
Section BE-41 Beam Type 5 14 1 14 
Section BE-51 Beam Type 2 11 1 11 
Section BE-6, Beam Type 1 11 1 11 
Section BE-7, Beam Type 1 10 1 10 
Section BE-8, Beam Type 1 13 1 13 
Section BE-91 Beam Type 1 11 1 11 
Section BE-1 01 Beam Type 1 7 1 7 
Section BE-11 I Beam Type 1 6 1 6 
Section BE-11 I Beam Type 5 14 1 14 
Section BE-12, Beam Type 1 15 1 15 
Section BE-131 Beam Type 1 11 1 11 
Section BE-14, Beam Type 1 13 1 13 
WestSide 
Section BW-1 I Beam Type 1 11 1 11 
Section BW-2, Beam Type 1 11 1 11 
Section BW-31 Beam Type 1 8 1 8 
Section BW-31 Beam Type 5 14 1 14 
Section BW-4, Beam Type 2 14 1 14 
Section BW-5, Beam Type 2 18 1 18 
Section BW-6, Beam Type 2 17 1 17 
Section BW-71 Beam Type 2 19 1 19 
Section BW-8, Be;am Type 2 17 1 17 
Section BW-9, Beam Type 2 18 1 18 
Section BW-1 0, Beam Type 2 14 1 14 
Section BW-11, Beam Type 2 11 1 11 
Section BW-11 I Beam Type 5 14 1 14 
Section BW-121 Beam Type 1 13 1 13 
Section BW-13, Beam Type 1 11 1 11 
Section BW-14, Beam Type 1 13 1 13 

Total Platform "B" 32 413 



Structural Steel Girders Total 
Description Weight 

Total Weight (Tons) No. of Picks (Tons) 

Platform "C" Girders 
EastSide 
Section CE-1, Beam Type 1 11 1 11 
Section CE-2, Beam Type 2 17 1 17 
Section CE-3, Beam Type 2 23 1 23 
Section CE-3, Beam Type 3A 9 1 9 
Section CE-4, Beam Type 2 30 1 30 
Sectron CE-4, Beam Type 3A 9 1 9 
Section CE-5, Beam Type 2 13 1 13 
Section CE-5, Beam Type 3A 9 1 9 
Section CE-6, Beam Type 2 30 1 30 
Section CE-6, Beam Type 3A 9 1 9 
Section CE-7, Beam Type 2 22 1 22 
Section CE-7, Beam Type 3A 9 1 9 
Section. CE-8, Beam Type 1 13 1 13 
Section CE-9, Beam Type 1 11 1 11 
Section CE-10, Beam Type 1 13 1 13 
WestSide 
Section CW-1, Beam Type 1 8 1 8 
Section CW-2, Beam Type 1 10 1 10 
Section CW-3, Beam Type 2 9 1 9 
Section CW-3, Beam Type 3A 9 1 9 
Section CW-4, Beam Type 2 17 1 17 
Section CW-5, Beam Type 2 16 1 16 
Section CW-6, Beam Type 1 14 1 14 
Section CW-7, Beam Type 2 24 1 24 
Section CW-8, Beam Type 1 16 1 16 
Section CW-9, Beam Type 2 17 1 17 
Section CW-10, Beam Type 1 10 1 10 
Section CW-11, Beam Type1 13 1 13 
Section CW-11, Beam Type 3A 9 1 9 
Section CW-12, Beam Type 1 13 1 13 
Section CW-13, Beam Type 1 16 1 16 

Total Platform "C" 30 429 



Structural Steel Girders Jotal 
Description Weight 

Total Weight (Tons) No. of Picks (Tons) 

Platform "0" Girders 
East Side 
Section DE-1, Beam Type 1 8 1 8 
Section DE-2, Beam Type 1 10 1 10 
Section DE-3, Beam Type 2 15 1 15 
Section DE-4, Beam Type 2 28 1 28 
Section DE-5, Beam Type 2 19 1 19 
Section DE-5, Beam Type 3A 9 1 9 
Section DE-6, Beam Type 2 24 1 24 
Section DE-7, Beam Type 2 17 1 17 
Section DE-7, Beam Type 3A 9 1 9 
Section DE-8, Beam Type 2 31 1 31 
Section DE-9, Beam Type 2 21 1 21 
Section DE-10, Beam Type 1 14 1 i 14 
Section DE-11, Beam Type 1 16 1 16 

Total Platform "D" 13 220 

Grand lPt.al 104 1,392 



Description 

Platform "A" Columns & Trees 

B52/019- Type A2 ·Column 
852/019- TYpe A2 ·Base Plate (8" thick) 
852/019- Type A2 ·Trees 

B53.9/019.1- Type A4- Column 
B53.9/019.1- Base Plate (6" thick) 
BS3.9/D19.1 ·Type A4 ·Trees 

851/019- Type A3. Column 
B51/019- Base Plate (6.25"thlck) 
BS1/019 ·Type A3 -Trees 

BS-21019 ·Type A1 ·Column 
BS-2/019 Base Plate (6" thick) 
85-2/019 • Typo A 1 • Trees 

M/019 • Type A 1 - Column 
M/019- Base plate (6'1hlck) 
M/019 • Type A 1 • Trees 

AS1/019 ·Type A3 ·Column 
AS1/019- Base Plate (6.25" thick) 
A51/019- Type A3 ·Trees 

B$3.9/01 0.1 ·Type A4 ·Column 
853.9/019,1- Base plate (6" thick) 
B53.9/019.1 - Type A4 • Trees 

Platform "B" Columns & Trees 

B53/025 • Type B2 - Column 
853/025 • Base Plate (6" !hick) 
B$3/025 ·Type B2- Trees 

652/025 - Type B2 - Column 
B521025 • Base Plate (6' thick) 
B521025 ·Type B2 - Trees 

BS1/025 ·Type 83- Column 
BS1/025 • Base Plate (6.25" thick) 
BS1/025 • Type B3 -Trees 

SS-3/025. Type 91 ·Column 
85-3/025- Sase Plate (5.5" thick) 
BS-3/025 ·TYpe 81- Trees 

M/025 ·Type 81 ·Column 
M/025 • !lase Plate (5.5" thick) 
M/025- Type B1 ·Trees 

AS-3/025 - TYpe B 1 • Column 
A5-3/025- Base Plate (5.5" thick) 
A5-31025 - Type B 1 • Trees 

Columns & Base Plates Structural Steel 

Total Weight (Tons) No. of Picks 

27 1 
7 1 
0 0 

26 1 
3 1 
0 0 

26 1 
5 1 
0 0 

24 1 
4 1 
0 0 

24 1 
4 1 
0 0 

20 1 
5 1 
0 0 

26 1 
3 1 
0 0 

25 1 
3 1 
0 0 

25 1 
3 1 
0 0 

27 1 I 
5 1 
0 0 

25 1 
3 1 
0 0 

' 25 1 
2 1 
0 0 

25 1 
2 1 
0 0 

tt11.'i Ft> lWI -"\l~ (. Cowr--!4 S 
O\•C)1 •oct 

Trees Structural Steel Total 
Weight 

Total Weight (Tons) No. of Picks (Tons) 

0 0 
0 0 
3 2 37 

0 0 
0 0 
2 2 31 

0 0 
0 0 
3 2 36 

0 0 
0 0 
3 2 31 

0 0 
0 0 
3 2 31 

0 0 
0 0 
3 2 29 

0 0 
0 0 
2 2 31 

226 

0 0 
0 0 
10 2 37 

0 0 
0 0 
10 2 37 

0 0 
0 0 
16 2 46 

0 0 
0 0 
10 2 37 

0 0 
0 0 
10 2 37 

0 0 
0 0 
10 2 37 

233 



• ,. 
( 

Columns & Base Plates Structural Steeli Trees Structural Steel Total 
Description Weight 

Total Weight (Tons) No. of Picks Total Weight {Tons) No. of Picks (Tons) 

Pl~tform "C" Columna & Trees 

8531035- Type C2- Column 25 1 0 0 
B$3/035. Base Plate (6" thick) 4 1 0 0 
BSJ/035 - Type C2 -Trees 0 0 10 2 39 

8521035 - Type C2- Column 25 1 0 0 
8521035 - Base Plate (6' thiCk) 4 1 0 0 
8521035 ·Type C2- Trei!s 0 0 10 2 39 

BS1/035 • Type C3 ·Column 26 1 0 0 
8511035- Base Plate (6.25" thlckO 6 1 0 0 
BSI/035. Type C3. Trees 0 0 26 2 60 

BS-3/036 - Type C1 • Column 25 1 0 0 
65-31035 - Base Plate (5.5" thick) 2 1 0 0 
BS-3/035- Type C1 ·Trees 0 0 11 2 38 

M/035 ·Type C1- Column 25 1 0 0 
M/035- Base Plata (5.5" thick) 3 1 0 0 
M/035 • Type C 1 • Trees 0 0 11 2 39 

AS-3/035 ·Type C1 -Column 25 1 0 0 
AS-31035- Base Plate (5.5'' thick) 2 1 0 0 
AS-3/035- Type C1 ·Trees 0 0 11 2 38 

21>4 

Platform "0" Columna & Tree& 

BS21041- Type 02 • Column 25 1 0 0 
BS21041 - Base plate (6" thick) 3 1 0 0 
BS21041 -Type 02- Trees 0 0 4 2 32 

BSI/041- Type 03- Column 25 1 0 0 
BSI/041- Base Plate (5.5" thick) 2 1 0 0 
BSI/041 - Type 03 - Trees 0 0 4 2 32 

BS-4/041 • Type 01 - COlumn 25 1 0 0 
BS-4/041 - Base Plate (5.5" thick) 3 1 0 0 
BS:..t/041 - Type 01 -Trees 0 0 4 2 31 

AS-4/041 -Type 01 - Column 25 1 0 0 
AS-4/041 -Base Plate (5.5" thick) 2 1 0 0 
AS-4/041 -Type 01- Trees 0 0 4 2 31 

12& 

658 46 181 46 839 
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No: 2,940,. 020PRECON .. RFC-0004 Request For Information 
Date Created: 

To: 
Address: 

From: 

12/30/08 Date Answered: 01/14/09 

Port Authority of New York & New Jersey· Priority Capital Projects • Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 
Diego Andrade (14th Fl.) 

Project Trtie: WTC Transit Hub Package Name: Station Construction and Transit Hall ·Structure to 
(1,,,..1'\ 

Package#: 020PRECON RFI Title: PATH Station Temp.Roof HeighVParti 

Ref. Drawings: Response Req'd By: 01/06/09 

Schedule Impact: Yes[!] No 0 TBD D Cost Impact: Yes [!] No 0 TBD D 
Request: 
In order to provide sufficient clearance for structural steel erection, personnel access, and clearance for rooflop MEP equipment as well as MEP 
equipment within the PATH Station, we propose placing a temporary roof, the entire limit of the existing roof, at a' above the proposed finish 
floor elevation of the new PATH mezzanine. 
Additionally, we propose placement of full height par1illons, plalforrn to underside ol mezzanine and mezzanine to underside of temporary roof, 
at the approximate centerline of platform B. These partitions will be In place the duration of PATH Hall roof construction. 
The above is consistent with the current phased structural modiflcalions for the overbuild of the PATH Hall roof however differ from the phasing 
and general notes of the Mechanical system phasing plans. Please review and clarify Mech/Eiec/Piumb phasing to be in accordance with the 
above temporary roof and partitioning. 

Proposed Solution: 

Answer: 
Response by DDP -1.9.09 
1. Provide minimum 1 0' clear headroom. (8' above permanent mezzanine floor level) 
2. Proposed reduction In platform B floor area, along column line PATH 74, Is being evaluated for Egress and level of service. Once compleled 
the result shall be presented to PATH for approval, per 1/9/0/09 meeting, PC to provide benefils/jusllflcallon of this proposal. 
3. The proposed partitioning of platform B Is not consistent wilh the proposed structuraVarchltectural construction phasing drawings. PL to 
provide additional details (marked up drawings) showing the proposed phasing for P A's decision as to their responsibility of updating the MEP 
construction phasing drawings. 

Phoenix • Thomas O'Rouke Richard Behnke (6th Fl.) 
Alllhorotflfl RFI Ailswered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brlan Peters {13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Patrick Ward 1 212·566'2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

(14th Fl) 
Phoenix Constructors JV Thomas O'Rourke (13th 212·566-2350 

Fl.) 
Phoenix Constructors JV Waller Reichert (131h Fl.) 212·566·2350 

Page 1 of 1 



~PORT AUI'HORITY OF NY & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC~004 

STATusl CLO I New York, NY 10006 

TO: ·P)loe.nix Corts.tru.ctors IJV 

1 15 Broadway 
New Y orkNY 10006 

Reau ested Bv: Gary Winsper 

REQUEST: 

RETURNED ON: 1112/09 
4 .ut •. 

RFI DATE: 12130108 

TITLE: PATH Station Temp.Roof Height!Parti 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

In order tu provide sufficient clearance for structural steel erection, personnel access, and clearance for rooftop MEP equipment as well as MEP 
equipment within the PATH Station, we propose placing a temporary root; the entire limit of the existing roof, at 8 ' above the proposed finish 
floor elevation of the new PATH mezzanine. 

Additionally, we propose placement of full height partitions, platfonn to underside of mezzanine and mezzanine to underside oftemporary roof, 
at the appr-oximate centerline of platform B. These partitions will be in place the duration of PATH Hall roof construction. 

The above is consistent with the current phased structural modifications for the overbuild ofthe PATH Hall roof however differ from the phasing 
and general notes of the Mechanical system phasing plans. Please review and clarity Mech!ElecfPiumb phasing to be in accordance with the 
above temporary roof and partitioning. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP - 1.9.09 

I. Provide minimum I 0' clear headroom. (8' above permanent mezzanine floor level) 
2. Proposed reduction in platform B floor area, along column line PATH 74, is being evaluated for Egress and level of service. Once completed 
the result shall be presented to PATH for approval, per 1/9/0/09 meeting, PC to provide benefits/justification of this proposal. 
3. The proposed partitioning of platform B is not consistent with the proposed stnicturaVarchitectural construction phasing drawings. PL to 
provide additional details (marked up drawings) showing the proposed phasing for PA's decision as to their responsibility of updating the MEP 
construction phasing drawings, 

Distribution : 
Company 
Downtown Design Partnership 

Remarlu 

Contact 

DDP Reviewers 
Date 
12/30/0R 

Signed:~~ So_:Jq f 1 0 Lz Dn.IL 

Required Date 
ln/09 

Responded Dale 
119/09 

Schedule Impact 

Phoenix Conslrudors, JV 
Records & 

lnforma1ion Management 

JAN \ 3 2009 

RECE\VED 

Cost Impact 

Copy: R Behnke (I), File {1) 
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i.>a·;v~1town Design Partnership TRANSMITTAL 

cr ·•~----------PROJECT: WP 20- Pre-Constructi_on I Pre~Award 

TO: Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

ATTN: Richard Belmke 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

IW:E!'inl<i;.·'·--:····· · "·:·\\)';;,,,.!1)::·~:/q.:.·~:· .•· .. ; · ·l.~t·fYiMiTri.n'll'mk.~ ~;··, • Y:i1' .... .::'. Ltc:>hh'N';T:'A:itfiiiJ;;.:.;~·::· .. :~ .. ::: ... ,\.':IM,i; 

Shop Drawini!S Aunroval Annroved as Submitted 

Letter ., Your Use Anoroved as Noted 

Prints As Requested Returned After Loan 

Change Order Review and Corrunent Resubmit 

Plans Submit 

Samples 

Specifications I' Attached Returned for Corrections 

II' Other: Reauest for Infonnation Separate Cover Via: Mail Doe Date: 

1/5/09 RFC# 20PC-001, Phasing Clarificatn PATH CLO 
Hall 

2 l/5109 RFC# 20PC-002, W. Supercolumn Cap .PL CLO 
Bearing 

3 1/5/09 RFC# 20PC-003, Major Struct. Component CLO 
Weight/Sizes 

4 1/5/09 RFC# 20PC-004, PATH Station Temp Roof CLO 
Heigh~ 

5 1/5/09 RFC# 20PC-005, PATH Sta. Underpinning CLO 
Support 

6 l/5/09 RFC# 20PC-006, W. Supercolumn Splicing CLO 
Field Work 

RECEIVED 7 1/5/09 RFC# 20PC-007, E. Supercolumn Splicing CLO 
Field Work 

JAN 12 2009 8 115109 RFC# 20PC-008, Strucutural Steel NDE CLO 
Testing 

Control#: 
WTC Construction 

Records & Information Management 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 



I 

rcort Aathority of NY & NJ 
( ~-· ,. ' Broadway - 7th Floor 
• _ York, N.Y. 10006 

REQUEST FOR CLARIFICATION 
RFC No. 20l''C-004 

TITLE: PATH Station Temp.Roof Height/Parti 

PROJECT: WP 20 - Pre-Construction I Pre~Award 

TO: Attn: Michael Schiff 
Downtown Design Partnership 

REQUEST: 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

In order to provide sufficient clearance for stmctural steel erection, personnel access, and clearance for rooftop 
MEP equipment as well as MEP equipment within the PATH Station, we propose placing a temporary roof, the 
entire limit of the existing roof, at 8 ' above the proposed finish floor elevation of the new PATH mezzanine. 

Additionally, we propose placement of full height partitions, platfom1 to underside of mezzanine and mezzanine 
to underside oftem_£orary roof, at the approximate centerline ofplatfom1 B. These partitions will be in place the 
duration of PATH Hall roof construction. 

The above is consistent with the current phased structural modifications for the overbuild of the PATH Hall roof 
however differ from the phasing and general notes of the Mechanical system phasing plans. Please review and 

Mech/Elec/Plumo phasing to be in accordance with the above temporary roof and partitioning. 

1. Provide minimum 1 0' clear headroom. (8' above permanent mezzanine floor level) 
2. Proposed reduction in platform B floor area, along column line PATH 74, is being evaluated for Egress and. 
level of service. Once completed the result shall be presented to PATH for approval, per 1/9/09 meetmg, PC to 
provide benefits/justification of this proposal. 
3. The proposed partitioning of platform B is not consistent with the proposed structural/architectural 
construction phasing drawings. PL to provid~ additio!1_al <ietaiis (marked. up drAWings) showing the proposed 
phasing for PA's decision as to their responsibility of updating the MEP c'onstruction phasing drawmgs. · 

Answered By: Downtown Desigq P rtnership 

Signed: -.!:.~---~-·-.....a.£T--7ffl'-l Date: ____,_f/_1/_~ _'7 ~ 
Paso 1 of 1 



No: 2,941 • 020PRECON • RFC·0005 Request For Information 

Data Created: 

To: 
Address: 

From: 

12/30/09 Date Answered: 02/23/09 

Port Authority of New York & New Jersey· Priority Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

~r'fll"'" 

Package#: 020PRECON RFI Title: PATH Sta.Undrpng Supprt of Existing 

Ref. Drawings: Response Req'q By: 01/06/09 

Schedule Impact: Yes 0 No D TBD D Costlmpact: Yes [!] NoD TBD D 

Work Package 20 lndlcates a need for the underpinning of columns and platforms. Additionally the Installation of new columns and framing require significant 
alterations to the existing PATH mezzanine and ptalform structural framing. 

The design documents provide no guidance (modification sequence or details nor reaction Information) to address the support requirements of the existing 
structure. Prior work packages Included engineering guidance on underpinning and support provisions. Advise on underpinning, shoring, re·framing, loading 
of existing structural elements necessart lor the installation of permanent structural work. 

Proposed Solution: 

Answer: 
Response by DDP • 1.9.09 
At the request of Phoenix and PA, DDP will provide to Phoenix concept sketches of suggested platfonn and mezzanine modifications to support 
Phoenix's out of phase installation of columns as well as temporary shoring towers. As per lhe contract documents, Phoenix will be required to 
submit signed & sealed design for the underpinning scheme. 

Phoenix • Thomas O'Rouke Richard Behnke (6th Fl.) 
Autfi&oiRFI RFI Answered BY 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Lizak (14th Fl.) 1 212·566-2350 
Phoenix Constructors JV Blljana Stojlc (14th Fl.) 1 212·566-2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brtan Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles White (18th A.) lrans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (10th Fl.) trans 212·566-2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors .N Jeffrey L. Barnett (14th Fl.) trans 212-566·2350 
Phoenix Constructors JV Jack Gallagher (1Bth Fl.) 1 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV John Kubilus (18th Fl.) trans 212·566·2350 
Phoenix Constructors .N Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors .N Michael Quinn (14th Fl.) trans 212·666·2350 
Phoenix Constructors JV Mir Dema (16th Ft.) 1 212·566·2350 
Phoenix Constructors JV · Par Gotlng (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Patrick Ward 1 212·566-2350 
Phoenix Constructors JV Paul Bitlier (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

Page 1 of2 



No: 2,941 • 020PRECON • RFC-0005 Request For Information 
(14th Fl) 

Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tom Tyler (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Waller Saukin (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Constructors ,JV Waller Reichert (13th Fl.) 1 212·566·2350 

( 
' 
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No: 2,941 • 020PRECON ~ RFC-0005 Request For Information 
(14th Fl) 

Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212-566-2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566-2350 

Fl.) 
Phoenix Constructors JV Tim Guarnlerl (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Tom Tyler (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·566-2350 
Phoenix Constructors JV Waller Saukln (18th Fl.) ' trans 212-566-2350 
Phoenix Constructors JV William DeCamp Ill (181h trans 212·566·2350 

Fl.) 
Phoenix Conslruclors JV William Glowasky (18th Fl.) lrans 212-566-2350 
Phoenix Constructors JV Walter Reichert (13ih Fl.) 1 212·566-2350 

( 
' 

Page2 ol2 



(:d ?,--:6 
(. THE PORT AUTHORnY OF NY & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-005 

115 Broadway 
New York, NY 10006 RETURNED ON; l/12/09 STATus! CLO 

TO: Phoenix: Constructors /JV RFI DATE: 12/30/08 
. . .. ' 

115 Broadway TITLE: PATH Sta.Undrpng Supprt of Existing 
New YorkNY 10006 

PROJECT: WP 20- Pre-Construction I Pre-Award 
Requested Hv: Gary Winsper 

JOB#: WP 20 -Pre-Construction I PrebAwa 

REQUEST: 
Work Package 20 indicates a need for the underpinning of columns and platforms. Additionally the installation of new columns and framing 
require significant alterations to the existing PATH mezzanine and platform structural framing. 

The design documents provide no guidance (modification sequence or details nor reaction information) to address the support requirements of 
the existing structure. Prior work packages inci\Jded engineering guidance on underpinning and support provisions. Advise on underpinning, 
shoring, re·framing, loading of existing structural elements necessary for the installation of permanent structural' work. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP · 2.6.09 

See the attached sketches m1mber RFC 5·01 to RFC 5·10. All dated 1/31/09. 

Phoenix Conslruclors, JV 
Records & 

lnformolion Management 

~8 2 3 2009 
(1_:) 4- ·'<r r f>r\ 

RECEIVED 
Sketches have been developed based on discussion~ with the contractor and phasing limits may vary from those shown on the contract drawings. 

The sketches provide a preliminary concept for station modification and shoring required for installation of columns and shoring lowers required 
to support the Path Hall roof through active platforms. The contractor is responsible for the final selection of station modification and shoring to 
support his construction means and methods. Contractor is responsible to provide the necessary engineering, plans, derails and calculations to 
confirm the adequacy of the remaining structure to sustain the required loading in the interim condition during construction oftl1e Path Hall roof 
and the removal of the existing·station per the requirements oflhe contract drawings. 

Response by DDP • 1.9.09 

At the request of Phoenix and P A, DDP will provide to Phoenix concept sketches of suggested platform and mezzanine modi ficarions to support 
Phoenix's out of phase installation of columns as well as temporary shoring towers. As per the contract documents, Phoenix will be required to 
submit signed & sealed design for the underpinning scheme. 

Distribution : 
Company Contact 

Downtown Design Partnership DDP Reviewers 

Relriarl<s 

D~te 

12/30/08 
Required Date 
ln/09 

Responded Date 
2/6/09 

Schedule Impact Cost ImpAct 

Copy: R Behnke(/), File(/) 



Downtown Design Partnership 

PROJECT: WP 20- Pre-Constmction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

TRANSMITTAL 

DATE: 2/6/09 

REF: RFC 20PC-005 
DDP-PA-0236-09 

iwR ARR ."li'.NnlNC.! ICO:llRM 't<:ll li'OR• IA\.TION TAI<F.N• 

Shop Drawings Approval AJ>proved as Submitted 
Letter V YourUse Approved as Noted 

Prints As Requested Returned After Loan 
Change Order Review and Comment Resubmit 

Plans Submit 
Samples lC:Ji'NT' VlA• Returned 

Specifications t/ Attached Returned for Corrections 

Other: Request for Information Separate Cover Via: Mail Due Date: 

SPEC. SUBMITTAL NO. REV. ITEM NO. COPlES DATE DESCRIPTION STATUS 

E>;peditlon <!! 

1/5/09 RFC-20PC-005 I PATH Sta.Undrpng Supprt CLO 
of Existing 

~-RECEIVED 
FEB 0 9 2009 

Control#: . 
WTC Construction 

Records & Information Management 



Port _L\uthority of NY & NJ REQUEST FOR CLARIFICATION 
RFC No. 20PC-005 115 Broadway (,,_____ _______________ _ 

TITLE: PATH Sta.Undrpng Supprt of Existing 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

DATE: 115/09 

PACKAGE#: 20PC 

STARTED: 115109 

Work Package 20 indicates a need for the underpinning of columns and platforms. Additionally the installation 
of new columns and framing require significant alterattons to the existing PATH mezzanine and platform 
structural framing. / 

The design documents provide no guidance (modification seguence or details nor reaction information) to 
address the support requirements of the existing structure. Pnor work packages included engineering guidance 
on underpinning and support provisions. Advise on underpinning, shoring, re-framing, loadmg of existing 
structural elements necessary for the installation of permanent structural work. 

ANSWER: 

P's response as of 1/9/09: 

the request of Phoenix and P A, DDP will provide to Phoenix concept sketches of suggested platfom1 and 
mezzanine modifications to support Phoenix's out of phase installation of columns as well as temporary shoring 
towers. As per the contract documents, Phoenix will be required to submit signed & sealed design for the 
underpinning scheme. 

DDP's revised response as of2/06/09: 

See the attached sketches number RFC 5-01 to RFC 5-10. All dated 1/31/09. 

Sketches have been developed based on discussions with the contractor and phasing limits may vary from those 
shown on the contract drawings. 

The sketches provide a preliminary concept for station modification and shoring required for installation of 
columns and shoring towers required to support the Path Hall roof through active platforms. The contractor is 
responsible for the final selection of station modification and shoring to support h1s construction means and 
methods. Contractor is responsible to provide the necessary engineering, plans, details and calculations to 
confinn the adequacy of tl:ie remaining structure to sustain the required loading in the interim condition during 
construction of the Path Hall roof and the removal of the existing station per the requirements of the contract 
drawinQs. 

2_' 'J ,'Q(.''"\ Date: ___ ~::.> ___ ~ __ _ 

Page I of I 
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No: 2,942 • 020PRECON • RFC-0006 Request For Information 
Oat€ Created: 

To: 
Address: 

From: 

12/30/09 Date Answered: 01/14/08 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

ProJectTitle: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall ·Structure to 

~ .. 1'),..,,... 
Package#: 020PRECON RFI Title: W. Supercolumn Splicing Field Wrk 

Ref. Drawings: Response Req'd By: 01/06/10 

Schedule Impact: Yes!!] No 0 TBD D Cost Impact: Yes I]] 

Reference West 8upercolumns, depleted on Drawing 87663 (dated 150ct2008) and associated sections and details. 
The current design incorporates a horizontal splice within the column shaft (elev.259' -0" ). 

NoD 

we request consideration of an addillonal splice in order to reduce the overall maximum piece weight and piece dimension. 

TBD D 

The currently design Indicates (2) sections, approximately 190Tand 140T.Incorporatlng an additional splice potentially reduces the maximum 
piece weight Ia approximately 11 OT. Allowing (2) additional splices would reduce the maximum piece weight further while also reducing the 
shipping width. 
Advi!>e on the ability to incorporate (2) additional splices in the west Supercolumns (total of 3 splices at approx. quarter points). 

Proposed Solution: 

Answer: 
Response by DDP ·1.9.09 
In the addendum 2 submittal, Drawings 87660 to 87664 were resubmllted and involved a "downsizing" of structural plates within the west 
supercolumn that by our calculations reduced the pick weights to 110 Ions and 140 tons (from 140 tones and 190 tons). Furtherreducllon In 
piece weight can be obtained by the field attachment of the splice plates and the cap and base plate. An archltecturalllnlsh Is placed 
approximately 8" from the face of the west supercolumns above elevation 266. Due to space restrictions In accommodating an additional 
horizontal boiled splice within this cavity space, DDP does not believe it can accommodate additional bolted horlzonlal splices above elevatlon 
266. 

Phoenix ·Thomas O'Rouke 
1\U\llor ol RFI 

Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Cons!ructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 

Contact Name 
Brian Reilly (13th Fl.) 
Brian Peters (13th Fl.) 
Lennart 8tenman (13th Fl.) 
Patrick Ward 
Records Management 
(14th Fl) 
Thomas O'Rourke (13th 
Fl.) 

Richard Behnke (6th Fl.) 
RFI Mswered By 

Data: 

Copies 
1 
1 
1 
1 
1 

Notes Fax: 
212-566·2350 
212·566-2350 
212·566·2350 
212·566-2350 
212·566·2350 

212-566-2350 

Phoenix Constructors JV Waller Reichert (13th Fl.) 212·566-2350 

Page 1 ol1 
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~PORT AUTHORITY OF NY & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-006 

STATUSJ CLO New York, NY 10006 

TO: P.hoenii Cc;>nstr~ctors IN 
115 Broadway 

New Y orkNY 10006 

Requested lly: Gary Winsper 

REQUEST: 

RETURNED ON: 1/12/09 

RFI DATE: 12/30/08 

TITLE: W. Supercolumn Splicing Field Wrk 

PROJECT: WP 20 ~Pre-Construction I Pre-Award 

JOB#: WP 20 - Pre-Construction I Pre-Awa 

Reference West Supercolumns, depicted on Drawing S7663 (dated 150ct2008) and associated sections and details. 

The current design incorporates a horizontal splice within the column shaft (elev.259 '·0 "). 

We request consideration of an additional splice in order to reduce the overall maximum piece weight and piece dimension. 

The currently design indicates (2) secHons, approximately 190T and 140T. Incorporating an additional splice potentially reduces the maximum 
piece weight to approximately I lOT. Allowing (2) additional splices would reduce the maximum piece weight further while also reducing the 
shipping width. 

Advise on the ability to incorporate (2) additional splices in the west Supercolumns (total of3 splices at approx. quarter points). 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 1.9.09 

In the addendum 2 submittal, Drawings S7660 to S7664 were resubmitted nnd involved a "downsizing" of structural plates within the west 
supercolwnn that by our calculations reduced the pick weights to JIO tons and 140 tons (from 140 tones and 190 tons). Furtherrcduction in 
piece weight can be obtained by the field attachment of the splice plates and the cap and base plate. An architectural finish is placed 
approximately 8" from the face of the west supercolumns above elevation 266. Due to space restrictions in accommodating an additional 
horizontal bolted splice within this cavity space, DDP does not believe it can accommodate additional bolted horizontal splices above elevation 
266. 

Distribution : 
Company 
Downtown Design Partnership 

Remarks 

Contact 

DDP Reviewers 
Date 
1/6/09 

Signed:.t<f\}b rn CQgyq f l() ~DrW 

Requlnd DAte 
l!l3/09 

Responded Date Schedule Impact 
1/9/09 

Phoenix Constructors, JV 
Records & 

Information Management 

JAN 1 3 2009 

RECEIVED 

Cost Impact 

Copy: R Behnke (1), File {!) 



Downtown Design Partnership TRANSMITTAL 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: 

ATTN: 
IW"ir:-A:'RF.',S. 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Belmke 
. ·~ ' ··. . -1.~ IHM 

.. 
:r.~ll ·ft'rni·· 

Shoo Drawings Approval 

Letter If YourUse 

Prints MRequested 

Change Order Review and Olmment 

PlllDS 

., 
' . ... 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

lA t•Titil\f.T A.ultN~ 
A~proved as Submitted 
Aouroved as Noted 

Returned After Loan 
Resubmit 

Submit 

Samples ~~~~-\i'i~;;<;:··~·:h<"''·;·;·;,:.;/-~-', /1. '. Returned 

Specifications rl' Attached 

I/' Other. Request for lnfonnation Separate Cover Via: Mnil 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 

Returned for Olrreclions 

Due Dale: 

" .• . .• . ., 

P09• 2 o12 
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-D<Y'~ntown Design Partnership 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

ShOll Drawings Approval 

Leiter tf Your Use 

Prints As Requested 

Change Order Review and Comment 

Samples 

Specificatlom 

t1' Other. Rea uest for Infonnalion 

RECEIVED 
JAN 12 2009 

Control # :•___,='"',---:-=:::---­
WTC Construclion 

Records & lnforma1ion Management 

. r/ Att~ched - - .. 

Separate Cover Via: Mail 

115/09 

2 1/5/09 

3 1/5/09 

4 1/5/09 

5 115109 

6 1/5/09 

7 1/5/09 

8 l/5/09 

TRANSMITTAL 

DATE: 119/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

All!Jroved as Submitted 
Annroved as Noted 

Re!Wlled After Loi111 
Resubmit 

Submit 
Returned 

Returned for Corrections 

Due Date: 

•", 

RFC# 20PC-001, Phasing Clarificatn PATH CLO 
Hall 

RFC# 20PC-002, W. Supercolumn Cap PL CLO 
Bearing 

RFCfl 20PC-003, Major Struct. Component CLO 
Weight/Sizes 

RFC# 20PC-004, PATH Station Temp Roof CLO 
Height 

RFC# 20PC-005, PATH Sta. Underpinning CLO 
Support 

RFC# 20PC-006, W. Supercolumn Splicing CLO 
Field Work 

RFC# 20PC-007, E. Supercolumn Splicing CLO 
Field Work 

RFC# 20PC-008, Strucutural Steel NDE CLO 
Testing 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Cbaralambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 

E:q>editlon \\ 



Port Authority of NY & NJ 
'5 Broadway- 7lh Floor 

York, N.Y. 10006 

TITLE: W. Supercolumn Splicing Field Wrk 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 

Downtown Design Partnership 

REQUEST: 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-006 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

Reference West Supercolumns, depicted on Drawing S7663 (dated 150ct2008) and associated sections and 
details. 

The current design incorporates a horizontal splice within the column shaft (elev.259 ' -0 "). 

We request consideration of an additional splice in order to reduce the overall maximum piece weight and piece 
dimension. 

The currently design indicates (2) sections, approximately 190T <llld 140T. Incorporating an additional splice 
potentially redqces the !llaximl}m piece weig~t to approxul!ately llOf. ~llowJng (2) addition~ splices would 
.reduce the maxtmwn ptece we1ght further whtle also reducmg the shtppmg Width:' 

on the ability to incorporate (2) additional splices in the west Supercoltimns (total of 3 splices at approx. 
points). 

ANSWER: 

In the addendum 2 submittal, Drawings S7660 to 87664 were resubmitted and involved a "downsizing" of 
structural plates within the west supercolumn that by our calculations reduced the pick weights to 110 tons and 
140 tons (from 140 tons and 190 tons). Further reduction in piece wei~ht can be obtained by the 'field attachment· 
of the sphce plates and the cap and base plate. An architectural finish IS placed approximately 8" from the face 
of the west supercolumns above elevation 266. Due to space restrictions in accommodating an additional 
horizontal bolted splice within this cavity space, DDP does not believe it can accommodate additional bolted 
horizontal splices above elevation 266. 

ered By: Downtown Desigr1 Partnership 

Signed: h/--t. " ,..~ } ,__..,. \ ... . Date: l- 9 · 0 q 

Pagclof_lf 



No: 2,943 • 020PRECON • RFC·0007 Request For Information 
Date Created: 

To: 
Address: 

From: 

12/30/09 Date Answered: 01/14/09 

Port Authority of New York & New Jersey- Priority Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Tille: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

~ ... ~r~n 
Package#: 020PRECON RFI Title: E. Supercolumn Splicing Field Wrk 

Ref. Drawings: Response Req'd By: 01/06/10 

Schedule Impact: Yes 0 NoD TBD D Cost Impact: Yes II] No 0 TBD 0 
Request: 
Reference East Supercolumns, depicted on Drawing 84310 (Rev 1 dated 17Nov200B) and associated sections and details. 
The current design indicates shop fabrication and shipping of separate elements, of the East Supercolumns, requiring field erection. The base 
plate, cap, plate, stiffener plates, column shaft cover plates, and halves of the column shaft are shown to be lield lit and welded. 
Welding of the vertical splice, marrying the column shalt halves, as well as the cap, and base plates call for complete joint penetration welds on 
4 "thick plate. Additional field welding is required for attaching the base plate and cap plate stilleners. 
It is presumed that the design effort seclioned the column in order to reduce the weight of pieces, for shipping nd handling In the field (esllmated 
total weight of components for one column> 180T). Since the maximum piece weight may still exceed 70T and required considerable elfort to 
lield wetd, we request consideration of employing horizontal splices, similar to details employed on the west Supercolumns. 
The loads will remain In the order of 60+ tons and require special shipping however the field tabor and erection time will be substantially 
reduced. It is anticipated that the sections would be overwelghVwlde load shipments. 
Please advise on the ability to employ bolted horizontal splices at approximately 1/3 and 213 points along the column length. 

Proposed Solution: 

Answer: 
Response by DDP -1.9.09 
DDP has investigated providing bolted horizontal splices at the approximate 1/3 and 213 points atong the height of the east super columns. The 
East super column extends from elevation 248' ·0" to elevation 282'·10". There Is a 2' slab between elevation 251'-8' and 253'·8" and a 3'slab 
between elevations 270'-8" and 273'·8". Horizontal splices (providing for 100% of the section capacity) may be introduced as long as they 
remain within the envelope of 4" Inside lhe concrete encasement surrounding the column. No splices are allowed within 2' of the top or bottom 
of the slabs (el249'-8" to 255'·8" or 268'·8' to 275'-8'). 

Phoenix • Thomas O'Rouke 
Author of RFl 

Date: 

Richard Behnke (6th Fl.) 
RFI Answered By 

Date: 

Co: Company Name 
Phoenix Constructors Jv 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Brian Reilly (13th Fl.) 
Brian Peters (13th Fl.) 
Lennart Stenman (13th Fl.) 
Patrick Ward 
Records Management 
(14th Fl) 

Copies 
1 

Notes Fax: 
212·566-2350 
212·566·2350 
212·566·2350 
212-566-2350 
212·566-2350 

Phoenix Constructors JV 

Phoenix Constructors JV 

Thomas O'Rourke (13th 
Fl.) 
Walter Reichert (13th Fl.) 

212·566·2350 

212·566·2350 

Page 1 of 1 



~ PORTAUTHORRY OF NY & NJ 

115 Broadway 

REQUEST lfOR CLARIFICATION 
RESPONSE TO: I No. 20PC-007 

STATUSJ CLO New York, NY \0006 RETURNED ON: 1/12/09 

TO: Plioenix Co.nstrudors IJV ... ''}. ·.' . 
RFI DATE: 12130108 

115 Broadway TITLE: 

New York NY 10006 
PROJECT: WP 20 - Pre-Construction I Pre-Award 

.Requested Bv: Darrell Waters 
JOB#: WP 20 -Pre-Construction I Pre-Awa 

REQUEST: 
Reference East Supercolumns, depicted on Drawing S4310 (Rev I dated 17Nov2008) and associated sections and details. 

The current design indicates shop fabrication ami shipping of separate elements, of the East Supercolumns, requiring field erection. The base 
plate, cap, plate, stiffener plates, column shaft cover plates, and halves of the column shaft are shown to be field fit and welded. 

Welding of the vertical splice, marrying the column shaft halves, as well as the cap, and base plates call for complete joint penetration welds on 
4" thick plate. Additional field welding is required for attaching the base plate and cap plate stiffeners. 

It is presumed that the design effort sectioned the column in order to reduce the weight of pieces, for shipping and handling in the field 
(estimated total weight of components for one column> 180T). Since the maximum piece weight may still exceed 70T and required considerable' 
effort to field weld, we request consideration of employing horizontal splices, similar to details employed on the west Supercolumns. 

The loads will remain in the order of 60+ tons and require special shipping however the field labor and erection time will be substantially 
reduced. It is anticipated that the sections would be overweight/wide load shipments. 

Please advise on the ability to employ bolted horizontal splices at approximately 1/3 and 2/3 points along the column length. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP • 1.9.09 

DDP has investigated providing bolted horizontal splices at the approximate 1/3 and 2/3 points along the height of the east super columns. The 
East super column extends from elevation 248' -0" to elevation 282'·10". There is a 2' slab between elevation 251 '·8" and 253'·8" and a 3'slab 
between elevations 270'-8" and 273'·8". Horizontal splices (providing for 100% of the section capacity) may be introduced as long as they 
remain within the envelope of 4" inside the concrete encasement surroundil1g the column. No splices are allowed within 2' of the top or bottom 
of the slabs (el249'-8" to 255'·8" or 268'-8" to 275'-8"). 

Distribution : 
Company 
Downtown Design Partnership 

Remarks 

Contatl 

DDP Reviewers 
Date 
l/6/09 

Signed:~ Gawr~Q Le_f/:101. 

Required Date 

l/13/09 
Responded Dale 
1/12/09 

Schedule Impact Cost Impact 

Phoenix Constructors, JV 
Records & 

Information Management 

JAN 1 3 2009 

RECEIVED 

Copy: R. Behnke (1), File (1) 



D'O'·vntown Design Partnership 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
NewYork,N.Y. 10006 

Richard Behnke 

Sh~Drawings Approval 

rl" Your Use 

Prints As Requt'Sted 

Ch'\llge Order Review and Comment 

Plans 

Sanwles 

Specifications 

II' Other; l!_equest for Information Separate Cover Via: Mail 

J/5/09 

2 1/5/09 

3 1/5/09 

4 1/5/09 

5 1/5/09 

6 1/5/09 

RECEIVED 7 ]/5/09 

JAN 12 Z009 8 1/5/09 

control#: 
WTC Construction 

Records & Information Management 

TRANSMITTAL 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-P A-0025-09 

At>vroved as Submitted 

Approved as Noted 

Returned After Loan 

Resubmit 

Submit 

Returned 

Returned for Corrections 

Due Date: 

RFC# 20PC-001, Phasing Clarificatn PATH CLO 
Hall 

RFC# 20PC-002, W. Supercolumn Cap PL CLO 
Bearing 

RFC# 20PC-003, Major Struct. Component CLO 
Weight/Sizes 

RFC# 20PC-004, PATii Station Temp Roof CLO 
Height 

RFC# 20PC-005, PATH Sta. Underpinning CLO 
Support 

RFC# 20PC-006, W. Supercolunm Splicing CLO 
Field Work 

RFC# 20PC-007, E. Supercolumn Splicing CLO 
Field WQrk 

RFC# 20PC-008, Strucutural Steel NDE CLO 
Testing 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 

Exp.djtloo « 



Do,vntown Design Partnership 

PROJECT: WP 20 ~Pre-Construction I Pre~Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

ShOll Drawings 
Letter ri' YourUsc 

l'rints As Requested 

Change Order Review and Comment 

Plans 
Samples 

Specifications 

.;'.Other. Request for lnfonnalion Seoarate Cover Via: Mall 

TRANSMITTAL 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

AMroved as Subrnilted 
AJ!proved as Noted 

Returned After Loan 
Resubmit 

Submit 
Returned 

Returned for Corrections 

Due Date: 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 



ort A~uthority of NY & NJ 
Broadway- 7th Floor 
York. N.Y. 10006 

TITLE: E. Supercolumn Splicing Field Wrk. 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Bashar Altabba 

Downtown Design Palinership 

REQUEST: 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-007 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

Reference East Supercolumns, depicted on Drawing S431 0 (Rev 1 dated 17Nov2008) and associated sections 
and details. 

The current design indicates shop fabrication and shi_P,ping of separate elements, of the East Supercolumns, 
requiring field erection. The base plate, cap, plate, stiffener plates, column shaft cover plates, and halves of the 
column shaft are shown to be field fit and welded. 

Welding of the vertical splice, marrying the column shaft halves as well as the cap, and base plates call for 
complete joint penetration welds on 4" thick plate. Additional field welding is required for attaching ·the base 
olate and cap plate stiffeners. 

is presumed that the desi&n effort sectioned the column in order to reduce the weight of ,Pieces, for shipping 
nd handling in the field (estimated total weight of components for one column> 180T). Smce the maximum 
piece weight may still exceed 70T and required considerable effort to field weld,. we request consideration of 
employing horizontal splices, similar to details employed on the west Supercolumns. 

The loads will remain in the order of 60+ tons and require special shipping however the field labor and erection 
time will be substantially reduced. It is anticipated that the sections would be overweight/wide load shipments. 

Please advise on the ability to employ bolted horizontal splices at approximately 1/3 and 2/3 points along the 
column length. 

ANSWER: 

DDP has investigated providing bolted horizontal splices at the approximate 1/3 and 2/3 points along the height 
of the east super colunms. The East super column extends from elevation 248' -0" to elevation 282'~10". There 
is a 2' slab between elevations 251 '~8" and 253'~8" and a 3' slab between elevations.270'-8" and 273'~8,. 
Horizontal splices (providing for 100% of the section capacity) may be introduced as long as they remain within 
the envelope of 4" mside the concrete encasement surroundin~ the column. No splices are allowed within 2' of 
the top or bottom of the slabs (el249'-8" to 255'~8" or 268'-8' to 275'-8"). 

Date: __ \ ;_,..~~--_0_<\_,__ __ _ 



No: 2,944 • 020PRECON • RFC-0008 Request For Information 
Date Created: 

To: 
Address: 

From: 

12/30/09 Date Answered: 01/14/09 

Port Authority of New York & New Jersey· Priority Capital Projects • Richard Behnke (61h Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

Package#: 

Ref. Drawings; 

Schedule Impact: 

020PRECON 

Yes 0 No 0 TBD 0 

~ .. ,..,~" 
RFI Title: Structural Steel NDE Testing 

Response Req'd By: 01/06/10 

Cost Impact: Yes II] NoD TBD 0 

In addition to designation of fracture critical members please advise on special NDE testing/acceptance criteria for structural steel shop/field 
work (i.e. cyclically loadednoad reversal elements). 
It Is presumed that the code which prevails Is the code at which time the work package has been Issued. Further, NDE examination will follow 
the code, and acceptance criteria, applied as per designation of members Indicated on the design documents (cyclic tension, static compression). 

Proposed Solution: 

Answer: 
Response by DDP - 1.9.09 
Steel specification section 05120 contains the requirements for NDE testing/acceptance and are applicable codes, see section 1 .060. Additional 
testing requirements are found in sections 1.08E and secllon 3.02E 

Phoenix • Thomas O'Rouke 
Author Ol Rfi 

Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 

Phoenix Constructors JV 

Contact Name 
Brian Reilly (13\h Fl.) 
Brian Peters (13th Fl.) 
Lennart Stenman (13th Fl.) 
Patrick Ward 
Records Management 
(14th Ft) 
Thomas O'Rourke (13th 
Fl.) 
Walter Reichert (13th Fl.) 

Richard Behnke (6th Fl.) 
RFI AOSwered By 

Date: 

Copies 
1 
1 
1 
1 
1 

Notes Fax: 
212·566·2350 
212-566·2350 
212·566·2350 
212-566·2350 
212·566-2350 

212·566-2350 

212·566·2350 

Page 1 ol1 



( 

~PORT AUTHORITY OF NY & N.J 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC~008 

115 Broadway 

New York, NY 10006 

TO: Pn6epi~. Constru:ctots IJV 

115 Broadway 
New YorkNY 10006 

Requested By: Gary Winsper 

REQUEST: 

RETURNED ON: l/12/09 STATUSJ CLO 

RFI DATE: 12130108 

TITLE: Structural Steel NDE Testing 

PROJECT: WP 20 ~ Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

In addition to designation of fracture critical members please advise on special NDE testing/acceptance criteria for structural steel shop/field 
work (i.e. cyclically loaded/load reversal elements). 

It is presumed thot the code which prevails is the code at which time the work package has been issued, Further, NDE examination will follow 
the code, and acceptance criteria, applied as per designation of members indicated on the design documents (cyclic tension, static compression). 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 1.9.09 

Steel specification section 05120 contains the requirements for NDE testing/acceptance and are applicable codes, see section I .06C. Additional 
testing requirements are found in sections 1.08E and section 3.02E 

Distribution : 
Company 
Downtown Design Partnership 

Remarks 

Con tAd 

DDP Reviewers 
Date 
12/30/08 

Signed::f~ ~ ~ 10 lgo\-.JL. 

Required Date Responded Date Schedule Impact 
ln/09 1/9/09 

Phoenix Constructors/ JV 
Records & 

Information Managemenf 

JAN ' 3 20D9 

RECE\VED 

Cost Impact 

Copy: R. Behnke {1), File (1) 



D<tv·nto,vn Design Partnership TRANSMITTAL 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

DATE: 119/09 

REF: Requests for Clarification 
DDP-PA-0025-09 

Sholl Drawin.ll,S Approval Approved as Submitted 

~~~r~-------------------4--V~Y~ou~r~U~~-------------------4--~~~~<o~vc~d~as~N~o~t~~----------~ 
Prints As Requested Returned After Loan 
Change Order Review and Comment Resubmit 

Plans Submit 

Specifications .,-Attached . . . . . Returned for Corrections 

Y" Other: Rt<luest for Information Separate Cover Via: Mail Due Date: 

1/5/09 RFC# 20PC-OO 1, Phasing Clarificatn PATH CLO 
Hall 

2 1/5/09 RFC# 20PC-002, W. Supercolumn Cap PL CLO 
Bearing 

3 1/5/09 RFC# 20PC-003, Major Struct. Component CLO 
Weight/Sizes 

4 1/5/09 RFC# 20PC-004, PATH Station Temp Roof CLO 
Height 

5 1/5/09 RFC# 20PC-005, PATH Sta. Underpinning 
Support 

6 J/5/09 RFC# 20PC-006, W. Supercolumn Splicing 
Field Work 

1/5/09 RFC# 20PC-007, E. Supercolumn Splicing 
Field Work RECEIVED 7 

115/09 RFC# 20PC-008, Strilcutural Steel NDE 
Testing 

8 JAN 12 2009 

Control#: . wrc Construction 
Records & lnformat~n Management 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 

CLO 

CLO 

CLO 

CLO 



Down town Design Partnership TRANSMITTAL 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

ATTN: Richard Behnke 

DATE: 1/9/09 

REF: Requests for Clarification 
DDP-P A-0025-09 

ShOll DrawlnRS Approval Am>roved as Submitted 

~~u~tte~r------------------------+--~~Y~ou~r~U~se~~------------~--~--~~Av~Piro~v~w~as~N~o~te~d~~·~~-'"~ 
Prints As Requested Returned After Loan 
Ch1111ge Order Review wd Comment Resubmit 

l'lans Submit 

Specifications <I' Attached Returned for Corrections 

-.1'. Other: Reauest for InfoiTIIation Separate Cover Via: Mail Due Date: 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, R. Diamond, C. McDennott, M. Schiff, File 

PBQ& 2 or 2 



( 

~.~,------------~-------------------------------------------------------, ?ott Authority of NY & NJ 
( ~ Broadway- 7th Floor 
,. York, N.Y. 1 0006 

REQUEST FOR CLARJFICATION 
RFC No. 20PC-OOS 

TITLE: Structural Steel NDE Testing 

PROJECT: WP 20 • Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

DATE: 1/5/09 

PACKAGE#: 20PC 

STARTED: 1/5/09 

In addition to designation of fracture critical members please advise on special NDE testing/acceptance criteria 
for structural steel shop/field work (i.e. cyclically loaded/load reversal elements). 

It is presruned that the code which prevails is the code at which time the work package has been issued. Further, 
NDE examination will follow the code, and acceptance criteria, applied as per designation of members indicated 
oh the de'sign documents (cyclic tension, static compression) • 

ANSWER: 

~tee! specification section 05120 contains the requirements for NDE testin{Yacceptance ahd are applicable 
see sectiof)1.06C. Additional testing requuements are, found in sections L08E and section 3.02E 

Answered By: Downtown Design Partnership 

I>_ ate: 1- 9 · 0 c:-, 

Pagel of! 



No: 2,945 • 020PRECON • RFC-0009 Request For Information 

Date Created: 

To: 
Address: 

From: 

01/09/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey- Priority Capital Projects -Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall ·Structure to 

t:lrt1Nn 

Package#: 020PRECON RFI Title: Temp Stairs In PATH 

Ref. Drawings: Response Req'd By: 01/16/09 

Schedule Impact: Yes 0 NoD TBD D Cost Impact: Yes [IJ NoD TBD D 
Request: 
Please provide design and location of temporary stairs required for Installation of PATH Hall roof and columns 

Proposed Solution: 

Answer: 
Response by DDP -1.14.09 
"At this time Phoenix staging and phasing and arrangement of barricades is not yet determined nor agreed to, therefore associated stair 
modincations cannot yet be determined. DDP will assist the contractor in determining and defining what stair modilica\ions are required once 
the contractor's plans are defined to a sufficient degree to do so. Design of temporary stairs remains a responsibility of the contractor.• 

Phoenix • Thomas O'Rouke 
Aulhor of RFI 

Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Con\l.!ructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Beata Ozak (14th Fl.) 
Bll]ana·sto)tc (14th Fl.) 
Brian Reilly (13th Fl.) 
Brian Peters (13th Fl.) 
Charles White (18th Fl.) 
Cheryl Hatcher (13th Fl.) 
Darrell Waters (18th Fl.) 
Gary Wlnsper {18th Fl.) 
Greg Shaw (16th Fl.) 
Jeffrey L Barnett (14th Fl.) 
Javed Qureshi (18th Fl.) 
John Kubilus (18th Fl.) 
Lennart Stenman (13th Fl.) 
Michael Quinn (14th Fl.) 
Mir Dema(16th Fl.) 
Par Gating (13th Fl.) 
Patrick Ward 
Paul Sittler (131h Fl.) 
Records Management 
(14th Fl) 
Sara Kremmldas (16th Fl.) 
Suzanne Dobbins (18lh Fl.) 
Thomas O'Rourke (13th 
Fl.) 

Richard Behnke (6th Fl.) 
RFI AllSWered By 

Date: 

Copies 

trans 
trans 
trans 
trans 

1 
trans 

1 
trans 

1 
trans 

1 
1 
1 
1 
1 

trans 
1 

Notes Fax: 
212-566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212-566·2350 
212·566·2350 
212-566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 

212·566·2350 
212·566·2350 
212·566·2350 

Page 1 ol2 



No; 2,945 .. 020PRECON .. RFC-0009 
Phoenix Constructors JV 
Phoenix COrislruclors JV 
Phoenix Conslfuctors JV 
Phoenix COnstructors JV 
Phoenix COnstructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 

Tim Guamleri (18th Fl.) 
Tim Kirk (181h Fl.) 
VIrginia Kirchner (18th Fl.) 
Waller Saukln (18th Fl.) 
William DeCamp Ill (18th 
Fl.) 
William Glowasky (18th Fl.) 
Walter Reichert (13th Fl.) 

Request For Information 
trans 
trans 

1 
trans 
trans 

trans 
1 

212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 

212·566·2350 
212·566·2350 

Page 2 of 2 



( 

~ .- THE PORT AUTHORITY OF NY & NJ 
REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-009 

115 Broadway 
New York, NY 10006 

TO: Pl)o~nix Construt;tors /JV 

115 Broadway 
New YorkNY 10006 

Darrell Waters 

REQUEST: 

RETURNED ON; 1/14/09 STArusJ CLO 

RFl DATE: 1/9/09 

TITLE: Temp Stairs in PATH 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 - £>re-Construction I Prc-Awa 

Please provide design and location of temporary stairs required for installation of PATH Hall roof and columns 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP • 1.14.o9 

"At this time Phoenix staging and phasing and arrangement of barricades is not yet detennined nor agreed to, therefore associated stair 
modifications cannot yet be de!ermined. DDP will assist the contractor in detennining and defining what stair modifications are required once 
the contractor's plans are defined to a sufficient degree to do so. Design of temporary stairs remains a responsibility of the contractor." 

Distribution : 
Company 
Downtown Design Partne1ship 

Remark.! 

Contnct 

DDP Reviewers 
Date 
1/9/09 

Required Date Responded Date Scbedule Impact Cost Impact 
1/16/09 1128/09 

Phoenix Constructors, JV 
Records & 

lnformo1ion Management 

FEB 0 2 2009 

RECEIVED 

Copy: R Behnke{/), Fife (J) 



Page 1 of 1 

Chen, Kent 

From: Camilleri, Philip [Camilleri@pb-urs.com) 

Sent: Wednesday, January 28, 2009 11:56 AM 

To: Chen, Kent; Jane Charalambous DDP; Leone, Saverlo 

Subject: WP20. RFC's Status. 

• 005; temp shoring of existing platforms and station related to foundations and 
steel. Peter Mauritz working on schemes. latest deliverable date is now end of this 
week i.e. 1 /30 

• 009. DD P do not . li<U~vis~ .. !2~~ ,S'Yf. rn~tlgf~Jmt.Jb~dX~,g,g,'t,w.QwJ~~£9DJ~ tsJ~e 
RFI should rea · 'At this time Phoentx staging and phasing and arrangement of 7· 

arrica es 1s not yet determined nor agreed to, therefore associated stair 
modifications cannot yet be determined. DDP will assist the contractor in 1 
determining and defining what stair modifications are required once the "', • .-

\ contractor's plans are defined to a sufficient degree to do so. De, ......... •· 
em orary stairs remains a res~iQ.iJity 9.f t.hY e.g~~ · 

• 0 . 1 111 · n tcts. DDP to discuss with Saveri'O:"'fKishor is out for two 
weeks) 

• 013 1 line supports conflicts. DDP to discuss with Saverio. (Kishor is out for two 
weeks) 

• 015. shoring analysis. one response due no later than Monday 2/2. This is the 
analysis that is currently ongoing. Another analysis still needs to be started, this is 
to study the shore at line 30 (that substitutes for the backspan columns at 23, 27, 
33 and 37.) Analysis to use as basis the PHX sequence of erection as it is 
understood by Scott Lomax. Analysis needs about two weeks. so 2/10/09 

• 016. DDP to provide. whatever old design they have of temporary strudures, 
mech, etc for PHX to use FOR INFORMATION. DDP to bring to next meeting i.e. 
Thursday 1 /29 

• 017. Design of road access over WP8. We need to DCC DDP. 

Saverio has three others that are good to go. I do not have the numbers. 

There are a number of new ones which I do not have the numbers for. 

ebjl[p Camilleri R.A 
Resident Engineer 
WTC Hub CM & Sl1e Organization 
22 Cortlandt Slreet, 19th Floor, New Yak, N.Y. 10007 
Tel: 212.313.4610 
Cell: 917.468.621 o 

1/29/2009 



Downtown Design Partnership TRANSMI'TT AL 

0·~~----------------------------
PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 
iwF. ARF. ._li.NnJNr.• 1"1lBM1TTii'.O FOR• 

Shop Drawin•s APoroval 

Letter 'I' YourUse 

Prints As Requested 

Change Order Review and Comment 

Plans 
Samples I..:Ji'N'LVJ.I,· 

Specifications .;'Attached 

o/ Other: Request for Information Separate Cover Via: Mail 

DATE: 1/14/09 

REF: Request for Clarification 
DDP-PA-0041-09 

I.M'TU1N TAKF.N• 

Aooroved as Submitted 
Approved as Noted 

Returned After Loan 
Resubmit 

Submit 
Returned 

Returned for Corrections 

Due Date: 

SPEC. SUBMITTAL NO REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

1/9/09 RFC# 20PC-009, Temp Stairs in PATH CLO 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, S. Lomax, R. Diamond, C. McDennoci, M. Schiff, File 

RECEIVED 
JAN 1 4 2009 

Control#: 
"\~"c~c-on-m~ru-c~tio_n ____ __ 

Records & lnformalton Management 

~ Signed: ~ 
Ross Edwards 



Port Authority of NY & NJ 
··~ 1 \5 Broadway- 7th Floor 
(. wYork, N.Y. 10006 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-009 

( 

TITLE: Temp Stairs in PATH 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Attn: Michael Schiff 
Downtown Design Partnership 

REQUEST: 

DATE: 1/9/09 

PACKAGE#: 20PC 

STARTED: 1/9/09 

Please provide design and location of temporary stairs required for installation of PATH Hall roof and columns 

ANSWER: 

At the FA's request, after PC's submittal of proposed phasing plans and PA concurrence, DDP will provide 
suggested stair modifications to facilitate the phased construction. PC has the option to implement the DDP 
suggested concept or make another proposal. 

oswmd By: Domto~""""hip I c 
Signed: ~ /!;, "'· . ) · Date: ------=-.I.../~~~ _!....f.4 /:__()----Lj_ 

Michael Schiff 

Expe<litlon ex Pagel o( I 



., .. ~phC>~III~ ({A c ..... " "' ...... " .,. .. .. -' v 

REQUEST FOR CLARIFICATION I 
RFC No. 20PC~009 

.rs Broadway 

18th Floor 
New York NY 10006 

TITLE: Ten1p Stairs in PATH 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Richard Belmke 

WORK 

IMPACT: 

Po11: Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

SCHEDULEr-~----------­
IMPACT: 

REQUEST: 

DATE: 119/09 

JOB: WP 20- Pre-Construction I 
Pre-Award 

STARTED: 
COMPLETED: 

REQUIRED: 1/16/09 

COST 
IMPACT: 

Please provide design and location of temporary stairs required for installation of PATH Hall roof and 
~.olumns 

POSED SOLUTION: 

·Distribution : 
Company Contact 

Downtown Design Partnership DDP Reviewers 

Remarks 

Requested By: Phoenix Constructors /JV 

Signed:--------­
Par Gating 

Date 

J/9/09 
Required Date Responded Date Scbedule Impact Co~ I Impact 
1/16/09 

Date: 

RECEIVED 
JAN 0 9 2009 

DOWNTOWN DESIGN PARTNERSHIP 



( 
\. 

II 

Question 

Request for Clarification ~ 

WTC Hub Station Construction 
and Transit Hall 

Please provide design and location of temporary stairs required for installation of PATH Hall roof and 
columns. 

Prolog Manager Printed on· PANYNJ Page 1 



( 

No: 2,936 • 020PRECON • RFC·0010 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/14/09 Date Answered: 

Port Authority of New York & New Jersey- Priority Capital Projects· Richard Behnke (6th Fl.) 
116 Broadway 
6th Fir 
New York, NY 10006 

Project Tille: 
Diego Andrade (14th Fl.) 
WfC Transit Hub Package Name: Station Construction and Transit Hall • Structure to 

~,...,,.," 

Package#: 020PRECON RFI Title: PATH HaiiBacl<span Col.s BS-1 Line .vs. Shoring 

Ref. Drawings: Response Req'd By: 01/21/09 

Schedule Impact: Yes 0 No 0 TBD D Cosllmpact: Yes 0 No 0 TBD D 

Due to impacts on the existing mezzanine framing, the Port Authorily/ODP has Indicated that the backspan support columns (along BS-1}, founded on lower 
level columns/girders, which would project through the existing mezzanine, should not ba Installed ahead of phased platform reconstruction. This Information 
is contrary to section along BS·1 on Owg. CSS240. 

The Port AuthorltyfDDP has Indicated that falsework Installed between tracks 3 & 4, from track level, to the underside of new roof framing, Is sufficient 
support. DOP indicated that tt\e primary roof framing, Vlerendeel with W14 X 455 top and bottom chords, Is capable of supporting the dead load and 
superimposed loads of planned Improvements, at lhe street level, throughout phased slation reconstruction under lhe PATH Hall roof. 

It is presumed that the Vlerendeel will be supported at 019 (permanent column), approximately 030 (falsework btwn Tks 3&4), and 041 (permanent column). 
Subsequent platlorm reconslruction will allow installation of 'tree' columns and girders. Backspan columns would have lobe drawn up under the Vierendeel 
framing and then preloaded through a jacking sequence. 

Advise on anllcipaled any additional camber considerations as well as jacking sequence/pre-loading values. 

Please provide respond by 1/19/08. 

Thank ou, 

Proposed Solution: 

Answer: 
Additional response • 1.29.09 
The Port Authority has 'not Indicated that falsework inslalled between tracks 3 & 4, from track level, to the underside of new roof framing, Is 
sufficient support.' 
The contractor In all cases is required to develop I he erection scheme including adequate shoring. 
Response by DDP ·1.15.09 
The seclion along lhe 8·1 grid on drawing CSS240 portrays one possible support scenario for the BS1 grid without the oul of phase installation 
of the longitudinal girders. Supports are provided at 019, 025, 035 & 041 (permanent columns} and at 030 (temporary shoring}. DOP has not 
evaluated this scenario with the roof slab fully loaded extending to lhe BS2!1ne. The scheme has less impacts if the conslructlon limit is a short 
distance north of the BS1 grid line, if Phoenix's Intent Is to pursue construction In this manner, DDP can assess the phased construction Impacts 
of building the roof In conjunction with the work to be performed as part of RFC #12. 

Phoenix • Thoans O'Rouke Richard Behnke (6th Fl.) 
Aulh&'ol Rft mRF~I Anr:::s::::we:::1e:;;d sy;;:-:--'---'---------

Dale: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
~hoenlx Constructors JV Beata Uzak (14th Fl.) 212·566·2350 
Phoenix Constructors JV Blljana Stojlc (14th Fl.) 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 212·566·2350 
Phoenix Constructors JV Brian Peters (131h Fl.) 212·566-2350 

Page 1 of 2 



No: 2,936 .. 020PRECON • RFC-0010 Request For Information 
Phoenix Constructors JV Charles White (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Jeffrey L. Barnett (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566-2350 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mir Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Patrick Ward 1 212-566·2350 
Phoenix Constructors JV Paul Blttler (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Records Management 1 212-566·2350 

(14th Ft) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212-566-2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566-2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV VIrginia Klrchner (18th Fl.) 1 212-566-2350 
Phoenix Constructors JV Walter Saukln (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566·2350 

Page 2 of 2 



((. ~PORT .lliRHORITY OF NV & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC~010 

STATVSJ CL_O .f 

/ 
\ 

New York, NY 10006 

TO: Phoenix Constructors IJV 

115 Broadway 
New YorkNY 10006 

Torsann Wright 

REQUEST: 

RETURNED ON: 1116/09 

RFI DATE: l/14109 

TITLE: PATH Hall Backspan Col.s BS-1 Line 

PROJECT: WP 20- Pre-Construction I Pre-Award 

.JOB#: WP 20- Pre-Construction I Pre-Awa 

Due to impacts on the existing mezzanine framing, the Port Authority/DDP has indicated that the backspan support columns (along BS-1), 
founded on lower level columns/girders, which would project through the existing mezzanine, should not be installed ahead of phased platform 
reconstTuction. This infonnation is contrary to section along BS-1 on Dwg. CSS24D. 

The Port Authority/DDP has indicated that falsework installed between tracks 3 & 4, from track level, to the underside of new roof framing, is 
sufficient support .. DDP indicated that the primary roof framing, Vicrendeel with W14 X.4 55 top and bottom chords, is capable of supporting 
the dead load and superimposed loads of planned improvements, at the street level, throughout phased station reconstruction under the PAT! I 
Hall roof. 

It is presumed that the Vierendeel will be supported at D 19 (permanent column), approximately D30 (falsework btwn Tks 3&4), and D41 
(permanent column). Subsequent platform reconstruction will allow installation of"tree" columns and girders. Backspan columns would have 
to be drawn up under the Vierendeel framing and then preloaded through a jacking sequence. 

Advise on anticipated any additional camber considerations as well as jacking sequence/pre-loading values. Phoenix Consfrucfors JV 
Please provide respond by 1/19/08. 

PROPOSED SOLUTION: 

ANSWER: 

Additional response· 1.29.09 

Records & ' 
Information Mana gement 

FEB 0 2 2009 

RECEIVED 

The Port Authority has "not indiCated that falsework installed between tracks 3 & 4, from track level, to the underside of new roof fran1ing, is 
sufficient support." 

The contractor in all cases is required to develop the erection scheme including adequate shoring. 

Response by DDP • 1.15,09 

The section along the B-1 grid on drawing CSS240 portrays one possible support scenario for the BSI grid without the out of phase installation 
of the longitudinal girders. Supports are provided at D19, D25, D35 & D41 (permanent columns) and at D30 (temporary shoring). DDP has not 
evaluated this scenario with the roof slab fully loaded extending to the BS21ine, The scheme has less impacts if the construction limit is a short 
distance north of the BSl grid line. If Phoenix's intent is to pursue construction in this manner, DDP can assess the phased construction impacts 
of building the roofin conjunction with the work to be perfonned as part ofRFC #12. 

Distribution : 
Company 
Downtown Design Partnership 

Remarks 

Contact 

DDP Reviewers 
Date 
1!14/09 

Required Date 
1121/09 

Responded Date 
1/15/09 

Date: t 1
1 
~O 1~ 0 0~ 

Schedule Impact Cost Impact 

Copy: R. Behnke (1), File {I) 



------------'---·---
Downtown Design Partnership 

PROJECT: WP 20 ·Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richatd Behnke 

2 

TRANSMITTAL 

DATE: 1/15/09 

REF: Request for Infonnation 
Requests For Clarification 
DDP-PA-0057-09 

1/14/09 RFC# 20PC-:Q10, PAm Hall Backspan CLO 
Col.s BS-1 Line 

1/14/09 RFC# 20PC-Oll, PAm Hall Roof Framing CLO 
vsMemoria 

CC: J. Alleyne/P ANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta Signed: ~PC:..~b:::=:::::::~~ ( 
P. Mauritz, B. Altabba, R. Diamond, C. McDermott, M. Schiff, S. Lomax, File Ross Edwards 



_Port Authority of NY & NJ 
115 Broad:VIay 

TITLE: PATH Hall Backspan Col.s BS·l Line 

PROJECf: WP 20 -Pre" Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

·----------------.. - .... ___ ... 

REQUEST FOR CLARJFICATION 
RFC No. 20PC-010 

DATE: 1114/09 

PACKAGE#: 20PC 

STARTED: 1/14/09 

.~ ·J .. 
Due to impacts on the existing mezzanine framing, the Port Authority/DDP has indicated that the backspan 
support columns (along BS-1), founded on lower level columns/girders, which would project throu~ ilie 
extsting mezzanine, should not be installed ahead of phased platfonn recon.Struction. This infonnatton is 
contrary to section along BS-1 on Dwg. CSS~40. 

The Port Authority/DDP has indicated that falsework installed between tracks 3 & 4, from track level, to the 
underside of new roof framing, is sufficient support. DDP indicated that the primary roofframing, Vierendeel 
with W14 X 455 top and bottom chords, is capable of supporting the dead load and superimposeo loads of 
planned improvements, at the street level, throughout phased station 'reconstruction unaer the PATH Hall roof. 

It is presumed that the Vierendeel will be supported at D 19 ( pennanent column), approximately D30 (falsework 
btwn Tks 3&4), and 041 (permanent column). Subsequent platform reconstruction will allow mstallation of 
"tree11 columns and girders. Backspan columns would have to be drawn up under the'Vierendeel framing and 

pre}()aded through a jacking sequence. 

Advise on anticipated any additional camber considerations as. well as jacking sequence/pre-loading values. 

Please provide respond by 1119/08. 

The section along the BS-1 grid on drawing CSS240 portrays one possible support scenario for the BSl grid 
without the out of phase installation of the longitudinal girders. Supports are provided at D19t D25, D35 & 041 
(permanent columns) and at D30 (temporary shoring). DDP has not evaluated this scenario wtfu the roof slab 
fully loaded extending to the BS21ine. 'l11e scheme has less impacts if the construction limit is a short distance 
north of the BSl grid line. If Phoenix's intent is to pursue construction in this manner, PDP can assess the 
phased construction impacts of building the roof in conjunction with the work to be performed as part ofRFC# 
12. 

Date:_ 1/\5 tb9 



·---:~.------------------------~r=iE=-o=·u=i=~=i=Fo=R='=ckUU=~=-=F~.ic=-~=T=io=N=r.] 

~p· 'hO~f\1~ RFCNo.20PC-010 
co-..,.·•·""''.P.C.•Il.Or»· ~"'# 

115 Broadway 
14th Floor 
'New York, NY 10006 

Phone: 212-616-5800 

TITLE: PATH Hall Backspan Col.s BS-1 Line 

PROJECT: WP'20- ~re-Construction I Pre-Award 

TO: Attn: Rich\U'd Behnke 
Port Authority of NY.& NJ 
115 Broadway 

New York, NY 10006 

DATE: 1/14/09 

JOB: WP 2.0- Pre-Construction I 
Pre-Award 

STARTED: 

COMPLETED: 

REQIDRED: l/21/09 

WORK 

IMPACT; L 
SCHEDULE COST 

. ..J JMPACf: [ _____ ,_] IMPACf: L. ___ =-:J 

Due to Impacts on the existing mr;zzanine framing, the Port Authority/ODI' lUIS in.d!caled that t11e backspan support columns (along BS·l), 
founded on lower level cohunns/girders, which would project.thro\Jgh the existing meWIIllne, should not be Installed ahead of phased platfonn 
reconstruction, This infonnntion is contrtuy to section along BS·l on Dwg, CSS240, 

The Port Authority/DDP lUIS indicated that falsework insWied between tracks 3 & 4, from tracl<'leyel, to the wtderside of new rooffnuning, is 
sufficient support. DDP indicated that tho primary roof fuuning, Vierendeel with Wl4 X 45S. top and bottom 1.1himls, Is capable of supporting the 
dead load and superimposed loads of planned improvements, at the street level, througholrt phased station reconstruction under the PAm Hall 
too£ 

It is presu'ined ihatlhe Vierendeel will be supported at 019 (permanent column), approx.imately D30 (false work btwn Th'.s 3&4), and D4 t 
(permanent column). Sub3¢quent platform reconstruction will allow installation of "tree" columns and girders, Backspan co!Ulllll8 woul~ have to 
be drawn up under the Vierendeel framing and then preloaded·through a jacking sequenco. 

A4viso on anlioipated any additional oi\11\ber oonsidemtions l!.'l weU PS j110king sequence/pre·loe.ding val~e!l.. 

Please provide respond by l/19/08, 

DDP Rcviowcrs 1114/09 1121/09 

Remarks 

Requested By: PhoeniX Co~structors IN Date: 1/14/09 
s~w: ________________ _ 

Torsann Wrifl,ht 



,, 

No: 2,937 • 020PRECON • RFC-0011 Request For Information 

Date Created: 

To: 
Address: 

From: 

01/14/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey· Priority Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade {14th Fl.} 
WfC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

~'""'" Package 11: 020PRECON RFI Title: PATH Hall Root Framing .vs. Memorial BS·1/D41 

Ref. Drawings: Response Req'd By: 01/21/09 

Schedule Impact: Yes 0 No 0 TBD D Cost Impact: Yes [EJ No 0 TBD 0 

Existing Memorial framing al f:lS-1/041, not shown on Work Package 20 drawings, appears to overhang PATH Hall roofing. 

Existing framing may impact erecllon clearance of plate girder assemblies. 

Please indicate all memorial framing and clearances. 

Please provide response by 1/19/09. 

Proposed Solution: 

Answer: 
Response by DDP • 1.15.09 
Steel that projects east of north/south wall is to be removed to allow for erection of hub steel. 

Phoenix· Thoans O'Rouke Richard Behnke (61h Fl.) 
Author 01 RFI RFI Answered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Lizak (14th Fl.) 1 212·566-2350 
Phoenix Constructors JV Blljana Stojic (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles While (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Cheryl Hatcher (13\h Fl.) trans 212-566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Jeffrey L Barnett (14th Fl.) trans 21 2·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV John Kubllus (18th Fl.) lrans 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 21 2·566·2350 
Phoenix Constructors JV Mir Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Patrick Ward 1 212-566·2350 

Page 1 of 2 



No~ 2,937 • 020PRECON • RFC-0011 Request For Information 
Phoenix Constructors JV Paul Bitller (13th Fl.) 212·566·2350 
Phoenix Constructors JV Records Management 212·566·2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (16th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Virginia Kirchner (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukln (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566·2350 

( 

Page 2 rA 2 



~ PORTAuniORnY OF NY & NJ 

115 Broadway 

REQUEST FOR CLARIFICATiON 
RESPONSE TO: I No. 20PC-Oll 

STATUS' CLO New York, NY 10006 

TO: Phoenix Constructors /JV 

115 Broadway 

New YorkNY 10006 

Requested Bv: Torsann Wright 

REQUEST: 
PATH Hall Roof Framing .vs. Memorial BS-11041 

RETURNED ON; l/16/09 

RFIDATE: 1114/09 

TITLE: PATH Hall Roof Framing .vs. Memoril 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

JOB#: WP 20 - Pre-Construction I Pre-Awa 

Existing Memorial framing at ~S-11041, not shown on Work Package 20 drawings, appears to overhang PATH Hall roofing. 

Existing framing may impact erection clearance of plate girder assemblies. 

Please indicate all memorial framing and clearances. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP • !.15.09 

Steel that projects east of north/south wall is to be removed to allow for erection of hub steel. 

Distribution : 
Company ContAct 
Downtown Des1gn Partnership DDP Reviewers 

Remarks 

Date 
1114/09 

Required Date Responded Date Sthedule lmpaet 

l/ll/09 1/15/09 

Phoenix Constructors, JV 
Records & · 

Information Management 

FEB 0 2 2009 

RECEiVED 

Cost Impact 

Signed~ Sm~<~.rl 0 1s trolL Copy: R Behnke (1}, File (I) 



Downtown Design Partnership 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richatd Belmke 

2 

TRANSMITTAL 

DATE: 1115/09 

REF: Request for Information 
Reques~s For Clarification 
DDP-PA-0057-09 

til4109 RFC# 20PC-;OIO, PATH Hall Backspan CLO 
Col.s BS-1 Line. 

l/14/09 RF<;:#~OP¢-'otl,PATIIHai!RoofFramfug CLO 
vs Memoria 



Port Authority of NY & NJ 
(. 115 B~oadw•Y 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~011 

( 

TITLE; PATH Hall RoofFraming .vs. Memoria 

PROJEC'f: WP 20 • Pre~Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

PATII Hall RoofFram.i.ng .vs. Memorial BS-t/D41 

DATE: 1/14/09 

PACKAGE.#: 20PC 

STARTED: 1/14/09 

Existing Memorial framing at BS-l/D41, not shown on Work Package 20 drawings, appears to overhang PATH" 
Hall ·ropfmg. 

Exl,sting framirig may impact erection clearance of plate girder assemblies. 

Please indicate all memorial framing and clearances. 

Steel that projects east of north/south wall is to be removed to allow for ·erection· of hub steel. 

Date: --=-' _"' ::.;;;./S"_,_~;:;;....._,a.j_ 
l'agol of I 



" 

["iuiouis.r FoR ciA1uFi6tiioN~I 
RFC No. 20PC~011 

115 Broadway 
14th Floor Phone: 212-616-5800 
New York, NY 10006 

TITLE: PATH Hall RoofFraming .vs. Memoria 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority ot'NY & NJ 
115 Broadway 

New York, NY l 0006 

DATE: 1114i09 

JOB: WP 20 ~Pre-Construction I 
· Pr~Award 

STARTED: 
COMPLETED: 

REQUIRED: t/21/09 

WORK 

IMPACT: 

SCHEDULE . COST 

JMPACf: L_,_, - J IMPACT: 

•••• PATII Hall Roof Framing .vs. Memorial BS-1/041 

Existing Memorial framing at l3S·I/D4l, not shown on Work Package 20 drawings, appears to overhang PATII Hall roofing, 

Existing framing may impru::t erection clearance of plate girder assemblies. 

Please indicate all memorial framing and clearances. 

DilWDtown Design Pattnmbip DDP R.evicwm 

Remark1 

Requested By: Phoenix Constructors IN 

Signed:---------­
Torsnnn Wri~t 

1/14109 1/21/09 

Date: 1/14/09 



No: 2,946 • 020PRECON • RFC-0012 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/14/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey- Priority Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall· Structure to 

~, .... ,..,l'\ 
Package It: 020PRECON RFI Title: 1 Line Box Temp Supt Column Conflict with Truss 

Ref. Drawings: Response Req'd By: 01/21/09 

Schedule Impact: Yes 0 NoD TBD D Costlmpact: Yes 0 NoD 

The Work Package 20 Design for the 1 Llne box support truss conflicts with a number of existing 1 Line temporary support plies. 
Respectfully provide deslng and direction on resolving the conflict between temporary plies and permanet 1 Une Truss 

Proposed Solution: 

Answer: 
Revised response • 1.28.09 

TBD D 

At the lime of design, DDP envisioned shoring towers for the 1-llne structure placed between the existing the mini piles and piles that Interfere 
with the 1·11ne truss could be removed on an as needed basis with new support being provided through tho new shoring towers. As excavation 
below the 1·11ne has not progressed as anticipated, Phoenix noods to provide DDP with the current scheme of shoring the Hlne truss during Its 
installation In coordination with the ongoing excavation and bracing below the 1-llna. Phoenix is to submit drawings, details and narrative If 
necessary a bar chart schedule showing the construction. Phoenix to submit this by February 3, 2009. DDP can address the conflicts alter review 
of PhoeniX's plan. 

Phoenix· Thoans O'Rouke Richard Behnke (6th Fl.) 
Author Ol RFI RFI AosWeJOd By 

Date: Dale: 

~: Company Name Contact Name Copies Notes Fax: 
Phoenix COnstructors JV Beata Lizak (14th Fl.) 1 212·566·2350 
Phoenix COnstructors JV Biljana Stojlc (14th Fl.) 1 212·566·2350 
Phoenix COnstructors JV BrianRelily(13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) f 212·566·2350 
Phoenix Constructors .N Charles White (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566·2350 
Phoenix COnstructors JV Gary Winsper (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212-566·2350 
Phoenix Constructors .N Jeffrey L Barnett (14th Fl.} trans 212·566-2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566-2350 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212-566·2350 
Phoenix Constructors .N Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mir Oema {16th Fl.) 1 212-566·2350 
Phoenix COnstructors JV Par Gating (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Patrick Ward 1 212·566·2350 
Phoenix Constructors JV Paul Billler (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Records Management 1 212-566·2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmidas {16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212-566·2350 
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No: 2,946 • 020PRECON- RFC-0012 Request For Information 
Phoenix Constructors JV Thomas O'Rourke (13th 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV VIrginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukin (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 2i 2-566-2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Walter Reichert (i 3th Fl.) 1 212·566·2350 
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~ PORTAuntORnY OF NY & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-012 

STATUS! CLO New York, NY 10006 

TO: ·Phoenix (:9.nstructors /JV 

115 Broadway 

New YorkNY 10006 

ReJJues.te.dB.v: J Torsann Wright 

REQUEST: 
1 Line Box Temp Supt Column Conflict with Truss 

RETURNED ON: 1/23/09 

RFI DATE: 1/14109 

TITLE: 1 Line Box Temp Supt Column Conflic 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

JOD#: WP 20 -Pre-Construction I Pre-Awa 

The Work l,>ackage 20 Design for the I Line box support truss conflicts with a number of existing I Line temporary support piles. 
Respectfully provide desing and direction on resolving the conflict between temporary piles and permanet 1 Line Truss 

PROPOSED SOLUTION: 

ANSWER: 

Revised response - 1.28.09 

At the time of design, DDP envisioned shoring towers for the 1-line structure placed between the existing the mini piles Md piles that interfere 
with the l-line truss could be removed on an as needed basis with new support being provided through the new shoring towers. As excavation 
below the l-Jine has not progressed as anticipated, Phoenix needs to provide DDP with the current scheme of shoring the !-line truss during its 
installation in coordination with the ongoing excavation and bracing below the 1-line. Phoenix is to submit drawings, details and· narrative if 
necessary a bar chart schedule showing the construction. Phoenix to submit this by February· 3, 2009. DDP can address the conflicts after review 
of Phoenix's plan. 

Distribution : 

Company 
Downtown Design Partnership 

Remarks 

Contact 

DDP Reviewers 
Date 
l/14/09 

Signed:~~ 'i;)Q.\(<U:\0 ~--

Required Date Responded Date Schedule Impact 
1/21/09 1/28/09 

Phoenix Constructors, JV 
Records & 

Information Management 

FEB 0 2 2009 

RECEIVED 

Cost Impact 

Copy: R Behnke (1), File {I) 



Do,vntown Design Partnership 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y.l0006 

Richard Behnke 

ShOp Drawi_ngs Al!proval 

Letter >f Your Use 

Prints As Requested 

TRANSMITTAL 

DATE: 1/28/09 

REF: Requests For Clarification 
DDP-PA-0 136-09 

Atloroved as Submitted 

Af)Jlroved as Noted 

Returned After Loan r--· . 
Change Order Review and Comment Resubmit 

Plans 
Samples 

Specifications 

. t/ Other: Request for Clarification 

2 

Submit 

Returned 

Returned for Corrections 

Sepl!fafe Cover Via: Mail Due Date: 

1/15/09 Revised RFC# 20PC-<>12, 1 Line Box Temp CLO 
Supt Colu1nn Conflict 

1/15/09 Revised RFC# 20PC-013, 1 Line Box Temp CLO 
Supt Colwnn Conflict 

Remarks: Attached please find DDP's revised response to RFC# 20PC-012 & 20PC-013 to supersede responses 
· previously issued on 1/22109 Ref: DDP-PA-0107-09. 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, S. Lomax, R. Diamond, C. McDennott, M. Schiff, File 

ExpeQition <! 

RECEIVED 
JAN 2 9 2009 

Control#: 
"W7~C~C-on~~~ru-m~io_n ____ __ 

Records & Information Management 



( 
Port Authority of NY & NJ ,. . 
' 15 Broadway 

TITLE: 1 Line Box Temp Supt Column Conflic 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: K.ishor Doshi 

Downtown Design Partnership 

~· .' 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~012 

DATE: 1/15/09 

PACKAGE#: 20PC 

STARTED: 1/15/09 

1 Line Box Temp Supt Column Conflict with Truss 
The Work Package 20 Design for the 1 Line box support truss conflicts with a number of existing 1 Line 
temporary support piles. · 
Respectfully provide desing and direction on resolving the conflict between temporary piles and pennanet 1 
Line Truss 

At the time of design, DDP envisioned shoring towers for the 1-line structure placed between the existing 
mini-piles and piles that interfere with the 1-line truss could be removed on an as needed basis with new support 

ided through the new shoring towers. As excavation below the 1-line has not progressed as 
,.; ... ,,t .. rt, Phoenix needs to provide DDP with their current scheme of shoring the 1-line truss during its 

... u·~·"""""' in coordination with the ongoing excavation and bracing below the 1-Jine. DDP can address the 
conflicts after review of Phoenix's plan. 

Signed: Date: __ \ t _H{L..-• 1,___ 

Pagel of) 



1'15Broadwav 

rJiEOOEST FOR CLAR1PicA:nPNJ 
RFC No. 20PC-012 

14th Floor 
NewYork.NY 10006 

Ph.one: 212·616-5800 

TITL~: 1 Line Box. Temp Supt COlumn Con:tlic 

P:ROJEcT:.WP 20 ~ Pre"'Constructi6n I Pre-Award 

Attri: Ri~h~d Behnke 
Poli Autb:orlty ofN)' & NJ 
115 Broadway· 

New York, NY 10006 

1._._, SCHEDULEr-----------~~ 
~_,_______,! IMPAct: L .. ~-

·l~Lirie Box Temp Supt Column Conflict with Truss 

DATE: 1/14/09 

JOB': WP 20 ~Pre-Construction I 
.-Pre--Award · 

STARTED: 
COMPLETED: 

REQUIRED: 1/21/09 

COST 
IMPACf: . [_ _____ , __ -"_] 

The · . 20 Design .for the 1 Line box. SUpPort truss conflicts with a number of existing I Line temporary support piles. 
desing and direction 'on resolving the ronflict between temporary piles and pennanet 1 Line Truss 

R'eJiurluJ. 

Requested By: Phoenix Constru~ors /JV 

Signed: -::=---------­
'forsann Wright 

Date: 1/14/09 



.•,''·, 

·.• .... ·.~ :· ;..··, 

••,";-' 

:<:'::;~·:{:~·: 

.. 
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No: 2,947 · 020PRECON .. RFC-0013 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/14/09 Data Answered: 02103/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 
Diego Andrade (14th Fl.) 

Project Title: WTC Transit Hub Package Name: Station Construction and Transit Hall· Structure to 
~r"lrln 

Package#: 020PRECON RFI THie: 1 Line Box Temp Supt Column Conflict w/ Temp 

Ref. Drawings: Response Req'd By: §Wm<JI)\files 

Schedule Impact: Yes 0 No 0 TBO 0 Cost Impact: Yes til No 0 TBD D 
Request: 
The Work Package 20 Design for Suppercolumn foundation and subsequent erection of Supercolumns conflicts with number of existing 1 Line temporary 
support piles. 
Supercolumn earth and rock excavallon will adavance while the existing temporary piles support the 1 Line box. There are seNeral piles that are a direct 
conflict with the Supercolumn structural steel. Addilionally, the foundation excavation compromise the intergrlly at the existing pile. 
Respectfully provide design and direction on resolving the conflict between temporary piles and Supercolumns. 

Proposed Solution: 

Answer: 
Response by PA • 1.28.09 
At the lime of design, DDP envisioned excavation below the 1·11ne being completed prior to Installation of the super-column foundation. The 
mini plies were to be Incorporated Into the foundation ol the super-column as construction advanced and could be removed when altemate 
support locations were made available to prop replacement support of the super-column foundation. As excavation below the 1-line has not 
progressed as anticipated, Phoenix needs to provide to DDP with their current schemA lor Installation ol the super-cclumns in coordination wilh 
the ongoing excavation and bracing below tha 1-llne. Phoenix Is to submit drawings, details and narrative II necessary a bar chart schedule 
showing the construction. Phoenix to submit this by February 3, 2009. 

Phoenix· Thoans O'Rouke Richard Behnke (6th Fl.) , 
AuthOr ol HFI RFI Answered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Lizak (14th Fl.) 1 212-56602350 
Phoenix Constructors JV Biljana Stojic (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (131h Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Gary Wlnsper (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Jeffrey L. Barnett (14th Fl.) trans 212-566-2350 
Phoenix Constructors JV Javed Qureshi (1Bih Fl.) 1 212·566·2350 
Phoenix Constructors JV John Kubilus (18lh Fl.) trans 212-566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mir Dema {16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 212·566·2350 
Phoenix Constructors JV Patrick Ward 212·566·2350 
Phoenix Constructors JV Paul Blltler (13th Fl.) 212-566·2350 
Phoenix Constructors JV Records Management 212-566·2350 

Page 1 ol2 



No: 2,947 · 020PRECON • RFC-0013 Request For Information 
(14th Fl) 

Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·566-2350 
Phoenix Constructors JV Walter Sauk!n (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18\h trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Construc:tors JV Waller Reichert (13th Fl.) 1 212·566·2350 

( 
\ 
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~ PORTAUTHORRY OF NY & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-013 

115 Broadway 
New York, NY l 0006 

TO: ·Phoenix Constructors IN 
115 Broadway 
New York NY 10006 

~ Torsann Wright 

REQUEST: 
1 Line Box Temp Supt Column Conflict w/ Temp Support Piles 

RETURNED ON: 1/23/09 STATUS! CLO 

RFIDATE: 1/14/09 

TITLE: 1 Line Box Temp Supt Column Conflic 

PROJECT: WP 20 -Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

The Work Package 20 Design for Suppercolnmn foundation and subsequent erection ofSupercolumns conflicts with number of existing 1 Line 
temporary support piles. 
Supercolumn earth and rock excavation will adavance while tlie existing temporary piles support the I Line box. There are serveral piles that are 
a direct conflict with the Supercolumn structural steel. Additionally, the foundation excav~tion compromise lhe intergrity of the existing pile. 
Respectfully provide design and direction on resolving the conflict b~tween temporary piles and Supercolumns. 

PROPOSED SOLUTION: 

ANSWER: 

Response by PA- 1.28.09 

At the time of design, DDP envisioned excavation below the 1-line being completed prior to installation ofthe super-column f01mdation. The 
mini piles were to be incorporated into the foundation of the super-column as construction advanced and could be removed when alternate 
support locations were made available to prop replacement support of the super-column foundation. As excavation below the !-line has not 
progressed as anticipated, Phoenix needs to provide to DDP with their current scheme for installation of. the super-columns in coordination with 
the ongoing excavation and bracing below the 1-Jinc. Phoenix is to submit drawings, details and narrative if necessary a bar chart schedule 
showing the construction. Phoenix to submit this by February 3, 2009. 

Distribution : 
Company 
Downtown Design Partnership 

RemarkS 

Conlllcl 

DDP Reviewers 
Date 
1/14/09 

Requlrtd Date 
l/21/09 

Responded Date 
l/28/09 

Schedule Jmpad Cost Jmpa~t 

Phoenix Conslrudors, JV 
Records & 

lnformoHon Monogemenl 

FEB 0 2 2009 

RECEIVED 

Copy: R. Behnke (1), File (1) 



Downtown Design Partnership 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

TRANSMITTAL 

DATE: 1/28/09 

REF: Requests For Clarification 
DDP-PA-0136-09 

~~E ARJi' .-:F.NntNr.· l.;:rmM ·~ 11 FOR• 1Ar1'll1N 1'A 'k'li'.N• 

Shop Druwinos A_pproval Approved as Submitted 

Letter >I'· Your Use At>llrOved as Noted 

Prints As Requested Returned After Loan 
Change Order Review and Comment Resubmit 

Plans Submit 
SanJI)Ies 1..:1<'1\/'T' Vf·A • Returned 

Specifications ol' Attached Returned for Corrections 

~ Other: Request for Clarification Separate Cover Via: Mall Due Date: 

SPEC. SUBMITTAL NO REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

2 

J/15/09 Revised RFC# 20PC-012, I Line Box Temp CLO 
Supt Colurrm Conflict 

1/15/09 Revised RFC# 20P<;:-013, I Line Box Temp CLO 
Supt Column Conflict 

Remarks: Attached please find DDP's revised response to RFC# 20PC-012 & 20PC-013 to supersede responses 
previously issued on 1/22/09 Ref: DDP-PA-0107-09. 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, S. Lomax, R. Diamond, C. McDennott, M. Schiff, File 

Expedhion ~ 

RECEIVED 
JAN 2 9 2009 

Control#: 
WTb Construction 

Records & Information Management 



( 

Port Authority of NY & NJ 
115 Broadway 

TITLE: 1 Line Box Temp Supt Colwnn Conflic 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Attn: Kishor Doshi 
Downtown Design Partnership 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-013 

DATE: 1/15/09 

PACKAGE#: 20PC 

STARTED: 1115/09 

1 Line Box Temp Supt Column Conflict w/ Temp Support Piles 
The Work Package 20 Desi'&n for Suppercolumn foundation and subsequent erection of Supercolumns conflicts 
with number of existing 1 Lme temporary support piles. · 
Supercolumn earth and rock excavation will aoavance while the existing temporary piles SU,Pport the l Line box. 
There are serveral piles that are a direct conflict with the Supercolumn structural steel. AdditiOnally, the 
foundation excavation compromise the intergrity of the existing pile. 
Respectfully provide design and direction on resolving the c·onfllct between temporary piles and Supercolumns. 

~. '. ~.: . 

the time of design, DDP envisioned excavation below the 1-line being completed prior to installation of the 
foundation. The mini piles were to be incorporated into the foundation of the super-column as 

advanced and could be removed when alternate supJ?ort locations were made available to prop 
replacement support of the super-column foundation. As excavatwn below the 1-line has not progressea as 
anticipated, Phoenix needs to provide to DDP with their current scheme for installation of the super-columns in 
coordination with the ongoing excavation and bracing below the 1-line. DDP can address conflicts after review 
ofthe Phoenix plan. 

Date: __ ,_/ tt/ __ 0-+~--
ish or Doshi 

E><pedhion I! PaQe 1 of I 



lSBroadway 

I REQUEST-FOR CLARIFICATION I 
RFC No. 20PC-Ol3 

14th Floor 
NewY~NY 10006 

Phone: 212-616-5800 

TITLE: 1 Line Box Temp Supt Column Conflic 

PROJECT: WP 20 - Pre~Construction I Pre~.A:waro 

TO: 

WORK 

IMPACf~ 

Attn: Richard Behnke 
Port Authority of NY.& NJ 
115 Broadway 

New York, NY 10006 

DATE:-'1/14/09 

JOB: WP. 20 ~:Pre-~nstr.uctlon' l 
Pre-Award · . 

sTARTED: 

CO~LETED: 

REQUIRED: 1/21/09 

· 1 Liite Box Temp Sl)pt t;:olumn Conflict w/ Temp Support Piles . 
·The W()rlc Package 20 Design for Supperrolumn foundation and subsequent erection ofSupercolunuis ronflicts with number of existing I· Line 
;.!CJlj)OI-aty support piles. 
ppet~bJDUI ea.$ lind rock excavation wiU ada vance while the exi.sting tempoi'III)' piles support the 1 Line box. There are suveral piles that are 

with the Superoolumn.structural steel. Additionally,1he foundation ex911vation compromise the intergrity of the existing pile. 
RCSJlCCtlUlly provide design and direction on'resolving 1he conflict between .temporary piles and Superool~. 

t/14109 . li21hl9 

Requested By: Phoenix C<mstrUctors /JV Date: l/14/09 
S~ed: ________________ __ 

Torsann Wright 



+-.,1. 
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No: 2,952 ~ 020PRECON · RFC-0014 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/16/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey· Priority Capital Projects- Richard Behnke (6th Fl.) 
115"Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WfC Transit Hub Package Name: Station Construction and Transit Hall • Structure to 

~,,~" 

Package#: 020PRECON RFI Tille: Fatal Flaws For Phasing Proposal 

Ret. Drawings: Response Req'd By: 01/23/09 

Schedule Impact: Yes 0 No D TBD 0 Costlrnpact: Yes [I] NoD TBD D 

Please confirm conceptually if there are any fatalllaws for this Phasing Proposal? 

Proposed Solution: 

Answer: 
Response by DDP ·1.23.09 
Based on a preliminary review of PC's proposed structural sequence, there are no major flaws In the proposed sequence. The sequence still 
needs to be further developed and engineered, by PC for review. 

Phoenix • Pad Ward Richard Behnke (6th Fl.) 
Author 01 RFl RFI Answered By 

Date: Date: 

Ce: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Lizak (14th Fl.) 1 212-566-2350 
Phoenix Constructors JV Biljana Stojto (14th Fl.) 1 212·566-2350 
P~oenix Constructors JV Brian Reilly (13th Fl.) 1 212-566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Charles While (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212-566-2350 
Phoenix Constructors JV Jeffrey L. BarneH (14th Fl.) trans 212-566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212-566-2350 
Phoenix Construclors JV John Kubilus (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212-566-2350 
Phoenix Constructors JV Mlr Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Patrick Ward 1 212-566-2350 
Phoenix Constructors JV Paul Bittler (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Records Management 212-566-2350 

(14th Ft) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212·566-2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212-566·2350 

Fl.) 
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No: 2,952 · 020PRECON • RFC-0014 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 

Tim Guarnieri (18th Fl.) 
Tim Kirk (18th Fl.) 
Virginia Kirchner (18th Fl.) 
Walter Saukln (18th Fl.} 
William DeCamp Ill (18th 
Fl.) 
William Glowasky (18th Fl.) 
Walter Reichert (13th Fl.} 

Request For Information 
trans 
trans 

1 
trans 
trans 

trans 
1 

212·566·2350 
212-566·2350 
212·566·2350 
212-566-2350 
212·566-2350 

212-566-2350 
212·566·2350 
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~PORT AUTHORITY OF NY & N.J 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-014 

115 Broadway 
New York, NY 1 0006 

TO: P:liriehi~ Consfructors /JV 
115 Broadway 
New YorkNY 10006 

~ Torsann Wright 

REQUEST: 

RETURNED ON: 1/26/09 STATUsl CLO 

RFI DATE: 1116109 

TITLE: Fatal Flaws For Phasing Proposal 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

Please confirm conceptually if there are any fatal flaws for this Phasing Proposal? 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP - I .23,09 

Based on a preliminary review ofPC's proposed structural sequence, there are no major flaws in the proposed sequence. The sequence stlll 
needs to be further developed and engineered, by PC for review, 

Distribution : 
Company 
Downtown Design Partnership 

Contact 

DDP Reviewers 
DMe 
1/16/09 

Required Dale Responded Date Schedule Impact Cosl Impact 
1123/09 1/23/09 

Phoenix Constructors, JV 
Records & 

Information Management 

FEB 0 2 2009 

RECEIVED 

Copy: R. Behnke (1), File (I) 



Downtown Design Partnership TRANSMITTAL 

c• ~--------------------------------------------------------------~-------
PROJECT: WP 20 -Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

2 r- 1 

DATE: 1/23/09 

REF: Requests For Clarification 
DDP-PA-0116-09 

1/16/09 RFC# 20PC·Ol4; Fatal. Flaws For Phasing CLO 
Proposal 

1/22/09 RFC# 20PC-019, Requested for PAC Dwgs CLO 
Ref. wrk 

RECEIVED 
JAN 2 6 2009 

Control#: 
';";'"wr=c-;:-C"'o-:nstruction 

Records & Information Management 

CC: J. Alleyne/PANYNJ, R. Edwards, S. Mcintyre,J. Charalambous, J. Parnes, K. Doshi Signed: -~..;;::...:'--''+--..,....,~~-r 
A. Basta, P. Mauritz, R. Diamond, S. Lomax., C. McDennott, M. Schiff, File 

Expeditlon <& 



Port -\uthority of NY & NJ 

TITLE: Fatal Flaws For Phasing Proposal 

PROJECT: WP 20 ~ Pre-Construction I Pre-Award 

TO: 

REQUEST: 

Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~014 

DATE: l/16/09 

PACKAGE#: 20PC 

STARTED: 1116/09 

Please confitm conceptually if there are any fatal flaws for this Phasing Proposal? 

ANSWER: 

Based on a preliminary review of PC's proposed structural sequence, there are no major flaws in the proposed 
sequence. The sequence still needs to be fUrther developed ana engineered. 

Pag• I ol I 
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REOUEST FOR CLARIF1CA110iYJ 

RFC No. 20PC~Ol4 

115 Broadway 
14th Floor Phone: 212·616-5800 
New York, NY 10006 

TITLE: Fatal Flaws For Phasing Proposal 

PROJECT: WP 20 - Pre:Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

WORK 

IMPACT: 

New York, NY I 0006 

REQUEST: 

SCHEDULE 
~~~~--' ~'-~ 

IMPACT: I No 

Please con linn conceptually if there are any fatal flaws for !his Phasing Proposal? 

PROPOSED SOLUTION: 

Distribution : 

DATE: 1/16/09 

JOB: WP 20 - Pre-Construction I 
Pre~Award 

STARTED: 

COMPLETED: 

REQUIRED: 1/23/09 

COST 

IMPACT: No 

Company CQntnct Dntll 
1116/09 

Required IJnte Responded DAle Schedule Impact Cost fmpatt 
Downtown Design Partnership DDP Reviewers 

Requested By: Phoenix Constructors /JV 

Signed:---------~ 
Torsann Wright 

1123/09 

Date: 

RECEIVED 
JAN 16 2009 

DOWNTOWN DESIGN PARTNERSHIP 



.Phocu i.;.: Consfru cto r·s 
\VTC VVork Pac:kage 2.0 

PATH Hall G(:n era I Overview of Roof Construction Ph osing 

The below represents general phasing for PATH Hall r<lof construction only. It Is acknowledged that the 
below requires other detailed activities. The intent of this nnrrative and attached illustrations is to show the 
intended progression of work. 

Phase I 

Install Partitions B Platfonn, Mezzanine above Platform B, 11nd Local Platfom1 Penetrations Platform C 
Install Temporary Roof Steel and Commence Demolition Platform A, A Area Roof and Mezz, Tracks I &2 
Install Underpinning/Transfer Existing Colurrut Loads- Remove Sections of Existing PATH Hoof W, to E. 
lnstall Permanent PATH Station Column Foundations 
Install Falsework FouJJdations and Falsework Structures 
Install Supercolumn Support of Excavation/Perform Supercolumn Excavarion/Place Supercolomn Footings 

Phose II 

Place Permanent PATH Station Columns - Brace as Required 
Place North and South Plate Girders Brace as Required 

Phase 111 

Erect Backspan RoofPraming D45to D35 
Erect Center Spine D45 to D35 (supported on futsework) 
Erect East Box Girder Center Segments (supported on fulsework) 

Plw~c lV 

Erect Main Roof Framing 045 to D35 
Erect Backspan Roof Framing 035 to D25 
Erect Center Spine D35 to 1)25 (supported on falsework) 
Erect East Box Girder North and South ofCrmter Segmenls (supporttd on falsr.worl:) 
Erect West Supercolurnns 

PllliH \' 

Place Backspan Concrete Roof Deck 045 to 035 
Erect Main Roof Framing 035 to 025 
Erect Remaining North and South Segments East Box Girder (supported on false work) 
Erect Remaining Segments North and South Plate Girders & Connect to Bast Box Girder 
Erect Remaining Segments Center Spine & Connect to Bast Box Girder (supported on falsework) 

Phase VI 

Place Main Roof Concrele Deck D45 to m5 (center ~pine supported on talscwork) 
Plare Btwkspan Roof Concrete Deck D35 to 025 
Place Rem~ining Backspan HwfFratning 025 to East Box Girder 
Place Remaining Roof Framing Main RoofD25 to East Box Girder 
Place Concrete Center ofEnst Box Girder (box girder supp01ted l)fi falsework) 



( 

Place Main Roof Concrete Deck D35 to D25 (cenler spine supported on falscwor!.:) 
Place Reamainmg Buckspnn C(Jncrcte Dec!< D25 to East Box Girder 

Ph::~<: \'ill 

i·l~h '· J(.:n·,·.,illir,u i''(li;\ :•:I(; I.J;: (I l·l· ·nil 8· \111!1/i I in<il> \ I no:-: l]irdc.r '[',1 r); ;!,ipl<:r ~·lil'!H1il<:rl Oil t:d:·,·'.'.-(JIE) 
i'h••x ll.enn.ininrr 1\'li·in 1·\\ f.li' <" •·••cl •: ,,. l)ed-' D): '" Fi!~l 1\ll\ •.ii1 dt:r (cccnh'l r.p.ilit; -"''1-'P''rrcd ,,a 1;, ~~. ·.-..or!.. l 

ConclusiQn 

Upon completion of the above load transfer from falsework Jo supercolumns will commence 
Supercolumns to be braced with either permanent construction or tempomry provisions. Permanent PATi'l 
Station Columns to be temporurily braced as required. Roof decl; pour strips to remain open until work 
required for placing superimposed dead load i~: completed by others Falsework removal to commence 
upon load transfer to the supen::olumns 
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No: 2,953- 020PRECON .. RFC-0015 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/16/09 Date Answered: 02123/09 

Port Authority of New York & New Jersey- Priority Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
wrc Transit Hub Package Name: Station Construction and Transit Hall • Structure to 

rwr,~n 

Package#: 020PRECON RFI Title: Temp Short loads 

Ref. Drawings: Response Req'd By: 01/23/09 

Schedule Impact: Yes 0 No D TBD 0 Cost Impact: Yes [KI No 0 TBO D 
Request: 
For tho purpose of designing temporary shores for the PATH Hall roof construction, PCJV requests the loads for the following locations: 

»The 5 suggested locations along the M·line (center spine) al 044, 041, 033, 030, 025. Assume fhalthe center spine is erected from west to east and that 
the center ribs are connected to it. What Is the max load in each location'prior to or after connection of the center spine to the east box girder? 

, The 2 suggested locations along the 030 line at the backspan column lines BS1 and AS1. Assume that the vlerendiel truss sections are erected from west 
to east and that the use of the 030 line temporary shore eliminate the 033, 037. 023 and 027 backspan columns during the roof construction phase. 

Proposed Solution: 

Answer: 
Response by DDP- 2.09.09 
See the attached table lor the requested loads, 
Values provided are based on a preliminary analysis. These are 'ball park" numbers and are not to be used lor final design of shoring towers. 
A phase analysis of the construction sequence of the PATH Hall roof will yield more accurate results. The contractor's engineer Is responsible 
lor final determination of shoring tower loads. 

Phoenix· Pad Ward Richard Behnke (6th Fl.) 
~RF~IM~sw~ere~d~~~--~---------------

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

~ntactName 

Beata Lizak (14th Fl.) 
Blljana Stojlc (14th Fl.) 
Brian Reilly (13th Fl.) 
Brian Peters (13th Fl.) 
Charles White (18th Fl.) 
Cheryl Hatcher (13th Fl.) 
Darrell Waters (18th Fl.) 
Gary Wlnsper (18th Fl.) 
Greg Shaw (16th Fl.) 
Jeffrey L. Barnett (14th Fl.) 
Jack Gallagher (18th Fl.) 
Javed Qureshi (18th Fl.) 
John Kubilus (18th Fl.) 
Lennart Stenman (13th Fl.) 
Michael Quinn (14th Fl.) 
Mir Dema (16th Fl.) 
Par Gotlng (13th Fl.) 
Patrick Ward 
Paul Blttler (13th Fl.) 

Date: 

Copies 

trans 
trans 
trans 
trans 

1 
trans 

1 
1 

trans 
1 

trans 
1 
1 
1 
1 

Notes Fax: 
212·566·2350 
212-566-2350 
212-566-2350 
212-566-2350 
212·566·2350 
212-566-2350 
212-566-2350 
212-566-2350 
212-566-2350 
212·566-2350 
212-566-2350 
212-566·2350 
212·566-2350 
212·566·2350 
212-566·2350 
212-566-2350 
212-066-2350 
212·566-2350 
212-566·2350 

Page 1 of2 



No: 2,953 • 020PRECON • RFC·0015 Request For Information 
Phoenix Constructors JV Records Management 212·566·2350 

(14thFI) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212·566·2350 
Phoenix Construclors JV Suzanne Dobbins (18th Fl.) trans 21 2·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212-566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tom Tyler (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukin (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.} 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566-2350 

Page 2 of 2 
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£/" THEPORTAUTHORnYOFNY&NJ 

REQUEST FOR CLARIFICATION 
RESPONSE To:! No. 20PC-015 

115 Broadway 
New York, NY 10006 

TO: Phoenix Cqnstructors /JV 

115 Broadway 
New Y orkNY 1 0006 

Requested Bl!: Torsann Wright 

REQUEST: 

RETURNED ON. 2/10/09 STATUSJ CLO 

RFI DATE: 1/16/09 

TITLE: Temp stairs in PATH 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

For the purpose of designing temporary shores for the PATH Hall roof construction, PCJV requests the loads for the following locations: 

>>The 5 suggested locations along theM-line (center spine) at 044, 041, D33, 030, 025. Assume that the center spine is erected from west to 
east and that the center ribs are connected to it. What is the max load in each location prior to or after connection of the center spine to the east 
~~~ . 

>> The 2 suggested locations along the 030 line at the backspan column lines BS I and AS I. Assume that the vierendie! truss sections are erected 
from west to east and that the use of the D30 line temporary shore eliminate the 033, D37, D23 and 027 backspan columns during the roof 
construction phase. 

PROPOSED SOLUTION: 

ANSWER: 

Response by ODP - 2.o9.09 

See the at1ached table for the requested loads. 
Values provided are based on a preliminary analysis. These are "ball park" numbers and are not to be used for final design of shoring lowers. 
A phase analysis of the r..onstruction sequence of the PA TI-l Hall roof will yield more accurate results. The contractor's engineer is responsible 
for final determination of shoring tower loads. 

Distribution : 

Comp•ny 
Downtown Design Partnership 

Remark$ 

Coo lac I 

DDP Reviewers 
Date 
1/16/09 

Required Date 
1123109 

Rtspouded Date 
2/9/09 

Stbedule lmp~ct 

Phoenix Consiruclors, JV 
Records & 

lnformoiion Management 

118 2 3 2009 

R'ECE\Yeo 

Cost ImpAct 

Copy: R. Behnke {I), File (I) 



( 

Do,vnto,vn Design Partnership 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

ATTN: Richard Behnke 
k.VF. A RF. ~F.NnlNf> ~~ IRMITTil'.ll_lm n • 

Shoo Drawings Approval 
Lerter -1' Your Use 

Prints As Requested 
Change Order Review and Comment 

Plans 
Samples ~1<'1\J'l' \llA• 

Specifications ~Attached 
t1" Other: Request for Clarification Separate Cover Via: Mail 

TRANSMITTAL 

DATE: 2/9/09 

REF: Request for Clarification 
DDP-PA-0247-09 

'A.CTlON TAKil'.N• 

Approved as Submirted 
Approved as Noted 

Returned After Loan 
Resubmit 

Submit 
Returned 

Returned for Corrections 

Due Date: 

Sl_}EC. SUBMITTALNO. REV. ITEMNO. COPIES UATE DESCRIPTION STATUS 

1/16/09 RFC# 20PC-Ol5, Temp stairs in PATH CLO 

RECEIVED 
I FEB 1 0 2009 
I 
I Control#; 
I "wrn:c;::;-;;;c-=:on=-=s-=tru:-:c"llo_n_ 
~ds & Information Mana ement 

Expedition~ 



Port Authority ofN.Y & NJ 
115 Broadway 

TITLE: Temp stairs in PATH 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUES'T: 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-015 

DATE: 1/16/09 

PACKAGE#: 20PC 

STARTED: l/16/09 

For the purpose of designing temporary shores for the PATH Hall roof construction, PC.JV requests the loads for 
the following locations: 

»The 5 suggested locations along theM-line (center spine) at D44, D41, D33, D30, D25. Assume that the 
center spine is erected from west to east and that the center ribs are connected to it. What is the max load in each 
location prior to or after connection of the center spine to the east box girder? 

»The 2 suggested locations along the D30 line at the backs pan column lines BS 1 and AS 1. Assume that the 
vierendiel truss sections are erected from west to east and that the use of the D30 line temporary shore eliminate 
the D33, 037, D23 and D27 backspan columns during the roof construction phase. 

See the attached table for the requested loads. 
Values provided are based on a preliminary analysis. These are "ball park'' numbers and are not to be used for 
final design of shoring towers. 
A phased analysis of the construction seguence of the PATH Hall roof will yield more accurate results. The 
contractor's engineer is responsible for t1nal detennination of shoring tower loads. 

Date: '2.- (i-, 09 



( 

RFC #20PC-015 

Values provided are based on a preliminary analysis. These are "ball park" numbers and are not to 
be used for final design of shoring towers. A phased analysis of the construction sequence of the 
PATH Hall roof will yield more accurate results. The contractor's engineer is responsible for final 
determination of shoring tower loads. 

Load @ Shoring Tower 025 030 033 041 044 
Self -weight Steel + concrete + 
Su_perlmposed dead load - soil, finished 3350 k 2640 k 3670 k 4400 k 1050 k 
Live load - 1 00 psf 275 k 260 k 365 k 365 k 80 k 

Load @ Shoring Tower 030@BS1 030@ AS1 
Self -weight Steel + concrete + 
Superimposed dead load - soil, finished 3790 k 330 k 
Live load - 1 00 psf 1180 k .. 2'15 k 

** -The live load includes a 600 psf loading over Fulton Street. 
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REQUEST FOR CLARIFICATION I 
RFC No. 20PC-015 

115 Broadway 
14th Floor 
New York~ NY 10006 

TITLE: Temp stairs in PATH 

Phone: 212-616-5800 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Richard Behnke 

WORK 

IMPACT: 

Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

SCHEDULE~-------------­
IMPACT: 

DATE: l/16/09 

JOB: WP 20- Pre-Construction I 
Pre-Award 

STARTED: 

COMPLETED: 

REQUIRED: 1/23/09 

COST 

IMPACT: 

For the purpose of designing temporary shores for the PATH Hall roof construction, PCJV requests the loads for the following locations: 

The 5 suggested locations along theM-line (center spine) at D44, D4l, D33, 030, 025. Assume that the center spine is erected from west to 
and that the center ribs are connected to it. What is the max load in each location prior to or after connection of the center spine to the east 

box girder? 

>>The 2 suggested locations along the D30 line at the backspan column lines BS I and AS I. Assume that the vierendiel truss sections are erected 
from west to east and that the use of the D30 line temporary shore eliminate the D33, D37, 023 and 027 backspan columns during the roof 
construction phase. 

:PROPOSED .SOLUTION~ 

f ; i ' ~ )' ' ! I ·, ' ' ; 1 I 

I 

C'O'~pa~y . ,. 
Downtown Design Partnership 

Remark.! 

• ··..r·. 

7-<~)Jntllct 
.~. ~. .r: .. 

DDP Reviewers 

Requested By: Phoenix Constructors /JV 

Signed: --------·--­
Torsann Wright 

D~~e 
1/16/09 

Date: 

'·· 

Sehcdul< IiirpiiCi CQslliilpatl 

1/16/09 

RECEIVED 
JAN 16 2009 

DOWNTOWN DESIGN PARTNERSHIP 



No: 2,961 .. 020PRECON • RFC-0016 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/20/09 Date Answered: 02!23/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WfC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

l'!r..,rlo. 
Package#: 020PRECON RFI Title: Temp roof design PATH Hall 

Ref. Drawings: Response Req'd By: 01/27/09 

Schedule Impact: Yes [!] No 0 TBD D Cost Impact: Yes [] No[_] TBD [J 

Please provide any available design of the temporary roof In \he PATH stalfon, structural, architectural, utilities etc. 

Proposed Solution: 

Answer: 
Respond by DOP • 2.2.09 
See atiached response from DDP. 

Phoenix • Pad Ward Richard Behnke (6th Fl.) 
Au1nor ol RR RFI Answared By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix COnstructors JV Beata Dial< (14th Fl.} 1 212-566·2350 
Phoenix Constructors JV Bll]ana Stojic (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (181h Fl.) trans 212-566·2350 
Phoenix Constructors JV Gary Wins per (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th R.) 1 212·566·2350 
Phoenix Constructors JV Jeffrey L. Barnett (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Jack Gallagher (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV John Kubllus (18\h Fl.) trans 212-566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mlr Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV ParGotlng (13th A.) 1 212·566·2350 
Phoenix Constructors JV Patrick Ward 1 212·566·2350 
Phoenix Constructors JV Paul Bltller (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

(141h Fl) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566-2350 

Page 1 of2 
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No: 2,961 • 020PRECON • RFC·0016 

Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 

Fl.) 
Tim Guamleri (18th Fl.) 
Tim Kirk(18thFI.) 
Tom Tyler (18th Fl.) 
VIrginia Kirchner (18th Fl.) 
Walter Saukln (18th Fl.) 
William DeCamp Ill (18th 
Fl.) 
William Glowasky (18th Fl.) 
Walter Reichert (13th Fl.) 

Request For Information 

trans 
trans 

1 
1 

trans 
trans 

trans 
1 

212-566-2350 
212·566·2350 
212-566·2350 
212·566·2350 
212·566·2350 
212·566·2350 

212·566·2350 
212·566-2350 
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niE PORT AUTHORITY OF NY & N.J 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-016 

ll5 Broadway 
New York, NY I 0006 

TO: Pl\oen'ix Constructors /JV 

115 Broadway 
New YorkNY 10006 

Bl:auested By: Torsann Wright 

REQUEST: 

RETURNED ON; 2/4/09 STATUS! CLO 

RFI DATE: l/20/09 

TITLE: Temp roof design PATH Hall 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 -Pre-Construction I Pre-Awa 

Please provide any available design of the temporary roof in the PATH station, structural, architectural, utilities etc. 

PROPOSED SOLUTIQN: 

ANSWER: 

Response by DDP - 2.2.09 

See attached response from DDP. 

Distribution : 
Company Contott 

Downtown Design Partnership DDP Reviewers 

Remorks 

Date 
1/21/09 

Required OMe Responded Dnte Scbedule lmpatt Cost impact 
1128/09 212109 

Phoenix Construdors, JV 
Records & 

lnformolion Management 

~
~FB 2 3 2009 
if l.f:'tG'p_tYJ 

R CEJVED 

Copy: R. Behnke (1}, File (1) 
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Dovvn·~n Design Partnership 
I .,.,. 

PROJECT: WP 20 -Pre-Construction I Pre-Award 

TO:· 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

ShepDrawi~ Anoroval 
Letter ., YourUse 

Prints 
Change Order Review and Conunent 

Plans 
Samples 

TRANSMITTAL 

DATE: 2/2/09 

REF: Request for Clarification 
DDP-PA-0190-09 

Apmoved as Submitted 
Allllroved as Noted 

Returned After Loan 
Resubmit 

Submit 
Returned 

Sll¢Cifications 
~ Atmched .. , e • • .. 

Returned for Corrections 

rl' Other; Request for Clllrification ~~arate Cover Via: Mail Due Date: 

1/21/09 RFC# 20PC-O 16, Temp roof design PATH CLO 
Hall 

CC: WI Attaclunent: J. Alleyne/PANYNJ, J. Parnes, J. Cbaralambous, P. Mauritz, 
S. Lomax, M. Schiff, File 

, W/o Attachments: R. Edwards, S. Mcintyre, K. Doshi, A. Basta, R. Diamond, 
' C. McDennott 
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&NJ 

TITLE: Temp roof design PATH Hall 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Michael Schiff 
Downtown Design Partnership 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~016 

DATE: 1121/09 

PACKAGE#: 20PC 

STARTED: 1/21/09 

Please provide any available design of the temporary roof in the PATH station, structural~ architectural, utilities 
etc. 

Attached are the following drawings pertaining to a temporary roof layout and are generally described as fQllows 

Structural: 
- Mezzanine Temporary Roof Enclosure Framing Phin 

sketch represents a preliminary layout of a tem,Porary roof shield supported from existing station framing. 
work is preliminary and has not completed an mtemal quality control checking procedure. This work was 

produced prior to the addition of the permanent columns along the BS-1 and AS-1 grid lines. 

As stated in note 6, this drawing is for information only and the contractor is responsible for the design and 
d~tailing of the temporary roof enclosure to satisfy his construction means and methods. 

Architectural: 
· Concept A, Temporary Roof Cross Section, Prelim in~ Draft, dated 11-22-06 
Separate weather cover roof and shield deck work platform 

· Concept D, Temporary Roof Cross Section, Preliminary Draft, dated 11-22-06 
Separate weather cover roof and shield deck work platform 

· Concept 2, Temporary Roof Cross Section, Preliminary Draft, dated 11-22-06 
· Combined weather cover roof and shield deck work platfonn 

These sketches represent three preliminary concepts to provide weather cover to the occupied P,Ortio.n of the 
WTC PATH Station Mezzanine along with a Contractor's work platform or shield deck to facilitate the 
construction of the Permanent PATH Station. 

Because the Permanent PATH Station roof will in part occupy space currently occupied by the existing 
Temporary P A TII Station roof, it is necessary to remove selective portions of the existing roof or to remove 
most or all of it to facilitate construction of the permanent roof, wliile continuing to provtde weather cover to the 
operating station. 

WP 20A ~Early Works: 
Works: Protection, Demolition and Relocation drawings, 70% Submission, dated 01/24/07 

F'llnMi1inn « 



Po:r.t .Atlftthority of NY & NJ 
5 Broadway 

TITLE: Temp roof design PATH Hall 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Attn: Michael Schiff 
Downtown Design Partnership 

~ Electrical 
~ Mechanical 
- And Fire Protection 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-016 

DATE: 1/21/09 

PACKAGE#: 20PC 

STARTED: 1/21/09 

All shown members in the attachment are not fully designed, the contractor is required to submit their own 
sis:med & sealed desil!n for review. 

Answered By: Downtown Design P 

Signed: ~!, 
hsolof2 
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~ REQUESTFOR CLARIFICATION I 
RFC No. 20PC~016 

115 Broadway 
14th Floor Phone: 212-616-5800 
New York, NY 10006 

TITLE: Temp roof design PATH Hall DATE: 1/20/09 

PROJECT: WP 20- Pre-Construction I Pre-Award JOB: WP 20 - Pre-Construction I 
Pre-Award 

TO: Attn: Richard Belmke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

STARTED: 
COM:PLETED: 
REQUIRED: 1/27/09 

WORK 

IMPACT: 

SCHEDULE COST 

IMJ>ACf: L .......... ~ ... --"---~·"·~·········...1 IMPACf: ...•... ~ ........ ._ ... .J 

,·l. 

Requested By: Phoenix Constructors IN 

Signed:---------­
Torsann Wright 

: ~ . ,,. ·. ··. \·,·.:!. ... . · .. •' 
,' I 't. • •. '• -, \. ,' ,;, ' I '. ~ ·,:: ..,, I, ~·:·, ,· •' ' 

•' '"'~ H .: ' •. • .I~ • • 

Date: 1/20/09 

RECEIVED 
JAN 212009 

DOWtfr(fflM DESIGN PAR'INERSHIP 



.. 
This sketch represents a preliminary layout of a temporary roof shield supported from 
existing station framing. This work is preliminary and has not completed an internal 
quality control checking procedure. This work was produced prior to the addition of the 
pennanent colunms along the BS-1 and AS-1 grid lines. 

As stated in note 6, this drawing is for infonnation only and the contractor is responsible 
for the design and detailing of the temporary roof enclosure to satisfy his construction 
means and methods. 
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OOWN'TOWN 
DastGN PARTNERSHIP 

7 Hanover Square, Suite 1800 • New YOlk, NY 10004 
Phone: 917-522-2800 • Fax: 212-765-2951 

letter of Transmittal 

To: The Port Authority New York & New Jersey 

115 B.roadwav ~ 7th Floor 
Date: Janum:y 24,2006 Our Job#: 

File Code: Your Job#.: 

·New York, NY 10006 Attention: Mr. Ahmed Osman 
R~ference: World Trade Center Ttansportation Hub 

We Are Sending: 18JAt~ched 0Under Separate <Aver via 00\'erni/e 02nd Day []Regulann.ail thefollowing items: 

0Shop Drawings 181Prlnts 0Sepinil 

0CopyofLetter 0Reports Specifications 

0My'lars 0Samples 

Oeost Estimates 

0Change Order 

OElectronic Media 

lE!Other:- Design Criteria-Transmittal requested by Reno Gabriel 

Item Rev, No, Quantity Description 
-1 Sbc ( 6) Sets of Half Size DraWings Work Package 20A- Early Works, 

Protection, D.emolition, Relocations, Dated January 24, 2007 
(37 Unrestricted Drawings) 

Action A. Action Indicated on Item Transmitted C. For Your Use E. For Infonnation Only G. For Approval 
Codes: B. See Remarks Below D. As Requested· F, For Review & C-emment 

Remarks: Early Works: Protection, Demolition, and Reloc~tion. . . 

M. Pagliattini!P ANYNJ, 

S. Mcintyre, 
File 

M.G&z, R Gabriel, F. Ross Edwards, P.E 

Action 
B/C/D 
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l. 

Tl1ese sketches represent two preliminary concepts to provide weather cover to the 
occupied portion of the WTC PATH Station Mezzanine along with a Contractor's work 
platform or shield deck to facilitate the construction of the Permanent PATH Station 
(PPS). 

Because the PPS roof will in part occupy space currently occupied by the existing 
Temporary PATH Station roof, it is necessary to remove selective portions of the existing 
roof or to remove most or all of it to facilitate construction of the permanent roof, while 
continuing to provide weather cover to the operating station. 

• Concept A, Temporary Roof Cross Section, Preliminary Draft, dated 11-22-06 
Separate weather cover roof and shield deck work platfonn 

• Concept D, Temporary Roof Cross Section, Preliminary Draft, dated 11-22-06 
Separate weather cover roof and shield deck work platfonn 

Concept 2, Temporary Roof Cross Section, Preliminary Draft, dated 11-22-06 
Combined weather cover roof and shield deck work platform 
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No: 2,965 • 020PRECON • RFC-0017 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/21/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
61h Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall· Structure to 

~ .. 1'\rtn. 

Package#: 020PRECON RFI Title: Fulton Street- E·W Connector Road Profile 

Ref. Drawings: 

Schedule Impact: Yes 0 No 0 TBD D 
Response Req'd By: 01/28/09 

Cost Impact: Yes [!] NoD TBD D 

Work Package 20 requires access along the Fulton Street alignment, atop the East West Connector. The Port Authority has indicated that there exists a need 
to develop the grade along this alignment, in parallel, or prior to, Work Package 20 access needs. It has been communicated that developing the grade will 
involve 8' to 10' of fill above the East-West Connector root slab. In order that we can assess access to Work Package 20 please provide the proposed Fulton 
Street design plan. 

Proposed Solution: 

Answer: 
Response by DDP -1.28.09 
This lnfonnatlon is currently being developed. Will be provided In the future. 

Phoenix • Par Gating Richard Behnke (6th Fl.) 
Author ol RFI RFI AnsWered frl 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Uzak (14th Fl.) 1 212-566-2350 
Phoenix Constructors JV Bll)ana Slojic (14th Fl.) 1 212·566-2350 
Phoenix Constructors JV Brian Reilly (131h Fl.) 1 212-566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212-566·2350 
Phoenix Constructors JV Jeffrey L Barnett (14th Fl.) trans 212-566·2350 
PhoeniX Constructors JV Javed Qureshi (1 Bth Fl.) 1 21~·56£·2350 
PhoeniX Constructors JV John Kubilus (18th Fl.) trans 212-066·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212-566-2350 
Phoenix Constructors JV Mir Dema (16th Fl.) 1 212-566-2350 
Phoenix Constructors JV ParGoling (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Patrick Ward 1 212·566·2350 
Phoenix Constructors JV Paul Sittler (13th Fl.) 1 212·56£-2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212-566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 

Page1of2 



No: 2,965 • 020PRECON • RFC-0017 Request For Information 
Phoenix Constructors JV Thomas O'Rourke (13th 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV VIrginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukln (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566·2350 

Page2 ol2 



~PORTAUTHORnY OF NY & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-017 

STATus! CLO New Yt)rk, NY 10006 

TO: Phoenix Co:~str.uctors /JV 

115 Broadway 
New YorkNY 1 0006 

Req~ Torsann Wright 

REQUEST: 
Fulton Street- E· W Connector Road Profile 

RETURNED ON: l/28/09 

RF1 DATE: 1/21/09 

TITLE: Fu !ton Street - E~ W Connector Road 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: 1 WP 20- Pre-Construction I Pre-Awa 

Work Package 20 requires acces$ along the Fulton Street alignment, atop the Easl West Connector. The Port Authority has indicated that there 
exists a need to develop the grade along this ~lignment, in parallel, or prior to, Work Package 20 access needs. It has been communicated that 
developing the grade will involve 8' to 10' of fill above the East-West Connector roof slab. In order that we can assess access to Work Package 
20 please provide the proposed Fulton Street design plan. 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP • 1.28.09 

. This information is currently being developed. Will be provided in the future. 

Distribution : 
CompAnY 
Downtown Design Partnership 

Remarks 

Contact 

DDP Reviewers 
Date 
l/22/09 

Required Date Responded Date Schtdule Impact Cost Impact 
1/29/09 l/28/09 

Date: I\St>\~oc9 

Phoenix Construclors
1 

JV 
Records & 

lnforma1ion Management 

FEB 0 2 2009 

RECEIVED 

Copy: R. Behnke (1), Fife {1) 



Downto,vn Design Partnership TRANSMITTAL 

PROJECT: WP 20- Pre-Construction I Pre:.. Award DATE: 1/28/09 

TO: Port Authority of NY & NJ 
115 Broadway 

REF: Requests For Clarification 
DDP-PA-0137-09 

New York, N.Y. 10006 

ATTN: Richard Belmke 

Shoo DrawinM Approval Approved as Submitted 
Letter V' Your Use Aunroved ns Noted 

~~~~------------+-~~~~~----------~ 
Prints As Requested Returned After Loan 
Change Order Review and Comment Resubmit 

Specifications V A~ched . . . . . . . Returned for Corrections 

.,. Other. Requests for Clarification Separate Cover Via: Mail Due Date: 

1122109 

2 1126/09 

3 1/26/09 

4 1/26/09 

RFC# 20PC-017, Fulton Street- E-W 
Connec1or Road 

RFC# 20PC-020, Steel Bidders Question 1 

RFCit 20PC-021, Steel Bidders Question 2 

RFC# 20PC-022, Steel Bidders Question 3 

RECEIVE·o 
JAN 2 8 2009 

Control#: 
~~rrrcren~n~s~tru~c~Ho=n~----­

Records & Information Management 

CLO 

CLO 

CLO 

CLO 

CC: J. Alleyne/PANYNJ, R. Edwards, J. Parnes, K. Doshi, J. Charalambous, A. Basta, 
P. Mauritz, B. Altabba, S. Lomax, R. Diamond, C. McDermott, M. Schiff, File 

Signed: _ _[_~:.:_:::p~=~~( 
F. Ross Edwards PE 

l!<p<dlrion <! 



Port Authority of NY & NJ 
115 Broadway 

TITLE: Fulton Street- E-W Connector Road 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Jane Charalambous 
Downtown Design Partnership 

m·QUEST: 

Fulton Street - E-W Cmmector Road Profile 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-017 

DATE: 1122/09 

PACKAGE#: 20PC 

STARTED: 1/22/09 

Work Package 20 requires access along the Fulton Street alignment, atop the East West Connector. The Port 
Authority has indicated that there exists a need to develop the grade along thls aligrunent, in parallel, or prior to, 
Work Package 20 access needs. It has been communicated that developing the grade will involve 8' to 1 0' of fill 
above the East-West Connector roof slab. In order that we can assess access to Work Package 20 please provide 
the proposed Fulton Street design plan. 

infonnation is currently being developed by P A & DDP and will be provided in the future. 

Date: -.:..L/ )~.;>_&..::..../o.........::....CJ __ 

N•lofl 



Port Authority of NY & NJ 
115 Broadway 

TITLE: Fulton Street- E"W Connector Road 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Jane Charalambous 
Downtown Design Partnership 

h~~ ' .. ·' 

REQUEST: 
Fulton Street - EQ W Connector Road Profile 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~017 

DATE: 1/22/09 

PACKAGE#: 20PC 

STARTED: 1/22/09 

Work Package 20 requires access along the Fulton Street alignment, atop the East West Comtector. The Port 
Authority·has indicated that there exists a need to develop the grade along this alignment, in parallel, or prior to, 
Work Package 20 access needs. It has been communicated that developing the grade will involve 8' to 10' of fill 
above the EastQWest Connector roof slab. In order that we can assess access to Work Package 20 please provide 
the proposed Fulton Street design plan. 

s infonnation is currently being developed by P A & DDP and will be provided in the future. 

Date: -.:.J./ }....:;.,;.,_..:&...:../t>_CJ.:...__ 

P>a< I of I 



REouEsr ioR crAR.iiicirioN' 1 

RFC No. 20PC·017 

115 Broadwa:v 
14th Floor Phone: 212-616-5800 
New York, NY 10006 

TITLE: Fulton Street- E-W Connector Road 

PROJECT: WP 20- Pre·Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

WORK 

IMPACf: L 

Fulton Street- E-W Connector Road Profile 

DATE: 1/21/09 

JOB: WP 20 -Pre-Construction I 
Pre-Award 

STARTED: 
COMPLETED: 

REQUIRED: l/28/09 

COST 

IMPACT: 

Work Package 20 requires access along the Fulton Street alignment, atop the East West Connector. The Port Authority has indicated that there 
exists a need to develop the grade along this alignment, in parallel, or prior to, Work Package 20 access needs, It bas been ccnununicaled that 
developing the grade will involve 8' to 10' of fill above the East-West Connector roof slab. In order that we can assess access to Work Package 
20 pleas.e provide the propQsed Fulton Street design plan. 

.; 

~J~~~~~~~\ >_ ~·. ,~~.'·::·?:.·::.:'J\:~::::\~t::.:··):;:;:-:: .. : ·. ·~;x:;~~?~~~.~! ·;d:::~ .. :::.zf~J·:~:11;f.}r:1::?;: ~:N'~<:;:;:·.~?:<: ·:~·f~ :' · .. ;:·.::;;?.~::.~~ii.4;;j;~.;;!J:~~:j;r: 
w~~.ltt.Hr::.;'i~~~;:~·,,,:~~~ '·;: '·; .. .).: .';g1~l\\~tl:· ,:·; .;:·:r:~\ : •1},\J,f~::~· ;i; ,.:.~~19.'!~:».1ll.t~"' ~~~~~~e~·:P.f~~;: A~litdUl~;.fjjjP'aci· .~;,:; ;.;:;.;~,:CI!~J!lriiP:~i;~'~lt), 
Downtown Design Partnership DDP Reviewers 112:U09 1129109 

Remprks 

Requested By: Phoenix Constructors IN 

Signed:----------­
Torsann Wright 

Date: 1/21/09 

RECEIVED 
JAN 2 2 2009 

DOWtffOWN DESIGN PARTNERSHJP 
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No: 2,966 • 020PRECON • RFC-0018 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/22/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey- Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Tille: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall· Structure to 

~l'llrfn 

Package#: 020PRECON RFI Title: Foundation Clarirication- 1 

Ref. Drawings: 

Schedule Impact: 

Response Req'd By: 01/29/09 

Yes 0 No 0 TBD 0 Cost Impact: Yes IZ] 

1] Footings FA 32,33,34,35&36 are listed on Fooling Schedule(S7499) as 5'x5'x3.5'thlck with bottom El.238. 

Section SEJ87502 shows these footings as 3'thick with bottom El.239. Please clarify. 

2] Drawing 81214 Note #2 states that looting FB091s part of package 1 0.3, 
Pkg.10.3 column schedule [82660] slate that fooling FB09 N.I.T.P. Please clarify. 

Please respond by 1/23/2009. 

Answer: 
Response by DDP • 1.27.09 
1. Elevallon 239 Is correct. Drawing 87499 wilt be revised to correct foundation elevation. 

No 0 TBD D 

2. Footing FB09 (A83/D25 grid) Is constructed In work package 20 and is included In footing schedule on Drawing 87499. Note 2 on drawing 
S1214 will be revised. 

Phoenix· Thomas O'Rourke Richard Behnke (6th Fl.} 
AU1horol RA Rfl AIISWered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Lizak (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Biljana Stojic (14th Fl.) 1 212·566-2350 
Phoenix Constructors JV Brian Reilly (131h Fl.) 1 212-566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212-566:2350 
Phoenix Constructors JV Greg Shaw (161h Fl.) 1 2t2-566·2350 
Phoenix Constructors JV Jelfrey L. Barnell (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV John l<ubilus (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566· 2350 
Phoenix Constructors JV Mlr Dema (16th Fl.) 1 212-566·2350 
Phoenix Constructors JV Par GoHng (13th Fl.) 212·566·2350 

Page 1 of 2 



No: 2,966- 020PRECON • RFC-0018 Request For Information 
Phoenix Constructors JV Patrick Ward 212·566·2350 
Phoenix Constructors JV Paul Sittler (13th Ft.) 212-566-2350 
Phoenix Constructors JV Records Management 212·566-2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212-566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212-566-2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Ttm Klrk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukln (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212-566·2350 

Fl.} 
Phoenix Constructors JV William Gtowasky (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Walter Aeicher1 (13th Fl.) 1 212·566-2350 

( 
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~PORTAUniORnY OF NY & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO:j No. 20PC-018 

115 Broadway 
New York, NY 10006 

TO: Pho~ub; Cop.stnjctors /JV 

115 Broadway 

New YorkNY 10006 

~ Torsann Wright 

REQUEST: 

RETURNED ON: 1128/09 STATUs! CLO 

RFI DATE: 1/22109 

TITLE: Foundation Clarification- l 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 • Pre-Construction I Pre-Awa 

IJ Footings FA 32,33,34,35&36 are listed on Footing Schedule(S7499) as 5'x5'x3.5'thick with bo11om El.238. 

Section SFJS7502 shows these footings as 3''thick with bottom El.239. Please clariJY. 

2] Drawing SI214 Note #2 states that footing FD09 is part of package 10.3. 
Pkg.l 0.3 column schedule [82660] state that footing FB09 N.I. T.P. l'lease clarify. 

Please respond by 1/23/2009. 

Thank you 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 1.27.09 

I. Elevation 239 is correct. Drawing S7499 will be revised to correct foundation elevation. 
2. Footing FB09 (AS31D25 grid) is constructed in work package 20 and is included in footing schedule on Drawing S7499. Note 2 on drawing 
Sl214 will be (evised. 

Distribution : 
Company 
Downtown Design Par1nership 

Remarlu 

Contact 

DDP Reviewers 
Dale 
1/22/09 

Required Dale Responded Date Schedule Impact Costlmpact 
1/29/09 1127/09 

Phoenix Constructors, JV 
Records & 

Information Management 

FEB 0 2 2009 

RECEIVED 

Copy: R Behnke (1), File (1) 



Downtown Design Partnership 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

TRANSMITTAL 

DATE: 1/27/09 

REF: Request For Clarification 
DDP-PA-0124-09 

WF. ARil~ !~'li'.NnlNr., [<:;lJRM T ' li'O~· I.H''l'lON 'T'A 1(1i'N• 

Shop Drawing_s Approval Approved as Submitted 
Letter 'i' Your Use Anproved as Noted 

Prints As Requested Returned Mer Loll!\ 
Chllllge Order Review lllld Comment Resubmit 

Plans Submit 
Samples lc'l<'l\1'1" \71 , Returned 

Specifications 'II' Attached Returned for Corrections 

'II' Other: Request for lnfonnation Se]:l_arale Cover Via: Mail Due Date: 

SPEC. SUBMITTAL NO. REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

1/22/09 RFC# 20PC·Ol8 I Foundation Clarification· CLO 
1 

RECEIVED 
JAN 2 8 2009 

Control#: 
~uwrn0c~c~on~s'-tru~c~tio~n-----­

Records & Information Management 



Port A11thority of NY & NJ 
5 Broadway 

REQUEST FOH CLARIFICATION 
RFC No. 20PC-018 

TITLE: foundation Clarification - 1 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

DATE: 1/22/09 

PACKAGE #: 20PC 

STARTED: 1/22/09 

1] Footings FA 32,33,34,35&36 are listed on Footing 8chedule(S7499) as 5'x5'x3.5'thick with bottom El.238. 

Section SE/S7502 shows these footings as 3"thick with bottom El.239. Please clarify. 

21 Drawing S 1214 Note #2 states that footing FB09 is part off.ackage 10.3. 
Pkg.l 0.3 column schedule [82660] state that footing FB09 N .. T.P. Please clarify. 

ANSWER: 

1. Elevation 23 9 is correct, Drawing 87499 will be addended to correct foundation elevation. 

· g FB09 (AS3/D25 grid) is constructed in work package 20 and is included in footing schedule on 
S7499. Note 2 on drawing 81214 will be revised. 

n~WPt"l'fl By: Downtown Design Partnership 
./} 

Date: __ ·._· ..::. ... ~_·-'-·t -.-::..c_· ·-L: __ 

Peter Mauritz 

Expcd'tion <ll PAt< I of I 
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-REQUEST FOR CLARJJ?JCATJON I 
RFC No. 20PC-018 

5 Broadway 
14th Floor 
New York, NY 10006 

TITLE: Fmmdation Clarification~ 1 

Phone: 2 J 2-616-5800 

DATE: 1122/09 

PROJECT: WP 20 ·Pre-Construction I Pre-Award JOB: WP 20- Pre--Construction I 
Pre--Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

STARTED: 

COMPLETED: 

REQUIRED: 1/29/09 

WORK 

IMPACf: 

SCHEDULE r--------------- COST 

IMPACT: IMPACT: 

I) Footings FA 32,33,34,35&36 are listed on Footing Schedule(S7499) as 5'x5'x3.5'thick with bottom El.238. 

SE/S7502 shows these footings ~s 3"thick with bottom E1.239. Please clarify. 

Drawing Sl214 Note #2 states that footing FB09 is part of package 10.3. 
Pkg.l 0.3 column schedule [S2660] state that footing FB09 N.J.T.P. Please clarify. 

Please respond by 1/23/2009. 

Thank you 

PROPOSED SOLUTION: 

Company Contact Dllle: 

1122109 
~tquired DAte Respon'ded Dale Scbedult Impact 

Downtown Design Partnership DDP Reviewers 

Remarks 

Requested By: Phoenix Constructors /JV 

Signed:~--------­
Torsann Wri~ht 

1129/09 

Date: 1/22/09 

RECEIVED 
JAN 2.2 2009 

DOWNTOWN DESIGN PARTNERSHIP 

Cost Impact 



No: 2,967 • 020PRECON .. RFC-0019 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/22/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WfC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

~r,.,rJI"\ 

Package#: 020PRECON RFI Title: Requested for PAC Dwg.s Ref.wrk In WP20 

Ref. Drawings: Response Req'd By: 01/29/09 

Schedule Impact: Yes 0 No 0 TBD 0 Cost Impact: Yes 0 No 0 TBD D 

Drawing 81211 Note#8 indicates, 'For details of PAC wa\l,see PAC drawings(PAC wall currently on hold)'. 

Provide PAC Drawings referenced In note #8. 

Additionally, !here exist structural elements which require definition of conslructlon phasing· ex: S75171ndlcates WP20 concrete work Interfacing with PAC 
Wall #9. What provisions are to be provided In WP20? 

Also, adVise on entity to provide dowels and embed plates Indicated in seclion 8/A on CSS270. 

Please respond by 1/23/2009 

Proposed Solution: 

Answer: 
Response by PA ·1.23.09 
1) Contract documents for PAC walls will be Issued as part of package 20 as a future bulletin. 
2) Phoenix Is to provide and Install the dowels and embed plates In section S/A on CSS270 are to be Included In Work Package #20. 

Phoenix • Thomas O'Rourke Richard Behnke (6th Fl.) 
AUII10f of Aft AFt AIISwere<l By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors .N Beata Lizak (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Blljana Stojlc (14th Fl.) 1 2t2·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brlan Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles White (18\h Fl.) trans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenl~ Constructors JV Darrell Waters (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Gary Wlnsper (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Jeffrey L Barnett (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Javed Qureshi (181h Fl.) 1 212·566-2350 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mlr Dema (16th Fl.) 1 212·566-2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212·566·2350 

Page 1 of 2 



No: 2,967 • 020PRECON • RFC·0019 Request For Information 
Phoenix Constructors JV Patrick Ward 212·566·2350 
Phoenix Constructors JV Paul BitUer (13th Fl.) 212·566·2350 
Phoenix Constructors JV Records Management 212-566-2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212-566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri {18th Fl.) trans 212·566·2350 
Phoenix Constructors ,JV Tim Kirk (18th Fl.} trans 212·566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212-566-2350 
Phoenix Constructors JV Walter Saukin {18th Fl.} trans 212·566·2350 
Phoenix Constructors JV William DeCamp Iff {18th trans 212·566·2350 

Fl.) 
Phoenix ConstruG1ors JV William Glowasky (18th Fl.} trans 212 ·566· 2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566·2350 
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~PORTAUDIORnY OF NY & NJ 

I I 5 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20J.>C-019 

STATUS! CLO New York, NY 10006 

TO: Phoeni,x Constructors IJV 

115 Broadway 

New YorkNY 10006 

RegJJe5llli~ Torsann Wright 

REQUEST: 
Requested for PAC Dwg.s Ref.wrk in WP20 

RETURNED ON; 1/26/09 

RFI DATE: 1/22/09 

TITLE: Requested for PAC Dwg.s Ref.wrk in 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 -Pre-Construction I Pre-Awa 

Drawing Sl211 Note#& indicates, "For details of PAC wall,see PAC urawings(PAC wall currently on hold)". 

Provide PAC Drawings referenced in note #8. 

Additionally, there exist structural elements which require definition of construction phasing- ex: S75l7 indicates WP20 concrete work 
interfacing with PAC Wall #9. What provisions are to be provided in WP20? 

Also, advise on entity to provide dowels and embed plates indicated in sectionS/A on CSS270. 

Please respond by 1/:B/2009 

PROPOSED SOLUTION: 

ANSWER: 

Response by PA • 1.23.09 

I) Contract documents for PAC walls will be issued as parl of package 20 as a future bulletin. 

2) Phoenix is to provide and install the dowels and embed plates in sectionS/A on CSS270 arc to be included in Work Package 1120. 

Distribution : 
Company 
Downtown Design Partnership 

Remarks 

Contact 

DDP Reviewers 

Date 
1122/09 

Rtquired Dale Rt!lponded Date Schedule Impact Cost Impact 
1/29/09 lfl3/09 

Date: l t 3Zl I d-nO 5 

Phoenix Conslruc!ors, JV 
Records & 

lnformalion Management 

FEB 0 2 2009 

RECEIVED 

Copy: R Behnke {1), File (!} 



I 

\ .. 

---~~--------------------~----------------------~-----------------------------Downtown Design Partnership 

PROJECT: WP 20 ~Pre-Construction I Pre~Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

TRANSMITTAL 

DATE: 1123/09 

REF: Requests For Clarification 
DDP-PA-0116-09 

WR.AlHi" ~P'.NnJN(~· l~tiRMTrrF.n r.on· IAr.TrnN T A l<RN• 

Shop Drawings AJ)proval Approved as Submitted 

Letter If' YourUse Anvroved as Noted 

Prints As Requested Returned After Loan 
Change Order Review and Comment Resubmit 

Plans Submit 
Samples l<i:l<'N'T' Vl A • Returned 

Specificatlons o/ Attached Returned for Corrections 

If' Other: Re<1uest for Information Separate Cover Via: Mail Due Date: 

SPEC. SUBMITTALNO. REV. JTEMNO. COPIES DATE DESCRIPTION STATUS 

2 

Exp<ditiO> <8 

1/16/09 RFC# 20PC-Ol4, Fatal Flaws For Phasing CLO 
Proposal 

1/22/09 RFC# 20PC-O I 9, Requested for PAC Dwgs CLO 
Ref. wrk 

·-----·-------...., 
RECEIVED 

JAN 2 6 2009 

Control#: 
WTC Construction 

Records & fnformatlon Management 



Pdrt i12uthority of NY & NJ 
· 115 Broadway 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-019 

TITLE: Requested for PAC Dwg.s Ref.wrk in 

PROJECT: WP 20 - Pre-Construction I Pre-A ward 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

,••'• 

DATE: 1/22/09 

PACKAGE#: 20PC 

STARTED: 1/22/09 

·~. 

Requested for PAC Dwg.s Ref. wrk in WP20 
1) Drawing 81211 Note#8 indicates, "For details of PAC wall,see PAC drawings(PAC wall currently on hold)". 
Provide PAC Drawings referenced in note #8. 

2) Additionally, there exist structural elements which require definition of construction phasing- ex: 87517 
indicates WP20 concrete work interfacing with PAC Wall #9. What provisions are to be provided in WP20? 

3) Also, advise on entity to provide dowels and embed plates indicated in sectionS/A on CSS270. 

:: 

Contract documents for PAC walls will be issued as part of package 20 as a future bulletin. This design is 
provided by other stakeholder. It is anticipated this may take up to 6 months. 

Note to PA: PA to advise on pricing/procurement strategy for this work. 

2) All work will be provided as part ofWP20 

3) These details will be coordinated at time of shop drawings. The intent is for PAC to supply the required 
connection material to the P A. 

Signed: 

Page I of I 
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· liEouEsi iroR' ciimFicAi'laN·-, 
RFC No. 20PC-019 

115 Broadwav 
14th Floor Phone: 212-616-5800 
New York. NY 10006 

TITLE: Requested for PAC Dwg.s Ref.wrk in 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

SCHEDULE WORK 

IMPACT: 
.------------------

IMPACT: 
.... ,~~ ·• "I 

:·~ ' < 

' ' .. 
Requested for PAC Dwg.s Ref. wrk in WP20 

DATE: 1/22/09 

JOB: WP 20 ~Pre-Construction I 
Pre--Award 

STARTED: 

COMPLETED: 

REQUIRED: 1/29/09 

COST 

IMPACT: 

. Drawing 81211 Note#8 indicates, "For details of PAC wall,see PAC drawings(P AC wall currently on hold)". 

PAC Drawings referenced in note 118. 

Additionally, there exist structural elements which require definition of construction phasing- ex: S7517 indicates wno concrete work 
interfacing with PAC Wall #9. What provisions are to be proviiled in WP20'/ 

Also, advise on entity to provide dowels and embed plates indicated in sectionS/A on CSS270. 

Please respond by 1/23/2009 

Rem~rks 

Requested By: Phoenix Constructors /JV 

Signed:----------­
Torsann Wright 

Date: 1/22/09 

REC.EIVED 
JAN 2 2 2009 

DOWNTOWN DESIGN PARTNERSHIP 



No: 2,973 .. 020PRECON .. RFC-0020 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/23/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey· Priority Capilal Projects • Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WfC Transit Hub Package Name: Station Construction and Transit Hall- Structure to 

~"..,,.,/\ 

Package#: 020PRECON RFI Title: Steel Bidders Question 1 

Ref. Drawings: 

Schedule Impact: Yes [!] No D TBD 0 
Response Req'd By: 01/30/09 

Costlmpact Yes [] NoD 

Request: 
Please lind steel bidder question altached 

Proposed Solution: 

Answer: 
Response by DDP ·1.28.09 
See response to question #63/ Add #13. 

Phoenix· Par Goting Richard Behnke (6th Fl.} 
Author 01 RFI RFI Answered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes 
Phoenix COnstructors J'i/ Beata Lizak (14th Fl.) 1 
Phoenix Constructors JV Bil)ana Slojic (14th Fl.) 1 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 
Phoenix Constructors JV Charles While (18th Fl.) trans 
Phoenix Constructors JV Cheryl Halcher (13th Fl.) lrans 
Phoenix Constructors JV Darrell Waters (181h Fl.) lrans 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 
Phoenix Conslructors JV Jeffrey L. Barnett (141h Fl.) trans 
Port Authority ol New York & New Jacqueline Alleyne (7th Fl.) 1 
Jersey -Priority Capital Projects 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 
Phoenix Constructors JV Mlr Dema (16th Fl.) 1 
Phoenix Constructors JV Par Goling (13th Fl.) 1 
Phoenix Constructors JV Patrick Ward 1 
Phoenix Conslructors JV Paul Sittler (13th Fl.) 1 
Phoenix Constructors JV Records Management 1 

(14th Fl) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 

TBD D 

Fax: 
:m-566-235o 
212·566-2350 
212·566-2350 
2t2-566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
21 2·566·2350 
212·566-2350 
212·566·2350 

212·566·2350 
212·566-2350 
212·566·2350 
212-566·2350 
21 2·566·2350 
212-566·2350 
212-566·2350 
212·566· 2350 
212·566·2350 

212·566·2350 
212·566·2350 

Page 1 of 2 



No: 2,973 - 020PRECON • RFC-0020 Request For Information 
Phoenix Constructors JV Thomas O'Rourke (13th 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukin (1 Bth Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212-566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Waller Reichert (13th Fl.) 1 21 2·566·2350 

Page 2 of 2 
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~PORT AUTHORnYOF NY & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC~020 

115 Broadway 
New York, NY 10006 

TO: Phoenix Constructors IJV 

115 Broadway 

New YorkNY 10006 

Requ~'lfltiB.v: I Torsann Wright 

REQUEST: 
Please find steel bidder question attached 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 1.28,09 

See response to question 1163/ Add #13. 

Distribution: 

Company Contllcl 

Downtown Design Partnership PDP Reviewers 

Remnrl1s 

Signed:~~ CZ>a .. :{gf,Q ~ 

DAte 
l/26109 

RETURNED ON: 1/28/09 STATUSJ CLO .I 

RFI DATE: l/23109 

TITLE: Steel Bidders Question 1 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

Requir<d Date Rt.spondtd Date Schedule Impact Cost lmpnct 
2(})09 l/28/09 

Phoenix Consfrucfors, JV 
Records & 

lnformalion Monagemenf 

FEB 0 2 2009 

RECEIVED 

Copy: R. Behnke (1), File (I) 



61 

62 

RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE • 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

.. ~ 
I 

Question: On drawing S8305 ls it ;cceptabl~ ~-use backing plate at CJ~-welding I 
of 1/2" rounded plate to main column built-up? I 
Answer: Yes, 

Question: On drawing S7831 upper column at grids AS 1/025, 035 & 041 by 
Package 20.1 is lower columns also part of WP20.1? Are any of these members in 
our structural steel contract? 

Answer: See 9.m0ngs 11$7832 and S7836 for additiopal informatiou. See WP.. 
#20BCD.1 dr_~\Ving? for rjlference,_. . • . 

Question: Plan Sheet 80002 of Volume 9, Note 11.4 states "Provide 5- '12'' 
diameter low relaxation 270ksi strands at each Transfer Tie Location unless 
otherwise noted." 

Notes 11.5 lhru J 1. 9 go on to discuss the stressing and protecting of Transverse 
Ties. 

Are these Transverse Ties the same as Transfer Ties? 

If the:¥ -~~~h.e!.~ _ar,~h.~i!' .. i!'.~~~<!ed locations? 

Answer: Notes J I .4 through I 1 ~~~~·;:~-;.-~-~~~~~'\ 

I 

64 Question: Regarding Addendum 11, Q&A #25. The answer regarding the acceptable finish 
for the Intumescent coaling references the speciftcation section and RFI #2821. 

The contract specifications Section 07816, page 7, paragraph 1.12.A references "Control 
Sample for Finish Appearance: The Engineer has in hand pre-approved samples 
representing the intended visual appearance of the intumescent coating. These sample$ 
have been provided by each of the specified coating manufacturers and will be used as 
control samples to measure the quality and judge the acceptance of the shop and field 
applied materials." 

L---'-----··-----··-------------------' 

Page 14 or 15 

,.......--...... _____ ··--
' Deleted: ~ j li,\ lti~SI'ON~: IS Nf:mV.l) --- ---·--------

------ ~·--.....- ... ·-~---
Deleted: \'ut l 
11.\ RF.:>PON F. I~ ~r:EDE:I)~ 
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J>ort .Authority of NY & NJ 
Broadway 

TITLE: Steel Bidders Question 1 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

Please find steel bidder question attached 

ANSWER: 

See DDP response in attaclm1ent. 

Peter Mauritz 

E>:pedilion « 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-020 

DATE: 1126/09 

PACKAGE #: 20PC 

STARTED: 1126/09 

Date: __ I /._Z_'B-'I'--
1

_o_'-i..:... __ 

Pose! of! 



DDP's response to RFC# 20PC-020 

Request For Clarification DDP Response 
37.j 1 S0002 of Note 11.4 states "Provide 5- %"diameter low relaxation Transverse tie is the correct J 

: Volume 9 270ksi strands at each Transfer Tie Location unless terminology. These notes apply 
· i otherwise noted." to an earlier design concept I 

1 1

1 

, Notes 11.5 thru 11.9 go on to discuss the stressing and that is not included within the I 

I 1 protecting of Transverse Ties~ current scope of work. Note will 1 

l J I Are these Transverse Ties the same as Transfer Ties? be eliminated in future ! 
_l , If the are, where are their intended locations? addendum. : 

frp-c'lf 



115 Broadway 
14th Floor 
New York. NY 10006 

TITLE: Steel Bidders Question 1 

Phone: 212-616-5800 

REQUEST FOR CLARIFICATION I 
RFC No. 20PC-020 

DATE: 1/23/09 

PROJECT: WP 20- Pre-Construction I Pre-Award JOB: WP 20- Pre-Construction I 
Pre-Award 

TO: Attn: Richard Belmke 
Port Authority of NY & NJ 
115 Broadway 

WORK 

IMPACT: 

New York, NY 10006 

~QUEST: 

PleliSe find steel bidder question attached 

POSED SOLUTION: 

Distribution : 

SCHEDULE~------------­
IMPACT: 

STARTED: 

COMPLETED: 

REQUIRED: 1/30/09 

COST 

IMPACT: 

Company Contact Datt 
1/26/09 

Required Date Responded Dnte Schedule Impact 

Downtown Design Partnership DDP Reviewers 

Remarks 

Req·uested By: Phoenix Constructors IN 

Signed:---------­
Torsann Wright 

212/09 

Date: 

RECE.\VED 
JAH z 6 2.a0S 

DOWN10WM DESIGN p(I.R1t~E.RSHIP 

Cost Impact 



Goting 

WTC Hub Station Construction 
and Transit Hall 

-------------

--·-"··--·------
Please find steel bidder questions attached. 

_j 
-----· ·----·-·--. ------------ ------
Prolog Manager Printed on· PANYNJ Paga 1 



From: Cuffe!, Heather [mailto:hcuffel@perini.com] 
Sent: Wednesday, January 21, 2009 4:09 PM 
To: Qureshi, Javed 
Cc: DeCamp, William; Krernmldas, Sara 
Subject: WTC Precast Question 
Importance: High 

Ja.ved, 

A question our precast subs are asking, which affects their ability to bid this work is provided 
below. We are hoping it can be addressed at your earliest possibility. 

Thank you 

Plan Sheet S0002 of Volume 9, Note 11.4 states "Provide 5- Yz" diameter low relaxation 270ksi 
strands at each Transfer Tie Location unless otherwise noted." 
Notes 11.5 lhru ':ff.9goon·t0 discuss the stressing and protecting of Transverse Ties. 
Are these Transverse Ties the same as Transfer Ties? 
If they are, where are their intended locations? 

Heather Cuffe I 
Business Development Manager 
Perini 
Civil Construction 
1022 Lower South Street 
Peeks'kill, NY 10566 
T 914.739.1908 
F 914.739.5101 
c 914.760.1263 
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No: 2,974- 020PRECON • RFC-0021 Request For Information 

Date Created: 

To: 
Address: 

From: 

01/23/09 Date Answered: 02/03/09 

Port Authority of New York & New Jersey • Priority Capital Projects • Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Trat1sit Hall- Structure to 

~rrHII'\ 

Package#: 020PRECON RFI Title: Steel Bidders Question 2 

Ref. Drawings: Response Req'd By: 01/30/09 

Schedule Impact: Yes m No D TBD D Cost Impact: Yes 0 No 0 TBD D 
Request: 
Please find steel bidder question from Perini attached 

Proposed Solution: 

Answer: 
Response by DDP -1.28.09 
See responses to questions #27 through 1130 I Add lt13. 

Phoenix- Par Gollng Richard Behnke (6th Fl.) 
Aulhor ql AFt RFl Answered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Uziik (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Biljana Stolle (14th Fl.) 1 212-566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 21 2·566-2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212-566-2350 
Phoenix Constructors JV Darrell Waters (18th Fl.)· trans 212·566·2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Jellrey L. Barnett (14th R.) trans 21 2·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566-2350 
Phoenix Constructors JV MlrDema(16th Fl.) 1 212·566-2350 
Phoenix Constructors JV Par Gotlng {13th Fl.) 1 212-566·2350 
Phoenix Constructors JV Patrick Ward 1 212·566·2350 
Phoenix Constructors JV Paul Blttler (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212-566-2350 
Phoenix Constructors JV suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212-566-2350 

Fl.) 

Page 1 of2 



No: 2,974 • 020PRECON • RFC-0021 Request For Information 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV Walter Saukin (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18\h Fl.) trans 212·566·2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566·2350 

Page 2 oi2 



( ~PORT AUTHORITY OF NY & N.J 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-021 

RETURNED ON: l/28/09 STATusl CLO New York, NY 10006 

TO: Phoenix Constructot·s /JV 

115 Broadway 
New YorkNY 10006 

Requested Bv; I Torsann Wright 

REQUEST: 
Please find steel bidder question from Perini at1ached 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP • 1.28.09 

See responses to questions #27 through 1130 I Add #13. 

Distribution : 
Company Contact 
Downtown Design Partnership DDP Reviewers 

Remark5 

D~tt 

l/26/09 

Signed:~ SqW<-r\D ~ 

RFI DATE: l/23/09 

TITLE: Steel Bidders Question 2 

PROJECT: WP 20 - Pre-Construction I Pre-Award 

JOB#: WP 20 -Pre-Construction I Prc-Awa 

Required Date Responded Date Schedule Impact Cost Impact 
212/09 1/28/09 

Phoenix Constructors, JV 
Records & 

lnformalion Management 

FEB 0 2 2009 

RECEIVED 

DateJ, ~~ '3~\P>-1!1<:)3, Copy: R. Behnke (1}, File (1) 
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RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE • 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

·-----·1 
a) contractor designed temporary supports of platform and mezzanine at 
demolition stage lines 

Answen Confirmed 
b) temporary in fill concrete slab on metal decking where platform and mezzanine 
was selectively demolished 

Answer: Con firmed 

c) construction partition to support mezzanine structure to remain. 
I 

__ j 
i 

l Answe" Confirmed. 

· 26 . Question: Please confirm the statement made in the pre-bid on January 15 that it is 
acceptable to submit the price proposal forms with missing items in the unit price 
schedule. 

H 
Answer: Refer l/15/2009 Pre-bid Meeting answer to question# 23 Addendum 
# 011 
--- I 1------------------------------------------ _______ ____j 

~ Question: Section 05832, Part 1.06.B - Will the three pre-qualified spherical ! 

I 
bearing manufacturers have the option of providing High Load Multi Rotational 

. Disc Bearings meeting these specifications as an alternate to the Spherical Bearings 
"-. . depicted in the contract plans? 

C\) II 
~ I Answet·: Yes~ .. 

\~ 28! 

- - . . . .. . . . -1· 

I 

Question: S;~ion os832, Part l.02.H ·Does th~ 5/16" jacking limitation include l 
the compression deflection of the bearing due to the dead weight of the 

"" ,,_ 
superstructure? ' 

1. 
Answer: No, __ ..... , 

I 

I 
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RFP/CONTRACT NO.: WOTC-GC1·2·KN0186-020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE • 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

I 29 1' Question: Note 4 on contract plan S8702 requires ASTM A 709 Grade HPS 70W 
steel for the Disc Bearings. Will other grades of A 709 steel be allowed for the Disc 
Bearings, similar to the Spherical Bearings · Grades 36 (A36), 50 (A572), or SOW 
(A588)? If not, please explain the reason(s) for restricting the steel grade for the 
Disc Bearings. 

I! Answer: Yes.,. 

I! 
I 

·I 

i 

31 

32 

Question: Regarding the intumescent coating. Addendum 11, Q&A #25 regarding , 
, the acceptable finish for the intumescent coating references the specification section 

and RFI #2821. The contract specifications Section 07816, page 7, paragraph 
1.12.A references "Control Sample for Finish Appearance: The Engineer has in 
hand pre-approved samples representing the intended visual appearance of the 
intumescent coating. These samples have been provided by each of the specified 
coating manufacturers and will be used as control samples to measure the quality 
and judge the acceptance of the shop and field applied materials." RFJ #282 I again 
references a control sample for an acceptable finish. 

ln order to provide an accurate bid on this work, the fabricators and intumescent 
coating applicators (for both in-shop and field application) need to have access to 
the "acceptable control sample" to ascertain the level of effort involved. Please 
provide a sample of the acceptable finish so as to confirm all bidders have the same 
frame of reference. 

Answer: Sec rcs[)onse to question tiS of this Adclcndum, 

Question: On drawingS 1206 Grid 2/J is the lintel Steel or bond beam? lf steel is it 
in WP20 - structural steel contract? 

Answer: Either ~lerlJi!!.Lel or bond beanJj~_acc~u.tnble. TI1e work is not pa1i of the 
steel contract. .. 

----------------- -----------------·-
Question: On drawing A 1313 reference to section on A3402 Drawing A3402 the 
section S-6 is missing for the section at platform for the pour stop at CIP 

~L-------------------------------------------

Page 6 of 15 
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-PurtAnthority ofNY & NJ 

TITLE: Steel Bidders Question 2 

PROJECT: WP 20 - Pre-Construction I Pre-A ward 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

Please find steel bidder question from Perini attached 

ANSWER: 

See DDP response in attachment. 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-021 

DATE: 1/26/09 

PACKAGE#: 20PC 

STARTED: 1/26/09 

Date: ~-\--_L;_rc_)_-_·o_C,__:__ 



DDP's response to RFC# 20PC-021 
--

' Request For Clarification DDP Response I 

33. 1. Section Part 1.06.B -Will the three pre-qualified spherical bearing Yes i 
05832 manufacturers have the option of providing High Load 

Multi Rotational Disc Bearings meeting these 
specifications as an alternate t9 the Spherical Bearings j 

depicted in the contract elans? 
34. 2. Section Part 1.02.H - Does the 5116" jacking limitation include the No 

05832 compression deflection of the bearing due to the dead 
weight of the superstructure? 

35. 3. I sa1o2 Note 4 requires ASTM A 709 Grade HPS 70W steel for the Yes 
Disc Bearings. Will other grades of A709 steel be allowed DDP wilf revise note 4 on Dwg 
for the Disc Bearings, similar to the Spherical Bearings - S8702 to permit other grades of 
Grades 36 (A36), 50 (A572), or SOW (A588)? !f not, please steel. 

i 

l explain the reason(s) for restricting the steel grade for the 
I Disc Bearings. _ ..... --. r-·-· ..•... ----

36. 4. Section I Regarding the intumescent coating. Addendum 11, Q&A Control sample of acceptable 
07816 #25 regarding the acceptable finish for the intumescent finish win be made available 

coating references th·e specification section and RFI #2821. shortly. 
The contract specifications Section 07816, page 7, 
paragraph 1.12.A references "Control Sample for Finish 
Appearance: The Engineer has in hand pre-approved 

I 
I 

samples representing the intended visual appearance of I 

the intumescent coating. These samples have been i 
I 

provided by each of the specified coating manufacturers 1 
and will be used as control samples to measure the quality I 

and judge the acceptance of the shop and field applied 
I 

materials." RF1#2821 again references a control sample for 
an acceptable finish. 
In order to provide an accurate bid on this work, the 

, fabricators and intumescent coating applicators (for both 
; in-shop and field application) need to have access to the 
"acceptable control sample" to ascertain the level of effort 
involved. Please provide a sample of the acceptable finish 

I so as to confirm all bidders have the same frame of 
L. _______ j_ 

------1. 
reference. ---·-- -

-~ -'-4( 
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1 J 5 Broad way 
14th Floor 
NewYork,NY 10006 

TITLE: Steel Bidders Question 2 

Phone: 212-616-5800 

"REOUEST FOR CLARIFICATION I 
RFC No. 20PC-021 

DATE: 1/23/09 

PROJECT: WP 20 - Pre-Construction I Pre~ Award JOB: WP 20- Pre-Construction I 
Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

WORK 

IMPACT: 

SCHEDULE .---------
IMPACT: 

REQUEST: 

Please find steel bidder question from Perini attached 

OPOSED SOLUTION: 

Distribution : 

STARTED: 
COMPLETED: 

REQUIRED: 1/30/09 

COST 

IMPACT: 

Company Conlart not~ 

1/26/09 

llfquired Dat•. Regpooded Dale Scbedule Impact Cost. Impact 
Downtown Design Partnership DDP Reviewers 

Remark$ 

Requested By: Phoenix Constructors IN 

Signed:--------­
Torsann Wright 

2t2/09 

Date: 1/23/09 

RECEIVED 
JAN 2 6 2009 

DOWNTOWN DESIGN PARTNERSHIP 



,____ ________ ____] 

Gating 

WTC Hub Station Construction 
and Transit Hall 

..--------··· -----·------------ -----·-------

l Please find steel b1dder questions from Perini attached. 

i 

I 
I 

-------- ---· 
-----· 

Pro/og Manager Printed on; PANYNJ Page 1 



From: Cuffe/, Heather [mal/to:hcuffel@perinl.com] 
Sent: Wednesday1 January 21, 2009 7:57PM 
To: Qureshi, Javed 
Cc: Kremmldas1 Sara; DeCamp1 William 
Subject: WTC Work Package 20 - Additional Questions 

Javed- some additional questions 

1. Section 05832, Part 1.06.8 ·Will the three pre-qualified spherical 
bearing manufacturers have the option of providing High Load Multi Rotational 
Disc Bearings meeting these specifications as an alternate to the Spherical 
Bearings depicted in the contract plans? 

2. ..Section 05832, Part 1.02.H- Does the 5/16" jacking limitation include 
the compression deflection of the bearing due to the dead weight of the 
superstructure? 

3. Note 4 on contract plan 88702 requires ASTM A709 Grade HPS 70W 
steel for the Disc Bearings. Will other grades of A709 steel be allowed for the 
Disc Bearings, similar to the Spherical Bearings - Grades 36 (A36), 50 (A572}, or 
50W (A588)? If not, please explain the reason(s) for restricting the steel grade 
for the Disc Bearings. 

· · 4. Regar.dlng the intumescent coating. Addendum 11, Q&A #25 
regarding the acceptable finish for the intumescent coating references the 
specification section and RFI #2821. The contract specifications Section 07816, 
page 7, paragraph 1.12.A references "Control Sample for Finish Appearance: 
The Engineer has. in hand pre-approved samples representing the intended 
visual appearance of the intumescent coating. These samples have been 
provided by each of the specified coating manufacturers and will be used as 
control samples to measure the quality and judge the acceptance of the shop 
and field applied materials." RFI #2821 again references a control sample for an 
acceptable finish. 

In order to provide an accurate bid on this.work, the fabricators and Intumescent 
coating applicators (for both in-shop and field application) need to have access to 
the "acceptable control sample" to ascertain the level of effort involved. Please 
provide a sample of the acceptable finish so as to confirm all bidders have the 
same frame of reference. 

Heather Cuffe! 
Business Development Manager 
Perini 
Civil Construction 
1022 Lower South Street 
Peekskill, NY 10566 
T 914.739.1908 
F 914.739.5101 
c 914.760.1263 
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No: 2,975 M 020PRECON • RFC-0022 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/23/09 Date Answered: 02103/09 

Port Authority ot New York & New Jersey- Priority_ Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Flr 
New York, NY 1 0006 
Diego Andrade (14th Fl.) 

Projectl1tle: WTC Transit Hub Package Name: Station Construction and Transit Hall ·Structure to 
/1r.-,.4n 

Package#: 020PR~CON RFI Title: Steel Bidders Question 3 

Ref. Drawings: Response Req'd By: 01/30/09 

Schedule Impact: Yes 0 NoD- D TBD __ _ Cost Impact: Yes IK] No 0 TBD D 
Request: 
Please find steel bidder question attached 

Proposed Solution: 

Answer: 
Response by PA- 1.30.09. 
See responses #31 through #62/ Add #13. 

Phoenix • Par Gotlng Richard Behnke (6th Fl.) 
Author of RFI RFI Answered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Conslrudors JV Beata Uzak (14th Fl.) 1 212·566-2350 
Phoenix Constructors JV Biljana Stojlc (14th Fl.) 1 212-566-2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Brtan Peters (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566-2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Gary Wlnsper (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Greg Shaw (16th Fl:) 1 212·566-2350 
Phoenix Constructors JV Jeffrey L. Bamett (14th Fl.) trans 212-566-2350 
Phoenix Constructors JV Javed Qureshi ( 1 Bth Fl.) 1 212-566-2350 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 212-566-2350 
Phoenix Constructors JV Lennart Stenman (13th FL) 1 212-566-2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212-566-2350 
Phoenix Constructors JV Mir Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gating (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV PahickWard 1 212·566-2350 
Phoenix Constructors JV Paul BiUier (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Records Management 1 212-566-2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212·566-2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212-566-2350 
Phoenix Construclors JV Thomas O'Rourke (13th 1 212·566-2350 

Fl.) 
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No: 2,975 · 020PRECON · RFC-0022 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 

Tim Guarnieri (18th Fl.) 
Tim Kirk (18th Fl.) 
Virginia Kirchner (18th Fl.) 
Waller Saukin (18th Fl.) 
William DeCamp Ill (18th 
Fl.) 
William Glowasky (18th Fl.) 
Waller Reichert (13th Fl.) 

Request For Information 
trans 
trans 

1 
trans 
trans 

trans 
1 

212·566·2350 
212·566· 2350 
212·566-2350 
212-566·2350 
212·566·2350 

212·566·2350 
212·566·2350 
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~PORT AUTHORITY OF NY & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC~022 

115 Broadway 
New York, NY 10006 

TO: Phoen~x Q:>nstructors /JV 

115 Broadway 
NewYorkNY !0006 

Requested fJv,• Torsatm Wright 

REQUEST: 
Please find steel bidder question at1ached 

PROPOSED SOLUTION: 

ANSWER: 

Response by P A· 1.30.09. 

See responses #3!1hrough #62 I Add# 13. 

Distribution : 
Company Con lad 

Downtown Design Partnership DDP Reviewers 

Remarks 

Date 
Jf26/09 

RETURNED ON: 1/30/09 STATus! CLO 

RFI DATE: 1/23/09 

TITLE: Steel Bidders Question 3 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 -l'1·e-Construction I Pre-Awa 

Required DR It Responded Dale Schedule Impact Cost JmpHet 
2f2109 1/30/09 

Phoenix Constructors, JV 
Records & 

Information Management 

FEB 0 2 2009 

RECEiVED 

Copy: R. Behnke (1), File (1) 
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RFP/CONTRACT NO.: WOTC·GC1·2·KN01B6·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

-, 
Question: Note 4 on contract plan S8702 requires ASTM A 709 Grade HPS 70W : 
steel for the Disc Bearings. Will olher grades of A 709 steel be allowed for the Disc 
Bearings, similar lo the Spherical Bearings- Grades 36 (A36), 50 (A572), or SOW 
(A588)? If not, please explain the reason(s) for restricting the steel grade for the 
Disc Bearings. 

Answer: Yes, 

Question: Regarding the intumescent coating. Addendum II, Q&A #25 regarding 
the acceptable finish for the intumescent coating references the specification section 
and RFl #282 J. The contract specifications Section 078 !6, page 7, paragraph 
l.l2.A references "Control Sample for Finish Appearance: The Engineer has in 
hand pre-approved samples representing the intended visual appearance of the 
intumescent coating. These samples have been provided by each of the specified 
coating manufacturers and will be used as control samples to measure the quality 
and judge the acceptance of the shop and field applied materials." RFI #282 1 again 
references a control sample for an acceptable finish. 

ln order to provide an accurate bid on this work, the fabricators and intumescent 
coating applicators (for both in-shop and field application) need to have access to 
the "acceptable control sample" to ascertain the level of effort involved. Please 
provide a sample oflhe acceptable finish so as to confirm all bidders have the same 
frame of reference. 

Answl'r: See rcsponsl.' to question #8 of this Addendum., 

----------------------------------------------------~ 
Question: On drawing Si206 Grid 2/J is the lintel Steel or bond beam? lfsteel is it, 
in WP20 - structural steel contract? 

Answer: Either steel lintel or bond beam is acceptable. 1l1e work is pot part of the 
steel contract. ._ .. _ . _ . ___ .... _ _ _ _ _ _____ _ 

32 i Question: On drawing AJ313 reference to section on A3402 Drawing A3402 the 
section S-6 is missing for the section at platform for the pour stop at CIP 

Page 8 of 15 



RFP/CONTRACT NO.: WOTC·GC1-2·KN0186-020 
STATION CONSTRUCTION ANO 

TRANSIT HALL STRUCTURE TO GRADE • 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

1
·--r---· . 

1 Answer: For construction of Plntfonn edge, sec drawingS 1313. For pour stoP.. 
· detail, sec druwinJ!.. S7516. For additional in fonnution ab'out architectural ~~ 

1 · of platform_detail and finish. ~ee drawing A5071, 
I 

33 

34 

! 

35 

I 

136 
I 

II I 
I 

37 

I 

38 
! 
I 

I! 

Question: On drawingS 1414 the W14 for the stair opening is unsized for weight 

Anmer: Refer to drawing 87615 for steel sizes at stai!' openings, 

Question: On drawings SJ 506 S-A/S4209 Columns are shown as NITP versus on 
S8302 where they are shown in column schedule 

Answer: Refer iQ_Alldendum # 2 Drawings Revision 2 dated 12/19/2009,., 
~· - . 

. 
Question: On drawingS 1605 Section S-E/84216 is not shown on drawing S4216 

I 
I 

Answer: Refer iQ_Addendum # 2 D1·awings Revision 2 dated 12/19/2009, __ -. i 
Question: On drawing SJ611 references beam W36x798 along D19.1 this section I 
is discontinued please advise. ( 

Answer: E;9uivalent [!late girder section will be acceuiable. , : 
: 

' 
I 

Question: On S 1703 Revision 1 along line WR-1 indicates TSJ2x6xl/2 the 
I 

I section on S-B/S4512 shows this as a W12 please clarify. 

Answer: Refc1·1Q_Addendum # 2 Dl'awings Revision 2 dated 1 2/19/2009~ I 

I 
Question: On S 1703 Grid 2/2H reference beam W27x539 section discontinued I this section is disc·ontinued please advise. 

Answer: EQuivnlent ~late girder section will be acc~ptablc. I 

Page 9 of 15 
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RFP/CdNTRACT NO.: WOTC·GC1·2·KN01B6·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE • 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

lr--,-

1 

r39 ~.~,;1om Oo d"wiog S 1704 Odd NM mi,iog dot•il• fo' W 14 columo. up 

... J 
---

I 

r 

40 

Answe1·: ~tee I proposer to propos~ on drawin2s IJ.~.::ll; ... 

I 
I --------------------------------------- -~ 

Question: On drawingS 1705 D-2/86634 Grid 94 missing details for Wl4 
columns up 

I 
_, _____ )' 

:~s~'·.e-:: Steel p!Qlloser to QTOQQ.Se on drawings a:?.:is_, 

41-l-----------l 
Question: On drawing S 1711 reference beam W3 6x798 along D 19.1 this section 

42 

is discontinued please advise. 

Answer: Equivalent plate girder section will be ncceotable., 

Question: On drawing S 17 I 4 section S-NS7572 shows a spall plate South of line 
P3 please clarify as it extends South of grid P3 and there is no further information 
as how far it extends. 

Answer: This work in not part of Work Package 20 .. 
I 43 Question: On drawing S1815 the Cl2x25 along south wall between 17.2 and 19.9 ' 

is not shown in section S-J/S7558 is this part of WP20- structural steel contract? 
I 

44 

I( I 

Answer: This WOJ'k in not part ofWol'l\ Packagt•lO 

Question: On drawingS 1903 the beam is indicated as a W 12x53 along WR3. On 
S 1904 it shows a W24x68 continuing along the same WR3 line, are they different 
or should they be the same if so which member size? 

Answer: Refer to Addendum# 2 Drawings Revision 2 date-d 12/19/2009. __j 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE • 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

--- -· . -·- --·---- . ·--

PA RESPONE iS NEEDBD i 

i 

Question: On drawing Sl903 & SJ 904 the Girder on grid 2 and -2/WR-1 to WR-31 
are not sized. 

Answer: .QPO- I is sized on detail D2/S4209. I 
+I 

'. .. ~ ... .. .. ~ .. - -- .. ·-----
Question: On drawing S7513 the column encasement section P-2 indicating a l" 
or 2" plate pending on size of existing Wl4 column please give us existing column 
sizes and what is the finish requirements? 

Answer: ~!S'.J:iJlli!JW-£L.sJ.l-'!.!HlliJ.J1 1 1l~::R.C:B:_QJ_ e1 l1"JlgiD~JJn, 
., 

I \-· l .~ l.:, ~-\ 
·- ...., r.'"» ,-. ~ ~ )\.. 7... - .... {'; 
--:-1-\A\...\- ~-:i1;:;. ;"'Z!.:.,....., '"::!.. s· ._,._,~\~ ~~'""'\12 .. b .. :n~- I .Pt. neSPm<E rs NEEDl:n -· ~E\....~ 

1 
I 

·-· 
Question: On drawing S7633 sectionS-Cis the channel, the rebar coupler and . 

I 
rebar at coupler to be supplied in the structural steel contract? I 

I 
Answer: .Yes. Refer Addendum# 2 Drnwings Revision 2 dated 12/19/2009 i 

I 

' 
I 

Question: On drawing S1213 section on S7597 Missing columns on column 
schedule ASJ/04 l, D35 & D25 on drawing S-783 1 indicated lop as part of 
WP20. J please clarify if any is part of WP20- structural steel contract? 

Answer: Refer to Notc#2 on Drawing S1313 for columns installed as pat·t of 
WP #20BCO.J.. See Drawing # S7832 and 87836 fot· additional 
information,. - . --- - . - .. ... - . -' . - .. -

Question: On drawingS 1214 S7597 Missing all columns on column schedule I 
except AS3/025 on drawing S-7831 indicated toe as eart of WP20.l :2Iease cJari~ I 
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RFPICONTRACT NO.: WOTC-GC1-2·KN0186·020 
STATION CONSTRUCTION ANO 

TRANSIT HALL STRUCTURE TO GRADE -
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

-··· ~ ··-· 
if any is part of WP20 - structural steel contract? 

Answer: Refe1· to Notc#2 on Drawing: S1314 tbt· columns installed as 11art of 
WP #20BCD.l. , 

I 
I 

Question: On drawingS! 904, S 1905, & S 1906 members TS I A and TS8 the shape I 
is not found on S4584 Rev.O j 

i 

Answer: Refer !.Q._Addcndum # 2 Drnwings Revision 2 dated 12/19/2009 
I 
i . 

' 

Question: On drawing S! 904 & S 1905 section 4/84209 Missing detail for member 
OPG-3 

Answer: Refer to Addendum# 2 D1·awings Revision 2 dated 12/19/2009 

' - . - .... . ··-···-·- ....... ---·· .. . . - - . ..... ~ ... '' . ---
Question: On drawingS 1904 missing the size of beam along grid 149 between 

N14 & Nl5 

Answer: Dcam Size is W36x150. 

' 
! 

--·--··--··--·---- ~ 

Question: On drawing S 1904 W36x487 between N 12 and N 15 this section is i 
discontinued please advise. I 

Answer: Eo uivalcnt plate girdt>r section will be acceptable. ! 
I 

-.cj 

' .. . .. -
Question: On drawingS 1904 Provide full designation for beams indicated as W36 
(GI) on NI5, W36 (G3) on Nl2 and W24 (Gll) on Nil 

Answer: ,S.ho~o. 9Jl. P.ra'..vine. #S 6621 . 
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RFP/CONTRACT NO.: WOTC·GC1·2-KN0186·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

IL.J:---ss 1 

56 

57 

58 

J 59 
I 

60 

I 

I 

Question: On drawingS 1904 and section S-3/S465l the embed plate around 
elevator opening l/2" versus 2" 

Answer: 2'' pl<1te around elevator op_en)ng, 

I • 

Question: On drawingS 1906 Provide full designation for beams indicated its 
W36+CPLS (04) on S5, W36 (05) on S2.2 and W36 (06) 

Answer: Shown on Drawing #8662 1. 

1~~- .. ·····-· 

.. 
Question: On drawing S460 1 section S-13/S4603 Missing the section for 
confirmation of bottom chord material is it similar to section I 1/S4603? 

~ 

I 

Answcr:J<efcr to Addendum# 2 Drawings Hevision 2 dnted 12/19/2009 

Question: On drawing S4603 is the thin bent plate with rounded comer to be 3/8" 
thick pt:r S4653? 

Answer: No. The plate is Yi.'' as rer section S7 on Drawing #S4602, 

I 

-·----·--·------1 
Question: On drawing S4603 S- J I /S4603 does this thin bent plate material need 
to be FCM, as 3" plates per note 2/S460 l? 

Answer: Plate is not FCM, however: weld tiUrtl.lin structural section is FCM,_ 

Question: On drawing S8304 Note 2 what is the fmish requirements of2" steel 
jacket plates 

Answer: Finish to be compatible witlu:~quirements of ~pplication of irl.f.llil1~.1!_j:ent 
coating as required by specification., 
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RFP/CONTRACT NO.: WOTC·GC1·2·KN0186·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 013 

Question: On drawing S8305 Is it acceptable to use backing plate at CJP welding 
of 1/2" rounded plate to main column built-up? 

Answer: Yes, 

Question: On drawing S7831 upper column at grids AS 1/D25, 035 & D41 by 
Package 20.1 is lower columns also part of WP20. J? Are any of these members in 
our structural steel contract? 

Answer: See qJ:\!..WlD~"IS7832 flll9...S.1~lQ.for additional information. See WP 
1120BCD. l dt:~~.in~_fQr referen~_. _. _ .. . .. . __ 

Question: Plan Sheet S0002 of Volume 9, Note 11.4 states "Provide 5- W' 
diameter low relaxation 270ksi strands at each Transfer Tie Location unless 
otherwise noted." 

Notes 11.5 thru J 1.9 go on to discuss the stressing and protecting of Tr~nsverse 
Ties. 

Are these Trans,•erse Ties the same as Transfer Ties? 

If the;t ~-r~L~he_r~-~!.~.!!~~~~-i~l~nded locations? 

--~nswer: Notes 11.4 through 1 1 .. ~.~~-;:~~~;;~\ 

Question: Regarding Addendum 11, Q&A #25. The answer regarding the acceptable finish 
for the intumescent coating references the specification section and RFI #2821. 

The contract specifications Sec11on 07816, page 7, paragraph 1.12.A references 'Control 
Sample for Finish Appearance: The Engineer has in hand pre-approved samples 
representing the intended visual appearance of the intumescent coating. These samples 
have been provided by each of the specified coating manufacturers and will be used as 
control samples to measure the quality and judge the acceptance of the shop and field 
applied materials." 

' <I 

I 

I 
-------------------------------~ 
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REQUEST FOR CLARIFICATION I 

115 Broadwav 
14th Floor Phone: 212-616-5800 
New York, NY 10006 

TITLE: Steel Bidders Question 3 

PROJECT: WP 20- Pre-Construction/ Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 
New York, NY 1 0006 

SCHEDULE WORK 

IMPACT: l DWPACT: ~~-----Y.-e_s ____ __ 

REQUEST: 

Please find steel bidder question attached 

OPOSED SOLUTION: 

Requested By: Phoenix Constructors /JV 

Signed:-----------­
Torsann Wright 

Date: 

RFC No. 20PC-022 

DATE: 1/23/09 

JOB: WP 20- Pre-Construction/ 
Pre-Award 

STARTED: 

COMPLETED: 

REQUIRED: 1/30/09 

COST 

IMPACT: Yes 

1/23/09 

J LE 



------------------·······-----·-···--

Request for Clarification 
·-··-------·--· -----·· ···--·----··· -

II wrC li:.l;s,,.;., c.,.;,;;;;;;; .. 
an1l Tnlllsit ]loll 

I __ --.. -·-·· - J 

ou~stt_o.n·>" ... · · · , oat~~Rfiqutred:li4.ian 2o0s·:l 
\·-··-·-··-·· .. 

Please find steel bidder question Attached. 

' 
I 

~--··-·· 
( Prolog Manager Printed on: PANYNJ Page 1 



From: Cuffel, Heather [mailto:hcuffel@perini.com] 
Sent: Wednesday, January 21, 2009 7:24PM 
To: Qureshi, Javed 
Cc: Kremmidas, Sara; Decamp, William; Flynn, Terry; Rode, Bill 
Subject: WfC Work Package 20 Structural Steel Questions 

Good evening Javed.'" Some additional questions ... also, can you please change my email in your 
distribution list? Somehow I'm hcuffel@prenlnl.com rather than hcuffel@perlnl.com (the e and rare 
transposed). Thanks! 
WTC Work package • WP 20 Structural Steel 
.Questions for clarification and additional information required: 

1. On drawing 81206 Grid 2/J is the lintel Steel or bond beam? If steel is it in WP20- structural steel 
contract? 

2. On drawing A1313 reference to section on A3402 Drawing A3402 the section S-6 is missing for the 
section at platform for the pour stop at CIP 

3. On drawing 81414 the W14 for the stair opening Is unsized for weight 
4. On drawings S1506 S-A/84209 Columns are shown as NITP versus on 88302 where they are 
J/ shown in C(Jiumn schedule 

5. On drawing 81605 Section 8-E/84216 Is not shown on drawing 84216 
6. On drawing 81611 references beam W36x798 along D19.1 this section Is discontinued please 

advise. 
7. On 81703 Revision 1 along line WR·i Indicates TS12x6x1/21he section on S-B/S4512 shows this 

as a W12 please clarify. 
8. On S1703 Grid 2/ZH reference beam W27x539 section discontinued this section Is discontinued 

please advise. 
9. On drawing 81704 Grid NM missing details for W14 columns up 
10. On drawing S1705 0-2/86634 Grid 94 missing details forW14 columns up 
11. On drawing S1711 reference beam W36x798 along D19.1this section is discontinued please 

advise. 
12. On drawing S1714 section S-NS7572 shows a spall plate South of line P3 please clarify as it 

extends South of grid P3 and there Is no further Information as how far II extends. 
13. On drawing 81815the C12x25 along south wall between 17.2 and 19.9ls not shown in section 8-

J/87558 is this part of WP20 · structural steel contract? 
14. On drawing S1903 the beam is Indicated as a W12x53 along WR3. On 81904 It shows a W24x68 

continuing along the same WR3 line, are they different or should they be the same if so which 
member size? 

15. On drawing 81903 & $1904 the Girder on grid 2 and -2/WR-1 to WR-3 are not sized. 
16. On drawing 87513 the column encasement section P-Zlndlcating a 1" or 2" plate pending on size 

of existing W14 column please give us existing C(JJumn sizes and what is !he finish requirements? 
17. On drawing 87633 section 8-C Is the channel, the rebar coupler and rebar at coupler to be 

supplied In the structural steel contract? 
18. On drawing S1213 section on 87597 Missing columns on column schedule A81/D41, 035 & 025 

on drawing S-7831 indicated top as part of WP20.1 please clarify if any is part of WP20 • structural 
steel contract? 

19. On drawing 81214 87597 Missing all columns on column schedule except AS3/D25 on drawingS-
7831 indicated top as part of WP20.1 please clarify if any is part ofWP20 ·structural steel 
contract? 

20. On drawing S1904, 81905, & 81906 members TS1A and T88the shape is not found on S4584 
Rev.O 

21. On drawing S1904 & 81905 section 4/S4209 Missing detail for member OPG-3 
22. On drawing S1904 missing the size of beam along grid 149 between N14 & N15 
23. On drawing 81904 W36x487 between N12 and N15 this section Is discontinued please advise. 



24. On drawing $1904 Provide full designation for beams indicated as W36 (G1) on N 15, W36 (G3) on 
N12 and W24 (G11) on N11 

25. On drawing S1904 and section 8-3/84661 the embed plate around elevator opening 1/2" versus 2" 
26. On drawing 81906 Provide full designation for beams Indicated as W36+CPL8 (G4) on S5, W3G 

(Q5) on 82.2 and W36 (G6) 
27. On drawing S4601 section S-13/84603 Missing the section for confirmation of bottom chord 

material is It similar to section 11/84603? 
28. On drawing 84603 Is the thin bent plate with rounded corner to be 3/8" thick per 84653? 
29. On drawing 84603 8-11/84603 does this thin bent plate material need to be FCM, as 3" plates per 

note 2/846017 
30. On drawing S8304 Note 2 what Is the finish requirements of 2" steel jacket plates 
31. On drawing 88305 Is il acceptable to use backing plate at CJP welding of ·t/2" rounded plate to 

main column built-up? 
32. On drawing S7831 upper column at grids AS1/D25, D35 & D41 by Package 20.1 is lower columns 

also part or WP20.1? Are any of these members In our structural steel contract? 

Heather Cuffe! 
Business Development Manager 
Perini 
Civil Construction 
1022 Lower South Street 
Peekskill, NY 10566 
T 914.739.1908 
F 914.739.5101 
c 914.760.1263 



No: 2,976 .. 020PRECON • RFC-0023 Request For Information 
Date Created: 

To: 
Address: 

From: 

01/23/09 Date Answered: 02/23/09 

Port Authority of New York & New Jersey- Priority Capital Projects- Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WfC Transit Hub Package Name: Station Construction and Transit Hall· Structure to 

nr'INn 

Package#: 020PRECON RFI Title: ConstrucHon sequence 015 wall 

Ref. Drawings: Response Req'd By: 01/30/09 

Schedule Impact: Yes 0 No 0 TBD 0 Cos11mpact Yes [!] No 0 TBD D 

PCJV Is lnvesllgallng the sequence of work Involving the D1511ne wall. In the attempt to advance the construction of this wall and the associated excavation, 
we need to betler understand the dAslgn criteria of the wall, 

1) In the area between the supercolumns (S-3522 section SA· where the D15 wallis founded altha 226'·6' level) can we construct the 015 wall Ia full height 
(from 226'·6'1evelto 265'·8'1evel) If connected at the north and south end to the supercolumns, wahout the lateral support of the 248' level slab? 

Assuming the west lied arch is already positioned on the supercolumns and the supercolumns have lateral bracing In the east-west direction, the complete 
roof will be lowered onto the supercolumn bearings (Including all concrete but not lhe superimposed loads). 

2) At this stage, is the D15 wall required for lateral bracing of the supercolumns in the north·south direction? 

3) What lateral forces are expected in the 015 wall at this stage? 

Please respond by 1/24/09 

Proposed Solution: 

Answer: 
Response by DDP • 2.2.09 
1, No, brace wall for wind, hydrostatic and lateral earth pressures as required. Note Phoenix needs to coordinate this work with the work of the 
9X alternate package. 
2. Yes, the D15 wall provides a component of the lateral bracing necessary for the super-column. The slab at248 & 266 also provides bracing 
In the north/south direction. 
3. The lateral force on the D125 wall for the Incomplete stage of construction described has no! been evaluated. Following completion of the 
PATH Hall Roof, the removal of the shoring and without the lateral support contributions in the north/south direction of the slabs at elevation 
266 and 248, Ills anticipated the north/south lateral component on the northwest and southwest super-column will not exceed 5% of the vertical 
reaction shown on dwg 87112. 

Phoenix - Par Gating 
JluO\()(ofRFI 

Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Cons1ructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Beata Lizak (14th R.) 
Bll)ana Stojlc (14th Fl.) 
Brian Reilly (13th Fl.) 
Brian Peters (13th Fl.) 
Charles White (1 Bth Fl.) 
Cheryl Hatcher (13th Fl.) 
Darrell Waters (1Bih Fl.) 
Gary Winsper (18th Fl.) 

Richard Behnke (6th Fl.) 
AFI Answered By 

Date: 

Copies 
1 
1 
1 
1 

trans 
trans 
trans 
trans 

Notes Fax: 
212·566-2350 
212-566-2350 
212-566·2350 
212-566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
212·566·2350 
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No: 2,976 • 020PRECON • RFC-0023 Request For Information 
Phoenix Constructors JV Greg Shaw (16\h Fl.) 212-566·2350 
Phoenix Constructors JV Jeffrey L. Barnet\ (14th Fl.) trans 212-566·2350 
Photffllx Constructors JV Jack Gallagher (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566-2350 
Phoenix Constructors JV John Kubllus (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212-566-2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mir Dema (16th Fl.) 1 212-566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212-566·2350 
Phoenix Constructors JV Pal rick Ward 1 212·566·2350 
Phoenix Constructors JV Paul Biltler (13th Fl.) 1 212·566·2350 
Phoenix Constwctors JV Records Management 1 212·566-2350 

(14th Ft) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212-566-2350 
Phoenix Constructors JV suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constwctors JV 'Thomas O'Rourke (13th 1 212-566-2350 

Fl.) 
Phoenix Conslructors JV 'Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Klrk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tom Tyler (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV Virginia Klrchner (18Jh Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukin (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (181h trans 212·566-2350 

Fl.) 
Phoen.ix Constructors JV William Glowasky (18th Fl.) trans 212·566·2350 
Phoenix Constwctors JV Walter Reichert (13th Fl.) 1 212·566·2350 
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~PORT AUTHORITY OF NY & N..J 

11 5 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC·023 

STATUSf CLO New York, NY 10006 

TO: Ph:o¢11.iX Constructors IN 
115 Broadway 

New YorkNY 10006 

&!quested By.· Torsann Wright 

REQUEST: 

RETURNED ON: 2/3/09 

RFI DATE: 1/23/09 

TITLE: Construction sequence D 15 wall 

PROJECT: WP 20 ~ Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

PCJV is investigating the sequence of work involving the D15 line wall. In the attempt to advance the construction of this wall and the 
associated excavation, we need to better understand the design criteria of t11e wall. 

I) In tllc area between the supercolumns (S-3522 section SA· where the Dl5 wall is founded at the 226'-6" level) can we construct theDI5 wall 
to full height (from 226'·6" level to 265'-8" level) jf connected at t11e north and south end to the supercolumns, without the lateral support of the 
248' level slab? 

Assuming the west tied arch is already positioned on the supercolumns and the supercolumns have lateral bracing in the east-west direction, the 
complete roof will be lowered onto the supercolumn bearings (including all concrete but not the superimposed loads). 

2) At this stage, is tho D 15 wall required for lateral bracing of the supercolumns in the north-south direction? 

3) What lateral forces are expected in the D 15 wall at this stage? 

Please respond by tn4/09 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP - 2.2.09 

l. No, brace wall for wind, hydrostatic and lateral earth pressures as required. Note Phoenix needs to coordinate this work with the work of the 
9X alternate package. 
2. Yes, the D15 wall provides a component of the lateral bracing necessary for the super-column. The slab at 248 & 266 also provides bracing 
in the north/south direc1ion. 
3. The lateral force on the Dl25 wall for the incomplete stage of constnaction described has not been evaluated. Following completion ofthe 
PATH Hall Roof, the removal oft he shoring and without the lateral support contributions in the north/south direction of the slabs at elevation 
266 and 248, it is anticipated the north/south lateral component on the northwest and soutl1west super-column will not exceed 5% of the vertical 
reaction shown on dwg S7ll2. 

Distribution : 
CompAny 
Downto\\n Design Partnership 

Remark.! 

Con tad 
DDP Reviewers 

Daft 

1/26/09 

Required DR!e 

212109 
Responded Date 
2/2109 

Stbedu!e Impact Costlmpact 

Phoenix Consfrudors, JV 
Records & 

lnformCJtion Management 

EJ;:B 2 3 2009 
QJ lfW(JfH 

RECEIVED 

Date: ~ (t;.-7>/ d&f Copy: R. Behnke (1), File {1) 



Downtown Design Partnership 

PROJECT: WP 20- Pre-Constn1ction I 'Pre-Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 

TRANSMITTAL 

DATE: 2/2/09 

REF: Request for Clarification 
DDP-PA-0191-09 

1\VR ARF. Sl<'.NnfNr.• iSJIRMl'TTrm li'Oil• LH'1'10N 1'Ai<'t'N· 

Shop Drawings Approval Anproved as Submitted 

Letter t{ Your Use AMroved as Noted 

Prints As Requested Returned After Loan 

Cha.nge Order Review and Comment ~ 
Plans Submit 

Sampjes lcUl\J'l' ~IY A, Returned 

Specifications rl' Attached Returned for Corrections 

o/' Other: Request for Clarification Separate Cover Via: Mail Due Date: 

SPEC. SUBMITTAL NO. REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

1/26/09 RFC# 20PC-023, Construction sequence CLO 
Dl5 wall 

RECEIVED 
FEB 0 3 2009 

Control#: 
nW7~C7C'-o~ns7.tr~uc~t,~o-n·-----

Records & Information Management 



Port Authority ofNY & NJ 
11 5 Broadway 

TITLE: Construction sequence D 15 wall 

PROJECT: WP 20 ~ Pre~Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

REQUEST FOR CLARIFICATION 
RFC No. 20PC~023 

DATE: 1/26/09 

PACKAGE#: 20PC 

STARTED: 1/26/09 

PCJV is investigating the sequence ofwork involving the D15line wall. In the attempt to advance the 
construction of this wall and the associated excavation, we need to better understand the design criteria of the 
wall. · 

1) In the area between the supercolumns (S-3522 section SA- where the D15 wall is founded at the 226'-6 11 

level) can we construct the D15 wall to full height (from 226'-6 11 level to 265'-8" level) if cotmected at the north 
and soufu end to the supercolumns, without the lateral support of the 248' level slab? 

Assuming the west tied arch is already positioned on the supercolumns and the supercolunms have lateral 
bracing in the east-west direction, the complete roof will be lowered onto the supercolumn bearings (including 
all concrete but not the superimposed loads). 

At this stage, is the D 15 wall required for lateral bracing of the supercolumns in the north-south direction? 

3) What lateral forces are expected in the D 15 wall at this stage? 

ANSWER: 

1) No, brace wall for wind, hydrostatic and lateral earth pressures as required. Note Phoenix needs to coordinate 
this work with the work of the 9X alternate package. 

2) Yes, the Dl5 wall}?rovides a component of the lateral bracing necessary for the superpcolumn. The slab at 
248 & 266 also provioes bracing in the north/south direction. 

3) The lateral force on the D 15 wall for the incomplete stage of construction described has not been evaluated. 
Followin~ completion of the PATH Hall Roof, the removal of the shoring and without the lateral support 
contribut1ons in the north/south direction of the slabs at elevation 266 and 248, it is anticipated the north/south 
lateral component on the northwest and southwest super-column will not exceed 5% of tl1e vertical reaction 
shown on dwg 87112. 

n.~"''f<rPn By: Downtown Design Partnership 

Signod:~;;\; ~) I'Jitdf\- .P 
Peter Maur.z '\.,_.) ---c7{ 

Expedl!lon ~ 

Date: 2· ?_ ' 0 '='J 

P•g•J orJ 



REQUEST FOR CLARIFICATION I 
RFC No. 20PC-023 

11 S Broadway 
14th Floor Phone: 212-616-5800 
New York, NY 10006 

TITLE: Construction sequence D 15 wall 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 1 0006 

SCHEDULE 

DATE: 1/23/09 

JOB: WP 20- Pre-Construction I 
Pre-Award 

STARTED: 

COMPLETED: 

REQUIRED: 1/30/09 

WORK 

IMPACT: 
.---~~----~--~ 

COST 

IMPACT: IMPACT: 

RE~0:ES1': 

PCJV is investigating the sequence of work involving the Dl5line wall. In the attempt to advance the construction of this wall and the associated 
xca,vatlon. we need to better understand the design criteria of the wall. 

1) In the area between the supercolumns (S-3522 section SA - where the D 15 wall is founded at the 226'-6" level) can we construct the D 15 wall 
to full height (from 226'-6" level to 265'·8" level) if connected at the north and south end to the supercolumns, without the lateral support of the 
248' level slab? 

Assuming the west tied arch is already positioned on the supercolumns and the supercolumns have lateral bracing in the east-west direction, the 
complete roof will be lowered onto the supercolumn bearings (including all concrete but not the superimposed loads). 

2) At this stage, is the Dl5 wall required for lateral bracing of the supercolumns in the north-south direction? 

3) What lateral forces are expected in the D 15 wall at this stage? 

Please respond by 1/24/09 

DistribuUOJJ t 

Comp,any 
Downtown Design Partnership 

Remarks 

Co,nllll:k. 

DDP Reviewers 

Requested By: Phoenix Constructors /JV 

ed: __ ~~~----------------
Torsann Wright 

·Dat.e 
1/26/09 

R~quired·J)ate Responded Date Schedule Impact 
2/2/09 

Date: 1/23/09 

RECEIVED 
JAN 2 6 2009 

DOWNTOWN DESIGN PARTNERSHIP 



'• 

( 

No: 3,004 • 020PRECON • RFC-0024 Request For Information 
Date Created: 

To: 
Address: 

From: 

02/03/09 Date Answered: 02/23/09 

Port Authority of New York & New Jersey- Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hail- Structure to 

Package II: 020PRECON 

Ref. Drawings: 

Schedule Impact: Yes 0 No 0 TBD D 

r.. .. ...,~l"\ 
RFI Title: Steel Bidder Clarifications 28Jan2009 DCM 

Response Req'd By: 02110/09 

Cost Impact: Yes [!] NoD TSD D 

1. Metal Decking specification seems generic. Are all manulaclurers acceptable? 

2. Metal decking specification calls for decking to span over at least 3 supports and there are shear studs. 7/8' diameter studs are not recommended to be 
shot through metal deck. The 4-1/2 and 6 inch deep decks don1 have enough room ln the flutes to shoot a stud and these conditions would have to be made 
Into simple span ( 2 supports} 

3. Type 1 deck Is required to be sealed with tape or other means. We assume that the concrete subcontractor would do the sealing 

4. Specification requires welds be touched up on both surfaces of the deck. Spec also says one attachment method is to be utilized. Welding or Screwing. · 
If we choose welding, this will mean that the underside or deck must be touched up and this Is an expensive operation Could we be allowed to puddle weld 
deck down and side lap screw/button punch sida laps and it would eliminate underside touch up? SOl states that touch up is not necessary of welds and 
cuts where concrete Is being poured because the concrete slops corrosion. This would eliminate touch up completely where concrete Is filling the deck 

5. We assume that studs on beams that do not receive deck and plate forms will be shop Installed 

6. There are stud sizes missing in the Mezzanine and upper path hall. Can you provide please? 

Please Respond RFC by 2/5/2009 

Thank ou, 

Proposed Solution: 

Answer: 
Response by DDP- 2.12.09 
1. Yes, provided that they comply with the specifications, contract drawings and the Steel Deck lnsHtute specifications and the general notes on 
Drawing S0002. 
2. Holes shall be provided in the deck flutes over the Intermediate support. The proposed metal deck can be substituted with an approved equal 
that have the same properties as the specified deck with wider flutes. 
3. This refers to protecting the Type 1 steel from concrete placement. This Is a Phoenix Issue between subcontractors. 
4. Puddle welding deck down and side lap screw/button punch side laps Is acceptable. Touch up will not be required where concrete Is being 
placed. Underside surfaces of welded decks slUing on structural steel will not require touch-up. 
5. Studs on beams, as per note 5.6 on Drawing S002, shall be field welded 
6. Please provide more specific lnlonnatlon regarding locations. 

Phoenix ·Thomas O'Rourke 
AulhOf of RFI 

Date: 

Richard Behnke (6th Fl.) 
RFI Answered By 

Date: 

Cc: Company Name 
Phoenix Constructors JV 

Contact Name 
Beata Lizak (14th Fl.) 

Copies 

1 

Notes Fax: 

212·566·2350 
Page 1 ol2 



No: 3,004- 020PRECON .. RFC .. 0024 Request For Information 
Phoenix Constructors JV Biljana Stojic (14th Fl.) 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 212·566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 212·566·2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Gary Wins per (18th R.) trans 212-566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Jelfrey L. Barnett (14th Fl.) trans 212-566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212-566·2350 
Phoenix Constructors JV John Kubilus (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Lermart Slenman (13th Ft.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mir Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212·568·2350 
Phoenix Constructors JV Patrick Ward 1 212·566·2350 
Phoenix ConslnJclors JV Paul Sittler (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Records Management 1 212 ·568· 2350 

(14th Fl) 
Phoenix Constructors JV Sara Kremmidas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·568·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·588·2350 

Fl.) 
Phoenix Constructors JV Tim Guarnieri (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Tim Kirk (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Virginia Kirchner (18th Fl.) 1 212·586·2350 
Phoenix Constructors JV Walter Saukin (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp Ill (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Glowasky (18th Fl.) trans 212-566·2350 
Phoenix Constructors JV Walter Reichert (13th Fl.) 1 212·566·2350 

( 

Page 2ol2 



~ PORTAU'RIORnY OF NY & N.J 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC"024 

New York, NY 10006 RETURNED ON: 2/13/09 STATUS' CLO .I 

TO: Phoenix Constructors /JV 

115 Broadway 

New YorkNY 10006 

.BJfJJJWliiiLil)>J..J Torsann Wright 

REQUEST: 

RFI DATE: 2/3/09 

TITLE: Steel Bidder Clarifications 28Jan2 

PROJECT: WP 20 ~ Pre~Construction I Pre-Award 

JOB#: WP 20 ·Pre-Construction I Pre-Awa 

1. Metal Decking specification seems generic. Are all manufacturers acceptable? 

2. Metal decking specification calls for decking to span over at least 3 suppom ru1d there are shear studs. 7/8" diameter studs are not 
recommended to be shot through metal deck. The 4·112 and 6 inch deep decks don't have enough room in the flutes to shoot a stud and these 
conditions would have to be made into simple span ( 2 supports) 

3. Type I deck is required to be scaled with tape or other means. We assume that the concrete subcontractor would do the sealing 

4. Specification requires welds be touched up on both surfaces of the deck. Spec also says one attachment method is to be utilized. Welding or 
Screwing. If we choose welding, this will mean that the underside of deck must be touched up and this is an expensive operation Could we be 
allowed to puddle weld deck down and side lap screw/button punch side laps and it would eliminate underside touch up? SDI states that touch 
up is not necessary of welds and cuts where concrete is being poured because the concrete stops corrosion. This w'ould eliminate touch up 
completely where concrete is filling the deck 

5. We assume that studs on beams that do not receive deck and plate forms will be shop installed 

6. There are stud sizes missing in the Mezzanine and upper path hall. Can you provide please? 

Please Respond RFC by 2/5/2009 

Thank you, 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 2.12.o9 

Phoenix Consfructors, JV 
Records & 

Information Monagemeni 

EEB 2 3 2009 
(j!) Lf} Q) pf'r1 

RECEIVED 

I. Yes, provided that they comply with the specifications, contract drawings and the Steel Deck Institute specifications nnd the general notes on 
Drawing 80002. 

2. Holes shall be provided in the deck flutes over the intermediate support. The proposed metal deck can be substituted with an approved equal 
that have the same properties as the specified deck with wider flutes. 

3. This refers to protecting the Type 1 steel from concrete placement. This is a Phoenix issue between subcontractors. 

4. Puddle welding deck down and side lap screw/button punch side laps is acceptable. Touch up will not be required where concrete is being 
placed. Underside surfaces of welded decks sitting on structural steel will not require touch·up. 

S. Studs on beams, as per note 5.6 on Drawing S002, shall be field welded 

6. Please provide more specific information regarding locations. 

Copy: R. Behnke (l), File (I) 
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$--:-~ 
~THE POll:" AUTHOHnv OF NV & NJ 

115 Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC~024 

RETURNED ON; 2/13/09 STATUS~ CLO New York, NY 10006 

TO: Plloenix Constructors /JV 

115 Broadway 

New Y orkNY 10006 

Requested By: I Torsann Wright 

Distribution : 
Compnny Contact 

Downtown Df,Sign Partnership DDP Reviewers 

Remarks 

Dnte 

2/10/09 

Signed: ~-----~-----

RFI DATE: 2/3/09 

TITLE: Steel Bidder Clarifications 28Jan2 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Awa 

Required Date Responded Date Srhedule lmp~ct Cost Impact 
2117/09 2112/09 

Date:------ Copy: R. Behnke (1), File (1) 



Downtown Design Partnership 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority ofNY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Belmke 

TRANSMITTAL 

DATE: 2/13/09 

REF: Request for Clarification 
DDP-PA-0281-09 

lwv. A lili'. "'' .-;-. i~llRM IT ·lin !<'()ti• lA rTlhN TA Ul<\\1• 

Shop Drawings Approval Anoroved as Submitted 

Letter !/' Your Use APoroved as Noted 

Prints As Requested Returned After Loan 

Change Order Review and Comment Resubmit 

Plans Submit 

Samples lo;:L"hl'r vi A , Rctumcd 

Specifications ol' Attached Returned for Corrections 

t/ Other: Request for Information Seoara1e Cover Via: Mail Due Date: 

SPEC. SUBMITTAL NO. REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

2 

2110/09 RFC# 20PC-024 j Steel Bidder 
Clarifications 28Jan2 

2/10/09 RFC# 20PC-025 I Steel Bidder 
Clarifications 30Jan2 

CLO 

CLO 

..---~-- --------
RECEIVED 

FEB 1 3 2009 

Control#;.~~~~-
WTC Construction 

Records & Information Management 



Port Authority of NY&. NJ 
l 15 Broadvvay 

REQUEST FOH CLARIFICATION 
RFC No. 20PC~024 

TITLE: Steel Bidder Clarifications 28Jan2 

PROJECT: WP 20 -Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 

DATE: 2/10/09 

PACKAGE#: 20PC 

STARTED: 2/10/09 

1. Metal Decking specifica6on seems generic. Are all manufacturers acceptable? 

2. Metal decking specification calls for decking to span over at least 3 supports and there are shear studs. 7/8" 
diameter studs are not recommended to be shot through metal deck. The 4-112 and 6 inch deep decks don't have 
enough room in the flutes to shoot a stud and these conditions would have to be made into simple span ( 2 
supports). 

· 3. Type 1 deck is required to be sealed with tape or other means. We asswne that the concrete subcontractor 
would do the sealing. · 

4. Specification requires welds be touched up on both surfaces of the deck. Spec also says one attachment 
method is to be utilized. Welding or Screwing. If we choose welding, this will mean that the underside of deck 

be touched up and this is an expensive operation Could we be allowed topuddle weld deck down and side 
screw/button punch side laps and it would eliminate underside touch up? SDl states that touch up is not 

'"""'""'<A.J.'f of welds and cuts where concrete is being poured because the concrete stops corrosion. This would 
eliminate touch up completely where concrete is filling the deck. 

5. We assume that studs on beams that do not receive deck and plate forms will be shop installed. 

6. There are stud sizes missing in the Mezzanine and upper path hall. Can you provide please? 

ANSVV.ER: 

1. Yes, provided that they comply with the specifications, contract drawings and the Steel Deck Institute 
specifications and the general notes on Drawing S0002. 

2. Holes shall be provided in the deck flutes over the intermediate support. The proposed metal deck can be 
substituted with an approved equal that have the same properties as the specified deck with wider flutes. 

3. This refers to protecting the Type 1 steel from concrete placement. This is a Phoenix issue between 
subcontractors. 

4. Puddle welding deck down and side lap screw/button punch side laps is acceptable. Touch up will not be 
required where concrete is being placed. Underside surfaces of welded decks sttting on structural steel will not 
require touch-up. 

5. Studs on bean1s, as per note 5.6 on Drawing S0002, shall be field welded 

6. Please provide more specific infonnation regarding locations. 

By: Downtown Design Partnership 

':{:.. ,·· ~ lr• .. I ·'· ··j ' '\-.111 ,, Signed: / · ·. ··.: 1 / I 1· ··.>·:.;-'.., 
... -· ) 

Peter Mauritz ..-
Dale: __ i _-------

Exptdilioo ~ hs< I ofl 



REOUEST FOR CLARll~1CA110Nj 
RFC No. 20PC~024 

115 Broadway 
14th Floor 
New York, NY 10006 

Phone: 212-616-5800 

TITLE: Steel Bidder Clarifications 28Jan2 DATE: 2/3/09 

PROJECT: WP 20- Pre-Construction I Pre-Award JOB: WP 20- Pre-Construction I 
Pre-Award 

TO: 

WORK 

IMPACT: 

Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

New York, NY 10006 

SCHEDULE 

IMPACT: ~-

REQUEST: 

I. Metal Decking specification seems generic. Aie all manufacturers acceptable? 

STARTED: 
COMPLETED: 

REQUIRED: 2/10/09 

COST 

IMPACT: 

2. Metal decking specification calls for decking to span over at least 3 supports and there are shear studs. 7/8" diameter studs arc not 
recommended to be shot through metal deck. The 4-1/2 and 6 inch deep decks don't have enough room in the flutes to shoot a stud and these 
conditions would have to be made into simple span ( 2 supporls) 

3. Type I deck is required to be sealed with tape or other means. We assume that the concrete subcontractor would do the sealing 

4. Specification requiri!S welds be touched up on both surfaces of tho deck. Spec also says one attachment met,hod is to be utilized, Welding or 
Screwing. If we choose welding, this will mean that the underside of deck must be touched up and this is an expensive operation Could we be 
allowed to puddle weld deck down and side lnp screw/button punch side laps and it would eliminate underside touch up? SDI states that touch 
up is not necessary of welds and cuts where concrete is being poured because the concrete stops corrosion. 'Ibis would eliminate touch up 
completely where concrete is filling the deck 

5. We assume that studs on beams that do not receive deck and plate fonns will be shop installed 

6. There are stud sizes missing in the Mezzanine and upper path hall. Can you provide please? 

Please Respond RI1C by 215/2009 

Thank you, 

PROPOSED SOLUTION: 

Distribution : 
Company Conlact Dale 

2/J0/09 

Required Dole Responded Dale Schedule Jmpnd 

Downtown Design Pannership DDP Reviewers 

Remarks 

Requested By: Phoenix Constructors /JV 

Signed: ----------­
Torsann Wright 

2/17/09 

Dnte: 2/3/09 

Cost Jmpacl 



No: 3,005 • 020PRECON · RFC·0025 Request For Information 
Data Created: 

To: 
Address: 

From: 

02/03/09 Date Answered: 02/23/09 

Port Authority of New York & New Jersey- Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Transit Hall - Structure to 

n.:t)rl('\ 
Package#: 020PRECON RFI Title: Steel Bidder Clarifications 30Jan2009 WW 

Ref. Drawings: Response Req'd By: 0211 0/09 

Schedule Impact: Yes I!] No 0 ·TBD 0 Cost Impact: Yes [!] 

A.) Transit Hall- on design drawing 81903 betweon column lines WR1 & WR3 on grid line 
2 and on design drawing 81904 between column lines WR1 & WR3 on grind line -2the 
plans Indicate a tapered plate girder, please furnish material sizes for these two plate 
girders. 

B.) On design drawing 80002, general note 5.2, please verify material grade requirement of 
A709 Gr 90. The available material grades for A709 have a yield of 50ksi, 70ksl, or 
100ksl. 

0.) Detail D2and Section 8H on design drawing S45141ndlcales a shop applied 318' fillet 
weld for the shear stud to the structural steel; please confirm that these studs can be 
applied in the field using a stud gun. 

D.) Section S2B on design drawing S4514indicates a W plate @ 2'·0 0.0. at elevation 293'· 
8; please provide addillonallnformalion lo determine locations and quantities of W 
plate. 

E.) Please confirm that the Interior surface of the East End Box Girder of the Path Hall does 
not require painting. ~/30/2009 

F.) Please conlirm that the box girder units at the East and West ends of the Transit Hall 
do not require the Interior surfaces to be painted; box girder units are sealed units. 1/30/2009 

G.) On design drawing S4313 at elevation 248'·0', Sections SA & 88, Indicate 'lz' steel plate 
West of grid Una 01, none ot the other section cuts on S1304 & 81306 indicate the 
requirement of theW steel plate. Please verily need for W steel plate at elevation 248'· 
0' West of grid line 01. If plate Is required, please provide limits of plate. 

Proposed Solution: 

Answer: 
Response by DDP- 2.12.09 
See attached responses to questions #s 26thru 32 (corresponding to tellers A·G) in addendum #~4. 

Phoenix· Thomas O'Rourke 
Autllorill RFl 

Date: 

Richard Behnke {6th Fl.) 
RFI Answered By 

Dale: 

No 0 TBD 0 

Page 1 of 2 



No: 3,005 .. 020PRECON • RFC-0025 Request For Information 
Co: Company Name Contact Name Copies Notes Fax: 

Phoenix Constructors JV Beata Lizak (14th Fl.) 212·566·2350 
Phoenix Constructors JV Biljana Stojic (14th Fl.) 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.) 212·566·2350 
Phoenix Constructors JV Brian Peters (13th Fl.) 212·566·2350 
Phoenix Constructors JV Charles White (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.) trans 212·566·2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Greg Shaw (16th Fl.) 1 212-566·2350 
Phoenix Constructors JV Jeffrey L. Barnett (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV John Kubilus (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Lennart Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212·566·2350 
Phoenix Constructors JV Mlr Dema (16th Fl.) 1 212·566·2350 
Phoenix Constructors JV Par Gotlng (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV PatrtckWard 1 212·566·2350 
Phoenix Constructors JV Paul Blttler (13th Ft.) 1 212·566·2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

(14thFi) 
Phoenix Constructors JV Sara Kremmldas (16th Fl.) 212·566·2350 
Phoenix Constructors JV Suzanne Dobbins (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Thomas O'Rourke (13th 1 212·566·2350 

Fl.) 
Phoenix Constructors JV Tim Guamlert (18th Fl.) trans 212·566·2350 
PhOenix Constructors JV Tim Kirk (18th R.) trans 212·566·2350 
Phoenix Constructors JV VIrginia Kirchner (18th Fl.) 1 212·566·2350 
Phoenix Constructors JV Walter Saukln (18Jh Fl.) trans 212·566·2350 
Phoenix Constructors JV William DeCamp 111 (18th trans 212·566·2350 

Fl.) 
Phoenix Constructors JV William Giowasky (18th Fl.} trans 212·566·2.350 
Phoenix Constructors JV Walter Reichert (13th R.) I 212·566·2350 

( 

Page 2 ot 2 
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~EPORTAUTHORnYOFNV&NJ 
REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-025 

115 Broadway 
New York, NY 10006 RETURNED ON: 2113109 STATUS! CLO 

RFL DATE: 2/3/09 TO: ·I;>h_o·enix Constf'l;J.¢tors /JV 

115 Broadway TITLE: Steel Bidder Clarifications 30Jan2 
New York NY 1 0006 

PROJECT: WP 20 - Pre-Construction I Pre-Award 
Torsann Wright 

JOB#: WP 20 -Pre-Construction I Pre-Awa 

REQUEST: 
Steel Bidder Clarifications 30Jan2009 WW 
A.) Transit Hall· on design drawingS 1903 between column lines WRI & WR3 on grid line 
2 and on design drawing Sl 904 between column lines WRJ & WR3 on grind line ·2 the 
plans indicate a tapered plate girder, please furnish material sizes for these two plate 
girde~. 

B,) On design drawing 80002, general note 5.2, please verity material grade requirement of 
A709 Gr 90. The available material grades for A709 have a yield of50ksi, 70ksi, or 
!OOksi. 

C.) _Detail D2 and Section SH on design drawing S4514 indicates a shop applied 3/8" fillet 
weld for the shear stud to the structural steel; please confirm that these studs can be 
applied in the field using a stud gun. 

D.) Section S2B on design drawing S4514 indicates a W' plate@ 2'·0 D.C. at elevation 293'· 
8; please provide additional information to determine locations and quantities of~~~ 
plate. 

E.) Please confirm that the interior surface of the East End Box Girder of the Path Hall does 
not require painting. 1/30/2009 

F.) Please confmn that the box girder units at the East and West ends of the Transit Hall 
do not require the interior surfaces to be painted; box girder units are sealed units. 1/30/2009 

G.) On design drawing S4313 at elevation 248'-0", Sections SA & SB, indicate V." steel plate 
West of grid Line Dl, none of the other section cuts on St304 & Sl306 indicate the 
requirement of theY," steel plate. Please verity need for W' steel plate at elevation 248'· 
0" West of grid line D I. If plate is required, please provide limits of plate. 

Please respond by 2/5/2009 

Thank you, 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP- 2.12.09 

See attacbed responses to questions #s 26 thru 32 (corresponding to letters A·G) in addendum #14. 

Phoenix Constructors, JV 
· Records & 

Information Management 

FEB 2 3 2009 

R~CwElVED 

Copy: R. Behnke (1), File (/) 
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;;;r THE PORT AUTHORITY OF NY & NJ 

REQUEST FOR CLARIFICATION 
RESPONSE TO: I No. 20PC-025 

115 Broadway 
New York, NY 10006 

TO: Phoenix Constructors /JV 

115 Broadway 
New YorkNY 10006 

JkfJ111WJ1JilJ~J Torsann Wright 

Distribution : 
Compnny Contact 

Downtown Design Partnership DDP Reviewers 

Remarks 

DHte 

2/10/09 

RETURNED ON: 2/13/09 STATUsl .. CLO 

lU'I DATE: 2/3/09 

TITLE: Steel Bidder Clarifications 30Jan2 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20- Pre-Construction I Pre-Aw::1 

.Required I)~ I• Respoucled Date Schedule fwpact Cosllmpntt 

2/17/09 2112109 

Copy: R. Behnke (1). File {I) 



Downtown Design Partnership TRANSMITTAL 

(.,__ _____ ~-----~--
PROJECT: WP 20 -Pre-Construction I Pre-Award 

TO: 

ATTN: 

Port Authority of NY & NJ 
115 Broadway 
New York> N.Y. 10006 

Richard Behnke 

DATE: 2/13/09 

REF: Request for Clarification 
DDP-PA-0281-09 

M!F. A "RF. ~·T<~l'mlNr., I~TlRMITT'RD FON.• lAC" '11 1'11'A'KRN~ 
Shoo Drawinl!s Approval Armroved as Submitted 
Letter . 'I' Your Use Approv~d as Noted 

Prints As Requested Returned After Loan 
Change Order Review and Comment Resubmit 

Plans Submit 
Srum.lles i;:li'l\1'1" Vl A • Returned 

Specifications t/ Attached Returned for Corrections 

<I' Other: Request for Information SeiJ.aratn Cover Via: Mail Due Date: 

SPEC. SUBMITTAL NO. REV. ITEM NO. COPIES DATE DESCRIPTION STATUS 

2 

2/10/09 RFC# 20PC-024 f Steel Bidder 
Clarifications 28Jan2 

2/10/09 RFC# 20FC-025 f Steel Bidder 
Clarifications 30Jan2 

CLO 

CLO 

RECEiVED 
FEB 13 2009 

Control#; 
.,..,.wr=c"""c,.:..on-s..,...tr-uc..,ti-on---

Records & Information Management 
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~b9~.0.1~ RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 014 

Cladding" shown on drawings 87723 & 87729 S-1, S-2 & S-3 is part of this 
scope of work. 

26. Question: Transit Hall- on design drawing S 1903 between column lines WR I 
&WR3 on grid line 2 and on design drawingS 1904 between column lines WR 1 & 
WR3 on grid line -2 the plans indicate a tapered plate girder, please furnish 
material sizes for those two plate girders. 

Answer: SEE SECTION S/L ON DWG 84513. 

27. Question: On design drawing S0002, general note 5.2, please verify mat~rial grade 
requirement of A709 Gr 90. The available material grades for A 709 have a yield of 
50ksi, 70ksi or lOOksi. 

Answer: A 709 Grade 100 or Grade lOOW will be required where notes on the 
drawings indicate minimum 90 KSI requirements. Note 5.2 on Drawing 80002 
will be corrected to match the 90 KSI requirement called for on the drawings. 

28. Question : Detail 02 and Section SH on design drawing S4514 indicates a shop 
applied 3/8" fillet weld for the shear stud to the structural steel; please confirm that 
these studs can be applied in the field using stud gun. 

Answer: YES. 

29. Question: Section S2B on design drawing 84514 i.ndicates a W' plate 2' -0" O.C. at 
elevation 293 '-8; please provide additional information to determine location and 
quantities of W' plate. 

Answer: These plates are not required. 

30. Question: Please confirm that the interior surface of the East End Box Girder of 
the Path Hall does not require painting. 

Answer: The interior of the east box girder (Drawings 87701 to S7718) 
requires intumescent coating. The interior surfaces of the box girder at the 
north west corner (Drawings 87723 & 87724) are required to receive 
intumescent coating. 

WOTC·09300-WP20A·00001 Page 9 of 43 
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31. 

32. 

33. 

34. 

RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 014 

Question: Please confirm that the box girder units at the East and West ends of the 
transit Hall do not require the interior surfaces to be painted; Box Girder units are 
sealed units. 

Answer: Refer to notes 5.24 through 5.27 for painting requirements. Primer 
will be required. 

Question: On design drawing S4313 at elevation 248' -0", Sections SA & SB, 
indicate W' steel plate west of girder line D 1, none of the other section cuts on 
S 1304 & S J 306 indicate the requirement of the 1h" steel plate. Please verify need 
for W' steel plate at elevation 248"-0" West of grid line DI. If plate is required, 
please provide limits of plate. 

Answer: 112'' STEEL PLATE IS INCORREC..'TLY SHOWN AT EL @248 
AND WILL BE DELETED. FOR%" PLATE LIMITS SEE NOTE 11 ON 
DWGS S 1303 & 81306. 

Question: fs there a specific form or format that is required for the Bid Bond? 

Answer: Yes. Refer to Exhibit No. 10, Payment and Performance Bonds 
(Issued as part of Addendum# 012). 
Question: In the Instructions to Offerors, paragraph 5.1 seems to ask again for the 
same "Survey and Resource Questionnaire" provided in the Step l prequalification. 
If no infonnation has changed, do you want these re-submitted or can we provide a 
letter stating there have been no changes instead of re-copying this voluminous 
material? 

Answer: Offerors arc to complete and submit the Vendor Integrity Checks I 
Contractor Background Qualification Questionnaire Package no later than 
2/13/09. This information must be completed for both the Prime Offerors and 
their second-tier subcontractors and vendors. Therefore, Offerors are asked 
to submit this information for any team members that are confirmed at this 
time. This information is required for vetting by the Inspector General. An 
Offeror's proposal will he considered ''non-responsive" without submission of 
these documents by 2/13/09. These documents must be submitted even if 
similar documents were supplied during Step 1 of the RFP process. Form 5.3 
MUST be submitted prior to proposal. 

WOTC·09300-WP20A·00001 Page 10 of 43 
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-------------------------------------------------------------------------Port Authority of NY & NJ 
-SB,oadway 

TITLE: Steel Bidder Clarifications 30Jan2 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Peter Mauritz 
Downtown Design Partnership 

REQUEST: 
Steel bidder Clarifications 30Jan2009 WW 

REQUEST FOR CLARIFICATION 
RFC No. 20PC-025 

DATE: 2/10/09 

PACKAGE#: 20PC 

STARTED: 2/10/09 

A.) Transit Hall- on design drawing Sl903 between column lines WRl &WR3 on grid line 2 and on design 
drawing 81904 between column lines WRl & WR3 on grid line ~2the plans indicate a tapered plate girder, 
please furnish material sizes for those two plate girders. 

B.) On design drawing 80002, general note 5.2, please verify material grade requirement of A 709 Gr 90. The 
available material grades for A 709 have a yield of 5 Oksi, 70ksi or 1 OO](Si. 

C.) Detail D2 and Section SH on design drawing 84514 indicates a shop applied 3/8" fillet weld for the shear 
stud to the structural steel; please confirm that these studs can be applied in the field using stud gun. 

Section 82B on design drawing 84514 indicates a W' plate 2'-0" O.C. at elevation 293'-8; please provide 
tional information to detennine location and quantities of W' plate. 

E.) Please confirm that the interior surface of the East End Box Girder of the Path Hall does not require 
painting. 1/30/2009 

F.) Please confirm that the boxgirder units at the East and West ends of the transit Hall do not require the 
interior surfaces to be painted; Box Girder units are sealed units. 1/30/2009 

G.) On design drawing 84313 at elevation 248'-0'', Sections SA & SB, indicate W' steel plate west of girder line 
Df, none of the other section cuts on S1304 & 81306 indicate the requirement of theW' steel plate. Please 
verify need for Yz" steel plate at elevation 248"-0" West of grid lineD l. If plate is required, please provide 
limits of plate. · 

ANSWER: 

A.) See Section S!L on Drawing S4513, Addendum 2. 

B.) A 709 Grade 100 or Grade 1 OOW will be required where notes on the drawings indicate minimum 90 KSI 
requirements. Note 5.2 on Drawing S0002 will be clarified to match the 90 KSI requirement called for on the 
drawings. 

C.) Stud welding will be an acceptable substitution. 

D.) These plates are not required. Drawing will be updated. 



REOUESTFOR CLARJ:m-::4-J'ION j 
RFCNo. 2-0PC-025 

1 1.5 Broadway 
14th Floor 
New York. NY I 0006 

Phone: 212-616-5800 

TITLE: Steel Bidder Clarifications 30Jan2 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
115 Broadway 

WORK 

IMPACT: 

New York, NY 10006 

REQUEST: 

Steel Bidder Clarifications 30Jan2009 WW 

SCHEDULEr--------------­
IMPACT: 

A.) Transit Hall· on design drawing 81903 between column lines WRI & WR3 on grid line 
2 and on design drawing S 1904 between column lines WRI & WR3 on grind line -2 the 
plans indicate a tapered plate girder, please furnish material sizes for these two plate 
girders. 

B.) On design drawing 80002, general note 5.2, please verify material grade requirement of 
A 709 Gr 90. The available material grades for A 709 have a yield of 50ksl, 70ksi, or 
IOOksi. 

C.) Detail 02 and Section SH on design drawing 84514 indicates a shop applied 3/8'' fillet 
weld for the shear ~tud to the structural steel; please confirm that these studs can be 
applied in the field using a stud gun. 

D.) Section S2B on design drawing S4514 indicates a W' plate@ 2'-0 O.C. at ch)vation 293'-
8; please provide additional infonnation to determine locations and quantities of Y:.'' 
plate. 

E.) Please confirm that the interior surface of the East End Box Girder of the Path Hall does 
not require painting, 1/30/2009 

F.) Please confirm that the box girder units at the East and West ends of the Transit Hall 
do not require the interior surfaces to be painted; box girder units are sealed units. 1/30/2009 

G.) On design drawing S4313 at elevation 248'-0''. Sections SA & SB, indicate W' steel plate 
West of grid Line Dl, none of the other section cuts on S 1304 & Sl306 Indicate the 
require'menl ofthe Y," steel plate. Please verify need for!!," steel plate at elevation 248'. 
0" West of grid line Dl.lfplate is required, please provide limits of plate. 

Please respond by 2/5/2009 

Thnnk you, 

PROPOSED SOLUTION: 

DATE: 2/3/09 

JOB: WP 20- Pre-Construction I 
Pre-Award 

STARTED: 

COMPLETED: 

REQUIRED: 2/10/09 

COST 

IMPACT: 
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No: 3,012 • 020PRECON • RFC-0026 Request For Information 

Date Created: 

To: 
Address: 

From: 

02/05/09 Date Answered: 02123/09 

Port Authority of New York & New Jersey· Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir 
New York, NY 10006 
Diego Andrade (14th Fl.) 

Project Title: WTC Transit Hub Package Name: Station Construction and Transit Hall ·Structure to 
~r'"?rln 

Package#: 020PRECON RFI Title: Question from Offeror • Intumescent Coating 

Ref. Drawings: Response Req'd By: IJWMegnents 

Schedule Impact: Yes 0 No 0 TBD 0 Cost Impact: Yes [!] No 0 TBD D 
Request: 
Please advise regarding the following quesllon from an Offeror for the WP20 Steel & Intumescent Coaling RFP; 

The requirement for the project fire protection (07816} states II must meet 2 hr protection per ASTM E119, ANSI/UL 263, NFPA 251. It also must be conform 
to the requirements of acceptance as Identified by the New York City Department of Buildings Office of Technical Clarification and Research (OTCR) 
Department Product Recognition Matrix. Can you please confirm what steel size (WID or NP) requirements, tested shape (ST,SP or custom)and orientation 
~verHcal and/or horizontal)! will be acceptable for this project. Also please conflnn the products must meet the MEA (OTCR) Class II crlterta. 

Proposed Solution: 

Answer: 
Response by DDP - 2.11 .09 
See attached response to question lt351n addendum 1115 

Phoenix- Sara Kremmldas Richard Behnke {6th Fl.} 
Author ol RFI 1\FI Answered By 

Date: Date: 

Cc: Company Name Contact Name Copies Notes Fax: 
Phoenix Constructors JV Beata Uzak (14th Fl.} 1 212-566·2350 
Phoenix Constructors JV Blljana Stojlc (14th Fl.) 1 212·566·2350 
Phoenix Constructors JV Brian Reilly (13th Fl.} 1 212·566·2350 
Phoenix Constructors JV l3rtan Peters (13th Fl.} 1 212·566·2350 
Phoenix Constructors JV Charles While (18th Fl.} trans 212·566-2350 
Phoenix Constructors JV Cheryl Hatcher (13th Fl.} trans 212·566-2350 
Phoenix Constructors JV Darrell Waters (18th Fl.) trans 212·566·2350 
Phoenix Constructors JV Gary Winsper (18th Fl.) trans 212·566-2350 
Phoenix Constructors JV Greg Shaw (16th Fl.} 1 212·566·2350 
Phoenix Constructors JV Jeffrey L. Barnett (14th Fl.) trans 212·566-2350 
Phoenix Constructors JV Jack Gallagher (16th Fl.} 1 212·566·2350 
Phoenix Constructors JV Javed Qureshi (18th Fl.} 1 212·566·2350 
Phoenix Constructors JV John Kubilus (18th Fl.} trans 212·566·2350 
Phoenix Constructors JV Lennarl Stenman (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Michael Quinn (14th Fl.) trans 212-566·2350 
Phoenix Constructors JV Mir Dema (16th Fl.} 1 212·566·2350 
Phoenix Constructors JV Par Goling (13th Fl.) 1 212·566-2350 
Phoenix Constructors JV Patrick Ward 1 212·566·2350 
Phoenix Constructors JV Paul Siltier (13th Fl.) 1 212·566·2350 
Phoenix Constructors JV Records Management 1 212·566·2350 

Page 1 of 2 
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No: 3,012 • 020PRECON • RFC-0026 

Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Consiructors JV 

Phoenix Constructors JV 
Phoonlx Constructors JV 

(14th Fi) 
Sara Kremmldas (16th Fl.) 
Suzanne Dobbins (18th Fl.) 
Thomas O'Rourke (13th 
Fl.) 
Tim Guarnieri (18th Fl.) 
Tim Kirk (18th Fl.) 
Tom Tyler (18th Fl.) 
Virginia Kirchner (18th Fl.) 
Walter Saukln (18th Fl.) 
William DeCamp ttl (18th 
Fl.) 
William Glowasky (18th Fl.) 
Walter Reichert (13th Fl.) 

Request For Information 

trans 
1 

trans 
trans 

1 

trans 
trans 

trans 
1 

212-566-2350 
212-566·2350 
212-566·2350 

212·566·2350 
212-566-2350 
212-566·2350 
212-566-2350 
212-566-2350 
21 2·566·2350 

212·566-2350 
212-566-2350 
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({.ia. ~· TilE PORT AUIUORrTY OF NV & N.J 

... 115Broadway 

REQUEST FOR CLARIFICATION 
RESPONSE To: I No. 20PC~026 

New York, NY 10006 

TO: Phoenix Constructors /JV 

115 Broadway 
New YorkNY 10006 

Requested By: Torsann Wright 

REQUEST: 
Question from Offeror· Intumescent Coating Requirements 

RETURNED ON: 2/1'1J09 STATVSJ CLO 

RFI DATE.: 2/5/09 

TITLE: Question from Offeror- Intumescent 

PROJECT: WP 20- Pre-Construction I Pre-Award 

JOB#: WP 20 -Pre-Construction I Pre-Awa 

Please advise regarding the following question from an Offeror for the WP20 Steel & Intumescent Coating RFP: 

The requirement for tho project fire protection (0?816) states it must meet 2 hr protection per ASTM E119, ANSI/UL 263, NFPA 251. It also 
must be conform to the requirements of acceptance as identified by the New York City Department of Buildings Office of1'echnica1 
Clarification and Research (OTCR) Department Product Recognition Matrix. Can you please confirm whnt steel sizo (WID or AJP) 
requirements, tested shape (ST,SP or custom)rmd orientation (ver1ical and/or horizontal) I will be acceptable for this project. Also please confirm 
the products must meet the MEA (OTCR) Class II criteria. · 

PROPOSED SOLUTION: 

ANSWER: 

Response by DDP-2.11.09 

See attached response to question #35 in addendum #15 

Distribution : 

Company Con tad 

Downtown Design Partnership DDP Reviewers 

RemArks 

Date 
2/10/09 

Requited Dole Responded Date Schedule Impact Cost Impact 
2/1?/09 2/11/09 

Phoenix Constructors, JV 
Records & 

Information Management 

MB 2 3 2009 

RECtiVED 

Date: ~do~~ Copy: R Behnke (1), Fila (1) 
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RFP/CONTRACT NO.: WOTC·GC1·2·KN0186-020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM# 015 

welding is used, and the spec followed, this means we will have to touch up both the top 
and bottom side of the deck e~t the weld points. Will we be allowed to weld the deck to the 
steel and screw (or button punch) the side laps to eliminate the need to touch up the deck 
underside? Along with this question comes another: The SDI allows us not to touch up the 
welds and cuts when concrete Is being poured shortly after the deck is welded, as the 
concreting operation stops the corrosion. Can we eliminate the need to touch up deck that 
gets concrete fill? 

Answer: Refer to Addendum # 014, answer to question # 4. 

Question: Please provide the loading schedules for the hollow core plank at the Car 
Parking Level. Our precast subcontractors are questioning the structural integrity of hollow 
core planks spanning the width shown. 

Answer: The loading schedule for the hollow core plank at the Car Parking Level is 
shown on S0522. , 

This is a plenum with a design live road of 50 psf. 40 foot span planks are viable and· 
commercially available. Provide further explanation of the actual concern for us to 
be able to give a more specific response. 

------------------------------------------~ 
Question: Refer to the note on sheet S 1206 that denotes the 8" plank above the east west 
plenum as hollow core plank. The architectural and structural sections show this plank as 
insulated precast panel. Please clarify whether hollow core or insulated precast should be 
assumed. 

Answer: Use B" hollow core plank above the east west plenum as Indicated on 
S1206. 

33 Question: Article 6 (Time; 7 of 29) of subcontract-" ... subcontractor shall be liable for all 
direct and consequential damages arising out of ... ". Consequential damages must be 
removed from the contract in order for our bonding companies to provide a bond or we will 
have to exclude all costs related to consequential damages from our proposal. 

Answer: Refer to response to question #1 of this addendum. In accordance with 
Article 49 of the Prime GC Contract, the Subcontractor shall not be liable for 
consequential damages or lo$s of profit and except in the case of the 
Subcontractor's gross negligence, third party claims for economic loss. 

~--~------------------------------------------------------------~ 
34 Question: The rate of the individual liquidated damages and the total aggregate cap must 

be provided in order for our bonding companies to provide a bond. 

Answer: Refer to Addendum #01 4, answer to question #49. Liquidated Damages In 
Attachment 'C' are not defined and therefore do not apply. 

Question: The requirement for the pr<?]ect. fire protection (07816) states it must meet 2 hr 

Page 11 ol23 
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RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 
STATION CONSTRUCTION AND 

TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT 

STRUCTURAL STEEL, INTUMESCENT 
FIRE RESISTANT COATING, METAL DECK 

& PRECAST CONCRETE WORK 
ADDENDUM # 015 

protection per ASTM E119, ANSI/UL 263, NFPA 251, 

It also must be conform to the requirements of acceptance as identified by the New York 
City Department of Buildings Office of Technical Clarification and Research (OTCR) 
Department Product Recognition Matrix. Can you please confirm what steel size (W/D or 
AlP) requirements, tested shape (ST, SP or custom) and orientation (vertical and/or 
horizontal)! will be acceptable for this project. Also please confirm the products must meet 
the MEA (OTCR) Class II criteria. 

Answer: Fire Resistance Ratings shall be as indicated by reference to design 
designation In UL "Fire Resistance Directory" for fire-rated assemblies In which 
Intumescent sprayed-on fireproofing serves as direct-applied protection, tested per 
ANSI/UL 263 (ASTM E119 and NFPA 251 ). For all members, assemblies, or structures 
for which a UL or equal design designation does not currently exist the Contractor 
shall develop and perform all testing required to establish such designation. As an 
alternate to testing, when structural elements used in the work are similar in shape 
but different in size than those listed in a UL Design, or design of other testing and 
Inspecting agency acceptable to the Authority and NYC DOB, the Contractor may 
submit for approval by the Engineer an engineered analysis to determine the 
thickness of coa1ing required to provide the specified fire rating. The analysis shall 
be based on WID (weight per linear feel/perimeter of exposed face) or AlP (area of 
steel/perimeter of exposed face) formulas for each element. Approval of such 
submittal is contingent upon acceptance of the engineered analysis by the Authority 
and NYC 008. . 

The Building Is Class I therefore MEA "Class II buildings" criteria does not apply. 

36 Question: In Exhibit 198, World trade center site Rules and Regulations, on page 12 it lists 
the "holidays". This is 4 more holidays than local 40 has by agreement; will the site be open 
for work or will it be closed causing 4 additional days to be paid to the entire workforce? 

37 

38 

Answer: The WTC site will be open for work on the listed days that local 40 does not 
have as holidays. Phoenix will provide General Conditions support on these days. 

Question: Reference Addendum 13 Question no 3; please confirm that PCJV will be 
responsible for all costs associated with the "4. Work Package 1 K - Elevators and 
Escalators; Staffing and Proposal Requirements" found on pages 9 of 14 through 14 of 14 
of Attachment F dated 12/19/09 

Answer: Confirmed. 

Question: Bid Bond I Guarantee: The instruction to Offerors does not clarify what proposal 
(technical or commercial) needs to contain the required 2 W/o bid bond/guarantee. Please 
clarify. 

Answer: Bid Bond to be submitted with the Commercial Proposal on February 27, 
2009 12:00 PM EST. 

Page 12 of 23 



Down town Design Partnership TRANSMITTAL 

(·[.__._~ --------------
PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: 

ATTN: 
WRARF. 

Port Authority of NY & NJ 
115 Broadway 
New York, N.Y. 10006 

Richard Behnke 
'• ~ITHMl'T'Tii'.ll ROR• 

Shop Drawings Approval 
Letter tf YourUse 

Prints As Requested 
Change Order Review and Comment 

Plans 
Samnles lt;:l<'JIJ'T' \11 A o' 

Specifications ./Attached 

rl' Other: Rell uest for lnfonnation Senarate Cover Via: Mail 

DATE: 2/11/09 

REF: Request for Clarification 
DDP-PA-0270-09 

IArTlON TA llltN• 

Approved as Submitted 
Anproved as Noted 

Returned After Loan 
Resubmit 

Submit 
Returned 

Returned for Corrections 

Due Date: 

SPEC. SUBMITTAL NOi. REV. ITEM NO. GO.PIES DATE DESCRIPTiON STATUS 

2/10/09 RFC# 20PC-026/ Question from Offeror· CLO 
Intumescent 

CC: J. Alleyne!PANYNJ, R. Edwards, S. Mcintyre, M. Garz, J. Charalambous, 
A. Basta, A. Kasakyan, R. Diamond, S. Lomax, File 

r-R-ECEIVED 
l FEB 12 2009 

Control#:~~-..,.--:=:---­wrc Construction 
Records & Information Management 



Port Authority of NY & NJ REQUEST FOR CLARIFICATION 
RFC No. 20PC-026 115 Broadway 

-~--------------------TITLE: Question from Offeror~ Intumescent 

PROJECT: WP 20 ·Pre-Construction I Pre-Award 

TO: 

REQUE:ST: 

Attn: A vedis Kasakyan 
Downtown Design Partnership 

DATE: 2/10/09 

PACKAGE#: 20PC 

STARTED: 2/10/09 

Question from Offeror ~ Intumescent Coating Requirements 
Please advise regarding the following question from an Offeror for the WP20 Steel & Intumescent Coating RFP: 

The re_q_uirement for the project fire protection {07816) states it must meet 2 hr protection per ASTM Ell9, 
ANSI!UL 263, NFPA 251. It also must be conform to the requirements of acceptance as identified by the New 
York City Department of Buildings Office of Technical Clanfication and Research (OTCR) Department Product 
Recognition Matrix. Can you please confirm what steel size (JIID or AlP) requirements, tested shape (ST,SP or 
custom)and orientation (vertical and/or horizontal)! will be acceptable for this project. Also please confirm the 
products must meet the MEA (OTCR) Class II criteria. 

ANSWER: ca or~ values (ratios) shall be as listed in published design numbers of UL (or other testing and inspecting 
agency acceptable to the authorities havingjurisdiction) for similar shapes for type of material specified m each 
design. Column ratings are acceptable as unrestrained beam ratings. If calculated WID or AlP values of custom 
shapes are within the range ofUL Design(s) than they are acceptable for this project. If these calculated ratio~ 
are not within the published UL Design range than Fue Test in accordance With ASTM Ell9/UL263 will be 
required. 

Building is Class I therefore MEA "Class ll buildings" criteria does not apply. Please note that valid MEA 
approvals prior to July 1st, 2008 are acceptable as long as approval comply with applicable code; otherwise 
MEA not acceptable. If MEA is used, product shall be labeled according to MEA procedures. Products tested 
according to Code prescribed standard (ASTM E119 and ASTM E84) are acceptable. 

cacred By: Downtown Design Partnership 

Signed:-~ 
____.---Kvedis Kasakyan 

Expedition ,g 

Date: 

P•s• 1, n 



r' ~phc:>~fl~~ 
(. c .,. n • « .- u c: « q r • .I V 

115 Broadway 
14th Floor Phone: 212-616·5800 
New York, NY 10006 

TITLE: Question from Offeror - Intumescent 

PROJECT: WP 20- Pre-Construction I Pre-Award 

TO: Attn: Richard Behnke 
Port Authority of NY & NJ 
11.5 Broadway 

New York, NY 10006 

REQUEST FOR CLARIFICATION I 
RFC No. 20PC-026 

DATE: 2/5/09 

JOB: WP 20 ~ Pre=Construction I 
Pre-Awiud · 

STARTED: 

COMPLETED: 

REQUIRED: 2/12/09 

WORK 

IMPACf: 
SCHEDULE.r--------------­
IMPACT: 

COST 
IMPACT: 

OU<esUtm from Offeror· Intumescent Coating Requirements 
advise regarding the following question from an Offeror for the WP20 Steel & Intumescent Coating RFP: 

requirement for the project fire protection (07816) states it must meet 2 hr protection per ASTM Ell9, ANSIIUL 263, NFPA 251. It also 
must be conform to the requirements of acceptance as identified by the New York City Department of Buildings Office of Technical Clarification 
and Research (OTCR) Department Product Recognition Matrix. Can you please confum what steel size (WID or NP) requirements, tested sbapa 
(ST,SP or custom)and orientation (vertical and/or horizontal) I will be acceptable for this project. Also please confirm the products must meet the 
MEA (OTCR) Class II criteria. 

PROPOSED SOLtJ'TIO~: 

Distribution ~ >·:,_ 

Co91pany 
Do~nt~wn Design Partnership 

Cilntaet'' . 
DDP Reviewers 

Requested By: Phoenix Constructors /JV 

Signed:---------­
Torsann Wright 

I' 

D.~t,e 
2/10/09 

Date: 215109 

RECEIVED 
FEB 10 2009 

DOWNTOWN DESIGN PARTNERSHIP 



r· 

No: 2,820 • 020PRECON • 0001 Request For Information 
Date Created: 

To: 
Address: 

From: 

11/11/08 Date Answered: 12/15/08 

Port Authority of New York & New Jersey- Priority Capital Projects· Richard Behnke (6th Fl.) 
115 Broadway 
6th Fir . 
New York, NY 10006 

Project Title: 
Diego Andrade (14th Fl.) 
WTC Transit Hub Package Name: Station Construction and Trans~ Hall· Structure to 

~ ... ~rt" 
Package#: 020PRECON RFI Title: Sustainable Design Reqs. For WP20 Steel 

Ref. Drawings: Response Req'd By: 11/19/08 

Schedule Impact: Yes 0 No 0 TBD D Cost Impact: Yes [KJ NoD TBD D 
Request: 
Please adVIse If the following provisions of the Sustainable Design Requirements will be waived or relaxed lor the steel that Is procured for WP20: 

1) Spec. Section 01352, Para 2.03, A. & B: Performance goals ol using at minimum 20 percent ol materials (by cost) that have been manufactured within 
500 miles of the jobs lie and at minimum 1 0 percent of matertals (by cost) that have been both manufaCtured and extracted within 500 miles of the jobsite. 
(PCJV Comment) Waiving this provision will allow greater participation by foreign steel fabricators In this work package. 
2) Spec. Section 05120, Para 1.05, 8.1: Struclural steel shall contain a minimum of 40 percent (by weight) recycled content calculated by adding the 
percentage of the post·consumer recycled content to one-half of the percentage of the post·lndustrlal recycled content. 
(PCJV Comment) As was discovered underWork Package 8 (reference Submittal Item 1108·0135Nl05·1 ), the types of steet(lhin rolled plates and/or hollow 
sections) that are expected to be used to fabricate the Calatrava sections (arches)are typically manufactured from 'ore based steel' that contains less than 
the required 40 percent recycled content dellned by this specification section. Moreover, Information about the post-industrial and post-consumer recycled 
content may not be available from foreign steel fabricators/producers. Relaxing or waiving this provision for steel that is manufactured aoroad will allow 
greater participation by foreign steel fabricators In this work package. 

Please advise if these provisions can be waived or relaxed for the WP20 steel and, If so, to what eXlent. 

Proposed Solution: 

Answer: 
1) Speclllcation Section 01352, Article 2.03A and 2.038 states, a performance goal of the overall project and nota specific requirement II Is not 
the Intent of the specitlcations to preclude foreign steel. Note 12.2 on drawlrig S·00021s deleted 
2) There are two Issues within the query that, for clarity, will be addressed separately: 
a) Minimum 40% (by weight} recycled content: The minimum 40% recycled content is now relaxed fo become a goal. Specification Section 
05120 will be modnled accordingly. However, the Contractor should demonstrate effort fo achieve this goal. 
b) Breakdown of post-Industrial and post·consumer recycled content: It Is not the Intent of the specifications to preclude foreign steel. if the 
breakdown of post·lndustrial and post-consumer recycled content is not available from foreign steel fabricators/producers, a total recycled 
content value must be submitted together with a written explanation of the reasons/s why the breakdown was not obtainable. 

Phoenix· sara Kremmldas Richard Behnke (6th Fl.) 
Authorol RFI "'RF"'"IAn=sw::-:-ere""d""'By,--;....___..:.. _______ _ 

Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Beata Lizak (14th Fl.) 
Brian Peters (13th Fl.) 
Darrell Waters (1 Bth Fl.) 
Gary Winsper (18th Fl.) 
Javed Qureshi (18th Fl.) 
John Kubilus (18th Ft.) 
John Salpas (14th Fl.) 
Lennart Stenman (18th Fl.) 
Mike Mcloughlin (16th Fl.) 

Date: 

Copies 
1 
1 

trans 
trans 

1 
trans 
trans 
trans 
trans 

Notes Fax: 
212-566·2350 
212·566·2350 
212·566-2350 
212·566-2350 
212·566·2350 
212·566·2350 
212-566·2350 
212-566-2350 
212·566·2350 

Page 1 of 2 



No: 2,820 • 020PRECON • 0001 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 

Phoenix Constructors JV 
Phoenix Constructors JV 

Philip Barry (18th Fl.) 
Records Management 
(14th Fl) 
Sara Kremmldas (16th Fl.) 
Sharon Quinn (18th Fl) 
Tim Guarnieri (18th Fl.) 
Tom Tyler (18th Fl.) 
Virginia Kirchner (18th Fl.) 
William DeCamp 111 (18th 
Fl.) 
Walter Reichert (14th Fl.) 
Work Package #20 File 

Request For Information 
trans 

1 

trans 
trans 

1 
1 

trans 

trans 
1 

212·566-2350 
212·566-2350 

212·566-2350 
212·566·2350 
212·566·2350 
212·566·2350 
212-566-2350 
212·566·2350 

212·566·2350 
212·566·2350 

Page 2of 2 



(. ~ -RTAIITHURnY OF NY & N.J 

115 Broadway 

REQUEST FOR INFORMATION 
RESPONSE TO: I No. 20PC-001 

RETURNED ON: ll/25/08 STATusl. C_LO J New York, NY 10006 

TO: Ph.oenlx ·cc;n~~i:'1JCtors /JV 

115 Broadway 
New YorkNY 10006 

Requested Bv; Torsann Wright 

REQUEST: 
Sustainable Design Reqs. For Wl'20 Steel. 

RFI DATE: 11/11/08 

TITLE: Sustainable Design Reqs. For WP20 S 

PROJECT: WP 20 ~ PRECONSTRUCTION 

JOH #: WP 20 - Preconstruction 

Please advise if the following provisions of the Sustainable Design Requirements will be waived or relaxed for the steel that is procured for 
WP20: 

l)OSpec. Section 01352, Para 2.03, A. & B: Performance goals of using at minimum 20 percent of materials (by tost) that have been 
manufactured within 500 miles of the jobsito and at minimum 10 percont of materials (by cost) that have been both manufactured and extracted 
within 500 miles ofthejobsite. 
(PCJV Comment) Waiving this provision will allow greater participation by foreign steel fabricators in this work package. 
2)0 Spec. Section 05120, Para 1.05, 8.1: Structural steel shall contain a minimum of 40 percent (by weight) recycled content calculated by addin1 
the percentage of the post-consumer recycled content to one·halfofthe percentage of the post-industrial recycled content. 
(PCJV Comment) As was discovered under Work Pacl<age 8 (reference SubmiHal Item #08-0 1352-005-1 ), the types of steel( thin rolled plates 
and/or hollow sections) that are expected to be used to fabricate the Calatrava sections (arches)are typically manufactured from "ore based steel" 
that contains less than the required 40 percent recycled content defined by this specification section. Moreover, infonnation about the 
post-industrial and po6t-consumer recycled content may not be available from 'foreign steel fabricators/producers. Relaxing or waiving this 
provision for steel that is manufactured abroad will allow greater purticipution by foreign steel fabricators in this work package. 

Please advise if these provisions can be waived or relaxed for the WP20 steel and, if so, to what extent. 

PROPOSED SOLUTION: 

ANSWER: 

1) Specification Section 01352, Ar1icle 2.03A and 2.038 states, a perfonnance goal of the overall project and not a specific requirement. ft is not 
the intent of the specifications to preclude foreign steel. Note 12.2 on drawing S-0002 is deleted 
2) There are two issues within the query that, for clarity, will be addressed separately: 
a) Minimum 40% (by weight) recycled content; The minimum 40% recycled content is now relaxed to become a goaL Specification Section 
05120 will be modified accordingly. However, the Contractor should demonstrate effort to achieve this goal. 

b) Breakdown of post-industrial and post-consumer recycled content: It is not the intent of the specifications to preclude foreign steel. If the 
bre~kdown of post-industrial and post-consumer recycled content is not available from foreign steel fabricators/producers, a total recycled 
content value must be submitted together with a written explanation of the reasonsls why the breakdown was not obtainable. 

Distribution : 
Company 
Downtown Design Par1nership 

RemarkJ 

Contact 
DDP Reviewers 

Date 
11/11/08 

Cost Impact Requpfi\:Pff#ix ,Jlesponded Date Schedule 1m pace 
JJ/18/os R'-R~ctors JV 

1 ecords & ' 
nforrnotion Mo 

nogemenf 

DEC f 2 2008 

RECEIVED 
Date: I ?Jr <{ 0 R' Copy: R. Behnke (1), File (1) 



Do"'·ntown Design Partnership TRANSMITTAL 

7 Hanover Square, Suite 1800 (.w York, NY 10004 

----------------------~-------------------------------------------

PROJECT: WTC Transportation Hub 

TO: 

ATTN: 

Port Authority ofNY and NJ 
115 Broadway - 7th Floor 
New York, N.Y. 10006 

Nick Lombardi 

DATE: 11124/08 

REF: Request for Infonnation 
RFI# 20PC-OO 1 
DDP·PA-2661-08 

IWR.ARl1'. ~F.NnJNG.• I"JmMTrTim r.'O'R• IArTTnN TAU'Ii'.N• 

Shop DrawinM Approval Anoroved as Submitted 

Letter rl' Your Use Anoroved as Noted 

Prints As Requested Returned After Loan 

Change Order Review and Comment Resubmit 

Plans Submit 

Samoles Qli'N'l' 'Ill A• Returned 

Specifications ~ A«ached Returned for Corrections 

'II' Other: Rd]uest for Information Senarate Cover Via: Mail Due Date: 

SPEC. SUB.M,ITTAL NO. REV. lTEM NO. COPIES DATE DESCRIPTION STATUS 

CC: J. Alleyne/PANYNJ, S. Lenahan, G. Hurst, P. Camilleri, 
A. Basta, A. Garrod, File 

&pt<lilion <!! 

11112/08 RFI# 20PC-OO I, Sustainable Design Reqs. CLO 
ForWP20 S 

RECEIVED 
NOV 2 5 2008 

Control#: 
vwr':i'f1'c7c::::o;:;;ns:T.tr::7uc::.!tir::on=---­

Records & Information Management 

Signed: _.....,...::.y:::;,.:.._~~_...,~~~ r 
F. Ross Edward 



Port Authority of NY and NJ 
.•• I. I 5 Broadv,~ay 

( w York, N.Y. I 0006 

TITLE: Sustainable Design Reqs. Fo; WP20 S 

PROJECT: WTC Transportation Hub 

TO: Attn: Amy Garrod 

REQUEST: 

Downtown Design Partnership 
7 Hanover Square Suite 1800 
New York, N.Y. 10004 

REQUEST FOR INFORMATION 
RFJfo. 20PC~001 

DATE: 11112/08 

PACKAGE#: 20PC 

STARTED: 11112/08 

Sustainable Design Reqs. For WP20 Steel. 
Please advise if the following provisions of the Sustainable Design Requirements will be waived or relaxed for 
the steel that is procured for WP20: 
l)S~c. Section 01352, Para 2.03, A. & B: Performance goals ofusing at minimum 20 percent of materials (by 
cost that have been manufactured within 500 miles ofthe jobsite and at minimum 10 percent of materials (by 
cost that have been both manufactured and extracted withm 500 miles of the jobsite. 
(PC Comment) Waiving this provision will allow greater participation by foreign steel fabricators in this 
work package. 
2)Spec. Section 05120, Para 1.05, B.l: Structural steel shall contain a minimum of 40 percent (by weight) 
recycled content calculated by adding the percentage of the post-consumer recycled content to one-half of the 
peJrcenta.ge of the post-industrial recycled content. (PCJV Comment) As was discovered under Work Package 8 

·ere:ren<;e Submittal Item #08-0 13 52-005-1 ), the t,YPes of steel(thin rolled plates and/or hollow sections) that are 
'""'""''""'to be used to fabricate the Calatrava sect10ns (arches)are 'typically manufactured from "ore based steel" 

contains less than the required 40 percent recycled content defined by this specification section. Moreover, 
infonnation about the post-industrial and post-consumer recycled content may not be available from foreign 
steel fabric~tc;>rS/J?roducers. ~elaxing.or "Yaiving.this provision for steel that is manufactured abroad will allow 
greater part1clpat10n by foretgn steel fabncators m this work package. 
Please advise tfthese provisions can be waived or relaxed for the WP20 steel and~ if so, to what extent. 

ANSWER: 

DDP p~opose_d response to RFI No,. 20PC-:OO I:. . . 
1) The mclus10n of the statements m SpecificatlOn SectiOn 01352, Article 2.03A and 2.03B are as stated, a 
performance Baal of the overall J?roject and not a specific requirement. It is npt the intent ofthe specifications to 
preclude foreign steel. The specification notes on Package 20 drawings under the heading of 'Sustainable 
Systems' shall be modified accordingly. 

2) There are two issues within this query that, for clarity, will be addressed separately. 
a) Minimum 40% (by weight) recycled content: The mmimum 40% recycled content is now relaxed to become a 
goal. Specification Section 05120 will be modified accordingly. However, the Contractor should demonstrate 
effort to achieve this goal. 

b) Breakdown of post-industrial and post-consumer recycled content: It is not the intent of the specifications to 
preclude foreign steel. If the breakdown of post-industrial and post-consumer recycled content IS not available 
from foreign steel fabricators/producers, a total recycled content value should be submitted together with a . 
written explanation of the reasonls why the breakdown was not obtainable. 

Cost Imp~ct: 
((A.Yes ~No 
--~swered By: 

Signed: 

E>tpedi1ion ~ 



-~phc::><?r-11 ~ 
(.- ~.:WnM\:rU..t:t'~)•':!'t JV 

REQUEST FOR INFORMATION 

No. 20PCw001 

115 Broadway 
14th Floor Phone: 212-616-5800 
New York, NY 10006 

TITLE: Sustainable Design Reqs. For WP20 S 

PROJECT: WP 20 - PRECONSTRUCTION 

TO: Attn: Richard Belmke 
Port Authority of NY & NJ 
115 Broadway 
New York, NY 10006 

WORK SCHEDULE~----------~-
IMPACT: fMPACT: 

REQUEST: 

Sustainable Design Reqs. For WP20 Steel. 

DATE: 11111/08 

JOB: WP 20- Preconstruction RFis 

STARTED: 
COM.PLETED: 

REQUIRED: 11/18/08 

COST 
IMPACT: 

Please advise if the following provisions of the Sustainable Design Requirements will be waived or relaxed for the steel that is procured for WP20: 

Spec. Section 01352, Para 2.03, A. & B: Perfonnance goals of using at minimum 20 percent of materials (by cost) that have bean manufactured 
500 miles of the jobsite and at minimum 10 percent of materials (by cost) that have been both manufactured and extracted within 500 miles 

of the jobsite. 
(PCJV Comment) Waiving this provision will allow greater participation by foreign steel fabricators in this work package. 
2) Spec, Section 05120, Para 1.05, B.l: Structural steel shall contain a minimum·of 40 percent (by weight) recycled content calculated by adding 
the percentage of the post-consumer recycled C<Jntent to one-half of the percentage of the post-industrial recycled content, 
(PCJV Comment) As was discovered under Work Package 8 (reference Submittal Item #08-0 1352-005-1 ), the types of steel( thin rolled plates 
and/or hollow sections) that are expected to be used to fabricate the Calatrava sections (arches)are typically manufactured from "ore based steel" 
that contains less than the required 40 percent recycled content defined by this specification section. Moreover, infonnation about the 
post-industrial and post-consumer recycled content may not be available from foreign steel fabricators/producers. Relaxing or waiving this 
provision for steel that is manufactured abroad will allow greater participation by foreign steel fabricators in this work package. 

Please advise if these. provisions can be waived or relaxed for the WP20 steel and, if so, to what extent. 

PROPOSED SOlitllFION: 

Distribution : 
Company Contact 
Downtown Design Partnership DDP Reviewers 

Remarkw 

Requested By: Phoenix Constructors IN 

Torsann Wright 

/ 

Dale 
11/lJ/08 

Required Date Responded Dote Schedule Impact Cort Impact 
11118/08 

Date: 1 l/11/08 

REC:EIVED 
NOV 1 2 2008 

DOWNTOWN DESIGN PARTNERSHIP 



:·o: 
;\ddtert: 

;:rom: 
P; ojsct '(itle: 

!;a0kage ff: 

t=·;e f. ))rawings: 

Schet~ule lmp&lii: 

' ... ~ .... / . ·~ ; ' ~ .. 
, .. 

··- ... , ...... ,-.. . 

i i/13/0fl 

Poll ,4uthority o'i i·k•l> '(t:•ri< .:!: 1Jew Jers«y- 1-\iCJ,·iiy Capil(ll f'roje:;ts .. Hich<:.rd 8ehnl~e (6th Fl.) 
1·15 Broauwav 
6th Fli· 
i'Jew •fotk, !1!''( 'i0003 
Diego Andrf1tie ('14th Fl.) 
·me Tram:ii Ht;b 

'le<· r.:=-, v ,., T8D [J 

(,':•1'\r!n 

1~.=1 "fille: lnturnescent CoHtlng for l!.if-·20 

hecponsa Re:q'd By: i i/'19/0~ 

Cost lmpb.ct Yes L~".: Ho :. ] 
;;;~f't tJ-;;;:.- ---· ·- _ .. , ... - .... 
l"\"-" ... ~ .. \";'~E. 

Please atlvise itl(ll• ... ding ,,.,e followi'lfj \W() provl~itJ.)S or t'p6cHication GIJ~\Ion OtfYI6: 

·i. Spec. Section 07816, Para L07.C.4. slates ~hat e. manulautu.ers' C0riiliC£<li~n deatiy irciic&lir:g ihcl ihe roe;teria13, pruduc.ta, ()~ sy~lerr.s 'lrovicied ~OS$008 a 
current MEA apfJrovalln accordance VJilh lite NYC De•)artmer.t o( Buildi11gs shall be submitied. Due to the 20013 revisions I·J the i~YC Building Code, the lvlEJ\ 
division has been absorbed by th~ (ilficG ol Techr'lical Cenillcatlon and HeteEJrch (O'i'GR) and, e:s sucil, !hr. classtfico.tion system of materia!s has Ghar,ged 
(MEA approvals will no longer be granted). -,~101eiore; !Ji&ase advbe il this specification provision will be elimio,alec! rA· ·ficditied to align wi\h lhe new NYC 
DOB OTCR material categorization. 

2. epee. Section 07815. Para 2.U7.C.e titaics lhe.i <here should be '!10 eviuence of application t~ci1roique ... lor] orangr; pee• .. .' wiin u·,Ei lntur.1eecen1 
waling. Please confirm that the Intended swiace l:r.ish of the lnlumescer.t coating system (.hol!ld me.tc:11he sample provicl~d h\ resp::.nse to 'v\!0rk Paci«;ge 8 
P.FI if008·0010, which indicates thai wme degree ol'orar.9e peel'lh1i~h Is acceptalile. It a ciifferer,t w1tace llnish is required fer lhP. intumescent coaling In 
Wor~_pac~~~~~...P!:9~~~~~~.tailed des~lfll_o_!:!_~f.!h.e.f!l}~~. a!1~f!2~~·. _ ....... ·- , ... -· . , ...... __ ... _ . . -· . -·-- -· __ -· .... _, ..... . 
tih·opw!!et.~ SOc~uUon: 

... - ,._ ......... - ...................... ~. ·~·- ... · .. --.. ~-·· .. -· ... ~. ··~···-·· -~--- ·-·--··,-· 
/~fi*W~Ci'~ 
R:::sponse by DOt-- ·i 1.24.08 
WP Resp0n~Ei to I\ em #1: 
Specitlcalion See;tion 07816 $hr.l! be .t>visbd 11s lollow;;: 
. .A.I'IiCIP- ; .02 Paragrar•h C: 
Replaced wilh "Code-presc1ibed or 1\llet•lal.iv« rnHicriP.Is shall bt.: in 1\C~lirdonct> wi;t, i'''ll'' Y(•lk Cii)l [lepar!rilf.n·, cf Sl•ildinc~ Oilict< 01 
lechr.lul Gr:::111icaliur• and Research (Oir;R) Prodvct Reccgnitklii M<~ir\." 
• Article 1 07 (Sub;rHitals) paragraph C/: 
Deleted 
Article ~'.02 (fit a r-lesislance Goaling S:ts!ei·,,s) ~&r&gt'ilph l:.l: 

In I :1st senie11ce, d;,letfl "tiL anu l·~t=.Ji. E:p:JrVVed" anct refJiace V/ilh 'iisiad by UL or c\h8r les'in~ or insp&(;ting agen~y a(.(:t\pt<.tAe 10 the 
P.t<thorily''. 
DIJP Response to Item liz: 
,•lo. Dernple provided in respon~e tL Worl: Pa(;ka~r. r; RFI OOOS-010 shall not t>& usl:!d as tl'e i11tenrted sunace finish oi the intu,nescent Syslbm 
coaling for Package ~0. 
Speo section 070'16 correcli\' ~tatas: 'Leave r.o ev!dencs of appl!cation lechnlc!ue O.e. rolling fll<U!~s. or changes in spra~· r.ozzle pcs\ure), pe.tnis 
lar;s, Irregularity In texture, s!dd marY.~, clrip$, runs, orange peE>I, crazing. fish eyes c:nll other strrfaCil imperleGtillnS deemed detectiv~: by tl1e 
Engineer will not be acceptable; match the approved sampfes for rnalerial!; and wow.rr,£~nshlp". 
The desired Intent lor the intumescent C'JD.ting is lo b~ srnooth, no orangr. peel, and no dimpled flnish and wilh e. smoolh, llal, and non-pili()Wed 
surtace, and with no evidence l'f appllcatior, technique. 
GDP is currently W(Jik!ng w/flach ollhe specified intumescer.t ma:"~ulaclures Ia obtair, a Sc>Jnple witich ccn be pre-ar-proved ar.d !hen distribuied 

~ ~p_c·!!!tol s~~~~.2L?.~£1J rnaterial;... .. ___ ·--· .... ____ • _ • __ -·--·----· ..... _ ..... -· .. ·-· ... - ··-· .. _,.. . _ ••.•••. --· _ .. 

F'a(;e 1 ot 2 



Request For Information 
Phoeni:~ • Sara Kr&mmidas Richard Behnke {6th Fl.) 
Av;hor ol Rfl API Answe1ed By 

Date: Date: 

Cc: Company Name 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
PhoeniX Constructors JV 
Phoenix Constructors JV 
Phoenix COnstruct01s JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenrx ConsJructors JV 
Phoenix Constructors JV 
Phoenix Constructors JV 
Phoenix Conslruclors JV 
PhoE>nix Constructors JV 
Phoenix Constructors ,JV 

Phoenix Constructors JV 
Phoenix Constructors JV 

Contact Name 
Beata Lizak (14th H) 
Brian Peters (18th Fl.) 
Darrell \·Vaters (18th' Fl.) 
Gary Winsper (18th Fl.) 
Javn,d Qureshi (18th Fl.) 
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/ ·-;:::.-c• /.:_;;:. -~~E PORT AUTHORITY OF NV & 1'-LJ 

115 Broadway 

REQUEST FOR INFORMATION 
RESPONSE TV: I No. 20PC"002 

RETURNED Oiv': 11/26/08 S'J:.! rusl CLO 

( 
\ 

New York. NY 10006 

TO: Phoenix Constructors /.JV 

115 Broadway 
New York NY I 0006 

Jic.quested {ly: J Torsann Wright 

Rl~QUEST: 

RFJ DATE: 11/13/08 

TITLE: Intumescent Coating for WP20 

PHOJECT: WP 20- PRECONSTRUCT10N RFJs 

JOBH: WP 20 ~ PrcconsfniCtion RF'J s 

Plea$C advise regarding the folloll'ili[!IWO proYi5iOil~ of Specifkation sc~lion 0781 b; 

I. Speo.:. Scctic•n 078l6.l'nru l.07.C.4. slntcsthat o monufnctun:m' (Ct1ilication clcndy indicating thut the mat,•rinls. produclf, or systems 
]lrovidcd possess a current MEA nppro,·ul in nccordnnce with the NYC Deportment ofDuildlng> ~hr. I! be submiltcd. Du~ to the 2008 rc"hions ttl 
the NYC Rnilding, Code, !he MEA division hns been nb~orbed by the Ofl1cc of Tcchnicol Certifwution nnd Rcs<'Ol ch (OTCR) nnd, liS such, the 
dns~ifh:ntlon $ys!em ufmntcriuls hus cltnngcd (MEA npprovals will no longer be granted). There tor'!, plo~so Qdvisc if this ~peciticotion 
provisk111 will bt} ·~liminatccl or modifir.<l to nli~111 with the new NYC DOB OTCR mntcrinl,~alegorizution. 

2. Spoc. SC'ction 07816, J>nra 2.07.C.6 sUites !hot there should b~ "no 1'\'idcn(~ of application tcchniqu~· ... furl orange p~d .. ,''with thr: 
intume~;cent cooling. Please con linn thnt the intended surface finish of the inH11ncsccnt couting system ~hould match tlw somple provided in 
re~ponsl! to Work Pnckngc R RFI i/008·00 I 0, which indicates thot some degree ot "orongt peel" lini$h is ncccpt&ble, Jf u diffc·r~nt surfbco llnirh 
is rcqulr<"d for the inlumcscenl coating in Work flacknge :20. pleose provido n detailed description of the finish nnd n 1;umpk. 

PROPOSJ.W SOLUTION: 

ANSWER: 

Response by DDJ> • 11.:l4.0& 
1)))1' Respons~ to Item Ill: 

Sp.:dlicotion ~cc.lion 0710 6 ~hull b•• tcvised us follow~· 
• Article 1.02 Parar,raph G: 

Phoenix Conslrudon>, JV 
Records & 

lnformolion Monogemenl 

NOV 2. G 20(!0 

RECEIVED 

P.c.placed with "Code·pleDCJihccl or nlternutivc matcrinls .;ln!J he in accordance with Now York City DcpurtnJ~nt of Building, ( llficc of 
Ttdmicul Ccrtifit;ntlon find R~st:ardl {OTCR) Pmd\h'.t Recor.nilion Matri:-.-." 
- Article l.07 (Submittals) parag.rnph CA: 
Deleted 
- /\!fide 2.02 <Fire Resishmc~ Continr, Sy~lemsl puagtuph B: 
In lusl sentence, delete "lJL nnd ?\lEA approved" and rcptncc with "listed by UL t>r other testing 01 insptctinp a(!tncy ucceptnhle to 11te 
Authority". 
ODP Response to ltc:m #2: 
No. Sample providrd in r~~poo~c· to Work Pad;nr,~ g RFI #01)8-010 ~hall nm be nsed ns the intended surlnn• fini~h ol'lh~ hltum~sN:nt System 
coating for Pnck:;gc 2(1. 
Sp~c ~cctiott 07816 correctly state;: "Lcove 11(1 evidc·n<·~ of applic~tion tcchniyu~ (i.~. rolling murks, "r ~hang•·~ in ~prny nonl<l po,nur), p~inls 
Jnps, irregularity in Wlitl!re, sJ.:icl marl:s .. drir~, nms, oranj.le p•!et, cruzirtg. Hsh eye~ and olher surface imperfection~ de<:mcd ucrcctiw by th~ 
Engineer will not be D<'cepwblc: motch the npprovcd snmple~ 1'01 materials and wor);mnn$hip''. 
The desired intent for the intumesc~nt t·oaling is to be i'lnotllh, no orongc peel, und no dimpled finish and with n stno~>lh. 11at. nnd non-pillow~d 
surface, and with no evidmce ofapplir.ation technique. 
DOP is ~:urrent ly working w/!'ach or thl\ ~recifled inturncsl'Cnt mnnHihctures to tlbtttin H sample 1\'hich can be pre-:.tppl o\·cd and I hen di~tribuied 
as n control sample for ctlch mnterial. 

Distribution : 
Company <.:~n1net 

DoWntown Design PaJlncrship DDP Rtv1ewa5 

Hcmnrlrs 

Signed: 

lhft 

I 1117108 

ltrquirccJ Pate 
lli24!08 

Respond{d ))aft 

1 w~:os 

Dale:~ 

Cost Imparl 

Copy: R. Bt!hnke (I). File 0) 
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CC: J.I.Jic:mcfPANYJ~J. R. Sdw<>:ad:;, M. Gart, j, Chc..rr:lambous, G. Clark~, J Hc;JO, 
A. Basta, R. Di!i.lr:o:.d, A. K<;sakyr.n, f-ile 
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~)(;W:!JO'Nn Design Pil.rtt)f,rs:lt(J 
7 Hcm.over Square 8tf.. 1 3CCJ 
:1 Je'.v '/ork, l,fy 1.1)1J!)4 

. ;, ., . ~ . · •••. :J' • ' • < "· . ~ '·" ·• • • ~ • • 

l . Spec, Section 07816, Para ·~ .07 .C.4. s·i·atf;B thut u rrwr:.nfacturen1' CBrtifica'dork r:Jearly indi£;8_'ting thnt thr. 
'I'<atedals, prociuct~.:- .t?t systen~s provlde.? po.s~ss a c;:111.errl MEA ~<.P,PlOVhl i!l ucr~qr0anc:e '?,'ith ~h5 i-..TYC. ... 
~epa;rtmm~t <?f BUJ.Idmgs shaiJ. be su~rp.1tten. uu.e t~ t~:te ?098 re\,'2Sl011S t~ tile H Y.C f!mld:!lg '-;Ode1 ti1e .Mt:P.. 
dtvJ.sion h2s been absorbed by the Orflce ofTeci.1mcaA Certlfl.cat1011 and kesc..,arch (0 fCR) ano, as suc.h, thf, 
classification syst~m of materials has changed (MEA approv~Js will no longer: b6 granted). Therefore, please 
advise if this specification pro,.r)sion. wi!.l b;=; dnninated'or >noditlf',d. to align VJith tl1e !1(:\V 1'!YC DOB OTCH 
material catf.gorlzation.. 

2. Spe<;;.. ~~er.ti.on on i 6, PP.n.:; ') 07 .2.6 £i.atet ~hat thei~e ~::hould be 11
D.O evidence of ;:;pplicati.on te:.d.~·.dqt:e ... ror' 

· ped .. " wi.th the inturoesc.mt ('.oatin g. Please corJirm that the intended sulfa.ce fi,1ish o:!' the ;i.ltUinflseent 
~ystP..m dtOiild match.the sample provided in. response to Work Package G .RFI #OOfs· 0010, v/hich 
· thr.t. some deg,1ee of "orange pcd11 firtish ls 8.~cl".ptable. If a different su.rface finh:h if~ required fer -':he 

coating in WorJ.r P&cl:age /.0, pJe:~sc pro··..ride a det&iled description of the finiBh and r, samj1k.. 

DDP Response to Hern #2: 
No. Se.mple provided in r.espOllS(; to \Vork p;y·.kage 8 m~1 #00?, .. 010 sl:·.a.Jl i10t be. used p.:; tht:- irrtr;'lldcd !?UJfc.ct 
fir,Jsh of tte !11tumesce.nt Syctern coating for FackaE;e 20. 

Spec ne0t.ion 078l6 C017ectl>' stEtes: 7_.eave !'J.~ e'~ider~.ce of appika:tion tecrmiq_ue (i.e. ;:oiling matks, ;:.r ch~.r,.ge.s 
in spray nozzle posture), pamts l~ps, uTegd~u~y m ~ex'i:u,:e,skt~ n~arks, dr;-.ps, rW:ls, on~.nge. pt>..el, cmzmg, fish 
f;yes and other sUJ ft>-C<; nnpe:JectJ.Oilf} dee:m.eo defectiVe by tlle Engme:et ··mll net be acr-c;;ptr.bk;. n:.atch th<', 

(.proved ::;z:mp!es for materiels ar1d wori-::mai'1ship~'. 
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Port 1-\uthority ~)f NY and NJ 
115 Broadway 

(.w York, N.Y. 10006 
\_ --·~-·---···--·------·-- .. ··--·· -·· --·- --

TITLE: Intumescent Coating for \VP20 

PRO,lJJ.:.CT: WTC TransportMion Hub 

TO: Ann: Avedis Knsakyun 
Downtown Design Partnership 
7 Hanover Sq1111re Ste J 800 
New York, NY 10004 

RE()l 'EST FOH l'NFOWVJATlON 
RFfio. 201'( ·--OH1 

DATE,: 11/17/08 

PACKAGE#: 20PC 

STARTED: 1 J/l7/0R 

The desired intent for the intumescent coating is to be smooth: no orange peeL and no dimpled finish and with a 
smooth, f1 at, and non·pillowed surface> and with no evidence of applica1ion teehniqne. 

DDP is currently working vdeacb of the specified intumescent manufactures to obtain a sample which can be 
preapproved and then distributed as a control sample for each material. 

Cosi Impact: 
Yes 

-.:;::t\) 0 
I -

(.sweJ·ed By: Downtown Design Parlnrrship 
. .>- .../~;:,;• . .;::..:: , ~ . r·. 

..... , / < _,. / .(.', __.hs 
Slgnecl: ~· <--/'::: · ;~1. ~ ~ 

Avedis Kasakyan 1_ 

c,.,peditionl(:. 

~---RECjE]VED -
NOV Z 6 2088 

d /2o!:JR 
Da 1 e: ..... L,i:..... ---'--' .,:..,'__:..... u . 



CHECKLIST 2A 
CONTRACTOR'S PRICING 

Please submit all of the following forms PRIOR TO PROPOSAL: 

0 Exhibit 2A: Contractor's Pricing 
0 2A.l: FAR TINA Compliance & Cost Certificate (ONLY SUBMIT 1'1 Page) 
0 2A.2: Labor Rates and Union Agreements 
0 2A.3: Equipment Rental Rates 
0 2A.4: List of Subcontractors 
0 2A.5: Schedule of Values 
0 2A.6: Detailed Proposed Schedule and Cost Loaded Schedule 
0 2A.7: Detailed Estimate Breakdown 
0 2A.I2: List of Major Materials and Equipment 

Please submit all of the following forms PRIOR TO EXECUTION OF CONTRACT: 

0 2A.2: Upoated Labor Rates and Union Agreements 
0 2A.3: Updated Equipment Rental Rates 
0 2A.4: Updated List of Subcontractors 
0 2A.5: Schedule of Values 
0 2A.6: Detailed updated Cost Loaded Schedule 
0 2A.7: Detailed Estimate Breakdown 
0 2A.8: Earned Value System 
0 2A.13: Furnisher Tnformation Schedule 

Please submit all of the following forms PRIOR TO COMMENCEMENT OF WORK: 

0 2A.6: Detailed updated Cost Loaded Schedule 
o Email Description: Schedule 2A.6 (Month 20??) 

0 2A.13: Furnisher Information Schedule 
o Email Description: Furnisher Information Schedule 2A.l3 (Month 20??) 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT IN ACCORDANCE WITH 
EXHIBIT2A CLAUSE3.3: 

0 2A.4: List of Subcontractors (Submitted at time indicated in Exhibit 2A Clause 3.3) 
o Email Description: List of Subcontractors 2A.4 (Month 20??) 

0 2A.5: Schedule of Values (Submitted at time indicated in Exhibit 2A Clause 3.3) 
o Email Description: Schedule of Values 2A.5 (Month 20??) 

0 2A.6: Detailed Updated Cost Loaded Schedule (Submitted at time indicated in Exhibit 2A Clause 3.3) 
o Email Description: Schedule 2A.6 (Month 20??) 

0 2A.7: Progressed Detailed Estimate Breakdown (Submitted at time indicated in Exhibit 2A 
Clause 3.3) 

o Email Description: Estimate 2A.7 (Month 20??) 
0 2A.8: Earned Value System (Submitted at time indicated in Exhibit 2A Clause 3.3) 

o Email Description: Earned Value System (Month 20??) 
o 2A.9: Weekly Physical Progress Update (Submitted Weekly and prior to time indicated in 

Exhibit 2A Clause 3.3) 
o Email Description: Weekly Progress Update 2A.9 (Day. Month 20??) 

0 2A.10: Monthly Progress Report (Submitted at tiine indicated in Exhibit 2A Clause 3.3) 
o Email Description: Monthly Progress Report 2A.l0 (Month 20??) 

0 2A.l1: 3 Progress Graphs (Submitted at time indicated in Exhibit 2A Clause 3.3) 
o Email Description: Progress Graphs 2A.ll (Month 20??) 

0 2A.l3: Furnisher lnfo1mation Schedule 
o Email Description: Furnisher Information Schedule2A.l3 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUJDELINES UNDER EXHIBIT JD, 
PAGE 4 OF 141CLAUSE 2.9.3 AND 2.9.4) ANDEXHIBIT2A 

CONDITION PRECEDENT TO PROPOSAL, 

CONTRACT EXECUTION, COMMENCEM:ENT OF WORK AND PAYMENT 2A 
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~ · · ER~-C.TOR'S ·INC.· 
' .. ) . . . . . . . . : : .. 

Phoenix -Constructors, JV 
115 Broadway, l81

1i .F:Ioor 
New York, NY 10006 

llO Ea~t 4Znd. Str~et 
Sui'te 1710· . ·: : 
N~w Yor~,:NY 10017. . 
T~J. ·(212) ~99-1:603 ·Fax (212) 599-16J.5· 

March 16;2009 

Attention: Mr. Javed Qureshi, Contract Administrator 

Reference: Commercial.Proposal Submission . ··Eesfahg.Finarom~r: 

Gentlemen: 

World Trade Center Transportation Hub -Bid Package 20 
RFP/Contract:WOTC-GCl-2 KN0186-020 Station Construction ·and 
Transit Hall Structure to Grade Furnish, Fabricate and. Erect 
Structural Steel, Intumescent Fi're Resistant Coatin'g, Metal Deck &. 
Precast Concrete W{),rk 
DCM Erectors, Inc Bid 801E054 · 

We are pleased to submit our Technical Proposal in original and three copies as 
requested. Our Technical .Propos~l consists of the following: 

1. Item 6.1 - 2A Proposal Form :Option A .... Areas 1 & 2 - dated 03-13-09 - 20 
pages 

2. Item 6~1- 2A Proposal Form Opt~on B- Area 3- dated 03-13-0~- 18 Pages. 
3. Item 6.1- 2A Proposal Form Option C- Areas 1, 2 & 3 -.dated 03-13-09-20 
~~ ' 

4. Aon Form 3 - OCIP Enrol~ment Forxp. 
5. Winston Sturge Resume 
6. Lost Run data which aff~cts our incidence Ogure data presented at March 

1.2, 2009 Final Meeting { L c::.-"t r) . 
7. Article 18- Scorecard Responses to QA- Requested Samples and PlaJ:IS -74 

pages 
8 .. ~evised S~hedule , ... .. 
9. Voluntary Alternates 

Kindly contact the undersigned should you have any questions relative to this 
doeumenl. 

Very tn.ily yours, 
DCM Erectors, Inc / 

~J~ 
.J~·urey. S .. Gam1eti. .. · 
· Vic~ J,>residerit · 

··.· .. ·.· .... '•'/···: ·~ . 

. ~ .. '\ '.· ' . .\·'': '.... -·· '. .: ··:-. ... 

Page 1. . 

i. ·. · :· .s:.·.: .' ·. ·.-.. . ..... : .. ~ ·.. · ·· .· .... < . .·. ···.·:···· 

... 



<· ~phoeniX ce <o "'"•••••• JV 
RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

• 

• 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

1.0 PAYMENT SCHEDULE 

Full compensation to Subcontractor for full and complete performance by Subcontractor 
of all the Work, compliance with all terms and conditions of this Subcontract, and for 
Subcontractor's payment of all obligations incurred in, or applicable to, performance of 
the Work, shall be the sum of the lump sums and the value of the unit prices set forth 
below in paragraph 1.1 below. Phoenix Construqtors JV will reimburse the 
Subcontractor solely for actual contractual Work performed on a monthly basis. Phoenix 
Constructors JV will utilize an Earned Value System (accepted work in place) for 
reimbursement in accordance with paragraph 3.0 entitled "Invoicing Instructions." 

Prior to proposal and thereafter updated prior to contract execution, the subcontractor 
shall submit for approval by Phoenix Constructors JV: 

a Detailed Schedule of Values (Form 2A.5), in a format that is required by, and 
acceptable to Phoenix Constructors JV (when submitting this document prior to . 
proposal, please submit within 2 days of such request being made by Phoenix), 

a Detailed Estimate Breakdown (Form 2A.7), (when submitting this document 
prior to proposal, please submit within 2 days of such request being made by 
Phoenix), 

an Earned Value System (Form 2A.8) which supports the method in which the 
work will be broken down and contracted, and which will be utilized to support 
future invoicing. The Ea.rned Value System must utilize the Detailed Estimate 
which ultimately must roll up to Support the Schedule of Values (An Example of 
an Earned Value System has been provided in EXCEL Format in the enclosed 
CD), 

a Detailed Schedule (Form 2A.6) which contains enough detail to support the 
execution of the work and identify all interface points between contractor and all 
other Subcontractors (This form MUST be submitted prior to proposal with the 
detailed schedule attached. Thereafter, the subcontractor MUST submit a 
detailed cost loaded schedule within 5 days of Phoenix requesting the 
subcontractor to do so. This detailed cost loaded schedule will supersede the 
submission of the initial detailed schedule and will be updated prior to contract 
execution and on a monthly basis thereafter as indicated in clause 3.4 of this 
exhibit) . 

Conformed 2A Pricing and Invoicing WA 1+2+3 JIQ 3-13-09 JSG 04-30-09.doc 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

The above referenced submittals are to be provided in addition to all other required 
submittals mandated by the Terms and Conditions of this Subcontract, and/or required 
to substantiate the Subcontractor's work actually performed. 

Subcontractors and their respective employees, subcontractors, and suppliers must 
comply with all security requirements set forth in this Subcontract including Exhibit 19C 
"WTC PATH Identification Guidelines For Subcontractors;" and all additional security 
requirements imposed by The Port Authority of New York and New Jersey, Phoenix 
Constructors, or any additional party that Phoenix Constructors in their sole 
determination believes shall have the ability to request such requirements. The 
Subcontractor shall be solely responsible for all costs and/or expenses associated with 
the security, enrollment and identification procedures and requirements set forth within 
this Subcontract including but not limited to the actual Secure Worker Access 
Consortium (SWAC) enrollment cost of $250.00 per individual and all associated costs 
associated with such enrollment. All security relat~d costs must be included in the 
Subcontractors proposal. 

Applicable Credits- The applicable portion on ANY income, rebate, allowance, or other 
credit relating to any allowable cost or any Subcontractor work, which is received by, or 
accruing to the Subcontractor, shall be credited to Phoenix or the Government either as 
a cost reduction or by cash refund. This includes, but is not limited to the resale or reuse 
of any materials. Such a credit must be reflected in the associated price proposal for the 
value of the subcontracted work. 

1.1 Firm Fixed Price 

The undersigned, having examined this RFP/Contract Documents for this Work 
Package and having visited the job site and examined the conditions affecting 
the work, hereby proposes and agrees to furnish all labor, materials, equipment, 
and .each and every item of cost to perform operations necessary to complete the 
work as required by subject RFP/Contract Documents, "Station Construction and 
Transit Hall Structure to Grade- Structural Steel, Intumescent Fire Resistant 
Coating, Metal Deck and Precast Concrete Work. 

The base price proposed as provided for in Paragraph A (Option C) below should 
assume that all materials will delivered to the WTC Site and any interim 
storage will be at the Phoenix provided Marshalling Yard in accordance \'Ji-tl=l 
E)(Ribit 1 Paragrapl=l 3.57 entitled "Marshalling Yard." provided by the 
Subcontractor . 

Confonned 2A Pricing and Invoicing WA 1+2+3 JIQ 3-13-09 JSG 04-30-09.doc 
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~b9.~.0.1~ RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

• . STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

• 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

A. ALTERNATE OPTION BASE BID PROPOSAL: Work Areas 1+2+3 

Work Package# 20, Furnish, Fabricate and Erect, Structural Steel, 
Intumescent Fire Resistant Coating, Metal Deck & Precast Concrete Work. 

OPTION: C 
SINGLE COMBIMED PROPOSAL FOR WORK AREA 1, PATH STATION+ 
AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL 

This base price proposed assumes that all materials will delivered to the 
WTC Site and any interim storage will be at tho Phoenix provided 
Marshalling Yard in aooordanoe with Exhibit 1 Paragraph 3.57 entitled 
"Marshalling Yard": provided by the Subcontractor. 

The total price for complete performance of all the tasks described in Exhibit 1 
Statement of Work is 
$ Threehundredtwentymilliontwohunhredfiftyninethousandsevenhundred 
forty ($320.259,740.00 ) dollars as indicated below. The Price is 
firm and fixed for the duration of the Subcontract ar.1d is not subject to escalation 
for any cause. The breakdown of this Total Price against individual pay items Is 
detailed below. 

B. Alternate Option - Furnish, Fabricate and Install Precast Concrete Floor and 
Walls instead of Cast in Place Concrete as indentified and depicted on the 
Contract drawings: S1311-1, S1312-1, 51313-1, S1314-1, S1411-1, S1412-1, 
51413-1 & S1414-1 

The total price for complete performance of all the tasks described in Exhibit 1 
Statement of Work is 
$ Ninemillionsevenhundredfortythousandtwohundredsixtv (in words) 

($ 9,740,260.00) . dollars as indicated below. The Price is firm and fixed 
for the duration of the Subcontract and is not subject to escalation for any cause. 
The breakdown of this Total Price against individual pay items is detailed below. 

The Prices are firm and fixed for the duration of the Subcontract and is not subject to 
escalation for any cause. The above prices shall be furnished in US dollars and are not 
subject to change based upon currency fluctuations. Payment for actual quantities at 
the Unit Price shall constitute full payment for the performance of the Subcontract and 
covers all cost of whatever nature incurred qy the Subcontractor in accomplishing the 
Work in accordance with the provisions of this Subcontract. 

Phoenix Constructors JV and Port Authority of New York and New Jersey has the 
exclusive right at their discretion to select and choose any single or combination of 

Confonned 2A Pricing and Invoicing WA 1+2+3 JIQ 3-13-09 JSG 04-30-09.doc 

3 of20 



.. 

1 

2 

3 

4 

5 

6 

• 

RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

different proposals from the same or more than one bidder for the award. The bidders 
must consider and have appropriate allowance in their proposals for coordination and 
review of connection details at the common boundary lines for adjacent work packages, 
of the Work Package #20, WP#21 & WP# 9 & 9X, In addition to coordination with other 
WTC site stakeholders, i.e., memorial, towers 1,2,3 & 4, VOEC ... 

NOTE **This pricing format MUST be used** 

All prices shall be furnished in US Dollars and are not subject to change based upon 
world currency fluctuations. 

Bid Breakdown Summary A B c D 

Path Station 1- Line Transit Hall A+B+C 
Subway 

Box 

DESCRIPTION UM TOTAL 

Total Weight of us 11,000 4500 9200 
Permanent Steel Ton 24,700 

Steel Material Lump $18,506,494 $12,662,338 $16,558,442 
sum $47,727,274 

Steel Fabrication Lump $42,857' 143 $8,766,234 $17,532,468 
Sum 

$69,155,845 

Intumescent Fire 
Lump $17,532,468 $974,026 $2,922,078 

Resistant Coating 
Sum 

$21,428,572 

Shipping and Handling $5,844,156 $1,948,052 $4,870,130 
FOB Job Site 
(deliver material to wrc Lump 

$12,662,338 
site using Phoenix provided 

Sum 

Marshalling Yard) 
Steel Erection Labor 

Lump $52,597,403 $30,194,805 $37,987,013 
Sum 

$120,779,221 
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RFP/CONTRACT NO.: WOTC-GC1-2~KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

Metal Deck and Studs Lump $1,948,052 $974,026 $1,948,052 
Labor and Material · Sum 

$4,870,130 

Precast Concrete Labor Lump $14,610,390 $N/A $1,948,052 
and Material Sum $16,558,442 

Erection Equipment Lump $4,870,130 $1,948,052 $2,922,078 
Sum 

$9,740,260 

Temporary Construction 
Lump $2,922,078 $974,026 $1,948,052 
Sum 

$5,844,156 

Engineering Lump $2,922,078 $1,948,052 $974,026 
Sum $5,844,156 

Quality Control Lump $1,461,039 $1,461,039 $974,026 
Sum 

$3,896,104 

Cost to remove Path Hall 
Lump $1,461.039 $ N/A $ N/A 

Roof Crane Runway. Sum $1,461,039 

Cost to remove Church 
Lump $ N/A $ N/A $292,208 

Street Perch I Road $292,208 
Access. 

Sum 

Total Bid Price 
Lump $167,532,468 $61,850,649 $90,876,623 
Sum $320,259,740 

Instructions: 

L Insert in line 1 the US tonnage of the permanent steel to be fabricated 

ii. Insert in line 2 thru 14 the US dollar value of the work described 

iii. Insert in lineD the sum of columns A+ B+C for each row 1 thru 13a 

iv. Insert in row 14 the sum of total of rows 2 thru 13a each column A, B, and C 

v. Insert in ceii14D the sum of total of cells 20 thru 13a D. This shall be equal to 
the sum of total cells 14A thru 14C 

vi. The value in ceii14D must be equal to the Bid amount. 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

•
... ~b9.~.0.1~ 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FtJRNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

• 

) 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

A 

B 

No. 
1A 

18 

1C 
2 

3 
4 
Sa 

Sb 

Sc 

Sd 

6 

7 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

ALTERNATE OPTION Lump Sum $9,7 40,260.00 

Labor and Material 
Precast Concrete Floor & Walls Instead of 
Cast in Place Concrete as indentified and 
depicted on the contract documents. 
Reference Drawings: S1311~1, S1312e1, 
51313-1,51314-1, 51411-1,51412-1,51413-
1, 51414-1 
Total Precast Alternate Option Lump Sum $9,740,260.00 

1.1.1 To assist in the analysis of this proposal, the following information is 
REQUIRED TO BE COMPLETED by the Bidders. Failure to comply with 
this shall be considered Non Responsive RFP. 

FOR ANALYSIS ONLY 
Description Quantity Unit of Measure 

Permanent Steel- Special Shape 22,400,000 
L8S. 

Exposed Steel 
Permanent Steel- Standard Profile 26,000,000 

LBS Steel and Built up Section. 
Permanent Steel - 1 -line Steel 900,000 L8S 
Temporary Supports System for Steel 3,000,000 

LBS 
Erection 
Metal Deck 258,000 SQ. Ft 
Precast Concrete Floor Slab 252,000 SQ. Ft 
Precast Concrete Slab Ducts, Type A1 103 

No. 
to AS 

Precast Concrete Slab Ducts, Type 81 102 
No. 

to 85 

Precast Concrete Slab Ducts, Type C1 210 

to C5 
No. 

Precast Concrete Slab Ducts, Type D1 
104 

to D5 
No. 

Precast Concrete Wall Units 41,000 
SQ. Ft 

Precast Concrete Stair Units 114 
No. 

i 
I 

I 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

8 Intumescent Coating 351,000 SQ. Ft 
9 Paint coating excluding area covered by 590,000 

SQ. Ft 
Intumescent coating. 

10 Alternate Option- Precast Concrete 42,000 
SQ. Ft 

Floor & Walls 

1. In the case of Item No. 1A, 1 B and 1 C the quantity shall be the ·number of pounds 
of structural steel to be fabricated I erected; Line Item No.2 Temporary support 
system for steel erection; No. 3 square feet of Metal Deck to be installed; Line Item 
No.4 Total square feet of Precast Concrete Floor Slab Installed; Item No. 5a, 5b & 
5c Total number of ~ypical Precast Concrete Slab ducts (Sections identified as 5a, 
5b, 5c & 5d) installed; Item No.6 Precast Concrete wall units in square feet; Item 
NO'. 7 Precast Concrete Stair units; Item No.8 total square feet of Intumescent 
Coating applied; No.9 Total square feet of painted steel excluding steel covered by 
Intumescent coating. Item No. 10 Alternate Option- Precast Concrete Floor & 
Walls. 

2~ · Option to Paragraph 1.1A Option C: 

Subcontractor's O'lm Storage Yard Option [identify Add(+) or Deduct( )] v.4th 
respeo! to the Base Prioe : 

4 Pro~v~iEle a ehan§e in base cost to ~ll:l!TlElOF of ~ $NtA 
Eleli1Jer all FRaterial to tl:le l.oJ+.G site beaGs St!fA 
l:lsiA§ the Sl:lecontractor's Gwn Stera§e 
YarEliFaeilities. Pmviae tt=le cost ef 
trl:lekiA§ ana AUFRBeF to loaEls. 

2 +eta I Option Price ~ bt!mp $NtA 
Stlm sum 

1 All material to the VVTC site using Number Number of Trucks 
the Subcontractor's Own Storage of Loads 
Yard/Facilities. Provide the 1500+300VVT+152VVT 
number of trucks and number of 1500 A It 
loads anticipated to complete the +300 \NT 
Project +152\fi/T 

I A It I 
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; ... ~h9.S'.O.I~ RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

'WJ STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-

• 

FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 
COATING, METAL DECK & PRECAST CONCRETE WORK 

ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 
PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS-

3. In order to be eligible for the award of the structural steel work of this work 
package, the bidder must meet the following requirements: 

A. The bid proposal must include Method Statement for Steel Fabrication 
including detailed information on all facilities to be used. Steel Erection 
methodology to include proposed temporary support structure, type and 
location of crane /lifting devices I sequence of steel erection, transferring 
load to permanent structure. The method statement to include basic steel 
erection sequence including milestone dates for compliance with the project 
schedule. 

B. The bid proposal must include resumes of the Key Personnel allocated for 
this project including Project Manager, Shop & field Superintendents, Shop 
and Field Quality Control Managers, and person in-charge of Steel 
fabrication at the fabrication facility and Steel erection in the field. 

C. Specification Sec. 07816 'Epoxy Intumescent Coating System' Page 4 
Article 5. Submit at the time of the bid , the properties of the proposed 
product, on the manufacture's letterhead for each of the items listed below: 

a) Tensile Strength: ASTM 0638. 

b). Bond Strength: ASTM 01002. 

c). Compressive Strength: ASTM 0695 

d). Explosion: No delamination, no cracking when tested four bar over 
pressure test. 

e). Hardness: ASTM 02240 

f). Chemical Resistance: IS02812-1 

g). Water Absorption: ISO 2812-2 

h). Flame Spread: Class A (Class 1) when tested in accordance with 
ASTM E84 

i). Smoke Development: Class A (Class 1) when tested with ASTM e84 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

The undersigned understands and agrees to comply with, and be bound by, the 
subcontractor's pricing and instructions and other RFP/ contract documents. 

The Undersigned acknowledges the receipt of any addendum issued by listing all by 
number below: 1 Thru 21 

Proposer: 

By: (Officer) -+~~:.d~~~=~-__J~UYlE!l!:!§:..J::l.~~ill 

Address: .110 East 42nd Street, Room 1704, New York, NY 10017 

Date of Proposal: April 28, 2009 Corporate Seal: 

The undersigned understands and agrees to comply with and be bound by the 
subcontractors pricing and instructions and other RFP/ contract documents. 

1.2 Supplemental Unit Rates, All-in Rates and Cost/Price Assumptions 

No changes are authorized from the approved scope, unless they are approved 
in writing by Phoenix Constructors JV (i.e., co-signed amendment), prior to the 
time of execution. 

When changes occur from the anticipated job site, the following unit rates will be 
used to negotiate changes which shall also be finalized through the PC as firm 
fixed price. 

All pricing assumptions shall be clearly stated to allow a reviewer to assess the 
potential cost risks associated with the proposed design, and associated 
construction efforts. 

1.2.1 Financial Terms -See Subcontract 

FEDERAL COMPLIANCE 

Subcontractor acknowledges the fact that the World Trade Center Transportation Hub 
Project is a Federally funded project and as such all SubcontractorsNendors must 
comply with and must require all of their respective lower tier SubcontractorsNendors to 
comply with the Federal Acquisition Regulation ("FAR") and Truth in Negotiations Act 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRE"J:E WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION +WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

("TINA"), including but not limited to FAR Part 31 entitled "Contract Cost Principles and 
Procedures," and FAR Part 15 entitled "Contracting By Negotiation." 

Such compliance includes but is not limited to the disclosure of all costs, mark-ups and 
any other financial information used to develop the proposed Contract, Purchase Order, 
Change Order, and/or Modification price, if requested, and the provision of any and all 
information requested Phoenix Constructors Joint Venture in order to substantiate 
compliance with the Federal Acquisition Regulations and Truth in Negotiations Act. 

In addition to complying and providing Phoenix with all documents necessary to 
substantiate compliance with the FAR and TINA, the SubcontractorNendor agrees that if 
requested by Phoenix Constructors JV, the SubcontractorNendor must provide "Cost 
and Pricing Data" as required by Federal Acquisition Regulation Part 15.403 entitled 
"Obtaining Cost and Pricing Data" and execute a "Certificate of Current Cost or Pricing 
Data" which certifies that the data provided is "current, accurate, and complete." 

Subcontractor must fully complete and submit FORM 2A.1 prior to proposal submission. 

3.0 INVOICING INSTRUCTIONS 

3.1 Phoenix Constructors JV will reimburse the Subcontractor solely for actual, 
contractual Work performed on a monthly basis. Phoenix Constructors JV will 
utilize an Earned Value System for reimbursement in accordance with the 
information contained in this section entitled "Invoicing Instructions." 

3.2 On a weekly basis the Subcontractor must perform a walk-through with 
appropriate Phoenix personnel to establish what work was actually performed 
during that respective week. On the Tuesday of every week, the Subcontractor 
must provide to their respective Contract Administrator a "Weekly Physical 
Progress Update" (See Form 2A.9) for the work performed during the previous 
week. The "Weekly Physical Progress Update" will be audited and verified for 
accuracy by appropriate Phoenix personnel and will be retuned to the 
Subcontractor with comments. The "Weekly Progress Update" must be a 
cumulative report delineating all Work performed to date and specifically detailing 
the work performed for the respective week. 

3.3 On a monthly basis Subcontractor shall submit to Phoenix Constructors, JV 
(PCJV) to the attention of the Contract Administrator an Invoice for the actual 
work performed that month. The invoice must be accompanied by all 
documentation required by Phoenix Constructors JV evidencing actual 
performance of Work, including but not limited to the documentation required by 
Section 3.4. The invoice must be submitted, on the following dates for each 
month, with earned cost through the end of the month: 
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RFP/CONTRACT NO.: WOTC-GC1-2·KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

Work performed in Jan. '09- Invoice must be submitted by Feb. 9, 2009 
Work performed in Feb. '09 - Invoice must be submitted by Mar. 9, 2009 
Work performed in Mar. '09- Invoice must be submitted by April13, 2009 
Work performed in April. '09 -Invoice must be submitted by May 11, 2009 
Work performed in May. '09- Invoice must be submitted by June 8, 2009 
Work performed in June. '09 -Invoice must be submitted by July 13, 2009 
Work performed in July. '09 -Invoice must be submitted by Aug.10, 2009 
Work performed in Aug. '09 Invoice must be submitted by Sept. 7, 2009 
Work performed in Sept. '09 -Invoice must be submitted by Oct. 12, 2009 
Work performed iri Oct. '09 Invoice must be submitted by Nov. 9, 2009 
Work performed in Nov. '09 -Invoice must be submitted by Dec.7, 2009 

Updated schedules for subsequent years will be provided at a later date. 

Phoenix will attempt to reimburse Subcontractor within 45 days from the receipt 
of an all inclusive, accurate invoice. Subsequent to the initial submittal by the 
Subcontractor, Phoenix will review the Invoice for accuracy. Any discrepancies 
or inaccuracies as determined solely by Phoenix will be retuned to the 
Subcontractor for revision. Failure to provide an accurate invoice substantiated 
with all required documents can potentially delay the reimbursement of the 
Subcontractor's Invoice. 

3.4 The Subcontractor's Invoice must be accompanied by all documentation required 
by Phoenix Constructors JV evidencing actual performance of Work, including 
but not limited to the following documents: 

I 

Earned Value System (Enclosed Excel Format in CD) (Attach to Form 
2A.8) 
A Monthly Progress Report (Form 2A.10) 
Graphical Representation Regarding Performance (Examples shown 
on the following two pages of the three graphical representations 
required) (Attach to Form 2A.11 ): 

o Work in Place (Example Shown Below) 

Work In Place 

100% 

80'4 

lllu .. 60% 

.. 40% 

1111 . ')/\fl. 
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STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

o Billings (Example Shown Below) 

o Craft Manpower (Example Shown Below) 

Craft Manpower 

··-· 
llliiJ 

~ ~ .. 
::!! 

o Billings (Example Shown Below) 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

Billings 

$1.600,000 
$6,000,000 

$1,400,000 

$5,000,000 

$1,200,000 

51,000,000 $4,000,000 

$800,000 
$3,000,000 

!600,000 

$2,000,000 

$400,000 ' 

Jlllltl 
$1,000,000 

1.1 .. 1111.8 $· 

$200,000 

$· . 
,... ., m ~ ;: ~ !? ~ ~ 

; L~-·-·~~".~~-P.!...~. ~Mon1~f::i~ ·-·~.<:n1hlyFo,.,.,.;.I-Cuii'P.I!allvoPian -cumuloUvoA<;i;,ai .. ,. .. cu~rulalrv~·F'"east.l I 
..... -- -·--- -- _,. -- -·--·· ·--·-- - . 

Detailed Estimate Breakdown (Form 2A. 7), 
Schedule of Values (Form 2A.5) 
Detailed Updated Cost Loaded Schedule (Form 2A.6) 
Furnisher Information Schedule (Form 2A.13) 

• Explanation of Any Variances from Planned Performance vs Actual 
Performance (Schedule, Manpower, Progress, etc) 
Notarized Certified Payrolls (mandatory form provided in Exhibit 7) 
(including all second tier subcontractors), 

• Partial or Final Releases (Exhibits 3 or 4), and 
W/MBE Monthly Reports (Exhibit 6) 

Subcontractor must submit the above requested material via e­
mail to an email address to be provided at a later date, 

3.5 PCJV shall advise the Subcontractor whether they agree with the amounts 
claimed, or ask for a meeting with the PCJV PM, PA PM, and the Subcontractor. 
During this meeting the value of the Invoice shall be agreed upon and signed off 
as approved . 

3.6 Contractual retention, which is calculated per the terms of the Contract of amount 
invoiced, shall be identified on the face of each progress invoice and withheld 
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·. ~phoenL~ ce <ono .. vct••• JY RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATWN CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE. 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

from amounts payable. Retainage of 1 0% of the contract value will be held on all 
contracts and on any future modifications unless otherwise stated in the contract. 
Retainage or Final payment cannot be released until all contract work is 
completed, punchlist items are completed and signed off by PCJV and the 
Owner, all warranty and required turn-over information has been received, the 
Owner has approved the release, all paperwork and forms requested by this 
Contract have been provided, and the subcontractor has complied with all of the 
Terms & Conditions of this Contract. Do not invoice retainage until released to 
do so by the Contract Administrator. Final retainage must be billed separate from 
base contract invoicing on an Application for Final Payment and Final Payment 
Release. All outstanding contract modifications must be executed, and all 
contract deliverables including but not limited to insurance and bond 
requirements must be provided in accordance with the forms of the Contract. 
Failure to provide any of the required deliverables will be just cause for retainage 
retention by PCJV. 

3.7 Subcontractor's invoices shall be clearly marked with this Subcontract Number 
and the appropriate milestone description of activities and/or work related to the 
billing. 

3.8 Subcontractor's invoices shall indicate the time period during which the Work was 
performed and for which the invoice is submitted. 

3.9 .Phoenix shall not be obligated to pay for invoice items not fully supported by 
approved progress measurements and any other such documentation as may be 
required. Phoenix reserves the right to make provisional payment on an invoice 
in dispute, pending audit and reconciliation of the total charge. 

3.10 Subcontractor shall sign each invoice certifying that all Work covered by the 
invoice is complete and that the invoice is correct, authentic and the only one 
issued for the Work described therein. 

3.11 Any payments made shall not be construed to be an acceptance of defective 
Work nor relieve Subcontractor of any of its obligations. 

3.12 Invoices for Cost-Reimbursable Work shall be prepared and submitted as 
follows: 

3.12.1 Invoices for Labor shall be accompanied by Contractor approved daily 
reports or time sheets listing workers' names, classification, and 
straight time and overtime hours. Labor categories and rates must 
correspond to those set forth in Rate Schedule "A" of this Form 2A.2. 
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RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 • '""'"M"o .. "' 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

3.12.2 Invoices for Subcontractor-Owned Equipment shall be accompanied by 
Contractor approved daily reports or time sheets listing the equipm~nt 
type, number, size and hours. Equipment descriptions and rates must 
correspond to those set forth in the Rental Rate Blue Book (published 
by Machinery Information Division, K Ill Directory Corporation, 1735 
Technology Drive, San Jose CA 95110) 

3.12.3 Invoices for Subcontractor Rented Equipment shall be accompanied by 
Contractor approved daily reports or time sheets listing equipment 
type, number, size and hours along with a copy of Subcontractor's 
rent§! agreemE!nt anq invoice from s_upplier. The applicable markup as 
set forth in this Form 2A.3 shall be set forth separately. 

3.12.4 Invoices for Materials shall be accompanied by field receiving 
documentation and a copy of Subcontractor's purchase order and 
invoice from suppli~r. 

3.13 Each subcontractor MUST fully complete and sign the certified payroll 
provided in Exhibit 7, Form 7.2, on a weekly basis. As a prerequisite for 
payment, not limiting any other prerequisites for payment, the Subcontractor 
must submit all respective certified payrolls to the Contractor at the time of 
invoicing. 

3.14 Subcontractor must submit on a monthly basis, with their invoice, their updated 
MIWBE Participation Plan, in accordance with Exhibit 6. Failure to submit such 
Plan on a monthly basis shall be just cause for Phoenix/Authority to withhold 
payment from the Subcontractor. Submission of an updated MIWBE Plan is a 
condition precedent for payment to the Subcontractor. 

4.0 PRICING FOR CHANGES 

Compensation to Subcontractor for changes in the Scope of Work, shall be in 
accordance with the provisions of Article 8, Change Orders of GC Long Form 
Subcontract Rev. 0, except to the extent otherwise provided below: 

Phoenix may request, and Subcontractor shall provide, proposals for Scope of Work 
changes (additions and deletions) which are priced, at Phoenix' option, by one or a 
combination of the following methods: 

a. Negotiated Lump Sums based upon a mutually agreed Scope of Work. 

b. Applicable unit prices set forth in Exhibit B, titled, Contract Unit Rates, if the 
Work is possible to be fairly classified under the Unit Price items. 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION +WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

c. Negotiated Unit Prices not established in the Contract. 

d. On a "cost-reimbursement plus a fixed fee" basis, or at the labor and 
equipment rates as set forth in Rate Schedule "A" and "8". 

e. Any price based upon cost plus a percentage of cost is expressly prohibited. 

f. Any additional alternative that the Contractor deems appropriate. 

4.1 Lower tier Subcontracts 

4.1.1 All subcontracts and services provided by others for performance of 
changes or extra work requested by Phoenix/Authority, which have not 
been objected to by Phoenix/Authority shall be at actual cost to 
Subcontractor of such subcontracts or services provided by others (not to 
exceed such subcontract price) plus a mark-up for all overhead and fee of 
Subcontractor thereon which shall not exceed 10%. Markups relating to 
work performed in a manner provided in Section 4.0 (b) relating to "Unit 
Rates," or 4.0 (d) relating to "Cost Reimbursement," shall be in 
accordance with Article 8, entitled "Change Orders." 

4.1.2 Subcontractor's invoices for work performed by any of Subcontractor's 
"lower tier subcontractors" may include an allowance for the "lower tier 
subcontractor's" overhead and fee which shall not exceed 10%. 

4.1.3 In no instance shall the mark-ups or rates for changes provided by lower 
tier subcontractor to Subcontractor exceed the mark-ups or rates for 
changes as stipulated in this Article 3.0. Markups relating to work 
performed in a manner provided in Section 4.0 (b) relating to "Unit Rates," 
or 4.0 (d) relating to "Cost Reimbursement," shall· be in accordance with 
Article 8, entitled "Change Orders." 

4.2 Materials 

4.2 .. 1 Compensation to Subcontractor for materials supplied by Subcontractor 
for incorporation into the permanent facility (excluding consumable, 
expendable, and small tools) shall be at actual invoiced cost to 
Subcontractor, delivered to project site, as substantiated by invoices 
certified paid or by such documentation as may be required by 
Phoenix/Authority, plus a mark-up, for all fee and overhead expense not 
to exceed 1 0%. Markups relating to work performed in a manner 
provided in Section 4.0 (b) relating to "Unit Rates," or 4.0 (d) relating to 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

"Cost Reimbursement," shall be in accordance with Article 8, entitled 
"Change Orders." 

4.2.2 Temporary Materials will be reimbursed at the direct cost of such 
materials, as substantiated by invoices certified paid or by such 
documentation as may be required by Phoenix/Authority, less their 
salvage value, if any. 

4.2.3 Phoenix/Authority reserves the right to provide, at no cost to 
Subcontractor, materials, equipment, services, supplies or incidentals 
required to perform the Work. All refWlds, trade discounts, rebates oo 
materials, supplies and services, and all monies obtained from the 
disposal of surplus materials or supplies shall accrue to Owner. 

4.3 Labor 

Compensation to Subcontractor for construction labor, related costs and profit 
shall be in accordance with the rates set forth in Rate Schedule "A" entitled ALL 
INCLUSIVE LABOR RATES (Form 2A.2). 

4.4 Equipment Rental 

4.4.1 Equipment rental rates, as set forth in the Rental Rate Blue Book 
(published by Machinery Information Division, K Ill Directory Corporation, 
1735 Technology Drive, San Jose Corporation 9511 0) shall apply for 
equipment used for extra work requested by Contractor. 

Hourly rental for those items of equipment listed in the "Rental Rate Blue 
Book" shall be 1 00% of the applicable rates as listed in said book, 
reduced to an hourly basis (see formula below), except that such 
applicable rates shall be reduced by 50% for all hours of rental payable 
hereunder in excess of 8 hours each day. The edition of this publication to 
be used shall be the one in effect on the date of the actual rental of the 
equipment. The "Estimated Operating Cost per Hour" as set forth for 
such item of equipment in the Blue Book shall be added to the hourly 
rental for each hour that such equipment id actually engaged in 
performing Work. No amount of operating cost will be allowed during 
periods when such equipment is not actually engaged in performing Work 
(i.e. standby rental time). None of the provisions of the Blue Book shall 
be deemed referred to or included in this Contract except as specifically 
set forth in this Section. 

Conformed 2A Pricing and Invoicing WA 1+2+3 JJQ 3-13-09 JSG 04-30-09.doc 

17 of20 



·. ~phoeniX 
RFP/CONTRACT NO.: WOTC-GC1·2-KN0186·020 • ••••"w""" •v 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

When utilizing the rental rates appearing in the Blue Book, the Contractor 
(or Authority Engineer) shall determine the applicable rate and the hourly 
rental determined therefrom by applying the following criteria: 

The rate to be applied for an item if tool, equipment construction aid used 
on a particular Work package shall be the daily, weekly or monthly rates 
from the foregoing publication based on the total number of work days or 
portions thereof that a particular item of tool, equipment or construction 
aid, or substitute item of equipment is at the construction site for use by 
the Contractor or subcontractors whether under this Contract if any other 
contract with the Authority. Included within this period will be (i) work 
days of idleness results from acts or omission of the Contractor, Authority 
or third persons, breakdowns in the tool, equipment or construction aid or 
any other cause (ii) work days on which the equipment is removed from 
the construction site solely to enable the performance of repairs thereon, 
and (iii) work days intervening between the removal of tool, delivery to the . 
construction site of the same substitute tool, equipment or construction 
aide. The number of workdays in the period for each rate shall be as 
indicated below: 

Three work days or less daily rate 

More than three work days but not more weekly rate 
than fifteen work days 

More than fifteen work days monthly rate 

The pro rata portion which one~hour bears to the applicable rate shall be 
determined in accordance with the following formula: 

Hourly rate based on daily rental 1/8 of daily rental from Blue 
Book 

Hourly rate based on weekly rental 1/40 of from weekly rental Blue 
Book 

Hourly rate based on monthly rental 1/176 of from monthly rental 
Blue Book 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION +WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

The rental rate shall be multiplied by the applicable regional adjustment 
factor shown for such item of tool, equipment or construction aid in the 
Blue Book. The adjustment factor shall not apply to the hourly operating 
cost. 

If the Contractor (or Authority Engineer) should determine that the nature, 
number of pieces or size of the tool, equipment or construction aid used 
by the Subcontractor in connection with the Work is more pieces, or 
larger or more elaborate, as the case may be, than the size or nature of 
the minimum equipment determined by the Contractor (or Authority 
Engineer) to be suitable for the Work, the reasonable rental will not be 
based upon the toot, equipment or construction aid used by the 
Subcontractor but will be based on the smallest quantity or smallest or 
least elaborate tool equipment or construction aid determined by the 
Contractor (or Authority Engineer) to have been suitable for the 
performance of the work. 

There will be added to the rental as computed above (a) the reasonable 
cost of transporting such tool, equipment or construction aid to and from 
the construction site, (b) with respect to Work performed in New Jersey, 
the taxes on the rental actually paid by the Subcontractor or lower tier 
subcontractor and (c) notwithstanding the number of hours during which 
such of tool, equipment or construction aid is utilized, the minimum rental 
therefore will be for a period of eight hours. 

Notwithstanding anything to the contrary contained to the contrary 
contained in this numbered clause, the Contractor and Authority shall not 
be liable for any amount attributable to the rental of non-powered hand 
tools. 

4.4.2 For equipment which is specifically mobilized to the jobsite for extra work, 
Subcontractor shall separately identify such transportation costs 
(including: loading, off-loading, assembly and disassembly) when 
submitting proposals to Phoenix/Authority for performing extra work. 
Transportation costs shall not be applicable to equipment already 
mobilized on the site. 

4.4.3 When Subcontractor's equipment does not resemble the equipment 
having rental rates listed in Rate Schedule "8" for extra work, the rental 
rate shall be negotiated and agreed upon in writing by Contractor. 

4.4.4 Compensation to Subcontractor for equipment used for extra work which 
is rented from third parties and does not resemble the equipment having 
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RFPICONTRACT NO.: WOTC-GC1-2-KN0186-020 

• 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUBCONTRACTOR'S PRICING AND INVOICING INSTRUCTIONS 

rental rates listed in the "Rental Rate Blue Book" must be approved by 
Contractor in writing prior to rental and shall be at actual cost to 
Subcontractor, delivered to project site, as substantiated by invoices 
certified paid or by such documentation as may be required by Contractor 
plus a mark-up, for all profit and overhead expense of Subcontractor 
thereon, of not to exceed 10%. Markups relating to work performed in a 
manner provided in Section 4.0 (b) relating to "Unit Rates," or 4.0 (d) 
relating to "Cqst Reimbursement," shall be in accordance with Article 8, 
entitled "Change Orders." 

4.4.5 .All Subcontractors involved with the rental of equipment must comply with 
the requirements involving rental of equipment in Exhibit 28. 

4.5 Time Sheets 

4.5.1 For all work performed on a cost-reimbursable basis, Subcontractor shall 
submit daily time sheets for approval by Contractor. An approved copy of 
the time sheets, which shall detail all hours worked, materials installed 
and equipment used, must be submitted in support of Subcontractor's 
monthly billing. 

5.0 Rate Schedules- To be determined if: requested by contractor, or if a price/cost 
change is required. 

5.1 Rate Schedule "A" All Inclusive Labor Rates 

5.2 Rate Schedule "B" Equipment Rental Rates 

5.3 Rate Schedule "C" List of SubSubcontractors 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186.Q20 

ST-ATION CONSTRUCTION AND'TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE'& ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PREC~ST CON.CRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2; 1LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

.. . , .~iji~IT 2~.§U~-~~!B~qT,QB:.§ PR!y,I~G ANOJNVOI_CINg·IN.$-T~UCTIP!;:la 

1.0 PAYMENT SCHEDULE 

Full compensation to Subcontractor for full and complete performance by Subcontractor 
of all the w·orl<, compll?nce wit~ all terms and condltrons of th~s Subcontract, and for 
Subcontractor's payment of all obligations incurred lh, or applicable to, performance of 
the Work, shall be·the sum of the lump sums and the value. of the unit prices set forth 
below In paragraph 1.1 below. Phoenix Constructors JV will reimburse the 
Subcontractor solely for actual contractual Work performed on a monthly basis. Phoenix 
Constructors JV will utilize an Earned Value Systel')l (accepted work in place) for 
reimbursement In accordance with paragr~ph 3.0 entitled"lnvolcing Instructions." 

Prior tb proposal and thereafter updated prior to contract execution, the subcontractor 
shall submit for approval by Phoenix Constructors JV: 

a Detailed Schedule of Values (Form 2A.5), in a format that is required by, and 
acceptable to Phoenix Constructors JV (wh~n submitting this document prior to 
proposal, pleqse submit within 2 days of such request ·being made by Phoenix), 

a Detailed Estimate Breakdown (Form 2A.7), (when submitting this documet:~t 
prior to proposal, please submit within 2 days of such request being made l:iy 
Phoe.nix} •. 

an Earned Valu~ System (Form 2A.8)which.supports·the method in which the 
work will be broken down and contracted, and which will· be utilized tp support 
future Invoicing. The Earned Value System must utilize the DetaHed Estimate 
which ultimately must roll up to Support the Schedule of Values (An Example of 
an Earned Value System has been provided In EXCEL Format In the enclosed 
.CD), 

a Detailed Schedule (Form 2A.6) which contains enough detail to support the 
execution of the work and identify all interlace points between .contractor and all 
other Subcontractors (This form MUST be submitted prior to proposal with the 
detailed schedule attached. Thereafter, the subcontractor MUST submit a 
detailed.cos! loaded schedule within 5 days of Phoenix renuestinr the 
s~.:u.:ut1;1 ;:ctor to uo so. l'his detuilcd cost ioaut:l! scl1tJdU10 will SUf.Jui:.>t::u8 tlte 
submission of the.initial detailed schedule and will be updated prior to contract 
e'xeclltion Rnrl on ::1 mnnthly hA~I~ fhqr178flt;>• ~c: lnrll,-.~!~r! r,., t;l;! :":<: ? II :;! ~~:: 
exhjbit)~ 
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AFP/CONTAACT NO;: WOlC·GC1·2·KN0186-020 

STAll ON CONSTRUCliON AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT SlRUCTL!RAL STEEL, INTUMESCENT FIRE RESIST 

COATING. METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1. 

PATH STATION+ WORK AREA 2,1 LINE·SUBWAY BO~ +WORK AREA3. TRANSIT HALL:. 

. . .... , .,l;XWB!T 2A,$U_S,C<;>_N!,flA~T.QR~~.f.RI~IN9·ANJ? INVQICIN(21N~16'-:!fttt9N.S, 

The above referenced submittals are to be provided In addition-to. all other required 
submittals mandated by the Terms and Conditions of this Subcontract, and/or required 
to substantiate the Subcontractor's work actually performed. 

Subcontractors and their respective employees, subcontractors, and suppliers must 
comply with all security requiremefltS set forth in this Subcontract including Exhibit 19C 
'WTC PATH ldent(flcation Guidelines For Subcontractors;~ and all additional security 
requirements Imposed by The Port Authority of New York and New Jersey, Phoenix 
Constructors, or any additional party that Phoenix Constructors In their sole 
determinatfon believes shall have the aplllty to raquest such requirements. The 
SubcOntractor shall tie solely responsible lor all costs and/or expenses associated with 
the security, enrollment and Identification procedures and requirements set forth within 
this Subcontract incll!ding but not limited to the actual Secure Worker Access 
Consortium (SWAG) enrollment cost of $250.00 per Individual and all associated costs 
associated with S\Jch enrollment. All secur~y·related costs must be included in the 
Subcontractors proposal. 

Applicable Credits - The· applicable portion on ANY income, rebate, allowance, or other 
credit relating to any allowable cost or any Subcontractor work, which Is received by, or 
accruing to the Subcontraator, shall be credited to Phoenix or the Government either as 
a cost reduction or by cash refund. This includes, but is not limited .to the resale or reuse 
-of any materials. Such a credit must be reflected In the as'SOclated price proposal for the 
value of the subcontracted work. 

1.1 Firm Fixed Price 

The undersigned, having examined this RFP/Contract Documents for this Work 
Package and having visited the job site and examined the conditions affecting 
the work, hereby proposes and agrees to furnish all labor, materials, equipment, 
and each and every item of cost to perform operations necessary to complete the 
work as required by ·subject RFP/Contract Documents, "Station Construction and 
Transit Hall Structure to Grade- Structural Steel, Intumescent Fire Resistant 
Coating, Metal Deck and Precast Co~crete Work. 

Tf:n h8~~ l)riC::9 propC'S':"!d 1S ~(O'Jir!Dd ,~,r i! .. '"1--:~l·G:;1ph .\ (n; :j.·.r :·;; ··.·.:·:.\ .. ,r·. 

assurn·e that all_ materigls will delivered to the WTq Site and any int~rim 
.storage will be-at the Phoenix p~:o•Jidod'Mauehalllng Yard in aoooreance·with 
;;"'; .;~,i; -i-i'<,I·C..l:Jrnf.il·,-J-:-B-7-d~ll;il~u- ;vtarbllalliH!t-'f uK.i.;: !->.' ovioeu by me. 
Subcontractor. 

. . 
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RFP/CONTRACT N~.: WOTC-GC1·2·KN0186.020 

STATtON CONSTRUCTION AND TRANSIT HALL STRUCTUR.E TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESC~T FIRE RESIST 

COATING, METAl. DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION; SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATtON+ WOF:lK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSrr HALL 

EXHIBIT 2A SUBC~NTRACTOR~S PRIQING AND INVOICING INSTRUCTIONS 

A. AlTERNATE OPTION BASE BID PROPOSAL: Work A!eas 1+2+3 

Work Pacfqlge. # 20, Furnl§h. Fabricate and Erect, Structural Steel, 
lntume§Cent Fire Resistant Coating. Metal Des:k & Precast Concrete Work. 

OPIJON:C 
SINGLE COMBIMED PROPOSAl FOR WORK AREA 1, PATH STATlON + 
AREA 2,1 LINE SUBWAY BOX+ WORKAREA3, TRANSIT HALL 

This base price proposed assumes that all materials will delivered to the 
WTC Site and any Interim storage w'll be at the Phoenix provided 
Marshalling Yard In aooaFaanoo Will=! &xh!;ij 1 ParatiJraph 3.57 entitled 
"Marshalling Yard": provided by the Subcontractor. 

The total price for complete a ormance of all the tasks described in Exhibit 1 
Statement of Work is $ · U (In words) n/~~1!!/D Mb 

7Wt!'Jtr~'I'/-I?M#I" Milt · . dollars as Indicated 
below. The Price Is firm and fixed tor the duration of the Subcontract and Is not 
subject to escalation for any cause. The breakdown of this Total Price against 
Individual pay items Is detailed below. 

B. Alternate Option· Furnish, Fabricate and lnstpll precast Concrete F1oor and 
Walls Instead of cast In PlaCe Concrete as lndentlfled and depleted on the 
Contract drawings: 81311·1. 81312·1, 81313--1. 81314·1. 81411.·1. 51412-1. 
81413-1 & 81414-1 

The total price for complete performance of all the tasks described in Exhibit 1 
Statement of Work is$ /o. o O«'. tx»Q (in words) 7Ef?y' 

/Y"'' It,. 1-1 a J - -. .·. ~.-:-:--- ... .,.)("X. dollars as indicated 
below. The Price Is firm and fixed for the duration ofihe Subcontract and Is not 
subject to escalation for any cause. The breakdown of this Total Price against 
individual pay items Is detailed below. 

TLL i~1i• .. ·;~: i~'u fi11n and fixed fer lh0 dui a\ion vi tiw ~vbcon\r:lCi :!flo is not ~uDjUt;t to 
escalation for any ca!Jse. The above pripes shall be turnished in US dollars and are not 
subj~ to change based up6n currency ·fluctuations. Pay·ment for actuar quantities at 
the Unit Price shall constitute fut'rpayment' for the perform.ance of tlie Subcont'ri:lCI and 
covers all 9ost 9f whatever nature Incurred by the Subco~tr~cto~ !n accomplis~ing t~e 
Work in acCordance with the provisions of this· Subcontract. 

Phoenix Coostructors.JV-and ·Part· Authority of New York and New Jersey hc;ls the 
exclu.slve rlgnt a.t their discretion to'select and .cho.ose any single or combination of 

. . . different ·proposals from the ·same' or rh'Ot'e than 'on~ bldder for the award. "(he bidders . 
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RFP/CONTRACT NO.: WOTC-GC1·2·KN0186·020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL ST~EL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK &·PRECAST CONCRETE WORK 
ALTERNATE OPTION: SlNG.LE COMBINED P.ROPOSA!-.FOR WORK AREA 1, 

PATH STATION+ WORK AREA 21 1 LINE SUBWAY BOX +WORK ARt::A3, TRANSIT HALL 

• .. I .. , EX.BJB~~ 2A.~ua.c_C?NJ.RAQT.QR;'S .PRICIN.P,.ANPJNV.Ot~lNG.JNSIAIJCnoNs I 

A. AlTERN ATE OPTION BASE BID PROPQSAl: Work Areas 1 +2+3 

Work Package# 20, Furnish, Fabricate and Erect. Structural Steel, 
Intumescent Fire Resistant Coating, Metal Deck & Precast Concrete Work. 

OPTION: C 
SINGlE COMBIMED PF,IOPOSAL FOR WORK AREA 1, PATH STATION+ 
AREA 2, 1 LINE SUBWAY BOX -to WORK AREA 3, TRANSIT HALL 

This base price proposed assumes that aiJ materials will delivered to the 
WTG Site and any Interim storage will be at the Phoenix provided 
Marshalling Vard iR accoftlance \'lith Exhibit 1 ParaQFaph 3.57 oR-titled 
"Marshalling Yard": provided by the Subcontractor. 

The total price for complete performance of all the tasks described In Exhibit 1 
Statement of Work is $ (In words)--:---::---,---
__________________ dollars as indicated 
below. The Price Is firm and fixed for the duration of the Subcontract and Is not 
subject to escalation for any cause. The bre8.kdown of this Total Price against 
Individual pay Items Is detailed ·below. 

B. Alternate 0 tion ~ Furnish Fabricate and Ins· II Precas Concrete Floor and 
Wal s Instead of C~st in Place Concrete gs lhdentlfled' and depleted on the 
Contract.drawlngs: S13ti-1, 51312-1, St313-1, S1314·1,.S1411-1, S1412-1. 
S1413-1 & 51414-1 

The total price for complete perlormance of all the tasks described in Exhibit 1 
Statement of Work is $ (in words) --..,.----
-:-----=:--=-:---:---:-----:-::----:----:---:---=-:- dollars as indicated 
below. The Price Is firm and fixed for the duration of the Subcontract and is not 
subject to escalation for any cause. The breakdown of this Total Price against 
individual pay Items is detailed below. 

The Prices are firm and fixed for the duration of the Subcontract and is not subject to 
G"SCR!a\iOil fUl" :"'~l'•j ·~aus:.;, ~; ; :li·.:J\·r: 1 •• ti .. ·; .:1 !_,,,: ~lll!li:~ltUJ ill US :lui::.~~~· ctl,·.i ~H•; i!(J~ 

su.bj~ct to chang£? b~s.ed t,~pqn C~,Jrrency fluQtuatJoqs. Payme~t for actual quanti.ties. 9l. 
the Unit Price shall constitute full oavment for the oerlormance of the S11bcontract And 
covers all cost ol whatever nature incurred by the Subcontractor in accomplishing the 
Work in aceordance with the provisions of this Subcor~tract. · · 

Phoenix·Constructors JV and Port Authority of New York and New Jersey has the 
.exclusive right at1.h.eirdiscretion tO.s~IElct a·nd.cho.9·s~rany singh~.or. combination of . 

. . dittei'er'lt 'pro'posals from .the· same or mar~: tlian one blckl'er foi the awa·rd~ The· bidder$· . 
,: •' .. . ' .. : .:,,. 

. 3of.2~. 
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STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL bECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COME!INED PROPOSAL FOR WORK ARt;.A 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

q·_.,_ , ~-~~IB.IT 2~ .. ~y~g?!JJ:-fl.ACIOB'_§,.rft1C!f'4~- AND.,INVO!C!N_<:1 ~-NST.~-~·<?!JONS,, 

must consider and have appropriate allowance In their proposals for coordination and 
review of connection details at the common boundary lines fpr adjacent work packages, 
of the Work Package #20, WP#21 & WP# 9 & 9X, lri addition to coordination with other 
WTC sl.te stakeholders, I.e., memorial, towers 1,2,3 & 4, VOEC ... 

NOTE "* This pricing format M_UST be used'* 

All prices shall pe furnished In US Dollars and are not Sl.Jbject to change b.~sed ugqn_ 
world currency fluctuations. 

Bid Breakdown Summary A 

Path 
Station 

.. 
DE$CRIPTION UM 

Total Weight c;t'Permanent' 
.... 

Steel 
us 

1/t:Jp.p·r· Ton 
~ ~ . 

Steel Material Lump ~· Sum 
"I b.l.>4(XI,{j 

Steel Fabrication . 
Lump $ 
Sum #; . 'l)tt/).. "''I) 

. ·:I . 

Intumescent Fire Resistant Lump. $ Coating 
Sum l&,~s-~P 

Shlppil'lg and HAndlinn ,8 ... 

Lump ~ 
Sum a~~ 

•' ..... 

4opo 

· .. ·,.,· ·:· .. ·.:·.'.' 

B 

1· Line 
Subway I 

Box 

" 

~~ ~-. ·.: 01:/J. 
. f . . · , ..... ; .-

$ 
/il·~(>:b:/1. .. ••' ... 

$ 

'~-~ 
$ 

.~.~~ 
~ .. 

c 

Transit Hall 

~' 1 . . ~PI? 
$ 

l.f.~~ 
$ 

/11..~.~ I .'I ... 

$ 

4l,ol?.~~ 
A 

, . 

. '• 

·. ·. .. . 

D 

A+B+C 

TOTAL 

£4 r . . ;.,e;.,h' . 

$ ... 

~~:~~1!?. 
$ ·. 
7~tbi~ .~~ 

~~-~~~ 
' 
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RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERN ATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATlON +WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

EXHIBIT 2A SUI;lCOtHRACTOR'S PRICI~G, ,AND_tf'!Y.PIQit'{G.INS.TRUCTIONS 
... --I t •• !. j O ,, , i I • , , 4 , ,, , , , ,,, , '"· 

Metal Deck and Studs Lump 

~~~W,;1: 
.$ $ labor and Material Sum AI?~ tppP I~:~Po~ 

Precast Concrete labor Lump $) $ (4 $ and Mater.lal Sum ;1>~()1:1/:1 ~t;)~~#t1 . . ,., . ':/.. . 
. Erection Equipment lump $ .. :· $~ ~ J$!:' Sum [H.~~ ~~· · ·W41n~~ 7: 1·-·· . ' t.t. 'l . 

TempQrary Corastructlon Lump 
>~;CI~~ $~ $. 

Sum .~ {' . . . i '.' .,. ' ;~~-~ l~.l:ft!tl> ........ ·""'" ...... 
Engineering lump $ .. ~~.~ Sum ~~0 ~P.'1~' .. 1 :·.'1 
Quality control Lump 

~·~· ~~ $t~·P~ Sum " '':;' l I "' 
I .. , . 

Cost to remove Path Hall Lump ~$. $ N/A $ N/A 
Roof Crane Runway. Sum t: 't:t:~'~ 
Cost to ·remove Church $ N/A '" 
Street Perch I Road 

Lump $ N/A $~~ 
Ac.cess. Sum 

Total Bid Price Lump 

l:r.~~·~ 1~~ .! . Sum '·.· ..... __ ...... ·'· ~.:.~~ .. ;, "" . ''. fl.i?Q· 

Instructions: 

i. 

ii. 

Insert in line 1 the US tonnage of the permanent steel to be fabricated 

Insert in line 2 thru 14 ·the US dollar value of the work described 

iii. lnsM in line 0 th8 S' 1m nf r.nlumns A+ RJ..f': for ARch row 1 thru 13<~ 

~~~0 .. ~If . 

~t··< ..... , 
·:,_~~~ 

: 

.$,~ ~~f>J ~0 .. 7 I · 

$4·t~~~ ' . li';. . 

$',~,bfjQ. 

$~· .. 
. '1 . . 7 .CJDt? 

$1~~;9, 

$.11~~·~ 

~e~i~~~ 
,., 

iv. 

v. 

Insert in row 14 the sum of tot a( of. rows 2 lhru .13a each column A, B, and C 

Insert in cell 140 the sum oltotal of cells 20 thru 13a D. This shall be equal to 
the sum of tofal cells 14A thru 14C . .. . 

vi. 
.. 

T.he value in cell 140 must be equal to the Bid amount. 
.... · ...... 

. · .. 

.. ·. 

5 of20 
.. · ·.· 
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RFP/CONTRACT NO.: WOTC·GC1-2·KN0186·020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, MET~ DECK~ PRECAST CON.CRETE WORK 
ALTERNATE QPTION: stNGLE COMBINED PROPOSAL FOR WORK AR~A 1, 

PATH STATION+ WORK AREA 2, 1LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

A 

.B 

5c 

I sd 

.. 
6 

.7 .. 

§XHIB!:f ?/'~ S4B.g~NTRACT,OR;.S :PBI(11N<;l Af:l~: INVP,¥?1t!G ISJSJ!;lUCTJONS: 

ALTERN ATE OPTION Lump Sum $ 

Labor and Material 
Precast Concrete Floor & Walls Instead of 

~ Cast in Pface Concrete as indeotlflad and 
' ),.w~efwC' depicted on the contract documents. 

.. 
Reference Drawings: 51311-1, 51312·1,. 'Mitli(A/ 
8131~-1, $1314-1, 81411-1,51412-1,81413--

. ...... 

1, 81414-'1 
To.tal Precast Alternate Option Lump Sum ~: ; ~.b.,p<~ .,(;l'p 

1.1.1 To assist in the analysis of this proposal, the following information is 
REQUIRED TO BE COMPLETED by the Bidders. Failure to comply with 
tfilis shall be considered Non Responsive RFP. 

Precast Concrete Slab Ducts, Type 81 
to B5 · · · 

Precast Concrete Slab Ducts. Type C1 

I· ~~~~:~t r.<)nr.r~fp ~~~h Ollr.i~ Tvn~ n·1 . .. 
'I 

to DS ... 

Precast Concrete Wall Units· 

· Pre!:nlst.-concrete ·Stalr·Units· . . . '• . . . .. 

6of20 

. : ··. 
·. •'' 

. :,'. ' ... 

I ' rl (9.:;( . . 

.. 
.:-:/e; 

to+ 
4;,·t;>p-p . ·~ . 

1.1+· \ I~ • ~~ ~ I j' •' 

f'\,. • 

. :: 

....... ,, . 

No. 

~ 'r 

i 0, 

SQ. Ft 

.. No. ·. 
.. .. 

. . ·. 
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RFP/CONTRACT NO.: WOTC.GC1-2·KN0186-020 

'te. t a . , ' •" • I •' ,, ......... , •' ' , ". 

8 Intumescent Coating 357.~.,~ SQ. Ft 
9 Paint coating excl~t'llng area covered by $f4 ~prJ l/1 SQ. Ft Intumescent coatinJJ. 

10 Alternate Option - Precast Concrete 4.'• . · .... -~ sa. Ft 
Floor & Walls ~·~~ ... ; . 

1. In the case of Item No. 1 A, 1 B and 1 C the quantity shall be the number of pounds 
of structural steel to be fabricated I erected; Line Item No.2 Temporary support 
system for steel erection; No. 3 square feet of Metal Deck to be Installed: Line Item 
No.4 Total square feet of Precast Cof'\crete Floor Slab Installed; Item No. 5a, 5b & 
5o Total number of typical Precast ·concrete Slab ducts (Sections identified as 5a, 
5b, 5c & 5d) installed; Item No.6 Precast Concrete wall units in square feet; Item 
No. 7 Precast Concrete Stair units; Item No.8 .total square feet of Intumescent 
Coating applied; No.9 Total square feet ofpait:~ted steel excluding steel covered by 
Intumescent coating. Item No.1 0 Alternate Option - Precast Concrete Floor & 
Walls. 

2. Qption to Paragmp~ 1.1A Option C; 

Subcontraotor's Own Storage Yard Qption fidentifv Add( 1 l or Deduot( )] with 
feBpeGHtHhe Base Prloe : 

-1- Previae a e~aR€19 iA e~se .east te NumeeF el 
Elelll.tef all materia.! te tl=le iAq:G site heaas 
·~:~sin§ tl=le S~::~eeeRtFaetoF's GwA SteFafJe 
¥aFEII~aelliUes. ~F9Vi9o tAO G9Sl sf 
tFt~ekiA€l aAfi Rl::lmeeF to leaas. 

2 +eta I Optien Price ~ 
&tim 

I , I .,., o•lo ,: t 1 

'' • I' 
I ~ .': :: ":!·:-;r II "'\''-·""' : .. 

·I I 
Subcontractor's Own Storage I Loads 
Yard/Facilities. 'Provide .the number of 
:wcl\s ur.Li nu;;lut.:r ul 'lo<.;<Js nntidpalet.l j.L I 

to complete the Project .. .. !DPO · 1-
i 

•' .· ... 

. ; .· .. ' 
·' 

~of.20 
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STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK 'AR~A 1, 

PATH STATION+ WORK AREA 2,.1LINE SUBWAY BOX+ WORK AREA3, TRANSIT HALL. 

. . . . I=Xt!.IBIT 2A SUBgONTRACTQB'S PRLCING AND INV:OICING.Jf;!~Tf.l!!CJIONe. 
. ' . . '· .I .. , . ... . .. . "" .. )1>.. ·'· .. , 

3. In order to be eligible for the award of the structural steel work of this work 
package, the bidder must meet the following requirements: 

/• 

A. The bid proposal must-include Method Statement for Steel Fabrication 
including detailed information.on all facilities to be used. Steel Erection 
methodology to Include proposed temporary support structure, type and 
location of crane I lifting devices I sequence of steel erection, transferring 
load to permanent structure. The method statement to· Include basic steel 
erection sequence Including milestone dates for compliance with the project 
schedule. 

B. The bid proposal must Include resumes of the Key Personnel allocated for 
this project including Project Manager, Shop & field Superintendents, Shop 
and Field Quality Control Managers, and person in-charge of Steel 
fabrication at the fabrication facility and Steel erection in the field. 

C. Specification Sec. 07816 'Epoxy Intumescent Coating System' Page 4 
Article 5. Submit at the time of the bid, the properties of the proposed 
product, on the manufacture's letterhead for each of the items listed below: 

a) Tensile Strength: ASTM 0638. 

b). B.ond.Strength: ASTM 01002. 

c). Compressive Strength: ASTM 0695 

d). Explosion: No delamination, no cracking when tested four bar over 
pressure test. 

e). Hardness: ASTM 02240 

.f). Chemical Resistance:: IS02812-1 

g). Water Absorption: ISO 28i2-2 

ll). Flame Spr,ead: Class A (Class I J when. test~d in accordance witt! 
ASTM E84 . . . · · 

i). Smoke Development: Class A (Class 1) whe..n testeq with ASTM a84 

The undersigned understands and agrees to comply with, and be.b0und byj. the 
sub.c;:ontractor.'s ·pricing an.c! ir,!?Jrw~li9ns: a rd. ot.h.~r. RfPI Cf?ntr~ct. docurf1ent&. 
• : •• ·.·.·: 0 ••••• ••• :: • •• •••• • • • • • • ••• • • 

· .. 
., ... 

. . .. . . ' . 
2A Pricing a'nd .Tnvofci·n~. WA 1 +2+3. ITQ ·J-13·-00.doc 

. ,•: ... · ·. :•. "' .. '' 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTlON AND TRANSIT HALL STRUCTURE. TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RE;SIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

I' I I •• -~XHIB~T .~"\.!?lJ.§yONTRACiqfi'.S ~f:l:IGI~G AND.INX'?ICfiNGJti§Tf!.UCTIONS. 

The Undersigned acKnowledges the receipt of any addendum issued by listing all by 
number below: 

/ 

Address: 

?i}Lw·· . . . . . 
' ,: \. f 

1#!!1· t· 
·~· 

Date of Proposal: *bk~ Corporate Seal: 

The undersigned ~d agrees to comply with and be bound by the 
subcontractors pricing and instructions and other RFP/ contract documents. 

1..2 Supplemental Unit Rates, All•in Rates and Cost/Price Assumptions 

No changes are authorized frpm·the approved: scope, unless they are·approved 
in writing by Phoenix .Constructor~ JV (I.e., <;:a-signed amendment), prior to the 
time of execution. . · 

When char:tges occur from the anticipated job site, the following unit rates will be 
used to negotiate changes which shall also be finalized through the PC as firm 
fixed price. 

All pricing assumptions shall be clearly stated to allow a revi~wer to assess the 
potential 9os! risks associated with the proposed design, and associated 
·construction efforts. 

1.2.1 Financial -r:erms- See Subcontract 

2.0 F.:EDERAL COMPi...iAi-..jCf 
- . 

Subcontractor acknowledges the fact that the World Trade Genter Transportation Hub 
Project is a Federally funded project and C;!,S such all SubcontractorsNendors must · 

. · ... comply WitiJ. allQIJ11JSt requlr.e aH.qf.their. re.spectlve l9w~r t.ier $ubQontra~qrsNendors to 
·· ·: comply· with .the ·Federal ~ujsltion:. Ht3gUiation ("FAR1 and Truth.!~ Negotiatibh.s Act 

. . ! ... . . . •. ... . ·.:,' 
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RFP/CONTRACT NO;: WOTG-GC1·2·KN01B6..020 

STATION CONSTRUCTtON AND TRANSIT HALL STRUCTURE TO GRADE~ 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT F.IRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE .COM.BINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL • 

. ·:. I .. pHI§ IT ~A ~UBQONTBA~{.OR~~.~~~·'·~·ING-AN.D:.INVOICI.NGJN~THl:JCT!QN$ 

("TINA"), Including but not limited to FAR Part 31 entitled "Contract Cost Principles and 
Procedures," and FAR Part 15 entitled "Contracting'By Negotiation." 

Such compliance includes but is not limited to the disclosure of all costs, mark-ups and 
any other financial information used to develop the proposed Contract, Purchase Order, 
Change Order, and/or Modillcatlon price, if requested, and the provision of any and all 
information requested PhoeniX Constructors Joint Venture in order to substantiate 
compliance witti the Federal Acquisition Regulations and Truth In Neg.otiations Act. 

In addition to complying and providing. Phoenix.. with .. all documents necessary .to. 
substantiate compliance with the FAR and TINA, the Subcontractor/Vendor agrees that if 
requested by Phoenix Constructors JV, the Subcontractor/Vendor must provide "Cost 
and Pricing Data" as required by Federal Acquisition Regulation Part 15.403 entitled 
"Obtaining Cost and Pricing Data" and execute a "Certificate of Current Cost or Pricing 
Data" which certifies that the data provided is "current, accurate, and complete." 

Subcontractor must fully complete and submit FORM 2A.1 prior to proposal submission. 

3.0 INVOICING INSiRUCTIONS 

3.1 Phoenix Const.ruc;:.tors JV will reimburse. the Subcontractor solely for actual, 
b1;mtraetual Work perform~ on a monthly basi$; Phoenix Cpnstructors JV will 
utilize an Earned Value System for reimbursement In accorda,nce with the 
Information contained In this section entitled "Invoicing Instructions." 

3.2 On a weekly basis the Subcontractor .must perform a walk-through with 
appropriate Phoenix personnel to establish what work was actually performed 
during that respe91ive week. On the Tuesday of every week, the Subcontractor 
must provide to their respective Contract Administrator a "Weekly Physical 
Progress Update" (See Form 2A.9) for the work performed during the previous 
week. The "Weekly Physical Progress Update" will be audited and verified for 
accuracy by appropriate Phoenix personnel and will be retuned to the 
Subcontractor with commen.ts. The "Weekly Progress Update" m~st be a 
cumulative report delineating 811 Work performed to dAle and specifically detailing 

3.3 on· a nionthlv basis Subcontractor 11hall st!bmlt to Phoenix Constructors. JV 
(PCJV) to the attentiori oltlle Contract Admi;listralor cHI Invoice for the actual 
work perform'ex::f'that nionth. The invoice must be accompanied by all 
documentation required by Phoenix Constructors JV evidencing actual 
performance of Work, Including but not limited to the docum.ent'!-tion. required by 

· Seotio.rr3,;4. The invoice .. rnust be·sl!l:miltte<.l·,.on.tlie fol.lo'i.vin·g dates:for .. eaGh .. : 
. ·-·· · ':frloritH,··with eainoo ·cost thro~gn the end 6Hh~ ~on'th: ·, ,.. · ·. . . : 

2A. P(iti~~ ~~d·J~v~iclng. WA ·'j +2.+3:·~Q 3~1J:09.do~ . ·· ·,. · .. ' ... ·. 
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~hoen1~ H.! .. ,.,,., ... ,il~ RFP/CONTRACT NO.: WOTC.GC1·2·KN01S6·020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCE~T F:IRl: RESIS'l: 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL fOR WORK ARE;A 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX +WORK AREA 3, TRANSIT HALL. 

t t ..... .. ·.~~HIBIT ~A ~4J:l.r~tfrfi:ACIOR~§.-~!lJ.gt,N.G.~ti:~ INV.OI,PI~G;!~Tf.IY,~ilpN§. 

.· . '14';4 
' i ' 

Work perfbrmed In Jan. '09 ~ Invoice must be submftted by Feb. 9, 2009 
Work performed· in Feb. '09 - Invoice must be submitted by IIJiar. 9, 2009 
Work performed In Mar. '09 - Invoice must be submitted by April 13, 2009 
Work performed In April. '0.9- Invoice must be submitted by May 11, 2009 
Work performed in May. '09 - Invoice must be submitted by June 8, 2009 
Work performed In June. '09 -Invoice must be submitted by July 13, 2009 
Work performed In July. '09 - Invoice must be submitted by Aug.1 0, 2009 
Work performed in Aug. '09 -Invoice must be submitted by Sept. 7, 200~ 
Work performed in Sept. '09 - Invoice must be submitted by Oct. 12, .2009 
Work perfbrmed In Oct. '09 ~ Invoice must-·be submitted by Nov. 9, 2009 
Work perfbrmed In Nov. '09- Invoice must be submitted by Dec.7, 2009 

Updated schedules for subsequent years will be provided at a later date. 

Phoenix will attempt to reimburse Subcontractor within 45 days from the receipt 
of an all inclusive, accurate Invoice. Subsequent to the Initial submittal by the 
Subcontractor, Phoenix wlll review the Invoice for accuracy. Any discrepancies 
or inaccuracies as deter.mined-SQiel.y-_by-P-!:lOenlx-Will-be-r.etune·d-to-the 

. Subcontractor for revision. Failure to prqvlde an accurate invoice substantiated 
with all required documents can potentially delay the reimburseme.nt of the 
Subcontractor's Invoice. · 

3.4 The SUbcontractor's lnvol.ce must be acco111pan.le.d by all. documentation required 
by Phoenix Constructors JV evid!3ncing actual performance of Work, Including 
but not limited to the following documents: 

• ... 

Earned Value System (Enclosed Excel Format in CD) (Attach to Form 
2A.8) 

• A Monthly Progress Report (Form 2A.1 0) 
Graphical Representation Regarding Performance (Examples shown 
on the following two ,pages of thE! three graphical representations 

· required) (Attach to Form 2A.1 f): · · · 

. ~: ·. ~ .. . . . . . .. 
.. , · .... ··. : ', 1,, ••• 

.. I~ ··.·· ! ... • .. . . ~ ... . 

.·. ·t:··,.·llllal 
• 0. '. • 

. 40% 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL i=OR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL 

..... . . . .. . ... EXHIBIT. 2A ,SUBCQN!ft~CTO.R'S PRI.CIN~LA~DINVOIC!NG INST.RUCT[ONS, 
. ·- ,., . . t, • 

o Billings (Example Shown Below) 

o Craft Manpower (Example Shown Below) 

Craft Manpower 

40 

~ 

20 

.II d · ... 
10 I Ill I I I . J Jh 11.11 

~ t I ~ ~ ! ~ i ~ ~ i i i § 
~ 0 ~ ~ ~ 

o Billings (Example Shown Below) 

-·· 

.; .:. J,' 
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RFP/CONTRACT NO.: WOic.GC1·2·KN0186-Q20 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE. & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERN ATE OPTION: SINGL.E COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

~" . EX_HIB_IT~ASUBCQ~lR~G;IQR'S RRICINA AN_f? ~NVOICING JNSIBUCJIONS 

IU'(>:!CW 

1400,000 

1200.000 

l-
N 

: t·. 

co " 

• Detailed E~timate· Bte~kaowrt (~arm 2A. 7), 
• Schedule of Values (Form·2A.5) 

Detailed Updated Qost 'Loaded Schedule (Form 2A.6)' 
Furnisher Information Sch~dule (Form 2A.13) 

12,000,000 

& l,OO'J!)(\(l 

Explanation of Any Variances from P.lanned Performance vs Actual 
Perlormance (Schedule, Manpower, Progress, etc) 
Notarized Certified Payrolls (mandatory form provided in Exhibit 7) 
(including all second tier subcontractors), 

•. Partial or Final Relea!?es (Exhibits 3 or 4), and 
W/MBE Monthly· Reports (Exhibit 6) 

Suhr:nntractor mtJSt.SJJbmit the above req11ested materiAl vi"l 1?·. 

maii :u an entail address to bo provided at a later data. 

:_-:1.5 PC,) \I sr?.ll ad\,is8 the .c.••hcon!•Rt;!l)r wf-tether t'n9y agree with th? 8rr10' m!s 
claimed, or ask for a meeting with the PCJV PM, PA PM, and 111e Sur.Jcontractor. 
Durtng this meeting the'value 'of the invoice shall be' agreed Lip6n and·'signed off 
~s approved. 

:3.6 . P<;>l"!tr.~~tual r~e'n~iqrr; .whJch.I$',Q~I_c,ulat~p per' th~·te'ilTJS. 9J 'th~ Qbntraq~:g(· 'C,lljloun.t . 
. ln'voleed, shall be identified on th'e fa(fe of'each prog(ess hivolce:and withheld .. 

.... ' ... '•'• . . . . ,: ' . •', 
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l "''"T t '{,J Y T ' "" I ' ) \' RFP/CONTRACT NO.: WQTC-GC1-2-KN0186.020 

.A 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUME:SCENT FIRE RESI~n 

COATING, METAL DI:CK & PRECAST CONCRETE WORK 
AI... TERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3; TRANSIT HALL 

, .. _ EXHIBIT-2A.SUBCONTRACTOR'S. PR!CIUG. At!9-INVOlCIN~. IN~,TRUyJIO~S · 
• . ...,w ·- ..•.•• • . ••. . . ·-· .. 4\J.... . . ' . 

from amounts payable. Retain age of 10% of the contract value will be held on all 
contracts and on any future modifications unless otherwise st1:tted in the contract. 
Retainage or Final payrrient cannot be re'leased until all contract work Is 
completed, punchlist items are completed and signed off by PCJV arid the 
Owner, all warranty and required turn-over information has been received, the 
Owner has approved the release, all paperwork and forms requested by this 
Contract have been provided, and the subcontractor has complied with all of the 
Terms & Conditions of this Contract. Do not invoice retalnage until released to 
do so by the Contract Administrator. Final retainage must be billed separate from 
base conlr.act invoicing ali an Application for·Finai·Payment and Final Payment 
Release. All outstanding contract modifications must be executed, and all 
contract dellverables including but not limited to Insurance and bond 
requirements must be provided In accordance with the forms of the Contract. 
Failure to provide any of the required deliverables will be just cause for retainage 
retention by PCJV. 

3.7 Subcontractor's Invoices shall be clearly marked with this Subcontract Number 
and the appropriate milestone description of activities and/or work related to the 
billing. 

3.8 Subcontractor's Invoices shall indicate the time period dl:lring Vt!hlch the Work was 
performed and for which the Invoice is submitted. · 

3.9 Phoenix shall not be obligated to pay for invoice items not fully supported 'by 
approved progress measurements and -any other such documentatron as may be 
required. Phoenix reserves the right to make provisional payment on an invoice 
In dispute, pending audit arid reconciliation of the total charge. 

3.10 Subcontractor shall sign each Invoice certifying that all Work coverecj by the 
invoice is complete and that the invoice is correct, authentic and the only one 
issued for the Work described therein. 

3. j 1 Any payments made shall not be construed to be. an acceptance of defective 
Work nor relieve Subcontractor of ony of its obliqations. 

3.12 Invoices for Cost-Reimqursable Work shall be prepare.d and su.bmitted as 
follows:.· · · 

3.·1~.1 

,.,., ., . 

Invoices for Labor shall be accompanied· qy Contractor appn::>v~d d~ily 
reports or' time sheets listing workers' names, classification •. and 
straight time and overtime hours. Labor .categories and rates must 
.porr.es~o.nd to t~9se ~.E~t fortfl in. Rat€) Sc~~u.l.e "A" of.~~isforr:n .2A .. 2. · 

', o •'' \ I I 

··. ' ....... . . . . · .... 
2A Pricjng and Invoicing. WA 1+2+3 J!Q 3-13-09.doc 
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RFPICONTRACT NO.: WOTC-GC1•2·KN018S.020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT ST~UCTURAL STEEL, INTUMESCENT .FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
ALTERNATE OPTION: SING'LE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL. 

, . _, _ E.XHI~IJ.·,ge~ SUij,CONT.f1AC,!-OR',S.PRfCIN§-,afij) !NVOICING-JNeyiRUCTI~f';lS .. 

3.12.2 Invoices for Subcontr.actor-Owned Equipment shall be accompanied by 
Contractor approved dally reports or time sheets-listing the equipment 
type, number, size and hours. Equipment descriptions and rates must 
correspond to those set forth In the Rental Rate Blue Book (pubiished 
by Machinery Information Division, I< Ill Directory Corporation, 1735 
Technology Drive, San Jose CA 95110) 

3.12.3 Invoices for Subcontractor Rented Equipment shall be accompanied by 
Contractor approved daily ·reports or time sheets listing equipment 
type, number, size and hours along with a copy. of Subcontractor's. 
rental agreement and invoice from supplier. The applicable markup as 
set forth in this Form 2A.3 shall _be set fort,h separately. 

3.12.4 Invoices for Materials shall be accompanied by·iield receiving 
documentation and a copy of Subcontractor's purchase order and 
Invoice from SI,Jpplier. 

3.1~ Each subcontractor MUST fully complete and sign the certified payroll 
provided in Exhibit 7~ Form 7.2, on a weekly basis. As a prerequisite for 
payment, not limiting any other-prerequisites for payment, the Subcontractor 
must submit all respective certified payrolls to the Contractor at the time of 
invoicing. 

3,14 SubContractor must submit on a monthly basis, with their invoice, their updated 
MIWBE Participation Plan,_ in accqrdance with Exhibit 6. · Failure to submit such 
Plan on a monthly basis shall be just cause for Phoenix/Authority to withhold 
payment from the Subcontractor. Submission of an updated M/WBE Plan is a 
condition precedent for payment to the Subcontractor. 

4.0 PRICING FOR CHANGES 

Co~pens~tion to Subcontractor f.or cha'nges in the Scope of Work, shall be in 
accordance with the provisions of Article 8, Change Orders of GC Long Form 
S• Jhcnnlmct Rev. 0, exr.ep! lo the '3XIent (Jfherwise provided below: 

Fiho.ef1iX may requ_est, and Subcqntra9tor shall provide, proposals f_qr, Scope of Work 
Ch~~--~~ t.,,.,..o~:Hn~~ ., ... ~ ..-l,..,l,t"Jonc:-\ \-.,hlr-h <>rt> nrlr-cd '"'I Pho.,;,ix' ont'1nn hv nnP. nr.., IHlli,,',JtC\VVILio'o.,)lo''' ,, ~\ :'"'} •• .... !,; •• ._., .. ...,.,.. ~~·,, • r•.,, 

1 
, OJ 

. CO!Tlbinatio~J_o(_ the follow~ng methods: . 

a. Negotiated L~mp Sums based upon a mutually agreed·Scope of Work. 

· ·b. App!ic·able·llnit prlces .. set'fbrth_ ir_ ~x~i_l?it B, ~~U~dr.~fl.tr9e~ ... U~it~at~~. H. !:1:1~:~ . 
Woi"k is possible to·. be fairly classified Linder the· Un.it Price items. . · · 

. . . ," ... • • • •• 0 : • • • •• :· • 
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RFP/CONTRACT NO.: WOTc-GC1·2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, METAL DECK & PRECAST CONCRETE WORK 
AlTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1 LINE SUBWAY BOX+ WORK AREA 3, TRAN$1T HALL. 

,,_ , ... • ,. .• , .EX~1Bf!-.2.~.S,UBCONTHAS.I<_?ft~~-.. e..RI.CI~~AN!lltf.VOICING INSTR\.!C.TION~. 

c. Negotiated Unit Prices not established in the Contract. 

d. On a "cost-reimbursement plus a fixed fee" basis, or at the labor and 
equipment rates as set forth in Rate Schedule "A" and "8", 

e. Any price based upon cost plus a percentage of cost Is expressly prohibited. 

f. Any additional alternative that the Contractor deems appropriate. 

4.1 Lower tier Subcontracts 

4. 1.1 All subcontracts and services provided by others for performance of 
changes or extra work reql!ested by Phoenix/Authority, which have not 
been objected to by Phoenix/ Authority shall be at actual cost to 
Subcontractor of such subcontracts or services provided by others (not to 
exceed such subcontract price) plus a mark-up for all overhead and fee of 
Subcontractor thereon which shall not ~xceed 10%. Markups relating to 
work performed In a manner provided in Section 4.0 (b) relating to "Unit 
Rates," or 4.0 (d) relating to "Cost Reimbursement," shall be In 
accordanc~ with Article 8, entitled "Change Orders." 

4.1.2 Subcontractor's invoiQes for work performed by any of Subcontractor's 
"lower tier subcontractors" may. include ao allowance for -the "lower tier 
subcontractor's" overhead and fee .which shall not exceed 10%. 

4.1.3 In no instance shall the mark-ups or rates for changes provided by lower· 
tier subcontractor to Subcontractor exceed the. mark-ups or r.ates for 
changes as stipulated in this Article 3.0. Markups relating to work 
performed In a manner provided in Section 4.0 (b) relating to "Unit Rates," 
or 4.0 (d) relating to "Cost Reimbursement," shall be In accordance with 
Article. 8, entitled "Change Orders." 

4.2 Materials 

4.2.1 Compensation to Subcontractor for rnatt:rials supplied by Sul>...:oiJtraclor 
for incorporation into the perma'n~nt facility (excluding consumable, 
8XJ1P.nrl!1hiP. ~mfl·smafl toofs) shall be :at actual invoiced (:ost to · 
Suuconuacto;, .;dive: iJd to projc .• l siie, as su:.:..:~;;· ~ialu·..: : , .. ,...i. '.!S 
certified paid or by such documentat-ion as may be required by 
Phoenix/Authority, plus a mark-up, for all fee and overhead expense not 
to ·exceed 1 0%. Ma"rkups relating to work peryormed In a -man.ner 

· .. · 
' .. ·' ·: . 'proyid~·lr.t Sectio.n 4.0 (b) ~e,lat!n_g to ·"Unit f.l~tes;" ~ 4.0'{ d) .rt;J.lati~:~,g to , 

: . .· . . . . . ' . . . 
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Ill"- ' I • ,..,_. t., • , I Y RFP/CONTRACT NO.; WOTC·GC1·2~KN01 86-Q20 

.. ·. 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & .Ef:U;,CT STRUCTURAL STEEL, INTUMESCENT FIRE RESIST 

COATING, META~ DECK 1!- PRECA~I CONCRETE WORK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2, 1LINE SUBWAY 80~ +WORK AREA 3, TRANSIT HALL • 

. EXHIBIT, 2A SUBCONTRACTOR!S.EEUCING ANO,INYOICINCliNSTijUCTIONS . ' .... .. .... . . . . .. . . ··~ ~·· ... .• = ... 

"Cost Reimbursement," shall be In accordance with Article 8, entitled 
"Change.Orders." 

4.2.2 Temporary Materials will be reimbursed at the direct cost of such 
materials, as substantiated by Invoices certified paid or by such 
documentation as may be required by Phoenix/Authority, lessiheir 
salvage value, if any. 

4.2.3 Phoenix/Authority reserves the right to provide, at no cost to 
Subcontractor, materials, equipment, services, supplies or Incidentals 
required to perform the Work. All refunds, trade discounts, rebates on 
materials, supplies and services, and all monies obtained. from the 
disposal of surplus materials or supplies shall accrue to Owner. 

4.3 Labor 

Compensation to Subco.ntractor. for construction labor, related costs and .profit 
shall be In accordance with the rates set forth In Rate Schedule "A" entitled ALL 
INCLUSIVE LABOR RATES (Form 2A.2). 

4.4 ·Equipment Rental 

. ... 

4.4.} Equipment rental rates, as 13et forth in .. the .Rental Rat~ Blue Book 
(published by Machinery Information Division, .K Ill Directory Corporation, 
1735 Technology Drive, San Jose Corporation 9511'0) shall apply for 
equipment used for extra work requested by Contractor. 

Hourly rental for those ttems of equipment listed In the "Rental Rate Blue 
Book" shall be 100%. of the applicable rates ~s listed in said book, 
reduced to an hourly basis (see formula below), except that such 
appllcabl!3 rates sh?ll .be reduced by 50% for all hours of rental payable 
hereunder in excess of 8 hours each day. The edition of this publication to 
be used shall be the one in elf~ct.on the. dat.e of the actual rental of tile 
~quipment. The "Estimated OperatiDg Cost per Hour" as set forth for 
SIJc:h Item of equipm('.lnt in the BH.1e Book shail be added to the'hOurly 
IL:Ili<"l :u1 each hour ll\al such Hquipmont id actuiJ::,· unQ<li:Jud in 

· performingWork. No amount of operating cost will be allowed during 
periods when such equipm·ent is not actually engaged in performing Work 
(!.e. standby re~tal time). None· of the provisions of the Blue Book !3hall' 

., ·be'd~SfTi.ed'-referredtfl or·ir)cluded.lfl this Contract ex~ept·a~ specific:ally . 
·$.ettorth'in thi~·sectlon .. ·. · · : · 

·l?.oqo 

... ' 
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RFP/CONTRACT NO.: WOTC-GC1·2·KN01 86.020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
FURNISH, FABRICATE & E;RE.CT STRUCTURAL STEEL, INTUMESCE~T FIRE RESIST 

COATING, METAL DECK & PR~CAST CONCRETI:2 V{QRK 
ALTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 21 1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL • 

.. , .. _. . . ·- , EXfjiBIT ,2iSUBCQN:rRAPT.0fr~V?RICIN§. ANQ.JN'<PJClNGJNS:p;mcTJONS. 

When J.JIIIizlng the renlal rates appearing in the Blue Book, the Contractor 
(or Authority Engineer) shall determine the applicable rate and the hourly 
rental determined therefrom tiy applying the following criteria: 

The rate to be applied for an Item if tool, equipment construction aid used 
on a particular Work pacl<age shall be the dally, weekly or monthly rates 
from the foregoing publicaHon based ·on the total number of work days or 
portions thereof that a particular item of tool, equipment or construction 
aid, or substitute item of equipment Is at the construction site for use by 
the Contractor or subcontractors whether under this Contract if any other 
contract with the Authority. Included within !his period-will be (i) work 
days of idleness results from acts or omission of the Contractor, Authority 
or third persons, breakdowns in the tool, equipment or construction aid or 
any other caus·e (li) work days on which the equipment Is removed from 
the construction site solely to enable the performance of repairs thereon, 
and (Ill) work days intervening between the removal of tool, delivery to the 
construction site of the same substitute tool, equipment oLConstruction 
aide •. The number of workdays In the period for each rate shall be as 
Indicated below: 

Three work days or less dally rate .. . . 
More th~m three work days but not more weekly rate 
than fifteen work days 

More than fifteen work days monthly rate 

The pro rata portion which one-hour bears to the applicable rate shall. be 
determined in accordance with the following formula: 

Hourly rale based on daily rental 

Hourly rat~ based on monthly rental 

', ··. . : ... '·. 

, ... 

!Sopo 

liS of daily rental from Blue 
Book 

BooK 

11176 of from monthly rental 
Blue ~?ok , . 

... 

':• 

... ". 
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RFP/CONTRACT NO.: WOTC-GC1·2·KN0186..020 

STATION CONSTRUCTION AND· TRANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUqTURAL STEEL,I.N.TUMESCENT FIRE RESIST 

. COATING, METAL DECK & PRECAST CONCRETE WORK 
AL TERNATE.OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK ARE.A 2, 1 LINE SUBWAY BOX+ WOftK AREA 3, TRANSIT HALL. 

*'"'. . .. .EXHIBIT 2ASUBCONIR&\CJOR~S.ffl!QINQ ~NO mvOI.CING INSTRYC.T!ONS .. . . . . . ' . ··~ -·> i ..... ~ .. • t •• • . +. " . . ' . !; 

The rental rate shall be multiplied by the applicable regional adjustmEJnt 
factor shown for such item of tool, equipment or construction aid in the 
Blue Book. The adjustment factor shall not apply to the hourly operating 
cost. 

If the Contractor (or Authority Engineer) should determine that the nature, 
number of pieces or size of the tool, equipment or construction aid used 
by the Subcontractor in connection wtth the Work is more pieces, or 
larger or more elaborate, as the case may be, than the size or natwe of 
the minimum equipment determined by the Contractor (or Authority 
Engineer) to be suitable for the Work, the reasonable rental will not be 
based upon the toot, equipment or construction aid used by the 
Subcontractor but will be based on the smallest quantity or smallest or 
least elaborate toql equipment or construction aid determined by the 
Contractor (or Authority Engineer) to have been suitable for the 
performance of the work. 

There will be added to the rental as computed above (a) the reasonable 
cost of transporting ~uc.h tool, equipment or construction aid to and from 
the construction s!ti3, (b) with respect to Work p~rformed in New Jersey, 
th\3 taxes on the rental {;lctually paid by the ~ubcontractor or lower tier 
subcontractor and (C) notwithstanding the.number of hours during which 
such of tool1 equipment qr construction aid Is utilized, the minimum rental 
therefore· will be for a period of elght'hours. · 

Notwithstanding. anything to the contrary contained to ~he contrary. 
contained in this numbered clause, the Contractor and Authority shall not 
be liable for any amount attributable to the rental of non-powered hand 
tools. · · 

4.4.2 For equipment which is specifically mobilized to the jobsite lor extra work, 
Subcontractor ·shall separately ldef)tily such transportation costs 
(including: loading, oH-Ioading, assembly and disassembly) when 
submitting proposals to Phoenix/Authority for performing extra work. 
Transportation'cosis shall not be applicable to equipment already 
mobilized on the site . 

.. , i '• i/vt1en Subconlracior's. eqt·Jiprn<;lnl does not resr::nml0 ltl8 P.qlliprnr·l·l 
having rental rates listed 4n Rate Schedule "B" for extra work, the rental 
rate shall be negotiated arid agreed upon in writing by Contractor. 

4:4A: Cq\'Jlpen~.atio(l t9·f?~~coli~ractor;for. eqy.ip~~.nf.L,!~ed .t~~ .extr~ wo*· Y'~ic.IJ 
'··<·is're'rited:from th.lrd part!es'·and·dqes .. nbt resambfe thep~qulpm~tifhaVlr:ig. ' . 
. ' . . 

. . 
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RFP/CONTRACT NO.: WOTC.GC1·2·KN0186..020 

STATION CONSTRUCTION AND mANSIT HALL STRUCTURE TO GRADE· 
FURNISH, FABRICATE & ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISt 

COATING, METAL DECK & PRECAST CONCRETE WORK 
AlTERNATE OPTION: SINGLE COMBINED PROPOSAL FOR WORK AREA 1, 

PATH STATION+ WORK AREA 2,1 LINE SUBWAY BOX+ WORK AREA 3, TRANSIT HALL 

.. EXHIBIT.2A ~!JI3.CQNIRe\QTOR'§ PRICING. ~0 ,INVOICING INSTRUCTIONS; 
·-·· l •• . .. .. & .. 

rental rates listed In the "Rental Rate Blue Book'' must be approved by 
Contractor In writing prior to rental and shall be at actual cost to 
Subcontractor. delivered to project site, as substantiated by invoices 
certified paid or by such documentation as may be required by Contractor 
plus a mark-up, for all profit and overhead expense of Subcontractor 
thereon, of not to exceed 1 0%. Markups relating to work performed In a 
manner provided In Section 4.0 (b) relating to "Unit Rates," or 4.0 (d) 
relating to "Cost Reimbursement," shall be In accordance with Article 8, 
entitled "Change Orders." 

4.4.5 All Subcontrac\ors involved with the rental of equipment must comply with 
the requirements Involving rental of equipment In Exhibit 28. 

4.5 Time Sheets 

4.5.1 For all work performed on a cost-reimbursable basis, Subcontractor shall 
submit dally time slieets for approval by Contractor. An approved copy of 
the time sheets, which shall detail all hours worked, materials Installed 
and equipment used, must be submitted in support of Subcontractors 
monthly billing. · · 

5.0 Rate Schedules- To be determined if: requested by contractor, or if a price/cost 
change Is required. 

5.1 . Rate Schequle "A" Alllnclusive.Labor Rates 

5.2 Rate Schedule "B" Equipment Rental Rates 

. 5.3 Rate Schedule "C" List. of SubSubcontractors 

' '"''' 

·~· .. · .. 
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~b9.~.0.1~ c• FAR TINA COMPLIANCE & COST CERTIFICATE 

FEDERAL ACQU!SlTION REGULATION & 
TRUTH AND NEGOTIATIONS ACT COMPLIANCE 

FORM: 2A.l 

Subcontractor acknowledges the fact that the World Trade Center Transportation Hub Project is a 
Federally funded project and as such all Subcontractors/Venders must comply with and must require all 
of their respective SubcontractorsN enders to comply with the Federal Acquisition Regulation ("FAR") 
and Truth in Negotiations Act ("TINA"), including but not limited to FAR Part 31 entitled "Contract 
Cost Principles and Procedures," and FAR Part 15 entitled "Contracting By Negotiation." 

Such compliance includes but is not limited to the disclosure of all costs, mark-ups and any other 
financial infonnation used to develop the proposed Contract, Purchase Order, Change Order, and/or 
Modification price, if requested, and the provision of any and all information requested Phoenix 
Constructors Joint Venture in order to substantiate compliance with the Federal Acquisition Regulations 
and Truth in Negotiations Act. 

In addition to complying and providing Phoenix with all documents necessary to substantiate 
compliance with the FAR and TINA, the Subcontractor/Vendor agrees that if requested by Phoenix 
Constructors JV, the Subcontractor/Vendor must provide "Cost and Pricing Data" as required by 
Federal Acquisition Regulation Part 15.403 entitled "Obtaining Cost and Pricing Data" and execute a 
"Certificate of Current Cost or Pricing Data" which certifies that the data provided is "current, accurate, 
and complete." · 

"Cost and Pricing Data" as defined by FAR Part 2 means "all facts that, as of the date of price 
agreement or, if applicable, an earlier date agreed upon between the parties that is as close as 
practicable to the date of agreement on price, prudent buyers and sellers would reasonably expect to 
affect price negotiations significantly. Cost or pricing data are date requiring certification in 
accordance with 15.406-2. Cost or pricing data are factual, not judgmental; and are verifiable. 
Whlle they do not indicate the accuracy of the prospective contractor's judgment about estimated future 
costs or projections they do include the data forming the basis for that judgment. Cost or pricing data 
are more than historical accounting data; they are all the facts that can be reasonably expected to 
contribute to the soundness of estimates of future costs and to the validity of determinations of 
costs already incurred~ They also include such factors as-

(1) Vendor quotations; 
(2) Nonrecurring costs; 
(3) Information on changes in production methods and in production or purchasing volume; 
(4) Data supporting projections of business prospects and objectives and related operations 

costs; 
(5) Unit-cost trends such as those associated with labor efficiency; 
(6) Make-or-buy decisions; 
(7) Estimated resource to attain business goals; and 
(8) Information on management decisions that could have a significant bearing on costs. 

By executing this Exhibit or by execution of this Subcontract, the Subcontracted party acknowledges, 
understands, and agrees to abide by the obligations set forth in this Exhibit. 

Subcontractor/Vend or Name: d) eM E7<, f7Jl)£$ .J d ( 

N.ameofln~divid a e 'ttedtobindSubcontractorNendor:f~ A,..>I'J( 
Signature:~ Date: /-vJA_12.&~ 

= / I 

CONDITION PRECEDENT TO 
PROPOSAL 

2A.l 
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FAR TINA COMPLIANCE & CosT CERTIFICATE 

CERTIFICATE OF CURRENT 
COST OR PRICING DATA 

FORM: 2A.l 

This is to certify that, to the best of my knowledge and belief, the cost or pricing 
data (as defined in section 2.101 of the Federal Acquisition Regulation (FAR) and 
required under FAR subsection 15.403/4) submitted, either actually or by 
specific identification in writing, to the Contracting Officer or to the 
Contracting Officer's representative in support of 

IA7r<' <i\,1¥. >Vl( ~I{ t<.d/(y tc:-~()"',V (Id ikt h l fi . . d. iJ? tvt:riC-G-Cl- 'L-ktvt:J/~ r 0 2-l> entt1.1 t e proposa, request or pnce a yustment, or 
other submission involved, giving the appropriate identifying number (Ex, RFP No.) are 
accurate, complete, and current as of /VJAY 1'2 /oq - (Insert the day, 
month, and year when price negotiations were concludedl@d prfce agreement was reached or, if 
applicable, an earlier date agreed upon between the parties that is as close as practicable to the 
date of agreement on price.). This certification includes the cost or pricing data 
supporting any advance agreements and forward pricing rate agreements 
between the offeror and the Government that are part of the proposal. 

Firm: _ ___,j)=--=C=--=-M--'. =-fl.<--L---::.--'-El;Jc2 __ ~_S__:_/,L_'/-f,_,C=-· ___ _ 

Signature:_---\.GJ.::-=:::;;.:~~::::J6-.......::;;;;~~~===------­
Name: __ ___t!!,L,~.o~, d.~',,t...~)l:___· ~e::!:.::::J::'!..~'I ~~-----

7 
Title: PA...BI.DfJ..J 'r 

--~~~~=--~-------------

Date of Execution: MAV /2 /a9 (Insert the 
day, month, and year of signing, wnfch should J£lSClose as practicable to the date when the 
price negotiations were concluded and the contract price was agreed to.) 

CONDITION PRECEDENT TO 
PROPOSAL 

2A.l 



FoRM: 2A.2 
LABO~ RATES AND UNION AGREEMENTS 

RATE SCHEDULE "A" 

ALL INCLUSIVE LABOR RATES 

1. VACATION: Includes vacations, statutory holidays, sick and other leave with pay. 

2. ALLOWANCES: Includes workers compensation, unemployment insurance, and other 
taxes and insurance's measured by payroll, established employee benefits such as 
pension, health and life insurance's, bonus programs (excluding profit sharing), union 
assessments (if any), training funds, and industry and administration funds. 

3. OVERHEAD AND PROFIT: Calculated on the base rate, overhead includes all home 
office and jobsite supervision above the level of general foreman and other non··manual 
personnel costs and all temporary. construction facilities shall not exceed 10%. 

4. ALL INCLUSIVE RATE: Based on __ (To be completed in by Offerer) hours per week 
__ (To be completed in by Offerer) hours per day, __ (To be completed in by 
Offerer) days per week. 

5. TRAVEL ALLOWANCE: N/A 

6. OVERTIME: The overtime rate per hour shall be limited to the actual cost to 
Subcontractor of the premium portion only of all applicable wages, craft fringe benefits and 
payroll burdens imposed by any governmental authority and measured by the 
compensation payable to employees. To establish the amount of payment, Subcontractor 
shall submit supporting documents satisfactory in form and content to Contractor for its 
verification and approval. If only one overtime rate is shown, it shall be applicable for all 
overtime hours. 

7. LABOR RATES entered in the above schedule shall be based on labor agreements, if any, 
and rates in effect on the Proposal closing date, unless otherwise noted. The quoted labor 
rates may be adjusted as approved by Contractor to reflect subsequent changes in labor 
agre~ments or rates if applicable. 

8. No Charges will be accepted by Contractor for labor not listed in Rate Schedule "A". 

9. Labor rates for stand-by time when specifically ordered by Contractor shall be at __ % 
(To be completed in by Offerer) inclusive rates in this Rate Schedule "A" less the profit 
portion thereof. 

10. Subcontractor shall not invoice for field support/supervisory personnel assigned to a 
change in the Scope of Work if the change does not extend the time such personnel are 
required on site by the original Scope of Work. 

11. Please ATTACH to this form ALL UNION AGREEMENTS. 

12. The following form with all union agreements must be delivered to Phoenix Constructors 
by the time of Contract execution, and updated on a monthly basis. 

CONDITION PRECEDENT TO 

PROPOSAL & CONTRACT EXECUTION 2A.2 



FORM: 2A.2 
LABOR RATES AND UNION AGREEMENTS 

TRADf: OR AASf: R,\TU VACATION AL!.OWANC ,BASE,<:, ... OH.{II.\ . liL~:INCLiJ;siV!;_ TRAVIiL OVIiRTIMI!RATii 
CLASSI~lt'A'I'It):-1 us VACATION+. .(QALCI).,LATEQAS: RATE'/(HR) (1)+(2) ALLO\\'A!'Jl'li (liRl 

A.LLdWAANC~ 10% OF'Bi\SE RATE) !DAYl 
E (2) 

SUBTOTAL (1) 

CONDITION PRECEDENT TO 

PROPOSAL & CONTRACT EXECUTION 2A.2 



FoRM: 2A.3 
EQUIPMENT RENTAL RATES 

RATE SCHEDULE "B" 

EQUIPMENT RENTAL RATE 

NOTES 

1. Rate Schedule "B" identifies all Subcontractor owned and rented equipment (excluding 
non powered hand tools) that may be used by Subcontractor in performance of the Work. 

2. Rate Schedule "B" shall be calculated in accordance to Exhibit 2A clause 3.4.1. 

3. Subcontractor shall, prior to rental of any equipment for changes in the scope, submit a 
stated value for the equipment being rented. 

4. No payment shall be made for equipment which is not operating because it is broken down 
or undergoing repair, maintenance or overhaul. 

5. All Rental Equipment must comply with Exhibit 28 Tax Exemption Status, Subsections 
Entitled "Subcontractor Must Act as a Subagent For Phoenix Constructors Regarding 
Rental of Construction Equipment," "Exemption From New York State and New York City 
Sales Tax For The Rental of Construction Equipment Based on Agency Agreement," 
"Notice Regarding Invoices For Rental of Construction Equipment.", as well as with any 
and all other requirements of the Contract. 

6. These charges must be included in the requisition; and the invoices for rental equipment 
must accompany the requisition. 

7. The following form must be delivered to Phoenix Constructors by the time of Contract 
execution, and updated on a monthly basis. 

CONDITION PRECEDENT TO 

PROPOSAL & CONTRACT EXECUTION 2A.3 



EQUIPMENT RENTAL RATES 

RATE SCHEDULE "B" 

EQUIPMENT RENTAL RATES 

FOR EQUIPMENT, INCLUDING VEHICLES, THAT ARE REQUIRED IN THE 
PERFORMANCE OF THE WORK. 

RATES 

DESCRIPTION 
MAKE AND 

MOOEL HOURLY DAILY WEEKLY MONTHLY 

CONDITION PRECEDENT TO 

PROPOSAL & CONTRACT EXECUTION 

FoRM:.2A.3 

S,TANDBY 

2A.3 



FoRM: 2A.4 
LIST OF SUBCONTRACTORS 

RATE SCHEDULE "C" 

LIST OF LOWER TIER SUBCONTRACTORS 

The following is a detailed list of the Subcontractors proposed for the Work. 

Once Contractor has given its non-objection the Subcontractors listed below shall not be 
changed except with Contractor's written approval. 

Lower Tier 
Subcontractor 

Description of Work Union or Trade Affiliation, if any 

1.0 Percentage of Work performed by Subcontractor's own forces: __ (To be 
completed by Offerer) 

2.0 Percentage of Work performed by Subcontractors: __ (To be completed by 
Offerer) 

3.0 Contractor reserves the right to request financial information and work experience 
histories of the proposed Subcontractors. 

4.0 The following form must be delivered to Phoenix Constructors by the time of Contract 
execution, and updated on a monthly basis. 

CONDITION PRECEDENT TO 

PROPOSAL & CONTRACT EXECUTION 2A.4 
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DETMLEDSCHEDULEAND 
DETAILED COST LOADED SCHEDULE 

FORM: 2A.6 

Please attach to this fonn the Detailed Proposed Schedule Prior to Proposal and 
thereafter attach the Detailed Cost Loaded Schedule as indicated below. 

Appropriate Notes: 

• All Schedules are to be created using the Primavera P6 Program. 

• All Schedules shall follow the standards for the work breakdown structure, 
activity ID numbering, activity codes, calendars and resources by use of a 
template file, as well as standard scheduling settings and hours per day. 
There shall be no P6 Global Data items used other than those designated. 

• The Maximum duration of any given activity shall not exceed 20 days. 

111 Incorporate ALL Milestone dates within the Scope of Work and material, 
supply, and labor dates. 

• Upon request, the subcontractor will provide an itemized breakdown of the 
costs included for each activity. 

• This Detailed Proposed Schedule MUST be submitted prior to proposal. 
Thereafter, during the proposal phase of the Project, the· subcontractor 
MUST submit a Detailed Cost Loaded Schedule within 5 days of Phoenix' 
request to do so which will supersede the detailed proposed schedule. 
Thereafter, this detailed Cost Loaded Schedule must be updated at contract 
execution, and updated thereafter on a monthly basis in accordance with 
Section 3.3 of Exhibit 2A. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENTOFWORK&PAYMENT 

2A.6 

''--------- --·-······ 



c 
FORM: 2A.7 

DETAILED ESTIMATE BREAKDOWN 

*NOTE: Prior to Contract execution, the Subcontractor MUST submit this fonn to 
Phoenix Constluctors with a Detailed Estimate Breakdown attached. This Estimate is 
to be updated, based on the work performed, on a monthly basis and submitted in 
accordance with section 3.3 of Exhibit 2A. 

CONDITION PRECEDENT TO 
PROPOSAL, CONTRACT EXECUTION & PAYMENT 

2A.7 



( 
FORM: 2A.8 

EARNED VALUE SYSTEM 

Please attach to this fmm an Earned Value System which will be submitted within 5 

days of Phoenix' request for submission prior to proposal, updated prior to Contract 

Execution, and thereafter submitted monthly in accordance with Section 3.3 of Exhibit 

2A. The Earned Value System suppmis the method in which the work will be broken 
down and contracted, and which will be utilized to suppo1i future invoicing. The 

Earned Value System must utilize the Detailed Estimate (Form 2A.7) which 

ultimately must roll up to support the Schedule of Values (Form 2A.5). (See sample in 

enclosed Exhibit 2A CD entitled "Earned Value System") 

115 Broadway 18th Floor 

New York; NY 10006 

Tel. 212-616-5800 

Sample Earned Value System 

is included in Enclosed CD 

CONDITION PRECEDENT TO 

CONTRACT EXECUTION & PAYMENT 2A.8 



FORM: 2A.9 
WEEKLY PHYSICAL PROGRESS UPDATE 

~ ~- ~ ~ - - ? ~ ~ ~~ ~ ~ ~- - ~- ~ - ~ - - ~ - - ~ ~ ~ ~ -~ ~ ~ - - - - ~ ~ - - - - ~ - -

Issues ResolveCI ttl is WeeR: ~ ~ _ _ ~ ~ ~ _ 

CONDITION PRECEDENT TO PAYMENT 2A.9 



Subcontractor: 
Subcontract Number: 

Period Start Date: 
Period End Date: 

Through Amendment: 

MONTHLY PROGRESS REPORT 

CONDITION PRECEDENT TO 
PAYMENT 

FORM: 2A.l0 

2A.l0 



FORM: 2A.ll 
PROGRESS GRAPHS 

PLEASE ATTACH ALL 3 PROGRESS GRAPHS REQUIRED BASED ON EXHIBIT 2A 
SECTIONS 3. 3 AND 3.4. (SAMPLE GRAPHS SHOWN IN SECTION 3.4). 

CONDITION PRECEDENT TO 

PAYMENT 2A.ll 



LIST OF MAJOR MATERIALS AND EQUIPMENT 

CONDITION PRECEDENT TO 
PROPOSAL 

FORM: 2A.12 

2A.12 



FORM: 2A.13 
FuRNISHER INFORMATION SCHEDULE 

CONTRACT NO: 

I ~ Work to be Supplies/Material 
Subcontractor/Vendor i Address : Telephone Pel'formedfSuppJies Delivery Date to the 

Name : ' Number or Materials to be ' Specified Phoenix 
~~- _~ ~- ~- ~:: ~::~~- - ~ --~-- ~: -~ ::::---: ~- ~ - ~~ : ~ ~ ~ ~ ~ ~ ~-~~~ -~~Providea ~- · ~~ -~ EOcation ~ ~ -

¥~"~""~"'-*"'="""£""'"""'""-"'*""'?"'~&Sdk"""""'~"' ~"""~i~- ~ '*'=~~~-=~ /!'" ~~<'~-=:;:;,-~~~ ~ i'" """';c-~*"'""= ~ ~ ""'""-~ ~"' == ~="' = ~" ~ "'"'"'~ ~ =~ ~= ~ ""~ """-= 

*NOTE: ALL Lower-tier Subcontracts and Purchase Orders known at the time of this 
Contract execution must be attached to this form and submitted prior to contract execution. 
This log MUST be updated prior to commencing work and updated thereafter on a monthly 
basis prior to payment with ALL new lower-tier Subcontr~cts and Purchase Orders 
attached. This form must be filled out for the subcontractor's self-performed work as well. 

CONDITION PRECEDENT TO CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 

2A.l3 
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Tax Exemption Status 

EXHIBIT 28: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-

STRUCTURAL STEEL AND METAL DECK 

CONTRACTOR'S TAX EXEMPT 
CERTIFICATE 

COVER SHEET 

EXHIBIT 28- Tax Exemption Status Rev 3 (lncorporating MOD J) 



EXHIBIT 2B: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

Pursuant to the terms of Modification J to the Prime Contract WTC 284.458 (GC), exemption from state 
and local New York Sales Tax includes the following items: 

(A) Applies only to tangible personal property sold to Contractor, Subcontractor, Repairman for use in 
erecting a structure or building, or adding to, altering, or improving real property or land. Exemption 
applies both to personal property that is to become an integral component part of the structure, building or 
real property, and to personal property that not to be incorporated in the pennanent construction but rather 
used or consumed in the performance of the Contract. The purchase of materials not incorporated in the 
Pennanent Construction, but rather used or consumed in the perfom1ance of the Contract, includes but is 
not limited to, tangible personal property for use in (i) maintaining, installing, repairing or servicing 
tangible personal property or (ii) the Permanent Construction, excluding tools and equipment, and 
constmction supplies or other taxable services used or consumed by the Contractor or Subcontractors at the 
construction site, excluding tools and equipment. 

(B) Applies to rental and delivery of construction equipment subject to restrictions contained in this 
paragraph. 

Attached is a letter from The Port Authority of NY & NJ addressing the matter of exemption from sales 
tax. 

EXHIBIT 2B- Tax Exemption Status Rev 3 (lncorporating MOD 1) 2 of7 



EXHIBIT 28: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

EXHIBIT 2B -Tax Exemption Status Rev 3 (Incorporating MOD 1) 3 of7 



EXHIBIT 28: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

TAX EXEMPTION INFORMATION 
THE PORT AUTBORITI.' OF NY & NJ 

The Port Authority ofNY & NJ, a gove.rrunental instrumentality of tho States of 
New York and New Jellley, is exempt .from taxes imposed by the State of New 
York, the State of New Jersey, or municipalities of either State. Purchases made 
Using an Official Use Port Authority VISA card are exempt from state and local 
Sales and use taxes. 

Tax. Exemption References: 

NY Tax Law 1116 (a)(l) 
20NYCRR 529.2 (b) (2) 

NJ NJSA 54:32Bp9 (n) (1) 

Exempti2n Qe,rtificates are not required or furnished 

SUBCONTRACTOR MUST ACT AS A SUBAGENT FOR PHOENIX CONSTRUCTORS 
REGARDING RENTAL of CONSTRUCTION EQUIPMENT and for the PURCHASE OF 
MATERIALS NOT IN CORPORA TED INTO PERMANENT CONSTRUCTION: 

EXHIBIT 2B -Tax Exemption Status Rev 3 (Incorporating MOD 1) 4 of? 



EXHIBIT 28: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-
STRUCTURAL STEEL AND METAL DECK 

Pursuant to the terms of Modification I to the Prime Contract WTC 284.458 (GC) clause five (5) Agency For 
Rental of Construction Equipment and Purchase of Materials Not Incorporated in Permanent Construction, 
Phoenix Constructors mandates and authorizes subcontractor to act as a subagent for rental of equipment and 
for the purchase of material not incorporated in the permanent consh·uction, which is used by the 
subcontractor for performance of work under the Contract. Such subagency is subject to all such terms and 
agreements respective clause in its entirety (not provided). 

"The General Conh·actor agrees to act as the agent of the Authority, subject to the provisions of this 
numbered clause relating to such agency (i) for the rental of all consh·uction equipment necessary or 
desirable for or incidental to the performance of the Contract (other than construction equipment owned 
and also used by the Contractor or owned and also used by any subcontractor) and (ii) for the purchase of 
materials not to be incorporated in the Permanent Construction but rather to be used or consumed in the 
perfomwnce of the Conh·act as provided in the clause in the Fonn of Contract entitled "Exemption From 
New York State and New York City Sales Taxes" and, in the exercise of such agency, to assume all the 
obligations and duties imposed upon him by this Contract." 

The Contractor may authorize any subcontractor to act as his subagent for rental of such equipment or 
purchase for use by such subconh·actor, subject to all the provisions of this Contract. "Construction 
equipment" as used in this numbered clause shall include plant. 

"The Authority will pay the (i) rental charges for said equipment directly to the lessors thereof, and (ii) 
purchase prices for said materials directly to the vendors thereof but the charges so paid shall be deducted 
from the compensation payable to the Contractor under the Conh·act; provided, however, that the Authority 
will pay such charges, and the Contractor is authorized by the Authority to act as such agent, to the extent 
only that the charges or prices payable for such rental or purchase, as the case may be, do not exceed the 
compensation payable to the Contractor under the Contract; and provided fmther that the Contractor 
perfonns all the obligations relating to said agency imposed upon him by this Conh·act." 

The subcontractor must: 

1. Delivery: Anange for delivery of said equipment or materials directly to the construction site. 

2. Invoices: Provide invoices complying with the Section set forth below "Notice Regarding Invoices for 
Rental of Construction Equipment and Invoices for Purchase of Materials Not Incorporated into 
Permanent Construction. " 

The subconh·actor must furnish to the lessors of equipment and vendors of material, a statement, provided 
by the Port Authority, which will identify this contract as the one under which the Contractor is authorized 
to rent said equipment or purchase said materials and which will identify the site to which delivery must be 
made. 

"EXEMPTION FROM NEW YORK STATE AND NEW YORK CITY SALES TAX BASED ON 
AGENCY AGREEMENT. FOR THE RENTAL OF CONSTRUCTION EQUIPMENT and fm· the 
PURCHASE OF MA TERlALS NOT INCORPORATED INTO THE PERMANENT 
CONSTRUCTION 

EXHIBIT 2B- Tax Exemption Status Rev 3 (Incorporating MOD 1) 5 of7 



EXHIBIT 28: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-
STRUCTURAL STEEL AND METAL DECK 

Pursuant to the te1ms of Modification l to the Prime Contract WTC 284.458(GC) clause six (6)(B) and (C), 
Exemption from New York State and New York City Sales Taxes, the subcontractor, based upon the 
agency/subagency agreement, shall be exempt from the payment of all New York State and New York City 
sales taxes for the rental of construction equipment (rental) and purchase of materials not incorporated in 
permanent construction (purchase) provided that: 

1. any subcontractor's use of construction equipment rented from others or materials purchased from 
others, and any agreement for such rental or purchase, is based upon the agency arrangement provided for 
in the clause entitled "Agency for Rental of Construction Equipment and Pmchase of Materials Not 
Incorporated in Permanent Construction" from Modification l to the Prime Contract WTC 284.458(GC) 

2. delive1y of said equipment/material is directly to the construction site. 

3. subcontractor has furnished to the lessors of equipment or sellers of material a statement, provided by 
the Port Authority, which will identify this contract as the one under which the Contractor is authorized to 
rent or purchase said equipment or material, respectively, and which will identify the site to which delivery 
must be made 

4. invoices for said equipment/material are made out to the Authority and prescribes place of delivery and 
the amount payable for rental/purchase (respectively) do not exceed the amount of compensation payable 
with the Work. 

Subcontractor must enter into a subagency agreement with Phoenix Constructors, and mandate delivery 
from the lessor/seller directly to the construction site of such equipment, to ensure compliance with clauses 
one (I) and two (2) above. In addition the subcontractor must fum ish to the lessor/seller the appropriate 
statement from the Port Authority, and make invoices for said equipment or materials to the Authority to 
ensure compliance with clauses three (3) and four (4) above. 

Subcontractor shall not include in his price any amounts for New York State and New York City sales and 
compensating use tax on such rentals of equipment or purchase of materials." 

"NOTICE REGARDING INVOICES FOR RENTAL OF CONSTRUCTION EQUIPMENT AND 
INVOICES FOR PURCHASE OF MATERIALS NOT INCORPORATED INTO PERMANENT 
CONSTRUCTION." 

With regard to AGENCY for RENTAL of CONSTRUCTION EQUIPMENT and PURCHASE OF 
MATERIALS NOT INCORPORATED JNTO PERMANENT CONSTRUCTION, in conelation with 
EXEMPTION FROM NEW YORK STATE AND NEW YORI<. CJTY SALES TAX FOR THE RENTAL 

EXHIBIT 2B- Tax Exemption Status Rev 3 (Incorporating MOD I) 6 of7 
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EXHIBIT 28: TAX EXEMPTION STATUS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

OF CONSTRUCTION EQUIPMENT AND MATERJALS NOT INCORPORATED INTO PERMANENT 
CONSTRUCTION BASED ON AGENCY AGREEMENT: 

Invoices must be made out to the Authority in which is contained the place of delivety and on which the 
Contractor has certified by endorsement that such equipment or material is being or has been used in the 
perfonnance of the contract. Submit such invoices through the Contractor to the Authority at the time said 
equipment is put into use at the construction site or material is delivered to the construction site. 

Jnvoices for equipment should be addressed lo the Port Authority of New York and New Jersey and sent to 
the care of: 

Mr. Sam Goldenberg 
General Service Progress Billing Specialist 
1 15 Broadway 18111 Floor 
New York, New York 10006 
646.467.7!93 

Subcontractor shall not include in his price any amounts for New York State and New York City sales and 
compensating use tax on such rentals of equipment or purchase of materials." 

EXHJBJT 2B -Tax Exemption Status Rev 3 (Incorporating MOD J) 7 of7 



FORM: 2C.l 
CONTRACTOR'S SIGNATURE AUTHORIZATION 

Contract Number: 

Contractor's Name: 

Contractor's Home Address: 

Telephone Number: 
Fax Number: 

Contractor's Field Office Address: 

Telephone Number: 

Fax Number: 

The below named individuals are authorized to sign documents relating to the above Subcontract 
on behalf of Subcontractor which are within the Indicated limit of authority. 

SIGNATURE LIMIT OF AUTHORITY 

The following signature shall be made by an officer of Contractor's company having documented 
authority to make commitments on behalf of Subcontractor. 

Signed By: 

Name: 

Title: 

Date: 



II 

FoRM: 2C.l 
CONTRACTOR'S SIGNATURE AUTHORIZATION 

Contract Number: 

Contractor's Name: 

Contractor's Home Address: 

Telephone Number: 
Fax Number: 

Contractor's Field Office Address: 

Telephone Number: 

Fax Number: 

The below named individuals are authorized to sign documents relating to the above Subcontract 
on behalf of Subcontractor which are within the indicated limit of authority. 

SIGNATURE LIMIT OF AUTHORITY 

The following signature shall be made by an officer ofContractor's company having documented 
authority to make commitments on behalf of Subcontractor. 

Signed By: 

Name: 

Title: 

Date: 



CHECKLIST3 

PARTIAL RELEASE AND WAIVER 

Please submit all of the following forms prior to MONTHLY PAYMENT: 

0 3.1: Partial Release and Waiver 
o Email Description: Partial Release and Waiver 3.1 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 



FORM: 3.1 
PARTIAL RELEASE AND WAIVER 

PARTIAL RELEASE AND WAIVER 

WHEREAS, a Subcontract identified as No. (the "Subcontract"), was 
entered into on the day of , 200_, between 
Phoenix Constructors, a JV (hereinafter "Phoenix") having an office at 115 Broadway, 
181

h Floor, New York, New York 10006, and 

(hereinafter "Subcontractor"); and 

WHEREAS, Phoenix, had, prior thereto, entered into a contract in writing with the Port 
Authority of New York and New Jersey (hereinafter the "Owner") known and 
designated as Contract WTC-284.458 (CM or GC) (the "Prime Contract"); and 

WHEREAS, by such Subcontract, Subcontractor and Phoenix have agreed that 
Subcontractor would, for and in the stead of Phoenix, fulfill and perform such part of 
said Prime Contract as is set forth in said Subcontract in consideration for the 
payment of the unit and lump sum prices set forth therein. 

NOW, THEREFORE, Subcontractor, for and in consideration of a payment made 
herewith in the sum of 
___________________________________________ DOLLARS 

($ ), does for itself, its successors, heirs and assignees, 
warrant, certify, affirm and agree, with respect to all work performed to date except as 
identified in Paragraph 5, below, that: 

1. All labor employed thereon or in connection therewith and all payroll 
taxes and charges (such as withholding taxes, social security taxes and 
worker's compensation, disability and unemployment taxes and/or 
insurance premiums) have been paid in full; and 

2. All materials, tools, appliances, equipment, supplies and services 
furnished and used upon or in connection with said work have been paid 
for in full; and all sales, use, excise and similar taxes on or in connection 
with the same have been fully paid; and 

3. All amounts received by Subcontractor constitute trust funds which shall 
first be applied to pay for all labor, materials and supplies used or 
incorporated in connection with the work, before being used for any non­
trust purpose; and 

CONDITION PRECEDENT TO 



FORM: 3.1 
PARTIAL RELEASE AND WAIVER 

4. Upon actual receipt by Subcontractor of payment from Phoenix in the 
sum of$ , it will have been paid the full amount due 
Subcontractor, as of (hereinafter the "Release 
Date"), less and except for retention, if any, being withheld by Phoenix, 
pursuant to the Subcontract; and that no further monies are due or 
claimed to be due to Subcontractor for work performed through the 
Release Date, except as specifically noted in the space provide on 
paragraph 5 below; and 

5. Upon Subcontractor's actual receipt of a check from Phoenix in the 
above amount, and when the check has been paid, this document shall 
become effective to release and forever discharge Phoenix, its Surety 
and the Owner and their respective officers, directors, agents, servants 
and employees, from all manner of claims, demands, liens and claims of 
lien whatsoever arising out of the Subcontract, as of the Release Date, 
which Subcontractor now has or hereafter might or could have except for 
the following: 

(If none, write "None" in the space below) 

6. Subcontractor warrants that it has completed all work performed as of 
the Release Date as required under the Subcontract and all changes 
and amendments thereto, if any; and that it has otherwise complied with 
all the terms and conditions of said Subcontract; and 

7. Subcontractor, at its sole cost and expense, will forever indemnify, 
defend and hold harmless Phoenix and the Owner from any and all 
claims and demands and will defend against and obtain the discharge of 
any and all liens and claims of lien of others arising out of or in 
connection with said work, including, without limitation, those claimed or 
asserted by any employee, supplier or subcontractor of the 
Subcontractor (or by any employee or supplier of any subcontractor of 
the undersigned) or by any governmental agency or an insurance 
carrier; and 

8. In the event that any of the work performed by the Subcontractor on said 
(,. project (including the materials used or incorporated therein and the 
~"II ________ J!.!w~o~rk~m!..!.:a~n~s~h.!.!Jip~th,!.!::e:.!.,;re~o~fJ.J.),..!.:is;;!..t.!;.!..h!.:;:e~s~u!!:::bJ.:::je:..:::c:.!:...t ~of!...!a:!!n..!..lv~g::cu:!.!:a!!..ra~n~t~e~e~o:.!..r .;:.;W:.:::a:.:.:rr~a'-Wn.utv~b.:.Jy~t~h~e __ 

CONDITION PRECEDENT TO 



FORM: 3.1 
PARTIAL RELEASE AND WAIVER 

undersigned, the giving of this Release and Waiver by the Subcontractor 
shall not operate in any way to reduce or modify such guarantee or 
warranty or to release the Subcontractor therefrom. Subcontractor 
further agrees that if it hereafter performs any labor or furnishes any 
materials, tools, equipment, supplies or services pursuant to such 
guarantee or warranty, it will fully pay for the same, will pay any and all 
taxes and charges in connection therewith and will release, discharge, 
defend and hold harmless Phoenix and the Owner, and the said lands, 
improvements, chattels and other real and personal property from any 
and all claims, demands, liens and claims of lien arising in connection 
therewith all in like manner and to the same extent as is herein provided 
with respect to labor, materials, etc., heretofore furnished. This Release 
and Waiver shall inure to the benefit of Phoenix and the Owner and their 
respective successors and assigns and shall be binding upon the 
undersigned Subcontractor and its or their successors, heirs and 
assigns. 

9. The undersigned is an authorized officer or representative of 
Subcontractor, with full power to execute this Release and Waiver, and 
the undersigned understands that Phoenix shall rely upon the truth of the 
statements and representations contained herein. 

10. This Waiver and Release is not intended to cover any retention retained 
before the Release Date; extra work furnished before the Release Date 
for which a validly submitted request for a change order or extra work 
order is pending; and extras or items furnished after the Release Date. 

Dated this ____ day of ______ , 200_. 

STATE OF NEW YORK ) 
)ss 

COUNTY OF NEW YORK) 

By: 
(Name of Subc·ontractor) 

(Name and Title) 

On this day of , 200_, before me personally appeared 
________________ , to me known and known to me to be 
the same person described in and who executed the within Instrument, consisting of 
two pages, of his own free will and after being sworn by me duly acknowledged that 
he executed the same with full authority to do so. 

CONDITION PRECEDENT TO 



CLOSEOUT 

Please submit all of the following forms PRioR TO FINAL PAYMENT: 

0 4.1: Closeout Checklist 
o Email Descliption: Closeout Checklist 4.1 (Month 2077) 

0 4.2: Certification Statement 
o Email Description: Certification Statement 4.2 (Month 20??) 

0 4.3: AON Work Completion 
o Email Description: AON Work Completion 4.3 (Month 20?7) 

0 4.4: Full and Final Release for Subcontractor and ALL lower tier 
subcontractors and vendors 

o Email Description: Full and Final Release 4.4 (Month 2077) 

CHECKLIST4 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 



Phoenix Constructors 
115 Broadway 
18'h Floor 
New York, NY 10006 

In accordance with contract requirements for the WTC Transportation Hub Project, please find the enclosed 
Closeout Documents pursuant to the above referenced Contract. Kindly complete all documents as noted below. 

Closeout Notice anti Cltecklist -1!,".\:!tihit 4.i PC SOP EXHIBIT 15-2 
Kindly complete the checklist in accordance with specific Contract specifications and documents. Please identify all 
"non-applicable" closeout items by noting the "NA" Column. 
Please include all documents, drawings, etc as required. 

Certi0calio11 Statement- Exhibit 4.2 PC SOP EXHIBJTJS-6.4 
Please prepare a Certification Statement which certifies and guarantees tl1at all contract work and services were 
provided and or performed in accordance with contract documents and requirements. A sample "Certification 
Statement" is provided. The Certification Statement Page(l) certifies and guarantees contract work and Page (2) 
provides an official directory of all lower tier subcontractors and or vendors to include contact name, address, 
phone, scope of work information. 

A ON Form 5- Notice o( Work Completion - Exhibit 4.3 PC SOP EXl1JBI[15-6.5 
Complete Form 5 and forward a copy to AON as noted on the lower portion of the fo1m in addition to returning 
same with the completed Closeout Package. 

Final Release, Final Waiver of Claims ami Liens and Release o[Rigltts- J:."xltibit 4,4 PC SOP EXHIBI'[ 15-6,3 
Please complete, execute, and notarize ilie attached Release. It is important to note that completed Releases must be 
provided for all lower tier subcontractors and all vendors. Kindly be certain that you provide a "Release" for each of 
the subcontractors/vendors listed in the directory. 

Please forward original documents and direct all inquiries to the undersigned 646-467-7126. 

I
. Sharon Quinn 

Closeout Manager 
Phoenix Constructors, JV 
WTC-Transportation Hub 

CC: W. DeCamp, M. Campana, S. Jordan, D. Joyner, K.Harring, J. Kane, V.Kirchner, N. Klemens ,J.Kubilus, 
C. McAnally, M McLoughlin, J.Qureshi, S.Quiim, W. Quinn,W.Reichert, B.Reilly, W .. Saukin, 
M.Settanni,L.Stenman,, T.Taylor, C.Thompson, T.Tyler, A.Vogel, D. Waters. C White, G.Winsper, 

,., I - .IL..JL - .. - .. 
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CLOSEOUT CHECKLIST- EXHiBIT 15-2 4.1- PC SOP EXH 15-2 

WP Number: 

WP Subcontractor/ Contract Number: JPb9.~Q.I~ 
WP PC Manager/ Contact Number: 

WP PC Project Manager/ Contact Number: 

WP Subcontractor Project Manager/ Contact Number: 

WP Closeout Specifications: NOTE: SUBCONTRACTORS MUST SUBM!T ALL EXHIBITS NOTED IN RED 

AND FILL IN BOX ANNOTATED "SUBCONTRACTOR TO COMPLETE" ----------------------------------------------

Item Description 

Subcontractor (s) 
to Complete 

Date 
Submitted to 

NIA I PC NIA 

l.!l ~"'". ·':. 
_1) ··':··'!'' 

PC Project Manager to Complete 

Date Submittal/ PA 
Processed' Transmittal' Response 

to PA Number Date I Status !Remarks 

1 !. Prerequisites to Substantial Completion- Temporary Permit of Occupancy (TPO) -, ·~-

1 A. PM Confirmation of Work Package Comp!ef10n and development of a Tumover~ 1 1 1 

Plan 

B. Complete all Testing 

C. Complele all Notices to Ccrrect 

D. Complale all Commissioning 

E. Discontinue and/or Remove an Project Temporary Facilities 

F. Reconcile all WP Requirements- Eslabflsh lntemallncomplete Work Items Us! 

r--t- G. Perform Closeout Reconolialion with QC, Change Management, Finance, 
Ccntract Administratlon, Risk, EEO, and Safety 

H. Provide f:o the PA Notice of Substantial Completion- PC SOP Exhibit 15- 3 
Notice !hal AU Ccnslruclion Work Required under the Contract including Change 
Order Work is completed 

l--+---------------------------~--l----+-+----1------+---i--··· -····--+--------1 
I. Request inspectlon for Certification of Substan!ial Ccmpletion.- PC SOP Exhibrt 
15-3 
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J. Receive Punch Ust issued by PANYNJ- PC SOP Exhibil15- 4 

K. Received Notice of Substantial Completion and/or Temporary Permit of 
Occ;upancy vtlich Confirms all Wort, T es5ng, Commissioning and Inspections are 
Completed and Acceptable. (PA923)- PC SOP Exhibit 15-4 

L. Progress Payment Request 100% 'SubstantiaDyComplete' or with Incomplete 
Items Ust wiUl Values I Reasons, Supporting Documentation 

II. Substantial ComJ!Ietion- Temporary Permit of Occupancy 
A. Complete Punch Ust 

B. Submit guaranties/warranties, workmanship/maintenance bonds, maintenance 
agreements, final certifications, & similar documentation 

Sp~ Contnl.ctor Item Coverage Period (from flnsl completion) 

C. Recoro Document Submittals- As-buill Drawings, .Rna! Photographs, Property 
Surveys, All Final Record Documentation, etc. 

t Submit Record Documents and Materials to Port Authority 

2. Submit Confonned Contract Documents {Drawings and Specs} 

3. Submit Record Shop Drawings, Product Data, Catalog Cuts, 
Certifications, & Laboratory Test Reports with Marl< Up Variations 

4. Submit Record Sample Submittals 

5. Submit Property Surveys including Survey of Outside Utifity Lines 

6. Submit Final Photographs 

7. Submit Training Video Ubrary 

8. Submit O&M Manuals- Maintenance Manual 

9. Submit Certification Documents for the Following: 
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a) All Work Required by the Contract is Comp!eled & Tests Performed 

b) All Exhibits of the Contract have been Complied with 

c) All Adjustments Have Been Made to the Contract Price 

d) Contract Time Has Been Adjusted, if Required 

e) Copies of All Required Commercial Warranties Have Been 
Submitted 

f) All Salvage Items Turned Over to the PA Government, or 
Certification of Salvage Credit Provided 

g) All 'Extra Materials' I attic stock 

h) CertifJCa!i<ms of Completion (WP I Sub Vendors} Contracts I PO's-
PC SOP Exhibit 15 -6.4 

r-

1) Rnal Release, Final WiNer of Claims and Uens and Release of 
Rights Received Including all Lower Tier Subs and Vendors - Exhibil 
4.4 PC SOP EXH 15-62 & 15-6.3 

f-------
J) Reconcile Bonding- Release of Surety 

-·····------

k} Reconale Insurance- Termination of OCIP-AON -Notice of Wo!k 
Completion - Exhibit 4.3 PC SOP EXH 15- 6.5 

1---
~ EEO I Certified Payroll I Utilization Reports 

---
m) Sufficient Funds Have Been Set Aside for Uquidated Damages 

D. Complete Turnover 

E. Deliver Tools, Spare Parts, etc. 

F. Make Final Change-over of Locks & Transmit Keys to the Port AuL'Jorily- Tag 
Keys and Prepare Key Log 

G. Complete Final Cleaning & Touch-up Painting 

H. Provide Certif~eation of Final Work Completion including Final Punch List-
Exhlt>lt 4.2 PC SOP 15-6.5 

L Contractor Perfomance Evaluations (PA2346)- PC SOP Exhibi! 15- 6.6 

! 

-----~ 

I 

I 
I 

-~ 
i 
I 

i 

I 
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I 

I 

I 

! 

I 
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~inal Completion and Acceptance of Work Package- Finai Permit of Occupancy (FPO) 
A. Request Rna! lnspecUon for Cernficafion of Final Acceplance & Final Payment 

1 1 

and Final Permit of Occupancy- Complefion of Contract Report {PA 915) PC 
SOP Exllibit 15- 5 

B. Financial Closeout 

1. All PPlN's Closed out. all PACC's Received, Responded to, Negotiated, 
and Converted to Change Orders or Cancelled 

2. All P.O. Closeout 

3. All Change Orders Received from PANYNJ 

4. All Desk Audit Material Vetted 

5. An Change Orrlers Issued to Subcontractor I Suppuer I Self Perform 
(Including Credfis) 

~~----~--~~~~--------------------------~--~------+--+------~-----+-----4----~ ------
6. Fee and I or G&A Adjustments Made 

7. Verification of Payments to date for Subcontractor I Suppfier I Self 
Performed 

8. All other Financial Requirements 

9. Submit Final Payment Request with Final Releases & Supporting 
Docuroontation including Cover letter that includes Financial Reconciliation 
Re: Total Dollars 

f---l----:-=--:-:----:-:--:---,..,..---,,..,-------:-...,---,--:-::---t-----1f-----1--t-----+---t---+-----l---··--­c. WP Closeout Package Transmitted to PA for Approval thru Submittal Process-
PC SOP Exhibit 15-6.1 through 15-6.6 

D. Request for Final Certificate of Completion- PC SOP Exhibit 15-7 

E. Port Authority Final Cernftcate of Completion - FPO - Completion of Contract 
Report (P AS15) - PC SOP Exhibit i 5 - 8 

[;;_--;~cords Dlspos!tlon and Retention 
I i I I -·--______,.-·····--···--,-- -----··-~ 

A. WP Closeout Package Hartl Copy and Electronic Copy Forwarrled to JV 
Archives 

B. WP Closeout Package Electronic Copy Forwarded to Recorrls Management 

C. WP Closeout Package Electronic Copy Forwarded to JV Partners 
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V. Final Closeout Concurrences and Ap..E_rovals 

Concurrences: 

WPManager 

Contract Administrator Procurement Buyer 

Claim Officer 

EEO Officer 

EastM'est Operations Manager 

Closeout Manager 

Project Director 

PageS of5 

Approved: 

PANY&NJ 

Key 
PC= Phoenix Constructors JV. 
PA =Port Authority of NY & NJ 
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CERTIFICATION STATEMENT 

CONTRACT EXHIBIT 4.2 
PC~CLOSEOUT SOP-EXHIBIT 15-6.4 

CERTIFICATION STATEMENT: 

FORM: 4.2 I 

ALL SERVICES AND WORJ( HAVE BEEN PROVIDED AND 

PERFORMED IN ACCORDANCE WITH APPROVED CONTRACT 

DOCUMENTS AND REQUIREMENTS INCLUDING, BUT NOT 

LIMITED TO, CONTRACT DRAWINGS, SPECIFICATIONS, AND 

SHOP DRAWINGS FREE FROM DEFECTIVE OR INFERIOR 

MATERIALS, EQUIPMENT, AND WORKMANSHIP. ALL 

SERVICES AND WORK ARE GUARANTEED IN ACCORDANCE 

WITH THE CONTRACT REQUIREMENTS AND ALL 

APPLICABLE CODES. 

AUTHORIZED SIGNATURE (PRINCIPAL/OFFICER) 

CONDITION PRECEDENT TO 



JpQ9.~.Q.I~ FORM: 4.2 
- CERTIFICATION STATEMENT 

> . r ~E{t:~~;~~ 1 < 
CONTRACT EXHIBIT 4.2 

EXHIBIT 15-6.4 Page 2 of2 

Directory of Lower Tier Subcontractors and or Vendors 

Com12any Name Contract Address Phone# Scone of Work 

------

! 

Company Principal Name and Title 

Sign: 

r 1\'l\Tn T'T'TfYl\J PD lJ' 1''0 n ];"' l\.YT' 'T' (\ 



4pb9.~.().1~ I 
FORM: 4.3 

I c AON WORK COMPLETION 

AOIV Form-S 
j Exhibit 4.3 I The Port Authority of NY & NJ 

NOTICE OF WORK COMPLETION The World Trade Center Transportation Hub 
PC-SOP-EXHffiiT 15-6.5 Numbers reference allached instructions Project 

A. General Information 
1 

Contractor: 
2 

Under Contract with: 
3 

Contract#: 
4 

Description of Work Performed: 
5 

Date Work Completed: 
6 

Date this Contract Completed: 

B. Work Completion 
The following Subcontractors have completed their Work at the Project Site: 
{Add attachment if more space Is needed} 

a b c d 
.:c:_ 

Subcontractor's Name Contract Number Description of Work Date Completed 

1 

Location of your payroll records (Receipt of this form will initiate the payroll audit process): 

Address: 
2 

City, State, Zip Code: 

ContacVPhone #: 

C. Signature Block 
The undersigned acknowledges request for termination of Coverage under the OCIP as of the date indicated above for the specified 
Contract. Should we return to the Work Site, we will notify A on to reopen our contract and to reinstate our OCIP coverage. 

Signed by: 1 

Name & Title Date 

Approved by: 2 

Construction Manager (Name & Title) Date 

CONDTTTON PRF.rRDRNT TO 



Fax or Mail to: 

AON WoRK CoMPLETION 

Victoria M. Lomp 
Aon Risk Services, Inc. 
300 Jericho Quadrangle Ste.300, 342 P.O. Box 
Jericho, New York 11753 

FORM: 4.3 

Phone: (516) 342·2700 
Fax: (516) 342·2727 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 



FoRM: 4.4 
FULL AND FINAL RELEASE 

Final Release 
Final Waiver of Claims and Liens 
and Release of Rights EXHIBIT 4.4 PC-SOP EXH 15-6.3 

Work Package Number: ________ _ Contract I Purchase Order Date: ___________ _ 

Contract Number: __________ _ Contract/Purchase Order(s) Value: ___________ _ 

Purchase Order Number:-------'-"---- Executed Change Order(s} Value: 

0€scriplion: _____________ _ 

Adjusted Contract I P.O. Value: ___________ _ 

Payment to Date: _____________ ----~-____ _ 

Balance Due- Final Payments: ____________ _ 

The undersigned hereby acknowledges that the above Balance Due when paid represents payment in full for all labor, materials, equipment and services, elc., furnished by the below named 
Contractor or Supplier and Lower Tier Subcontractors and Vendors in connection with its work performed on the above Project. 

In consideration or the amounts and sums previously received, and the payment of $ being the full and Final Payment amount due, the below named Contractor or Supplier and 
Lower Tier Subcontractors and Vendors does hereby waive Phoenix ConstiUctors JV, Bovis Lend Lease LMB, Inc, Skanska USA Civil Northeast Inc, Fluor Enterprises, Inc., Granite Construction 
Northeast Inc, The Port Authority of New York and New Jersey, Port Authority Trans Hudson Corporation, FTA, and MTA, affiliates and subsidiaries of each of the above listed entilles from all 
claims, Hens, and rights of liens upon the premises described above, and upon improvements now or hereafter thereon, and upon the monies or other considerations due or to become due from 
Phoenix Constructors JV, Bovis Lend Lease LMB, Inc, Skanska USA Civil Northeast Inc, Fluor Enterprises, Inc., The Port Authority of New York and New Jersey, Granite Construction Northeast 
Inc., Port Authority Trans Hudson Corporation, FTA. and MTA, or from any other person, firm or corporation, said claims, liens and rights of liens being on account oflabor, services, materials, 
fixtures or apparatus heretofore fumlshed by the below named Contractor or Supplier and Lower Tier Subcontractors and Vendors to the Project. The premises as to which said claims and liens are 
hereby released are identified as follows: 

WTC Transportation Hub Project 

undersigned further represents and warrants that he/she is duly authorized and empowered to sign and execute this waiver and release on his/her own behalf and on behalf of the company or 

for which he/she is signing; !hall! has properly performed all work and furnished all malerials of the specified quality per contract documents, plans and specifications and in a good and 

workmanlike manner, fully and completely; that It has paid for all the labor, materials, equipment and services that it has used or supplied; that it has no other outstanding and unpaid applications, 

Invoices, retentions, hold backs or expenses employed in the prosecution of work, chargebacks, or un billed work or materials against Phoenix Constructors JV, Bovis Lend Lease LMB, Inc, Skanska 

USA Civil Northeast Inc, Fluor Enterprises, Inc., Granite Construction Northeast Inc, The Port Authority of New York and New Jersey, Port AuthoiityTrans Hudson Corporation, FTA, and MTA, as of 

the date of the aforementioned last and final payment application; and that any materials which have been supplied or incorporated into the above premises were either taken from its fully paid or 

open stock or were fully paid for and supplied pursuant to the last and final payment application or invoice. 

The undersigned further agrees to defend, Indemnify and hold harmless the Phoenix Constructors JV, Bovis Lend Lease LMB, Inc, Skanska USA Northeast Inc, Fluor Enterprises, Inc., Granite 

Construction Northeast Inc, The Port Authority of New York and New Jersey, Port Authority Trans Hudson Corporation, FTA, and MTA, affiliates and subsidiaries of each ofthe above listed entities 

for any losses or expenses (including without limitation reasonable attomey's fees) should any such claim, delay claim, payment bond claim, lien or right of lien, or all and any claims be asserted by 

the below named Contractor or Supplier and Lower Tier Subcontractors and Vendors or by any of ils or their laborers, materialmen or subcontractors of any Uer. 

tn addition, for and In consideration of the amounts and sums received, the below named Contractor or Supplier hereby waives, releases and relinquishes the Phoenix Constructors JV, Bovis Lend 

Lease LMB, Inc, Skanska USA Civil Northeast Inc, Fluor Enterprises, Inc. Granite Construction Northeast Inc, The Port Authority of New York and New Jersey, Port Authority Trans Hudson 

Corporation, FTA, and MTA, from any and all claims, delay claims, rights, payment bond claims, liens or causes of action in equity or law whatsoever arising out of, through or under the above 

mentioned contract or Purchase Order and the performance of work on the above Project. 

The below named Contractor or Supplier and Lower Tier Subcontractors and Vendors further guarantees that all portions of the work furnished and installed are in accordance with the Contract or 

Purchase Order, and that the terms of the Contract or Purchase Order with respect to this guarantee will remain in effect for the period specified in said Contract or Purchase 

Order, and that all warranlies and or guarantees owed by the below named Contractor or Supplier and Lower Tier Subcontractors and Vendors under its Contract or Purchase Order or relating to its 

Work shall remain in effect for lhe period specified in said Contract or Purchase Order. 

Sworn to before me this: 
____ dayof ________ _ Company Name: ________ _ 

Day Month Year By:-------~----

Notary Public: ________ My Commission Type Name and Tille Dale 
Exp:. _____ _ 



U\..fRVI cn.H.aun:;, 1nc. 
110 East 42nd .... ,..~~" 

New York, N'l 10017 

REsOURCE QUESTIONNAIRE AND REPS & CERTS 

Please submit all ofthe following forms for PRIOR TO PROPOSAL: 

CHECKLISTS 

0 5.1: Survey and Resource Questionnaire Parts I- VI for Subcontractor and ALL known lower 
tiers, including but not limited to subcontractors, vendors, suppliers, and sub-consultants. 

0 5.2: Representations & Certifications for Subcontractor and ALL known lower tiers, 
including but not limited to subcontractors, vendors, suppliers, and subaconsultants. 

0 5.3: Background Qualification Questionnaire for Subcontractor and ALL known lower 
tiers, including but not limited to subcontractors, vendors, suppliers; and sub-consultants. 

Please submit all of the following forms PRIOR TO CONTRACT EXECUTION: 

D 5.1: Survey and Resource Questionnaire Parts I -VI for ALL new known lower tiers, including 
but not limited to subcontractors, vendors, suppliers, and sub-consultants 
5.2: Representations & Certifications for ALL new known lower tiers, including but not 
limited to subcontractors, vendors, suppliers, and sub-consultants 

D 5.3: Background Qualification Questionnaire for ALL new known lower tiers, including but not 
limited to subcontractors, vendors, suppliers, and sub-consultants 

Please submit all of the following forms COMMENCEMENT OF WoRK: 

D 5.1: Survey and Resource Questionnaire Parts I - VI for ALL new known lower tiers, including 
but not limited to subcontractors, vendors, suppliers, and sub-consultants 

o Email Description: Survey and Resource s·.l (]vfonth 20??) 
D 5.2: Representations & Certifications for ALL new known lower tiers, including but not 

limited to subcontractors, vendors, suppliers, and sub-consultants 
o Email Description: Reps & Certs 5.2 (Month 201?) 

D 5.3: Background Qualification Questionnaire for ALL new known lower tiers, including but not 
l4nited to subcontractors, vendors, suppliers, and subrconsultants 

o Email Description: Background Qual 5.3 (Month 2011} 

Please submit all of the following fonns PRIOR TO MONTHLY PAYMENT: 

0 5.1: Survey and Resource Questionnaire Parts I-VI ALL new.known lower tiers, including but 
not limited to subcontractors, vendors, suppliers, and sub-ronsultants 

o Email Description: Survey and Resource 5.1 (]vfonth 2011) 
D 5.2: Representations & Certifications for ALL new known lower tiers, including but not 

limited to subcontractors, vendors, suppliers, and sub...consultants 
o Email Description: Reps & Certs 5.2 (Month 201?) 

0 5.3: Background Qualification Questionnaire for ALL new known lower tiers, including but not 
limited to subcontractors, vendors, suppliers, and sub-consultants 

o Email Description: Background Qual 5.3 (Month 20'??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.41 

CONDITION PRECEDENT TO 



U\.tM e:recl:ors, me. 
1.10 East 4.2nd Street 

New l'orK, N'f :!.00:17 

SURVEY AND RESOURCE QUESTIONNAIRE 
FORM: 5.1 

SUBCONTRACTOR SURVEY AND RESOURCE QUESTIONNAIRE FOR WORLD TRADE 
CENTER TRANSPORTATION HUB PROJECT 

Phoenix Constructors JV has been awarded the World Trade Center Transportation Hub 
Project. Phoenix Constructot:a JV Will contract with thlrd parties for the construction of this 
Project. The purpose of this Questionnaire is to determine ·your interest in participating in this 
Project, and to evaluate your capabilities. 

This Questionnaire is used to establish general information on your company's overall 
capabilities and background. 

If you are interested in participating in this work, please answer all questions In the attached 
Questionnaire and return as per the directive of Exhibit 10 Clauses 2.9.3 and 2.9.4. Please 
also submit copies of any brochures or other bound material that supports your 
responses. 

Your information will be reviewed by Phoenix Constructors JV and will undergo a screening 
process by the Port Authority of New York and New Jersey (PANYNJ) .. Final approval of your 
company rests solely with the PANYNJ. After approval, your company Information will be 
stored in the Phoenix Constructors JV Subcontractor-Vendor database. Please be informed 
that continued background screening will be an ongoing process of all ftnns throughout the 
term of the WfC project and that your company will be required to certify to the currency of 
Information Immediately prior to any award of. work. 

Issuance of this Questionnaire and your submittal of a response do not constitute a 
commitment on the part of Phoenix: Constructors JV to request you to bid/proposal on this 
Project. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
f"'~, ... u .. li'l\l'I"];'1\XIi'l\TT nw W ODTl A NT\ P A. VMENT 



UUIVI (;.I ti""!I.YR .::!p U avo;' 
· .. :110 East 42nd Street Y 

SURVEY AND RESOURCE QUESTIONNAIRE 
FORM: 5.1 :: 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

COMMENCEMENT OF WORK AND PAYMENT 



SURVEY AND RESOURCE QUESTIONNAIRE 
Fo~: 5.1 

PART II: RESUME OF WORK PERFORMED 

Owner and/or Client Prime or Subcontract 
(Include Name of Value of (List General 
Representative Contract Contractor, Type of Work Locatlon of Job 

and Telephone Number) Contract and llerformed 
Telephone Number) 

o-eM··ere( tors; 1nc. 
110 East4 ~nd Street 

Suite ~704 
New York, ~Y100i7 

CONDIDON PRECEDENT TO PROPOSAL, CONTRACf EXECUTION, 

COMMENCEMENT OF WORK. AND P A \'MENT 

Year 
Completed 

:) I 



SURVEY AND RESOURCE QUESTIONNAIRE 
~0~:-5.1 

PART Ill: PRINCIPAL INFORMATION 

Please provide the following information for the ten most senior principals of your 
company. 

Name Title Date of Birth Social Security# 

L IU'r_J \)Q.\fLS fn~ .. ,S' ~tlu A-f 

.Je.J:\,. l~ tu\ M ...(:-.f' V t ~ll Pn 'i { cle ,.J:. 

f>~\.1 L~A.l"lAt~e... 

~rr0 l<v~~ 

DCM ErectCJ rs, Inca 
110East42n ~Street 

Suite 17 ~4 
New York, NY 10017 

CONDffiON PRECEDENT TO PROPOSAL, CONTRACT EXECliTION, 
ChMMF.NC'l? .. Mli'.N'T' OF WORK AND PAYMENT 



Project Name & Location 

383 Madison Avenue 
aka Bear Stearns 
New York, NY 
Erection only 

Random House 
56th Street & 8th Ave 
New York, NY 
Erection only 

Columbus Center 
aka Time Warner 
New York, NY 
Erection only 

731 Lexington A venue 
aka Bloomberg Financial 
New York, NY 
Erection only 

330 Jay Street 
Brooklyn, NY 
Erection only 

Jt 

DCM Erectors, Inc 
New York City High Rise Experience 

February 11, 2009 

Description Tonnage Square Footage 

50 Floor Steel Building 18,000 1,100,000 

26 Floor Composite Steel 12,000 800,000 
Building with 26 floor 
concrete residential on top 

19 & 24 floor Composite 23,000 2,100,000 
Steel building with 28 floors 
concrete residential on top 

29 floor Composite Steel 23,000 1,100,000 
Building with 20 floors 
concrete residential on top 
and antenna 

32 Floor Steel Building 15,400 1,300,000 

• 

Contract Value 

20,000,000 

18,300,000 

43,000,000 

33,750,000 

22,900,000 

• 



DCM Erectors, Inc 
New York City High Rise Experience 

February 11, 2009 

Project Name & Location Description Tonnage Square Footage 

New York Times 
40th Street & 8th A venue 
New York, NY 
Erection only 

Goldman Sachs 
Warren & Vesey Streets 
New York, NY 
Furnish and Install 

• 

52 floor Steel Building 
and Ante:tma 

45 floor Steel Building 

26,000 1,000,000 

46,000 1,965,500 

• 

Contract V alm 

38,000,000 

160,000,000 

• 



DCM Erectors, Inc 
Work in Process List 

February 11, 2009 . 

Proiect Name & Location Description Tonnage Percent Complete Completion 

Freedom Tower 105 Floor Steel Building 46,000 25% 12111 
akaWTC1 and antenna 
New York., NY 
Furnish and Install 

150 Greenwich Street 67 Floor Steel 24,000 1% 02/11 
akaWTC4 Building with 26 floor 
New York, NY concrete residential on top 
Furnish and Install 

Columbia University 17 floor Steel Laboratory 4,000 65% . 12/08 
Northwest Science Center building 
New York., NY 
Erection only- Banker Steel Company, LLC 

East River Plaza 7 Floor Retail Steel 8,500 95% 12/08 
116th Street Building 
New York., NY 
Erection only- Banker Steel Company, LLC 

Skyview Pare 6 Floor Steel Retail Building 17,000 95% 01/09 
Queens, NY with 17 floor Steel Tower 
Furnish and Install 

• •• 



DCM Erectors, Inc 
Work in Process List 

February 11, 2009 . 

Project Name & Location Description Tonnage Percent Complete Completion 

Fox News Studios 
1211 Avenue of Americas 
New York, NY 
Furnish and Install 

ijt 

6 Floor Steel Building 
Addition 

500 99% 12/08 

~ • 



-----······---····· 

DCM Erectors, Inc 
Transportation - Infrastructure Experience 

February 11, 2009 

Project Name & Location Description Tonnage Square Footage Contract V alm: 

383 Madison Avenue 
aka Bear·Stearns 
New York, NY 
Erection only 

Whitehall Ferry Terminal 
New York, NY 
Erection Only 

Grand Central Terminal 
New York, NY 

Grand Central Terminal 
New York, NY 

~ 

50 Floor Steel Building 18,000 
over Metro North Tracks 
Grand Central Train Shed 

Four Floor Ferry Terminal 4,500 
3 Phases over 1& 9, 4 & 5 
Subway Lines, Brooklyn-
Battery Tunnel, FDR/VVest 
Street Tunnel 

Priority Structural Repairs 
Company Principals were 
General Contractor for 77 
Separate Work Areas 
Coordinated track outages 
With work areas 

38 

Control Room Relocation N/A 

• 

1,100,000 20,000,000 

Perlormed when company principals worked 
for Canron!Innovax, JV 

•• 



DCM Erectors, Inc 
Transportation - Infrastructure Experience 

February 11,2009 

Project Name & Location Description .·Tonnage Square Footage Contract Valu 

Grand Central Terminal 
NewYork,NY 

Grand Central Terminal 
New York, NY 

Blue Water Bridge 
Sarnia, ON Canada 
Port Huron, Michigan 

Grand Central Terminal 
New York, NY 

Madison Square Garden 
New York, NY 

• 

Train Shed Rehabilitation N/A 
Replaced corroded sections 
Of Park A venue Framing 
And Tunnel Stabilization 

Roof Girder Reinforcement N/ A 
Relieved over stressed 
Existing members 

Fabricated and Erected 
Large Arch bridge 

ADA Improvements 
Rehabilitated Existing 
Handrails and Elevator 
Enclosure 

Skybox & Paramount 
Theater Renovations 
Worked with Amtrak 

N/A 

3500 

Performed when company principals worked 
for Canron!Innovax:, JV 

Performed when company principals worked f 
Canron See :rv.tRP, LLC Brochure 

See MRP, LLC Brochure 

Performed when company principals worked : 
Canron 

MTA Placed crane on elevated platform above existing operating subway 

• 



UliM erector~, m\iu 
110 East 42nd Street 

New York, NY 10017 

SURVEY AND RESOURCE QUESTIONNAIRE 

PART IV: BUSINESS AND FINANCIAL QUALIFICATIONS 

A. FINANCIAL STATUS 

1. Please attach to this questionnaire copies of your Company's financial 
reports or Balance Sheets and Profit and Loss Statements for the last two 
years. 

B. EMPLOYEES 

- Tot~l Company: 

C. CATEGORY OF WORK (Activities Company wishes to be considered) 

Malar Activities (specify) 

1. S+'rvc..tr/ rd 5.-f' eel ~. 1-,n l' "'-··hah / Gc .e c·.f: t er ~ 
I 

2. A rc:~l·h~ cfu {I< I I$ k ru c:.·.ku.r ... / fr ~(."C. e.,f--
3, fl'te e~ I \)fl.. c lc 

D. QUALIFICATIONS AND LICENSES FOR ACTIVITIES 

MAJOR ACTIVITY 

Indicate Activity as per 
IV C. 

E. JOINT VENTURE 

QUALIFICATIONS 

Al Sc...... 

Indicate by which 
Association company Is 

recognized 

If Company Is operating In Joint Venture 

LICENSES 

Indicate License and 
name of Issuing institute. 

Specify: -Name of Joint Venture:------------

- Permanent I Ad Hoc (circle appropriate) 

F. MANPOWER RESOURCES 

Please indicate your proposed approach in 
respeqt to manpower resources 

a) 

b) 

By own Manpower 

Subcontract part of Work to others. 

~Yes 0 No 

DYes. 0 No 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
_,~~ ~ ......,. ... T.-...,,.rr.~~,..,. .nu \XI nnu Al'Jn 1J A VMli'.NT 



DCM Erectors, lnG. 
:110 East 42nd Street 

N~wYork1 NY 10017 

SURVEY AND RESOURCE QUESTIONNAIRE 

Which portion of Work do you intend to subcontract to others? 

::FORM: 5.1 

Indicate names of potential subcontractors: P h.o e rtl K '3 pe Cl. (! 1-l:y Skv.pe. 
E..)Lf'09eJ 5--eee\ f'\(«l-.S 

1) A'Dr Grove 
2) 'P:t~tLtr S-tee t 
3) ~ w· e_s '3 .f' e e l 
4') H- t'Jl S.f"-e I 
s') ~W~Y' Ske'e I 
Please Indicate If you Intend to perform the Work In Joint 
Venture with another Company. Indicate name of potential 
companies. 

1) ________________________________ _ 

2) ________________ _ 

Please Indicate if you Intend to perform the Work as a 
subcontractor for a main contractor. Indicate name of 
potential main contractor(s). 

1) ________________________________ _ 

2) ________________________________ __ 

G. PEREORMANCE GUARANTEE 

0 Yes 0 No 

0 Yes 0 No 

In the event that the successful contractor is a subsidiary of another company, we 
will require a full performance guarantee from that parent or holding company for 
work performed by the successful bidder. Please subm», if applicable, name and 
address of the parent or holding company willing to provide such performance 
guarantee. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
~n1l.n.Kii''!Ol'rt1<'1\Kl;'l\JT nv W ODU A N1\ p A VMii'.NT 



SURVEY AND RESOURCE QUESTIONNAIRE 
Fo~: 5.1 

PART V: QUALITY ASSURANCE MEASURES 

A. QUALITY ASSURANCE 

1) Indicate Quality Standard as applied by You 

{5!lASTM 0 ISO 9001:2000 Other --------

2) Is your Quality System fully documented and 
available In writing? ~Yes 0 No 

3} Is Your Quality System subject to Independent 

3rd party assessment? ~ Yes 0 No 

i) If approved, please Indicate name of 3rd Party and include a copy of the 

Approval certificate and Scope of Approval). A l S e._.. 

li) If not independently approved, please Include a copy of the Quality 

Manual 

4) Is a Quality Control Manual implemented? 

DCM Erectors, Inc. 
110 East 42nd Street 

Sulte 1704 
New York, NY 10017 

[E. Yes 0 No 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK AND PAYMENT 



390 North Broadway 

Jericho, New York 11753-2110 

Tel: (51 ) 733-9200 

Fax: (51 ) 681-7390 

www. edna.com 

December 8, 2008 

Mr. Jeff Gannet 
DCM Erectors, Inc. 
110 East 42nd Street 
Suite 1704 
New York, NY 10017 

Re: DCM. and Solera/DCM JV Experience Mods 

l 
I 

I 

Jeff, 

The SolerafDCM JV Experience Modification Factor that has been promulgated for the 
following year~ as: 

Effective Date: 

04/15/06 
04/15/07 
05/01/08 

EMR: 

.740 

.860 

.910 

The DCM Erectors, Inc. Experience Modification Factor that has been promulgated for 
th~ following years as: 

Effective Date: 

05/22/06 
05/22/07 
05/22/08 

EMR.: 

1.32 
1.05 

.870 

Please let me know if you need further assistance. 

Best Regards, 

Michael Morra 
Senior Account Manager 
Allied North America Insurance Brokerage of New York, LLC 

((a __ l _ 
~ A!Ued North Amerioa Insurane¢ Brokerago ofNew York, LLC 

--11'------



FORM: 5.1 
SURVEY AND RESOURCE QUESTIONNAIRE 

PART VI: U.S. CONTRACTOR AND SUBCONTRACTOR HEALTH, SAFETY AND 
ENVIRONMENTAL (HSE) PRE·QUALIFICATIO!"J QUESTIONNAIRE 

Please provide all requested Information. In general, your firm's HSE performance for the 
last three years will be considered in this pre-qualification evaluation with emphasis given 
to the most recent year's performance. Phoenix will use the following primary evaluation 
metrlcs to assess a contractor's safety record: 

• Experience Modification ("EMR"); 
o Provide a copy of a letter from your Insurance broker or 

company showing your EMR (See Section 1, I 
• OSHA Inspection History; 

o Provide a copy of your OSHA Logs for the last 3 yrs. 
(See Section 2, I) 

o Provide printout of the your OSHA public database 
Inspection record for the last 3 yrs (Sea Section 2, I) 

• Total Recordable Incident Rate (''TRIR"); 
• Lost Workday Case Incident Rata ("LWCIR"); and 
• Work related fatalities 

Failure to provide accurate Information or additional requested Information 
supporting/evidencing the data provided below may result in the categorization of the 
Subcontractor as non-responsive. Please provide all requested Information. 

Company Name: ____________________________________________ ___ 

Primary Services Performed: .5.f'rvc:+vtl\ I 5+-t .R.{ DCM Erectors, Inc. 
110 East 42nd Street 

sutte1704 
1. EMR: EXPERIENCE MODIFlCATlON RATE 

I] MANDATORY SUBMITTAL: 

New York, NY 10017 

Provide a COPY OF THE LeTTER FROM YOUR INSURANCe BROKER OR 
INSURANCE COMPANY or WCB evidencing the rate for the last 3 years. 

11--o 'j;' ... uo~ 
II) List your firm's Interstate or intrastate (if applicable) Experience Modification Rate (EMR) for 

the three most recent years, as evidenced In Workman's Compensation Insurance premiums; 

Year: Year: Year: 

Rate: Rata: Rate: 

Are these rates: InTER-state/national average 0 or lnTRA-stata/provlncal 0 
0 Please check this box if your company has lass than the minimum number of employees 

required by law to carry workers' compensation Insurance or If your company does not 
have an EM A. (If checked, please provide a letter from your Insurance Company or WCB 
stating this) 

Is your company self-insured for Workers Compensation claims? Yes 0 No 181 

CoNDmON PRECEDENT TO PROPOSAL, CONTRACT EXECIJTION, 
£1,.., .-. 6T'! .... ,.,..,,. ..... .,.,.,..... nu 'XJnnu A 1\TT\ 'J) A. V'JY'Ji'l\JT 



Yeai 2007 ~ 
OSHA's Form 300A (Rev. 0112004! All PROJECTS ~ ~;~,::;::'::,;,a,!: 
Summarv of Work-Related Injuries and!ll~s fjill\@4I~~~~~~~~~J;Wll;~ i]Q 

ij@ §*~%""¢·.@%fri~~9W%~il~ · · ·Z{ ~i@.:O•r - · 1@2i@fii#iF&Wi#ii"*id31¢Ni§##41#2hinn~IK'I'O"eaoMa~fh1&-a 
· · § ~ ~ ~'Wx~'§'@4:rorm'iG;.r;;tdOMa ~-$4M4§Wi4%fii.¥Mi¥Jt¥ij#&j@~~¥it#"'§@@?'@p;?§£Pf?ft.Wiji§~· :W:&s*%¥ Wf±@#~ l 

A11~rz:NfU¢dby~W.Umt!Jt~U.Somttra:y~Jftoomil110ln}MfestJI'iha:scs~t!JIIinglheraar. 
~rlo~rtwt.oglo\6Tiyrhll:be~-.CDirJplcltl.and.Ja:ulalebo./O(eaiiJiplcl'~m&:~. 

~lhfi~GQ.GI'Nifl~&n&riou)'OQ~l~~act~c:Jt•gcq. 1bon~~:rzhltiot=bcbr..m.d;iJg:sunlQI'n~tm~et!lria 
from *"'ttyf>1J91Jdlllll kl9. '6 J'OU/'IadiJQQSI:S 1MD1• •a. • 

~.loomM'~IIfldrh#~b:tWtlb#tfgbl.fg~llflllft'lhltO$H4.Foml3001rtllUIIIir'~ TlJ'Y&fscllilWiimMKI 
~»1Mesk4Fonn30r«ils~b'lt. :M2StCFR1!XU.35.hOSHA'S"~~A.dir,to-b1b¥~JdsQI)tr..IJC:tl# 
pttrvisionztor~Mscofcfmt. 

Total number of Tolalnumberof Total numbelof CAsts Tolaf number of 
dC;rths cases.IM!hda~ with job tr.wo(eror olher ree:otdnble 

am.vfrnmlloCd<. reslrid.ion casas 

• 5 Q 21 
~ (H) --~-J) 

~,WF-11 
To<al-ot 
days away from 
'>Oik .. 

('I 

T"'al numborot days 
of fob transfer or 
res1riction 

• ru 

EstablfshmeDt In.formDtloh 

Your utabllstnnent n1rm: 

strut 11D£ut~.dS~t.ScatoDOI 

a~ ~ 

ln~Dlty~a(et-.MIIwflld~oiiiU)tortrudcr.Uca) 
SlNcb:lraiSted~ar 

~lndunriJIOntll'iCiltkllli9Q.It~(e.s-,:Stcl115) 

DCM£ractcrs.tnc. 

OR ~.llm~oliiOUSHl't:~tfcm(NAXCS).Ift.owu~6212) 

Employmentinfonm~,To~ 

Annull~nurnberdcmpi!J)'CCS 

Totdboursw~b'(,alle~t~ployeeshnl'W' 

Slgnh2:ro 

Kaowlngly fllr.llylng Ill!& lfoc:um&lll may roJUtlln :a rrno. 

St>te 

176 

352470 

Tolal number ot •. ICVtlft\hUlhnccomincdth!J;dOQimtntllndmtm1hebatol'myb'lowd~\tJ~~V'Iltrue.lo:un1C.Waxnpfe-tc. 

{M) 
(f) Injury 
(2) Skin Disorder 
{3) Ae5plra1ory 
Cond"llion 

•• (4) Poisoning 
{5) Hearing loss 

(6) AU Other Illnesses 
''"~~"''"'~ '(!fi'"c ' .~n-at: 
~~ ... 11 

,...,..,... 
"'""' 

Post this Sttmmazy p=ge from Fcbru11ry 1 to April 30 of the year following the yc:zt cove-red by the form 

Nlic~todcnk:I'CU~of~l;c~toaott~gt!ilaWlllcS.perrt$pXOC.illctrJrli)AID~~Inslrdxt,.scacban:l~dmn."'Odo6.<1'd~IU'd~h~~ PcaoM 
Mn:tftlqlolillldtDapcn11DIIlc~ctWOONbOaPG'il:dirpb:r;OJo~wlid.Ot&8~JUJ;~;~ot Sftllll~_,.~&tw.h:set:Waiii)IS«qaspcctJ.oi!Md:III~CI:Ib::l: US~r:l.l.a!a.OSkA 
Obd~Rio:Qti~.W~k. ... M'(.Wl$1infca.DC'202\Q. D!Jn::tsecdlhe~blu"!Dtilali:& 

'"""' 

... , "• "'" 

Vk.t-PrulcSc:nt 

""' 

Jiml'i!il~-~~'if@'j~ iii§.~~k 
~$**"'¥§§¥** @¥*' * 1¥t0¥9kJ IAkktJiji!Ni§@!>< 

~~-­Rlj@ijQi@if@WWUi4@*¥1Afrmrt'..?J$1!J . . 



OSHA's Form 300A Total All Projects 
Summary of Work-Related Injuries and Illnesses 
~~~ establishments covered by Part 1904 must complete this SummaJY page, even if no injuries or iflnesses 
)ccurred during the year. Remember to review the Log to verify that the enttfes are complete and 

Jsing the Log, count the individual entrfes you mads for each category. Then write the totals below, 
naking sure youVe added the entries from every page of the log. If you had no cases write ·o. • 

:tnployees former employees, and their representatives have the right to review the OSHA Form 300 In its 
>ntirety. They also have Om/ted access to the OSHA Form 301 or its oquivalenL See 29 CFR 1904.35, in 
'JSHA's Recordkeeping rule. for further detaJJs on the access provisions for these forms. 

~umbo:>r bf ca:s!O~ 

r eta! number of 
leaths 

0 
(G) 

~ilmb~r of P.i1-ys 

rota! number of 
lays of job transfer 
>r restriction 

0 
(K) 

Total number of 
cases with days 
away from work 

5 
(H) 

nji,lry anci lllnes.s Types 

• otal number of •.. 
(M) 

1) Injury 
2) Skin Disorder 
3) Respiratory 
:ondition 

21 
0 
0 

Total number of cases 
with job transfer or 
restriction 

0 
(I) 

Total number of days 
awayfromworl< 

51 
(L) 

(4) Poisoning 
(5) All other illnesses 

Total number of 
other recordable 
cases 

0 
---(J) 

0 
0 

•ost this Summary page from February 1 to April 30 of the year following the year covered by ihe form 

ubfiC reporting burden for this coDedlon of information Is estimaled to avezage 50 minutes per response. induding time to review tile instruclioo, seardl and gather 
I! data needed, and complete and review the collection of information. Persons are not required to respond to the coUedion of information unless it displays a 
Jrrentty valid OMB control number. If you have any comments about these estimates or any aspects of this data c:olledion, contact US Department of labor, 
SHA OffiOS o!S12listics. Room N-3844. 200 Coostitution Ave. NW. Washinoton. DC20210. Do no! send lhe completed loons to Jhis offite 

2006_0SHA300_0CM_Totai_DCM 

Establishment information 

Year~ ... 
U.S. Department of Labor 

oeeupatfonal Safety and Health Admlnl~on 

Foms appR~Yed ciMB no. 1218..0175 

Yourestabtrshmentname .:De:C:!!M!..!E:!R~E~CT::!.!:O~RS=JN~c~.,_. ------------

Street 110 EAST 42ND STREET, SUITE 1710 

City NEWYORK State ___l!L_ Zip ~ 

lndustry desC(iPtion (e.g., Manufacture of motor truck irailers} 

STEEL ERECTOR 

Standard Industrial Classification (SIC),~ known (e.g •• SIC 3715) 
_1 ___ 7 ___ 9 ___ 1_ 

Employment information 

Annual average number of employees ____1B_ 

Total hours wori<ecf by an employees last year ~ 

Sign here 

Knowingly falsifying this document may result in a fino. 

I certify that I have examined this document and that to the best or my knowledge the entries 

are true, accurate, and complete. 

Richard Gilbert 
Company executive 

(212) 599 -1603 
Phone 

Safety Manager 
TiUe 

Date 

Page 1 of1 



OSHA1
S Form 300A Total All Projects 

Summary of Work-Related Injuries and Illnesses 
All establishments covered by P~rt 1904 must complete this SUmma!)' pge, even if no injuries or illnesses 
occurred during the year. Remember to rBvietw the Log to verify that the entries are complete and 

Using the Log, count the individual entries you made for each category. Then write the totals befowr 
making sure you've added the entries from every page of the log. If you had no cases write ·o.• 

Employees former employees~ and their representatives have the right to review the OSHA Form 300 In its 
en6rety. They also have limned access to the OSHA Form 3D 1 or fts equivalent See 29 CFR 1904.35, In 
OSHA~ Recordkeeping rule, for further details on the access provfsk;ns for these fonns. 

~wr~~~,~t~J~-~--:,·--t~}!~t-~~, {:;.:,_;, ",ft;,;):,- .o --,_ 

Total number of 
deaths 

0 
(G) 

~um~~:il~Q~1(. 
Total number of 
days of job transfer 
or restriction 

0 
(K) 

Total number of 
cases with days 
away from work 

3 
{H) 

.,_ 
. , ;-~.;;_/:~ 

!rili!rY ~rii! IIliiE;!s~fTY\ie~ -
· .. ··.- t. - -·- . . ... -· 

Total number of... 
(M) 

{1) Injury 
(2) Skin Disorder 
{3) Respiratory 
Condition 

18 
0 
0 

Total number of cases 
with job transfer or 
restriction 

0 
{I) 

-:~ ~. . ·-·· . 
..:...::-· ~- >·. 

Total number of days 
away from work 

198 
(L) 

( 4) Poisoning 
(5) All other illnesses 

·. -~~---~>~~~-.. _ .. ~: 
Total number of 
other recordable 
cases 

15 
(J) 

. ~ -:. . 
·--. 

0 
0 

Post this Summary page from February 1 to April 30 of the year following the year covered by the form 

PtlbfiC reporting burden for !his collection of information is estimated to average 50 minutes per response, Including time to ..-.;ew the tnsiiUclion, search and gather 
the data needed, and complete and review the collection of information. Pernons are not required to respond to the coOectfon olin!Olllletion unless it displays a 
currently valid OMB control number. U you have any comments alloU! these eslimates or any aspects ollhis data collection, contact US Department of Labor, 
OSHA Office of Statistics. Room N-3644. 200 Ccns1ilution Ave. mY. Washinaton. DC 20210. Do not send the comoleted forms to this olfice. 

·-~··:.... . __ .:: ... : .. ::._ :~.: r.~~.:-·;:·:~;:2_·;· _·_:_-,.:_·:.:':-.:-.:.-=.:-.... ..:~:_:._.-,_·_;.;:·:_ -.::··.,.:::~· ·2":... _ _. ___ ; ·r. 

)5_0SHA 300_DCM_Totai_DCM 

Year 2005 • U.S. Department of Labor 
Occupallon:al Safety and Health Administration 

Form ipPrCv.;'d a·r..m no.: 1'21S::017s 

Establishment information 

Your establishment name _:D~C:!:M~E~R_:EC~T!:O=cR~S~IN!!C~-,,__ ___________ _ 

Street 110 EAST 42ND STREET, SUITE 1710 

City NEWYORK State _!f!._ Zip ~ 

lnduslty description (e.g., Manufacture of motortruck trailers) 
STEEL ERECTOR 

Standard lndustrlal Classification (SIC), if l<nown [e.g., SIC 37"15) 
_1 ___ 7 __ s ___ 1_ 

Employment information 

Annual average number of employees __l!L_ 

Total hours wor!<ed by all employees last year 244,325 

Sign here 

Knowingly falsifying this document may result in a line. 

I certify that I have examined this document and-that to the best of my l<nowledge the entries 
are true, accurate, and complete. 

Richard Gilbert 
Company executive 

(212) 599 - 1603 
Phone 

·- --~ .::; . .-•. ;*·'.!:. 

Safety Manager 
Tille 

Date 

Page1 of1 



U.S. Department of Labor 
Occupational Safety & Health Administration 

www.osha.gov tJ 1':'::! 

.§gMiv!tm:ed 9'-<!!M'Ch IIJ..·Zln~)c;;x 
....... 

~t>~ret-1 ~~rsu\t~ 

Establishment Search Re$ults Page lflnd ltl.Jn _QQLl 

Establishment Date Range I Office I State 

DCM Erectors, Inc. 12/04/2003 to 12/04/2008 I All I NY 

Please note that inspections which are known to be incomplete will have the Identifying Activity Nr shown in Italic. 
Information for these open cases fs especially dynamic, e.g., violations may be added or deleted. 

sort By: I D..ate I l\larn~ I Offlc~ I StP.J:§ I 

Contact Us \ Freedom of Information Act \ Customer Survey 
Privacy and Securitv Statement I Disclaimers 

Occupational Safety & Health Administration 
200 Constitution Avenue, NW 
Washington, DC 20210 

Return to Search ® 



U~S. Department of Labor 
Occupational Safety&: Health Admin~stration 

www.osha.gav ;J;a
' 

' . ' 

Esta b1ishment Search Results Page 

Establishment Date Range 

DCM Erectors, Inc. 12/04/2003 to 12/04/2008 

[flillll.tUn D..O J..J 

Office State 

All NY 

Please note that inspections which are known to be Incomplete wl/1 have the Identifying Activity Nr shown In italic. 
Information for these open cases Is especially dynamic, e.g,1 violations may be added or deleted. 

sort By: I P.~t.e I N1.1me: I Qffice I S.taJ:!:. I 

0 2 3106921Q.a 01/19/2007 

[Qj 3 N9.M.4.0.l.B 03/23/200 

Contact Us I Freedom of Information Act I Customer survey 
Privacy and Security Statement I Disclaimers 

Occupational Safety & Health Administration 
200 Constitution Avenue, NW 
Washington, DC 20210 

Return to Sear<:b_(£) 



FORM: 5.1 
SURVEY AND RESOURCE QUESTIONNAIRE 

Ill] For the Subcontractor to be considered qualified, their EMR rate established by the National 
Council on Compensation Insurance (NCCI) or state rating bureau (If applicable) should be 
no greater than 1.2; or a WC!3 surcharge no more 20% above the Industry average. A rating 
greater than 1.2 will place the Subcontractor In a probationary status, and allowance will be 
subject solely to Phoenix's review. Higher rates may require a corrective action plan for your 
firm to be a qualified bidder. If the rating provided exceeds 1.2 please provide a written 
explanation below (such explanation Is mandatory): 

ocM Erector5;1ric. 
:110 EaSt 42nd Street 

Sulte 1704 
Ntir~~V York, NY :i 00:17 

QSHA: OccUPATIONAL SAFETY AND HEAL T1-f ADMINISTRATION I FATALITIES 

I] MANDATORY SUBMITTALS: Attach to this questionnaire: 

(1) a PRINTOUT OF VOUR OSHA LOGS FOR THE LAST 3 VAS, and 

(2) a PRINTOUT OF YOUR OSHA PUBLIC DATABASE INSPECTION RECORD 
FOR THE LAST 3 YRS 

II] Fill In the lollowlnglnformatlpn for the last three available years. (In the U.S. use your last 
three annual OSHA 200 or 300 Logs. Non-U.S. firms, please see OSHA definitions at the 
conclusion of this questionnaire.) 

A. Number of Total (OSHAJBLS) Recordable Cases: 

Year: Year: Year: 
No: No: No: 

B. Number of Restricted Work Activity Cases: 

Year: Year: Year: 

No: No: No: 

C. Number of Lost Workday Cases: 

Year: Year: Year: 
No: No: No: 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
Co~NCEMENT OF WORK AND PAYMENT 



!$ 

SURVEY AND RJaGwfQ~~ 
~Gt::4liW!d $!met •. · l:i. · 

D. Number of Fatalities: 

Suite 1. 7.0.4 
New York) NY 1001'7 

Year: Year: Year: 
No: No: No: 

FORM: 5.1 

E. Employee hours worked (do not Include any non-work time, even though paid): 

Year: Year: Year: 
Hours: Hours: Hours: 

Ill] If the Contractor has had an OSHA citation within the last 3 years that was classified with a 
severity greater than serious or experienced any fatalities please provide a written 
explanation, explaining the relevant circumstances and any corrective actions that have 
been taken (such explanation is necessary). Allowance will be subject solely to Phoenix's 
review and approval. Phoenix may require a satisfactory corrective action plan for your iirm 
to be a qualified bidder. 

3. TRIA: TOTAL RECOBDABLE INCIQENT RAT§: 

list your firm's (OSHNBLS) Total Recordable Incident Rate (TRIA) for the three most rec;ent 
years. To be qualified without corrective action, that resultant number should be no greater 
than 7.5. Provide a legible copy of your OSHA Loge for the last 3 years (or equivalent) with 
your submittal. A ratlng greater than 7.5 wlll place tha Subcontractor in a probationary status, 
and require a satisfactory explanation from the Subcontractor. Allowance will be subject solely 
to Phoenix's review and approval. Higher rates may require a correctiVe actlon plan for your 
firm to baa qualified bidder. 

Year: Year: Year: 

Rata: Rate: Rate: 

Note: Calculate your TRIA by counting without duplication all recordable injuries and lllnooses. Us11 the Information 
entered on your OSHA 200 or 300 Form (Line 2A, above), multiply this number by 200,000, and divide the result 
by your finn's total work hours for that caland~~or year. (La. for 2001, take the value entered In Item 2- A (2001), 
multiply by 200,000, dlvlde this total by the 2001 employee work hours entered In !tom 3 above). 

If the rating provided exceeds 7.5 please provide a written explanation below (such 
explanation Ia mandatory): 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 



SURVEY AND RESOl:TRCE QUESTIONNAIRE 
~ORM: 5.1 

DCM Erectors Inc 

New York, NY 10017 

4. LWCIR: LOST WoRKDAY CASE INCIDENT RATE: 

Ust your firm's Lost Workday Case Incident Rata (LWCIR) for the three most recent years, 
as evidenced by your OSHA Log or equivalent document if non-U.S.) To be qualified 
without corrective action, that resultant number should ba no greater than 4.0. Provide a 
legible copy of your most recent OSHA Log with your submittal. A rating greater than 4.0 
will place the Subcontractor in a probationary status, and require a satisfactory explanation 
from the Subcontractor. Allowance will be subject solely to Phoenix's review and approval. 
Higher rates may require a corrective action plan for your firm to be a qualified bidder. 

Year: Year: Year: 
Rate: Rate: Rate: 

Nata: Calculate your LWCIR In the sams manner as the lAIR, exoapt usa the values reported In 20, above, ra1her 
than 2A. 

If the rating provided exceeds 4.0 please provide a written explanation below (such 
explanation is mandatory): 

6. Please list any OSHA health, safety or environmental citations or notices of violation, reportable 
spill events, sanitation code violations, or other governmentailndicatlons of an HSE incident' 
received by your company during the previous three years. Please attach a copy of each or a 
summary describing the Incident and how it was resolved. 

1 HSE Incident means an accident or some other unpl.anned event that causes or had potential to cause an 
injury, illness, environmental or property damage, or loss of produ.ction, 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 



SURVEY AND RESOURCE QUESTIONNAIRE 
FORM: 5.1 ] 

DCM Erectors, Inc" 
110 East 42nd Street 

Suite 1704 
New vorl<, NY 10017 

6. Is the information collected from the OSHA logs/OH&S notices, HSE incident reports, and near 
miss reports communicated to the following? If yes, how often? 

Field Superintendent or Dept Mgr 
VIce President 
President or CEO 

Other~-~:-------

Yes 

!81. 
Rl 
~ 
0 

No Monthly 

0 0 
0 0 
0 0 
D D 

Quarterly 

0 
0 
D 
0 

Annually 

~ 
0 
~ 
0 

7. How are Individual HSE incidents and associated costs recorded? How often are they 
reported? 

Yes No Monthly Quarterly Annually 
D 0 Incidents totaled for entire company 0 0 ~ 

Incidents totaled by project D D D 0 ~ 
Incidents subtotaled by superintendent 0 0 0 0 fi!lJ 

or dept manager 
Incidents subtotaled by foreman/supervlsorO 0 D 0 ~ 
Costs totaled for entire company 0 0 0 0 ~ 
Costs totaled by project 0 0 0 0 1&1 
Costs subtotaled by superintendent 0 0 0 0 .~ 
Costs subtotaled by foreman/supervisor 0 0 0 0 rRl 

8. Do you have a written HSE program? I&J. Yes 0 No Pf'll..\f 1eu-3l.; J 
5vlo~ l..t-k..! I'H\ 

If yes, please attach a copy or a summary of your program, Including any HSE, safety, or PQ.,c.k.._91! 
environmental policy or mission statements you may have. «6'/t 

9. Does your firm have a Sustainabllity Program, Policy, or RePQrt? 0 Yes 0 No 
If yes, please attach a brief summary. 

10. Do you have an orientation program for new hires? 

11. Do you have a program for newly hired or promoted foreman 
and supervisors? 

0 Yes 0 No 

0 Yes 0 No 

12. Please Indicate below the elements Included In your overall HSE program, new hire 
training/orientation, and new supervisor/foreman training 

A. Corporate HSE Poncy 

B. HSE Workplace Committee 

HSE 
Program 

0 
0 

New Hire 
Training 

0 
0 

Supervisor 
Training 

0 
0 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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DCM trectors, me. 
East 42nd Street 

4pb9.~0.1~ 
New York, NY 10017 FORM: 5.1 

SURVEY AND RESOURCE QUESTIONNAIRE 

c. HSE Inspections and Audits 0 0 0 
D. Personal Protective Equipment 0 0 0 
E. Hazard Assessment and Communication 0 0 0 
F. Task Assignment Training 0 0 0 
G. Respiratory Protection 0 0 0 
H. Fall Protection 0 0 0 
I. Scaffo !ding & Ladders 0 0 D 
J. Perimeter Guarding D D D 
K. Housekeeping D 0 0 
L. Fire Protection/Prevention D 0 D 
M. First Aid Procedures/Facilities 0 0 0 
N. Emergency Procedures D D 0 
0. Toxic Substances/Hazard Communication 0 D D 
P. Trenching & Excavation 0 0 0 
a. Signs, Barricades, & Flagging 0 0 0 
R. Electrical Safety 0 0 0 
s. Rigging & Crane Safety 0 0 D 
T. Safe Wori< Practices 0 0 0 

( u. Safety Supervision 0 0 0 
v. Toolbox/Workplace HSE Meetings D D D 
w. Incident Investigation/Reporting 0 ·D D 
X. Confined Spaces 0 0 0 
Y. Abrasive Blasting Safety 0 0 0 
z. Substance Abuse 0 0 0 
AA. Vehicle Safety 0 D 0 
BB. Use of Compressed Gas Cylinders 0 0 0 
CC. Welding/Cutting D D 0 
DD. Medical Evaluation 0 D 0 
EE. Blood-borne Pathogens 0 0 0 
FF. Employee Discipline 0 0 0 
GG. High-pressure Water Cleaning D 0 0 
HH. Hot Taps 0 0 0 
II. Noise/Hearing Conservation 0 D 0 
JJ. HeaVCold Stress 0 D 0 
KK. Incentives/Awards for HSE Achievements 0 0 0 
LL. Spill Prevention/Response 0 0 0 
MM. Dust Suppression 0 0 0 

{ 
NN. Wastewater/Storm Water Management 0 0 0 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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Inc. 

Suite :1704 
New York, NY 10017 

.SURVEY AND RESOURCE QUESTIONNAIRE 
FoRM: 5.1 : 

00. Hazardous Wasta & Solid Wasta Management D 
PP. Equipment Emissions D 
QQ. Wetlands/Sensitive Habitats 0 
RR. Other D 

0 
0 
D 
0 

13. Do you hold workplace HSE meetings for supervisors? D Yes D No 

If yes, how often? 

Daily 
D 

Weekly 
D 

Bi-Weekly 
D 

Monthly 
0 

As Needed 

14. Do you hold employee "toolbox" HSE meetings? 

If yes, how often? 

Daily 
0 

Weekly 
0 

Bi-Weekly 
0 

D 

0 Yes 0 No 

Monthly 
D 

As Needed 
D 

D 
D 
D 
D 

15; Do you conduct pre-task HSE planning me!3tings with employees? D Yes 0 No 

If yes, briefly describe the program format and/or attach a copy. 

16. Do you conduct workplace HSE inspections? DYes 0 No 

If yes, who conducts this inspection? __________ _.and how often? 

Dally 
D 

Weekly 
D 

Bi-Weekly 
D 

Monthly 
0 

As Needed 
D 

17. Please identify the most senior executive/manager directly responsible for HSE program 
management and implementation at your company: 

Name: __________________ ~--------------------------

Title: ________________________ _ 

Reports to: _______________________ _ 

Comments: 

CONDIDON PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

C.OMMli'.NCEMENT OF WORK AND PA Y.MENT 



FORM: 5.1 
SURVEY AND RESOURCE QUESTIONNAIRE 

epared by (Printed Name) 

v,e.e.. frasl(Ln1+ 
lltle 

U.S. Bureau of labor Statistics/OSHA Recordkeeplng Summary 

Nota· thla Is a eummBI'{, prepared to aeslst the Corrtractor/Subcontractor In making Recordkeeplng detarmlna11ona to 
complete this form. For a more datal led e><planallon ot the reguladons the Contractor/Subcontractor Ia advised to ravtew 
U.S. OSHA Regulation 29CFR1904, available on www,oshaooy. 

Basic reoordkaaplng concep1S and guidelines are Included wtth Instructions on the back or U.s. OSHA Form No. 200. The 
following summarizes the maJor reoor~plng conoopts and provides additional lnlormaUon to aid In keeping record9 
accurately. 

Gellflfal concepts of reoordablllty 

1. An Injury orllfni)SSfs considered work related HIt resuHa from·an evant of e><poeura In tho work environment. The work 
environment Is primmlly composed or: (I) The employer's premises, and (2) other locat!ons where employees are BI1P.\Illed 
In work'relatad aatlvlttos or are present as a cornfi\IPn or their employment When. an employae Ia off IM employer a 
prcmlaee, work relaUOIUlfllp must be astebllalllld, whon on the premises, lhla relatione hlp Is prosumod. The 
employer's premises encompass the total establlahmeirt. This Includes not only the prlmSJY !acUity, but alan such areas as 
company storage racUftlos, oafetorias, and root rooms. In addhfon to phyaloallocatlons. equipment or materials used In the 
course or an employee's work are also considered part or the employoo's work envlronmGnL 

2. Work tl!l[!llgnab!p !!I not lltflDIJQl!!d when lnlurv result$ ll!!i 
a. Member of genewJ publlo 
b. Ell\fng, drinking one's own food 
c. Personal tasks outside worf<lng hours 
d. Personal Q100111(ng or ulf;neo'loeUon 
e. Motor voolcle I!.OOdent In parking lot 
f. Cold or Hu 
g. Non-work related mental Illness 

3, All work-reloted fatalllles are recordable. 

4. All recognized or diagnosed work-related Illnesses are recordable, 

6. Nl work-related Injuries requlrlng medical treatml'lnt or Involving foss ol conl!Cfousnesa, reetrlotlon of work or motion, or 
transfer to another job are recordable. 

Analysis of ln)urlas 

RaCilrdable and nonreoordable InJuries. Each case Is dlsdngulshed by the treatment provided by a physician or licensed 
healthcere prof0961ona~ l.e.,ll the Injury was such that modloal treatment was provided or should have baen provldod,lt Is 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
t"10MMli'.Nf'li'.Mli'.NT' Oli' WORK ANn PAYMENT 



FORM: S.l 
SURVEY AND RESOURCE QUESTIONNAIRE 

recordable; If only first aid was required, it Is not recordable. However, medical treatment Is only one of several criteria 
for determining recordablllty. Regardless of treatment, If the ln!ury Involved loss of consciousness, restriction of work or 
motion, or transfer to another job, the Injury Is recordable. 
lnjurlee & Illnesses, An Injury or Illness Is an abnormal condition or disorder. Injuries Include casas such as, but not 
limited to, a cut, fracture, sprain, or amputation. Illnesses Include both acute and chronic Illnesses, such as, but not limited 
to, a skin disease, respiratory d!sorder, or poisoning. (Note: Injuries and Illnesses are recordablo only If they are new, work­
related cases that meet one or more of the OSHA Part 1904 Recording criteria.) 

(RECORDABLE) Medical treatment. The following procedures are generally considered medical treatment, Injuries for 
which lhls type of treatment was provided or should have been provided are almost always recordable If the Injury IS work 
related: 

• Treatment of INFECTION 
• Hearing loss of 25 dBA from baseline 
• Treatment of S£jCOND OR THIRD DEGREE BU~N(S) 
• Application of SUTURES (stitches) 
• Removal of FOR~IGN BODI!:S EMBEO!JEO IN EYe 
• Removal of FORI':;IGN BODIES FROM WOUND; If procedure Is 

COMPLICATED because of depth of embadment, size, or location 
• Use of PRESCRIPTION MEDICATIONS . 
• Significant dlagn0$ed Injury -fracture; punctured eardrum; cancer; chronic irreversible disease 
• CUTTING AWAY DEAD SKIN (surgical debridement) 
' POSITIVE X-RAY DIAGNOSIS (fractures, broken bones, etc.) 
• ADMISSION TO A HOSPITAL or equivalent medical facility FOR 

TREATMENT. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

COMMENCEMENT OF WORK AND PAYMENT 



SURVEY AND RESOURCE QUESTIONNAIRE 

Medical Treatment DOES NOT lncfude (a) visits to a physician or other licensed healthcare professional solely for 
observation or counseling; {b) dlagnostlo procedures such as x-rays and blood tests, Including the administration of 
prescription medications used solely lor diagnostic purposes (e.g., aye drops to dilate pupils); or (c) any treatment contained 
on the list of Hrst-ald treatments. 

(RECORDABLE) General Guidelines for recording Lcat Workday Cases: 
1. Count days lost from wor1< ea prescribed by the physician or licensed haafthcare professional 
2. Count calendar days 
3. DO NOT count day of Injury 

(RECORDABLE} General Guidelines for recording Restrlct&d Caaes: 
1. Cannot work a full shift 
2. Cannot perform all of his/her routine job functions (Routine "any duty regularly performed at least once per week) 

First aid treatment. l11e following procedures are generally considered first ald treatment (e.g., one-time treatment and 
subsequent observation of minor lnjurtes) and should not be recorded If the work-related Injury does not Involve loss of 
consciousness, restllctlon of work or motion, or transfer to another job. First Aid means only \he following treatments (any 
treatment not Included In this list Is not considered Firat Aid lor record!<eaplng purposes): 

• Using a non-prescripUon madlcaUon at non·prescrtp1fon strength 
• Administering tetanus Immunizations 
• Cleaning, flushing or soaking wounds on the surface of the skln 
• Using wound coverages such as bandages, Band-Aids, gauze pads, etc.; or using butlerfly bandages or Steri-Strips 
• Using hot or cold therapy 
• Using any non-rigid means of support, such as elastic bandages, wraps, non-rigid back belts, etc. 
• Using temporary Immobilization devices v.fllle transporting an accident vlctlni 
• Drilling of a llngemaJI or toenall to relieve pressure, or draining fluid from a blister 
• Using eye patches · 
• Removing foreign bodies from the aye using only l_rrlgatlon or a cotton swab 
• Removing splinters or foreign material from areas other than the eye by Irrigation, tweezers, cotton swabs or other simple 

means 
• Using finger guards 
• Using m~ges 
• Drtnklng fluids for relief of heat stress 

The fol!o'liing procedure, by itself, Is not considered medical treatment: 

• Admlnls1ratlon of TETANUS SHOT(S) or BOOSTER(S). However. these shots are often given In conlunctlon with more 
serious Injuries; consequently, InJuries requiring these shots may be recordable for other reasons. 

Reminder: Work-rotated lnfurlea requiring only first aid treatment and that do not Involve any of the conditions In 
ltam 4 a.bove, are not recordable; 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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'1~M ErectorS'; Inc. 
.. .,. .. ~,.. . 

i;ult~ J:l04 
New YorK, NY 10017 

REPRESENTATIONS & CERTIFICATIONS 
[ FORM: 5.2 J 

INSTRUCTIONS FOR COMPLETION OF DISCLOSURE OF LOBBYING 
ACTIVITIES 

This disclosure fonn shall be completed by the reporting entity, whether subawardee or 
prime Federal recipient, at the initiation or receipt of a covered Federal action, or a 
material change to a previous filing, pursuant to title 31 U.S. C. section 1352. The filing 
of a.form is required for each payment or ag~eement to make payment to any lobbying 
entity for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in cmmection with a covered Federal action. Complete all items that apply 
for both the initial filing and material change report. Refer to the implementing 
guidance published by the Office of Management and Budget for additional 
infonnation. 

1. Identify the type of covered Federal action for which lob hying activity is and/or has 
been secured to influence the outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report. Ifthis is a follow~up report 
caused by a material change to the information previously reported, enter the year 
and quarter in which the change occurred. Enter the date of the last previously 
submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, State and zip code. Of the reporting entity. 
Include Congressional District, if known. Check the appropriate classification of 
the reporting entity that designates if it is, or expects to be, a prime or subaward 
recipient. Identify the tier of the subawardee, e.g., the fust subawardee of the prime 
is the 1st tier, Subawards include but are not limited to subcontracts, sub grants and 
contract awards under grants. 

5. If the organization filing the report in item 4 checks "Subawardee", then enter the 
full name, address, city, State and zip code of the prime Federal recipient. Include 
Congressional District, if known. 

6. Enter the name of the Federal agency making the award ofloan commitment 
Include at lease one organizational level below agency name, ifknown. For 
example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covere~ Federal action (item 
1). Iflmow, enter the full Catalog of Federal Domestic Assistance (CFDA) number 
for grants, cooperative agreements, loans, and loan commitments. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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FORM: 5.2 
REPRESENTATIONS & CERTIFICATIONS 

s. Enter the most·appropriate Federal identifying number available for the Federal 
action identified in item 1 (e.g., Request for Proposal (RFP) number; Invitation for 
Bid (IFB) number; grant announcement number; the contract, grant, or loan award 
number; the application/proposal control number assigned by the Federal Agency). 
Include prefixes, e.g., "RFP-DE-90-001.' 

9. For a covered Federal action where there has been an award or loan commitment by 
the Federal agency, enter the Federal amount of the award/loan commitment for the 
prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, State and zip code ofthe lobbying registrant 
under the Lobbying Disclosure Act of 1995 engaged by the reporting entity 
identified in item 4 to influence the covered Federal action. 
(b) Enter the full names of the individual(s) performing services, and include full 
address if different from 10 (a). Enter Last Name, First Name, and Middle Initial 
(Ml). 

11. The certifying official shall sign and date the form, print his/her name, title and 
telephone number. 

According to he Paperwork Reduction Act, as amended no persons are requiied to 
respond to a collection of information unless it displays a valid OMB Control 
Number. The valid OMB control number for this information collection is OMB 
NO. 0348-0046. Public reporting burden for this collection of.information is 
estimated to average 10 minUtes per response, including time for reviewing 
instructions, searching existing date sources, gathering and maintaining the date 
needed, and completing and reviewing the collection of information. Send 
comments regarding the burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to the Office of 
Management and Budget, Paperwork Reduction Project (0348-0046), Washington 
D.C., 20503 

DCM Erectors, \nc 
110 East 42nd Strea~ 

·suite 1704 
New York, NY 10r 
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DCM Erectors, Inc. 

Sulte1704 
New York, NY 100:17 

REPRESENTATIONS & CERTIFICATIONS 

FoRM: 5.2 

EXHIBIT 5.2- REPRESENTATIONS AND CERTIFICATIONS 
Complete for Yourselfand All Lower Tiers including Subcontractors and Vendors 

The Proposer identified below certifies to the following facts. The full text of the representations and certifications made below (and referenced 
to the right ofeacn statement) is available in the Federal Acquisition Regulations (FAR) or can be supplied by Phoenix Constructors N. 

l. 

2. 

3. 

4. 0 

Check eacn block !nat applies: 

The Proposer certifies, to the best of its knowledge and belief, that tbe Proposer and/or anv of its principals: 

0 ARE [Sa ARE NOT presently debarred, suspended, proposed for debarment, or declared ineligible for award 
of contrac~y any federal agency; and 

For contracts expected to equal or exceed $25,000, the Proposer further certifies, to the best of its knowledge and 
belief, that the Proposer and/or any of its principals 0 ARE W ARE NOT presently debarred, suspended, 
proposed for debillll1ent, or declared ineligible for award of co~cts by any federal agency 11.'1 represented i.n...tb.!< 
signed Exhibit C 

The Proposer certifies It 0 HAS~ HAS NOT been oonvic~d of or had a civil judgment rendered against !hem for 
commission of ftaud or a criminal offlnse in connection wWt obtaining, attempting to obtain, or performing a federal, 
stale, or local government contract or subcontract; violation of federal or stale antitrust statutes relating to !he submission 
of offers; or commission of embe2zlement, theft, bribe~ificaUon or destruction of records, moldng false statements, 
tax evasion, or receiving stolen property, and 0 ARE ~ARB NOT presently indicted for, or olherwise criminally or 
civilly charged by a government entity with, commission of ll"Y of these offi:nses. The Prop oiler further represents It is in 
comolete comoliance with the terms of Exhibit A. 

The Proposer 0 IS 't2(rs NOT a women-owned business certified by the Authority. 

The Proposer 0 IS~ IS NOT a minority-owned business certified by the Authority. 

Prqposer has an accounting system approved by an agency of the Federal Government. 
Date accounting period ends: 

5. 0 Proposer hll'l approved forward pricing rates. 

6. 0 Proposer has an approved Disclosure Statement. Date:---------

Proposer's Administrative Contracting 
Officer (ACO): 

Address: 

Name: _________________ ___ 

Pnone 
Number: 

7. !l{ Proposer maintains a 'i{lfJlorate quality assurance program and executes all projects/orders In accordance with 
this program. rr hSC.. 

8. 0 ISO 9001 Certified. 
tl"il1 Signer is authorized to represent the business maklng this offer (Proposer) in all matters related to pricing, tenns 

9· ~ and conditions, conduct of business, and buyer-seller relationships between Proposer and the Buyer. 

10. l2l, Prices offered have been arrived at independently, without. consultation, communication, agreement, or e<>ndition 
that relates to the proposal by any other. Proposer or competitor. The Proposer has not, and will not, disclose 
offered prices to any other Proposer or competitor prior to award of a resulting Contract or Purchase Order, or 
cancellation of this solicitation. The Proposer has not attempted to induce any other person or fum to submit, or 
not submit, an offer in response to this solicitation. Proposer wlll1'9Jlts that the prices offered do not exceed those 
currently offered to any other customer for the same or similar quantities oft he same or similar goods or services. 
The Proposer further represents It Is In complete compliance with the tel111S of Exhibit B. 

I L _ta For all Contracts expected to equal or exceed $100,000 in value ,the Proposer is required to complete and sign 
Exhibit D, Certificate Regarding Lobbying Pursuant to 31 U.S.C. 1352, and if applicable, Exhibit D, Standard 
Form (SF) LLL- Disclosure of Lobbying Activities Pursuant to 31 U.S.C. l3S2. 

12. ~No person or company, other than Proposer's employee(s) or affiliate firms, has/have been paid to solicit or obtain 
this Contract or Purch!l.'le Order nor has any agreement been made to pay a person or company a commission, fee, 
or any form of compensation contingent upon award of this solicitation. 

13. Proposer provides ~}!Goods ~ervices Employerffax l.D. No.: ..1.2__-~ • ~l/ 

REFERENCE 

49CFR29 

ExhibitC 

Exhibit A 

13CFR 124 

ExhibitB 

ExhlbitD 

CONDITION PRECEDENT TO PROPOSAL, CONTR.ACf EXECUTION, 
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14-. Complete one of the following responses: 
~roposer is not subject to backup withholding per Sec. 3406(a)(i)(c) Internal Revenue Code. 

)ji, 

0 Proposer is subject to backup withholding; social security number(s) is: __ -__ • __ 

Proposer is: 
0 An Individual 
0 A Partnership 
0 U.S. Government Agency 

0 AJointVenture 0 A Nonprofit Corporation 
0 A Foreign Citizen 0 A Stale or Local Government Agency 
~A Corporation Incorporated in the State of ~) Ly) Y nels;_ 

DCM Erectors, Inc. 
110 East 42nd Street 

Suite 1704 
New York, NY 10017 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
- ...... y ____ "" ...... ------
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CERTIFICATE REGARDING DEBARMENT 

This Contract is a covered transaction for purposes of 49 CFR Part 29. As such, the Proposer is required to verify that none of the entities 
comprising the Proposer, their principals, as defined at 49 CFR 29.995, or affiliates, as defined at 49 CFR 29.905, are excluded or disqualified 
as defined at 49 CFR 29.940 and 29.945. 

The Proposer Is required to comply with 49 CFR 29, Subpart C and must Included the requirement to comply with 49 CFR 29, Subpart C in 
any lower tier covered transaction it enters into. 

By signing and submitting its bid or proposal, the Proposer certifies as follows: 

The certification in this clause is a material representation of fact relied upon by Port Authority of New York and New Jersey. If it is later 
determined that the proposer knowingly rendered an erroneous certification, in addition to remedies available to Port Authority ofNew York 
and New Jersey, the Federal Government may pursue available remedies, including but not limited to suspension and/or debannenL The 
Proposer agrees to comply with the requirements of 49 CFR 29, Subpart C while this offer is valid and throughout the period of any Contract 
that may arise ftom this offer. The Proposer further agrees to include a provision requiring such compliance in its lower tier covered 
transactions. 

Company LEGAL Name: 
ocM Erectors, Inc. 

Dun & Bradstreet Number: ,. .. n E:!:t~:~.t .42nd Street 
Ordering Address: ... --. su\te 1704 ,,.,. ""' 

P.O. Box: NeW Yor...:, iff ±au~<L• City: 

State: Zip: 

Phone: ..ZVL =:fC{lJ l (po3 Fax: ue. sq_q lfd t .s-
Company Principal: La..rr-J Ot:lvlS Title: ft-e $ c&e J?.J.-

Parent Company Name: 

Dun &, Bradstreet Number: 

Ordering Address: 

P.O. Box: City: 

State: Zip: 

Phone: Fax: 

Company Principal: Title: 

I certifY that the information provided on this form and the attachments/exhibits there to is accurate and true to the best of my knowledge, and 
llflY chllflged conditions shall be reported promptly to Phoenix Constructors N. 

These certification statements concern matters within the jurisdiction of an agency of the United States. Making a false, fictitious, or 
fraudulent certification may render Proposer subject to prosecution Section iDOl, Title 18, United States Code(U.S.C.). The Buyer may 
withhold an a)Nard based on any negative responses to the certifications above and/or Proposers' failure to adequately deseribe the conditions 
of the response. 
Proposer agrees that the certifications and conditions provided herein are a material and binding part of, and are hereby incorporated by 
reference Into any resulting contract unless SJJ_ecifically excluded in the Contract or Purchase Order. 

~~ff r ,.(_ 1 <; Crza.r1. 11e .e-f tc..M ere.c·tor.> t. -::cnc_, 
Printed Name Company 

~1}/l _j~ rxzj J t L 'too q_ 
/ {_ ~ 

T'lntJO 
VI 
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DCM E-rectors, Inc" 

Suite 1704 
New York, NY 100:17 FORM: 5.2 

REPRESENTATIONS & CERTIFICATIONS 

EXlllBITA 

CERTIFICATION OF NO INVESTIGATION (CRIMINAL OR CIVIL ANTI~ 
TRUST), INDICTMENT, CONVICTION, SUSPENSION, DEBARMENT, 
DISQUALIFICATION, PREQUALIFICATION DENIAL OR TERMINATION, 
ETC; DISCLOSURE OF OTHER REQUIRED INFORMATION. 

By proposing on this Contract, each proposer and each perso~ signing on behalf of any 
proposer certifies, and in the case of a joint proposal each party thereto certifies as to its 
own organization, that the proposer and each parent and/or affiliate of the proposer has 
not (a) been indicted or convicted in any jurisdiction; (b) been suspended, debarred, 
found not responsible or otherwise disqualified from entering into contracts with any 
governmental agency or been denied a government contract for failure to meet 
prequalification standards; (c) had a contract terminated by any govenunental agency 
for breach of contract or for any cause related directly or indirectly to an indictment or 
conviction; (d) changed its name and/or Employer Identification Number (taxpayer 
identification number) following its having been indicted, convicted, suspended, 
debarred or otherwise disqualified, or had a contract terminated as more fully provided 
in (a), (b) and (c) above; (e) ever use~ a name, trade name or abbreviated name, or an 
Employer Identification Number different from those inserted in the Proposal; (f) been 
denied a contract by any governmental agency for failure to provide the required 
security, inCluding proposal, payment or performance bonds or any altemative security 
deemed acceptable by the agency letting the contract; (g) failed to file any required tax 
returns or failed to pay any-applicable federal, state or local taxes; (h) had a lien 
imposed upon it's property based on taxes owed and fmes and penalties assessed by 
any agency of the federal, state or local government; (i) been, and is not currently, the 
subject of a criminal investigation by any federal, state or local prosecuting or 
investigative agency and/or a civil anti-trust investigation by any federal, state or local 
prosecuting or investigative agency including an inspector general of a governmental 
agency ofpublic authority; G) had any sanctions imposed as a result of a judicial or 
administrative proceeding with respect to any professional license held or with respect 
to any violation of a federal, state or local environmental law, rule or regulation; and (k) 
shared space, staff or equipment with any business entity. 

Under certain circumstances the successful Proposer may be required as a condition of 
this contract award to enter into a Monitoring Agreement under which it will be 
required to take certain specified actions, including compensating an independent 
monitor to be selected by the Authority. Said monitor shall be charged with, among 
other things, auditing the actions of the successful Proposer to determine whether its 
business practices and relationships indicate a level of integrity sufficient to pennit it to 
do business with the Authority. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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REPRESENTATIONS & CERTIFICATIONS 

The foregoing certification as to "(a)" through "(k)" shall be deemed to have been made 
by the proposer as follows: if the proposer is a corporation, such certification shall be 
deemed to have been made not only with respect to the proposer itself, but. also with 
respect to each director and officer, as well as, to the best of the certifier's knowledge 
and belief, each stockholder with an ownership interest in excess of 10%; if the 
proposer is a partnership, such certification shall be deemed to have been made not 
only with respect to the proposer itself, but also with respect to each partner. 
Moreover, the foregoing certification, if made by a corporate proposer, shall be deemed 
to have been authorized by the Board ofDirectors of the proposer, and such 
authorization shall be deemed to include the signing and submission of the proposal and 
the inclusion therein of such certification as the act and deed of the corporation. 

In any case where the proposer crumot make the foregoing certification, the proposer 
shall so state and shall furnish with the signed proposal a signed statement which sets 
forth in detail the reasons therefore. If the proposer is wtcertain as to whether or not it 
can make the foregoing certification, it shall so indicate in a signed statement furnished 
with its proposal, setting forth an explanation for its uncertainty. 

Notwithstanding that the certification may be an accurate representation of the 
proposer's status with respect to the enumerated circumstailces provided for in this 
clause as requiring disclosure at the time that the proposal is submitted, the proposer 
agrees to immediately notify the Authority in writing of any change in circumstances 
during the period of irrevocability, or any extension thereof. 

The foregoing certification or signed statement shall be deemed to have been made by 
the proposer with full knowledge that it would become a part of the records of the 
Authority and that the Authority will rely on its truth and accuracy in awarding this 
Contract. In the event that the Authority determines at any time prior or subsequent to 
the award of the Contract that the proposer has falsely certified as to any material item 
in the foregoing certification; willfully or fraudulently submitted any signed statement 
pursuant to this clause which is false in any material respect; or has not completely and , 
accurately represented its status with respect to the circumstances provided for in this 
clause as requiring disclosure, the Authority may determine that the proposer is not a 
responsible proposer with respect to its proposal on this Contract or with respect to 
future proposals and may, in addition to exercising any other rights or remedies 
available to it, exercise any of the rights or remedies set forth in the clause of the Form 
of Contract entitled "Rights and Remedies of Authority''. In additio~ proposers are 
advised that knowingly providing a false certification or statement pursuant hereto may 
be the basis for prosecution for offering a false instrument for filing (see e.g., New 
York Penal Law, Section 175.30 et seq.) Proposers are also advised that the inability to 
make such certification will not in and of itself disqualify a proposer~ and that in each 
instance the Authority will evaluate the reasons therefore provided by the proposer. 

As used in this clause, the following teiJTIS shall mean: 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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• Affiliate - An entity in which the parent of the proposer owns more than fifty 
percent of the voting stock, or an entity in which a group of principal owners which 
owns more than fifty percent of the proposer also owns more than fifty percent of 
the voting stock. 

• Agencv or Governmental Agency- Any federal, state, city or other local agency, 
including departments, offices, quasi-public agencies, public authorities and 
corporations, boards or education and higher education, public development 
corporations, local development corporations and others. 

• Emplover Identification Number - The tax identification number assisned to firms 
by the federal government for tax purposes. 

o Investigation- Any inquiries made by any federal, state or local criminal 
prosecuting or investigative agency, including an inspector general or a 
governmental agency or public authority, and any inquiries concerning civil anti­
trust investigations made by any federal, state or local governmental agency. 
Except for inquiries concerning civil anti-trust investigations, the term does not 
include inquiries made by any civil governmental agency concerning compliance 
with any regulation, the nature of which does not carry criminal penalties, nor does 
it include any background investigations for employment, or federal, state and local 
inquiries into tax returns. 

• Of]icer- Any individual who serves as chief executive officer, chief financial 
officer, or chief operating officer of the proposer by whatever titles known. 

• Parent- An individual, partnership, joint venture or corporation which owns more 
than 50% ofthe voting stock of the proposer. 

• Seace Sharing- Space shall be considered to be shared when any part of the floor 
space utilized by the submitting business at any of its sites is also utilized on a 
regular or intermittent basis for any purpose by any other business or not-for~profit 
organization, and where there is no lease or sublease in effect between the 
submitting business and any other business or not~ for-profit organization that is 
sharing space with the submitting business. 

• Staf!Sharing- Staff shall be considered to be shared when any individual provides 
the services of an employee, whether paid or unpaid, to the proposer and also, on 
either a regular or irregular basis, provides the services of an employee, paid or 
unpaid, to one or more other business(es) and/or not-for-profit organization(s), if 
such services are provided during any part of the same hours the individual is 
providing services to the proposer or if such services are provided on an alternating 
or interchangeable basis between the proposer and the other business(es) or not-for­
profit organization(s). "The services of an employee" should be understood to 
is.olude sef'fieee ef ooy t,'}le Of lo•tel, iilelaeliag maaegefial ef s~ei'Yiseey. This 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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type of sharing may include, but is not limited to, individuals who provide the 
following services: telephone answering, receptionist, delivery, custodial and 
driving. 

• Equipment Sharing- Equipment shall be considered to be shared whenever the 
proposer shares the ownership and/or the use of any equipment with any other 
business or not~for-profit organization. Such equipment may include, but is not 
limited to, telephones or telephone systems, photocopiers, computers, motor 
vehicles, and construction equipment. Equipment shall not be considered to be 
shared under the following circumstances: when, although the equipment is owned 
by another business or not-for-profit organization, the proposer has entered into a 
fonnallease for the use of the equipment and exercises exclusive use of the 
equipment; or when the proposer owns equipment that it has formally leased to 
another business or not-for-profit organization, and for the duration of such lease 
the proposer has relinquished all right to the use of such leased equipment. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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REPRESENT A 'tiONS &'CERTIFICATIONS 

EXHIBITB 

FORM: 5.2 •• 

NON-COLLUSIVE PROPOSING AND CODE OF ETHICS CERTIF1CATION; 
CERTIFICATION OF NO SOLICITATION BASED ON COMMISSION, 
PERCENTAGE, BROKERAGE, CONTIGENT FEE OR OTHER FEE. 

By proposing on this Contract, each proposer and each person signing on behalf of any 
proposer certifies, and in the case of a joint proposal each party thereto certifies as to its 
own organization, that: (a) the prices in its proposal have been arrived at independently 
without collusion, consultation, communication or agreement, for the purpose of 
restricting competition, as to any matter relating to such prices with any other proposer 
or with any competitor; (b) the prices quoted in its proposal have not been and will not 
be knowingly disclosed, directly or indirectly, by the proposer prior to the official 
opening of such proposal to any other proposer or to any competitor; (c) no attempt has 
been made and none will be made by the proposer to induce any other person, 
partnership or corporation to submit or not to submit a proposal for the purpose of 
restricting competition; (d) this organization has not made any offers or agreements, or 

·given or agreed to give anything of value (see definition of"anything of value" 
appearing in the clause of the Form of Contract entitled "No Gifts, Gratuities, Offers of 
Employment, etc.") or taken any other action with respect to any Authority employee or 
fanner employee or immediate family member of either which would' constitute a 
breach of ethical standards under the Code of Ethics and Financial Disclosure dated as 
of Aprilll, 1996 (a copy of which is available upon request to the individual named in 
the clause hereof entitled "Questions by Proposers'), nor does this organization have 
any knowledge of any act on the part of an Authority employee of fonner Authority 
employee relating either directly or indirectly to this organization which constitutes a 
breach ofthe ethical standards set forth in said Code; (e) no person or selling agency, 
other than a bona fide employee or a bona fide established conunercial or selling 
agency maintained by the proposer for the purpose of securing business, has been 
employed.or retained by the proposer to solicit or secure this Contract on the 
understanding that a commission, percentage,· brokerage, contingent or other fee would 
be paid to such person or selling agency; the proposer has not offered, promised or 
given, demanded or accepted, any undue advantage, directly or indirectly, to or from a 
public official or employee, political candidate, party or partY official, or any private 
sector employee (including a person who directs or works for a private sector enterprise 
in any capacity), in order to obtain, retain, or direct business or to secure any other 
improper advantage in connection with this Contract. 

The foregoing certification as to "(a)", "(b)", "(c)", "(d)" and "(e)" shall be deemed to 
have been made not only with respect to the proposer itself, but also with respect to 
each parent, affiliate, director and officer of the proposer, as well as, to the best of 
certifier's knowledge and belief, each stockholder of the proposer with an ownership 
interest in excess ofl 0%; if the proposer is a partnership, such certification shall be 
deemed to have been made not only with respect to the proposer itself, but also with 
respect to each partner. 
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REPRESENTATIONS & CERTIFICATIONS 
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Moreover, the foregoing certification, if made by a corporate proposer, shall be deemed 
to have been authorized by the Board of Directors ofthe proposer, and such 
authorization shall be deemed to include the signing and submission of the proposal and 
the inclusion therein of such certification as the act and deed of the corpore,tion. 

In any case where the proposer cannot make the foregoing certification, the proposer 
shall so state and shall furnish with the signed proposal a signed statement which sets 
forth in detail the reasons therefore. If the proposer is uncertain as to whether or not it 
can make the foregoing certification, it shall so indicate in a signed statement furnished 
with its proposal, setting forth in such statement, an explanation for its uncertainty. 

Notwithstanding that the proposer may be able to make the foregoing certification at 
the time the proposal is submitted, the proposer shall immediately notifY the Authority 
in writing dwing the period of irrevocability or proposals on this Contract or any 
extension of such period, or any change of circumstances which might under this clause 
make it unable to make the foregoing certification or required disclosure. 

The foregoing certification or signed statement shall be deemed to have been made by 
the proposer with full knowledge that it would become a part ofthe records of the 
Authority and that the Authority will rely on its truth and accuracy in awarding this 
Contract. In the event that the Auth<;>rity determines at any time prior or subsequent to 
the award of the Contract that the proposer has falsely certified as to any material item 
in the foregoing certification; willfully or fraudulently submitted any signed statement 

· which is false in any material respect; or has not completely and accurately represented 
its status with'respect to the circumstance with respect to any item in the foregoing 
certification required to be disclosed, the Authority may determine that the proposer is 
not a responsible proposer with respect to its proposal on this Contract or with respect 
to future bids on Authority contracts and may, in addition exercising any of the rights 
or remedies set forth in the clause of the Form of Contract entitled "Rights and 
Remedies of Authority". In addition, proposers are advised that knowingly providing a 
false certification or statement pursuant hereto may be the basis for prosecution for 
offering a false instrument for filing (see e.g., New York Penal Law, Section 175.30 et 
seq.) Proposers are also advised that the inability to make such certification will not in 
and of itself disqualifY a proposer, and that in each instance the Authority wHl evaluate 
the reasons therefore provided by the proposer. 

Under certain circumstances the successful Proposer may be required as a condition of 
this .contract award to enter into a Monitoring Agreement under which it will be 
required to take certain specified actions, including compensating an independent 
monitor to be selected by the Authority. Said monitor shall be charged with, among 
other things, auditing the actions of the successful Proposer to determine whether its 
business practices and relationships indicate a level of integrity sufficient to permit it to 
do business with the Authority. · 
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EXIDBITC 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION,· 
INELIGIBILITY AND VOLUNTARY EXCLUSION- LOWER TIER 
COVERED TRANSACTIONS PURSUANT TO FfA CIRCULAR 2015.1 

1. The prospective lower tier participant, ----:----------~----' 
certifies, by submission of this bid or proposal, that neither it nor its principals are 
presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any federal department or 
agency. 

2. Where the prospective lower tier participant is tmable to certifY to any of the statements 
in this certification, such prospective participant shall attach an explanation to this 
proposal. 

3. The prospective lower tier participant shall provide immediate written notice to the 
Authority (and the Contractor, if applicable) if at any time the prospective lower tier 
participant learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances.' 

Executed this /I&~ day of F.e-6 (r.!l'l r O ·,2ooJ 

By: S~fA-!o~r 
-:r 12[[' r Jl.t 5 ~ c'l c l'l /1. e ~ 

Official Name and Title of Authorized Official 

CONDITION PREC~DENT TO PROPOSAL, CONTRACT EXECUTION, 
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INSTRUCI'IONS FOR COMPLETION OF CERTIFICATION REGARDING 
DEBARMENT, SUSPENSiON, INELIGffiiLITY AND VOLUNTARY 
EXCLUSION- LOWER TIER COVERED TRANSACTIONS , 

1. By signing and submitting this Proposal, the prospective lower tier participant is 
providing the signed certification set out on the previous page, 

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was entered into. If it is later determined that the 
prospective lower tier participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the Authority may 
pursue available remedies, including suspension and/or debarment. 

3. The prospective lower tier participant shall provide immediate written notice to the 
Authority if at any time the prospective lower tier participant learns that its 
certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 

4. The terms "covered transaction", "debarred", "suspended", "ineligible", "lower tier 
covered transaction", ''participant", "persons", ''principal", "proposal", and 
''voluntarily excluded", as used in this clause, have the meanings set out in the 
Definitions and Coverage sections of rules implementing Executive Order 12549 
[49 CFR Part 29]. The Proposer may contact the Procurement Representative for 
assistance in obtaining n copy of those regulations. 

5. The prospective lower tier participant agrees by submitting this proposal that, . 
should the proposed <;:overed transaction be entered into, it shall not lmowingly 
enter into any lower tier covered transaction .with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from participation in this 
covered transaction, unless authorized in writing by the Authority. 

6. The prospective lower tier participant further agrees by submitting this proposal that 
it will include the "Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion- Lower Tier Covered Transaction", without modification, 
in all lower tier covered transactions and in all solicitations for lower tier covered 
transactions. 

7. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered transaction, unless it !mows that 
the certification is erroneous. A participant may decide the method and frequency 
by which it detennines the eligibility of its principals. Each participant may, but is 
not required to, check the Non~ Procurement List issued by U.S. General Service 
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Administration. 

8. Nothing contained in the foregoing shall be construed to require establishment of 
system of records in order to render in good faith the certification required by this 
clause. The knowledge and information of a participant is not required to exceed 
that wJ+ich is normally possessed by a prudent person in the ordinary course of 
business dealings. 

9. Except for transactions authorized under sub-paragraph 5 of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to all remedies available 
to the federal government, the Authority may pursue available remedies including 
suspension and/or debarment. 

ocM Erectors; tnc. 
110 East 42nd Street 

Su\te17.04 
New York, NY 10017 
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FORM: 5.2: 

CERTIFICATION REGARDING LOBBYING PURSUANT TO 31 U.S.C. § 1352 

The undersigned 

certifies, to the best of my knowledge and belief that: 

l. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the · 
awarding of any Federal contract, the making of any Federal grant, the making of 
any Federal loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant, 
loan, or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for. influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form LLL, "Disclosure of Lobbying, Activities" in accordance with its 
instructions. 

3. The undersigned shall require that the language of this certification be included in 
the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that 
all subrecipients shall certifY and disclose accordingly. 

TWs certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by, 31, U.S.C. § 1352 
(as amended by the Lobbying Disclosur~ Act of 1995). Any person who fails to file the 
required certification shall be subject to a civil ·penalty of not less than $10,000 for each 
such expenditure or failure. 

Note: Pursuant to 31, U.S.C. § 1352(c)(I)-(2XA), any person who makes a prohibited 
expenditure or fails to file or amend a required certification of disclosure fonn shall be 
subject to a civil penalty of not less than $10,000 and not'more than $100,000 for each 
expenditure or failure. 
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REPRESENTATIONS & CERTIFICATIONS 

The Contractor, certifies or affinns the truthfulness and accuracy of each statement of 
its certification and disclosure, if any. In addition, the Contractor understands and 
agrees that the provisions of31, U.S.C. § 3801, et seq., apply to this certification and 
disclosure, if any. 

Executed this 1 I th, day of ~~~{'.Jf;.{{j , 2009/ 

By: Si~i(txuJ.i~ 
:Se.tfr-{_7' !;, c76tt/}<?~-f 5 Vtc,R PrRrt.JtLn ~ 

Official Name and Title of Authorized fficial 
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[ FoRM: 5.2 

STANDARD FORM LLL- DISCLOSURE OF LOBBYING ACTIVITIES PURSUANT 
TO 31.U.S.C. 1352 

NoN& 
1. Type of Federal Action: 

[ ] a. contract 
2. Status of Federal Action: 
[ ] a. bid/offer/application 

3. Report Type: 
( ] a. initial filing 
[ ] b. material []b. grant [ ] b. initial award 

change 
[] c. cooperative agreement 
[]d. loan 

[ ] c. post award 

[ ] e. loan guarantee 
[ ] f. loan assistance 

4. Name and Address of Reporting Entity: 

[ ] Prime [ J Subawardee 
Tier__, if known: 

Congressional District, __ if known: 

6. Federal Department/ Agency: 

8. Federal Action Number, if known: 

10. a. Name and Address of Lobbying Registrant 
(if individual, last name, first name, MI) 

For Material Change Only: 
year quarter 

date of last report 

5. If Reporting Entity in No.4 is a 
Subawardee, 

Enter Name and Address of Prime: 

Congressional District, __ if 
known: 

7. Federal Program Name/Description: 
CFDA Number, if applicable: 

9. Award Amount, ifknown: 
$ 

b. Individuals Performing Services 
(including address if different from No. 
lOa) 
(last name, first name, Ml): 
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FORM: 5.2 
REPRESENTATIONS & CERTIFICATIONS 

11. Information requested through this form is authorized by Title 31 U.S.C. Section 1352. 
This disclosure of lobbying activities is a material representation of fact upon which 
reliance was placed by the tier above when this transaction was made or entered into. 
This disclosure is required pursuant to 31 U.S.C. 1352. This information will be 
reported to the Congress semi-annually and will be available for public inspection. 
Any person who fails to file the required disclosure shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for such failure. 

Signature: ~ J> Jl?~ 
Print Name: Se_,ffr .e.'J S, C l c. t1 nl( .e_f 

Title: \ft ce- fc e.Jt J ~ ·M...O 

Date: 0 (.., I u I rzn 0 9 • 
rz..-[ r) - r-- r. D. _.. { /' A''L.. Telephone No. _ ___::_::.___v-_.=::;:._"'f_T ___ '-'_v___c_c::._ ___ _ 

DCM Erectors, Inc. 
110 East 42nd Street 
· Sulte 1704 
New York~ NY :1.0017 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 



Sl1fte :J..'104 
[\lew \'or)\ I~Y :10.017 

BACKGROUND QUALIFICATION t,lUESTIONNAIRE 
. FORM: 5.3 

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY 
WORLD TRADE CENTER PROJECTS 

PROJECT CORRUPTION PREVENTION PROGRAM 
BACKGROUND QUALIFICATION QUESTIONNAIRE PACKAGE 

' 

introduction: 
The Port Authority ofNew York and New Jersey has implemented a Project Corruption 
Prevention Program ("PCPP") for all World Trade Center Projects. The Office of the Inspector 
General of the Port Authority of New York and New Jersey and the World Trade Center 
Construction Department have worked collaboratively in the design and implementation of the 
PCPP. The PCPP is grounded in the bedrock belief that fair and ethical business practlces are an 
absolute prerequisite to doing business on these Projects. These ethical practices must be 
followed by all contractors, subcontractors, consultants, vendors and suppliers, of all tiers, on all 
Port Authority WTC Projects. 

One of the components of the PCPP is contractor and vendor screening, designed to ensure that, 
in addition to demonstrated records of quality performance and solid financial capacities, firms 
awarded contracts for work on the WTC Projects possess high ethical standards and a record of 
law abiding conduct. Screening is being performed through the use of a background qualification 
questionnaire package ("BQQP"). To that end, and to facilitate the consideration of your finn for 
the award of a contract, we have enclosed a BQQP for yollt' immediate attention. 

Instructions: 
The Background Qualification Questlonnalre PackBge consists of two forms: 

1) the Background Qualification Questionnaire, (the "BQQ", also referred to as the 
Rider K Attachment), and attached Exhibit A Certification; and, 

2) the Certification ofNo Change. 

AU conmltants, sub-consultants, contractors, sub-contractors, and vendors, of all tiers, whose 
contracts or purchase orders will exceed $100,000 (collectively, "WTC Contractoril") must 
complete an initial BQQ. The Company will then be required to file updates to the BQQ in 
relation to each new WTC contract or purchase order in excess of $100,000. So that WTC 
Contractom do not have to file a new BQQ every tlme, WTC Contractors may submit the 
Certification ofNo Change, whenever it is applicable. In the event that the Company cannot 
certify to no change, the Company will be required to file an updated BQQ in full. For this 
reason, the Company should never submit more than one form at a time, rather only one 
fonn for one contract or purchase order. Please retain blank copies for future use. 

Forms in this Questionnaire Package must AA completed by a Key Perst»n (see Question 9 of the 
BQQ for definition of Key People) who is knowledgeable about the past and present operations 
of the Company. If a. particular question does not apply, the response should state "Not 
Applicable" (~A 'j. 

Please answer all questions truthfully, fully and accurately. The Company may expand on the 
answers given or the infom:mtion submitted by attaching additional pages. Use 8V3 X 11" paper, 
marking each page with the fiiiU' s name, Tax lD # (also known as Employer Identification 
Number--ErN) and the number/section of the question that is being answered. Individual WTC 
Contractors that do not have a. Tax· ID # should enter their Social Security Number. When 
completing the 'BQQP, err on side of full and complett; disclosure. 

(continued .•. ) 
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BACKGROUND QUALIFICATION QUESTIONNAIRE 
FORM: 5.3 J 

Return the completed BQQP to the Office of the .Inspector General, not to the finn that your 
Company will be contracting with. In order to ensme timely processing, please complete the 
appropriate form and send the ~ign,ed & notarized original, as soon as possible, but in no event 
later than two weeks after receipt of the BQQP to: 

Ronald Calvosa 
Program Manager 
The Port Authority of New York and New Jersey 
Office of Inspector General 
5 Marine View Plaza, Suite 502 
Hoboken, NJ 07030 

In addition,· to further expedite processing, the Office of the Inspector General will also accept a 
fully completed preliminary BQQP via fax (973-565-4307) or email (OIGBQQP@panynj.g<»v), 
however, follow-up with the original by mall is still requb;ed, as detailed above. 

If you have any questions please call the Office of the Inspector General at (973) 565-4340 and 
request to speak with an Investigator on the WTC Fraud Prevention Unit. 

In the event of changes in ownership, address, circumstances, conditions or status of the 
firm that would require amending the answers to this Questionnaire, the firm shall notlfy 
the above in writing of such changes within one month after the change has occurred. 

We appreciate your cooperation. 
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BACKGROUND QUALIFICATION QUESTIONNAIRE 
Fo~: 5.~ 

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY 

WORLD TRADE CENTER 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

FOR 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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FORM: 5.3 
BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax lD# (or SSN) 

General Identification 

1. Tax lD # ___ _ 

2. a. 

b. 

c. 

3, a. 

b. 

c. 

Specify 
_{3a-c:) 
1:? (\; 
I <t.:~c. 

BusinessEntityName(the"Company") ~J?1 erfZL~f:orS;j ~rlC 
DIE/ A naml{, if any 
(DfBIA means "dolnl! ~u"""•lr:-nes""""·s'""llll-,,..-) ---

DCM Erectors, Inc. 
Street address _________ ....... 1.,.1""0........,E""a""s.._t ;;;x4,..2..._,nLJ-4duSoUt.....,re....,e..,t...__ ____ _ 

Suite 1704 
City/State/Zip ________ --llf\iew York, NV~017 

Maillng address (if different)·----------------------

City/State/Zip __________________________ _ 

PhoneNo. '2-{!'L-S'tq ·~[C,6?J 
E-mail address ______ _ Website __________ _ 

What World Trade Center Project is the Company intending to work on? (Select one). 
D Central Chiller Plant- (Owner's Rep/Construction Mgr: NIA) 
0 Freedom Tower- (Owner's IU:p!Construction Mgr. ''Tishman.Construction Corporation") 
D Nat'l Sept. 11 Memorial &Museum-(Owner's Rep/Construction Mgr. "Bovis Lend Lease") .i\ Transportation Hub- (Owner's Rep/Construction Mgr: "Phoenix Coru;tructors JV'')"' 

"'References made to Phoenix Constructors 1V are also inclusive of its individual partner firms:· 
Bovls Lend Lease: Flour Corporation: Granite Construction, Inc.; and Skanska USA 

0 Vehicular Security Center- (Owner's Rep/Construclion Mgr: N/A.) . 
0 Other (Specify) . ·- -(Owner's Rep/Construction Mgr: NIA) 

Prime Contractor(the "Prime'') __ f.ko e..t\_ l )( C.o h.Jkr.vc "hJ..-;5 1 ·:.( V 
tJ (The Hrm that the Company will be contracting will!.) 

DescriptionofWork_ f?.nd 0 l\c kit,(!.; Z-o 
Has the Company changed nddress(es) in the past five years? 
D No '1J,:Y es 

Has the Company opemted under any other narne(s) in the past five years? ANo Cl Yes · 

Does the Company have offices, plants or warehouses at other addresses? 
0 No £&Yes 

lf'yes', to question 3 a, b, or c provide details below: 

Name Address 

~e<~m l7CO 
/1\f:-P LLc... ~ou-t::k f'Je. tA.+. t.ld.,A£1 

From 
(MoJYr.) 
·~CJq 
3/ Cjq 

To 
(MoJYr.J 

£f~Nn.P 

Rev. Jamiary 20091 Pag• 2 ofl3 
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----··--

Sultei 
New York, \'iY :100:.1.7 FORM: 5.3 

BACKGROUND' QUALIFICATION QUESTIONNAIRE 

Tax lD# (or SSN) _ 

Business Oraanization and History 

4. TypeofCompany: ~Corporation 0 Partnership 0 SoleProprietorship 0 Joi.ntVentUtc• 
0 Limited Liability Company 0 Other (Specify)-~-----~-----

'"If the Company is a Joint VentUte, please provide a list of all partner firms and/or parties to the Joint Venture 
below. All nartngs.f!lld/or parties listed are alli_o_t_eguired to Individual! 'I complete a separate BOO. 

Partner/Partv Name Tax. ID#(or SSN) %of Ownership 

S. a. Date the Company was formed . 3/1 9 9 9. 
b. Date of incorporation if different than date the Company .}as formed ____ _ 
c. State in which formed or incorporated -...,..,.--!.:IV~.e"'tv"'--=r___s,_;o~r~lc"--:-_________ ~ 
d. Number of shares authorized for issuance if company is a corporation, ________ _ 
e. NIJillbcr of shares issued to individuals or entities---------------
f. Registered Agent (Lawyer/incorporator)------------------

6. Was the Company purchased as an existing business by its present owner(s)? 
~No D Yes (ifyes, provide infonnation below) 

Date purchased.,...,..=----
Previous Owner(s) Name(s): -------------------

7. Does the Company own, rent, or lease any of its office facilities? 
DOwn 
S Lease/Rent (If leas~ or rented, provide information below) I Phooo Nuuili~ 

8. Does the Company ahare any office space, staff, or equipment (including telephone exchanges) with any 
oth« business or organl~on? 
D No r8 Yes (llst below) 

Tax JDtl. lor SSN) Firm Name Address/Nature Of Shared Facilities 
'}ul e ("CL/DCi'l-\ "::TV .176+ floe4-rz..h.J ~,r 

Re:v. Jam wry 201i9l Pnge 3 o/13 
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DCM r:.reu~oua.,., ••. ,~-
110 East 42nd Street 

New Vort<, NY 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax ID# (or SSN) 

9. Identify all Key People 

FORM: 5.3 J 

Instructions: Fill In the required information on all present and past Key People for the past five yean, 

"Key People" include:' 
co Principals, directors, officers 
" Shareholders of 5% or more of the Company's issued and outstanding stock 
.. Any manager or individual who participates in overall policy-making or financial decisions for the 

Company 
" Project managers and project executives 
" Any person in a position to cuntrol and direct the Company's overall oper;uions 
" Authorized signatories to bank accounts and any debt Instruments, whether or not otherwise 

considered Key People 

"Shareholders" are owners of stock or other securities that can be converted to stock tha4 if converted, 
would constitute 5% of the Company's issued and outstanding stock. Other securities Include stock 
options, secured or unsecured bonds, warrants and rights. 

Be sure to include all those who fit the definition of Key People for the past five years whether or not they 
are currently with the Company. Copy this page If more space is required. 

NAME AND 
HOME ADDRESS"' 

Date of Birth 
SS#. 
Current Titl o 
From (Date) 
To_fl)atel_ 
%of ownership 
Number of Shares Owned 
How Shares Were ACQuired 

NAME AND 
HOME ADDRESS"' 

Date of Birth 
SS# 
Cummt Title: 
from (Date) 
To (Date) 
%of Ownership 
Number of Shares Owned 
How Sbaies Were Acquired 

KEY PEOPLE TABLE 
COMPLETE ALL BLANK AREAS 

PERSON#l PERSON#2 I PERSON#3 
Lt-\ rr7 (');1 vt.:l I -:r~~ r ,..-t , • &.,.,",.¥ 

r 

ifte5ttl t A..f-' \n c 1 Pr ~ td t .-vf'_ 
?Jitftq.~ ~ lltt q"\ 
Pr~ >11"~ (-'1~ )ft.n.P 

f(J{) 0 

PERSON#4 PERSON#S PERSON#6 

• ProVIde current proper legal name and spectfY any name change, mcluding ma1den or mamed names or aliases. 

Rev. Jamuzry 10091 Page 4 of I J 
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ocM Erectors, Inc. 
East 42nd Street 

New York, NY 10017 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax JD# (or SSN) _ 

FoRM: 5.3 .••• 

10. At present or during the past five years; 

11. 

a. Has the Company been a subsidiary of any other firm? 
JB. No DYes 

b. Has the Company consisted of a pa.rtnership in which one or more partners are other firms? 
1!1:f-.No 0 Yes 

c. Has any other firm owned 5% or more ofthe Company? 
u:zt"No 0 Yes 

d. Has the Company been a joint venture partner with any other firms? 
a No li!lYes 

If 'yes' to question 10 a, b, c, or d, list the other firms below and Indicate the percent of stock, if any, owned, 
in the Company. 

F[RM#l FIRM#2 
S~ify (1 Oa-d) I O_cA LOd 
TaxJD# 
Finn Name 5'..-te r"<- IO<:J'b .1-'"1J! 
Addi-ess _t!o e 4~~~~k~~~ 
Reladonship To The Company 
(Co. o~· Panner, Eto,) ':!ttl fl.~ Vo.t 1-\...kvr.e 
%of the Company Owned . _B:_O_!{t> 
From (Date) I --L'l.l:td 
To(Date) (/1"\l.. :'1 I!. I\ -t' 
Representative Name/Title ::lo~ltl\-1 _ll!:1c;.ri:(C. 

At present or during the past five years: 
frL ~d~ 

a. Has the Company had any subsidiaries? 
D No DYes 

b. Has the Company owned S% or more of any other firm? 
D No DYes 

If 'yes' to question L 1 a orb, list the firms below and Indicate the percent of the other firm's stock·owned by 
the Company. 

SpecifY Tax: J.dJf. Firm Name and Address %Owned By Dates of 
(l ta,b) Tho Company Ownership 

From/To 
~~L..~ L_LL 5ov~ Vl'-''-A.kt.lll LOO 'lll''i 'i '1 

-~ 

12. At prest:nt or during the past five years have any of the Key People of the Company served lUI a Key Person 
(see definition in question 9) or owned 5% or more of any other firm (including fU'ms that are inactive or 
hl!-ve been dissolved)? 

Jl-No a Yes 

1/J!v. Jamrary 20<191 Pu11.e .5 of Jj 
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DCM t.rector:s, •••~· 
42nd Street 

New York, NY 10017 FORM: 5.3 
BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax ID# (or SSN) ---------
__ ... , ...... b ____ ............... _.. ..... 

If 'yes' to question 12, list below: 

FhmName and TaxTd# Key Person Position Held % Remainder Dates Owned 
Address Owned Owned !3Y From/To 

~_,.,""' ..... ~"" ......... 
~---- t-~'·W·«~ i-" r'f"~»~r ... ~~~ 

All firms listed In questions 10 a-d, 11 o.-b, and 12 will be referred to In the following questions as: 
"Affiliate Flr1us" 

13. Are any Key People of the Company: 

14. 

15. 

a. present or past employees of The Port Authority of New York and New !ersey, the Owner's 
R~/Construction Mgr. identified In Question 2(a), or the Prime identified in Question 2(b)7 
)(.No 0 Yes 

b. related by kinship or marriage to any present or past employee ofThe Port Authority of New York and 
New Jersey, the Owner's Rep/Construction Mgr. identified in Question 2(a), or the Piime identified in 
Question 2(b)? 

(}8-No 0 Yes 

If 'yes' to question 13a orb, provide names of such individual(s) and Indicate relationship to the 
current/former employee, 

Number of employees of the Company (not including Key People) __ V_c_.t_f_L_~_J ____ _ 

Is the Company a union company or non-union company? 
~nion 0 Non-Union 

If 'Union', provide below which trade(s) the Company has agreements with and the date of their expiration. 

Union Name & l.ocal # .Exp.Date Union NIU'lle & Local # Elq).Date 
~rd'i\.worl.c.t~ 40 

e>pe ""'·h "".,. -~ "";; J4 i-£1 

16. Does the Company currently participate ln any business or job opportunity certification programs with tho 
Port Authority or any other government agency? (i.e. MBE, WBB, SBE, DBR, LBE, etc.) 
~ DYes 

lf'yes' to question 16, provide details below: 

Certification TYPO E~Date Certifying Agen~ Certification # 

Rev. January 2009! Page 6 of I J 
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oCM Erectors, l~c. 
Street 

New York, NY 10017 FoRM: 5.3 
BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax ID# (or SSN) , 

Financial Information 

17. At present or in the past five years: 

a. Has the Company been indebted to an individual or entity other than a commercial lending institution in the 
cumulative amount of $50,000 or more? 

)t.No 0 Yes 

b, Have any of the Company's Key People been indebted to an individual or entity other than a commercial 
lending institution in the cumulative amount of$50,000 or more, for the benefit of the Company? 
~o 0 Yes 

c. Has the Company pledged any of its stock to guarantee any of the above obligationN7 
{):&.No 0 Yes 0 N/A 

d. Has any individual or the Company been a guarantor, co-maker or co-signer of any of these obligations on 
"b}'half of the Company? 
',£:}-.No 0 Yes 0 N/A; 

If 'yes', to any portion of question 17a-d, provide details below: 

SpecifY Name of Name of Amount of Loan Terms of Pledge Name of 
(17a,d) Creditor ,Borrower &Balance or Loan Guarantor~ or 

Remaining C[}-SiRner 

e. Have monies generated by the Company in tho cumulative amount of $50,000 or more been loaned to 
another firm or individual by the Company or its Key People? 't!-No 0 Ye:J 

If 'yes', please provide details below: 
Name: 
AdMe~-:--------------------------------------~----------­-------------- .. --~·--·--~ .. 

f. Has the Company, or any of its Affiliate Finns, or any orits Key People paid commissions or finders fees 
to obtain contracts or work to anyone other than its own key people? ii(No 0 Yes 

Ifyes,~plain: ____________________________________________ ___ 

18. Has the Company, or any of its Affiliate Fil'Jl191 or any ofits Key People been a party to a bankruptcy or 
,.re)lrganization proceeding? 
\:3-N o 0 Yes 

[f 'yes,' provide details below: 

r~ 
&<!. Jmollllry 20091 Pagd 1 of 13 
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New York, NY 10017 FoRM: 5.3 
BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax- ID# {or SSN) -----

19. During the past five years, has the Company ever: 

a. been the subject of a lien, judgment or litigated claim of $25,000 or more by a subcontractor, supplier or 
~ mper creditor? 
'~o DYes 

b. .fai)ed to complete a contract for a cornmero!al or private owner or government agency? 
.;t!:f-No 0 Yes 

o. ,jt~_Er does it currently have, any delinquent local, city, state or federal taxes outstanding? 
~o DYes 

If'yes' to question 19 a, b or c, supply details below: 

Specify Agency/Owner Contract fJ Describe Date of Events Name/Phone No. 
(19a-c) Circumstances of Contact 

& Current Status Person 

Exaerience/Performance ..... ~ ~ <!_, 

20. On the following table state the Company's gross revenues for the past three years: 

Sales/Gross Revenues Net Income 
PIISt Fiscal Year 
Past Fiscal Year (-1) 
Past Fiscal Year_(-2) 

21. 

a. 

Does the,A/mpany have a b<>nding capacity? 
D No fZi- Yes 

If 'yes', provide iufonnation bclow on all surety companies that have agreed to furnish the Company with 
performance and payment bonds and answer all related questions: 

!U:;!~amge: ~E 'D %~co~~~·. ~~ ~At2.:io aAtvRoA 
~;:~:~=rt&t:. ei;?Y . -------------

b. In writing bonds for the Company, does the surety company rely on the indemnity of any other tinn(s) or 
individual(s)? 
-9--No 0 Yes 

If 'yefi, supply names & addresses of others: 

Rev. Ja~wary 20091 Page II of JJ 

CoNDmON PRECEDENT TO PROPOSAL, CoNTRAcr EXECUTION, 
("'lnll.tllKI;Il\1' ,r.l;' 1\Klill\J'T' nu W n n u A. ll>ln 1> A. Vl\Jfi'll\JTI' 



DAVIS GROUP OF COMPANIES 

CONSOLIDATED FINANCIAL STATEMENTS 

YEARS ENDED DECEMBER 31,2007 AND 2006 

CONTENTS PAGE NO. 

Accountants' Review Report 1 

Consolidated Balance Sheets 2 

Consolidated Statements of Operations · 3 

Consolidated Statements of Equity and Comprehensive Income (Loss) 4 

Consolidated Statements of Cash Flows 5 

<., 

Notes to Consolidated Financial Statements 6-12 

• 



c· • 

• 

AMPER, POLITZINER & MATTIA, LLP 

To the Owners of the 
Davis Group of Companies 

We have reviewed the accompanying consolidated balance sheets of the Davis Group of Companies as of 
December 31, 2007 and 2006, and the related consolidated statements of operations, equity and 
comprehensive income (loss) and cash flows for the years then ended, in accordance with Statements on 
Standards for Accounting and Review Services issued by the American Institute of Certified Public 
Accountants. All information included In these financial statements is the representation of the management 
of the Davis Group of Companies. 

A review consists principally of inquiries of Company personnel and analytical procedures applied to 
financial data. It Is substantially less in scope than an examination in accordance with generally accepted 
auditing standards, the objective of which is the expression of an opinion regarding the financial statements 
taken as a whole. Accordingly, we do not express such an opinion. 

Based on our reviews, we are not aware of any material modifications that should be made to the 
accompanying consolidated financial statements in order for them to be in conformity with generally 
accepted accounting principles. 

December 18, 2008 
New York, New York 



DAVIS GROUP OF COMPANIES 
CONSOLIDATED BALANCE SHEETS 

• DECEMBER 31, 

ASSETS 

2007 2006 
Current Assets 

Cash $ 510,193 $ 351,562 
Accounts receivable, net 18,209,801 16,682,095 
Insurance settlement receivable, net 457,326 3,987,620 
Costs and related estimated. profits in 

excess of billings 37,182,308 15,106,500 
Due from related party 398,973 3,104,728 
Due from shareholders and related parties 714,443 
Other receivables 35,500 46,803 
Investment In joint venture 212,777 226,349 
Prepaid expenses 386,221 415,214 

Total Current Assets 58,107,542 39,920,871 

Property and Equipment- net 1,546,576 2,087,629 

Other Assets 54,700 46,400 

$ 59,708,818 $ 42,054,900 

LIABILITIES AND EQUITY 

Current Liabilities 
Bank overdraft $ 349,940 $ 327,488 
Bank Indebtedness 10,348,580 14,983,501 
Current portion of long term debt to GE Capital 854,676 938,819 
Deferred revenue 8,331,923 664,331 
Accounts payable 30,089,183 10,831,757 
Accrued expenses 120,713 299,001 
Due to shareholders and related parties 2,878,142 
Due to joint venture 433,583 
Income taxes payable 191,587 299,357 
Deferred Income taxes 183,000 1,596,000 

Total Current Liabilities 50,903,185 32,818,396 

Long-Term Debt to GE Capital, net of current portion 2,232,746 1,337,534 

Equity 
Members' equity 916,714 913,249 
Common stock 4,628,981 4,628,957 
Accumulated other comprehensive loss (1,594,884) (283,632) 
Retained earnings 7,353,314 4,970,221 

Total Controlling Interest 11,304,125 10,228,795 

Non-controlling Interest In subsidiary (4,731,238) (2,329,825) 

Total Equity 6,572,887 7,898,970 

• $ 59,708,818 $ 42,054,900 

See notes to c.onsolidated financial statements and accountants' review report. 



DAVIS GROUP OF COMPANIES 
CONSOLIDATED STATEMENTS OF OPERATIONS 

FOR THE YEARS ENDED DECEMBER 31, 

Sales 

Cost of sales 

Gross profit 

Expenses 
Selling, general and administrative 
Depreciation 
Income from HRAD Joint Venture 
Provision for Insurance settlement 

Income from operations 

Interest expense, net of Interest income of 
of $39,576 and $16,295, respectively 

Income (loss) before Income taxes 

(Provision) benefit for income taxes 

Consolidated net income (loss) 

Less: Consolidated net (Income) loss attributable to 
non-controlling Interest 

Consolidated net income (loss) attributable to controlling Interest 

2007 

$ 179,361 '752 

164,491,213 

14,870,539 

11,652,732 
798,263 

(184,604) 
3,002,356 

15,268,747 

(398,208) 

{1,027,623) 

( 1 ,425,831) 

1,411,000 

(14,831) 

2,401,413 

$ 2,386,582 

2006 

$ 117,327,260 

104,839,600 

12,487,660 

10,364,961 
791,210 

(394,408) 

10,761,763 

1,725,897 

{1,509,925} 

215,972 

{84,000~ 

131,972 

·{1,191,311~ 

$ {f,059,339} 

See notes to consolidated financial statements and accountants' review report. 



tr 
DAVIS GROUP OF COMPANIES 

CONSOLIDATED STATEMENTS OF EQUITY AND COMPREHENSIVE INCOME (LOSS) 
FOR THE YEARS ENDED DECEMBER 31,2007 AND 2006 

Accumulated 
Members Other 

Equity Common Retained Comprehensive Total Controlling Non-Controlling Total 
~DeficiQ Stock Earnings Loss Interest Interest Egui!Y 

alance- January 1, 2006 $ 971,748 $ 4,628,957 $ 5,971,061 $ - $ 11,571,766 $ (3,521 '136} $ 8,050,630 

et income (loss) (58,499) (1 ,000,840) (1 ,059,339) 1,191,311 131,972 

~reign currency translation loss (283,632) (283,632) (283,632} 

otal comprehensive loss {151 ,660) 

alance - December 31, 2006 $ 913,249 $ 4,628,957 $ 4,970,221 $ (283,632) $ 10,228,795 $ (2,329,825) $ 7,898,970 

et income (loss) 3,465 2,383,117 2,386,582 (2,401 ,413) (14,831) 

oreign currency translation Joss 24 {24} (1 ,311,252) (1,311252) {1 ,311,252) 

otal comprehensive loss (1 ,326,083) 

alance- December 31, 2007 $ 916,714 $ 4,628,981 $ 7,353,31~ $ (1 ,594,884) $ 11,304,125 $ (4,731,238} $ 6,572,887 

See notes to consolidated financial statements and accountants' review report 
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DAVIS GROUP OF COMPANIES 
CONSOLIDATED STATEMENTS OF CASH FLOWS 

FOR THE YEARS ENDED DECEMBER 31, 

Cash Flows From Operating Activities 
Net income (loss) 
Adjustments to reconcile net income (loss) to net cash 

provided by (used In) operating activities 
Depredation 
Deferred income taxes 
Provision for insurance settlement 
Changes in operating activities: 

Accounts receivable 
Insurance settlement receivable 
Costs and related estimated profits in excess of billings 
Due from related party 
Other receivables 
Investment In joint venture 
Prepaid expenses 
Other assets 
Accounts payable 
Accrued expenses 
Deferred revenue 
Due to joint venture 
Income taxes payable 

Net Cash Provided By (Used In) Operating Activities 

Cash Flows from Investing Activities 
Purchases of property and equipment 

Net Cash Used In Investing Activities 

Cash Flows from Financing Activities 
Bank overdraft 
Net payments (proceeds) from Maple Trade Finance Inc. 
Net payments (proceeds) from BNP 
Proceeds Term loan from GE Equipment Finance 
Repayments to GE Equipment Finance 
Net advances (repayments) from shareholders and related parties 

Net Cash Provided By (Used In) Financing Activities 

Effects of exchange rate changes on cash 

Increase (decrease) in cash 

Cash ~ beginning of year 

CASH ·END OF YEAR 

2007 

$ (14,831) 

798,263 
(1 ,413,000) 
(3,002,356) 

(1,527,706) 
6,532,650 

(22,075,808) 
2,705,755 

11,303 
13,572 
28,993 
(8,300) 

19,257,426 
(178,288) 

7,667,592 
433,583 

{107,770} 

9,121,078 

{257,210} 

(257,210) 

22,452 . 
(4,078,771) 

(556,150) 
3,000,000 

(2,188,931) 
(3,592,585) 

(7,393,985) 

{1,311,252) 

158,631 

351,562 

$ 510,193 

SUPPLEMENTAL CASH FLOW INFORMATION 

Cash paid during the year for: 
Interest paid 
Income taxes 

$ 1,149,468 
$ 2,181 

2006 

$ 131,972 

791,210 
(41,000) 

(5,016,315) 
104,618 

(5,448,742) 
(1 ,479,241) 

3,275 
(114,408) 
(240,758) 

20,899· 
7,081,769 
(309,674) 
664,331 

115,357 

(3,736,707) 

(1,527,176) 

(1,527,176} 

327,488 
3,540,004 

556,150 
450,000 

(861,147) 
(418,880) 

3,593,615 

{283,632) 

(1,953,900) 

2,305,462 

$ 351,562 

$ 1,335,502 
$ 11,847 

See notes to consolidated financial statements and accountants' review report. 
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DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 1 - GENERAL 

The Davis Group of Companies ("Davis Group") is a provider of construction services for 
large scale projects requiring steel erection, steel fabrication, curtain wall erection, precast 
concrete erection and the related tower crane servlces/logistlcs, engineering and drafting 
services. Periodically, the Davis Group will enter Into significant multi-year, long-term 
construction projects. These projects are accounted for under the percentage of completion 
method (see Note 2 (c) below) and will represent a significant percentage of sales and 
accounts receivable in any given year (see Note 2 (g) below). The Davis Group is 
headquartered in Toronto, Canada and maintains offices In New York, NY and fabrication 
operations In New Jersey. Approximately 94% and 92% of Davis Group sales were 
generated from U.S. entitles In 2007 and 2006, respectively. 

NOTE 2- SIGNIFICANT ACCOUNTING POLICIES 

(a) Basis of Presentation 

The financial statements have been prepared in accordance with accounting principles 
generally accepted In the United States of America. 

These financial statements have been prepared by combining one hundred (1 00) percent of 
the following entitles, which are directly or Indirectly owned and controlled by Larry Davis. 
Included in the Davis Group's consolidated results Is the forty (40) percent owned minority 
joint venture, Solera/DCM as the Davis Group controls all financial aspects of the joint 
venture (see also Note 1 0). 

DCM Erectors Inc. (USA) 
Solera/DCM Joint Venture 
MRP, LLC 
Federated Equipment Co., LLC 
DCM Erectors Inc. (Canada) · 
Automated Steel Detailing Associates Inc. (Canada) 

These consolidated financial statements do not Include the assets and liabilities of Larry 
Davis or any other owners, Including parent holding companies. Intercompany transactions 
and balances between these entities Included In the consolidated financial statements have 
been eliminated in the consolidation. 

(b) Foreign Currency Translation 

The· consolidated financial statements of the Davis Group's foreign companies have been 
translated Into US dollars in accordance with Statement of Financial Accounting Standards 
("SFAS") No. 52 "Foreign Currency Translation". These companies' assets and liabilities 
have been translated Into US Dollars at the year-end rate of exchange. Income and expense 
Items have been translated at the average exchange rate during the year. The resulting 
translation adjustments are recorded as a separate component of equity. Transaction gains 
and losses are recorded In the consolidated statements of operations . 

- 6-
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DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 2- SIGNIFICANT ACCOUNTING POLICIES (CONTINUED) 

(c) Accounting for Contracts 

Revenue from fixed price construction contracts, including contracts in which the Davis 
Group participates are determined using the percentage-of-completion method. This method 
applies the ratio of costs incurred to date over the estimated total costs to the estimated final 
value of the contract to arrive at the gross contract income to be reported in the 
corresponding period. This method Is used because management considers expended costs 
to be the best available measure of progress on these contracts. Contract costs include all 
direct material and labor costs and those indirect costs relating to contract performance, such 
as indirect labor and supplies, tools and repairs. 

Provision is made for anticipated contract losses as soon as they are evident. Claims for 
additional contract compensation are recognized based on settlement estimates. 

Cost and related estimated profits In excess of billings represents costs Incurred and revenue 
earned in excess of amounts billed on uncompleted contracts. Accounts receivable 
represents unpaid billings. As of December 31, 2007 and 2006 the reserve for doubtful 
accounts was $0. 

(d) Property and Equipment 

Property and equipment, which consist of the following components, are recorded at cost and 
are depreciated using the straight line method over the estimated useful lives of the 
underlying assets. 

Crane and crane parts 
Office equipment 
Automotive 
Small tools. 
Trailer 
Machinery 
Computer equipment 

(e) Income Taxes 

10 years 
7 years 
5 years 
3 years 

10 years 
7 years 
7 years 

Each of the entitles included in the Davis Group files its own separate income tax returns. 
For corporate entities the Group accounts for Income taxes in accordance with SFAS No. 109 
"Accounting for Income Taxes", which utilizes the liability method and results in the 
determination of deferred taxes based on the estimated future tax effects of differences 
between the financial statement and tax basis of assets and liabilities, using enacted tax 
rates currently in effect. For the limited liability entitles in the Group, their taxable Income is 
not subject to federal Income taxes but rather is proportionately Included In the taxable 
Income of the Individual shareholders or members. 

(f) Concentration of Cash Balances 

The Group maintains its cash In bank deposit accounts, which, at times, may exceed 
federally Insured limits. The Group has not experienced any losses in such accounts. The 
Group believes It is not exposed to any significant credit risk on cash . 

- 7-



DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 2- SIGNIFICANT ACCOUNTING POLICIES (CONTINUED) 

(g) Major Customers 

The Group had 1 major customer that accounted for 51% and 47% of total sales and 23% 
and 75% of accounts receivable as of December 31, 2007 and 2006, respectively. 

(h) Use of Estimates 

The preparation of financial statements in accordance with generally accepted accounting 
principles requires management to make estimates and assumptions that affect the reported 
amounts of assets and liabilities and disclosure of contingent assets and liabilities at the date 
of the financial statements and the reported amounts of revenue and expenses during the 
year. The significant areas requiring management estimates include revenue recognition 
from construction contracts, including contract overages, change orders and pending claims. 
A certain amount of uncertainty Is Inherent In estimating the costs of completing construction 
projects. Actual results could differ from those estimates. 

(i) Accumulated Other Comprehensive Income (Loss) 

Comprehensive Income (loss) consists of the net Income (loss) for the current period and 
foreign currency translation adjustments. 

(j) Reclassifications 

Certain 2006 amounts have been reclassified to conform to 2007 presentation. 

NOTE 3- INCOME TAXES 

The provision (benefit) for income taxes for the corporate entities of the Group for the years 
ended December 31, 2007 and 2006 consists of the following: 

Federal: 
Current 
Deferred 

State: 
Current 
Deferred 

2007 

$ (363,000) 
(1,060,000) 

$(1.423,000) 

$ 365,000 
(353,000) 

~ 12,000 

$(j .4:1 :l.QQQ) 

2006 

$ 57,000 
(31,000) 

$ 26.000 

$ 68,000 
(1 0,000) 

~ 58,000 

$ 84.QQQ 

Deferred Income taxes are provided for temporary differences between the carrying amount 
of assets and liabilities for financial reporting and income tax purposes. The deferred tax 
liability at December 31, 2007 and 2006 of $183,000 and $1,596,000, respectively, 
represents the tax effect of the gain on the insurance settlement (see Note 12). 



DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 3 - INCOME TAXES (CONTINUED) 

During 2007 the Company utilized and/or recognized for Federal tax purposes net operating 
loss carry forwards of approximately $1,850,000 for which a full valuation allowance had 
been previously established. The Company currently has net operating loss carry forwards 
available for Federal tax purposes of approximately $958,000 for which a full valuation 
allowance exists. 

NOTE 4 - PROPERTY AND EQUIPMENT 

Property and equipment as of December 31, 2007 and 2006 consist of the following: 

2006 

Crane and crane parts $ 4,098,794 $ 4,098,794 
Office equipment 210,021 156,431 
Automotive 76,705 55,818 
Small tools 938,438 585,362 
Trailer 397,349 397,349 
Machinery 596,929 748,057 
Computer equipment 381 416 327,617 

6,699,652 6,369,428 
Less: Accumulated depreciation 5,153,076 4,281,799 

$ 1,546,576 $ 2,087,629 

NOTE 5- LEASE OBLIGATIONS 

At December 31, 2007, the Davis Group had commitments under operating leases requiring 
annual rental payments as follows: 

December 31, 
2008 
2009 
2010 
2011 
2012 

$1,096,776 
903,377 
556,251 
512,878 
260,952 

Rent expense for the years ended December 31, 2007 and 2006 was $1,641,710 and 
$1 ,21 0,329, respectively. 

-a-



DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 6 - BANK INDEBTEDNESS 

The Davis Group has a financing arrangement with Maple Trade Finance Inc. ("Maple"), 
whereby, Maple advances short term funds against approved and authorized (by the 
customer) invoices presented, subject to Maple's acceptance of the particular customer for 
their ability to honor the terms and conditions to pay the invoice. The advances bear Interest 
at Maple's "US Prime. Rate" as per the Bank of Montreal or the CDN Prime Rate plus 12.5% 
for invoices to US and Canadian customers and plus 2% for all Insured customers in the 
Bahamas (see ajso Note 9). Maple has a security interest In each of the invoices it has 
advanced against. As of December 31, 2007 and 2006, the Davis Group had outstanding 
borrowings under these lines of credit, which are payable on demand, of $10,348,580 and 
$14,427,351, respectively. 

In 2006, the Company received short-term advances against approved invoices from BNP 
Paribas (BNP), borrowed at an interest rate equal to Libor plus 1.25%. As of December 31, 
2006, the Davis Group had outstanding borrowings under this line of credit, which are 
payable on demand, of $556,150. This balance was paid off during 2007. 

NOTE 7 - LONG TERM DEBT 

In July 2005, the Davis Group borrowed $3,000,000 from GE Equipment Finance. The term 
loan is secured by the Group's tower cranes and related equipment. The term loan is 
payable In forty-eight equal payments of $62,500 each plus annual interest at the rate of 
6.93%. In April and July 2006, the Davis Group borrowed an additional $240,000 and 
$210,000. Each loan is being amortized over a 2-year period at Interest rates of 8.50% and 
8.75%, respectively. In November 2007, the Davis Group refinanced their July 2005 term 
loan with GE Equipment Finance, borrowing an additional $3,000,000 and paying off all 
outstanding balances on the previous loan. The term loan Is payable in forty-eight equal 
payments of $62,500 plus annual interest at the rate of 7.90%. Total debt outstanding as of 
December 31, 2007 and 2006 was $3,087,422 and $2,276,353, · respectively. Future 
payments as of December 31, 2007 are as follows: 

December 31, 
2008 
2009 
2010 
2011 

Total 

Current portion 

Long term portion 

- 1 ()-

$ 854,676 
795,246 
750,000 
687,500 

3,087,422 

854 676 

$ 2 232 746 



DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 8 • RELATED PARTY TRANSACTIONS- NON OPERATING 

From time to time to facilitate the flow of funds to operating companies within the Davis 
Group requiring cash, monies may be forwarded through an affiliated entity, ASDA Holdings 
Ltd, which forwards the funds to the Individual companies. All net advances from ASDA 
Holdings Ltd. are reflected on the consolidated balance sheet as "due to shareholders and 
related parties". These amounts bear no interest and have no specific terms of repayments 
and have therefore been classified as current. Specific amounts due to/from-affiliated 
entitles as of December 31, 2007 and 2006 are as follows: 

2007 2006 

Due to/from ASDA Holdings Ltd. $ 1,861,366 $ {1,603,086) 
Due to/from ASDA Systems 302,383 192 
Due to/from Davis Group 27,369 23,213 
Due to/from DCMG Ltd. (636,952) {568,594) 
Due to/from Galcan 110,425 
Due to/from S. Lalande Holdings (843,463) (843,464) 
Due to/from Suzlar 3,740 3,172 

Total Due to I from Related Parties $ 714,443 ${2,878,142} 

Each of the entities listed above Is 1 00 percent owned and controlled by Larry Davis and the 
amounts may be offset against each other at his discretion: During 2007 a receivable from 
Torway Construction, Ltd (see Note 9) of approximately $2,700,000 was offset against 
equivalent amounts payable to certain of the entitles above as settlement of the receivable 
balance. 

NOTE 9- DUE FROM RELATED PARTIES- OPERATING 

DCM Erectors Inc. (Canada) provides construction services as a sub-contractor to Torway 
Construction Ltd. ("Torway"). Torway is Incorporated and operates in The Bahamas and is 
owned forty-nine percent by Larry Davis. During 2007 and 2006, the Group recognized 
revenue of approximately $-0- and $8,000,000, respectively, from services provided to 
Torway. As of December 31, 2007 and 2006, Davis Group has a receivable balance of 
$398,973 and $3,104,728, respectively, from Torway. 

NOTE 10- JOINT VENTURES 

The Davis Group has a forty percent interest In a government-designated minority Interest 
enterprise (DCM/Solera Joint Venture) The Davis Group Is responsible for all the operations, 
assets and liabilities. As a result, in accordance with FASB Interpretation No. 46R, 100% of 
the assets, liabilities, revenues and expenses are Included In these consolidated statements 
with the non-controlling Interest reflected in total equity. 

- 11 -



DAVIS GROUP OF COMPANIES 
NOTES TO CONSOLIDATED FINANCIAL STATEMENTS 

NOTE 10- JOINT VENTURES (CONTINUED) 

The Davis Group has a forty-nine percent interest in a government-designated minority 
interest enterprise (H.R.A.D./MRP, J.V.LLC):· The Davis Group has included Its share of the 
net income and its management fees In the consolidated statements of operations. It also 
has a payable to this joint venture of $433,583 as of December 31, 2007 and a receivable 
from this joint venture of $26,623 as of December 31, 2006, included in other receivables on 
the balance sheet. The Investment In the joint venture was $212,777 and $226,349 as of 
December 31, 2007 and 2006, respectively. The joint venture's assets and liabilities are as 
follows: 

Assets 
Liabilities 

NOTE 11 - EQUITY 

100% 
$ 815,849 
$ 381,611 

49% 
$ 399,766 
$ 186,989 

100% 
$ 849,916 
$ 387,980 

49% 
$ 416,459 
$ 387,980 

Common stock consists of the following at December 31, 2007 and 2006: 

DCM Erectors, Inc. (USA) 
DCM Erectors, Inc. (Canada) 
ASDA, Inc. 

NOTE 12- PROVISION FOR INSURANCE SETTLEMENT 

Shares 
Authorized 

1,000 
Unlimited 
Unlimited 

Issued 
123 
100 
38 

On May 19, 2006, a member of the Group obtained a judgment for pending lawsuits which 
were being pursued and were resolved as a result of a court settlement with a Bonding 
Company. As a result of this favorable court settlement, $4,795,554 was reflected as an 
Insurance settlement gain. During 2005, $1,450,000 of this amount was received with the 
court Issuing a default judgment for $4,092,237 in 2006, which was reflected as an insurance 
settlement receivable in 2005. Legal fees to settle the case amounted to $746,764, which 
had been netted against the gain. While the Group continues to pursue enforcement of this 
court ruling, In the opinion of management, a reserve of approximately $3,002,000 was 
established In 2007 to reflect the .estimated uncollectible amount of this claim. 

- 1 ') -



FORM: 5.~ M~W 'York, NY 10017 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax IDI# (or SSN) -----

c. What is the Company's bonding capacity: 

Single Job:$-~-------- Aggregate:$---------

22. Has the Company or any of Its Key People, officers, owners or managers had any business related or 
~r9fessionalliccmses, certificates or certifications revoked or suspended in the past five (S) years? 
J2H'l'o 0 Yes (if yes, explain below) 

Comrelianc~ lnformati.ruJ 
23. Has the Company or any ofiw AffiliateFums ever been the subject of any of tho follov/utg actionB by any 

government agency: 

a. 

b. 

c. 

d. 

e. 

f. 

Government agencies include city, state, federal public agencies, quasi-public agencies, 
aulhorities and corporations, public development corporations, public benefit 
corporations and local development corporations. 

*Note: Matters under appeal must be disclosed. 

been suspended, debarred, disqualified, declared non-responsible or non-responsive, or had its 
plplualificatlon revoked or otherwise been declared Ineligible t? bid or to perform work? 
)S. No CJ Yes 

been barred from bidding or denied a contract as a result of refusal of Key People to testify before a grand 
jury or administrative board? 
~No Cl Yes 

b~ denied 11 contract despite being the low bidder for any other reason? 
~o CJ Yes 

J!.~ defaulted on or breached any rontract? 
12t-No Cl Yes 

had a contra« terminated, for either "cause" or "'convenience"? 
ll:iKNo Cl Yes 

been given a final unsatisfactory perfonnance evaluation or determination, or deemed a poor performer 
.~letter or formal ptoceedings)? 
~o Cl Yes 

g. been prevented, or barred from bidding for any other reason? 
~o Cl Yes 

h. been denied a contract for fni!ure to obtain surety or otherwise provide required security? 
~o DYes 

i. ~-~iquidated dam<~ges assessed against it upon completion of a contract or fuilure to complete a contract? 
_;&.l!o Cl Yes 

R4v. JamUJry 20091 Pag11 9 of /J 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

COMMENCEMENT OF WORK AND PAYMENT 



N.awYotk, N'~f 10017 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax ID# (or SSN) _ 

[f'yes', to any portion of question 23 supply details below: 

Specify Agency Contract# Date of Action Describe Action Name/.Phone # 
(2.3a-i) of Agency or 

Owner Contact 
~t:rs<m 

·-....... 

-- ~ .. ~-
24. In the past five (5) years, has the Company or any current or past Key People or Affiliate Firms been a 

·i!!tL~riff or defendant in any lawsuits arising out of the Company's operations? 
.)LINO 0 Yes 

If 'yes', to question 24, supply de\l!ils below and submit documentation if applicable. Indicate in P/D colunm 
whether the Company's Key People or key firms were plaintiffs (P) or defendants (D). 

Qiption or Action P/D Court Index/Docket No. Date Status 

-
25. In the past ten .(lO)years has the Company or any of its current or past Key People or Affiliate Finns: 

a. voluntarily engaged the services of an Integrity Monitor, Independent private se;ctor Inspector general, or 
integrity compliance consul\Bnt (hereinafter collectively referred to as an "integrity monitor'') in connection 
with the performance of any public or private contract? 
~o 0 Yes 

b. been required to engage the services of an Integrity Monitor, submit a certification in connection wilh the 
.!l'Yar? of, or in order to complete, any public or private contract? 
rzr:No 0 Yes 

c. otherwise been the subject ofaudits/lnvestigations (see definition of investigation below in Question 26a) 
,pt;.rformed. by an Integrity monitor In connection with any public or private contract? 
t;B-No 0 Yes 

lf:yes to any portion of question 25, explain below: 

---------~~-~--------·-

26. Has the Company or any of its current or past Key People or Affiliate Firms~: 

a. ~-under Investigation Involving any alleged violation of criminal law relating to business activities? 
I,IQ'-No 0 Yes 

An JNYESTIOATION includes an appearance before a grandjury by representatives of a business entity, 
any oral or written inquiry or review of the entity's documents by a public agency, temporary commission 
or other investigative body including, but not limited to, subpoenas and/or search WllmU\ts, or questioning 
of employees concerning the gena-a! operation or a specific project or activities of such bushiess entity, 
whether or not such business entity is notified, is In-fact, or otherwise believed to be, the subject or target 
of any such investigation. 

b. had m:ords In its or his/her control, custody or ownership subpoenaed or seized by a search warrant by any 
. law enforcement or government agenoy7 
~o DYes 

Rev Janvary2009l Pa~ /0 of/J 
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c. 

d. 

e. 

f. 

g. 

h. 

i. 

j. 

k. 

I. 

Suite 1 
New York, NY 10017 FORM: 5.3 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

Ta:c JD# (or SSN) -------'----

been questioned by any officer or agent of a law enforcement or investigative agency regarding any 
practices or conduct relating to the providing of services? 

tji;t...No 0 Yes 

been advised of being the target, subject, or person of interest of an investigation involving any violation of 
... crjminallaw? 
JZ{-No 0 Yes 

~.?.notified of being the subject of court ordered electronic surveillance? 
}:IH'IO 0 Yes 

been arrested or indicted or othenvise named as an unindicted co-conspirator in any indictment or other 
~cc~~atory instrument? 
~o 0 Yes 

,fJren_convicted, after trial or by plea, of any felony under state or federal law? 
,KLNo 0 Yes 

been convicted of any misdemeanor involving business-related crimes? 
~No 0 Yes. 

enteTed a plea of nolo contendere to any felony and/or business-related misdemeanor? 
~o q Yes 

• eiJI.ered into a oonsent decree? 
)f;';J:.-No 0 Yes 

been granted Immunity from prosecution for any buslnes&-related conduct constituting a crime under state 
_ orfederal law? 
')S.No 0 Yes 

exercised the Fifth Amendment right against self-incrimination in testimony regarding a business related 
'-crip:1e'1· 
~~o 0 Yes 

If'yes', to any portion of question 26, supply detaila below and submit documentation. 

Specify Agency Or Court Nature Of Action Person Or Entity Date Status/Outcome 
(26a-l) Named or 

Involved 

' 

27. Do BnY current or past Key People listed in this application have any felony or misdemeanor ~argos 
~ing against them that were filed either before, during or after their employment with the Company? 
~DYes 

If'yes' to question 27, provide details below: 

Agency or Court Nature of Charges Key Person Named Date of 
Charges 
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28. 

a. 

b. 

c. 

d. 

e. 

f. 

g. 

h. 

i. 

suite 1· 
NewYork1 t•N 10017 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

Tax ID# (or SSN) _ 

FORM: 5.3 

Has the Company or any of its current or past Key People or affiliate firms ~engaged in any of the 
foUowing pr11ctices: 

filed with a government agency or submitted to a government employee a written instrument which the 
~ g>mpail.y or any of its Key People or affiliate firms knew contained a false statement or false information? 
;tS-No 0 Yes 

. faJsified business records? 

.)(O_No 0 Yes 

given, or offered to give, money, gifts or anything of value or any other benefit to a labor official or public 
servant with Intent to influence that labor official or public servant with respect to any of his or her official 
acts, duties or decisions as a labor official or public servant? 
~o r::l Yes 

given or offered to give, money, gifts or anything of value or any benefit to a labor official or public 
.~ant for any reason? 
.El~o r::l Yes 

given, or offered to give, money or other benefit to an official or employee of a private business with intent 
_tC))nduce that official or employee to engage in unethical or illegal business practices? 
·]8-No DYes 

agreed with another to bid below prevailing market rate? 
~o ·o Yes · 

agreed with another to submit identical or complementary bids or otherwise not to bid competitively or 
~~!o withdraw or abstain from bidding? 
,........,.... 0 Yes 

agreed with another not to submit competitive bids in another's territory established either by geography or 
~tomers? 
)T'No Cl Yes 

agreed with another to take turns in obtaining contracts by pre-determining which rum shall submit the 
~ ... e;tbid7 
~o 0 Yes 

If'yes~', to any portion of question 28, oltplaln below: 

29. This document was prepared by (Note: This pi:rson must be a Key Person listed in response to Question 9); 

:fe_~ 5.(,~ \flee fresu).t,_-fl 

~ ;:3' _ '"'" Z--Lft/'Loo o; 
s uro (Dole) I 
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Ul;M Erectors, Inc. 

Suite1704 
New York, NY :100:17 

BACKGROUND QUALIFICATION QUESTIONNAIRE 
FORM: 5.3 

TaxiD# (orSSN) ---------

EXHIBIT A 
CERTIFICATION 

A materially false statement willfully or fraudulently made in connection with this Certification, and/or failure to 
conduct appropriate due diligence in verifYing the information that is the subject matter of this Cer1ification may 
prevent the Company and/or the undersigned from being found to be responsible bidders/proposers in connection 
with future agreements. In addition, a materially false statement willfully or fraudulently made in connection with 
this Certification may subject the Company and/or the undersigned to criminal charges, including charges for 
violation ofNew York State Penal Law Sections 175.35 (Offering a False Statement for Filing) and 210.40 (Sworn 
False Statement), New Jersey Code of Criminal Justice Title 2C:28-3 (Unsworn Falslficatlon to Authorities), and/or 
Title 13 U.S.C. Sections 1001 (False or Fraudulent Statement) and 1341 (Mail Fraud). 

Certifications must p~ notarized wheo si~mC<Q, 

the Company, and that I have read and understood the questions contained in the attached questionnaire. 

I certify that to the best of my knowledge the information given in response to each question, 

whether prepared by me, or by the Key Person identified in Question 29, is full, complete and truthful a.s 

of this date hereof. I agree and warrant that truthfully answering the questions is an event entirely within 

my control. 

I recognize that all the information submitted is for the express purpose of inducing the Port 

Authority to enter into a. contract with, or to approve the award of a contract to, the Company. 

I acknowledge that the Port Authority, may by means it deems appropriate, determine the 

accuracy, truth and completeness of the answers to the questions in the questionnaire. I authorize the Port 

Authority or its designee to contact any person or entity for purposes of verifYing the infonnation 

supplied by the Company. 

rb-1<.- .:fpJ'1 
(J,V11f.t ,.p tv/ 

AMY SCHLOSSBERG 
Notary Public - State of New York 

No. 01SC6191907 
Qualified In Putnam County 

My Commission Expires August 26, 2012 
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'··· 
FORM: 5.3 

BACKGROUND QUALIFICATION QUESTIONNAIRE 

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY 

WORLD TRADE CENTER- CERTIFICATION OF NO CHANGE 

FOR ocM Erectors, Inc. 
110 East 42nd Street 

sulte1704 
--------..,..( .. ::;:;Th-e-;::;ca::-m:":-"pan=-yc:;;'')------~-6:'\-. w~"'=o:..;-rk, NY 10017 

Instructions: Please exe~ute one original, and forward directly to: 
Ronald Calvosa, Program Manager 
The Port Authority of NY & NJ I Office ofi11Bpector General 
5 Marine View Plaza, Suite 502, Hoboken, NJ 07030 

A materially false statement willfully or fraudulently made in connection with this Certification, and/or failure to 
conduct appropriate due diligence in verifying the infonnation that is the subject matter of this CertiflcaUon may 
prevent the Company and/or the undersigned from being found to be responsible bidders/proposers in connection 
with future agreements. In additlon, a materially false statement willfully or fraudulently made in connection with 
this Certification may subject the Company and/or the undersigned to criminal charges, including charges for 
violation of New York State Penal Law Sections 175.35 (Offering a False Statement for Filing) and 210.40 (Sworn 
False Statement), New Jusey Code of Criminal Justice Title 2C:28-3 (Unsworn Falsification to Authorities), and/or 
Title 13 U.S.C. Sections 1001 (False or Fraudulent Statement) and 1341 (Mail Fraud). 

~t World Trade Center Project Is the Company bidding on (select one)? 
)?hTransporlation Hub CJ Freec!om Tower CJ Nat' I Sept. 11 Memorial & Museum 
0 Vehicular Security Center CJ Central Chiller Plant -}?;Other (Specify) ·-----

"Prlme''Contractor ~~.evt.\."',~OV\.5.kr.x,.eo.<J 'Desc.ofWork WH~ P<?elc:.."' c;,e 'le 
\'11ii'Rnn !li.iiih• co.,pony wi1160 t<>nlro<tln8Wlilil ' 

the Company, and that l have read and understood all the items set forth above and the questions 

contained in the previously completed Background Qualification Questionnaire, dated l 'L ..-0 '&-'Let?\[' 
I certify that to the best of my knowledge the answers contained in the above-referenced Background 

Qualification Questionnaire are full,. complete and accurate; and, that to the best of my knowledge that 

information continues to be full, complete, and accurate. 

I recognize that all the information submitted in connection with this Certification is for the express 

purpose of inducing the Port Authority to enter into a contract with, or to approve the award of a contract 

to, the Company. 

Swom to before me 

thia t 11" day of R-~vu""{ 20_q_j 

N~4: do/ 
AMY SCHLOSSBERG 

Notary Public - State of New York 
No. 01SC6191907 

Qualified In Putnam County 
My Commission Expires Augu:>t 25, 2012 

Rlwtsed: Jalluary 1009 
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CHECKLIST 6 

MINORITY & WOMEN'S BUSINESS 

~NTERPRISES PROGRAM SUBCONTRACTOR REQUIREMENTS 

All of the following forms must be submitted to Phoenix in order to be in compliance 

with the Port Authority's Minority and Women's Business Enterprises Program: 

Please submit all of the following forms PRIOR TO PROPOSAL: 

0 6.1: Schedule C: Subcontractor MBE/WBE Participation Plan 

0 6.4: If not enumerated on the Port Authority's Directory, all appropriate 
Certifications for Subcontractor and ALL Known Lower Tiers (If Applicable) 

o Schedule A: Minority and Women's Certification 
o Schedule B: Infmmation for Determining Joint Venture Eligibility 

0 6.5: If not enumerated on the Port Authority's Directory, MBE/WBE 
Technical References for Subcontractor and ALL Known Lower Tiers 
(If Applicable) 

Please submit all of the following forms PRIOR TO CONTRACT EXECUTION: 

0 6.1: Schedule C: Updated Subcontractor MBE/WBE Participation Plan 

0 6.4: If not enumerated on the Port Authority's Directory, all appropriate 
Certifications for ALL New Known Potential Lower Tiers (If Applicable) 

o Schedule A: Minority and Women's Certification 
o Schedule B: Information for Determining Joint Venture Eligibility 

0 6.5: If not enumerated on the Port Authority's Directory, MBEIWBE 
Technical References for ALL New Known Potential Lower Tiers (If Applicable) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4) 
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CHECKLIST 6 
MINORITY & WOMEN'S BUSINESS 

ENTERPRISES PROGRAM SUBCONTRACTOR REQUIREMENTS 

Please submit all of the following fom1s PRIOR TO MONTHLY PAYMENT: 

0 6.1: Schedule C: Subcontractor MBE/WBE Participation Plan 
o Email Description: MWBE 6.1 (Month 20??) 

0 6.2: Schedule D: Statement of Payments 
o Email Description: MWBE 6.2 (Month 20??) 

0 6.3: Monthly Employment Utilization Report 
o Email Description: MWBE 6.3 (Month 20??) 

0 6.4: If not enumerated on the Port Authority's Directory, ali appropriate 
Certifications for ALL New Known Potential Lower Tiers (If Applicable) 

o Schedule A: Minority and Women's Certification 
o Schedule B: Infom1ation for Determining Joint Venture Eligibility 
o 21G.4 Forms must contain Email Description: MWBE 6.4 (Month 20??) 

0 6.5: If not enumerated on the Port Authority's Directory, MBE/WBE 
Technical References for ALL New Known Potential Lower Tiers (If Applicable) 

o Email Description: MWBE 6.5 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4) 
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EXHIBIT 6 MBEIWBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

Minority & Women's Business Enterprises Program 
Subcontractor Requirements 

Phoenix Constructors, JV has adapted the Port Authority of New York and New Jersey 
Program for The World Trade Center Transportation Hub Project to facilitate a proactive 
effort to afford maximum contract opportunities to as many MBE and WBE firms as possible. 

All Subcontractors of Phoenix Constructors JV working on the WTC Hub whom intend to 
purchase material or services, are required to establish company policies and procedures to 
take affirmative steps to encourage Minority and Women's Business Enterprises to seek 
business opportunities on the Project. The Subcontractor must submit all required 
documentation discussed below in accordance with Exhibit 1 D Page 4 of 14, [Clauses 2.9.3 
and 2.9.4]. 

The following guidelines are provided to assist you with conformance to this Program. 

"Minority-owned business" or "MBE" means a business entity which is at least 51 percent 
owned by one or more members of one or more minority groups, or, in the case of a publicly 
held corporation, at least 51 percent of the stock of which is owned by one or more 
members of one or more minority groups, and whose management and daily business 
operations are controlled by one or more such individuals who are citizens or permanent 
resident aliens. 

"Women-owned business" or "WBE" means a business which is at least 51 percent owned 
by one or more women, or, in the case of a publicly held corporation, 51 percent of the stock 
of which is owned by one or more women, and whose management and daily business 
operations are controlled by one or more women who are citizens or permanent resident 
aliens. 

"Minority group" means any of the following racial or ethnic groups: 

a. Black persons having origins in any of the black African racial groups not of Hispanic 
origin; 

b. Hispanic persons of Puerto Rican, Mexican, Dominican, Cuban, Central, or South 
American culture or origin, regardless of race; 

c. Asian and Pacific Islander persons having origins in any of the original peoples of 
North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification. 

d. Native American or Alaskan native persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification. 

MBE!WBE PROGRAM REV "0" DATED B/24106 



, .. 

( 
'·· 

EXHIBIT 6 MBE/WBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-
STRUCTURAL STEEL AND METAL DECK 

The Subcontractor is required to use best efforts to attain a minimum goal of seventeen (17) 
percent participation by MBE's and WBE's for all procurement, subcontracting, and ancillary 
service opportunities. 

In the event that the Subcontractor subcontracts any portion of the Work, the Subcontractor 
shall use and document every good faith effort to ensure MBE and WBE participation in the 
Work. Such good faith efforts shall include at least the following: 

a. Attendance at pre-bid meetings, 

b. Utilization of the Port Authority's Directory of certified MBENVBE's annexed hereto 
and/or proposing for certification other MBEIWBE's which appear to meet the Port 
Authority's criteria for the Work which the proposer plans to subcontract; 

c. Active and affirmative solicitation of bids for subcontracts from MBEIWBE's; 

d. Advertisement in general circulation media, trade association publications and 
minority-focused media for a reasonable period before bids or proposals are due; 

e Dividing the work to be subcontracted into smaller portions or encouraging the 
formation of joint ventures, partnerships or similar arrangements among 
Subcontractors in order to increase the likelihood of achieving the MBEIWBE goal; 

f. Providing a sufficient supply of plans and specifications of prospective work to 
MBEIWBE's and providing appropriate materials to each in sufficient time to review; 
and 

g. Utilizing the services of available minority and women's community organizations; 
Subcontractor's groups; local, State and Federal business assistance/development 
offices and other organizations that provide assistance to MBEIWBE's. 

Subsequent to Contract award, the Subcontractor shall use and document every good faith 
effort to comply with its MBEIWBE Participation Plan and to permit its MBEIWBE 
Subcontractors to perform. Participation percentages shall be monitored throughout the 
performance of the Contract. Such good faith efforts shall include at least the following: 

a. Ensuring that progress payments are made in a timely fashion in accordance with 
the requirements of this Contract; 

b. Not requiring bonds from and/or providing bonds and insurance for Subcontractors 
where appropriate; 

c. Soliciting specific recommendations on methods for enhancing NIBEIWBE 
participation from Port Authority staff responsible for such participation; and 

d. Nominating Subcontractors for participation in business assistance programs 
sponsored by the Authority or the Regional Alliance of Small Subcontractors such as 
the Loaned Executive Assistance Program (L.E.A.P.). 

MBE/WBE PROGRAM REV "0" DATED 8/24/06 
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EXHIBIT 6 MBE/WBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

REQUIRED REPORTS: 

(1) Upon proposal submission and updated at contract execution, the Subcontractor 
shall submit on Form 6.1, Schedule C entitled "MBE/WBE Participation Plan" 
(attached hereto), a trade breakdown schedule showing when the 
Subcontractor's NIBE/WBE Subcontractors are scheduled to perform. Such plan 
shall be submitted regardless of the quantity of W/MBE's participating. This 
includes both, in addition to every other situation, when there is a zero (0) 
participation level of M/WBE Subcontractors, and when the Subcontract is being 
Self Performed and the Subcontractor is neither a WBE nor a MBE. 

(2) In addition to the original submittal, such Plan shall be updated and submitted on 
a monthly basis and included with the Subcontractor's requisition for payment. 

(3) The Subcontractor shall also submit on a monthly basis, the Statement of 
Subcontractor's Payments on Form 6.2, Schedule D entitled "Statement of 
Payments" (attached hereto). 

(4) Subcontractor shall also submit on a monthly basis, Form 6.3 Subcontractor's 
"Monthly Employment Utilization Report" (attached hereto). 

*Note: Failure to submit (2}-(4) on a monthly basis shall be just cause for PCJV to 
withhold payment from the Subcontractor. Submittal of these forms are condition 
precedents for payment. 

If, during the performance of the subcontract, the Subcontractor fails to demonstrate good 
faith in carrying out its MBE/WBE Participation Plan and in permitting its MBE/WBE 
Subcontractors to perform and the Subcontractor has not demonstrated that a full or 
partial waiver of the above referenced MBE/WBE participation goal is appropriate, then, 
upon receipt of a future proposal or proposals from the Subcontractor, the Subcontractor 
may be advised that it is not a responsible Proposer and therefore the proposal would be 
rejected. 

Either prior or subsequent to acceptance of the Proposer's proposal, the Proposer may 
request a full or partial waiver of the above described MBE/WBE participation goal by 
providing a reasonable demonstration that its good faith efforts will not result in 
compliance with the goal set forth above because participation by eligible MBE/WBE's 
were not available or they refused to perform as Subcontractors. The proposer shall 
provide such documentation to support its request. 

Once approved, the MBE/WBE Participation Plan submitted by the Proposer may be 
modified only with written approval. 

MBEIWBE PROGRAM REV "0" DATED 8/24/06 



EXHIBIT 6 MBE/WBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-
STRUCTURAL STEEL AND METAL DECK 

Following approval, one or more Subcontractors who are either NIBE's or WBE's and listed 
in the MBE/WBE Directory or determined to be "eligible" in accordance with the Program 
requirements, Phoenix and/or the Port Authority may provide to said approved M/WBE's, 
without charge, whatever appropriate consultant services may be available under the 
L.E.A.P. Program; provided, however, that such consultant services will only be furnished 
pursuant to a request in writing. Such services will be discontinued following a written 
request. 

The L.E.A.P. services include advising on scheduling, purchasing, planning and other 
aspects of construction to firms to mitigate business or management problems, which 
could negatively impact on their performance. These services do not include engineering 
or legal advice. The determination as to whether or not to follow the advise given lies 
solely with the NIIWBE Subcontractor. Prior to being accepted as a participant in the 
L.E.A.P. Program, the M/WBE subcontractor will be required to release Phoenix 
Constructors, J V and the Port Authority and the individuals furnishing consultant advice of 
all liability and responsibility in connection therewith. 

Form 6.4 (Attached hereto) are instructions as to how to retrieve the Port Authority of NY & 
NJ MBEIWBE Directory, which specifies the firms the Authority has determined to be (1) 
MBE's/WBE's and (2) experienced in performing work in the trades and contract dollar 
ranges indicated in the Directory. 

The Authority makes no representation as to the financial responsibility of such firms or 
their ability to perform Work required under this Contract. Subject to the following 
paragraph, only MBE/WBE's listed in the Directory will count toward the required MBE/ 
WBE participation. 

If the Subcontractor wishes to perform a portion of the Work through a firm not listed in the 
Directory but which the Subcontractor believes should be eligible because it is (1) an 
MBE/WBE, as defined above and (2) technically competent to perform portions of the 
Work or the Subcontractor believes it is such a firm, the Subcontractor shall submit a 
written request for a determination that the proposed firm is eligible. This shall be done by 
completing and forwarding: 

a. The form labeled "Schedule A" and, if appropriate, "Schedule B" in Form 6.4 
(attached hereto). 

b. Technical references of jobs completed of similar scope and complexity on the Form 
6.5 entitled "MBEIWBE Technical References" and such other information as may be 
necessary to permit the Authority to determine whether the firm is in fact an 
MBE/WBE and technically competent to perform portions of the Work. 

1. Air Services Development Office 
Terminal1 Bldg. 55 
JFK International Airport 
Jamaica, New York 11430 
(718) 244-6852 

MBE/WBE PROGRAM REV "0" DATED 8/24/06 



EXHIBIT 6 MBEIWBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

2. Association of Minority Enterprises 
250 Fulton Avenue, Suite 507 
Hempstead, New York 11550 
(516) 489-0120 

3. Newark Opportunity Center 
972 Broad Street, ]'h Floor 
Newark, NJ 07102 
(201 )622-4537 

4. Council for Airport Opportunity 
89-39 161 st Street 
Jamaica, NY 11432 
(718) 526~ 3322 

5. Greater Jamaica Development Office 
90-04 161 st Street 
Jamaica NY 11432 
(718) 291-0282 

6. Greater Newark Chambers of Commerce 
1 Newark Center 22nd Floor 
Newark, NJ 07102 
(201) 624-6699 

7. Jamaica Chamber of Commerce 
89-31 161 st Street 
Jamaica, NY 1432 
(718) 262-4800 

8. Hispanic American Chamber of Commerce of Essex County 
P.O. Box 9146 
Newark, NJ 07104 

9. Statewide Hispanic Chamber of Commerce of New Jersey 
482 Broadway 
Paterson, NJ 07514 

10. National Minority Business Council 
235 East 42nd Street 
NewYork, NY 10017 
(212) 589-2385 

11. Urban Business Assistance Corp. 
44 West 41

h Street Room 5-61 
New York, NY 10012 
(212) 995-4404 

MBE/WBE PROGRAM REV "0" DATED 8/24/06 
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EXHIBIT 6 MBE/WBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

12. Dormitory Authority of the State of New York 
1 Penn Plaza 52nd Floor 
New York, NY 10119-0118 
(212) 356-0635 

13. NY/NJ Minority Purchasing Council 
1271 Avenue of the Americas 
New York, NY 10020 
(212) 522-7632 

14. Queens Overall Economic Development Office 
90-04 161 st Street Room 80 
Jamaica, NY 1143 
(718) 262-8383 

15. Small Business Development Center 
York College/City University of NY 
Jamaica, NY 11451 
(718) 262-2880 

16. United Black Subcontractors 
1061 Atlantic Avenue 
Brooklyn, NY 11238 
(718) 638-1300 

17. United Black Entrepreneurs 
117-02 Guy Brewer Boulevard 
Jamaica, NY 11434 
(718) 378-5400 

18. United Minority Brain Trust of NJ 
P.O. Box 1291 
Plainfield, NJ 07061 
(908) 246-3332 

19. N.J. Air Services 
Development Office (ASDO) 
Newark International Airport 
Building 80- 2nd Floor 
Airport Street 
Newark, N.J. 07114 
(201) 961-4278 

All such requests shall be in writing. If any such firm is determined to be eligible it shall 
only be in writing. If any such firm is found not to be eligible, the only substitute for such 
firm is a firm listed in the MBE/WBE Directory annexed hereto.· 

MBEIWBE PROGRAM REV "0" DATED 8/24/06 
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EXHIBIT 6 MBEIWBE PROGRAM 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE-
STRUCTURAL STEEL AND METAL DECK 

Please note that the Subcontractor must submit the name of proposed MBEs/WBEs for 
work on the Contract if their names do not appear in the attached MBE/WBE Directory. 
MBEs/WBEs proposed as lessors of equipment or materialmen shall be deemed 
"Subcontractors" for the purpose of this numbered clause and the clause hereof entitled 
"Assignments" and Subcontracts"' but shall not be deemed Subcontractors for any other 
purpose. However only 60% of the amounts paid by the Subcontractor to such 
materialmen who are MBE's/WBE's, except in the case of firms who themselves 
manufacture materials for use under the Contract, shall be allowed in computing the 
percentages of the Contract Price required to be paid to MBE's/WBE's hereunder. 
Nothing herein shall be deemed to supersede or to otherwise modify the clause of the 
Form of the Subcontract entitled "Assignments and Subcontracts". 

MBE/WBE PROGRAM REV "0" DATED 8/24/06 
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FoRM: 6.1 
MBE/WBE PARTICIPATION PLAN 

~PORT AU'tllORJTV OF NY & NJ 

Offiee of Business & Job Opportunity 

Schedule C 
M:BE!WBE Participation Plan 

Page __ of __ 

Instructions: All bidders shall submit this fom1 upon Subcontract proposal and updated upon Contract Execution. Such Plan 
shall be updated and submitted on a monthly basis and included with the Subcontractor's requisition for payment. Failure to 
submit such a plan on a monthly basis shall be just cause for PCJV to withhold payment from the Subcontractor. Note: 
Plans/Reports must be submitted regardless of the quantity of W/MBE participation- including both, in addition to every other 
situation, when there is a zero (0) participation of M/WBE Subcontractors, and when the Subcontract is being Self Performed 
and the Subcontractor is neither a WBE nor a MBE. Submittal of this form is a condition precedent for payment. 

Contractor Number: _____________ _ Work Description:--------------
Contractor Name:---------------
Mailing Address: -:::-c-::-------=:::-:::-------=-=-=-- Contract Amount: _____________ _ 
Contract Goals: MBE ____ WBE ____ DBE ____ _ 

Name, Address & Telephone No. ofP.A. Certified 
MBFJWJ;lFJDBE Subcontractor (including name of contact 

Signature of Low Bidder 

Indicate Description of Work, Services to be Provided 
Where applicable, specify "supply" or 

"install" or both 

FOR OBJO USE ONLY 

Approximate 
$Amount of 
M!WIDBE 
Subcontract 

Pl11J1 Accepted: 
Print Name 0 Meets or Exueds Contract Ool\ls 0 Waived Contrnct Goals 0 Yes 0 No 

T~ ~ 
NOTE: All subsequent revisions to the Plan must be submitted on t4e fmm-:":::-M-::::o'='oiF=m=·o=--­
MBEIWBEIDBE PARTICIPATION PLAN" to the EnginurlngDept. for acceptl\ll~ by 
OBJO. 
The contractor will be required to submit a subcontractor work schedule with estimated start 
dates at the Pre-Construction meeting. 

Reviewed by 

----,---.,--------Date 

Distr.: Originai.()BJO Part 2-Engin~:jiTQfCoi)Struction Part 3-Contraclor Part 4·Line Dept. 
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FORM: 6.2 
STATEMENT OF PAYMENTS 

SCHEDULED 

The Port Authority of NY NJ 

Contract No 
------------------------------------~ 

Reporting Period 
(Examplo: 10/1/98 • 10/31/96) 

Contract Title 
------------------------------------~ 

Payment No. 

%Complete 

ColumnA ==Column c 

Officer's Signature: 

( 
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MONTHLY EMPLOYMENT UTILIZATION REPORT 

115 Broadway 18th Floor 

New York, NY 10006 

Tel. 212-616-5800 

Form 6.3 Is included 

In Enclosed CD 

Please Fill out form electronically and mail via US post mail as well as email electronically 
as per the guidelines of Exhibit 1 D, Page 4 of 14 [Clause 2.9.3 and 2.9.4] 

CONDITION PRECEDENT TO PAYMENT 6.3 
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FORM: 6.4 
PA DIRECTORY & CERTIFICATIONS 

MINORITY BUSINESS ENTERPRISES 
AND 

WOMEN'S BUSINESS ENTERPRISES 

DIRECTORY 
AND 

FORMS 

The Port Authority has a long-standing practice of making its contract available to as many firms 
as possible and has taken affirmative steps to encourage Minority Business Enterprises (MBEs) 
and Women's Business Enterprises (WBEs) to seek business opportunities with it. The Port 
Authority's on-line Directory of Qualified MBE/WBEs lists the firms that are registered. 

The MBE/WBE Directory specifies the firms the Authority has determined to be 
(1) :NlBEs/WBEs and (2) experienced in performing work in the trades and contract dollar ranges 
indicated. 
Contractors are provided with an interactive directory. and the abllity to view and print a current 
listing ofMIWBE contractors. lnformation may be selected and sorted according to categories, 
state, dollar range, and type (MBE, WBE, DBE, and SBE). 
To view the directory, type in www.panynj.gov/mwbe or go to www.panynj.gov, select 
Engineering- M/W/S/DBE Information (under Doing Business with the Port Authority), and 
then select MWBE Qualified Vendor Search._A hard copy is available upon request to the 
Contract Desk at (973) 792·3935 or contractsdesk@panyni.gov. 

CONDITION PRECEDENT TO PROPOSAL, 
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• 
FORM: 6.4 

PA DIRECTORY & CERTIFICATIONS 

SCHEDULE A 

MINORITY AND WOMEN'S BUS~NESS CERTIFICATION 

,.,, 1. Name of'Finn: ----------------------

Address: 
No. atld Street 

Phone No.: L_L---~----­
(Area Code) and Number 

City State Zip Code 

Country 

l.a. If a P.O. Box is used for mailing purposes, provide the exact address for the business address below: 

2. Natne of company President/CEO: 

First Name Middle Name Last Name 

3 .a. This company is applying for certified status as: 
Mip.ority-Owned 
Business 

3 .b. Does this firm have current S.B.A. 8(a) 
status? 

Yes 

4.a. Ethnicity and Gender of Principal Owners (*Submit Proof): 

___ Black 
___ Hispaqic* 

Asian* ---
4.b. U.S. Citizen: ---

Pennanent Resident Alien: 

5. Federal Employer Identification 
Nwnber: 

Native Americat~* ---
~--White (Non-Hispanic) 
___ Other (specify) 

Yes No ---

Yes No ---

No 

Title 

Women~Owned 

Business 

Female 
Male 

CONDITION PRECEDENT TO PROPOSAL, 
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• 
FORM: 6.4 

P A DIRECTORY & CERTIFICATIONS 

Type of Ownership: 

___ Sole Proprietorship 
___ Partnership 

Corporation ---

B. The above type of ownership since 

Date 

Method of Acquisition (check all applicable): 

___ Bought Existing Business 
Started New Business ---
Secured Franchise ---
Secured Concession 

-:----

___ Merger or Consolldatioo 
Other 

C. Date Business Date of 
Est: Acquisition: 

MonthlY~~ MonthN ear 
8-.a. For Corporations and Partnerships: Complete for all Shareholders, Partners, Directors or 

Officet·s. 

8.b. 

8.c. 

9. 

o/o of 
Name & Position No. of Voting Common Date of Home Addr~ss 

(if no position is held, Circle Shares Shares Or Ovmership or & 
state "none"} Owned Owned Preferred Em'Qloyment Telephone No. 

MhJ/Fem 
Min/Fern 
Min!Fem 
Min/Fem 
Min/Fern 

The present configuration of ownership has 
existed since 

Date 

Total number of shares issued and Issued OutstandiJJg 
outstanding: 

Common 
Preferred 
Other 

Number of Employees (average over year): Full-time B Part-time 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 

1 0. Gross Income: 
$ 

P A DIRECTORY & CERTIFICATIONS 

Current Year ( ) 
$ 
Last Year ( ) 
$ 
Previous Year ( ) 

11. List your three largest clients or customers: 

Company Name & Contact Person Address & Telephone No. Annual Sales/Contracts 

12. Have you ever been a Prime Contractor? Yes No 

13. List the three largest contracts that your company has entered into during the last year: 

Client 
Name 

Contract 
Dollar 

Amount . 

Location of 
Contract 

Perfonnance 
Contract 
Duration 

Prime Sub. Or 
Joint Venture 

14. Check one item which best describes your major operation. You may check an additional 
item if your operations consist oftwo or more fairly equal areas. When two or more items 
are grouped together, please circle the one most appropiiate for you. 

Agriculture, Forestry) Fishing --- Wholesale Trad~ ---
___ Mining Retail Trade ---

Construction --- Finance, Insurance ---
Manufacturing Real Estate --- ---

___ Transportation General Services 
~--

Electric, Gas, Sanitary Service --- Professional Services 
~--

Repair Shop --- Public Administration ---
___ Research & Development ---Other (explain) 

Communications ---

CONDITION PRECEDENT TO PROPOSAL, 
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FoRM: 6.4 
PA DIRECTORY & CERTIFICATIONS 

15. Describe principal products sold or services offered (please explain): 

Yes No 

16.a. Do any principals and/or officers of this company 
maintain a business relationship or have an ownership 
interest in any other company? 

~-- ~-

If Yes, provide the following information: 

A. Name 
of Principal 

B. Name1 Address & Telephone No. 
of Affiltated Finn 

C. P<>sition 
with Firm 

16.b. List any principals and/or officers of this company who are not full-time employees ofthe 
company: 

16.c. Does this firm share the following with any other firm: (For each ''Yes, response, indicate 
the name and address of the bU?iness.) 

Name/ Address 
1) Office Space 
2) Yard Space 
3) Equjpment (including 

4) Office or Field Staff 
5) Secretary 

6) Estimator 
7) Controller 
8) Attorney(C.P .A. 

CONDITION PRECEDENT TO PROPOSAL, 
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FoRM: 6.4 
PA DIRECTORY & CERTIFICATIONS 

17.a. List all major creditors and types of investments in the applicant company by principals or 
others: Examples include Cash, Machinery, Equipment, Real Estate, Other (identify). 

Name of Source Type of Investment or Credit Dollar Value of 
Investment or Credit 

17. b. If yam company is owned, in full or in part, by another finn, identify the firm and percent 
of ownership interest. Include MESBIC's,. venture capitalists and other similar investors. 

A. Firm Name B. Address C. Perce:Qt of Ownership 

18. If this company was established within the last five years as the result of acquiring an 
existing business, identify the former Board of Directors and/or Company Principals: 

A. Name and Title B. Cit:cle C. HQ~e Address & Telephone No. 

Min/Fem!Non-Min. 

Min/F elllfl'.T on-Min. 

Min/Fem/N on-Min. 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 

( 

(, 

P A DIRECTORY & CERTIFICATIONS 

19. Identify those individuals responsible for managerial operations: 

a. Financial Decisions 

b. Estimating . 

c. Preparing Bids 

d. Negotiating Contracts 

e. Negotiating & Signing for 
Surety and/or Perfonnance 
Bonding 

±: Negotiating & Signing 
for Insurance 

g. . Marketing·& Sales 

h. Hiring & Firing ofPersonnel 

i. Supervisor of Field' 
Operations 

j Purchase of Major 
Equipment or Supplies 

k. Managing & Signing Payroll, 
Emploxee Benefits 

1. Company Checking 
Account(s) 
How many signatures are 
required? 
Thex a:re 

Name·and Title 

20. Has your firm ever been Bonded? Yes 

Type of Bonding: 

No 

Circle 

Min/Fem!Non-Min. 

Min/Fem/N on~ Min. 

Min!Fem/Non~ Min. 

Min/Fem!Non~Min. 

Min/Fem/NonwMin. 

Min/Fem/N on-Min. 

Min/Fem!Non-Min. 

Min/Fem/N on-Min. 

Min!Fem/Non~Min. 

Min!Fem/N on-Min 

Min/Fern/Non-Min. 

Min/Fern/Non-Min. 

If Yes, specifY: 

Current Bonding Capacity:------~--~---~------

Bonding Company: 
Name Mailing Address Telephone No. 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 
PA DIRECTORY & CERTIFICATIONS 

21. Identify Bank(s) and Sources ofLetter(s) of Credit: 

a. Bank(s) 

tetter(s) of 
b. Credit (list 

sources) 

A. Name B. Mailing Address C. Telephone No. 

22. If licensing or accreditation is required to conduct your business, identify: 

Type of License/ 
Accrecj.itatjon Issued By 

Expiration Holder/Registrant Of 
Date Issued Date License, etc. 

23. List major equipment and machinery which is owned./leased by the firm: 

TYPe of Equipment/ 
Machinery Owned/Leased Quantity Purchase Date Purchase Price 

24. List rented or leased warehouse, plant and office facilities: 

Type ofFacility 

Present Value or 
Rented/Leased (specify) Amount ofYearly Floor Space 

Lessor/Rental Agent & Expiration Date ~ease/Rent Payment (sq. ft.) 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 
PA DIRECTORY & CERTIFICATIONS 

25. Has this firm or any of its principals and/or officers previously applied for Certification as 
an MIWBE with any agency? 

a. Certified 

b. Denied 
Decertified 

c. by 
d. Withdrawn 

Agency 

If Yes, which 
___ Yes. No agency? 

Date Agency Date 

Application -~-~-~---~~--

26. Are there any appeals pending on any of the above actions: Yes No 

Name of Agency Date of Appeal Description of Pending Appeal 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 

P A DIRECTORY & CERTIFICATIONS 

27. Check of Supporting Documents: 
Submit copies of the following Required Documents according to your Type of Business 
Ownership. Regardless of business type, check and attach copies of all items that apply in 
Section D. 

A. 

1. 

2. 
3. 

4. 

5. 

6. 

7. 

8. 

9. 
10. 

11. 

12. 

Fok A CORPORATION- REQUIRED B. FOR A P AltTNERSHJP • REQUIRED 
Attach copies of the following: Attach copies of the following:· 
Articles of incorporation, including 1. Partnershlp agreement 
date approved by State 
Corporation By-Lws 2. Cun·ent financial statements 
Minutes of first corporate 3. Prior three years' federal tax returns, 
organization meeting and including all schedules, if applicable 
amendments 
Specimen copy of stock 4. Resumes of aU partners showing 
certificate(s) issued education, training and employment 

with dates 
Stock transfer ledger 5. Proof of sources of 

capitalization/investments 
Resumes of the principals of this 6. Copy of bank signature cards 
company showing education, 
training and employment with date~ 
List of current Board of Directors, c. FoR A SOLE PROPRIETOR- REQUIRED 
including ethnicity, gender and Attach copies of the following: 
effective dates 
Prior three years' federal and state: 1. Copy of Busin~ss Certification of DBA 
income tax returns including all filed with County Clerk (if doing 
schedules business under an assumed name) 
Current financial statements 2. Current financial statements 
Corporate bank signature cards 3. Prior three years' federal tax returns, 

including all schedules, if applicable 
Proof of sources of capitalization or 4. Resumes of owners, superintendents, 
inves1ments field and/or office supervisors showing 

education, training and employment 
with elates 

Copies of all issued stock 5. Copy of bank signature cards 
certificates, front and back, as well 6. Proof of sources of capitalization 
as next unissued certificate 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 
P A DIRECTORY & CERTIFICATIONS 

D. FOR ALL APPLICANTS ~ OTHER DOCUMENTS REQUIRED 

1. Copy of all third party agreements (e.g. equipment rental, purchase agreements, 
management service agreements·, etc.) 

2. Proof of Small Business Administration 8(a) Certification (copy of all approval 
letters) 

3. Copy ofvehicle(s) registration(s) 
4. Copy of lease agreements 
5. Furnish copies of agreements relating to 
a. Stock options 
b. Ownership agreements 
c. Stockholder agreements 
d. Stockholder voting rights 
e. Restriction on the disposal of stock loan agreements 
f. Facts pertaining to the value of shares 
6. Copy ofbuy-ut rights agreements 
7. Copy of profit sharing agreements 
8. Copy of any certification, decertification or denial of certification documentation 
9. Copy of proof of permanent resident alien status 
10. You may be required to submit other fmancial and other data such as cancelled 

checks and personal income tax returns. · 

28. Acknowledgements and Verification: 

FIRST, this Application fonn) the supporting documents, and any other information 
provided in suppo1t of the Application are consiqered part ofthe Application. The making 
of any false statements or misrepresentations in the Application may result in the 
Applicant's disqualification from certification as an MBE or WBE by The Port Authority 
ofNew York and New Jersey. 

SECOND. the infonnation contained hetein is subject to the Port Authority's Freedom of 
Infonnation Policy as reflected in the resolution adopted by the Committee on Operations 
of the Port Authority on September 28, 1977. 

THIRD, the Port Authority ofNew York and New Jersey may require proof of minority or 
woman status in addition to the information disclosed in this Application and a business 
wishing to be certified as an MBEIWBE by the Agency shall cooperate with the Port 
Authority in supplying the additional information. By making this Application, the 
Applicant agrees to submit additional proof if it is requested and acknowledges that the 
Port Authority may decide not to certify the Applicant as a Minority) or Women-owned 
Business. if the additional proof is not submitted within 60 days after it is requested by the 
said Agency. 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 

P A DIRECTORY & CERTIFICATIONS 

FOURTH, by making this Application, the Applicant consents to examinations of its 
books and records and interviews of its principals and employees by the Port Authority for 
the purpose of determining whether the Applicant is, or continues to be, an eligible 
Minorityj or Women-owned Business. The Applicant acknowledges that its certification 
may be immediately denied or revoked if such examinations or interviews are refused or if 
the Port Authority detennines, as a result of the examinations or interviews, that the 
Applicant does not qualify as a Minority, or Wome11~owned Business Enterprise. 
FIFTH, by filing this Application, the Applicant consents to inquiries being directed by the 
Port Authority to the Applicant's bonding companies, banking institutions, credit agencies, 
contractors and clients for the purpose of ascertaining the Applicanf s eligibility for 
certification. If the Applicant fails to pennit such inquiries to be made, such fail tire shall 
be grounds for denying or revoking the Applicant's certification. 
SIXTH~ the Applicant agrees to provide information regarding any change in the 
ownership or operational and managerial control of Applicant's business after the initial 
certification application has been filec4 within 30 days of such change. 

SEVENTH, certification is normally granted for a period of two (2) years. However, the 
Port Authority may require the submission of a neVJ; Application, additional information, 
examinations of the Applicant's principals and employees at any time before the expiration 
of the two-year certification period. The Applicant's failure to submit such material or to 
consent to such examinations and interviews will be grounds for immediate revocation of 
certification. . 
EIGHTH~ the filing of this Application) its acceptance by the Port Authority, and any 
subseq)lent ce1iification of the Applicant by the Port Authority, is not intended to and does 
not create any procedural or substantive rights enforceable at law by the Applicant against 
;the Port Authority, its Commissioners, Officers, or employees, and any such certification 
is only intended to facilitate .the identification of qualified and bona fide Minority) Women, 
and Disadvantaged Business Enterprises. · 

Applicant's Signature 
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( 

VERIFICAT[ON 

(A) STATE OF 

COUNTY 
OF 

PA DIRECTORY & CERTIFICATIONS 

SS·.: 

(B) , being duly sworn, states he ot she is the 
owner of ( 01' a partner in) the enterprise making the foregoing Application and that the 
statements and representations made in the Application are true to his or her own 
knowledge. 

(C) , being duly sworn, states that he or she 
is 

--------------~----------------
the of ---------------------------the enterprise making the foregoing Application, that he or she has read the Application 
and knows its contents, that the statements and representations made in the Application are 
true to his or her own knowledge, and that the Application is made at the direction of the 
Board of Directors ofthe Ccr.rporation. 

Corporate Seal 
(if applicable) 

. Signature 

Date 
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P A DIRECTORY & CERTIFICATIONS 

SCHEDULE 8 

Note: This form is for the use of the Port Authority and completion of same has no connection 
with possible or probable subcontracting awards by any general contractors, 

IDFORMATION FOR DETERMINING JOINT VENTURE ELIGIBILITY 

(This form need not be filled in if all joint venture fitms are minority-owned.) 

1. Name of Joint Venture: 

2. Address of Joint Ventw:e: 

Phone No. of Joint 
3. V entu:re: 

Identify the firms that comprise the Joint Venture: (The MBE partner must complete 
4. Schedule A.) 

(A Describe the role of the MBE fmn in the Joint 
) Venture: 

5. Nature of the Joint Ventur~'s 
business: 

6. Provide a copy of the Joint Venture Agreement. 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 6.4 
P A DlRECTORY & CERTIFICATIONS 

7. What is the claimed percentage of MBE 
ownership? 

8. Ownership of Joint Venture: (This need not be filled in if described in the Joint Venture 
Agreement provided by No.6.) 
A. .Profit and Loss Sharing: 
B. Capital Contributions, inCluding Equipment: 
C. Other Applicable Ownership Interests: 

9. Control of and participation in this Contract. Identify by name, race, sex, and "firm" those 
individual's (and their titles) who are responsible for day-to-day management and policy 
decision-making, but not limited to, those with prime tesponsibility for: 

Financial Decisions: ---------------------------------------------

Management Decisions, such as Estimating 

Marketing & Sales: 

Hiring & Firing of Management Personnel: -------------------

Purchasing of Major Items or Supplies: ---------------------

Supervision of Field 
Operations: 
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P A DIRECTORY & CERTIFICATIONS 

AFFIDAVIT 

"The undersigned swear that the foregoing statements are correct and include all material 
information necessary to identify and explain the terms and operation of our joint venture and 
the intended participation by each joint venturer in the undertaking. Further, the undersigned 
covenant a:nd agree to provide to the grantee current, complete and acmu·ate information 
regarding actual joint venture work and the payment therefor and any proposed changes in any 
of the joint venture arrangements and to permit the audit and examination of the books, records 
and files of the joint venture, or those of each joint venturer relevant to the joint venture, by 
authorized representatives of the grantee or the Federal funding agency. Any material 
misrepresentation will be grounds for terminating any contract which may be awarded and for 
initiating actiqn under Federal or State laws concerning false statements.'' 

Name of Firm Name of Firm 

Signature 

Name 

Title 

Date 

Signature 

Name 

Title 

Date 
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STATE OF 
COUNTY 
OF 

(name) 

P A DIRECTORY & CERTIFICATIONS 

On this ____ Day of ______ ) 20 __ , Before me appeared 

to me personally known, who) being duly sworn, did execute the foregoing affidavit, and did 
state that he or she was properly authorized by (name of fmn) to execute the affidavit and did so 
aS his or her free act and deed. 

SEAL 

Notary Public 
My Commission Expires: 
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P A DIRECTORY & CERTIFICATIONS 

MBE APPROVAL REQUEST 
PART ONE: (to be completed by Bidder) 

Name: 

Address: 

Facility: 

Contract Title: 

Telephone No.: 

j Contract No.: 

------~-~---~-

Request Approval of: Amount of Sub-Contract: 

Address: Materials 

Telephone No.: Labor 
----~~~-----------------------~ Type ofWork: TOTAL 

Has this Company done work under a Port Authority Estimated Start 
Contract? Date 

Yes No -- Actual Start 
Date 

Remarks 

I I 

I I 

If the answer to above question is "Yes,, give P .A. Contract 
No. If"No", give three references, contract nos., type and 
approx. estimate work performed by contractor, name and 
telephone no. of the person in charge for the owner. 

(for P .A. use only) 

l 

Date __ 1 __ 1~-
For the Bidder 

PART TWO: (to be completed by Port Authority) 

[ J 

[ 

Subject to the provisions of subject contract, the company submitted for approval on 
this application is hereby disapproved. 
Subject to the provisions of subject contract, the company submitted for approval on 
this application is hereby approved. Any materials to be furnished by this 
subcontractor shall be subject to inspection and approval as required by the 
Specifications. 

Date __ 1 __ 
Signature Title 
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ce 
. . 

owner and/or·Cii~ht 
(lncltide Name of 

FoRM: 6.5 
MBEIWBE TECHNICAL REFERENCES 

MBEIWBE TECHNICAL REFERENCES 

.. . .. .. .. .. .. 
Prime or 

Value of ·Subcontract 
Year Other Representative 8ontract (List. General Type· of Work Location of 

t;::<;>DJplet~rJ · · ReteV~ilfll an.dJelephQne Contractor; Performed Job 

c 

N\.lm.ber); Contract and 
Telephone ·Number) .. ,.,. . . . -- . . 

i 

I 

CONDITION PRECEDENT TO 
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CHECKLIST 7 
EQUAL EMPLOYMENT CERTIFICATION 

Please submit all of the following forms PRIOR TO PROPOSAL: 

0 7.1: Equal Employment Ce~tification for the Subcontractor and ALL known 
lower tier subcontractors 

0 7.3: Davis-Bacon Compliance Statement for the Subcontractor and ALL known 
lower tier subcontractors and vendors 

Please submit all of the following fo1ms PRIOR TO EXECUTION OF CONTRACT: 

0 7.1: Equal Employment Ce1tification for all new known lower tier subcontractors 
and vendors 

0 7.3: Davis-Bacon Compliance Statement for ALL new known lower tier subcontractors and 
vendors 

Please submit all of the following forms PRIOR TO COMMENCEMENT OF WORIC 

0 7.1: Equal Employment Certification for all new known lower tier subcontractors 
and vendors (prior to subcontract or purchase order execution, respectively) 

o Email Description: MWBE 7.1 (Month 2077) 
0 7.3: Davis-Bacon Compliance Statement for ALL new known lower tier subcontractors and 

vendors 
o Email Description: Davis Bacon 7.2 (Month 20??) 

Please submit all of the following f01ms PRIOR TO MONTHLY PAYMENT: 

0 7.1: Equal Employment Certification for all new known lower tier subcontractors 
and vendors (prior to subcontract or purchase order execution, respectively) 

o Email Description: MWBE 7.1 (Month 20?7) 
0 7.2: Certified Payroll for Subcontractor and ALL known lower tier subcontractors and vendors 

o Email Description: Certified Payroll 7.2 (Month 2077) 
0 7.3: Davis-Bacon Compliance Statement for ALL new known lower tier subcontractors and 

vendors 
o Email Description: Davis Bacon 7.2 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT 1D, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 
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APPENDIXF 

SCHEDULES OFMlNiiYlUM WAGE RATES 

The following are the minimuin '.-Vage rates required by the Secretary of Labor. The 
classi.fication may be supplemented and the rates for each classification may be changed from 
time to time in accordance with the revised rates and classifications issued by the Secretary of 
Labor, 

GENERAL DECISION: NY20030003 02/1112005 NYJ 

Date: February 11, 2005 
General Decision Number: NY20030003 02/1112005 

S upet"secled General Decision Number: NY020003 

State: New York Constmction Types: Building, Heavy, Highway and Residential 
Co\mties: Bronx, Kings, New Yorlc, Queens and Richmond 
Counties in New York. 
BUILDING & RESIDENTIAL CONSTRUCTION PROJECTS (jnclucles single 
family homes and apartments up to and including 4 storie$), 
HEAVY AND HIGHWAY CONSTRUCTION PROJECTS 

) Modification Number Publication Date 
. 0 06/13/2003 

) 

1 05/14/2004 
2 05/28/2004 
'3 07 I 16/2004 
4 07/23/2004 
5 07/30/2004 
6 09/24/2004 
7 10/01/2004 
8 10/15/2004 
9 12/03/2004 

10 12/24/2004 
11 02/ll/2005 

* ASBEOO 12-00 L 01/03/2005 

Asbestos Workers/Insulator includes application of all insulating 
materials, protective coverings,coatings and finishing to all types of 
mechanical systems ....... 
Hazardous Material Hand1er. .... 

BOILOOOS-001 09/01/2004 

Rates 
$ 41.56 

$24.00 

Rates Fringes 

Fringes 
23.86 

6.20 

l'of14 



) 

) 

· Boilennaker .................. .. $ 41.90 25.55+a 
·FOOTNOTE: 

a. PAID HOLIDAYS: New Year's Day, Thanksgiving Day, Memorial Day, Independence Day, 
Labor Day and Good Friday, Friday after Thanksgiving, Christmas Eve Day and New Year's Eve 

BRNYOOOl-001 07/01/2004 

Bricklayer ................... .. 
Stonemason ................... .. 

BRNYOOOl-002 07/01/2004 

Pointer, cleaner M.d caulker ... 

BRNY0003-00 1 07/01/2004 

Terrazzo Finisher ............ .. 
Terrazzo Worker ............... . 

BRNY0004-001 07/01/2004 

Marble Setter ................ .. 

BRNY0020~001 07/01/2004 

Marble Finisher .............. .. 

BRNY0024-001 07/01/2004 

MARBLE POLISHERS ............ .. 

BRNY0052-001 07/01/2004 

Tile Layer .................... . 

BRNY0088-001 07/01/2004 

Tile Finisher ................ .. 

CA.RYOOOl-009 07/01/2003 

Carpenters: 

Rates 
$ 39.32 
$ 37.36 

Rates 
$ 33.50 

Rates 
$38.17 
$ 39.48 

Rates 
$44.20 

Rates 
$37.53 

Rates 
.$ 34.83 

Rates 
$39.85 

Rates 
$33.29 

Rates 

Carpenters & Soft floor layers.............. $ 38.78 

CARP0740-001 07/01/2003 
Rates 

Fringes 
18.46 
18.03 

Fringes 
17.10 

Fringes 
18.55 
18.55 

Fringes 
16.40 

Fringes 
17.02 

Fringes 
13.48 

Fl'inges 
18.43 

Fringes 
15.00 

Fringes 

26.05 

Fringes 
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Millwright. ................... . 

CARP1456-004 07/01/2003 

Dock Builder & Piledrivermen 
DOCKBUILDERS ............... . 

CARP1456-005 07/01/2003 

Diver Tender.' ................. . 
Diver, ........................ . 

CARP1536-001 07/01/2003 

Carpenters: 
TIMBERMEN ................. .. 

ELEC0003-001 05/15/2003 
. . 
Electrician 

Electricians ............... . 

$37.06 30.46 

Rates Fringes 

$ 37.70 

Rates 
$34.25 
$ 46.30 

26.05 

Fringes 
26.05 
26.05 

Rates Fringes 

$34.47· 26.05 

Rates 

Jobbing, and maintenance and repair work. ........... . 
$ 41.00 
$23.80 

PAID· HOLIDAYS: 

Fringes 

29.45 
10.77+a 

a. New Years Day, Mru.iin Luther King, Jr.'s Birthday, Washington's Birthday, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Election Day, Thanksgiving Day, the day after 
Thanksgiving Day, and Christmas Day 

ELEC1049-001 04/04/2004 
QUEENS COUNTY 

Line Construction (Substation and Switching structures pipe type cable 
installation and maintenance jobs or projects;· Railroad electrical 
distribution/transmission systems maintenance (when work is not . 
performed by railroad employees) Overhead and Underground 
transmission/distribution line work. Fiber optic, telephone cable and 
equipment) 

Ground.Inall .............. , .... .......... . , .. ,,,,r • .••••..• , •• 

Heavy Equipment Operator ....................... . 

Lineman and Cable Splicer ....................... .. 

Material Man ............................................... .. 

Tree Trinuner ............................................ .. 

ELEVOOO 1 w002 03/17/2004 
Rates Fringes 

Rates Fringes 

$21.12 12.60 

$28.16 12.60 

$35.20 12.60 

$30.62 12.60 

$22.28 7.76 
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Elevator Mechanic 
Elevator Constructor. ....... 
Modernization and Repair .... 

FOOTNOTE: 

$41.10 
$32.95 

19.697+a 
18.563+a 

a. PAID HOLIDAYS: New Year's Day, Lincoln's Birthday, Washington's Birthday,.Memorial 
Day, Independence Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving Day, Friday 
after Thanksgiving, and Christmas Day. 
PAID VACATION: Employer contributes 8% of regular basic hourly rate as vacation pay for 
employees with more than 5 years of service, and 6% for employees with less than 5 years of 
service. 

ENGI0014-001 07/01/2004 

Pavement equipment operator 
Asphalt Plants ............. . 
Asphalt roller ............ .. 
Asphalt spreader .......... .. 

Power Equipment Operator 
(HEAVY & HIGHWAY) 

GR.OUP 1 ................... . 
GROUP2 .................. .. 
GROUP 3 .................. .. 
GROUP4 .................. .. 
GROUP 5 .................. .. 
GROUP 6 ................... . 
GROUP 7 .................. .. 
GROUP:& ................... . 
GROUP 9 ................... . 

. GROUPlO .................. .. 
GROUPII ................... . 
GROUP12 ................... . 
GROlJP13 ................... . 
GROUP14 ................... . 
GROUP15 .................. .. 

Steel erector 
Compressors, Welding Machines 
Cranes, Hydraulic Cranes, 2 drum derricks, Forklifts, 

Boom Trucks 

Three drum detricks ......... 

Utility Laborer 

Horizontal boring rig ..... .. 
Off shift compressors ...... . 

Utility Compressors ........ . 

Rates Fringes 

$ 35.79· 20.75+a 
$42.49 20.75+a 
$43.67 20.75+a 

$56.75 20.75+a 
$46.63 20.75+a 
$ 48.12 20.75+a 
$46.98 20.75+a 
$ 46.03 20.75+a 
$44.14 20.75+a 
$44.99 20.75+a 
$ 43.67; 20.75+a 
$42.70 20.75+a 
$40.82 20.75+a 
$ 38.05 20.75+a 
$ 38.89 20.75+a 
$39.22 20.75+a 
$ 29.33 20.75+a 
$27.16 20.75+a 

$ 30.41 20.75+a 
$49.58 20.75+a 

$ 51.64 20.75+a 

$ 41.47 20.7S+a 

$34.29 20.75+a 

$26.99 20.75+a 

) POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
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GROUP 1: Tower crane 
GROUP 2: Backhoes, power shovel, Hydraulic clam shells, moles and machines of a similar 

type 
GROUP 3: Mine hoists and crane, etc. used as mine hoists 
GROUP 4: Gradalls, keystones, cranes (with digging buckets), bridge cranes, trenching 

machines, venneer cutter and machines of a similar nature 
GROUP 5: Piledrivers, den·ick boats, tunnel shovels 
GROUP 6: Raise bore drill, and machines of a similar nature 
GROUP 7: Back filling machines, cranes, mucking macpines, dual drum pavers 
GROUP 8: Mixers (concrete w/loading attachments), concrete pavers, cableways, land den-icks, 

power house (low pressure units), concrete pumps 
GROUP 9: Concrete plants, well ddlHng machines, stone crushers double drum hoist, power 

,house (?ther than above) 
GROUP 10: Concrete mixers 
GROUP 11: Elevators 
GROUP 12: Concrete breaking machine, Hoists (single dtum), load masters, locomotive and 

dinkies over·l 0 tons 
GROUP 13: Vibratory console 
GROUP 14: Compressors (portable 3 or more in battery), tugger machine (caissons), well point 

pumps, chum drill 
GROUP 15: Boilers, (high pressure, compressors (portable, single,,or 2 in battery, not over 1001 

apart), pumps (river cofferdam and welding machines (except where arc is operated 
by members of local15) push button machines, all engines irrespyctive ofpower 
(power pac) used to drive auxilliary equipment, air) hydraulic etc. 

PREMIUMS ON CRANES (Crawler or Truck): 
1001 to 1491 boom~ add .50 
150' to 249' boom w add . 75 
250 1 t~ 3491 boom w add 1. 00 
350' to 4501 boom M add 1.50 

Premiums fot' Cranes on Steel Erection: 
100' to 1491 boom- add 1.75 
150' to 249' boom- add 2.00 
250' to 349' boom- add 2.25 
350' to 4501 boom- add 2.75 
Tower crane - add 2.00 

FOOTNOTE: 
a. Paid Holidays: New Year's Day; Lincoln1s Birthday; Washington's Birthday; Memorial Day; 

Independence Day; Labor Day; Veterans Day; Columbus Day; Election Day; Thanksgiving Day; 
and Christmas Day; provided the employee works one day the payroll week in which the holiday 
occurs. 
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ENGI0014-002 07/01/2004 
Rates 

Power Equipment Operator 
BUILDING & RESIDENTIAL 
GROUP 1............... ..... $ 46.56 
GROUP 2.................... $ 49.36 
GROUP 3.................... $ 45.01 
GROUP 4.................... $41.41 
GROUP 5.......... ...... .... $ 31.43 

POWER EQUIPMENT OPERA TORS CLASSIFICATIONS 

GROUP 1: Double drum 
GROUP 2: Stone derrick, cranes, hydraulic cranes, boom trucks 
GROUP 3: 4 pole Hoist, Single Drum Hoists 

Fringes 

20.75+a 
20.75+a 
20.75+a 
20.75+a 
20.75+a 

GROUP 4: Fork lift, house cars, plastet· (platform machine), plaster bucket, concrete pump and 
all other equipment used fo1· hoisting material 

GROUP 5: Compressors, welding machines (cutting concrete wotk), paint sptaying, sand' 
blasting, pumps (with the exclusion of concrete pumps)., house car (settlement basis 
only), all engines inespective of power (power pac) used to drive auxiliary 
equipment, air, hydraulic, etc., boilers 

Premiums for Cranes: 
100'-149' boom- add 1.75 
1.50'-249' boom- add 2.00 
250'-349' boom- add 2.25 
350'~450'.boom- add 2.75 
Tower cranes add 2.00 

FOOTNOTE: 
.·a. PAID HOLIDAYS: New Year's Day, Lincoln's Birthday, Memodal Day, Independence 
Day, Labor Day, Veteran's Day, ColUm.bus Day, Election Day, Thanksgiving Day, and 
Christmas Day, provided the employee works one day in the payroll week in which the holiday 
occurs 

IRON0040~002 07/01/2003 
BRONX, NEW YORK, RiCHMOND 

Ironworker, StructUl'al.. ....... 

IRON0046-003 07/01/2002 

Ironworker 
METALLIC LATHERS ........... . 

IRON0197-001 07/01/2003 

') Ironworker 

Rates 
$36.20 

Fringes 
36.93 

Rates Fringes 

$ 31.05 23.03 

Rates Fringes 
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STONE DERRJCKMAN ........... . 

1RON036l-002 07/01/2003 
KINGS, QUEENS 

Ironworkers: 
(STRUCTURAL) .............. .. 

IRON0580-00 1 07/01/2003 

Ironworker, OtnamentaL ....... . 

LAB00006-001 07/01/2003 

Laborers: 
BUILDING CONSTRUCTION 
CEMENT AND CONCRETE WORKERS 

LAB00029-001 07/01/2001 

$ 35.76 29.07 

Rates Fringes 

$36.20 

Rates 
$35.65 

36.93 

Fringes 
28.50 

Rates Fringes 

$ 31.50 15.27 

Rates Fringes 

Laborers: 
Heavy 

) Blasters (hydraulic trac drill) .................... . 
Blasters.,.,, .. n •••. , •.•. , 

Hy~raulic Trac Drill ....... 
Jackhammers, Chippers, Spaders, Concrete Breakers, All Other 

Pnewnatic Tools, Walk Behind Self-Propelled Hydraulic Asphalt and 
Concrete Breaker ......... .. 

Powder Carriers .......... .. 
Wagon; Airtrac; Quarry Bar Drill Runners ......... 

LAB00078-00112/0l/2003 

$32.08 16.70 
$ 31.53 16.70 
$28.38 16.70 

$ 27.14 16.70 

$24.50 16.70 

$ 27.83 16.70 

Rates Fringes 

Asbestos Worker ASBESTOS (Removal, Abatement, Encapsulation or 
Decontamination of asbestos); LEAD; & HAZARDOUS WASTE 
LABORERS (Hazardous Waste, Hazardous Materials, Biochemical and $ 6.81 
Mold Remediation, HV AC, Duct Cleaning, Re-spray Fireproofing, etc.......... 25.50 

* LAB00079-001 01/0112005 
Rates Fringes 

) Laborers Building Construction 
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Mason Tenders ............. . 
Demolition Laborers 
Tier A ................... .. 
Tier B ................... .. 

CLASSIFICATIONS 

$28.00 

$28.00 
$ 17.70 

16.39 

14.99 
8.95 

TIER A: Responsible for the removal of all interior petitions and structural petitions that can 
consist of sheet rock, block or masonry. Also, all structural slab openings for ducts, 
mechanical, shafts, elevators, slab openings and exterior walls where the building is 
not being completely demolitioned. 

TIER B: Responsible for shoveling of debris into containers, pushing containers from the 
inside to the outside of the building. 

LAB00147-00.l 07/01/2003 
Rates Fringes 

Laborers: 
LABORERS.................... $ 28.86 3051 

FREE AIR TUNNEL WORKERS Tunnel Workers (including Maintenance Men, Inside Muck 
Lock Tenders,. Pump Men, Electricians, Cement Finishers, Caulkers, Hydraulic Men, Shield 
Men, Monorail Operators, Motor Men, Conveyor Men, Powder Carriers, Pan Men, Riggers, 
Chuck Tenders, Track Men Painters, Nippers, Brakemen, Cable Men, Hose Men, Grout Men, 
Gravel Men, Fonn Workers, Concrete Workers, Tunnel Laborers, Mole Nipper (one (1) Mole 
Sipper per Working Shaft per Shift for up to and including Two (2) Moles) 
---~-~~~~~"-----~-w--------------~~~N---~-~w~---~qUp~-----~~-~"~ 

LAB00731~001 07/01/2001 
Rates Fringes. 

Laborers: 
Building, Heavy and Residential 
UNSKJLLED .................. $28.74 14.64 
UTILITY LABORER ............ $28.59 14.64 

Paid Holidays: Labor Day and Thanksgiving Day 
~~~~-------~-----~-M~~W-~~--------------~-·-~"~·----~~-~--q----~ 

LABOlOI0-001 07/01/2001 
Rates 

•, 
Fringes 

Laborers: 

IDGHWAY CONSTRUCTION 

Fence Installer & Repairer. $28.84 15.55+a 

FORMSETTERS ................ $32.04 15.55+a 

LABORERS ................... $28.94 15.55+a 

Landscape Planting & Maintenance ................ $28.84 15.55+a 

Maintenance Safety Surface. $28.44 15.55+a 

Slurry/Sealcoater/Play Equipment Installer ........ $28.69 15.55+a 

Small Equipment Operator (Not Operating Engineer) $28.94 15.55+a 

Small Power Tools Operator. $28.44 15.55+a 
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FOOTNOTES: 
a. PAID HOLIDAYS: Memorial Day, Fourth of July, Labor Day, Columbus Day, Election 

Day and Thanksgiving Day, provided the employee has worked one (1) day in the calendar week 
in which the said holiday occurs. 

LAB01018~001 07/01/2001 

Laborers 
Asphalt Rakers ............ . 
Asphalt Tampers .......... .. 
Landscape Planting & Maintenance Fence 

1nstaller/Maintenance ..... . 
Line Striping Installers .. 
Play Equipment/Safety Surface Installer ...... 
Screedman!Micropaver ...... . 
Shoveler, General Laborers/ All other incidental 

work .......... .. 
Slurry/Sealcoater ........ . 
Small Equipment Operator ... 

FOOTNOTE: 

Rates 

$32.36 
$29.92 

$ 29.81 
$29.56 
$ 29.31 
$32.73 

$29.81 
$ 29.31 
$29.56 

Fringes 

15.55+a 
15.55+a 

l5.55+a 
15.55+a 
15.55+a 
15.55+a 

15.55+a 
15.55+a 
15.55+a 

a. Paid Holidays: Memorial Day, Independence Day, Labor Day, Columbus Day, Election 
Day, Veterans Day,.and Thanksgiving Day 

P AIN0009-00 1 05/01/2002 

Glazier ....... ,, .... ••n ..• , .•• 

All repair and maintenance work on particular building, whenever 
perfon,ned, where the total cumulative contract is under$100,000.00. 

GLAZIERS ................. .. 
Painters: 

Painters, Drywall Finishers, Lead Abatement Worker (Bridge 
Work) ...................... . 

Spray, Scaffold and Sandblasting ............... . 

P AIN0806-00 1 1 0/01/2004 · 
Rates 

Paintet·s: 
Structural steel and Btidge. $42.00 

PAIN1974-001 07/03/2002 
Rates 

Painters: 
Drywall Tapers/Pointers ..... $33.82 

Rates Fringes 
' $3220 20.17 

$ 19.05 11.44 

$30.25 15.42 

$ 33.25 15.42 

Fringes 

25.37 

Fringes 
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PLAS0260-00 1 07/01/1999 
BRONX, NEW YORK AND RICHMOND COUNTIES: 

Plasterer ..................... . 

PLAS0260-002 07/01/1999 
KINGS AND QUEENS COUNTIES 

Plasterer .................... . 

PLAS0530-001 02/04/2004 

Plasterer 
DRYWALL PLASTERERS .......... 

PLAS0780-001 07/01/2004 

Cement Mason .................. . 

PLUMOOOl-001 07/01/2004 

Plumber 
JOBBING AND ALTERATIONS 
Any repair and/or replacement of the present plumbing system 

that does not change the existing roughing .......... 
PLUMBERS: ................. . 

MNW ___ W _____ "~~H--~~--~-----~H-~---#~--~~---~~-~~~-~~--~-~--~~-~ 
' * PLUM0638-001 12/29/2004 

Plumber 

Rates 
$27.91 

Rates 
$ 27.91 

Rates 

$ 31.00 

Rates 
$40.00 

Rates 

$20.97 

.$ 41.91 

Rates 

Fringes 
15.55 

Fringes 
15.16 

Fringes 

15.55 

Fringes 
21.10 

Fringes 

7.43 

27.30 

Fringes 

SERVICE FITTERS............. $ 26.30 2.55 
SPRlNKLER FITIERS, STEAMFITTERS................ $ 41.82 31.07 

Service Fitter work shall consist of all repair, setvice and maintenance work on domestic, 
commercial and industrial refrigeratioh, air conditioning and air cooling, stoker and oil burner 
apparatus and heating apparatus etc., including but not exclusively the charging, ~vacuation, leak 
testing and assembling for all machines for domestic, commercial and industrial refrigeration, air 
conditioning and heating apparatus. Also, work shall include adjusting, including capacity 
adjustments, checking and repairing or replacement of all controls and start up of all machines 
and repairing all defects that may develop on any system for domestic, commercial and industrial 
refrigeration and all air conditioning, air cooling, stoker and oil burner apparatus and heating 
apparatus regardless of size or type. 

* ROOF0008~003 07/01/2004 

Roofer (including Built Up, Composition and Single Ply) .... 
Rates 
$32.08 

Fringes 
21.28 
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SHEE0028-002 07/29/2004 

Sheet metal worker ............ . 

TEAM0282~00 1 07/01/2004 

Truck drivers: 
TRUCK DRlVERS: 
Asphalt ................... . 
Euclids & Turnapulls ....... 
High Rise ................ .. 

FOOTNOTES: 

Rates 

$ 30.685 
$ 31.25 
$ 32.3'1 2 

Rates 
$ 39.99 

Fringes 
28.28 

Fringes 

23.'6025+a+b 
23.6025+a+b 
3.6525+a+b 

PAID HOLIDAYS: New Yeat's Day, Presidents' Day, Memorial Day, Independence Day, 
Labor Day, Columbus Day, Election Day, Veterans' Day (Armistice Day), Thanksgiving Day 
and Christmas Day. Employees working two (2) days in the calendar week in which a holiday 
falls are to be paid for such holiday, provided that they shape each remaining workday during 
such cal~ndar week. 

b. VACATION: For each 15 days worked within the contract year an employee will receive 
one day's vacation with pay with a maximum vacation of 3 weeks pet year. 

TEAM0813~00112/01/1998 

Truck drivers: 
GROUP 1.. ........... : .... .. 
GROUP2 ................... . 
GROUP 3 .................. .. 
GR()UP 4 .................. .. 
GROUP 5 ................... . 
GROUP 6 ................... . 
GROUP 7 .................... . 
GROUP~ .................... . 

FOOTNOTE: 

Rates Fringe.g 

$19.49 
$ 19.76 

: $ 19.90 
$20.23 
$ 20.40 
$ 21.29 
$22.40 
$ 19.90 

3.6l+a 
3.61 +a 
3.61+a 
3.61+a 
3.6l+a 
3.61+a 
3.61 +a 
3.61+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr.'s Birthday, Presidents' Day, 
Memorial Day, Independence Day, Labor Day, Columbus Day, Thanksgiving Day, Christmas 
Day, Employee's BirthdayJ Two (2) Personal Days, and any holiday or day of mourning 
proclaimed as such by the State or Federal Goverrunent. 

TRUCK DRIVER CLASSIFICATIONS 
GROUP 1: Closed body trucks with self contained loading unit up to and including 22 yard 

capacity 
GROUP 2: Open trucks, rack body or trucks with no self contained mechanical loading device, 

GROUP 3: 
up to 22 yard capacity. One-container tractor. hoist 
10 wheel, open trucks, container loaders, dino-master, over-cab loaders, rack body 
trucks, or any trucks 22 yards to and including 25 yards capacity 
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GROUP 4: Rubbish and garbage trucks, 26 yards to and including 31 yards 
GROUP 5: Single axle working non-compactor containers up to 15 yards capacity on rubbish 

and garbage removal 
GROUP 6: Roll-off trucks up to and including 42 yard capacity 
GROUP 7: Roll-offtruck with more than 42 yard capacity or any tractor trailer trucks 
GROUP 8: One-container tractor hoist on construction and alteration debris removal 
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WELDERS~ Receive rate prescribed for craft performing operation to which welding is 
incidentaL 

Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses (29CFR 
5.5 (a) (1) (ii)). 

In the listing above, the "SU" designation means that rates listed under the identifier do not 
reflect collectively bargained wage and fringe benefit rates. Other designations indicate unions 
whose rates have been determined to be prevailing. 

WAGE DETERMINATION APPEALS PROCESS 
1.) Has there been an initial decision in the matter? This can be: 
* an existing publishea wage dete1mination 
* a survey underlying a wage detertnination 
* a Wage and HotU' Division letter setting fotth a position ~n a wage determination matter 
* a conformance (additional classification and rate) ruling 
On sul'vey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office 'for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis~ Bacon survey program. If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 

) followed. 

) 

With regard to any other matte1· not yet dpe for the formal process described here, initial contact 
should be with the Branch of Construction Wage D~terminations. Write to: 

Branch of Construction Wage Detenninations 
Wage and Hom Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 2021 0 . •, 

2.) If the answer to the question in·l.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hom Administrator 
~.S. Department of Labor 
200 Constitution {\..venue, N. W. 
Washington, DC 20210 
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The request should be accompanied by a full statement of the interested party's position and by 
any infotmation (wage payment data, project description, area practice material,. etc.) that the 
requestor considers relevant to the issue. 3.) If the decision of the Administrator is not favorable, 
an interested party may appeal directly to the Administrative Review Board (fonnerly the Wage 
Appeals Hoard). Write to: 

Administrative Review Board 
U.S. Department ofLabor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4 .) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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EQUAL EMPLOYMENT CERTIFICATION 

EQUAL EMPLOYMENT CERTifiCATION 

FORM: 7.1 

A. In com1ection with the perfonnance of work under this Subcontract, Subcontractor agrees 
not to discriminate against any employee or applicant for employment because of race, 
religion, sex, color, national origin, marital status, personal appearance, sexual orientation, 
family responsibilities, physical handicap, matriculation, or political affiliation. The 
aforesaid provision shall include, but not be limited to the following employment: 
upgrading, demotion, or transfer, recruitment, or recmitrnent compensation; and selection 
for training including apprenticeship. Subcontractor agrees to post hereafter in conspicuous 
places available for employees and applicants for employment, notices prepared by 
Subcontractor and approved by the applicable government entity when required, setting for 
the provisions of Form 7.1. 

B. Subcontractor shall include the provisions of this Form 7.1 in every lower-tier subcontract 
and purchase order. The requirements of this Form 7.1 shall be in addition to any Equal 
Employment Opportunity provision of the Contract Documents. 

C. Subcontractor shall submit this Fmm 7.1 for itself upon proposal. Fom1 7.1 will also be 
submitted at Contract execution for all lower-tier subcontractors and vendors known at that 
time, and prior to executing a lower-tier subcontract or purchase order for a lower-tier 
subcontractor or vendor throughout the perfonnance of this Contract 

D. In the event of Subcontractor's non-compliance with the Equal Employment Opportunity 
provisions of this Subcontract, Contractor may immediately temllnate this Subcontract 

E. Subcontractor shall comply fillly with the Prime Contract. 

PHOENIX CONSTRUCTORS, N 

By: t<>. ~ 
'(Signature) 

' Name and Title 

CONDmON PRECEDENT TO PROPOSAL, EXECUTION, 

COMMENCEMENT OFWORKAND PAYMENT 
7.1 
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FoRM: 7.2 
CERTIFIED PAYROLL 

Instructions for Completion of the Attached Payroll 

All Subcontractors must fully complete the Payroll incorporated in this Exhibit in accordance with 
the directions set forth below and in the Davis-Bacon Act. Such payrolls must be fully completed 
on a weekly basis and submitted at the time of invoicing in order to receive associated 
payment. 

This payroll provides for the Subcontractor showing on the face of the payroll all monies to the 
employees, whether as basic rates or as cash in lieu of fringes and provides for the 
Subcontractor's representation in the statement of compliance on the rear of the payroll that he is 
paying to other fringes required by the contract and not paid as cash in lieu of fringes. Detailed 
instructions concerning the preparation of the payroll follow: 

Subcontractor: Fill in your firm's name and check appropriate box. 

Address: Fill in your firm's address. 

Column 1 -Name, Address, and Social Security Number of Employee: The employee's full 
name and Social Security Number must be shown on each weekly payroll submitted. The 
employee's address must also be shown on the payroll covering the first week in which the 
employee works on the project. The address need not be shown on subsequent weekly payrolls 
unless the address changes. 

Column 2 • Withholding Exemptions: This column is merely inserted for the employer's 
convenience and is not a requirement of Regulations, Part 3 and 5. 

Column 3 • Work Classifications: List classification descriptive of work actually performed by 
employees. Consult classification and minimum wage schedule set forth in contract 
specifications. If additional classifications are deemed necessary, see Contracting Officer or 
Agency representative. Employee may be shown as having worked in more than one 
classification provided accurate breakdown or hours so worked is maintained and shown on 
submitted payroll by use of separate entries. 

Column 4- Hours worked: On all contracts subject to the Contract Work Hours Standard Act 
enter as overtime hours worked in excess of 8 hours per day and 40 hours a week. 

Column 5 -Total: Self-explanatory 

Column 6 • Rate of Pay, including Fringe Benefits: In straight time box, list actual hourly rate 
paid the employee for straight time worked plus in cash in lieu of fringes paid the employee. 
When recording the straight time hourly rate, any cash paid in lieu of fringes may be shown 
separately from the basic rate, thus $3.25/.40. This is of assistance in correctly computing 
overtime. See "Fringe Benefits" below. In overtime box shown overtime hourly rate paid, plus any 
cash in lieu of fringes paid the employee. See "Fringe Benefits" below. Payment of not less than 
time and one-half the basic or regular rate paid is required for overtime under the Contract Work 
Hours Standard Act of 1962. In addition to paying no less than the predetermined rate for the 
classification which the employee works, the Subcontractor shall pay to approved plans, funds or 
programs or shall pay as cash in lieu of fringes amounts predetermined as fringe benefits in the 
wage decision made part of the contract. See "FRINGE BENEFITS" below. 

FRINGE BENEFITS -Subcontractors who pay all required fringe benefits: A Subcontractor 
who pays fringe benefits to approved plans, funds, or programs in amounts not less than were 
determined in the applicable wage decision of the Secretary of labor shall continue to show on 

CONDITION PRECEDENT 

TO PAYMENT 7.2 



FORM: 7.2 
CERTIFIED PAYROLL 

the face of the payroll the basic cash hourly rate and overtime rate paid to his employees just as 
he has always done. Such a Subcontractor shall check paragraph 4(a) of the statement on the 
reverse of the payroll to indicate that he is also paying to approved plans, funds or programs not 
less than the amount predetermined as fringe benefits for each craft. Any exceptions shall be 
noted in section 4(c). 

Subcontractors who pay no fringe benefits: A Subcontractor who pays no fringe benefits shall 
pay to the employee, and insert in the straight time hourly rate column of the payroll, an amount 
not less than the predetermined rate for each classification plus the amount of fringe benefits 
determined for each classification in the applicable wage decision. Inasmuch as it is not 
necessary to pay time and a half on cash paid in lieu of fringes, the overtime rate shall be not less 
than the sum of the basic predetermined rate, plus the half time premium on basic or regular rate, 
plus the required cash in lieu of fringes at the straight time rate. In addition, the Subcontractor 
shall check paragraph 4(b) of the statement on the reverse of the payroll to indicate that he is 
paying fringe benefits in cash directly to his employees. Any exceptions shall be noted in Section 
4(c). 

Use of Section 4(c), Exceptions 

Any Subcontractor who is making payment to approved plans, funds, or programs in amounts 
less than the wage determination requires is obliged to pay the deficiency directly to the 
employees as cash in lieu of fringes. Any exceptions to Section 4(a) or 4(b), whichever the 
Subcontractor may check, shall be entered in section 4(c). Enter in the Exception column the 
craft, and enter in the Explanation column the hourly amount paid the employee as cash in lieu of 
fringes and the hourly amount paid to plans, funds, or programs as fringes. The Subcontractor 
shall pay, and shall show that he is paying to each such employee for all hours (unless otherwise 
provided by applicable determination) worked on Federal or Federally assisted project an amount 
not less than the predetermined rate plus cash in lieu of fringes as shown in Section 4(c). The 
rate paid and amount of cash paid in lieu of fringe benefits per hour should be entered in column 
6 on the payroll. See paragraph on "Subcontractors who pay no fringe benefits" for computation 
of overtime rate. 

Column 7 -Gross Amount Earned: Enter gross amount earned on this project. If part of the 
employees' weekly wage was earned on projects other than the project described on this payroll, 
enter in column 7 first the amount earned on the Federal or Federally assisted project and then 
the gross amount earned during the week on all projects, thus $63.00/$120.00. 

Column 8 - Deductions: Five columns are provided for showing deductions made. If more than 
five deduction should be involved, use first 4 columns; show the balance deductions under 
"Other" column; show actual total under "Total Deductions" column: and in the attachment to the 
payroll describe the deduction contained in the "Other" column. All deductions must be in 
accordance with the provisions of the Copeland Act Regulations, 29 CFR, Part 3. If the employee 
worked on other jobs in addition to this project, show actual deductions from his weekly gross 
wage, but indicate that deductions are based on his gross wages. 

Column 9 - Net Wages Paid for Week: Self-explanatory 

Totals - Space has been left at the bottom of the columns so that totals may be shown if the 
Subcontractor so desires. 

Statement Required by Regulations, Parts 3 and 5: While this form need not be notarized, the 
statement on the back of the payroll is subject to the penalties provided by 18 USV 1001, namely, 
possible imprisonment of 5 years or $10,000.00 fine or both. Accordingly, the party signing this 
statement should have knowledge of the facts represented as true. 

CONDITION PRECEDENT 

TO PAYMENT 7.2 



FORM: 7.2 
CERTIFIED PAYROLL 

Space has been provided between item ( 1) and (2) of the statement for describing any 
deductions made. If all deductions made are adequately described in the "Deductions'' column 
above, state "See Deductions column in this payroll." See paragraph entitled "FRINGE 
BENEFITS" above for instructions concerning filling out paragraph 4 of the statement. 

CONDITION PRECEDENT 
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Dute _______ _ 

(Name of Signatory Partt) 

oo hereby state: 

(Title) 

ill That I p;sy or supeiY!Se llle payment of the persons empla)'ed by 

(C<intraclor or SJOOln!raclor) oo the 

(Bulldlng or Work) ; llEl dt.<ing !he payroUperio:f COOimenci~g oo the 

--dlyol ___ _ _, all:! ending !he __ dayot ____ __, 

~ perscns employed on said project !laVa beeil paid the full vn:ek!y Ylages earned. !hat no rebates have 
been or'lrlll be made eithe; directly c;r indirec!ly fo or on behalf of said 

--------=------::----:--------from !hefuO 
(Contraclor<lr Sull~tor) 

wee!dy wages eamed by '¥rf person and /hat no dedllctions have been made ei:he! dlraclly or indiec!Jy 
from the fuD wages earned by any pe!SOO. olh!lr than permissible deductions as defined in R.egula<ior.S, Part 
3 [29 CFRSull!l!le A), issued by the Secreta~)' of laboc under the Copeland Ad, as amended (48 SiaL 948, 
63 SlarL 10S. 72 Stat 967; 76 Stat 357; 40 u.s.c. 276c). allll descroed below: 

(2) Thai any payrolls otllerwise under this contract ri!quired t~ be sullrnHted for the al:>ove ~ixf ii!Je 
cooed and co~lele; that 1tle wage rates for laborers or mechanics contained therEin are nor less Ulan 1tle 
epplcabl<! wage rates eontaine<l in aey ~ determination lncorporaleQ inlo \he contract; !hal the 
classif~taiions set forth !herein for each laborer or methanic coniorm v.ilh lile wor'~ he perfC>lmed.. 

(3) That any apprerllcas employed in the atme ~nod are duly reg!stered in a bona fide 
appl$11llceshlp prog;am rngislered Ylilh a State apprenticeship agency ~~l!e:! by the Bureau of 
Apprenlieeshlp anc/ Training, Urited Slates Depat1lnent o: LaJ)or. of ff no such racognized agency !~':isis in a 
Slate, are ~ered wilh !he Bureau 0: Appren~ and Tra!nl119. United Slales Dapa.1ment of Labor. 

(4] That 
(a) WHERE FRINGE BENEFITS ARE P'AlO TO APPROVED PLANS, FUNDS. OR PROGRAMS 

0 - in adci'Jon :n the basic hourly wage raJes paid ;o each labooor or ~ic lisll!d in 
!ha abo'M r~ payroll, payments- of fti~e benefit$ as !!sled In the coollUf 
have been ()( I'IIU be- made :~ aj:fJI'opriate programs for lhe l>enefd llf such 
employees. excep: as llOled in Sed!On 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAlO IN CASH 

0 - Each laborer or mechanic lisied in lhe ab~e referellC(:d pa:,roll has beo.n paid, 
as inoJCated on the payroll, an amOlB'I! no! lese !ban tile sum otthe applicable 
llasi¢ houdywage ra~ plus tile amoum of the required fringe benelits as listed 
in !he COO".raci:, except as noted In Sac!ion 4(c) below. 

(c} EXCEPTIONS 

EXCEPTiON \CRAFT) EXPlANATION 

il='V.ARKS: 

N ... 'OE AliD T1!i.E SIGN.~ 

THf WiLLFUL FAlSIFICATION OF ANY Of THE ABOVE STATEMENTS 11-AY S!WCCT THE CO!ffRAtTOR OR 
SlllCONiRACTOR iO CML OR CI\MNAl. PR~OJT!O!!. SEE SECT!Oii !G01 OfTl!i.E 1&ANO 3EO'l011241 OF TITLE 
3~ OfTliE UNI!EOSTATESCOliE_ 
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U.S. Department of Labor PAYROLL • Employment stanc!an:ls Adminisuation ;::; 
Ws~ and Hour Division 

~ .. J«tnot~ror~ro~ ~of~lian UQlsui!di$$ys.z~ntJ)t~ Ofr4BC().tl1ro.lt:JI..itT'I09f: Rcv.~4'rl1:2006 :o 
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FoRM: 7.3 
DAVIS-BACON COMPLIANCE STATEMENT 

PLEASEP,REPARE 0N 
LETTERHEAD 

On behalfofthe Subcontractor/Vendor, I ~~Y ~,J. (Principal/Officer Name and 
7 

Title) am in a position to certify and acknowledge that the SubcontractorNendor 

./20t1 F;ti!J::-ri/7i!~ ).>J c., (Name of Subcontractor!V end or) is in full compliance with the Davis-

Bacon Act, Contract Work Hours and Safety Standards Act, Copeland (Anti-kickback) Act, and Fair 

Labor Standards Act. I further acknowledge that I am aware that these regulations establish Federal 

Minimum Wage Rates, as well as Overtime Rates, and Labor Repotiing Requirements for the 

Subcontractor/Vend or. 

a=:?ted ~rune 
Principal/Officer Signature 

ftiAYIZ~9 
r ~ Date 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT 
EXECUTION, COMMENCEMENT OF WoRK AND PAYMENT 

7.3 



CHECKLIST 8 
CHANGE ORDER 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT: 

0 8.1: Request for Infonnation Fonn 
o Email Description: RFI 8.1 (Day, Month 20??) 

0 8.2: Change Order Request Form 
o Email Description: Change Order Request Fonn 8.2 (Day, Month 20??) 

0 8.3: Change Order Request Log 
o Email Description: Change Order Request Log 8.3 (Month 20??) 

0 8.4: Time and Material Ticket (To be submitted with Port Authority and 
Phoenix signatures by 10 AM the following morning after daily work has been 
completed) 

o Email Description: T & M Ticket 8.4 (Day, Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT 10, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO 

MONTHLY PAYMENT 8 



FORM: 8.1 
REQUEST FOR INFORMATION 

Detailed, RFis Grouped by Company and RFI Number 

NOTE: Company's response to this RFI does no1 constitute authorization to perform a change to the Contract. Contractor 
mE!Y proceed in accordance with the response only on the b~;~sis that Contractor agrees that it Is not a change. If Contractor 
believes that the response does constitute a change, Contractor shall await to initiate a Change Order Request in accordance 
with the Subcontract, Article 8.0. 

Date Crea~d: 

Atrnntlp!J Subcontractor A1,.1ti:\R.r.ed By 

b. b]!::ct· DlscjplihO: 

sullcontraGt No: Work Package #: 

Q4est1on: bate Required: 

*Please note and Attach ALL Required Supporting Documentation for this Request 

Pro/og Manager Printed on: PANYNJ 

CONDITION PRECEDENT TO 

PAYMENT 

Page 1 

8.1 



FORM: 8.2 
CHANGE ORDER REQUEST FORM 

CHANGE IDENmiFICAmiON (StJBCC>NmRACmOR OR CC>NmRACTOR) 
Chan e Order#: Contractor: Date: 
~~~~~---------------r~~~~~--------------------~ 
Contract No.: Contract Title: 

Change (General description): 

Reason for Change -(Attach additional sheets if necessary). 

Impact to Price (Cost) I Schedule: 

rice (Cost) Change: Schedule Change: ___ days 

[ ] Accept~d 
(Col')trl;!qtor 

Phoenix Construc::tors Pro jed Mgr.· 

[ l Approved, [ l Rejected 

nge Order/ 

PPIN# 

CONDITION PRECEDENT TO 

PAYMENT 
8.2 
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CHANGE ORDER REQUEST LOG 

CONDITION PRECEDENT TO 
PAYMENT 

FoRM: 8.3 

8.3 



( 

TIME & MATERIAL TICKET 

Phoenix Constructors, JV 
Time & Material Summary 

FoRM: 8.4 

Page 1 of 1 
Job#: 485 EWO#: 
Jo9 9esc .. : WTC Transportaiton Hub Da~e: 
Location: World trad~ C(lnter, NY OWn!lf'~ #: 
Date sent owners#: 
To OWrwr: (EWO) 

F.or: "_ 
t.wo base.: Ex~mple 

~------

"' 

Labor 
Name Worker ID Trade Total Hrs Hrs at 1.5 

RegHfs 

X 
X I 

Equipment 
Number Desertj:itlon 'lie'm His Worked · 

X 

Material 
Qly Description Vendor 

·-
The labor, material, and equipment listed above ware checked & approved by 

SIGNATURE FOR PORi AUTHORITY OF NY & NJ SIGNATURE OF PHOENIX REPRESENTATIVE 

PRINT NAME PRINT NAME 

• • • • • End of Page • • • • 

CONOITION PRECEDENT TO 

PAYMENT 

Hrui2x OtherPT 

.. 

Hrs Hrs Idle 
Overtime 

I 

--

Invoice # or PIN 
# 

8.4 



EXHIBIT 9- INTENTIONALLY OMITTED 

INTENTIONALLY OMITTED 

FLUO ® 

Slattery 
SKANSKA I GRAniTE 

COnSTRUCTIOn 
IUIRTHEAST,InC. 

- 0 --Bovls 
Lond Lease 
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CHECKLIST 10 

( 

PERFORMANCE AND PAYMENT BONDS 

Please submit the following forms PRIOR TO PROPOSAL: 

D 10,3: Surety Letter of Intent Form w/ Attached Surety Letter of Intent 

Please submit the following forms within 10 DAYS OF CONTRACT EXECUTION: 

D 10.1: Payment Bond w/ Acknowledgment and Justification of Surety 

D 10.2: Perfonnance Bond w/ Acknowledgment and Justification of Surety 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT 1D, 
PAGE 4 OF 14 (CLAUSE 2.9.3 AND 2.9.4] 

UNTIMELY SUBMISSION OF FORMS ARE 

JUST CAUSE FOR CONTRACT CANCELLATION 10 



Bond No. 

KNOW ALL MEN BY THESE PRESENTS, 

That we, 

(hereinafter called the Principal), as Principal, and 

Multiple Obligee 
Labor and Material Payment Bond 

Premium Amount$ 

(Full Name and Address of Subconlractor) 

(Full Name and Address of Surety) 

a corporation duly organized under the laws of the state of 
(hereinafter called the Surety), as Surety, are held and firmly bound unto: 

Phoenix Const~u.ctors, JV and its Partners: Bovis Lend Lease LMB, Inc., Fluor Enterprises, Inc., Granite Construction Northeast Inc. and 
Skanska USA CIVIl Northeast Inc. ' 

115 Broadway 

New York, NY 10006 

and 

:LJSt:N~·mafs)oWih.E!f;~·~IJs'B:Msi-" ., · : ·. ,Addt~?~s(~~b>JottterObl!g~a(~}··.· ~::·· •.r-. 

"-'--'-'-'-·-· ~~~··'--"; .. ·'' .. '··· . ' ~ ~ . .. . • ---- - . • . - •• ~- ' • ~-.. •• •"<···· . .. .. . 

The Port Authority of New York & New Jersey_ Treasury I Risk Manaaement 
225 Park Ave. South, 12111 Floor 
New York, NY 10003 

Federal Transit Administration One Boiling Green 

New York, NY 10004 

Metropolitan Transportation Authori!y_ 2 Broadway 

New York, NY 10004 

(hereinafter called the Obligees) 

in the sum of U.S. Dollars 
($ ), for the payment of which we, the said Principal and the said Surely, bind ourselves, our heirs, 
executors, administrators, successors and assigns, joinUy and severally, firmly by these presents. 
Principal and Surety shall not be liable to all Obligees in the aggregate in excess of the penal sum above stated. 

WHEREAS, the Principal entered Into a certain Contract dated 
(Month, Day) (Yeer) 

with Phoenix Constructors, JV, Contract No. WOTC·GC1·2·KN0186·20- WTC-TransportaUon Hub 

which is hereby referred to and made a part hereof as if fully set forth herein. 

LGN02M (R)4/2003 MW2000 Labor and Material Payment Bond - page 1 

NOT SUBMITTING FQRM WITHIN 10 DAYS OF CONTRACT EXECUTION 
RESULTS IN JUST CAllSF. FOR rnl\rro A ("'T' I"'.~·~~·~ . -- ~-. 



FORM: 10.1 
PAYMENT BOND 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal shall promptly make payment to all claimants 
as hereafter d~fined, for all (1) labor and material used or reasonably required for use in the performance of the Contract, (2) pension, 
welfare, vacaf1on and any olher supplemental employee benefit contributions payable under collective bargaining agreements wiU1 respect to 
persons employed upon said work, and (3) federal, state and local taxes and contributions required to be withheld or paid with respect to !he 
employment of persons upon said work that may hereafter be made, !hen this obligation shall be void; otherwise, it shall remain in full force 
and effect, subject, however, to the following conditions: 

1. A claimant is defined as one having a direct contract wilh the Principal or a subcontractor of the Principal, for labor, material, or both, 
used or reasonably required for use in U1e performance of !he Contract, labor and material being construed lo include U1al part of water, 
gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract. 

2. The above-named Principal and Surety hereby jointly and severally agree wiU1 Uw Obligees tllat every claimant as herein defined, who 
has not been paid in full, may sue on this bond for !he use of such claimant, prosecute the suit lo final judgment for such sum or sums 
as may be justly due claimant. and have execution thereon. The Obligees shall not be liable for tlle payment of any costs expenses, 
and/o claims of any sui!. 

3. No suit or action shall be commenced hereunder by any claimant: 

a. After the expiration of the minimum period of limitation permitted by any law controlling tlle construcllon hereof. 

b. Other than in a state court of competent jurisdiction in and for !he county or otller political subdivision of !he state in which !he 
Project, or any part thereof, is situated, and not elsewhere. 

The Surety agrees that no change, extension of time, alteration, addition, omission or other modification of !he Contract Documents, as 
specified in the Contract, shall in any way affect its obligations under tllls Bond, and tlle Surety hereby waives notice of any such changes, 
extensions of time, alterations, additions, omissions or other modifications. 

Principal and Surety shall not be liable to the Obligees unless the Obligees, or any of tllem, have performed their respective obligations to 
the Principal in accordance with the terms of said Contract. 

Sealed witll our seals and dated tllis day of 
(Day) (Month) (Year) 

(Principal) 

By: 
(Attested by) (Tftle) 

SEAL 

(Surety) 

(Attested by) (Attomay-in-Fact) 

SEAL 

• Attach Power-Of-Attorney 

NOT SUBMITTING FORM WITHIN 10 DAYS OF CONTRACT EXECUTION 
RESULTS IN JUST CAUSE FOR CONTRACT CANCELLATION 10.1 
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FoRM: 10.2 

Bond No. 

KNOW ALL MEN BY THESE PRESENTS, 

That we, 

(hereinafter called the Principal), as Principal, and 

PERFORMANCE BOND 

Multiple Obligee 
Performance Bond 

Premium Amount$ 

(Full Name and Address of Subcontractor) 

(Full Name and Address of Surety) 

a corporation duly organized under the laws of the state of 
(hereinafter called the Surety), as Surety, are held and firmly bound unto: 

Phoenix Construct~rs, JV and its Partners: Bovis Lend Lease LMB, Inc., Fluor Enterprises, Inc., Granite Construction Northeast Inc., 
and Skanska USA C1vil Northeast Inc. 

115 Broadway 

New York, NY 10006 

Treasury I Risk Management 

225 Park Ave. South, 12th Floor 

New York, NY 10003 
Federal Transit Administration One Boiling Green 

New York, NY 1 0004 
Metropolitan Transportation Authority 2 Broadway 

New York, NY 10004 

(hereinafter called the Obligees) 

in the sum of ------,-,--,-----:---;--:-:-:---:---:----:-:--::-:----:--:----:-::----:-:-=---:--:-:---:------ U.S. Dollars 
($ ), for the payment of which we, the said Principal and the said Surety, bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
Principal and Surety shall not be liable to all Obligees in U1e aggregate in excess of U1e penal sum above stated. 

WHEREAS, the Principal entered into a certain Contract dated 
(Month, Day) 

with Phoenix Constructors, JV, Contract No. WOTC-GC1-2-KN0186-20- WTC-Transportation Hub 

which is hereby referred to and made a part hereof as if fully set forth herein. 

(Year) 

NoT SUBMITTING FORM WITHIN 10 DAYS OF CONTRACT EXECUTION 
RESULTS IN JUST CAUSE FOR CONTRACT CANCELLATION 10.2 



FORM: 10.2 
PERFORMANCE BoND 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, !hat If the Principal shall promptly and faithfully perform said 
Contract, within th.e time provided therein and any extension U1ereof that may be granted by the Obligees, and during the life of any guaranty 
required under sa1d Conlract, and shall also promptly and faithfully perform any and all authorized modifications of said Contract that may 
hereafter be made, then this obligation shalf be null and void; olherwise, it shall remain in full force and effect. 

The Surety agrees that no change, extension of time, alteration, addiUon, omission or other modification of the Contract Documents, as 
specified in the Contract, shall in any way affect its obligations under U1is Bond, and the Surety hereby waives notice of any such changes, 
extensions of time, alleratlons, addilions, omissions or other modifications. 

Whenever Principal shall be, and declared by Obligees, or any of U1em, to be in default, in breach, and/or to have failed to perform in any 
manner under the Contract, the Obligees having performed !heir respective obligations thereunder, the Surety shall promptly remedy the 
default by one of the following: 

1. Fund Principal to complete the Contract in accordance with its terms and conditions. 

2. Complete the Conlract In accordance with its terms and conditions utilizing a subcontractor of obligee's discretion. 

3. Obtain a bid or bids for completing the Contract in accordance wilh its terms and conditions, and upon determination by the Obligees of 
the besl value bidder, arrange for a conlract between such bidder and Obligees, and make available as Work progresses (even though 
there should be a default or a succession of defaults under the conlract or contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the balance of the Contract price; but not exceeding, including other costs and 
damages for which the Surety may be liable hereunder, and pursuant to the Conlracl, the amount set forth In the first paragraph hereof. 
The term "balance of the Contract price,' as used in this paragraph, shall mean the total amount payable by Obligees to the Principal 
under the Contract and any amendments thereto, less the amount properly paid by Obligees to the Principal. 

4. Pay to Obligees the full amount of the penal sum above stated. 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the Obligees named herein or the heirs, 
executors, administrators, successors or assigns of the Obligees. 

Principal and Surety shall not be liable to the Obligees unless the Obligees, or any of them, have performed their respective obligations to 
the Principal in accordance with the terms of said Contracl. 

Sealed with our seals and dated this day of 
(Day) (Month) (Year) 

(Principal) 

By: 
(Attested by) (Tille) 

SEAL 

(Surety) 

(Attested by) (Atforney·in·Fact) 

SEAL 

*Attach Power-Of-Attorney 

NOT SUBMITTING FORM WITHIN 10 DAYS OF CONTRACT EXECUTION 
RESULTS IN JUST CAUSE FOR CONTRACT CANCELLATION 10.2 



Jph9.~.0.1~ (. SURETY LETTER OF INTENT 

FORM: 10.3 

I 
\ 

NOTE: Please Attach a Surety Letter of Intent in the following format to this form and submit to 
Phoenix Prior to Proposal. 

[INSERT SURETY OR BONDING COMPANY LETTERHEAD] 

Date 

Ms. Sharon Quinn 
Risk Manager 
Phoenix Constructors, JV 
115 Broadway -181

h Floor 
New York, NY 10006 

Dear Ms. Quinn: 

Please be advised that (Name of Surety) has established a bonding line 
of credit for (Name of Subcontractor). This program has a single 
limit of$ and an aggregate limitation of$ . It is the 
Surety's intent to provide Performance and Payment Bonding in accordance with contractual 
requirements of the WTC-Transportation Hub Project based on an approximate rate of 
___ per cent. 

_________ (Name of Surety) is both licensed in the State of New York and is 
AM Best rated 'Y1 "or better, Categorv VIII or better. 

Should you have any questions, please contact-------- at ____ _ 

Sincerely, 

Surety Authorized Signature 

CONDITION PRECEDENT TO PROPOSAL 10.3 
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INSURANCE 

Please submit all of the following f01ms for Subcontractor and ALL known lower-tier 
subcontractors and vendors PRIOR TO PROPOSAL: 

0 11.1: Insurance Rider 
0 11.2: Certificate of Insurance (Reflecting Proof of Insurance in accordance 

with Insurance Rider) 

CHECKLIST 11 

Please submit all of the following forms for Subcontractor and ALL lmown lower-tier subcontractors 
and vendors PRIOR TO EXECUTION OF CONTRACT: 

0 11.1: Insmance Rider (for ALL NEW known lower-tier subcontractors and vendors) 
0 11.2: Valid Certificate of Insurance 

Please submit all of the following fotms for ALL new known lower-tier subcontractors and vendors 
PRIOR TO COMMENCEMENT OF WORK: 

o 11.1: Insmance Rider 
o Email Description: Insurance Rider 11.1 (Month 20??) 

0 11.2: Valid Cetiificate of Insurance 
o Email Description: Certificate of Insurance 11.2 (Month 20??) 

0 11.2: Revised and Renewed Certificates ofinsurance (For Subcontractor and 
ALL lmown lower-tiers when applicable) 
o Email Description: Certificate ofinsurance 11.2 (Month 20??) 

Please submit all of the following forms for ALL new known lower-tier subcontractors and vendors 
PRIOR TO MONTHLY PAYMENT: 

0 11.1: Insurance Rider 
o Email Description: Insurance Rider 11.1 (Month 20??) 

0 11.2: Valid Certificate of Insurance 
o Email Description: Certificate of Insurance 11.2 (Month 20??) 

0 11.2: Revised and Renewed Cetiificates ofinsurance (For Subcontractor and 
ALL known lower-tiers when applicable) 

o Email Description: Certificate of Insurance 11.2 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 (CLAUSE 2.9.3 AND 2.9.4J 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

COMMENCEMENT OF WORK & PAYMENT 11 
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(1. EXHIBIT 11, INSURANCE RJDER REQUIREMENTS 
RFP/CONTRACT: WOTC·XXX-X-KNXXXX-XXXX 

CONTRACT Tffl.E 

INSURANCE RIDER (REQUIREMENTS AND EXAMPLE) 

ALL APPROVED SUBCONTRACTORS and SUBCONTRACTOR'S LOWER TIER 
SUBCONTRACTORS and VENDORS ARE SUB..IECT TO THE PROVISIONS OF THE PORT 
AUTHORITY OF NEW YORK AND NEW JERSEY "CONTRACTORS INSURANCE 
PROGRAM". IN ADDillON TO THOSE REQUIREMENTS AND BEFORE PERFORMING ANY 
WORK ON THIS CONTRACT, SUBCONTRACTORS, LOWER TIER SUBCONTRACTORS, 
VENDORS, AND LOWER llER VENDORS MUST COMPLY WITH THE FOLLOWING: 

Prior to commencement of any work under this contract and until all obligations under this contract 
are fulfilled, the Subcontractor and each and every lower tier Subcontractor and Vendor.and lower 
tier vendor shall, at its sole expense, maintain the following insurance on its own behatf, and furnish 
to Phoenix Constructors, JV, hereinafter referred to as "Contractor", certificates of insurance 
evidencing same and reflecting the effective date of such coverage as follovvs: 

The term "Subcontractor'' as used in this insurance rider, shall mean and include Subcontractors 
and Vendors of every tier. 

Subcontractor shall, at its own expense, maintain in effect until final completion and acceptance 
including stipulated warranty period with insurers holding a Besfs rating of A+ or better and 
admitted/licensed in every state vvhere work is performed and through policy forms satisfactory to 
Contractor, minimum insurances as described below. The ratings for each company must be 
indicated on the "Certfficate of Insurance". Before permitting any lower tier Subcontractor to 
perform any work under this subcontract, Subcontractor shall require that Contractor be furnished 
satisfactory evidence that the lower tier Subcontractor maintains insurance the same as that 
required below. All policies must be written by companies approved by Contractor and evidence of 
such must be delivered to Contractor, in the form of Certificates of Insurance. All Subcontractors 
shall provide to the Contractor Sample Certfficates of Insurance for all known Subcontractors and 
Vendors of every tier to include all associated insurance coverages, limits, and endorsements 
described above and herein at the time of proposal. Approved and valid Certificates of Insurance 
in accordance with contract requirements shall be provided at the time of contract execution and 
thereafter prior to the authorization of any additional lower tier Subcontractors. Further, approved 
and valid Certificates of Insurance in accordance with contract requirements shall be provided prior 
to policy revisions and renewal periods. limely submittal of all aforementioned documentation is a 
condition precedent to proposal, contract execution, and payment. 

Subcontractor shall procure and maintain the foiiO'Ning minimum insurance coverages in addition 
to any additional insurance policies necessary to obtain required permits or otherwise comply with 
applicable law, ordinances, or regulations regarding the performance of work: 

The following limits or specific coverages do not resbict or limit any contractual obligation between 
the parties as may be defined els&Nhere. Contractor's failure to identify insurance deficiencies 
does not relieve the Subcontractor from any insurance obligations. 

EXHIBIT 11 - GC Insurance Rider Rev 4 11 25 08,doc I of8 
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EXHIBIT 11, INSURANCE RJDER REQUIREMENTS 
RFP/CONffiACT: WOTC-XXX-X-KNXXXX-XXXX 

CONTRACTTm..E 

V\ORKERS' COMPENSATION AND OCCUPATIONAL DISEASE INSURANCE 
& EMPLOYER'S LIABILITY INSURANCE covering all Subcontractor's 
employees directly or indirectly engaged in the perfonnance of the subcontract in 
accordance 'Ni1h State and Federal law. Coverage required herein is for off-site 
operations only. Coverage for on-site operations, 'Ni1h the exception of Electrical 
Subcontractors or lower tier Electrical Subcontractors, Asbestos Subcontractors 
or lower tier Asbestos Subcontractors, and Consul1anls and lower tier Consultants 
is provided by Owner's Contractors Insurance Program (OCIP). The otf-stte 
Workers' Compensation limits shall be statutory and the Employer's Uability limits 
shall be at least $2,000,000 each accident/disease/employee including: 

" USL&H - 'if any' basis, where applicable. 
,. Include all states endorsemen~ where applicable. 
.. All insurers shall agree to waive the right of subrogation against the 

Owner and Contractor. 
,. Certificate must dearly identify that coverage applies in slate of 

operation. 

B) VvORKERS' COMPENSATION INSURANCE: The OCIP policy described in 
Exhibit 11 A does not provide coverage for any workers compensation for the 
Subcontractors and their lower tier subcontractors who perform any asbestos, 
electrical and consulting . work. Such Subcontractors and IOVv'er tier 
Subcontractors shall procure and maintain, at its own expense, workers' 
compensation insurance in limits not less than $3 million dollars per accident 

The Subcontractor shall provide a copy of the WTC-Transportation Hub Incident 
Report to Contractor 'Nithin twenty four(24) hours of any injury or illness to any 
employee of the Subcontractor arising out of, or alleged to have arisen out of or 
during the course of work performed on this project 

C) VvORKERS' COMPENSATION INSURANCE: The OCIP policy desaibed in 
Exhibit 11A does not provide coverage for any workers compensation for the 
Subcontractor and lower tier Subcontractors IM1o perfoiTil electrical work or utilize 
electricians from the International Brotherhood of Electrical Workers Local Union 
~.asbestos, and consulting vvork. In such cases, the Subcontractor shall procure, 
maintain, and provide evidence of 1he workers compensation insurance provided 
by the Subcontractor or from IBEW Local Union 3 in accordance with the 
sfaMory requirements of the State of New York and employer's liability insurance 
in limits of not less that $3 million per accident The Subcontractor and lower tier 
Subcontractors shall provide an original insurance certificate, stating the contract 
number form the insurer. A duplicate certificate evidencing the above insurance 
shall also be provided. 

2. DISABIUTY INSURANCE: 
As required by state law. Coverage is required for all operations. 

EXHIBIT li-GCinsuranceRiderRev4112508.doc 2of8 
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EXHIBIT 11, INSURANCE RiDER REQUIREMENTS 
RFP/CONTRACT: WOTC-XXX-X-KNXXXX-XXXX 

CONTRACT TITLE 

COMMERCIAL GENERAL LIABILI1Y: 
Commercial General Uability Form 19881SO Occurrence Fonn or equivalent (identify 
fonn #and edition date on certificate). Coverage required herein is for off-site operations 
only. Coverage for on-site operations is provided by CM-ner's Contractors Insurance 
Program. 

LIMITS: 
$2,000,000 ~ 
$4,000,000-
$4,000,000-
$2,000,000 -

Each occurrence for Bodily Injury and Property Damage 
Products, Completed Operations Aggregate Umit 
General Aggregate* Umit (other lflan Products/Completed Operations) 
Personal Injury Uability 

*General Aggregate MUST include per project endorsement (must evidence on 
certificate). 

Move limits will be revised to coincide with ONner's requirements if necessary. 

Policy coverage terms and conditions to include: 

.. Premises/Operations - must cover all work to be performed by 
Subcontractor & their Subcontractors 

.. Contractual Uability shall include coverage sufficient to meet the 
obligations in lflis agreement (must evidence on certificate). 

.. Products/Completed Operations must include a two year extension 
beyond acceptance date (refer to attached vvording) 

• Broad Fonn Property Damage including completed operations 
• Independent Contractors 
" Blanket Explosion, Collapse & Underground Property Damage Uability 
,. Employees as additional insureds 
• Supplementary payments in addition to limit of liability 
• Contractual exclusion pertaining to operations performed within 50' of 

railroad must be eliminated (must evidence on certificate) 
" Additional Insureds to be included on a primary basis. (must evidence 

on certificate) 
• Any deductible clauses, exclusions or spedal endorsements must be 

approved by contractor prior to inclusion 
11 Insuring agreement to read ''to pay on behalf of' 
11 Waiver of subrogation for Owner, Contractor, all additional insureds and 

their directors, officers, agents, successors, assignees, employees, 
partners, subsidiaries and affiliates (must evidence on certificate) 

11 Severability of interests (cross liability) 

EXHIBIT 11- GC Insurance Rider Rev 4 II 25 08.doc 3 of8 
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EXHIBIT 11, INSURANCE RJDER REQUIREMI;NTS 
RFPfCONTRACT: WOTC-XXX-X-KNXXXX-XXXX 

CONTRACT TITLE 

• Coverage shall not include any exclusions unacceptable to the 
Contractor and OM1er. 

4. COMMERCIAL BUSINESS AUTOMOBILE: 
Covering all ovvned, non-owned & hired vehicles including and to be provided by all 
Subcontractors 

.. LIMil: $3,000,000 any one loss for &x:lily Injury (including death) & 
Property Damage combined. Coverage is required for all operations. 

.. ContractuaiUabilily 
" Waiver of subrogation for Owner, Contractor, all additional insureds and 

their directors, officers, agents, successors, assignees, employees, 
partners, subsidiaries and affiliates. 

" LIMIT: $5,000,000 and MCS-90 Endorsement required if transporting 
hazardous waste/materials from the Site. 

5. POLLUTION LIABIUTY INSURANCE: 
If required, Subcontractor shall fumish evidence that it has provided Pollution Uability 
Insurance covering all lead, asbestos and any other pollution operations 'With limits not less 
than $5,000,000* each occurrence combined single limit for bodily injury, properly damage 
and clean-up costs including completed operations (5 year continuation beyond final 
acceptance), broad form contractual (including coverage for third party over claims), and 
independent contractors coverage. If policy contains a general aggregate, this aggregate 
must apply on a per project basis, all of which must be evidenced on certificate. All insurers 
agree to waive their rights of subrogation against the Owner, Contractor, all additional 
insureds and their directors, officers, agents, successors, assignees, employees, partners, 
subsidiaries, and affiliates. 

• Defense costs must be payable in addition to limit of liability 
• Any deductibles, clauses, exclusions or special endorsements must be 

approved by Contractor prior to inclusion. 
" Coverage must include on-site, off-site and in-translt exposures. 
" Policy to read 'to pay on behalf of' (in lieu of indemnify). 
" Must include loading and unloading coverages. 
" Must be \Niitten on occurrence form. 
• Policy to be submitted to tile Contractor for review and approval. 

*Higher limit to be obtained, if mandated. 

EXHIBIT 11 - GC lnsUTllllce Rider Rev 4 11 25 08.doc 4 of8 
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EXHIBIT 11,1NSURANCE R1DER REQUIREMENTS 
RFP/CONTRA.CT: WOTC.XXX-X-KNXXXX-XXXX 

CONTRACT TITLE 

6. RAILROAD PROTECTIVE LIABILITY INSURANCE: 
If required by the Contractor, in the name of the applicable railroad, covering property 
damage and bodily injury liability, including death, with a minimum limit of $2 million per 
occurrence and $6 million in the aggregate, or with coverages and limits as specifically 
required by such railroad. 

7. PROTECTION AND INDEMNITY INSURANCE: 
If required by the Contractor, Protection and lndemnrty Insurance, and Chartered Legal 
Uability Insurance, where applicable. Prior to commencement of any oork using 
watercraft, the Subcontractor shall furnish to the Contractor and PortAuthorrty Engineers, 
evidence of protection and Indemnity Insurance, and Chartered Legal Liability Insurance, 
where applicable, relating to the operation, maintenance, or use of any vessel (\t\lhether 
self-propelled or being towed) in connection with work to be performed in this contract, in a 
limit of liabilrty of not less than$5 million for any one occurrence. 

8. EXCLUDED SUBCONTRACTORS: 
In addition to the requirements of Articles 1, 2, 3, 4, 5, 6,and 7, any subcontractor 
excluded from Ovvner's Contractors Insurance Program will maintain and evidence the 
following insurance coverage: 

Excess (Umbrella) Insurance: With limits of $10,000,000 any one occurrence and general 
aggregate annually and $10,000,000 annual aggregate products and completed 
operations. Insurance will be on a "follovv form" basis and sit atop the coverage required in 
Articles 1, 2, and 4. 

Professional Uability Insurance: With limits of $10,000,000 per daim and aggregate 
covering actual or alleged negligent a cis, errors or omissions committed by subcontractor 
and/or his agents or employees arising out of the performance of this contract This 
requirement only applies to those subcontractors performing Professional Services for this 
contract 

9. ADDITIONAL INSURED ENDORSEMENTS: 
With the exception of the Railroad Protective Insurance Policy, the Contractor, the 
Authority, the Port Authority Trans-Hudson Corporation (PATH}, the Government (FTA), 
and the Metropolitan Transportation Authority and its affilialed agencies, and their officers, 
directors, employees, agents, successors, assignees, partners, subsidiaries and affiliates 
shall be named as additional insureds, and shall stipulate that this insurance is primary, 
that any other insurance or self-insurance maintained by Owner and Contractor shall be 
excess only and shall not be called upon to contribute with this insurance, shall be named 
as an additional insureds on the liability policies set forth above. Moreover, the Commercial 
General Uabilrty Insurance and the Automotive Uability Insurance Policies shall not contain 
any provisions for exdusions from liabilrty other than provisions for exclusion forming part 
of the most up-to-date ISO forms, or their equivalen~ of the Commercial General Uabilrty 
and Automotive Uability insurance Policies. The Uability policy or policies stated above 
shall contain evidence of coverage for cross-liability/severability of interests, and both the 
Authority as an addition insured and the coverage for cross-liability/severability of interests 
shall be stated on the Certificate(s) of Insurance. ISO Additional Insured Endorsement 

EXHIBIT II -GC In.surence Rider Rev 4 I I 25 08.doc 5 of 8 



EXHIBIT 11, INSURANCE RIDER REQUIREMENTS 
RFP/CONTRACT: WOTC.XXX:-X-KNXXXX-XXXX 

CONTRACT TITLE 

form number CG2010 1185 under GL. Contractors Form B must be utilized and 
accompany the Certificate of Insurance. This listing of additional insureds may change 
from time to time during the course of the Project Subcontractors 'Nill be required to 
endorse their policies to reflect any changes to this listing of additional insureds as 
changes occur. 

10. WAIVER OF SUBROGATION: 
The General Uability, Automobile Uability, Employers' Uability, Pollution Uability and 
Umbrella Uability polides are required to contain a waiver of all subrogation rights of both 
the Subcontractor and its insurance carrier against Owner, Contractor, all additional 
insureds and their directors, officers, agents, successors, assignees, employees, partners, 
subsidiaries and afljliates. The certificate of insurance shall indicate that such waiver is in 
effect 

11. APPLICABLE TO ALL INSURANCES: 
1. Higher limits required depending upon particulars of each specific contract may be 

obtained. The above limits may be written by combination of CGL & Umbrella 
polides. 

2. Policies must indude endorsements in acceptable form with provision and 
certificates shall be furnished as evidence of the required coverages, satisfactory 
to Contractor, from each insurance company showing that the above insurance is 
ln force, stating policy numbers, dates of expiration, limits of liability, and other 
requirements as specified hereunder, must include an insurer obligation to provide 
sixty (60 days) prior written notice of cancellation, material change and non­
renewal by certified mail, retum receipt requested. Notification must be sent to and 
received by 

PHOENIX CONSTRUCTORS, JV 
OFFICE OF RJSK MANAGEMENT 
ATIENTION: SHARON QUINN 
115 BROADWAY, 18TH FLOOR, NEW YORK, NY 10006 

3. Certificates and endorsements as required must be submttted to Contractor prior 
to commencement of any vvork and must remain in force, as is required during 
performance and up to the date of final acceptance by Contractor and/or Owner. 

4. Contractor has the right, but not the duty to receive copies of all insurance policies 
upon request Policies shall not contain any exdusions that are unacceptable to 
Contractor and Owner. If requested by Contractor or Owner, all policies must be 
certified by an insurance carrier as being true and complete. 

EXHIBIT II -GC Insurance Rider Rev 4 ll 25 OS.doc 6 of 8 
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EXHIBIT 11, INSURANCE RIDER REQUIREMENTS 
RFP/CONTRACT: WOTC-XXX-X-KNXXXX·XXXX 

CONTRACT TITLE 

Contractor must be provided updated renewal certificates and required 
endorsements as appropriate. Failure of Contractor to request renewal certificates 
or endorsements does not relieve the Subcontractor from the obligation to 
maintain such insurances as required herein. 

Any deductibles or self-insured retention induded within any of the above 
insurances shall be the responsibility of the Subcontractor. Any deductibles or self­
retention above $25,000 will require approval from the Contractor. 

Owner and Contractor have no obligation for premium payments. Subcontractor 
acknowledges that any sums necessary for premium payment related to this 
subcontract will not be in addition to tl1e price of this subcontract 

If at any time during the period of this subcontract, insurance as required is not in 
effect or proof thereof is not provided to Contractor, Contractor shall have the 
option to: 

a) direct the Subcontractor to suspend work with no additional cost of 
extension for time due on account thereof, or 

b) treat such failure as a material breach/default in respect of the 
Subcontract 

9. If subcontracted operations involve or are anticipated to involve hazardous 
operations induding, but not limited to lead, pollution or asbestos liability, aircraft or 
watercraft, special insurance must be implemented for same. Subcontractor will 
be responsible for premium. 

10. Property Insurance by Subcontractor. Subcontractor shall have sole responsibility 
to place property insurance coverage for tools and equipment owned, leased or 
provided by the Subcontractor or its employees. Subcontractor shall procure and 
maintain at its OINil expense property and equipment insurance for portions of the 
Work stored off the Project or in transit, when such portions of the Work are to be 
induded in Requisition. 

11. Claims made policies are not acceptable. 

12. The amount of insurance conmined in aforementioned insurance coverages, shall 
not be construed to be a limitation of the liability on the part of the Subcontractors 
or any of their Subcontractors in any tier. 

13. Subcontractor shall file certificates of insurance prior to the commencement of 
vvork and/or payment with the Contractor, which shall be subject to the 
Contractors approval of adequacy of protection and the satisfactory character of 
the Insurer. 
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FORM:ll.l 
INSURANCE RIDER 

14. Subcontractor shall immediately notify Contractor I.Nithin twenty-four (24) hours of 
all acckfents or occurrences resulting in injury to the Subcontractor's employees, 
or third ·parties or damage to property of another, Subcontractor shall submit to 
Contractor a IMitten repOrt on Contractor's form and further shall provide a Monthly 
AccidenVIncident Status Report Subcontractor shall furnish Contractor I.Nith a 
copy of any reports prepared for submission to Suba:>ntractor and I or Contractor's 
insurance carrier . 

.:Dt;M f;A.EZ;JPI!<i.~ )..t/ c 
Subcontractor 

By:~~~~~ ....... ,.____ ~~ 
~ A~r hc3i.bf»T 

NameandTrtJe 

PHOENIX CONSTRUCTORS, JV 
Contractor 

By: -7,..:.k=----;.;~:....:~<(Sc.~tu-r-e)-~~­
(o r IA.-t 4.tA bfJ 

Name and TrHe 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

COMMENCEMENT OF WORK & PAYMENT 
1!. I 
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~b9~.0.1~ FORM: 11.2 
CERTIFICATE OF INSURANCE 

ATTACH CERTIFICATE OF INSURANCE TO THIS FORM WITH THE FOLLOWING 

REQUIREMENTS: 

• ORIGINAL CERTIFICATE AND DUPLICATE COPY MUST BE PROVIDED 

• CERTIFICATE MUST CONTAIN THE CONTRACT NUMBER 

• CERTIFICATE MUST CONTAIN THE COVERAGE LIMITS 

• CERTIFICATE MUST CONTAIN TWO ENDORSEMENTS 

o ENDORSEMENT OF ADDITIONAL INSUREDS 

o ENDORSEMENT OF THE WAIVER OF SUBROGATION 

• CERTIFICATE MUST BE lNACCORDANCE WITH THE INSURANCE RIDER 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 

11.2 



CHECKUST llA 
OCIPFORMS 

Please submit all of the following forms for Subcontractor and ALL known lower-tier 
subcontractors and vendors PRIOR TO PROPOSAL: 

0 UA.l: OCIP Enrollment Application submit to Phoenix 

Please submit all of the following fmms for subcontractor and ALL known subcontractors and vendors 
PRIOR TO EXECUTION OF CONTRACT: 

0 llA.l: OCIP Enrollment Application to AON for subcontractor and ALL known lower-tiers, 
as well as to Phoenix for ALL NEW known lower-tiers 

Please submit all of the following forms PRIOR TO COMMENCEMENT OF WORK: 

0 11A.1: OCIP Emollment Application for ALL new known lower-tier subcontractors and 
vendors 

o Email Description: OCIP Enrollment llA.l (Month 20??) 

0 11A.2: Certificate oflnsurance for subcontractor and ALL known lower-tier subcontractors 
and vendors 

o Email Description: OCIP Certificate 11A.2 (Month 20??) 

Please submit all of the following forms for subcontractor and ALL known lower-tier 
subcontractors and vendors PRIOR TO MONTHLY PAYMENT: 

0 llA.l: OCIP Emollment Application 
o Email Description: OCIP Enrollment llA.l (Month 20??) 

0 11A.2: Certificate of Insurance 
o Email Description: OCIP Certificate 11A.2 (Month 20??) 

0 11A.3: On-site Man hour Payroll 
o Email Description: OCIP On-site Payroll 11A.3 (Month 20??) 

0 11A.4: Daily _Incident Reports within 24 hours of incident to AON 
o Email Description: Incident Report 11A.4 (Month 20??) 

0 11A.5: Monthly Subcontractor Incident Summary Report 
o Email Description: Monthly Summary Incident Report 11A.5 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 (CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO PROPOSAL, 

CONTRACT EXECUTION, COMMENCEMENT OF WORK, PAYMENT llA 



INSURANCE 
GUIDE FOR CONTRACTORS 

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY 

World Trade Center Transportation Hub 
Owner Controlled Insurance Program 

This guide is a general outline of the Owner Controlled Insurance Program with 
reference to the World Trade Center Transportation Hub Project. It is not 
intended to modify, amend, or alter any provision of your contract, the 
insurance policies, or insurance cetiificate. In any matter in which this guide 
conflicts, in any respect, with the language of such documents, the provisions of 
the actual contract or insurance document will govern. 

Edition: April 4, 2007 
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I. INTRODUCTION 

The P01t Authority ofNew York and New Jersey has elected to purchase and administer an 
Owner Controlled h1surance Program (O.C.I.P.) for the construction activity of specific 
Contractors and their Port Authority approved Sub-Contractors at the World Trade Center 
Transportation Hub (WTC-TH) Project. 

Only Port Authority designated Contractors and their approved Sub-Contractors will be 
subject to the provisions of the Owner Controlled Insurance Program. The provision for 
insurance shall in no way be interpreted as relieving any of the patties of any responsibility 
whatsoever. Contractors and approved Sub-Contractors may catTy, at their own expense, 
such additional insurance as they may deem necessmy. 

This guide is intended to be infom1ative as to the insmance afforded, the procedmes to be 
followed in administering the program, a general program overview, and the Contractors' 
obligations. This guide is neither the insurance policy nor does having tllis guide imply 
coverage. All questions concerning the program and/or confim1ation of coverage should be 
refened to: 

Jon Huxel 
Operations Manager 
Treasury, Risk Management 
Po1i Authority ofN.Y. & N.J. 
Tel: 212A35-5852 
Fax: 212-435-5861 

Adrian Rabinowitz 
Vice President 
Pmi Authority Service Team 
Aon Risk Services, Inc. of New York 
Tel: 516-342-2706 
Fax: 516-342-2727 

Note: This guide contains Enrollment Forms. It is critical that these forms be 
completed by the Contractor and returned to Aon immediately. Failure to return the 
completed forms in a timely manner may result in denial of coverage by the carrier. 
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II. DEFINITIONS 

For the purpose of this Guide, the following tenns shall have the following 
mearungs: 

THE PORT AUTHORITY (or P.A.) 

The Port Authority ofNew York & New Jersey, Port Authority Trans-Hudson 
Corporation and all subsidiary, affiliated, managed, owned and controlled entities 
now in existence or hereafter fonned or acquired. 

INSURANCE BROKER (Aon) 

Aon Risk Services, Inc. ofNew York 
Port Authority Service Team 
300 Jericho Quadrangle, Suite 300 
P.O. Box 342 
Jericho, NY 11753 
(516) 342-2706 

PRIME CONTRACTOR (Phoenix Constructors, N, General Contractor) 

The joint venture undertaking to perfonn construction work, or other construction 
related services, w1der conh·act with the Port Authority requiring labor at the work 
site and designated as pmiicipants in the Pori Authority's Owner Controlled 
Insurance Program (O.C.I.P.). 

Coverage EXCLUDES vendors, suppliers, dealers, and others who merely transport 
materials, parts, or equipment to or from the project work site. 
Contact: Sharon Quinn 646-467-7126 

CONTRACTOR (and/or SUB-CONTRACTOR) 

Any individual, pminership,joint venture, finn, or corporation to whom the Prime 
Contractor sublets work, with the written consent of the Port Authority, requiring 
labor at the project work site and designated as pmticipants in the Port Authority's 
O.C.I.P. The Prime Contractor must apply for written consent by submitting a 
properly completed Sub-Contractor Approval Request (S.A.R.) form to the Port 
Authority's Senior Engineer of Construction. The tenn Sub-Contractor includes sub­
Sub-Contractors. 

It is the responsibility of the Prime Contractor to obtain written consent from the 
P01i Authority for any and all Contractors prior to the Contractor's staii of work. 

Again, coverage EXCLUDES vendors, suppliers, dealers, and others who merely 
transport materials, parts, or equipment to or from the project or work site. 

Asbestos contractors, as well as electrical contractors, are excluded from Workers' 
Compensation coverage under tllis pro grain. 



OWNER CONTROLLED INSURANCE PROGRAM CO.C.I.P.) 

The insurance coverages provided by the Port Authority to designated Contractors as 
further defmed in the contract with the Port Authority. 

INSURED 

The Port Authority, its Contractors, and approved Sub-Contractors. 

INSURERS 

);> AIG 
);> Lloyd's and London Companies 
);> Lexington Insurance Co. 
);> Bermudan markets 
);> European markets 
)> U.S. markets 

PROJECT 

All work to be performed or provided at the WTC-TH project work site, as defined 
in the contract. 

CONTRACT 

The Contract entered into between the Pmi Authmity and the Prime Contractor. 

PROJECT MANAGER 

A person, fim1, or corporation (e.g., the Construction Manager, Prime Contractor, 
and/or other entity) as designated in the project documents, responsible for 
supervising and controlling all constmction work performed on the project. 

PROJECT SUPERVISOR 

The individual designated by a Contractor who has overall authority and 
responsibility for work performed by that Contractor, in accordance with the 
project's Health and Safety Program (H.A.S.P.). 
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PROJECT HEALTH AND SAFETY PROGRAM (H.A.S.P.) 

The written program developed by the Project Manager specifically for the project 
that describes the requirements and procedures for implementing a site-specific site 
safety program. This program will apply to all Contractors and all other individuals 
at the project work site. 

P.A. SITE SAFETY MANAGER 

The representative of the Port Auth01ity's Inspection & Safety Division at the 
project work site. 

SUB-CONTRACTOR APPROVAL REOUES.J (S.A.R.) 

The fotm completed by the P1ime Contractor used to request for approval fi·om the 
P01i Authority to utiUze an individual Contractor. A Sub-Contractor Approval 
Request (S.A.R.) form must be submitted for each Contractor. 

III. PROGRAM OVERVIEW 

The O.C.I.P. is administered by Port Authority Risk Management in conjunction 
with Aon, who performs all services usual of a broker-client relationship, with 
respect to each individual Contractor insured under the insurance provided. 

The following pages provide a b1ief explanation of the insurance coverages that 
apply to the O.C.I.P., and include incident reporting requirements, procedures, and 
samples of the forms to be used in the administration of the O.C.I.P. It is the 
responsibility of the Prime Contractor and approved Contractors to review the actual 
insurance policies (available at the office of the Port Authority, Treasury Risk 
Management Dept. by special appointment) for coverage, terms, and conditions of 
such policies. 

The O.C.I.P. will provide Workers' Compensation, Commercial General Liability, 
Excess Liability, Contractors Pollution Liability, and Builders Risk coverage for 
each Contractor where applicable. Each Contractor may, therefore, at its individual 
discretion, exclude this project from its regular Workers' Compensation and/or 
Commercial General Liability policies. 

Contractors should maintain their own insurance for their operation outside of this 
contract and for coverages NOT afforded under this O.C.I.P. 

It is recommended that Contractors consult their own insurance representatives. 



IV. INSURANCE COVERAGE PROVIDED 

The insurance described below applies ONLY to the operations of each Insured at the project work site as 

A. Workers' Compensation 

A separate standard NYS Workers' Compensation policy will be issued to each 
Contractor perf01ming work at the project work site. Coverage will include: 

1. Workers' Compensation, including Occupational Disease, and 

2. Employers' Liability, subject to the laws ofNew York State; 

3. U.S. Longshore and Harbor Workers' Act, Federal Employers' Liability Act, 
and Maritime Endorsement, as applicable. 

NOTE: Workers' Compensation coverage is not provided for certain types of work 
performed (e.g., asbestos abatement or electrical work). However, it is the 
responsibility of the Contractor to comply with NYS Workers' Compensation law 
by providing their own coverage for their workers. Please contact the Prime 
Contractor; P.A. Treasury, Risk Management; or Aon for clarification. 

B. Commercial General Liability Insmance 

The Insurer will provide Commercial General Liability Insurance to each 
Contractor, as follows: 

1. Primary $2,000,000 Combined Single Limit (COL) each one occunence. 

2. $998,000,000 each occurrence in excess of the $2,000,000 primary limit. 

3. Losses insured under the Commercial General Liability and Excess Liability 
policies may be subject to certain annual, or period, aggregation of limits of 
liability as more fully described in the insurance policy documents. 

4. General Liability and Excess Liability policies include the following 
coverages and provisions: 
+ Bodily Injury and Property Damage Liability 
+ Completed Operations extended for tln·ee (3) years from the date of 

termination of the Insurance Policy or completion of the Contract, 
whichever comes first. The discovery clause requires that all claims must 
be reported within tln·ee (3) years of the start of the completed operations 
period. 

+ Personal Injury Liability 
+ Contractual Liability 
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+ Cross Liability 
+ Incidental Malpractice Liability 
+ Advertising Liability 
+ Notice and Knowledge of Occurrence provision 
+ Unintentional Enors and Omissions provision 

+ EXCLUSIONS include, but are not limited to: 
- Aircraft Liability 
-Asbestos/Environmental 
- Automobile Liability and Physical Damage 
- Intentional acts 
- Nuclear Losses 
-Pollution 
- Professional Liability 
-Watercraft Liability 

C. Builder's Risk Insurance 

Builder's Risk Insmance coverages are as follows: 

1. Limits - $1 Billion per occurrence for the WTC Transportation Hub project 
combined (subject to a $50 Million annual aggregate for flood and earthquake 
damage and $500 Million per occunence as respects windstonn) and a limit of 
$10 Million per occunence for materials stored off-site. There is also a limit of 
$1 0 Million per occwTence for materials in transit. 

2. Deductible - $250,000 per occurrence for all losses except those caused by 
water damage where a $500,000 per occunence deductible applies, by 
collapse/subsidence where a $500,000 per occurrence deductible applies, by 
flood where a $500,000 per occunence deductible applies, by wind where a 
$500,000 per occunence deductible applies, and by earthquake where a 
$500,000 per occurrence deductible applies. The Contractor is responsible for 
all losses within the deductibles and losses not covered by the Builder's Risk 
policies. 

3. Coverages include, but are not limited to: 

All property to be used in or incidental to the project, including property in 
the Insured's custody, prope1ty in which the insured has an insurable interest, 
property for which the insured is liable, including but not limited to: 

• Builders Risk 
• Debris removal 
• Demolition and increased cost of construction 
• EDP equipment and media and extra expense 
• Expediting expense 
• Extra expense 
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• Fire brigade charges and extinguishing expenses 
• Materials 
• Off-Site 
• Partial payment of loss 
• Pennission to occupy 
• Plans, blueprints, drawing, renderings, etc. 
• Pollutant clean-up (covered perils) 
• Professional fees 
• Removal charges 
• Resulting damage from etTor in design, faulty workmanship, or faulty 

material recovered 
• Temporary works 
o Testing 
• Transit including shipments on inland or coastal waters, excluding ocean 
• Valuable papers and records 
• Waiver of Subrogation. ifin writing 

4. The policies contain various EXCLUSIONS, including but not limited to: 

• Aircraft 
• Automobiles 
• Contents/Personal Property 
• Cranes (not to become permanently fixed, but used as a part of contract) 
• Machinery, Contractor's's machinery, tools, temporary structures, and 

equipment not destined to become a pem1anent part of a building or 
structure 

• Watercraft 

C. Contractors Pollution Liability 

Contractors Pollution Liability coverage is as follows: 

1. Limits - $1 00 Million each loss for the WTC Transportation Hub project with a 
$100 Million aggregate. 

2. Deductible- $50,000 each loss I $250,000 aggregate I $10,000 maintenance. 

3. Sub-limit- $10 Million Microbial Matter. 

4. Bodily injury, property damage, or environmental damage caused by pollution 
conditions resulting from covered operations only, and must be unexpected and 
unintended from the standpoint of the Insured. 

5. The bodily injury, property damage, or environmental damage must occur 
during the policy period. 



V. OBLIGATION of CONTRACTORS 

Contractors are required to ftunish to Aon such information as the Insurer deems 
necessary. (See Enrollment Fonns included in Appendix A.) Contractors are also 
required to maintain, and make available to the Insurer for the purposes of insurance 
audits, payroll records relating to the work as may be necessary to compute premiums. 
Certified payroll data relative to your Port Authority contract must be kept 
separate and submitted monthly. Electronic payroll data is preferred. (See sample 
On~Site Payroll Report fom1 in Apendix B, ftmlished for your reference, but not 
required.) 

After completion of your work on this project, the insurance canier will contact you to 
perfom1 payroll audits necessary to compute the premium paid on your behalf by the 
Poti Authority. 

B. Contractors shall comply and cooperate with all obligations of the Insured as stated 
in the policies. 

C. Contractors should maintain their own insurance for their operations outside the 
project and for coverages NOT afforded under the O.C.LP. 

VJ. PROGRAM ADMINISTRATION 

A. Management 

1. Premiums for the insurance provided by this O.C.I.P. will be paid by the Port 
Authority. 

2. All insurance coverages will be effective on the date of the award ofthe contract 
and, in the case of a sub-contractor, on the date the P.A. Sr. Engineer of 
Construction has approved the sub-contractor. The insurance shall extend until 
issuance of a Certificate of Final Completion by the Pmi Authority. 

3. When the Port Authority notifies Aon of the P.A. Sr. Engineer of 
Constmction's approval of the sub-contractor, Aon will contact the sub­
contractor by mail to request insurance information (see Enrollment and 
Assignment by Contractor Forms included). When Aon receives the 
completed fom1s, arrangements will be made for the issuance of policies 
and/or Certificates of Insurance for all coverages provided under the program. 
The Certificate and/or policy will be mailed to the contractor. The Contractor 
must notify Aon when they have completed work on the project. The 
insurance carrier will then contact you to perform payroll audits. 
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B. Workers' Compensation Experience Modification 

Payroll and claim information for each Contractor will be filed with the NY 
Compensation Insurance Rating Board by the insurance carrier, as required by law. 
The individual experience modification of each Contractor will be affected by the 
loss experience for work performed under the Port Authority project and may 
directly affect the Contractor's future insurance costs. 

C. Failure to Submit Emollment F01ms 

1. All Contractors must complete and retum the Emollment and Assignment by 
Contractor Forms to Aon immediately to avoid delay in or denial of coverage 
by the Insurer. Please retmn completed fonns to: 

Aon Risk Services, Inc. of New York 
Port Authority Service Tean1 
Victoria M. Lomp, A VP 
300 Jericho Quadrangle, Suite 300 
P.O. Box 342 
Jericho, NY 11753 
(516) 342-2710 

Phoenix Constructors, N 
Sharon Quinn 
Risk Management 
115 Broadway - 181h Floor 
New York, NY 10006 
P: 646-467-7126 
F: 646-300-7898 

2. Contractors must notify Aon when they have completed their work at the 
project site. 

D. Premium Audit 

Contractors shall keep and maintain an accurate and classified record of their payroll 
data and inf01mation in accordance with the requirements of the Insurer, separately 
documenting payrolls applicable to this WTC-TH project. 

Payroll inf01mation must be maii1tained, by Workers' Compensation classifications, 
separately from your other operations. Maintaining electronic payroll is preferred. 
(See sample On-Site Payroll Report form in Apendix B, fumished for your 
reference, but not required.) 
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VII. LOSS CONTROL 

A. Program Objectives 

1. A requirement of this Owner Controlled Insurance Program is a strong 
conunitment to loss control and safety on the pati of all Contractors perfonning 
work at this project work site. The program objectives are to: 

a. Minimize conditions and actions that could lead to accidents involving the 
general public, worker injuries, and damage to property. 

b. Minimize conditions and actions that could contribute to equipment and 
material damage. 

c. Accomplish cost effective construction activities. 

2. The effectiveness of the Safety/Loss Control Program will depend on the active 
participation and cooperation of all parties involved in conshuction operations. 
Experience has confim1ed that an effective loss control program improves 
overall project efficiency, on-time perfonnance, controlled costs, retention of 
skilled workers, and maintenance of a good public image. 

3. Each Contractor is responsible for the safety of its employees. It shall ensure that 
all employees obtain the training and certification to perform all work in 
compliance with any applicable federal, state and local safety codes, as well as 
these O.C.I.P. guidelines. 

4. As stated elsewhere in this Guide, Contractors should be awru·e that all Workers' 
Compensation claims ru·ising from this project will be reported by the insurance 
carrier to the NY Compensation Insurance Rating Board, as required by law. 
This is required for experience rating purposes and will be included in the 
experience modification calculations used to determine the Contractor's future 
insurance rates. 

B. Loss Control Program Requirements 

The following loss control procedures ru·e to be incorporated into the project: 

1. All work is to be planned to minimize the potential for injury, property damage 
and loss of productive time. 

2. A system must be established and maintained which will provide for the prompt 
detection and timely conection of unsafe conditions and practices. 

3. The Contractor is responsible for the prompt investigation and written report 
(General Liability Loss Repoti, see Appendix B) of all accidents to determine 
the condition responsible for the accident and the initiation of timely conective 
measures. 



4. Provide trauung and educational materials to encourage cooperation and 
participation by all employees in the safety program. This shall include at least 
the following: 

a. New employee safety orientation 
b. Contractor toolbox safety sessions 
c. Project supervisory safety meetings 

5. Require full compliance with all Federal Occupational Safety and Health 
Standards, and any applicable State and Local laws. 

C. Responsibilities and Authority 

Each Contractor's Senior Project Supervisor, with respect to their own companies 
involvement in the project, shall: 

1. Have overall responsibility for all constr-uction, maintenance, and related 
activities. 

2. Regularly monitor all constmction activities to insure compliance with the 
project H.A.S.P. and must immediately notify the responsible party of any 
conditions or practices that may cause illness, injury, or damage. 

3. Authorize timely action to conect or abate hazardous safety conditions reported 
or observed. Where imminent danger exists, appropriate action may include 
immediate suspension of operations in the affected area. 

4. Regularly schedule project safety meetings, which all Prqject Supervisors will be 
required to attend. 

5. Cooperate with Port Authority Safety Engineers, A on Loss Control Specialists 
and Authorized Consultants. 

6. Provide and enforce the use of personal protective equipment as required under 
applicable Federal Occupational Safety and Health Standards, State and Local 
laws. 

D. P.A. Site Safety Manager 

1. Will review proposed constmction activities and procedures, then submit 
reconunendations or comments to Port Authority Risk Management and the P.A. 
Sr. Engineer ofConsh-uction. 

2. Provides technical support to the P.A. Sr. Engineer of Construction or his 
representatives on Loss Control and Safety matters. 

3. Conducts surveys of construction activities in order to monitor compliance with 
Loss Control guidelines and implementation ofthe project H.A.S.P. 

4. Reviews Accident Investigation Reports for proposed corrective action and 
implementation. 
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5. Coordinates activities of the Loss Control Engineers and Consultants as 
designated by Port Authority Risk Management. 

VIII. ACCIDENT REPORTING AND CLAIM PROCEDURES 

A. First Aid Treatment 

All Contractors must make First Aid available to their employees working at the 
project work site. Incidents requiring only First Aid, without further treatment or 
loss of time from work, do not have to be reported. 

B. Employee Injuries (Workers' Compensation Claims) 

If a worker is injured at the project work site, the Contractor must: 

1. IMMEDIATELY report the incident to the Port Authority WTC Police (212-
608-5111/5115), Port Authority Sr. Engineer of Construction (or in their 
absence, other Port Authority Representatives at the site) and the Senior 
Project Supervisor. 

2. Call the Pori Authority O.C.I.P. TeleClaim Reporting System toll free at 1-
866~844-7703 to report the accident. (Refer to your "Posting Notice for WC 
Claim Reporting", sample included in Appendix B, for reporting procedure.) 

3. You will be asked for the specific "Line Number" assigned to you company 
only for work specifically at the Port Authority/Phoenix WTC-TH project 
under contract number WTC 284.458. 

4. The Claim Specialist will ask questions regarding the accident, then send you 
a fully complete printed Employer's First Report of Injury (C.-2) form. You 
must verify all the information, sign it and send the fotm to the NY State 
Workers' Compensation Board. Be sure to keep a copy for your records. 

Important Note: If any information on the Employer's First Report of Injmy (C-
2) form you receive from the TeleClaim Reporting System needs to be corrected, 
you must advise Risk Management Planning Group, Inc. (RMPG) at 1-800-549-
2723. RMPG handles all aspects of the Workers' Compensation claims for this 
O.C.I.P. after they have been rep01ied. 

C. General Liability Incidents 

1. All Bodily Injury or Property Damage Incidents involving the general public or 
third-party property (rather than damage to the work itself) must be reported 
immediately to the P.A. Sr. Engineer of Construction and Senior Project 
Supervisor, or their representative, as well as the Port Authority WTC Police 
Desk (212-608-5111 /5115). 

2. Complete the O.C.I.P. Loss Report Fotm (see Appendix B) and immediately 
forward it to Aon for handling. Copies should also be sent to the P.A. Sr. 
Engineer of Consttuction and to Port Authority Treasury, Risk Management, 
Attn.: WTC-TH Claims, and Phoenix Constructors, N, Attention: Sharon 
Quinn. 
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Aon Risk Services, Inc. ofNew York 
Management 

Port Authority Service Team 

Port Authority Treasmy, 

225 Park Avenue South, 12th floor 
New York, New York 1 0003 

Risk 

300 Jericho Quadrangle, Suite 300 
P.O. Box 342 
Jericho NY 11753 

Attn: Jon Huxel, Operations Manager 
Tel: (212) 435-5858 

Attn: Adrian Rabinowitz, V.P. 
Tel: (516) 342-2706 
Fax: (516) 342-2727 

Phoenix Constructors, JV 
Attention: Sharon Quinn 
115 Broadway- 18th Floor 
New York, NY 10006 
646-467-7126 Direct 
646-300-7898 Facsimile 

D. Builder's Risk Claims 

Fax: (212) 435-5861 

Any occurrence that might fall under the Builders Risk coverage should immediately 
be reported to the P.A.WTC Police Desk (212-608-511115115), P.A. Sr. Engineer of 
Construction, Project Manager, and Sr. Project Supervisor so they may begin their 
investigation and documentation of the incident. 

All claim documentation, including material cost data m1d the O.C.I.P. Loss Report, 
should be forwarded to Aon immediately so that a Insurance CmTier' s 
Representative can schedule an inspection of the damage BEFORE repairs are 
begun. 

E. Serious Incident Reporting 

1. In the event of, or potential for, a serious incident, inunediately notify: 

a. Port Authority WTC Police Desk (212-608-511115115) 
b. P.A. Sr. Engineer of Construction (Bill Foley, 917-560-5361) 
c. P.A. Operations Services (Jim Keane, ph:201-216-2821, cell:917-837-

1464) 
d. Aon (Adrian Rabinowitz, 516-342-2706) 
e. Phoenix Constructors, JV (Sharon Quinn 646-467-7126) 

2. Serious Incidents include, but are not limited to: 

a. Fatality. 
b. Any incident that involves an amputation or possible loss of use of a limb 

or body pmi. 
c. Incidents that might result in loss of bodily functions, senses, or abilities. 
d. Head injuries resulting in unconsciousness. 
e. Falls ft·om a height. 
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f. Major property damage including collapse, explosion, or fire. 
g. Utility disruption causing intenuption to facility operations. 
h. Impairment to Facility Fire Protection Systems. 
i. Any incident resulting in injury to two or more workers/individuals . 

F. Conespondence and Legal Documents 

Immediately send all conespondence or legal documents received relative to injury 
or damage incidents by Registered MailfRetum Receipt Requested to: 

Aon Risk Services, Inc. of New York 
Port Authority Service Team 
300 Jericho Quadrangle 
P.O. Box 342 
Attn: Adrian Rabinowitz, V.P. 
Jericho, New York 11753 
Tel.: (516) 342·2706 

Phoenix Constructors, N 
115 Broadway 
18th Floor 

New York, NY 10006 
Attn: Sharon Quinn 

646-467-7126 - Direct 
646-300-7898 -Facsimile 
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Report a Claim: 

(SAMPLE) 

Posting Notice for Workers' Compenstion 
Claim Reporting 

The Port Authority of NY & NJ 
WORLD TRADE CENTER TRANSPORTATION HUB 

Poenix Contractors JV- PA Contract WTC 284.458 
Owner Controlled Insurance Program 

Toll Free Phone Number: 1-866-844-7703 
Open 24 hours, 7 Days a week 

LINE NUMBER: 

The main goal of telephone first notice reporting is to promptly and accurately rep01t the employee's 
injury. This aletts all patties involved of the injury so the employee may receive the appropriate 
medical care. 

Step 1: 
Assemble the information that pertains to the injury and the accident. While it is desirable to have 
answers to every question, it is more imp01tant to report the injury in a timely manner. 

Step 2: 
Call the P01t Authority's WTC-TH Workers' Compensation Repotiing Center. Answer each question 
as completely as possible. If you do not have the answer the operator will move to the next question. 
You will find some of the more important questions listed below. In addition to these, there may be 
more questions. Each incident will require approximately 10 minutes to report. 

• Line Number (shown above) 
• Employer's name, address, phone, and Federal Tax ID Number 
• Employee's name, address, and phone number 
• Employee's Social Security number 
• Wage information 
• Date, time, and location of the accident 
• Complete description of the accident 
• Complete description ofthe injury 
• Name and phone number of person calling in the repoti 
• Medical status and/or physician's/hospital's name and phone number 

Step 3: 
Before the call ends the operator will give you a reference number. Please note this number and keep it 
with your records. It is confirmation that you repotied the claim. 

NOTE: For first notice reporting only! No claim or payment information is 
available at this location. For claim or payment information, call RMPG at 
1~800-549-2723. 

PLEASE POST TillS NOTICE NEAR TELEPHONE 



[.J. · Worl.d ttade Center ytansportatio~ Hub -~r9ject 
,o Phoenix Contracto(s JV...,. PACohtract WTC-284:458.. 

a .. GEN.E.R.AL ~lABiliTY Ld$S REPORT f,CiRM 
:CTION 1 CONTRACTOR INFORMATION 

NAME of CONTRACTOR: CONTACT PERSON: 

ADDRESS: 

PHONE NO.: ( ) SUB-CONTRACT I WORK ORDER NO.: 

SECTION 2. DESCRIPTION of INCIDENT 

DATE of INCIDENT: TIME: EXACT LOCATION of INCIDENT (attach diagram if 

possible): 

DESCRIPTION (in detail): 

~~·~··-

SECTION 3. INJURIES 

CLAIMANT'S NAME: AGE: 

ADDRESS: HOME PHONE NO. : i ) 

EMPLOYER: OCCUPATION: 

INJURY: 

WHERE WAS INJURED TAKEN AFTER INJURY?: 

"'__:_TWAS INJURED DOING WHEN HURT?: 

SECTION 4. DAMAGE to PROPERTY (of others} 

WHAT WAS DAMAGED?: 

OWNER'S NAME: CONTACT (if different) 

ADDRESS: PHONE:_( ) 

SECTION 5. WITNESS INFORMATION 

WITNESS NAME: 

ADDRESS: PHONE:_( ) 

SECTION 6. REMEDIAL ACTION TAKEN {use addition sheet if necessarv} 

WHEN? WHAT? BY WHOM? ETC.? 

SECTION 7. VERIFICATION {reguired} 

PRINT NAME: PHONE:_( ) 

SIGNATURE: DATED: 

or Mail to: Adrian Rabinowitz, VP Aon Risk SeliJices, Inc. of New York 
I Fax: (516) 342-2702 Port Auth.ority .Ser\tice Team 

Phone:(516) 342-2706 P.O. Box 342 

I I 
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FoRM: llA.l 
OCIP ENROLLMENT APPLICATION 

( 

r 

FoRMA 

Assignment by Contractor 

The undersigned hereinafter called Contractor under World Trade Center Transportation Hub 
Project Contract No.WTC 284.458 between The Port Authority of N.Y. & N.J. and its subsidiruy 
and affiliated companies, and Phoenix Constructors, N ("Prime Contractor"), in consideration of 
the agreement of The Port Authority of N.Y. & N.J. to anange insmance as provided in the 
Contract for the Prime Contractor, ru1d for each Contractor, thereunder, and for other good and 
valuable consideration, hereby assigns to The Port Authority of N.Y. & N.J. all return 
premiums, premium refunds, dividends and any monies due or to become due to the 
undersigned in connection with said insmance as procured by The P01i Authority of N.Y. & N.J. 
and refened to in said Contract. 

(Company Nrune): 

(~~ /fr5ate)
7 

(Please Prin'fNrune ru1d Title): 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 

II A.! 
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FoRM: llA.l 

OCIP ENROLLMENT APPLICATION 

~·· . \ 

The Port Authority of NY & NJ 

AOfl Form-3 
Owner Controlled Insurance Program (O.C.I.P.) WTC Transportation Hub 

Project 
Page 1 of 2 Enrollment Information Form 

Phoenix Constructors, JV 
WTC 284.458 -:i;Et yoUr current Worl\ers' Compensation and General-~~{~~f!;~u~·· contact your insurance representative to assist 

~~~r w1I~~~lthis form.**~ NOTICE*** Enrolhnent is · and requires the satisfactory completion of Aon · 
. an9. . Please refer to the lnsuranue Guide ,for COMacJE& .. ·. . . . .. 

A. Contractor Information: FederaiiD #or Soc. Sec.#: 

I "' Business ln.tprma_lion (/Jeadqumters). . I I ;,.. Co.ntactlnformation (address: questions to .. ) 
Company Name & dba: 

Con !act Name & Title: 

Address: 

City, Stato Zip Code: 

Telephone: 

Fax: 

E.mail Address: 

Indicate your Organization's Structure: 0 CorporaUon 0 Partnership 0 S-Corporation 
0 Joint Venture 0 Sole Proprietor 0 Other 

B. Contract Information: Sub-contract I Work Order No. (required): 
Description & Location of Individual 

Contractor's/Sub-Conlraclor's Work: 

Proposed Contract Price $: 
Port Authority Line Number: Slate Where Wor1< Pertormed NY 

0 Actual 0 Actual 
Start Date: 0 Estimated Completion Date: 0 Estimated 

C. Contacts: 

Position Name & Title Phone Fax email address 

Project Manger: 
Project Engineer: 

Insurance: 
Contract Admin: 

Payroll: 
Claims: 

Safety Rep: 

D. Worke~on.p .. nsation Insurance lnf<?l'_~on for Work Described Above: (attach a separate sheet ifl,~;w,,a,r1 
a . I . b. I I d 

State Class Code Description Estimated Payroll 
1 

2 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WoRK & PAYMENT 

I lA. I 



,. 

~09.~.0.1~ I 
FORM: llA.l 

I OCJP ENROLLMENT APPLICATION 
3 

4 

Totals I 
E. Provide your current Workers' Compensation information: 

Your WC Insurance Carrier: 

Policy#: Effective Date: Expiration Date: 

Experience Effective Date: Expiration Date: 
Modification: 

(You may attach a photocopy of your policy and experience modification endorsement) 

The Port Authority of NY & NJ 

Owner Controlled Insurance Program (O.C.I.FJ.) WTC Transpottation Hub 
Form-3 Project 

Page 2 of2 Enrollment Information Form 
Phoenix Constructors, JV 

wrc 284.458 

F. State Unemployment Identification No. I 

G. Other Insurance Information 

Current GENERAL LIABILITY 
Carrier: 

Policy Number: 

Effective Date: Expiration Date: 

Current AUTO LIABILITY Carrier: 

Policy Number: 

Effective Date: Expiration Date: 

INSURANCE BROKER: 

Address: 

City, State ZipCode: 

Phone Number: 

H. Signature: I verify the information presented above and aUachments are correct: 

Name: Date: 
(please print) 

Title: Signature: 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 

COMMENCEMENT OF WORK & PAYMENT 
l!A.l 



_,, 

OCIP ENROLLMENT APPLiCATION 

Fax or Mail to: Victoria M. Lomp, AVP 
Aon Risk Services, Inc. of New York 
Port Authority Service Team 

P.O. Box 342 
Jericho, New York 11753 

Sharon Quinn 
Phoenix Constructors, JV 
115 Broadway 181h floor 
New York, NY 1 0006 

FoRM: llA.l 

Phone: (~ 16} 342-2710 
Fax: (516} 342-2727 

Phone: {646} 467-7126 
Fax: {646} 300-7898 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 

!lA. I 



FORM: 11A.2 
OCIP CERTIFICATE OF INSURANCE 

ATTACH A COPY OF THE OCIP CERTIFICATE OF INSURANCE TO THIS FORM 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK & PAYMENT 

IIA.2 



.~· 

JptJ9~.0J~ I 
FORM: 11A.3 

I ON-SITE MAN HOUR PAYROLL REPORT 

( AOfl Form-4 WTC Transpottation Hub The Port Authority of NY & NJ 

On-Site Payroll Report Project 
Phoenix Constructors, JV 

I WTC 284.458 

. . Cmnplete a ~epar.ate form for Each Contr~ct. with Tbe Pq:rt Authority ofNY & NJ; . 
Your report is clUe ~0 the Aq)i lnsuiance Mh.llnistratQr,ld.entifi~~-below, riQ iater·th~n th.~ 1'oui day ontw succee~ing ea<;h mcmth. 

Comp/~.fe .this report even tho.LJgh no wor.k was peifqrme·d; en(er :?ero (0) fot the-Reportable PaY(ofl. 
·liel~y In pro.vldin{J thfs report may re~LI/t (npc.yll,l"'.li;;> be((fg ~.:tt ... ,.!... . . . 

A. Report Identification 
1 

Period Beginning: Period Ending: 
2 

Year: 
3 

4 
Contractor: 

5 
Under Contract with: 

6 
Sub-contract I Work Order No.: 

B. Activity Report 
b 

a Workers' c d e f 
State Compensation Work Description 

Class Code 
Man-Hours Gross Payroll Reportable Payroll * 

11 

TOTALS: 
2 3 4 

*Do not include premium (excess) overtime wages, use straight lime wage rates only. You must also comply with all rules set fortfil)y the vvuiKt:Jiti 
Compt:JII:;cmull Bureau in the stale in which the work is pt:Jrfullllt:Ju, 

c. Additional Data Requirements : 

1. 

2. 

3. 

D. Signature Block : I verify the information presented above and attachments are correct: 

Name: Date: 
(please print) 

Title: Signature: 

trcliECi( iF TH]S~ ~'61TI LAST· LL REPORT. COMPLETE AN AON FORM-S "NOTICE OF WORK COMPLETION'' AND lNCLU~E' 
. WITt! TIDS }'A. , l<l!.l'U .1:< 1 

CONDITION PRECEDENT TO 
PAYMENT 

l!AJ 



Fax or Mail to: 

ON-SITE MAN HOUR PAYROLL REPORT 

Victoria M. Lomp, AVP 
Aon Risk Services, Inc. of NY 
300 Jericho Quadrangle Suite 300, P.O. Box 342 
Jericho, New York 11753 

CONDITION PRECEDENT TO 

PAYMENT 

FoRM: 11A.3 

Phone: (516) 342-2710 
Fax: (516) 342-2727 

llA.3 



FORM: 11A.4 
INCIDENT REPORT 

INCIDENT REPORT 

Claimant: Las\ Name: First Name: Enter First Name • Company: 

Trade: 

Data of Incident: Month: 

Job Name: 

Job Number: X if JV: ---
Insurance Carrier: 

Investigated by: Last Name: Enler First Name. II 
INCIDENT TYPE 

Employee Injury or Illness: 0 
NoarMiss: 0 
Environmentallncldent: 0 

IIQ!§1¥Ji:lt{§((•l!IC•ltltf;1N•X•l~ld•l~I51:I•X ACCIDENT CLASSIFICATION 

First Aid Case 0 Dale 

Recordable Only 0 Full Return To Work Received (if yes allach) 

Recordable Restricted D ~~ 
Loss Time 

Alleged 

Non Work Related 

DISTRIBUnON 

Safety Director 

• Paul Hainlng 

Corporale Claims 

Project Executive 

Project Manager 

Superintendent 

Safely Manager 

Owner 

other (specify below) 

0 Total Number of Ro&tricted Days: 

0 Total Number of Loat Time Days 

D 

0 
0 
0 
0 
D 
D 
D 
0 
0 

Da.te 

All incidents require: 

C2 Complete and attached to report 

Any Sorious I Rooordable I Lost Time 

also requirew; 

Root Cause Analysis I CAR complete 

Any incident tha.t requires medical: 

Attach Doctor paperwork for each visit 

File Complete and Closed 0 
WHITESTONE USE ONLY 

INJURY CODE: IJI!JIIIll!l~~~ BODY CO::·-== INJURY 1YPE: 

Fila Corl'J,lloto and Closad 

FoiTTls -lnddent Report 

Dalll: 

RavB Od-08 

CONDITION PRECEDENT TO 

PAYMENT 

0 

0 

0 

Pagel 

J JA.4 



FORM: 11A.4 
INCIDENT REPORT 

INCIDENT REPORT 

Claimant Name: Soc. Sec.#: 

Address: 

Male 0 
Date of Birth: 

Fematel 'A 
Phone# -----------------------------

Month: Enter Month Day: Enter Day Year: ------""-"""-'-=-'-----
Dale of Hire: Month: Enter Month Day: 

Salary: $ per hour II 
Enter Day Year: -------==:.:....:""":.....--­

Trade.:_--:====-------
0 No Did I he incident happen on Phoenix project I promises? Yes 

Was a Construction Plan or Take 5 prepared for this actMiy? Yes D No 

Foreman: Last Name: __ ~_EJ!f_llr~L_<l&l~_a_11_1_~---~--- First Nama: ~--_;;;.;~---'-'=-~=~---
Superintendent: Last Name: First Name: ----=:='-'-"=-'-='-'-"--·--
Hour of Incident: Enter Minute: Enter 

Lost Time: 

Has the 1>mployae returned to work? 

Did the Incident result in death? 

Type of Injury: Select Type of Injury 

Was first aid given on site? 

Name/Address of Clinic/Hospital: 

Yes D 
Yes D 
Yes D 
Body Code: 

Yes D 

No 

No If yes, date returned: 

No If yes, date of death: 

Select Body Pari Injury Code: 

No cgBy: 

Where did the accident or exposure occur? (specific location) 

Describe the activity at time of incident (bo specific) 

How did the Incident occur? (describe fully) 

What steps will be Ia ken to prevent recurrence? 

Object or substance thai directly caused Incident: 

Forms -lnddent Rllport Oct-08 

CONDITION PRECEDENT TO 
PAYMENT 

Select incident Code 

Paga 2 

IIA.4 



f JptJ9.S'O.I~ 
(;' 

INCIDENT REPORT 

INCIDENT REPORT 

TO BE FILLED OUT BY THE CLAIMANT 

Please describe the Incident to the best of your abillly: 

Do you have any suggestions to help prevent future incidents such as this? 

Do you have any other discomforls other I han the injured area? 

Claimants SlgnBture 

TO BE FILLED OUT BY THE WITNESS: If none, please specify so. 

Please describe the Incident to the best of your ability: 

Do you have any suggestions to help prevent future Incidents such as this? 

Wtness Narm (Print) 1'\\tness Signature 

TO BE FILLED OUT BY THE Wlll\IESS: If none, please specify so. 

Please describe the Incident to the best of your ability: 

Do you have any suggestions to help prevent future Jncldenls such as this? 

Wtnass Norm (Print) 1'\\tnass Slonatura 

Fonns- lnddent Report Rav6 O:t-06 

CONDITION PRECEDENT TO 

PAYMENT 

FORM: 11A.4 

Date 

Data 

Date 

Page 3 

IIA.4 



, 
~h9.~.0.1~ FORM: 11A.4 

INCIDENT REPORT 

4pbg~.(),l~ INCIDENT REPORT 

Date Time 
Notes /Information I Timeline 

Initial 
(Prll!ls and hold the AI-T key and Press E~·to Go to 11 N\lW Line) 

I 

---

Superinlendent (Prtnl): 

Signature: Dirlo 

Project Mgr. (Print): 

Signature: Dale 

Attach additional sheet with notes if requlmd 

Fom1s-lnddant Report Rav6 Oct-DB Pege4 

CONDITION PRECEDENT TO 
PAYMENT 

l JA.4 



INCIDENT REPORT 

~h9.S'lJP~ INCIDENT REPORT 

PROJECT INFORMATION 

Projecl Type 

Projecl Owner 

Slandard Time or Overtime 

Tolal Project Workforce 

Crew Size 

Projecl Percent Complele 

EMPLOYEE ADDITIONAL INFORMATiON 

Hrs Worked in Prev. 7 Days 

Days Worked Consecullvely Qncludlng Weekends) 

Incident Occurred Day 8efore/Afler a Vacalion!Hollday 

SSL Rank 

Time Employee has Worked a1 Projecl 

Proper PPE Worn al Time of Incident 

Selocl Project Type 

Select Owner 

Select Type 

Select Workforce Sl~e 

Select Crew Size 

Select Percenl Complete 

Select Hours Worked 

Selocl Days Worked 

Yes!No 

Selecl SSL Rank 

Selecl Time Range 

Yes!No 

ACTIVITY INFORMATION -X a/llhalapp/y to Acllvify. 

ArchHeclural- Tiles I Ceiling I Etc. [:=:J 
Caissons I Cofferdams I Compressed Air c::J 
Concrele Demollllon c::J 
Concrele I Masonry Construcllon 

Confined Space Work· 

Driving I Drilling Piles 

Ex caval Ions 

Hazwoper 

Housekeeping 

Form Work 

c::::J 
c::J 
[:=:J 
c::J 
c.::J 
c::::::J 
r::::J 

Triggers -X for all Haz ardis present during task work. 

Asbeslos Exposure 

Chemical Burn 

Confined Space 

Eleclrocullon I Shock 

Exposure lo Live Ulilllles 

Fall from Height 

Flammable/ Fire 

Foreign Malerialln lhe Face 

Gaseous Envfronmllnl/ Slagnanl Air 

Heal Cramps I Exhausllon I Slroke 
Hlsloplasmosls (Bird Droppings) 

Hypothermia 

Forrrs -lnddent Report 

c.::J 
c::::J 
c::J 
c::::J 
c::J 
c:::J 
c::::J 
c::J 
c:::J 

El 
c:::J 

Rev 6 

Maintenance and Prolaclion of Traffic 

Marine Work 

Mal erial Handling I Storage I Disposal 

Mechanical Pipe I Equlpmenl lnslallalion 

Rebar lnslallallon 

Sle el Erection 

Track I Rail Work 

Underground Conslrucllon 

Olher 

lnadequale lllumlnallon 

Lacerallons I Hand Tool Injuries 

Lead Exposure 

ManllftWork 

Nols e Exposure 

Rigging Failure 

Slllcft Exposure 

Slips, Trips, & Falls 

Spill/Leak 

Strains & Pulled Muscles 
Struck By I Caughl Between 

Trenching & Excavation Cave In 

Cl:t-08 Page 5 

CONDITION PRECEDENT TO 
PAYMENT 

FoRM: 11A.4 

llA.4 
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~ONTHLYSUBCONTRACTOR 

INCIDENT SUMMARY REPORT 
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CONDITION PRECEDENT TO 
PAYMENT 
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CHECKLIST 12 
OFF-SITE STORED MATERIAL 

Please submit all of the following fmms PRIOR TO COMMENCEMENT OF WORK for Subcontractor 
and ALL Known Lower-tier Subcontractors and Vendors: 

0 12.1: Certificate of Stored Materials 
o Email Description: Cert. Stored Materials 12.1 (Month 20??) 

0 12.2: Stored Material Statement 
o Email Description: Stored Material Statement 12'.2 (Month 20??) 

0 12.3: Warehouse Receipt 
o Email Description: Warehouse Receipt 12.3 (Month 20??) 

0 12.4: Manufacturer Fmm 
o Em.ail Description: Manufacturer's Form 12.4 (Month 20??) 

0 12.5: Material Delivery and Storage Plan 
o Email Description: Material Delivery and Storage 12.5 (Month 20?7) 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT for Subcontractor and 
ALL Known Lower-tier Subcontractors and Vendors: 

D 12.1: Certificate of Stored Materials 
o Email Description: Cert. Stored Materials 12.1 (Month 20??) 

D 12.2: Stored Material Statement 
o Email Description: Stored Material Statement 12.2 (Month 20??) 

D 12.3: Warehouse Receipt 
o Email Description: Warehouse Receipt 12.3 (Month 20??) 

D 12.4: Manufacturer's Form 
o Email Description: Manufacturer's Form 12.4 (Month 20??) 

D 12.5: Material Delivery and Storage Plan 
o Email Description: Material Delivery and Storage 12.5 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO 

COMMENCEMENT OF WORK & PAYMENT 12 



CERTIFICATE OF STORED MATERIALS 

To: ("Owner") 
oo~(IN=s=ER=r~co=.M~-P~A~NY~N~A=ME=}-----------------~--

The below listed materials, supplies and equipment (hereinafter defined as material) are stored a! 

Address 
and can bG Inspected upon reasonable notification: 

Stomd M!rl:erlalltam • Description Stored Location Quantity 

'Invoice copy attach~d 
(Append addillonal·sheets as needed.) 
SubCOntractQr's Ma(eri.al Cost............................................................................................................................. $ 
Total Cost (tnvoi9e.Value Plu~ Handling <:;ost..................................................................................................... $ 

FoRM: 12.1 

lnvotcoValue * 

Upon recelpt of payment (payment dl;)ffned as invoiced cost plus material handling cost without overhead and profit) 
as peHtlortoo by Subcontracfs Application For Payment . Item 6, dated 

_ , !he undersigned hereby certifies the following: ···----------·---------
1. Full, clear and unencumbered title and ownership of Ute material Is transferred, assigned and vested to Owner. 
2. The material Js to be held In trust for the benefit of OWner and for the exclusive use of Owner until such tlme as the materials are 

Incorporated into_ th~ work. The SubContractor reaffirms his continued obligation to store and protect the material until completion of !he 
work. All cost related to lhQ procuring, lransporting, Insuring and Improving, repairing or leasing faciHties for storage of material is the 
sole coSt of the Suboontractor. 

3. A current Certificate of Insurance coverage is altadled or presently on file With Phoenix Constructors JV 
4. This Certificate Of Stored Materials shaH constitute a Bill Of Sale If accompanied by proof of payment for the referenced materials. 
As evidence and surely of this obtlgatlon and for the protection of Owner, the Subl.;ontractor (see Owner Conb·act) will provide and maintain 
an "At..t.. RISKS" Insurance policy for lha Invoice value of material. Fur,ther, !he Subcontractor agrees to be responsible and accountable for 
any and all dam~ to or destruction of the material, Insurance coverage hotwltlls!andlng. 

Subcontractor: 

Sworn to and subsctibed before me !his 
day of 

Day 

My commission explree: 

Company Name 
.. ,, ____ _ 

Month Year 
By: 

Authoritoo Signature ______ --
Notary Public 

lllle: 

Dak~: 
----~---

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK & PAYMENT 

12.1 



STORED MATERIAL STATEMENT 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK & PAYMENT 

FoRM: 12.2 

12.2 



WAREHOUSE RECEIPT 

Warehouse 
N n- eg ti 

ceipt 
ble 

RE: Contract#. WTC-284.458GC 

FORM: 12.3 

This Receipt is to the Order of: PANYNJ & Phoenix Constructors, JV 

The warehouse where the goods are stored is located at: ~-------------

The date of issue of the receipt is: --------------

The consecutive number of the receipt: --------------

The goods received will be delivered to a 
specified person and/or as notified by: Phoenix Constructors, JV 

The goods stored consists of the following iterns: Cust. Item Qtv. 

Signature of Warehouse 
Authorized Agent 

CONDITION PRECEDENT TO 
COMMENCEMENTOFWORK&PAYMENT 

Value 

12.3 



MANUFACTURER'S FORM 

Project: Subcontractor: 

Date: 

Trade: 

Produced by: 

I, 

Name of Manufacturer: 

Equipment: 

Delivery Date: 

1. Manufacture on Schedule DYes DNo 

2. Problems with Manufacture 

Materials DYes DNo 

Awailing Information DYes DNo 

Awaiting Approval DYes DNa 

Extra Works DYes DNa 

3. Quality Control 

Compliance wilh Specifications and Drawings DYes DNo 

Compliance wilh Scope DYes DNo 

Workmanship Acceptable DYes 0No 

Test Results Received DYes 0No 

Test Results Accepted DYes 0No 

Quality Control Notification Issued DYes 0No 

4. Non-Compliances Observed 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK & PAYMENT 

FoRM: 12.4 

12.4 



FORM: 12.5 
MATERIAL DELIVERY AND STORAGE PLAN 

';/_' .. ·. ,• ·. ), 

';·,@,,i! ; 
·--e: .-=:: ... 

~~~c~t~'j~~+-4-~-4--r-+-~-r-+~F-+-4--T~--r-+-4-~· 
''.J!iJfi 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK & PAYMENT 

12.5 



~h9.~.0.1~ 
cce 

CHECKLIST 13 
SUBCONTRACTOR REQUEST FORMS 

Please submit all of the following forms PRIOR TO PROPOSAL: 

0 13.1: Subcontractor Request Form for Subcontractor- and ALL known lower tier 
subcontractors 

0 13.2: Vendor Request Form for ALL known lower tier vendors 
0 13.3: Subcontractor Approval Request Form for Subcontractor and ALL known 

Lower tier subcontractors 

Please submit all of the following forms prior to EXECUTION OF CONTRACT: 

0 13.1: Subcontractor Request Fom1 for all new lmown lower tier subcontractors 
0 13.2: Vendor Request Form for all new known lower tier vendors 
0 13.3: Subcontract Approval Request Form for all new known lower tier 

su be on tractors 

Please submit all of the following forms PRIOR TO COMMENCEMENT OF WoRK: 

0 13.1: Subcontractor Request Form for all new known lower tier subcontractors 
o Email Description: Subcontractor Request 13.1 (Month 20??) 

0 13.2: Vendor Request Form for all new known lower tier vendors 
o Email Description: ~Yendor_B.egJ,t~_§_t.U2_JM9n:fu2,_Q17) 

0 13.3: Subcontract Approval Request Form for all new known lower tier 
subcontractors 

o Email Description: Subcontractor Request 13.3 (Month 20??) 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT: 

D 13.1: Subcontractor Request Form for all new known lower tier subcontractors 
o Email Description: Subcontractor Request 13.1 (Month 20??) 

D 13.2: Vendor Request Form for all new known lower tier vendors 
o Email Description: Vendor Request 13.2 (Month 20??) 

D 13.3: Subcontract Approval Request Form for all new known lower tier 
subcontractors 

o Email Description: Subcontractor Request 13.3 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4) 

CONDITION PRECEDENT TO PROPOSAL, COMMENCEMENT OF WORK, 

CONTRACT EXECUTION, AND/OR PAYMENT ]3 



~b9.~.0.1~ 
G:e 

SUBCONTRACTOR REQUEST FORM 

FORM: 13.1 

(( 

IMPORTANT REQUIREMENT/PREREQUISITE: PRIOR TO THE USE OF A 
SUBCONTRACTOR THE CONTRACTOR MUST SUBMIT A SUBCONTRACTOR APPROVAL 
REQUEST FORM (SAR) AND OBTAIN APPROPRIATE APPROVAL FROM THE PORT 
AUTHORITY OF NEW YORK AND NEW JERSEY FOR YOURSELF AND ALL LOWER TIER 
SUBCONTRACTORS THAT YOU INTEND TO USE. IN ADDITION TO THE COMPLIANCE 
WITH ALL OF THE TERMS AND CONDITIONS OF THE CONTRACT, ALL LOWER TIER 
SUBCONTRACTORS MUST MAINTAIN APPROPRIATE INSURANCE AS SPECIFIED IN 
EXHIBIT 11 -INSURANCE RIDER. 

THIS FORM, ALONG WITH THE SAR, IS TO BE SUBMITTED BY CONTRACTOR WITH ITS 
PROPOSAL FOR THE CONTRACTOR'S OWN SERVICES. THE CONTRACTOR IS TO 
SUBMIT THIS FORM, AS WELL AS THE SAR, FOR ALL LOWER TIER SUBCONTRACTORS 
AT CONTRACT EXECUTION AND THEREAFTER UPDATED ON A MONTHLY BASIS. ALL 
FORMS ARE CONDITIONS PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, AND 
PAYMENT, RESPECTIVELY. 

CONTRACT _______ ,NUMBER: ______ DATE: -------

CONTRACTOR: __________________________ _ 

CONTRACTOR HEREBY ADVISES PHOENIX CONSTRUCTORS JV OF ITS INTENT TO 
SUBCONTRACT WORK UNDER THE ABOVE CONTRACT AS INDICATED BELOW AND REQUESTS 
PHOENIX CONSTRUCTORS JV'S NOTICE OF NON-OBJECTION TO THIS ACTION. 

1. PROPOSED SUBCONTRACTOR'S NAME AND ADDRESS 

2. DESCRIPTION OF WORK TO BE PERFORMED BY PROPOSED SUBCONTRACTOR: 

3. SCHEDULE: 

ATTACH A SCHEDULE OF PROPOSED SUBCONTRACT WORK INCLUDING DESIRED 
AWARD DATE, MILESTONES, COMPLETION DATE AND MANPOWER AND EQUIPMENT 
LOADINGS 

4. PROPOSED SUBCONTRACTORS QUALIFICATIONS: 

PRIOR TO THE USE OF A SUBCONTRACTOR THE CONTRACTOR MUST SUBMIT A 
SUBCONTRACTOR APPROVAL REQUEST FORM (SAR) AND OBTAIN APPROPRIATE 

CONDITION PRECEDENT TO 

PROPOSAL, EXECUTION & PAYMENT 
13.1 



.. 

FORM: 13.1 
I' 

~09~.0.1~ SUBCONTRACTOR REQUEST FORM (. 
APPROVAL FROM THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY 

ATTACH INFORMATION ON EACH OF THE FOLLOWING 

1. PRIOR EXPERIENCE WITH SIMILAR WORK INCLUDING CLIENT AND OR PHOENIX 
CONSTRUCTORS JV REFERENCES 

2. LICENSES, CERTIFICATES AND REGISTRATIONS HELD BY PROPOSED 
SUBCONTRACTOR WHICH ARE REQUIRED FOR OR PERTAIN TO THE WORK TO 
BE PERFORMED. 

3. SUBCONTRACTOR ORGANIZATION FOR ABOVE WORK INCLUDING NAMES AND 
RESUMES OF KEY PERSONNEL. 

4. DATA THAT SHOWS THAT THE PROPOSED SUBCONTRACTOR HAS ADEQUATE 
MANPOWER AND EQUIPMENT AVAILABLE FOR THE WORK. 

5. SUBCONTRACTORS SAFETY PROGRAM, STATISTICS. 

G. MOST RECENT ANNUAL REPORT, CERTIFICATE OF PAYMENT BEHAVIOR ETC. 

5. CONTRACTOR AGREES THAT IT WILL: 

1. SUBMIT A SUBCONTRACTOR APPROVAL REQUEST FORM AND OBTAIN ALL 
APPROPRIATE APPROVALS FROM THE PORT AUTHORITY OF NEW YORK AND 
NEW JERSEY FOR SUCH SUBCONTRACTOR PRIOR TO THE 
SUBCONTRACTOR'S COMMENCEMENT OF WORK ON THE SITE 

2. INCLUDE ALL APPLICABLE CONTRACT REQUIREMENTS IN ITS CONTRACT 
WITH PROPOSED SUBCONTRACTOR. 

3. PROVIDE SUBCONTRACTOR WITH ALL INFORMATION THAT IT RECEIVES ON 
SITE WORK RULES, SAFETY REQUIREMENTS AND OTHER WORK CONDITIONS. 

4. PROVIDE SUBCONTRACTOR'S COMPLETED INSURANCE CERTIFICATE TO 
PHOENIX CONSTRUCTORS JV PRIOR TO MOBILIZATION OF SUBCONTRACTOR 
AT THE SITE. 

5. RETAIN FULL RESPONSIBILITY FOR THE PERFORMANCE OF THE ABOVE 
REFERENCED CONTRACT. 

BY 

NAME 

'ITfLE 

DATE 

CONTRACTOR PHOENIX CONSTRUCTORS JV NOTICE OF 
NON-OBJECTION 

CONDITION PRECEDENT TO 
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SUBCONTRACTOR REQUEST FORM 
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SUBCONTRACTOR REQUEST FORM 
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SUBCONTRACTOR REQUEST FORM 
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FoRM: 13.2 
VENDOR REQUEST FORM 

IMPORTANT REQUIREMENT/PREREQUISITE: PRIOR TO THE USE OF A LOWER TIER 
VENDOR, THE CONTRACTOR MUST SUBMIT THIS VENDOR REQUEST FORM. IN 
ADDITION TO THE COMPLIANCE WITH ALL OF THE TERMS AND CONDITIONS OF THE 
CONTRACT, ALL LOWER TIER VENDORS MUST MAINTAIN APPROPRIATE INSURANCE 
AS SPECIFIED IN EXHIBIT 11 -INSURANCE RIDER. 

THE CONTRACTOR IS TO SUBMIT THIS FORM FOR ALL LOWER TIER 
SUBCONTRACTORS AT CONTRACT EXECUTION AND THEREAFTER SUBMITTED PRIOR 
TO ANY LOWER-TIER VENDOR BEING AWARDED A PURCHASE ORDER. ALL FORMS 
ARE CONDITIONS PRECEDENT TO CONTRACT EXECUTION AND PAYMENT, 
RESPECTIVELY. 

CONTRACT ______ NUMBER: ~~----DATE: _______ _ 

FEDERALTAXID#: _____________________ ___ 

CONTRACTOR HEREBY ADVISES PHOENIX CONSTRUCTORS JV OF ITS INTENT TO USE THE 
SERVICES OF THE AFOREMENTIONED VENDOR AS INDICATED BELOW AND REQUESTS 
PHOENIX CONSTRUCTORS JV'S NOTICE OF NON-OB,IECTION TO THIS ACTION. 

1. PROPOSED VENDOR'S NAME AND ADDRESS 

2. DESCRIPTION OF THE SERVICES TO BE PERFORMED BY PROPOSED VENDOR: 

3. SCHEDULE: 

IF APPLICABLE, ATTACH A SCHEDULE OF VENDOR'S SERVICES INCLUDING DESIRED 
AWARD DATE, MILESTONES, COMPLETION DATE AND MANPOWER AND EQUIPMENT 
LOADINGS 

4. PROPOSED VENDORS QUALIFICATIONS: 

ATTACH INFORMATION ON EACH OF THE FOLLOWING 

1. PRIOR EXPERIENCE WITH SIMILAR SERVICES INCLUDING CLIENT AND OR 
PHOENIX CONSTRUCTORS JV REFERENCES 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 
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FORM: 13.2 
VENDOR REQUEST FORM 

2. LICENSES, CERTIFICATES AND REGISTRATIONS HELD BY PROPOSED VENDOR 
WHICH ARE REQUIRED FOR OR PERTAIN TO THE SERVICES TO BE 
PERFORMED. 

3. VENDOR ORGANIZATION FOR ABOVE WORK INCLUDING NAMES AND 
RESUMES OF KEY PERSONNEL. 

4. DATA THAT SHOWS THAT THE PROPOSED VENDOR HAS ADEQUATE 
MANPOWER AND EQUIPMENT AVAILABLE FOR THE WORK. 

5. VENDOR'S SAFETY PROGRAM, STATISTICS. 

6. MOST RECENT ANNUAL REPORT, CERTIFICATE OF PAYMENT BEHAVIOR ETC. 

5. PLEASE LIST THE FOLLOWING BELOW FOR ALL PRINCIPALS: 

NAME PHONE NO. 

ADDRESS 

NAME PHONE NO. 

ADDRESS 

NAME PHONE NO. 

ADDRESS 

NAME PHONE NO. 

ADDRESS 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 
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FoRM: 13.2 
VENDOR REQUEST FORM 

5. CONTRACTOR AGREES THAT IT WILL: 

1. INCLUDE ALL APPLICABLE CONTRACT REQUIREMENTS IN ITS PURCHASE 
ORDER WITH PROPOSED VENDOR. 

2. PROVIDE VENDOR WITH ALL INFORMATION THAT IT RECEIVES ON SITE WORK 
RULES, SAFETY REQUIREMENTS AND OTHER WORK CONDITIONS. 

3. PROVIDE VENDOR'S COMPLETED INSURANCE CERTIFICATE TO 
PHOENIX CONSTRUCTORS JV PRIOR TO MOBILIZATION OF VENDOR 
AT THE SITE. 

4. RETAIN FULL RESPONSIBILITY FOR THE PERFORMANCE OF THE ABOVE 
REFERENCEDCONTRAC~ 

CONTRACTOR PHOENIX CONSTRUCTORS JV NOTICE OF 
NON-OBJECTION 

BY 

NAME 

TITLE 

DATE 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
COMMENCEMENT OF WORK & PAYMENT 
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FORM: 13.3 
SUBCONTRACTOR APPROVAL REQUEST FORM 

PA 2327/1 o-03 Tli:E POaT AUTHOR.ITY OF NEW YORK & NEW JEaSEY 
SUBCONTRACTOR. APPROVAL REQUEST CONTRACT No. WTC•284.4SBGC 

1 0No PERFORMANCE AND PAYMENT BOND IS REQUIRED TO BE PROVIDED BY THE GENERAL CONTRACTOR 

20A PERFORMANCE AND PAYMENT BOND IS REQUIRED TO BE PROVIDED BY THE GENERAL CONTRACTOR 

3D PARTICIPATION IN NEW YORK STATE APPRENTICESHIP PROGRAM IS REQUIRED for Subcontracts over $1 million 

Part Oria: (To be completed by General Contractor) 

Ptime Contractor's Name! Phoenix Constructors JV Telephone No. ( 212) 616-5600 

Addrees: 115 Broadwa~1 New York, NY 10006 

Facility: World Trade Center Transporatatlon HUB 
Contract Tille 
Requeat Approval or: An1oL.1nt of Sub-Contract 

Subcontractor's Name: Materials$ 

Address: 

Tefephono No. Labor$ 

Type of Work: Total$ 

Has the Subcontractor done work under Port Authority contn;.ct? OYas 0No Est. Start Dale I Actual Start Dale 

Part Two (To.Bo Completed by General Contractor) 
Subcontractor References: 
PA Contract No9, or Three Reference !II (lnclud!no Name !lind Telephono Numbers of Owner RGp. Contract Numberu end EGUrnate of Work Performed), 

~lgnature or Pdme C::on(tac(or1s o:mc.er "'"' Oat a 

part Three (To So completed by Subcontractor) Part Three A (To Be Completed by Suboontraotor only If box 3 
Ia oh~;~ckad 1or New Yorl< state Apprenticeshtp progrilffi AND 

Notification To Contr-actor: In addition to certlflcat!on at l'l!lft) 
Tha Subcot\li'Dc.(or !ShOuld note thllllt It ha$ no racour.eo o&gelnat the 

Port Authority for payment• due from the Ooncral Conlr•ctor undtrr under the Subcontractor Certification: 
aubconlract, You participate in a Stato reglstorod t!!ppr-ontle6&hlp program unh!usa yoll oro 

If box 1 Ia chack6d the SuboonHaolor :llhOuld al~o nolo thai the G!!;!n~~tor•l c:::;ertHled by the Port Author1Ly as • Mlnortty auslne1u Enterpr1~e, Worn~::n~Owned 
Contractor ha• NOT been required to furnleh a pqr(ormanett Bond In connection aualnea-tJ enterprlan, Small BualnaeG Entll!:lrpr1e6 flrm that!• locatad In Nnw Vorl< and 
'Nith \hG eonttact. Ne.w Jdrney o.nd whol!ld nvert~ga gto!la lncomo for tha po~:~t thrca ynDra did not ex~ ad 

If bo)( 2 le c.heckad the Subcontmclor a:hould aleo nota that tha General $5 million GOnuGIIy) or Dla.a.dv•nt.gad au•rna•a enterprlaa end tho velu• of th• 
contractor haa been rcqultc!td to furnlah a Pertormanca Bond In conn•ctlon with tho e.ubcOntl'ect Ia lcsa than ~1 million. PartlclpaUon In such e.n apprenticeship program 
contract, A copy of such Sand lo on fila In tho Offl~ altho Sacrntary of tha JOhaiJ rr'112an lh~;~l you ollher (I) ora .. rgnetory to R collective bargaining agrl'lemont with 
Port At,Hhori1y, • lnbororgnnt.:ullon which aponeor. an •PPfOntlcoohlp progr•m reglat,,-.,d In 

Now York SlllltG or (II) Individually npon:sora an filppronUccohlp pfQg(am (l!)QIBtGred In 
Subcontr-actor Cartlflcatlon: New YOrk St~tc, 

By oxeculfno thla form you certlry thet you l"u•vo not badin Indicted or convicted 
In any Jurhsdk=tlon or s;u11.p•ndad, doburta:d or otherwl~m d!s:qua111led from entorlng If you cc:tnnot so ccsr11ty, th•n you shuU Qubmll to the conttOiC10r 
Into contreeu with any governmental .o.genoy or had a contract termlnated by any submttllng thl& Reque.st an explanr;rtory si.Q1c:tment directed the Port Authority setting 
government•! agency for bret\ch or contraet or ror ony ee.u•e r-.tot•d dlf<Sotly or tor1h In d•tell Why tho ct.•u11nca11on cnnnot be made. The foregoing c.ertlflo.allon or 
lndlfOO'Uy to on Indictment or convlotlon: and further, that you hav• not 1ukon .any llilgnod ato.temont shall be deemed to have been made by you With full know-led go that 
•etlan Which would be prozcrlbod by the current Port Aulhorlty Code of Elhlco or It would bacome part of the recorda of tho Authority ond thot tha Authority will rely on 
•nterd Into any atrangernent forth& p~yment of a fna of any kind to any person or lh ltulh and accuracy In upprovlnc you on a aubeontmctor. l<nowlngty providing a 
•gc.ncy {other than a bona flde o~:~tabll•hcd oommorclal or aellln agency mnlnta!nod fnlae cortlnc.etlon OJ' etat~men1 pursuant heroto may bet the ba~;~ls fot pro101acutlon ror 
by you fot tho purpose or 81!1Curing bualneaa) to solicit or aoour• th111 Au1horily'a offertng a false Instrument for fl!llng (seG o,g,, N.Y. Penal Law, Scc1fon 176,30 ot a.aq.) 
approval ol you M a oubconlractor. Tille Certlftcallon shall bo dcemod, If made by a 
Oorpotlltlon. To lneludtt th• o.ffleera, directors and &heraholdenJ wllh en equfty 
lntatestln exceau o#10o/o and to hava been autllofb:ed by your Board of Dlrectore and, 
If a partnorahlp, to ba medo by each partnar. If you cannot .so t:ertHy, then you .sholl Slgnatute of Subcontractor's Officer Date 
aubmtt to tho contractor eubmlltlng lhla Requoat an aKplanatory ate.temant dlr&cted 
to tho Port Al..lthorlty a«ttlng forth In detell why the O!lrtlflontlon o.annot be mt~da, Tha 
roreoolng certlflo.otlon or afgned' s.tMtunent shall ba deemed to have been made by Till" 
you with lull knowledge thai h would become a pari of the rocotda of tho Authority 
and lha.t thq Authority will rely on Ita truth and •(U!:Ut'Oicy In approving you o& a 
&ubcontractor. Knowingly providing ll false oa.rtlflc.a11on or at.aternont pur&uant 
hereto may b• the baala for prosecution tor otrorlng a fs.lne lnatrument ror filing 
(soo,e,g,, N.Y. Ponal Law, Sec1lon 175.30 at •aq,) 

Signature of Subconlracto?o Officer bate 

l1tle 
Part Four: (To ba Completed by Port Authorlty) 

QSubject to the provisions of subject conttact, the :subcontractot submitted for apptoval on this application Is hereby disapproved 

QSubJect to the provisions of the subject contract, the. subcontractor submitted for approval on this applfc.atlon Is hereby approved for 
performance of work at the &lte only. Any materfet.s to be furnished by this subcontractor shell ba subject to lnspactlon and approval as 
by the contract. 

Data Signature Title 

Part Five: (For Port Authority Use Only) lnitlaiiOate 0MBE 0DBE 0LBE 
Subcontractor Cerllflcallon/Status (check ell that applies) OwsE 0SBE 0NONE 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT EXECUTION, 
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EXHIBIT 15F, SUSTAINABILITY COMMITMENTS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

SUSTAINABILITY COMMITMENTS 

The World Trade Center Transportation Hub Projects shall be constructed by Phoenix 
Constructors and all of it's subcontractors in a manner that is consistent with a Sustainable or 
"Green" construction practices. 

As Sustainability is mandated by the Port Authority as well as the Federal Transit Authority 
(FTA), no relaxation or reduction of these requirements will be accepted; further it is 
assumed that each subcontractor had provided sufficient training to their crews as well as 
provide appropriate and ongoing supervision and management to achieve the project 
sustainability objectives. 

1. GENERAL SUSTAINABILITY REQUIREMENTS 

The sustainable requirements that each subcontractor is required to adhere to shall be as 
documented herein as well as within the contract documentation, specifically specification 
section number 01352 titled "Sustainable Design Requirements", which can be found in the 
enclosed CD under the file entitled "Exhibit 15F Sustainability Requirements." 

In addition, all subcontractors are expected to become familiar with a Port Authority 
reference documents titled 'Sustainable Design Guidelines for WTC Redevelopment 
Projects" (SDG) dated March 25, 2005; this reference document is available through the 
LMDC website at: 

http://www.renewnyc.com/plan_des_dev/design_guidelines_manual.asp 

The subcontractor is responsible to develop and submit the following Sustainable Plans as is 
relevant for their scope of work: 

• Construction Environment Plan 
• Construction Storm Water Runoff and Pollution Prevention Plan 
• Waste Material Management Plan (for landfill diversion) 
• Construction Indoor Air Quality Management Plan 
• Material Management Plan (for use of Recycled, locally-harvested and low-emitting 

materials including certified wood products) 

2. SUSTAINABLE SUBMITTAL REQUIREMENTS 

Sustainable Design Submittals are required for all installed materials included under 
Divisions 2 through 14. Sustainable Design Submittals are also required select materials in 
Division 15 and 16. Each Sustainable Design Submittals shall include the Sustainable 
Design Materials Certification Form (SDMCF) which can be found in the enclosed CD under 
the file entitled "Exhibit 15F Sustainability Requirements" after page 13. 

Sustain Rev 0- 01/12/09.doc 2 of 3 
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EXHIBIT 15F, SUSTAINABILITY COMMITMENTS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

All values from approved Sustainable Design Materials Certification Forms and submittals 
shall be tabulated per division once per month and submitted to Phoenix Constructors 
Sustainable Manager for review. 

3. SUSTAINABLE PROGRESS REVIEW MEETINGS 

Subcontractor shall be available to attend regular Sustainable Progress Review Meetings 
and be prepared to discuss progress to date as well as issue a forecast of Sustainable 
submittals and sustainable field operations. 

End of Sections 

Sustain Rev 0- 01/12/09.doc 3 of 3 
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ce EXHIBIT 15F, SUSTAINABILITY COMMITMENTS 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

SUSTAINABILITY COMMITMENTS 
COVERSH ET 
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FORM: 15F.l 
SUSTAINABILITY COMPLIANCE STATEMENT 

PLEASE- ARE ON 
LETTERHEAJ). 

On behalf of the Subcontractor, I ~~'/ A V:IJ · (Principal/Officer Name and Title) am 
I 

in a position to cetiify and acknowledge that the Subcontractor JJ</V/ EJZEZ;TvM lfNC 

(Name of Subcontractor) tmderstand the terms of the Sustainability Commitments and Requirements 

enumerated in Exhibit 15F. Furthennore, I certify that the Subcontractor will be in compliance with 

all Sustainability Commitments and Requirements imposed on them by all of the following 

regulations, including but not limited to the Port Authority Documents and Federal Transit Authority 

Regulations, as well as any mandated Clauses as per the Contract Documents. 

PrincipaOOf:ficer Printed Name 

~I 
PrmClpal/Officer Signature 

T ~ Date 

CONDITION PRECEDENT TO PROPOSAL 15F. l 
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CHECKLIST 16 

HAZARDOUS AND TOXIC SUBSTANCES DISCLOSURE ,__ ______ ___, 

REQUIREMENTS 

Please submit all of the following fonns for PRIOR TO PROPOSAL for Subcontractor and 
ALL known lower tier subcontractors and vendors: 

0 16.1: Hazardous and Toxic Substances Disclosure Requirements: 
o Contractor Disclaimer Statement AND/OR 
o Material Safety Data Sheet, Form OSHA-20 

Please submit all of the following fonns PRIOR TO CONTRACT EXECUTION: 

0 16.1: Hazardous and Toxic Substances Disclosure Requirements: 
o Contractor Disclaimer Statement (for ALL new la1own subcontractors 

and vendors); AND/OR 
o Material Safety Data Sheet, Form OSHA-20 (for subcontractor and 

ALL known lower tier subcontractors and vendors) 

Please submit all of the following forms PRIOR TO COMMENCEMENT OF WORK: 

0 16.1: Hazardous and Toxic Substances Disclosure Requirements: 
o Contractor Disclaimer Statement (for ALL new known subcontractors 

and vendors); AND/OR 
o Material Safety Data Sheet, Form OSHA-20 (for subcontractor and 

ALL known lower tier subcontractors and vendors) 
o Email Description: Hazardous and Toxic Substance 16.1 (Month 20??) 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT: 

0 16.1: Hazardous and Toxic Substances Disclosure Requirements: 
o Contractor Disclaimer Statement (for ALL new known subcontractors 

and vendors); AND/OR 
o Material Safety Data Sheet, Fonn OSHA-20 (for subcontractor and 

ALL known lower tier subcontractors and vendors) 
o Email Description: Hazardous and Toxic Substance 16.1 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIDIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO PROPOSAL, 
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FORM: 16.1 
HAZARDOUS & TOXIC DISCLOSURE REQUIREMENTS 

HAZARDOUS AND TOXIC SUBSTANCES DL.'lCLOSURE REQUiREMENTS 

CONTRACTOR: --------------------------------ATTENTION: 

ADDRESS: 

ZIP: 

PHONE NUMBER: 

HAZARDOUS AND TOXIC SUBSTANCES DISCLOSURE REQUIREMENTS 

The Occupational Safety ~nd Health Act (OSHA) of 1970, and OSHA ,·egulation 29 CFR 1910.1200 contain hazardous and toxic subslrutces reporting 
requiremenls. Contractor shall be required to provide lhe following documen~. a~ applicable, to Company at the time of Contract award, ifp()SAible, but no 
later Ulan ten (10) days Utereafter. A copy of Ute MaiJlriAl Safety Data Sheet, Pomt OSI-IA-20, or equivalent, ru\\st accompany each shipment of hazardous 
or toxic substances to Ute Company, The following documents may be required for more than one Hem within the Contract. 

MATERIAL SAFETY DATA SHEET, FORM OSHA-20 

The Material Safely Data Sheet Ponn OSHA-20, or equivalent, is requited for each malennl conUiining • chemical suhslntlce which: (i) is regulaiJld by any 
Federal law or rule, (ii) Is lliliJld in the latest edition of Ute Nationallnstitllle for OccupatioMI Safely and Health Registry of Toxic Eflecls of Chentical 
SubsUinces, (iii) testing has yielded positive evidence of an acute or chronic health hazard, or (iv) hM a Matmal Safety Dot.Q Sheet nvailoble to the 
Contrnctor indicatlog that the mMerilll may pose a hazard to humAn health. 

·AND/OR· 
CONTRACTOR DISCLAIMER STATEMENT 

Con~tactor may alternatively submit a diacl•imer statement set forth helow: 

ftAZARDOUS AND TOXIC SUBSTANCES DISCLAIMER 

The Contractor hereby swears or affirms that tho material furnished on this Contract does not, to its hesl 
knowledge, contain any toxic substanctl$ or harmful phy•icnl aj!.ents ;tS ileliuoo under 29 Cf'R 1910.1200, fu lhe 
event Contractor discovers tllat such haurdous and toxic substances or agents ara to be suppliod, an appropriate 
Material Safety Dalfl Shoot (Form OSHA-20), or equivalent. shall bt} immediately suppll~il to lhu Company. 

Slgll.llfnre oC Coutrar.f(lr's Company Officer nate 

Title 

NONCOMPLIANCE 

Except n.• specifically nllowed by Compnny, any goods, or process of whatever kind or type fumiRhed by ContrnctOI" shall be considered to be non­
compliant with the Contract unless such goods, or process contains zero percent asbestos and zero percent refractory ceramic fibers. In lhe event, based on 
conditions stated above, shipments are allowed containing asbeatos; Contractor ~hall clearly mark all conUiiners holdmg producLS containing asbestos or 
refractory ceramic fibers, and ruch containers shall be sealed In a manner adequate to prevent leakage of asbestos or refractory ccromic Iibera from such 
containm. 

Contractor asrurnes all responsibility foe lis faUure to supply Comp•ny a complete Matedal Safety Data Sheet. f'onn OSHA-20 or equivalen~ or a 
Contractor Disclaimer Statement, as applicable. 

CONTRACT MODIFICATIONS 

Con (fact Modificnt!on~ which increase or decrease quantitles or clli\cel items do not require the Contrnctor to submit additional Matetinl Safety Shee~' 
(f'onn OSHA-20), or equivalent, or Disclaimer LetiJlrs. However. Contraclc4" shall submit~ new Material Safety Date Sheet (Ponu OS~IA-20), or 
ei]Uivalent, or a new Disclaimer Letler for all items which are revised or added by a cootractmodiftcations Wllhln leu (10) days a!ler receipt oft he eon tract 
modlftcotion un)e$S waived in writing by Company. 

CONDITION PRECEDENT TO PROPOSAL, CONTRACT 

EXECUTION, COMMENCEMENT OF WORK & PAYMENT 16.1 
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TEMPORARY FACILITIES 

EXHIBIT 17-TEMPORARY FACILITIES 
CONTRACT NO.: WOTC-GCI-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE­
STRUCTURAL STEEL AND METAL DECK 

All Temporary Project Site Facilities, including but not limited to, storage, sheds, shanties, material 
storage rooms, field offices, power, hoists, scaffolding, cold weather protection, etc, and any 
necessary or utilized offsite field office rental or purchase, (all being referred to as "Temporary 
Facilities") required in performing the Work shall be furnished by, and at the sole expense of the 
Subcontractor. 

Subcontractor agrees to furnish, at Subcontractor's expense, sufficient Temporary Facilities for 
the efficient performance of the Work. If on site, Subcontractor agrees to place its Temporary 
Facilities in locations designated by Contractor. When it becomes necessary, in the opinion of the 
Contractor, for Subcontractor to provide Temporary Facilities, Subcontractor will do so in an 
expeditious manner and at no additional cost. On site Temporary Facilities shall be equipped with 
fire extinguishers and shall be of 'fireproof material only, such as concrete, gypsum block, rated 
drywall, or sheet metal. All necessary offsite office space rental, lease or purchase, or other 
agreement relating to the utilization of Real Property, and any and all costs relating to such, shall 
be at the sole cost and expense of the Subcontractor and such costs must be included in the 
Subcontractor's Proposal if such facilities are necessary. 
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EXHIBIT 18 

~h9~.0J~ 
115 Broadway 18th Floor 

New York, NY 10006 

Tel. 212-616-5800 

Exhibit 18 is included 

in Enclosed CD 
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EXHIBIT 19A 

~09.~.0.1~ 
115 Broadway 18th Floor 

New York, NY 10006 

Tel. 212-616-5800 

Exhibit 19A is included 

in Enclosed CD 
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EXHIBIT 19B 

~09~.0.1~ 
115 Broadway 18th Floor 

. New York, NY 10006 

Tel. 212·616-5800 

Exhibit 198 is included 

in Enclosed CD 

Slattery 
SKANSKA lliRRniTE 

COnSTRUCTIOn 
noRTHEAST. InC. 



CHECKLIST 19C 

WTC PATH ID GUIDELINES 
FOR SIJRCONTRACTQRS· 

Please submit the following fom1 PRIOR TO COMMENCEMENT OF WORK FOR ALL 

WORiillRS: 

0 Form 19C.1: WTC PATH ID Checklist for Subcontractors 
o Email Description: WTC ID Badge 19C.l (Month 20??) 

0 Form 19C.2: WTC PATH ID Security Identification Form 
o Email Description: WTC ID Badge 19C.2 (Month 20??) 

Please submit the following form on a MONTHLY BASIS PRIOR TO NEW INDIVIDUALS 

WORKING ON SITE AND PRIOR TO PAYMENT: 

0 Form 19C.1: WTC PATH ID Checklist for Subcontractors 
o Email Description: WTC ID Badge 19C.l (Month 20??) 

0 Form 19C.2: WTC PATH ID Security Identification Fonn 
o Email Description: WTC ID Badge 19C.2 (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 

PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO 

COMMENCEMENT OF WORK & PAYMENT 19C 



WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

The Port Authority of New York and New Jersey has established a new program to enhance the 
background screening process, which all individuals requiring access to the site must participate in. 
The Port Authority of New York and New Jersey, assisted by the Secure Worker Access Consortium 
(S. W.A.C.) has implemented a program management, database administration, and identification 
card/badge processing system. 

As one of your contractual obligations, in order for you, your employees, and any of your 
Subcontractors and Suppliers to gain access to the World Trade Center Site to perform any of your 
associated work, you must obtain appropriate Site Security Badging and comply with the following 
WTC Path ID Guidelines for Subcontractors as set forth herein and as established by The Port 
Authority ofNew York and New Jersey and S.W.A.C. PLEASE NOTE that in order to obtain a 
permm1ent security badge, m1 individual must be previously entered into the SWAC system. 
Furthem1ore, in order to obtain a day pass ALL individuals must have been previously entered into the 
SWAC system. Only a maximum offivc day passes will be issued for any individual. 

Subcontractors and their respective employees, subcontractors, and suppliers must comply with all 
security requirements set forth in this Subcontract including this Exhibit 19C "WTC PATH 
Identification Guidelines For Subcontractors;" m1d all additional security requirements imposed by The 
Port Authority ofNew York and New Jersey, Phoenix Constructors, or m1y additional party that 
Phoenix Constructors in their sole determination believes shall have the ability to request such 
requirements. The Subcontractor shall be solely responsible for all costs and/or expenses associated 
with the security, enrollment and identification procedures and requirements set fotih within this 
Subcontract including but not limited to the actual Secure Worker Access Consortium (SWAC) 
enrollment cost of $250.00 per individual and all associated costs associated with such enrollment. 

Ifthere are any questions regarding such badging requirements or methodology for gaining Site 
Security badges, contact Phoenix Constructors JV's Designated Security Officer (DSO): 

Suzanne Dobbins-Smith (DSO) 
(646) 467- 7125 (direct) 
(212) 616- 5800 (receptionist) 
suzanne.dobbins@phoenixconstructors.com 

I. SUBCONTRACTOR Company Approval 

Once a Subcontractor is grm1ted a contract the Subcontractor Company must submit, via email, the 
following company information as supplied on the Security Identification Fonn 19C.2, to Phoenix 
Constructors JV's (PCJV) Designated Security Officer (DSO), Suzanne Dobbins-Smith at 
Suzanne.dobbins@phoenixconstructors.com. Upon receipt the DSO will then submit the form to the 

( PANYNJ WTC Site Manager, Davella May. 

Page 1 of 8 



WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

II. WTC Site Manager authorizes bacl<ground screening and WTC ID Badge creation: 

• Sends letter to Subcontractor with instructions and next steps regarding Secure Worker 
Access Consortium (SW AC) 

• Sends letter to WTC Security Office (FJC Issuing Officer in Charge) authorizing company 
name to be entered into access control database, provides names of Issuing Officers, provides 
authorized access areas, etc., and authorizes the issuance of WTC Site IDs 

III. SWAC On-Line Application (Setup of Subcontractor Account~ Overall Subcontractor 
Membership/Enrollment- Corporate Member Enrollment) 

Visit the web site: www.secureworker.com. 
Once there you will click on the big blue "ENROLL NOW" Button on the right of the web page. 
Select "CORPORATE MEMBERSHIP APPLICATION." This should be filled out by the Issuing 
Officer/Designated Secmity Officer (Subcontractor DSO). Do not enter a credit card 
number ... this effort is funded by Phoenix Constructors. Read through the entire 
instruction before processing any individual applications. 

Select "CONTRACTOR, GC, AlE" and fill in all of the spaces with a red asterisk and click 
"CONTINUE. " 

1. Subcontractor will receive an email from SWAC immediately following the "CORPORATE 
MEMBERSHIP APPLICATION" submission. This email will contain a Sponsor Control ID. 

Do not use this sponsor control ID number. 

2. Subcontractor must forward this email to Suzanne Dobbins-Smith (PCJV DSO) at 
Suzanne.dobbins@phoenixconstructors.com to enable the subcontractor account to be linked to the 
Phoenix-funded account. Once the accounts are linked inform them of their submitted application. 

3. PCJV DSO allots money to the subcontractor account based on forecast of potential applicants for 
that Subcontractor. 

4. Phoenix-sponsored Sponsor control ID is issued to Subcontractor via email. This number begins 

with PHO. Use this sponsor control ID number. 

5. Subcontractor DSO completes his/her own Individual Membership Application using the Phoenix­
sponsored Sponsor control ID. (See next step IV) 

6. Subcontractor DSO contacts Bill Campbell (see contacts last page) of SWAC to request a login ID 
and Password. 

(~ 7. When a secmity clearance of HIGH is retumed- Subcontractor DSO visits VIP Site trailer on 
Tuesday, Thursday or Friday to show ID documents to SWAC Agent. (See list of Required 
Identification Documents on page 5 of this document). 
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WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

IV. SW AC On-Line Application (Enrollment for Subcontractor's Employees -Individual 
Background Screenings) 

Visit the web site: www.secureworker.com. 

Once there you will click on the big blue "ENROLL NOW" Button on the right of the web page. 

Select: lmlivirlual Membership Application and then click ENROLL. 

Select Site Worker then Scroll down and Select Corporate Sponsorship. 

In the box next to Corporate Sponsorship enter the Corporate Sponsorship ID that was provided to you 
by the PCJV DSO. 

Enter the text from the image provided then click "CONTINUE" 

Enter your social security number, birth date and mother's maiden name. 

Choose the Port Authority of NY & NJ and select Contractor then click "CONTINUE" 

After you have completed the information on this page (using the documents attached as a "go-by'1) you 
will select "SUBMIT" 

There are a series of pages after this, please be sure to read each one carefully. 

The next page is "AUTHORIZATION AND RELEASE FOR THE PROCUREMENT OF A CRIMINAL HISTORY 

BACKGROUND REPORT" 

Please read and select "Yes, I agree." 

The next page is "A SUMMARY OF YOUR RIGHTS CRIMINAL HISTORY BACKGROUND REPORT" 

Please read and select "Yes, I agree." 

The next page is "CRIMINAL HISTORY BACKGROUND REPORT APPEALS PROCESS" 

Please read and select "Yes, I agree." 

The next page lists the TYPES OF IDENTIFICA110N YOU MUST SHOW in order to obtain the 
SWAC Card. 

Please select what you will show and the click CONTINUE. 
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WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

The next page is where you will select the WORLD TRADE CENTER COMPLEX as the processing 
center and click CONTINUE. 

The last page is "Membership Acceptance Form" 

Please read and select "Yes, I agree." 

-- ---- ------- -F4-- ____ ..., ... _ ..,. __ ,.. ------- ............... ------- __ ,...._ ------- ......... _ -----

Your background will be screened within tlu·ee (3) business days. 

Please CONTACT THE SUBCONTRACTOR DSO IN TWO TO THREE BUSINESS 
DAYS after you have submitted your application in order to verify the status of your 
submission 

-- ---- ------- ---- ------- ---- ------- ---- --~---- ---- ------- ....... ,..._ -----
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V. Document Verification: 

WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

Applicants then bring their documents to be verified by a SWAC agent. Agents are available on 
Tuesdays and Thursdays in the VIP trailer at the WTC Site. Applicant must physically come to the site 
to SHOW THEIR ID TO THE SWAC AGENT. 

The S.W.A.C. Processing Center is located on Trinity Place, between Rector Street and 
Exchange Place, directly across from Syms. The entrance is a black dom· just north of the 
Nmiheast corner of Trinity and Exchange Places. There are signs on the door. They are 
operational on Tuesday, Thursday, and Friday from 6:00 am to 11 :30 am or sometimes at 2:00 
pm. This will better coincide with the WTC training that takes place each Tuesday and 
Thursday. PLEASE CONTACT SW AC when you plan to visit, to have yom name added to 
the list of authorized people to access the Site. 

Once you have shown your ID to the S WAC Agent you will be able to TAKE THE SITE 
SECURITY TRAINING required to obtain a Site Pass. 

These classes are held every Tuesday, Wednesday, and Thursday at 7:30AM, 10:00 AM, or 
sometimes at 2:00PM. The training class schedule will be modified in the future and 
subcontractors will be appropriately notified of these changes. PLEASE NOTIFY YOUR 
DSO as to when you plan to attend as the DSO will have to send your name over as authorized 
to attend the class. This class is held in the same location as the SW AC Processing Center. 

After you complete the training you will be badged at the FJC Security trailer. BIUNG YOUR 
IDENTIFICATION DOCUMENTS~ You will need to have your ID documents with you in 
order to obtain your Site Pass. 

111 The following original Government issued identification documentations must be presented at 
the SWAC Personnel Processing Center a SWAC badge can be issued: 

Any one (1) of the following ORIGINAL identification documents MUST be presented to the 
Secure Worker Access Consortium trusted agent prior to the Background Screening applications 
being accepted for processing: 

• U.S. Passport (unexpired or expired) 
• U.S. Birth Certificate (original or certified copy) 
• Unexpired Foreign Passport (with I-551 stamp or attached INS Form I-94 indicating unexpired 

employment authorization) 
• Alien Registration Receipt Card (INS Fonn I-551 with photograph) 
• Unexpired Temporary Resident Card (INS Fonn I-688) 
• Unexpired Employment Authorization Card (INS Fonn I-688A) 
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WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

• AND any two (2) ofthefollowiug original fonns of Government issued identification, at least 
one (1) of which is from Column A, MUST be presented to the SWAC Processing Clerk prior 
to the Background Screening application being accepted for processing. 

(IF TWO OR MORE ARE FROM COLUMN A THEN COLUMN B IS NOT REQUIRED) 

Column A 
Passport (US or unexpired Foreign) 
U.S. State Driver's License 
U.S. State Learner's Permit 
U.S. State ID 
Public Assistance Card 
U.S. Military ID Card 
NY /NJ State or City Employee ID 
Customs Zone Access 
NY/1\fJ State Security Guard ID Card 

Column B 
United States Birih Ceriificate 
Vehicle Registration (in your name) 
U.S. Military ID Card 
U.S. Voter Registration Card 
NY /NJ State or City Employee ID 
Native American Tribal Doctm1ent 
Maniage Certificate 
Baptismal Certificate 
Labor Union ID Card 

Note: To expedite turnaround time, it is important that once the applicant submits his/her S.W.A.C. 
application, that he/she immediately take their identification documents to the processing center for 
positive identity verification (PIV). One-third to half of all applicants -receives their clearance within 
the first 24 hours. It is the PIV that tend to hold up on receiving authorization to receive a WTC 
access ID card. 

VI. WTC Security Office approves/denies WTC ID Applications 

FJC Issuing Officer in Charge: 

" Approves/denies WTC ID Badge applications (must wait for background screening 
approval to complete process) 

11 Sends email to company and Interpass with list of approved applications by last name/first 
and including DOB but no social security number. 

11 Creates ID badge in access control system and saves as invalid, without photo 

VII. Schedule Training 

11 Company Issuing Officer schedules training with Interpass. 

• Interpass sends email to FJC Issuing Officer in Charge with training schedule listed by 
date/time, company name, employee name (last, first) 

11 F J C Issuing Officer in Charge develops list of approved applicants and give to Gate 1 0 
guard and to Interpass for entry on scheduled training dates. List by date/time, then 
company, then last/first name of approved applicants in alphabetical order, and the 
required original documents that must be shown to Gate 10 guard to authorize entry. 
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VIII. Conduct Training 

WTC PATH 10 GUIDELINES FOR 
SUBCONTRACTORS 

1111 Applicants go to the SWAC Security Processing Center with original 3 to 4 documents 
required as per application. 

• APPLICANTS SHOULD ARRIVE 30 MINUTES BEFORE THE SCHEDULED START OF 
CLASS. 

11 All required documents are checked by Training Instructor 

• Applicants take training and testing- total one hour- must pass test. If applicant does not 
pass, he/she will be rescheduled for another class. 

IX. WTC ID Badge Issued 

After passing training, applicants are escotied directly to WTC Security Office, provide original 
required 3-4 documents for final verification, get photo taken, and receive site badge. 

Should the employee be laid off, fired, or simply leave the project, you must have the employee 
sunender their badge and it must be retumed to the FJC Security Office. Failure to do may lead to a 
compromise in security at the Site. 

Note: Upon completion of the secmity clearance, PIV and Site Training class, a WTC access ID 
card can be issued - even if the SWAC card is not currently in your possession. The agents in the 
WTC ID trailer have the capability to access the S.W.A.C. data server and verify the individual--­
only if both steps are completed. 

Due to the high degree of technology in the S.W.A.C. identification card, quality control is very 
carefully monitored. Once both steps noted above are completed, the printer in South Jersey receives 
the order. Chain of custody is required from the printer, to a S.W.A.C. agent, through to the 
company DSO. The DSO may then distribute the S.W.A.C. ID cards to the individual. The quicker 
the individual completes the PIV, the quicker will he/she receive the S.W.A.C. ID card. 
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CONTACTS: 

Suzanne Dobbins-Smith 
Designated SecUI·itrf Officer (DSO) 
115 Broadway, 1811 floor 
New York, NY 10006 
(646) 467- 7127 (direct) 
(212) 616-5800 (receptionist) 
suzanne.dobbins@phoenixconstructors .com 

Mike Hurley 
WTC Site Manager 
The Port Authority ofNew York and New Jersey 
115 Broadway, 5th Floor 
NYC, NY 10006 
212.435.5501 
201.954.3594 
mhurley@panynj .gov 

Davella May 
Operations Manager 
The Port Authority ofNew York ru1d New Jersey 
115 Broadway, 5th Floor 
NYC, NY 10006 
212.435.5552 
dmay@pa11ynj .gov 

Patricia Clauberg - Lead Issuing Officer 
FJC Security Services, Inc: 
WTC Site 
(v) 212.732.8415 
(f) 212.732.8411 
(c) 917.528.7235 
OTHER FAX 212.608.9393 
Email: pel au berg@fj csec urity. com 
Website: www.ficsecurity.com 

Carlton Cummings 
Acting FJC Issuing Officer in Charge 
FJC Security Services, Inc. 
WTC Security Office 
WTC Site - West Side of Church Street @ Cortlandt 
Street 
212.732.8412 
ccummings@j]csecurity. com 

WTC PATH ID GUIDELINES FOR 
SUBCONTRACTORS 

Kerri Hovnan 
WTC Training - Interpass 
212.566.2501 
trainingwtc@ao I. com 

Erik Ronningen 
The Port Authority of New York and New 
Jersey 
241 Erie Stl·eet, Room 202 
Jersey City, N.J 0731 0 
201.595.4714 
erroning@pru1ynj .com 

Bill Campbell 
Secure Worker Access Consortium 
www.secureworker.com 
12000 Lincoln Drive West, Suite 308 
Marlton, NJ 08053 
856.810.0235 Phone 
856.745.8573 Cell 
856.810.0242 Fax 
jcampbell@secureworker.com 

Dan Krantz 
IT 
SWAC 
908-782-6010 x110 
dk.I·a11tz@industrysuite.com 

Shawn Wood 
IT 
SWAC 
swood@industrysuite.com 
908-782-6010 X 121 

Tim Surface 
IT 
SWAC 
tsurface@industrysuite. com 
908-782-601 0 X 222 
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~h9.~fJ.I~ ce WTC PATH ID CHECKLIST 

FORM: 19C.l 

( 

THE FOLLOWING IS A CHECKLIST FOR APPLICANTS APPLYING 
FOR A PERMANENT WORLD TRADE CENTER ACCESS BADGE 
Note: Please Check All Boxes so Phoenix as proof that ALL steps have been 
completed. 

0 Phoenix Constructors Site Orientation Safety Training. Please Contact: Caroline Diaz (646-
300-7804). Classes are held Monday through Friday at 7:00 AM and 3:30 PM on the 14u, 
floor of 115 Broadway. 

0 Complete background screening application online via Secure Worker Access Consortium 
(SW A C) website www .secureworker.com. A Sponsor Control ID is needed for this so 
please contact your company Designated Security Officer (DSO) or Suzanne Smith at 646-
467-7125 or visit the SWAC agents at 61 Broadway. Or fill out the paperwork while at the 
Phoenix Constructors Site Orientation Safety Training. 

Note: Anyone seeking a permanent pass must be entered into the SWAC 
System prior to obtaining their first day pass. Furthermore, a day pass will 
only be provided to those who have previously been entered into the SWAC 
system. Only a maximum of five day passes can be issued for an individual 
after being entered into the SWAC system. 

0 Attend two hour badging class at 61 Broadway -See Instructions and for the most up-to­
date schedule please contact Suzaru1e Smith. 

0 Show identification to SW AC Agents at 61 Broadway to verify identity (have picture taken 
and electronic signature captured) at 61 Broadway - Hours of operation are from 6AM -
12 PM Monday- Friday, except for days where a 2 PM badge class is scheduled. Please 
also see list of acceptable documents on page 7 of 9- THEY MUST BE ORIGINAL FORMS 
OF IDENTIFICATION. 

0 Background screening status returned -minimum 48 hours - contact your company DSO 
or Suzanne Smith at 646-467-7125 after 48 hours. 

0 Complete the WTC Badge Application for FJC Security and submit with letter of 
employment verification- contact your company DSO or Suzanne Smith at 646-467-7125, 
or submit to orientation lTainer. 

0 With completed and signed FJC Security application and employment authorization letter, 
visit the FJC Security Trailer at 111 Washington Sh·eet@ carslisle to obtain permanent site 
access badge (212)732-8415. 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK AND PAYMENT 19C.J 



( 

FORM: 19C.2 
WTC PATH ID SECURITY IDENTIFICATION FORM '-------------~ 

SECURITY IDENTIFICATION FORM 

Full Company Name:---------------------

Address of Headquarters: ___________ _ 
Address 

City State Zip Code 

Telephone Number: ____________________ _ 

Fax Number: --------------------------

Employer Identification Number (EIN) _______________ _ 

What services will they be providing--------------------

Issuing Officer: Name:----------------------

Phone Number: ----------------------
Email Address: ---------------------

Principals:-------------------------

Estimated Number of Individuals Needing Site Access over the Next 12 Months: __ 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK AND PAYMENT 19C.2 
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CHECKLIST 19D 
VEHICLE ACCESS REQUIREMENTS 

Please submit the following form PRIOR TO COMMENCEMENT OF WORI( FOR ALL 

VEHICLES TO BE LOCATED ON-SITE: 

0 Form 19D.1: Vehicle Access Requirements 
o Email Description: Vehicle Access 19D.l (Month 20??) 

Please submit the following form on a MONTHLY BASIS PRIOR TO NEW VEHICLES 

ENTERING SITE AND PRIOR TO PAYMENT: 

D Form 19D.l: Vehicle Access Requirements 
o Email Description: Vehicle Access 19D.l (Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHffiiT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO 
COMMENCEMENT OF WORK & PAYMENT !9D 
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FORM: 19D.l 
VEHICLE ACCESS REQUIREMENTS 

WORL TRA E CE TER SITE 
APPLICATION FOR VEHICLE PASS 

Name: --------------------------------------------------
Company:-------------------------------
Drivers License 1\Jumber: _____________ _ 

State of Issue: ------- Expiration Date: ---------

Telephone Number: _____________________ _ 

On-Site Telephone (cell phone):--------------------

REASON PASS IS BEING REQUESTED 

VEHICLE INFORMATION 

Make: ___________________________________ __ 

Model:---------------------------
Year: ____________ _ Color:---------

Registration Number: ----------------­

Expiration Date: --------------------------------­

License Plate Number: -------------------

1 nsura nee Company:----------------------------­

Policy Number:------------------­

Expiration Date:-----------------------

CONDITION PRECEDENT TO 

COMMENCEMENT OF WORK AND PAYMENT 19D.l 

L__ _______ ~ ------
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1. 

2. 
3. 
4. 

5. 
6. 

7. 
8. 
9. 
10. 

'11. 
12. 
13. 
14. 

15. 
16. 

17. 

FoRM: 19D.l 
VEHICLE ACCESS REQUHillMENTS 

Terms and Conditions 

Upon receiving a parking placard, the Port AuthorilY. of NY & NJ grants you the privilege of driving 
designated vehicles onto the World Trade Center 81te. 
Parking placards must be scanned upon entering the site. 
Failure to produce a valid placard will result in vehicle access being denied. 
P_lacards must be displayed, unobstructed, in the drivers side front windshield at all times whlle on 
s1te. 
Violation of Federal, New York State or New York City motor vehicle law is prohibited. 
Transportation of propane onto the WTC site is prohibited; all other hazardous materials are 
restricted and prior clearance needs to be obtained. 
The speed on the WTC site is 1 0 MPH unless otherwise noted. 
Parking in areas prohibited by signs, pavement marking, cones, or other barricades is prohibited. 
Obstructing roadways, vehicles, equipment, walkways, ramps, doors or gates is prohibited. 
Disregarding the Instructions of Port Authority personnel, security staff, flag persons, signs or 
traffic signals is prohibited. 
Modifying, damaging, defacing, transferring or duplicating placards is prohibited. 
Only Port Authority WTC Site Management Staff may authorize the issuance of parking placards. 
Placards must be returned to the Site Security Office upon cessation of need. 
Any changes to the Information contained on the placard must be Immediately reported to wrc 
Security. 
Vehicles may not be left on the wrc Site overnight or when not engaged in actual use. 
All Placards are the property of the Port Authority of NY & NJ and must be surrendered upon 
demand to Port Authority or Site Security Staff. 
Lost or stolen placards must Immediately be reported to the Port Authority Police, wrc Command 
or WTC Site Security. 

The information provided on this application is truthful and accurate to the best of my 
knowledge. I understand that A) failure to provide accurate information, B) comply with the 
terms & conditions stated herein, and C) comply with all wrc Site rules & regulations will 
result in the immediate revocation of privileges to enter the wrc Site. 

Signature: __________________________________ __ Date: _______________ __ 

WTC Security 

Applicants Identification VerifiedNalid: Drivers License __ Registration Insurance 

Issuing Security Officer:--------------------­

Badging Officers Signature:--------------­

Attach copies of all documents 

Date:--------

Port Authority I WTC Management Approval/ Denial 

Placard Type: __ Permanent __ Temporary __ Day 

Expiration Date:----------------­

Approvers Name:---------------­

Pass Recipient 

Acknowledge receipt of WfC Vehicle Pass 

Signature: Date: 

CONDITION PRECEDENT TO 

COMMENCEMENT OF WoRK AND PAYMENT 

1·09 
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EXHIBIT 20 -INTENTIONALLY OMITTED ···· 

INTENTI NALLY OMITTED 

Slattery 
SKANSKA I GRAniTE 

[DnSTRUrTIDn 
nORTHEAST, In[. Bovis 

Lend Lease 
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CHECKLIST 21A 
DAILY REPORT 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT for 
Subcontractor and ALL known lower tier subcontractors and vendors: 

0 21A.1: Daily Report (To be submitted by 10 AM the following morning after 
daily work has been completed) 

o Email Description: Daily Report 21A.l (Day, Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT 1D, 
PAGE 4 OJ.i' 14 [CLAUSE 2.9.3 AND 2.9.4) 

CONDITION PRECEDENT TO 

PAYMENT 21A 
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CHECKLIST 21B 
STANDBY REPORT WIT & M TICKET 

Please submit all of the following forms PRIOR TO MONTHLY PAYMENT for 
subcontractor and ALL known lower tier subcontractors and vendors: 

0 21B.l: Standby Report (To be submitied by 10 AM the following moming 
after daily work has been completed) 

o Email Description: Standby Report 21B.l (Day, Month 20??) 

0 21B.2: Time & Material Ticket (To be submitted with Port Authority and 
Phoenix signatures by 10 AM the following moming after daily work has been 
completed) 

o Email Description: T & M Ticket 21B.2 (Day, Month 20??) 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIDIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO 

PAYMENT 21B 
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FORM: 21B.l 
STANDBY REPORT 

CONTRACT NUMBER DATE 

CONTRACTOR 

STANDBY REPORT NUMBER 

ON THIS DATE CONTRACTOR WAS UNABLE TO PROCEED DUE TO: 

~ --

WORK STOPPED AT LOCATION 

WORK RECOMMENCED AT 

TOTAL HOURS 

LABOR INVOLVED EQUIPMENT INVOLVED 

SIGNED CONTRACTOR TITLE 

COMPANY ACKNOWLEDGEMENT TITLE 

COMPANY CONTRACT DEPARTMENT REVIEW 

COMPANY ACKNOWLEDGEMENT CONFIRMS THAT THE LABOR AND EQUIPMENT INDICATED ON 
THIS FORM WAS NOT WORKING. STANDBY COST FOR THIS REPORT SHALL ONLY BE PAID IF 
CONTRACTOR HAS COMPLIED WITH ALL APPLICABLE CONTRACT TERMS AND CONDITIONS, 
AND, IN PARTICULAR, HAS MADE ALL REASONABLE EFFORTS TO MITIGATE THE LENGTH OF 
STANDBY TIME 

CONDITION PRECEDENT TO 
PAYMENT 

21B.l 
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TIME AND MATERIALTICKET 

Phoenix Constructors, JV 
Time & Material Summary 

FoRM: 21B.2 

Page 1 of 1 
Job#: 48q EWO'#: 

Jo~ Desc.: WTC Tr~r)sportaiion Hl)b Date: 

Location: World Trade Center, NY Owners#: 
Date Sent bwnei's#! 
To OWner: 

·~ 
(EWOi 

. 

CharQe to: Port Authority of NY & NJ ehoe.J1ix·'; 
For. 
EWO besc.: -. - -· -· 

Example 

Labor 
Name Worker ID Trade Total Hi's · Hrtiat1.5 

Reg HI'S 

X 
X I 

Equipment 
Number Descflptlon Item Hrs Worked 

X 

Material 
Qty Description Vendor 

·-
The labor, material, and equlpmanlllstad above wore checked & approved by 

SIGNATURE FOR PORT AUTHORITY OF NY & NJ SIGNATURE OF PHOENIX REPRESENTATIVE 

PRINT NAME PRINT NAME 

- • - ~ - End of Page • • .. • 

CONDITION PRECEDENT TO 
PAYMENT 

.. 

" 

Hrut2x OtherPT 

Hrs Hrs Idle 
Overtime 

I 

-
Invoice # or P/N 

# 

21B.2 



CHECKLIST 22 
NOTICE OF COMPLETION 

Please submit the following form PRIOR TO FINAL PAYMENT: 

0 22.1: Notice of Completion 
o Email Description: Notice of Com:gletion 22.1 

PLEASE SUBMIT ALL FORMS AS PER THE GUIDELINES UNDER EXHIBIT lD, 
PAGE 4 OF 14 [CLAUSE 2.9.3 AND 2.9.4] 

CONDITION PRECEDENT TO 

FINAL PAYMENT 22 



( 

FORM: 22.1 
NOTICE OF COMPLETION 

Project: Location: 

Contract: 

Contractor: 

Notice of Completion Number: Date: 

NOTICE is hereby given by the above named Contractor that pursuant to Article 14.0 NOTICE OF COMPLETION 
AND FINAL ACCEPTANCE of Part Ill, General Terms- Standard of the above Contract for said Project all work 
for the above referenced Work Release is complete. 

Dated: 

Signed (CONTRACTOR) 

CONDITION PRECEDENT TO FINAL PAYMENT 22.1 



EXIDBITS 23- 95- INTENTIONALLY OMITTED 

INTENTIONALLY OMITTED 

Slattery 
SKANSKA lliRAOITE 

ronsmurTion 
llllRTHERST, Int. 

Bovis 
Lend Lease 



RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 96, ATTACHMENTS 

Attachments 

Attachments- Port Authority Package No. 20 -Station Construction and Transit 
Hall Requirements: Letter dated October 17, 2008 

Attachment B- "Available Documents", pages 1 through 3 dated 10/17/2008 

Attachment C -"Time for Completion and Damages for Delay", pages 1 through 7 
dated 10/17/2008, Revision No.1 dated 11/17/2008 

Attachment D- "Hours of Work", pages 1 through 10 dated 10/17/2008 

Attachment E- "Permit" page 1 of 1 dated October 17, 2008 and attached letter (2 
pages) dated July 17, 2008 

Attachment F- "Special Requirements" - (Site Access and Staging Restrictions, 
Work Train and Transfer Yard, Record Documents) pages 1 through 8 dated 
1 0/17/2008, Revision No. 1 dated 12-19-2008 

AttachmentS -"Confidential and Privileged Drawings" and Specifications 

Revision # 1 dated 11/17/2008 

Revision # 2 dated 12/19/2008 

VVork Package # 20 Volume 8 Dra•.ving List pages 1 thru 5 dated 1 0/17/2008 

Work Paokage # 20 Volume 9 Dra•.ving List pages 1 thru 5 dated 10/17/2008 

'.Nark Paokage # 20 Volume 1 0 Drawing List pages 1 thru 5 dated 10/17/2008 

Work Paokage # 20 Volume 11 Drawing List pages 1 thru 4 dated 10/17/2008 

'Nark Paokage # 20 Volume 12 Drawing List pages 1 thru 4 dated 10/17/2008 

VVork Paokage # 20 Volume 13 Drawing List pages 1 thru 5 dated 10/17/2008 

VVork Package # 20 Specifications Confidential & Privileged pages 1 thru 7 
dated 1 0/17/200g 

EXHIBIT 96 Attachments 1-21-09.doc 1 of 3 



RFP/CONTRACT NO.: WOTC-GC1-2-KN0'186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 96, ATTACHMENTS 

\Nark Package # 7 Volume 16 Drawing List pages 1 thru 3 dated 1 0/17/2008 

Attachment A- "Unrestricted Drawings" and Specifications 

Revision No. 1 dated 11/17/2008 

Revision No. 2 dated 12/19/2008 

Specification Sec. 07816 Epoxy Intumescent Coating System, Addendum# 3 dated 
February 23, 2009 issued to Prime Bidders (Phoenix Addendum# 019) on March 10, 2009 

VVork Package # 20 Volume 1 Drawing List pages 1 thru 4 dated 1 0/17/2008 

'Alork Package # 20 Volume 2 Drawing List pages 1 thru 5 dated 10/17/2008 

VVork Package # 20 Volume 3 Drawing List pages 1 thru 4 dated 1 0/17/2008 

'Alork Pacl<:age # 20 Volume 4 Dravving List pages 1 thru 5 dated 1 0/17/2008 

'.Alork Package# 20 Volume 5 Dra•Ning List pages 1 thru 4 dated 1 0/17/2008 

Work Package # 20 Volume 6 Dra1Ning List pages 1 thru 4 dated 10/17/2008 

VVork Package # 20 Volume 7 Drawing List pages 1 thru 5 dated 10/17/2008 

\Alork Package # 20 Specifications pages 1 thru 7 dated 10/17/2008 

'."/ark Package # 1 k Volume 14 Dra1Ning List pages 1 of 1 dated 1 0/17/2008 

'.'Vork Package # 1 K Specifications page 1 of 1 dated 1 0/17/2008, 

1Nork Package# 7 Volume 15 Drawing List pages 1 thru 2 dated 10/17/2008 

\A/ork Package # 7 Specifications pages 1 thru 3 dated 10/17/2008 

'Nark Package # 20 Volume 17 Drawing bist pages 1 thru 3 dated 10/1712008 

EXHIBIT 96 Attachments 1-21-09.doc 2 of 3 



RFP/CONTRACT NO.: WOTC-GC1-2·KN0186·020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 96, ATTACHMENTS 

EXHIBIT 96 Attachments 1-21-09.doc 3 of 3 



( •• 
ATTACHMENT "A" 

Revision #0- OCTOBER 17, 2008 
Revision #1- NOVEMBI;R 17, 2008 
Revision #2 - DECEMBER 19, 2008 

CONTRACT WTC- 284.458GC 

WORK PACKAGE# 20 
WORLD TRADE CENTER TRANSPORTATION HUB 

STATION CONSTRUCTION AND TRANSIT HALL 

SPECIFICATIONS 
(UNRESTRICTED) 

Phoenix Constructnrs, N 
Records/!.. 

Information Mr- rlf 

DEC 2 3 2~:J 

RECEIVEf.J 

In accordance with the provisions of Clause 73 entitled "Specifications" on Page# 109 of the subject Contract, 
the following Specifications are hereby issued under Work Package# 20: 

DIVISION 1 GENERAL REQUIREMENTS 

01352 Sustainable Design Requirements 
01522 PATH Hall Roof Temporary Works 

DIVISION 2 SITE WORK 

02050 Demolition and Disposal 
02051 Partial Removals at Building Exteriors 
02052 Pre-Construction Condition Survey of Existing Structures 

02073 Cutting, Patching and Removal 
02076 Selective Demolition for Interiors 
02078 Interior Removals 
02145 Dewatering 
02164 Prestressed Soil and Rock Anchors 
02221 Excavation, Backfilling and FilliJlg 
02224 Rock Excavation 
02228 Instrumentation for Settlement and Ground Water 

Observations 
02229 Instrumentation 
02274 Geotextiles 
02331 Flowable Fill 
02366 Steel Sheet Piling 
02378 Mini-Caisson Piles 
02391 Protective Coating for Steel Piling 
02711 Subdrainage System 
02720 Manholes and Drainage Structures 
02722 Storm Drainag~ System (Infiltration!Exfiltration Testing 

Not Required) 
02896 Environmental Requirements for Handling and Disposal of 

Soil Materials 

DIVISION 3 CONCRETE 

03100 
03200 
03301 

Concrete Form work 
Concrete Reinforcement 
Portland Cement Concrete, Long Form 

REVISION 

c 12/19/2008 
c 8/18/2008 

c 11/16/2007 
c 11/16/2007 

10/13/2008 

C I 0/16/2007 
c 9/27/2007 
c 1/412008 
c 11/13/2007 
c 3121/2008 
c 12/10/2007 
c 1/14/2008 
c 6/1312008 

c 6/1312008 
c 11115/2007 
c 12/26/2007 
A 7/15/1993 
c 6113/2008 
N 5/3112001 
c 1011612007 
c 1111512007 
c 10/16/2007 

c 912511996 

11/3/2008 
c 112212008 
A 7/13/2006 

WORK PACKAGE 20 
WTC-284.458 
REVISION #2 

ATTACHMENT 'A' 
1 OF 7 

SPECIFICATIONS 
UNRESTRICTED 



... 

(. 
ATTACHMENT"A" 

Revision #0- OCTOBER 17, 2008 
Revision #1- NOVEMBER 17, 2008 
Revision #2- DECEMBER 19, 2008 

03303 
03350 
03361 
03420 

03450 
03451 
03602 

Placement of Portland Cement Concrete 
Concrete Toppings 
Shotcrete 
Precast Prestressed Concrete for Building Construction 

Architectural Precast Concrete 
Precast Concrete Stairs 
Grouting (Non-Metallic) 

DIVISION 4 MASONRY 

04061 
04070 
04170 
04220 

Masoruy Mortar- Unpigmented 
Masoruy Grout 
Joint Reinforcement and Steel Reinforcing 
Concrete Masoruy Units 

DIVISIONS METALS 

05120 
05311 
05400 
05506. 
05507 
05510 
05523 
05530 
05541 
05750 
05810 
05831· 
05832 

Structural Steel 
Steel Deck 
Cold-Fonned Metal Framing and Sheathing System 
Miscellaneous Steel 
Miscellaneous Steel Embeds 
Metal Stairs 
Steel Pipe and Tube Railings 
Gratings 
Structural Castings 
Ornamental Metal Panels and Enclosures 
Prefabricated Expansion Joint Assemblies 
Disc Bearings 
High Load Multi-Rotational Spherical Bearings 

DIVISION 6 WOOD AND PLASTICS 

06100 
06105 
06411 
06416 
06611 
06652 

Rough Carpentry 
Rough Carpentry for Temporary Protection 
Plastic Laminate Clad Casework 
Plastic Laminate Clad Wood Counter Tops 
Fiberglass Reinforced Plastic 
Polyethylene Platform Edge Strip 

DIVISION 7 THERMAL AND MOISTURE PROTECTION 

07116 
07175 
07190 
07205 
07207 
07250 
07270 

Self-Adhered Sheet Membrane Waterproofing 
HDPE Waterproofing 
Vapor Barrier 
Mineral Fiber Insulation 
Extruded Foam Insulation 
Spray-Applied Fire-Resistive Materials 
Firestopping 

REVISION 

A 111212006 
c 12127/2007 
c 12/2612007 
c 9/30/2008 

c 12/26/2007 
c 912712007 
c 2/13/2008 

c 9/27/2007 
c 10/25/2007 
c 9/27/2007 
c 3/28/2008 

12/1912008 
c 12/26/2007 
c 12126/2007 
c 3/2812008 
c 1212612007 
c 1115/2007 
c 517/2008 
c 11/512007 
c 9/4/2008 
c 5/14/2008 
c 1/25/2008 
c 5/30/2008 

11/1712008 

c 1/2812008 
c 2/13/2008 
c 9/27/2007 
c l 0/25/2007 
c 5/20/2008 
c 3128/2008 

c 1/2/2008 
c 1/15/2008 
c 1111/2008 
c 1/16/2008 
c 4/412008 
c 112412008 
c 9/27/2007 

WORK PACKAGE 20 
WTC-284.458 
REVISION#2 

ATTACHMENT 'A' 
20F7 

SPECIFICATIONS 
UNRESTRICTED 



ATTACHMENT "A" 
Revision #0- OCTOBER 17, 2008 

Revision #1- NOVEMBER 17, 2008 
Revision #2 - DECEMBER 19, 2008 

07721 
07816 
07921 

Roof Hatches and Heat/Smoke Vents 
Epoxy Intumescent Coating System 
Interior Sealants- Non-Moving Joints 

DIVISION 8 DOORS AND WINDOWS 

08111 Steel Doors and Frames 
08112 Stainless-Steel Doors and Frwnes 
08305 Access Doors and Frwnes 
08335 Overhead Coiling Doors and Grilles 
08346 Floor Hatches 
08390 Watertight Doors and Frwnes 
08450 Interior Glass Storefronts 
08480 Balanced Entrance Doors 
08801 Structural Glass Floor 
08802 Interior Glass Railings 
08803 Glass Hoistway Enclosures 

DIVISION 9 FINISHES 

Metal Furring and Lathing 

REVISION 

c 1114/2008 
12/16/2008 

c 1/25/2008 

c 3/28/2008 
c 3/28/2008 
c 1114/2008 
c 4/23/2008 
c 5/14/2008 
c 2/4/2008 
c 8/1/2008 
c 5/13/2008 
c 5/14/2008 
C I 0/20/2008 
c 5/13/2008 

09205 
09206 
09215 
09220 
09250 
09253 
09270 
09310 
09315 
09441 
09511 
09521 
09545 
09570 
09600 
09650 
09685 
09705 
09706 
09782 
09800 
()9&4{) 

Metal Furring and Lathing· Ceiling Support Systems 
Veneer Plaster Ceilings 

c 9127/2007 
c 1/25/2008 
c 7/30/2008 
c 11/5/2007 
c 5/14/2008 
c 7/30/2008 
c 9127/2007 
c 5/14/2008 
c 3/28/2008 
c 2/4/2008 
c 4/11/2008 
c 6/4/2008 
c 6/4/2008 
c 3/28/2008 

09910 

Portland Cement Plaster 
Gypsum Drywall 
Gypsum Drywall Interior Ceilings and Soffits 
Drywall Shaft Systems 
Cerwnic Tile 
Detectable Warning Tiles 
Epoxy Matrix Terrazzo 
Acoustical Panel Ceilings 
Acoustical Metal Panels 
Acoustical Metal Ceilings 
Wood Wall Panels 
Interior Stonework 
Resilient Flooring 
Carpet Tile 
Resinous Flooring 
Seamless Flooring 
Concrete Floor Sealer 
Acoustic Treatment 
High Temf!eFature l>laise Fail Panels 
Painting 

DIVISION 10 SPECIALTIES 

10144 
10161 
10162 
10261 

Photoluminescent Markings and Signage 
Stainless Steel Toilet Partitions - Employees 
Stainless Steel Toilet Partitions· Public 
Plastic Wall Protection 

WORK PACKAGE 20 
WTC-284.456 
REVISION #2 

.10/8/2008 
c 1/14/2008 
c 1/16/2008 
c 1/14/2008 
c 2/4/2008 
c 1116/2008 
c 2/4/2008 
G~G8 

A 6/4/2007 

c 12/26/2007 
c 5/212008 
c 5/2/2008 
c 9/27/2007 

ATTACHMENT 'A' 
30F7 

SPECIFICATIONS 
UNRESTRICTED 
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ATTACHMENT "A" 
Revision #0- OCTOBER 17, 2008 

Revision #1 - NOVEMBER 17, 2008 
Revision #2 - DECEMBER 19, 2008 

Access Flooring System 
Graphics and Wayfinding Devices 
Metal Lockers and Locker Room Benches 

REVISION 

c 1128/2008 
c 5/212008 

10270 
10400 
10505 
10523 Fire Extinguishers, Custom Modular Cabinets and 

Accessories 

c 12/26/2007 
c 5/13/2008 

10606 
10811 
10812 

Wire Mesh Partitions 
Toilet Accessories- Employees 
Toilet Accessories - Public 

DIVISION I I EQUIPMENT 

11011 Aerial Work Platforms 
11195 Pre-Engineered Dog Kennels 
11451 Pantry Equipment 

DIVISION 12 FURNISHINGS 

12640 
12680 

Integrated Work Units 
Entrance Flooring Systems 

DIVISION 13 SPECIAL CONSTRUCTION 

13035 Sound Control Rooms 

DIVISION 14 CONVEYING SYSTEMS 

14338 Monorails with Electric Motor Powered Hoists 
14555 Vertical Reciprocating Conveyors 

DIVISION 15 MECHANICAL 

15010 General HV AC Requirements 
15060 Hangers and Supports 
15070 Vibration Isolation and Seisrn ic Controls 
15075 HV AC Identification 
15080 . HV AC Insulation 
15090 Motors and Motor Controllers 
15105 Hydronic Piping 
15106 Steam Piping 
15110 Hydronic Valves 
15111 Steam Valves 
15120 Hydronic Specialties 
15121 Steam Specialties 
15125 Piping Expansion Compensation 
15130 HVACPumps 
15140 Steam Condensate Pumps 
15150 Water Treatment Systems 
15180 Refrigerant Piping and Appurtenances 
15190 Fuel Oil Systems 

WORK PACKAGE 20 
WTC-284.458 
REVISION #2 

c 5/1312008 
c 3/28/2008 
c 5/13/2008 

c 1/16/2008 
c 11/512007 
c 9/2712007 

c 4111/2008 
c 3128/2008 

c 1128/2008 

c 10/23/2008 
8/28/2008 

c 8/14/2008 
12/16/2008 

c 3n/2008 
c 8/1/2008 
c 10/23/2008 
c 12/19/2008 
c 5/16/2008 
c 5/16/2008 
c 5/1612008 

11/1712008 
c 5/16/2008 
c 10/1/2008 
c 3/24/2008 
c 1 0/23/2008 
c 4/30/2008 

8/15/2008 
c 4/112008 
c 8112/2008 

ATTACHMENT 'A' 
4 OF7 

SPECIFICATIONS 
UNRESTRICTED 



15301 

15310 
15312 
15360 
15366 
15370 
15375 
15405 
15410 
15430 
15440 
15452 
15453 
15456 
15459 
15491 
15495 

15499 
15559 
15628 
15629 
15670 
15710 
15720 
15735 
15760 
15765 
15766 
15770 
15810 
15811 
15820 
15821 
15830 
15833 
15836 
15840 
15850 
15860 
15870 
15871 
15905 
15990 

ATTACHMENT "A" 
Revision #0- OCTOBER 17, 2008· 

Revision #1- NOVEMBER 17,2008 
Revision #2 - DECEMBER 19, 2008 

REVISION 

Basic Plumbing and Fire Protection Materials and Methods c 7/28/2008 

Sprinkler Fire Protection Piping and Appurtenances 9/19/2008 
Fire Pumps and Accessories c 3/14/2008 
Mist Fire Extinguishing System c 7/28/2008 
FM-200,Fire Suppression System c 3/14/2008 
Foam Water System c 3/14/2008 
Fire Standpipe System Piping and Appurtenances 9/1912008 
Storm Water Reclamation System 9/19/2008 
Plumbing Piping and Appurtenances c 3/20/2008 
Plumbing Specialties c 6/19/2008 
Plumbing Fixtures c 3/2112008 
Elevator Sump Pit Pumps c 3/2412008 
Sewage Ejectors 9/19/2008 

.Sump Pumps c 3/31/2008 
Water Heaters c 3/20/2008 
Plumbing Insulation 12/1912008 
Vibration Isolation and Seismic Controls- Plumbing and c 217/2008 
Drainage and Fire Protection Systems 
Plumbing System Testing c 217/2008 
Emergency Generator Work c 3/24/2008 
Air Cooled Chillers c 3/2412008 
Packaged Air Cooled Chillers c 3/10/2008 
Air Cooled Condensers c 5/16/2008 
Heat Exchangers c 6/6/2008 
Air Handling Units c 11/25/2008 
Air Conditioning Units c 8/1512008 
Air Coils- Hydronic c 11/2512008 
Terminal Heating Equipment- Hydronic c 5/20/2008 
Terminal Heating Equipment- Electric c 5/20/2008 
Radiant Floor Systems - Hydronic c 8/8/2008 
Ductwork 12/16/2008 
Ductwork- NFPA 130 c 6/1212008 
Ductwork Accessories c 11/24/2008 
Ductwork Accessories- NFPA 130 c 6/1212008 
Centrifugal Fans c 6/19/2008 
Axial Fans c 8/1/2008 
Tunnel Ventilation Fans- NFPA 130 c 11/25/2008 
Air Terminal Units c 7/11/2008 
Air Outlets and Inlets 12/16/2008 
Air Filters c 10/6/2008 
Acoustic Treatment c 4/3012008 
Acoustic Treatm~nt • NFPA 130 c 6/6/2008 
Instrumentation c 6/6/2008 
Testing, Adjusting, and Balancing c 12/18/2008 

DIVISION 16 ELECTRICAL 

16000 
16001 

Electrical General Requirements 
Operation and Maintenance Manuals 

WORK PACKAGE 20 
WTC-284.458 
REVISION #2 

c 7/16/2008 
c 8/2/2006 

ATTACHMENT 'A' 
50F7 

SPECIFICATIONS 
UNRESTRICTED 



ce 
ATTACHMENT "A" 

Revision #0- OCTOBER 17, 2008 
Revision #1- NOVEMBER 17, 2008 
Revision #2- DECEMBER 19, 2008 

REVISION 

16110 Raceways c 8/18/2006 
16114 Cable Trays c 3/20/2008 
!6115 Underground Conduit Systems 8/5/2008 
16120 Wires, Cables, Splices, Terminations (600 Volts or Less) c 7/16/2008 

16121 Wires, Cables, Splices, Terminations (Medium Voltage 601 c 3/20/2008 
Volts to-34,500Volts, Inclusive) 

16122 Cables, Splices, Terminations (DC Traction Power Cable) c 3/20/2008 

16126 Optical Fiber Cable c 10/9/2007 
16127 ControUSignal Transmission Media c 10/9/2007 
16128 Arcproofing c 12/21/2007 
16133 Control Panels, Enclosures/Cabinets, and Terminal Boxes c 3/20/2008 

16135 Boxes and Fittings c 8/18/2006 
16140 Wiring Devices c 3/20/2008 
16150 Motor Power and Control Wiring c 3/20/2008 
16190 Supporting Devices c 8/18/2006 
16250 Transfer Switches c 3/20/2008 
16261 Cast Coil, Traction Power Transformer (Medium Voltage) c 7/16/2008 

16315 Medium Voltage Load Interrupter Switches c 812/2006 
16316 Medium Voltage Metal-Clad Switchgear c 8/2/2006 
16320 Dry-Type Transformers General Purpose· 600 Volts or c 1/24/2008 

Less 
16326 Cast Coil, Dry-Type Transformers (Medium Voltage) c 8/2/2006 
16335 Low Voltage Switchgear c 8/2/2006 
16422 Network Protectors c 8/2/2006 
16425 Spot Networks c 8/2/2006 
16450 Grounding c 5/3/2007 
16452 Electrical Bonding c 3/20/2008 
16466 Low Voltage Bus Duct c 8/2/2006 
16470 Panelboards c 3/20/2008 
16475 Overcurrent Protective Devices (600 Volts or Less) c 8/2/2006 
16477 Protective Device Coordination Study c 8/2/2006 
16480 Motor Control Centers c 3/20/2008 
16481 Tunnel Ventilation Fan Motor Controls- NFP A 130 10/1212008 
16503 Vibration Isolation and Seismic Controls, Electrical c 8/2/2006 

Systems 
16510 Lighting Fixtures c 5/28/2008 
16600 Lighting Control Systems · c 6/19/2008 
16610 Static Uninterruptible Power Supply c 3/20/2008 
16620 Diesel-Generator Sets (With Auxiliaries) c 8/2/2006 
16630 Substation Batteries and Battery Chargers Lead-Acid c 8/2/2006 

Batteries 
16650 Corrosion Control for Structural Elements c 3/20/2008 
16651 Corrosion Control Testing for Structural Elements c 3/20/2008 
16660 Corrosion Control Electrical c 5/6/2008 
16661 Corrosion Control Testing Electrical c 4/30/2008 
16670 Lightning Protection System c 3/20/2008 

WORK PACKAGE 20 
WTC-284.458 
REVISION#2 

ATTACHMENT 'A' 
60F7 

SPECIFICATIONS 
UNRESTRICTED 



16690 
16721' 
16740 
16741 
16744 

16775 
16777 

16781 

16783 
16784 
16785 
16788 
16790 
16858 
16860 
16910 
16927 

16935 
16936 
16992 

16998 

ATTACHMENT "A" 
Revision #0- OCTOBER 17, 2008 

Revision #1- NOVEMBER 17, 2008 
Revision #2- DECEMBER 19, 2008 

PATH Automatic Fare Control Equipment 
Class "C" Fire Alarm System 
Intercom Over IP (IoiP) System 
Electronic Displays 
Data Network Testing, Startup and Administra.tion 

Radio Systems 
Closed Circuit Television (CCTV) System -Terminal 

·Closed Circuit Television (CCTV) System ·Station 

Monitoring and Access Control System- Station 
Telephones and Telephone System Equipment 
Data Network Equipment 
Monitoring and Access Control System • Terminal 
Customer Information System 
Electrical Heating Cables 
Electric Heaters 
Field Testing of Wiring (Fire Alarm System Only) 
Tunnel Ventilation Fan Programmable Logic Controllers· 
NFPA 130 
Supervisory Control and Data Acquisition System 
Modifications to Existing PATH SCAD A System 
Acceptance Testing and Commissioning of Tunnel 
Ventilation Fan Plant Equipment Control System- NFPA 
130 
Medium Voltage System Commissioning Tests 

REVISION 

c 3/17/2008 
c 10n3/2008 
c 10n7/2008 
c 9/2312008 

12/18/2008 

8113/2008 
12/16/2008 

12/1712008 

12/19/2008 
c 5nl/2008 
C Snl/2008 

8/15/2008 
c 9/30/2008 
c 12/21/2007 
c 12/21/2007 
c 3/12/2008 

10/12/2008 

10/13/2008 
12/19/2008 
10/12/2008 

c 8/2/2006 

SCHEDULES 

Signage Schedule 

WORK PACKAGE 20 
WTC-284.458 
REVISION#2 

10/15/2008 

ATTACHMENT 'A' 
70F7 

SPECIFICATIONS 
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{ ATTACHMENT "8" 
Revision #0- October 17, 2008 

CONTRACT WTC- 284.458 

WORK PACKAGE# 20 
WORLD TRADE CENTER TRANSPORTATION HUB 

STATION CONSTRUCTION AND TRANSIT HALL 

AVAILABLE DOCUMENTS 

In accordance with the provisions of Clause 74 entitled "Available Documents" on Page 
# 109 of the subject Contract, the· following drawings are made available for your use: 

Drawings previously issued as part of Work Packages now underway or completed 
under this contract are hereby defined to be "Available Drawings" for Work 
Package #20 entitled "World Trade Center Transportation HUB Station 
Construction ~nd Transit Hall". As these drawings are in the possession ofthe 
Contractor, additional copies of these drawings are not included in the set of 
WP#20 documents transmitted to the contractor, but are nevertheless considered to 
be part of said documents as if transmitted. The Authority will provide additional 
copies. of any or all of these drawings if and when requested by the contractor 

Page 1 of 1 
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THE WORLD TRADE CENTER, UTIUTIES AND PAVEMENT FOUNDATION CONTRACTWTC 117.00 MAY 2,1969 
B-1 BUTIRESS WITHIN PERIMETER WAll, VESEY STREET PLAN 
B-4 BUTIRESS WITHIN PERIMETER WALL LIBERTY STREET PLAN 
B-5 BUTTRESS WITHIN PERIMETER WAlL GREENWICH STREET PLAN, NORTH SECTION 
B-6 BUTIRESS WITHIN PERIMETER WAll, GREENWICH STREET PLAN SOUTH SECTION 
B-7 BUTIRESS WITHIN PERIMETER WALl, SECTIONS VESEY STREET 
B-1£1 BUTIRESS WITHIN PERIMETER WALL SECTIONS LIBERTY STREET 
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THE PORT OF NEW YORK AUll!ORJTY WORLD TRADE CENTER FOUNDATIONS CONTRACTWTC 130.001 & 130.002 
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DOWNTOWN RESTORATION PROGRAM PHASE I TEMPORARYWTC PATH STATION FITOUT- PACKAGE GWT, CONTRACT PCP-100.000 
DATED·AUGUST30 2002 

DOWNTOWN RESTDRA llON PROGRAM PHASE I TEMPORARY WTC PATH STATION SUBSTA llON EQUIPMENT INSTALLA TON • PACKAGE 7 WT, 
CONTRACT PCP-100.000 
DATED· FEBRUARY 7, 2003 

DOWNTOWN RESTORATION PROGRAM PHASE I TEMPORARYWTC PATH STATION SIGNALS SYSTEM· PACKAGE 9 WT CONTRACT PCP·100.000 
DATED ·OCTOBER 18,2002 

DOWNTOWN RESTORATION PROGRAM PHASE I TEMPORARYWTC PATH STATION CONCRETE PAVEMENT· PACKAGE 15B WT, CONTRACT pep. 
100,000 
DATED· JULY 9 2002 

WTC 6 SLAB REMOVAL AND DIAPHRAGM WAKK STABiliZATION, CONTRACT NO.WTC-404.261 
DATED· APRIL 15 2004 
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FINAL DATED- MARCH 31 2006 
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WORLD TRADE CENTER TOWER ONE DRAWINGS CONTRACT WTC TCA 1001 
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DATE RECEIVED· JANUARY 31 2008 

WORLD TRADE CENTER TOWER TWO DRAWINGS CONTRACT 2000 
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DATE RECEIVED- MARCH 28. 2008 

WORLD TRADE C~REE DRAIMNGS CONTRACT 3000 
ElECTRONIC BAC OS 
DATE RECEIVED- · 

WORLD TRADE C. TOWER FOUR DRAWINGS CONTRACT 4000 
ELECTRONIC BAC UNDS . 
DATE RECEIVED· H 28 2008 

WTC MEMORIALMUSEUM SUPER STRUCTURE STEEL BULLETIN 114 
DOC NO. - PMJDP-075B-08R HARD COPY 
DATED-JUNE 102008 

NATIONAL SEPTEMBER 11 MEMORIAL & MUSEUM'AT THE WORLD TRADE CENTER CONTRACT DRAWINGS 
DOC NO. PA-ODP·1666-07R ElECTRONIC BACKGROUNDS 
DATED- NOVEMBER 1 2007 

DOC NO. PA·DDP-0195-0BR HARD COPY 
DATED· FEBRUARY 15 2008 

MASTERPLAN VERSION 6.0 
DOC NO. PA·DDP-714-06R ELECTRONIC BACKGROUNDS 
DATE RECEIVED- OCTOBER 4 2006 
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.CONTRACT WTC- :234.458 

WORK PACKAGE# 20 
WORLD TR4.DE CENTER TRA .. NSPORTATION HUB 
STATION CONSTRUCTION AND TRANSIT HALL 

TJIV!E Ji'OR •C OM:PLETlON 
In accordance with the provisions of Clause 29 entitled "Time For Completior.. and 
Damages For De!ai' on Page# 63 of the subject Contract, the following timefrarne and 
right to recover liquidated damages for Work not completed within the timefram~ are 
hereby established for this Work Package: 

Tim~!:! for Completion aHld Damage for DeJa~ 

The following times, and the Authority's rights to recover liquidated damages for Work 
not completed within the stipulated times, are here by established for the work of this 
Work Package. 

A) The Milestone Dates herein are estabfished for the entire WTC Transportation Hub 
project. The Contractor shall complete the performance of all Work under this 
Contract, defined elsewhere herein and shown on the drawings attached hereto 
entitled "Milestone Drawings" numbered as MS-001 through MS-011 inclusive, on 
or before the calendar dates or periods set forth below for each Milestone: 
1. Milestone One "A" (1A). Complete the portions ofthe Plaza Deck structures up 

to and including the street level in the entire area south of the north face of the 
Memorial J>avilion, within the limits and as described and defined herein and on 
Milestone Drawings MS -001 through MS-0 11 inclusive. Completion of this 
milestone shall be no later than November 15, 2009 

2. Milestone One "B" (lB). Complete the portions of the Plaza Deck structures up to 
and including the street level in an area at least 25 feet wide adjoining the 
Memorial North Pool as measured from the outer edge of the Memorial North 
Pool, within the limits and as described and defined herein and on Milestone 
Drawings MS -001 through MS-011 inclusive. Completion of this milestone shall 
be no later than August 10, 2010. 

3. Milestone One "C" (1 C). Complete the balance of the Plaza Deck structures up to 
and including the street level within the limits and as described and defined herein 
and on Milestone Drawings MS-001 through MS-011 inclusive. Completion of 
this milestone shall be no later than April4, 2011. 
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4. Milestone Two "A" (2A). Complete all work on the NYCT 1-Line Box, within 
the limits and as described and defined herein and on Milestone Drawings MS-
00 1 through MS-0 11 inclusive, required to prepare the structure to be 
reconstructed and supported on the tied arches. Completion of this milestone shall 
be required prior to permission being considered to be granted to shut-down the 
NYCT 1-Line box for a predetermined period as specified elsewhere in the 
special requirements section entitled "Hours of Work''. Completion of this 
milestone shall be no later than July 3, 2010. Upon completion ofthis milestone 
the Authority shall not occupy the elements thus completed. 

5. Milestone Two "B" (2B). Complete all work on the NYCT 1-Line Box, within 
the limits and as described and defined herein and on Milestone Drawings MS-
00 1 through MS-0 11 inclusive, required to reconstruct the 1 Line Box and to 
support it on the tied arches and to return the 1 Line to service. The work of this 
Milestone shall be performed during the predetermined period ofNYCT l~Line 
shut~down specified elsewhere in the section of the Special Requirements entitled 
"Hours of Work". Completion of this milestone shall be no later than forty two 
( 42) calendar days after the 1 Line shut-down is initiated. Upon completion of this 
milestone the Authority will occupy the completed work in its entirety except for 
the outermost surfaces of the 1 Line Box. 

6. Milestone Three (3). Complete the reconstruction and relocation ofTrack 1, 
Platform A, and associated Mezzanine areas, within the limits and as described 
and defined herein and on Milestone Drawings MS-001 through MS-011 
inclusive. Completion of this milestone.shall be no later than August 17, 2010. 

7. Milestone Four (4). Complete the relocation of Track 2, reconstruction of 
Platform B, and associated Mezzanine areas, within the limits and as described 
and defined herein and on Milestone Drawings MS-00 1 through MS-0 11 
inclusive. Completion ofthis milestone shall be no later than December 28, 2011. 

8. Milestone Five (5). Complete the reconstruction of Platform C, construction of 
Platform D and associated Mezzanine areas, within the limits and as described 
and defined herein and on Milestone Drawings MS -001 through MS-0 11 
inclusive. Completion of this milestone shall be no later than June 4, 2013. 

9. Milestone Six (6). Complete the East-West Connector and 9A Underpass and 
associated areas, within the limits and as described and defined herein and on 
Milestone Drawings MS-001 through MS-011 inclusive. Completion of this 
milestone shall be no later than December 31, 2012. 

10. Milestone seven (7) Complete, activate, and commission all permanent MEP 
systems serving all areas west of the west edge of the 1-Line box (approximately 
gridline 13), as described and defined herein and as shown in general on 
Milestone Drawings MS-001 through MS-0 11 inclusive. The MEP systems 
necessarily occupy and pass through various spaces which cannot be represented 
on the drawings; nevertheless each system must be completed in its entirety 
regardless of whether indicated graphically on the milestone drawings. 
Completion of this milestone shall be no later than April 23,2013. 
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11 . In Milestones Eight "A" (8A) through Milestone Eight "E" (8E) inclusive, once 
the contractor has completed the work and vacated the area in accordance with the 
respective milestone requirements, the Contractor will subsequently be allowed 
limited access to and through the vacated areas if and as required for the 
completion of work of later milestones, subject to approval of the Engineer. Such 
access shall be so arranged and limited so as not to substantially affect the ability 
of the Authority or any of its separate contractors to perform work within these 
areas. The Milestones are as follows: 
a) Milestone Eight "A" (8A). Complete all work and vacate the area within the 

roadway alignment of Greenwich Street, from Vesey Street to Fulton Street, 
within the limits and as described and defined herein and on Milestone 
Drawings MS-001 through MS-011 inclusive. Completion of this milestone 
shall be no later than March 11 , 2011. 

b) Milestone Eight "B" (8B). Complete all work and vacate the area within the 
roadway aligmnent of Greenwich Street, in the area of Frontage of Towers T3 
and T4, within the limits and as described and defined herein and on 
Milestone 'Drawings MS-001 through MS-011 inclusive. Completion of this 
milestone shall be no later. than March 11, 2011. 

c) Milestone Eight "C" (8C). Complete all work and vacate the area within the 
roadway alignment of Fulton Street, from West Street (Route 9A) to 
Greenwich Street, within the limits and as described and defined herein and 
on Milestone Drawings MS-001 through MS-011 inclusive. Completion of 
this mUestone shall be no later than June 4, 2013. 

d) Milestone Eight "D" (8D). Complete all work and vacate the area within the 
roadway aligmnent of Fulton Street, from Greenwich Street to Church Street, 
within the limits and as described and defined herein and on Milestone 
Drawings MS-001 through MS-011 inclusive. Completion of this milestone 
shall be no later than December 15, 2011. 

e) Milestone Eight uE" (8E). Complete all work and vacate the area within the 
roadway aligmnent of Greenwich Street from the north edge of frontage of 
Tower T3 north to and including the intersection of the roadway alignments of 
Fulton Street and Greenwich Street, within the limits and as described and 
defined herein and on Milestone Drawings MS-001 through MS-011 
inclusive. Completion of this milestone shall be no later than July 1, 2011. 

f) Milestone Eight "F" (8F). Complete balance of all work related to the roads 
and sidewalks and structures therein not included within the limits of 
milestones 8A through 8E inclusive. Completion of this milestone shall be no 
later than December 31, 2013. 
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12. Milestone Nine "A" (9A). Complete all structural work of the Terminal Hall 
structure to grade, below and including the plaza deck, in a state ready for the 
work of the Transit Hall, also referred to as the Oculus, to commence; within the 
limits and as described and defined herein and on Milestone Drawings MS-00 1 
through MS-011 inclusive. The Contractor shall be required to turn over the 
structure to the Authority as a completed element requiring no further work; 
however the contractor shall be allowed access as required to perform the work of 
subsequent milestones. Completion of this milestone shall be no later than March 
14, 2012. 

13. Milestone Nine "B" (9B). Complete balance of all work of the Terminal Hall, 
including all architectural and permanent MEP systems serving these areas, below 
and including the plaza deck, but exclusive of the areas located under Tower 2, 
Tower 3, and Tower 4, within the limits and as described and defined herein and 
on Milestone Drawings MS~OOl through MS-011 inclusive. Completion of this 
milestone shall be no later than April23, 2013. 

14. Milestones Ten "A" (1 OA) through Milestone Ten "C" (1 OC). 
a) Milestone Ten "A" (lOA). Complete all work of the Transportation Hub, 

including all permanent MEP systems serving these areas, below, above and 
including the plaza deck of Tower 2, within the limits and as described and 
defined herein and on Milestone Drawings MS-00 1 through MS-0 11 
inclusive. Completion of this milestone shall be no later than April23, 2013. 

b) Milestone Ten "A-1" (1 OA-1) Complete all work and put in service the PDC 
located within the area of Tower 2, within the limits and as described and 
defined herein and on Milestone Drawings MS-00 1 through MS-0 11 
inclusive. Completion of this milestone shall be no later than June 30, 20 11. 

c) Milestone Ten "B" (lOB). Complete all work of the Transportation Hub, 
including all permanent MEP systems serving these areaS, below, above and 
including the plaza deck of Tower 3, within the limits and as described and 
defined herein and on Milestone Drawings MS-001 through MS-011 
inclusive. Completion of this milestone shall be no later than April 23, 2013. 

d) Milestone Ten "C" (lOC). Complete all work of the Transportation Hub, 
including all permanent MEP systems serving these areas, below, above and 
including the plaza deck of Tower 4, within the limits and as described and 
defined herein and on Milestone Drawings MS-001 through MS-011 
inclusive. Completion of this milestone shall be no later than April 23, 2013. 

B) Upon completion of each of the milestones defined herein, unless explicitly stated 
· otherwise within the definition of the milestone, The Authority will take over, 
occupy, and will place the defined elements in operation, including for their intended 
use by the public or by others; and the contractor shall no longer have access to the 
area except as explicitly allowed for in the Contract. 
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C) The Milestone Drawings use the Architectural drawings as a generic background. In 
case of conflict between the backgrounds shown on the Milestone Drawings and the 
backgrounds shown on the respective discipline drawings, the latter shall govern. 
Where the work adjoins that of others or of other work packages, the milestone 
outlines shown shall coincide with the Work Limit lines shown elsewhere on the 
Contract Drawings, 

0) All work within the limit lines shown on the Milestone Drawings shall be completed 
within the times established for the respective Milestones. Completion of the work 
shall be defined to include all work of all trades and disciplines including all 
structures, finishes, Life Safety systems and structures, MEP Systems, and Vertical 
Circulation Elements (VCE). Work that is located outside the limit lines but which is 
required to make the area, facility, or entity within the lines complete and operational 
is to be completed as ifwithin the limit lines defining that area, facility or entity. In 
cases where the contractually specified sequence or phasing of the Work explicitly 
requires or permits that an element or system remain partially incomplete or only 
partially finished until a later phase the Contractor shall provide temporary functional 
equivalents to substitute for the element until such time as the permanent construction 
is completed in accordance with the Contract. Provision of such temporary functional 
equivalents in such cases shall be considered to satisfy the completion of the Work of 
the respective Milestones. 

E) The Contractor's obligations for the performance and completion of the Work within 
the times provided for in this Contract are of the essence of this Contract. The 
Contractor guarantees that he can and will complete the performance of the Work 
within the times hereinbefore stipulated, or within the later time or times if extended 
in accordance with the provisions of Clause 30 entitled "Extensions of Time". 
Inasmuch as the damage and loss to the Authority which will result from delay in 
completing the performance of the Work within the times herein stipulated will 
include items of loss whose amount will be incapable or very difficult of accurate 
estimation, the damages to the Authority for each calendar day by or in which the 
Contractor does not complete the performance of the Work within the times stipulated 
or within such times as extended in accordance with the provisions of Clause 30 
entitled "Extensions of Time", shall be liquidated in accordance with the following, in 

· sums yet to be determined as part of the negotiated lump sum for this Work Package: 

1. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone One "A" (lA) that the 
Contractor fails to complete the Work, and 

2. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone One "B, (lB) that the 
Contractor fails to complete the Work, and 

3. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Two "A" (2A) that the 
Contractor fails to complete the Work, and 
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4. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Two "B" (2B) that the 
Contractor fails to complete the Work, and 

5. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Three (3) that the Contractor 
fails to complete the Work, and 

6. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Four (4) that the Contractor 
fails to complete the Work,.and 

7. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Five (5) that the Contractor 
fails to complete the Work, and 

8. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Six (6) that the Contractor 
fails to complete the Work, and 

9. X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Seven (7) that the Contractor 
fails to complete the Work, and 

1 0. Milestones Eight (8) 
a) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 

stipulated for completion of the Work of Milestone Eight "A" (8A) that the 
Contractor fails to complete the Work, and 

b) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Eight "B" (8B) that the 
Contractor fails to complete the Work, and 

c) X Thousand Doll~s ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Eight "C" (8C) that the 
Contractor fails to complete the Work, and 

d) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipull).ted for completion of the Work of Milestone Eight "D" (8D) that the 
Contractor fails to complete the Work, and 

e) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Eight "E" (8E) that the 
Contractor fails to complete the Work, and 

f) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work Milestone Eight "F" (8F) that the 
Cqntractor fails to complete the Work, and 

11 . X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Nine "A" (9A) that the 
Contractor fails to complete the Work, and ' 

12.X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Nine "B" (9B) that the 
Contractor fails to complete the Work, and 
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13. Milestones Ten (1 0) 
a) X THousand Dollars ($000.00) for each calendar day beyond the calendar date 

stipulated for completion of the Work of Milestone Ten "A" (lOA) that the 
Contractor fails to complete the Work, and 

b) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Ten "A~l" (lOA-1) that 
the Contractor fails to complete the Work, and 

c) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the Work of Milestone Ten "B" (lOB) that the 
Contractor fails to complete the Work), and 

d) X Thousand Dollars ($000.00) for each calendar day beyond the calendar date 
stipulated for completion of the ·Work of Milestone Ten "C" ( 1 OC) that the 
Contractor fails to complete the Work, and 

14. X Thousand Dollars ($000.00) for each occurrence of a cancellation or non-use of 
a planned Station Outage in accordance with the clause hereof entitled "Hours of 
Work". 

F) The liquidated damages herein shall be cumulative; however the aggregate amount of 
damages paid by the contractor shall not exceed the amount stipulated in the Contract. 
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c::::::::::::ss f!Lt COpy 
WORLD TRADE CENTER TRANSPORTATION HUB 
STATION CONSTRUCTION AND TRANSIT HALL 

HOURS OF WORK 

In accordance with the provisions of Clause 112.B entitled "Hours of Work" on Page# 
173 of the subject Contract, the following hours of work are hereby established for this 
Work Package: 

Subject to compliance wi.th all other conditions and requirements of the Contract the 
following Hours of Work are hereby established for this Contract: 

A) The Contractor may .perform Work located outside of PATH operations areas and 
outside ofNYCT operations areas without restrictions as to the Hours of Work. 

B) The ContraCtor shall perform all Work within or affecting the PATH operations areas, 
including but not limited to the Mezzanine, Platforms, and Track areas, within the 
following a~ditional restrictions: 

1 . On the Mezzanine Level only, the contractor may perform activities such as 
survey and layout, or other similar "clean and quiet" activities as may be 
approved. by The Engineer, at all times except 7:00am to 1 O:OOam and 3:30pm to 
9:00pm Monday through ·Friday. 

2. The Contractor may perform Work within barricades or enclosed rooms without 
restrictions as to the Hours of Work under the following conditions: 
a) . ·Access to and from the barricades or rooms shall only be via routes approved 

by The Engineer. Personnel may carry hand tools only. 
b) Activities within the barricades shall be limited to those that do not disrupt or 

substantially degrade the use of the adjacent areas by the public; and shall be 
subject to approval by The Engineer. 

c) Activities within enclosed rooms shall be limited to those that do not disrupt 
or substantially degrade the use of the room 9r its dependent systems; and 
shall be.subject to approval by The Engineer. 

3. During Track/Platform/Mezzanine outages as defmed in Table 1 hereunder: 
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TABLE 1 

PHASING CONFIGURATION I (CURRENT STATION CONFIGURATION). 
Tracks 1-5 and Platforms A~C in normal service. 

OUTAGE COMBINATION WEEKNIGHT WEEKEND OUTAGE LIMITS 
TRACK/S PLATFORM/S MON- THU PATH Switches 

A 

2 B 

10:00 PM- 5:00 
AM 

12:30AMSAT-
5:00AMMON 

I 0:00PM- 5:00 12:30 AM SAT-
AM 5:00AM MON 

JO:OOPM-5:00 12:30AMSAT-

r---3=--~~-r-~~B~~--r--J.-M __ ~~- ~~5~:~00~A~M~M"'--O,;;;;;N~+--~---------l 

4 c 

5 c 

1&2 A&B 

2&3 B 

4&5 c 

NORTH TRA,CKS OUTAGE* 

SOUTH TRACKS OUTAGE** 

WEEKDAY OUTAGE*** 

IO:OOPM-5:00 12:30AMSAT-
AM 5:00AM MON 

12:30 AM- 5:00 
AM 

12:30 AM SAT-
5:00AMMON 

12:30 AM SAT-
5:00AMMON 

12:30AMSAT-
5:00AMMON 

12:30·AM SAT-
5:00AMMON 

12:30 AM SAT-
5:00AMMON 

*Tracks 2 & 3 with Platform B OR Tracks 4 & 5 with Platform C in service within Station. All trains 
running_ in "Single Track Operation" back and forth thru South-Tunnel F. All other tracks and platforms 
Out of Service 

**Tracks 2 & 3 with Platfonn B OR Tracks 4 & 5 with Platform C in .service within Station. All trains 
running in "Single Track Operation" back and forth thru NoJi:h.Tunnel E. All other tracks and platforms 
Out of Service 

***Track I OR Track 5 and Platform A may be taken out of service Monday thtu Friday, !0:00am-
3:00pm 
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TABLE! 
PHASING CONFIGURATION II. During Continuous 2417 Closure of Tracks 1 & 
2 and Platform A 

3 B 

4 C- Partial 

5 C- Partial 

3 B 

4 C- Partial 

5 C- Partial 

NORTH TRACKS OUTAGE* 

SOUTH-TRACKS OUTAGE** 

12:30 AM- 5:00 
AM 

12:30 AM- 5:00 
AM 

12:30 AM SAT-
5:00AMMON 

12:30AMSAT-
5:00AMMON 

12:30 AM SAT-
5:00AMMON 

12:30 AM SAT-
5:00 AMMON 

*Tracks 2 & 3 with Platfonn B OR Tracks 4 5 with Partial Platfonn C in service within Statbn. All 
trains running in "Single Track Operation" back and forth thru South-Tunnel F. All other tracks and 
platfonns Out of Service 

**Tracks 2 & 3 with P!atfonn B OR Tracks 4 & 5 with Platfonn C in service All 
trains running in "Single Track Operation" back and forth thru North-Tunnel E. All other tracks and 
p1atfonns Out of Service 
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TABLEt 

PHASING CONFIGURATION III. During Continuous 2417 closure of Tracks 2 
& 3 and Platform B 

None A 

None C- Partial 

None C- Partial 

10:00 PM- 5:00 
.AM 

10:00 PM - 5:00 
AM 

12:30 AM- 5:00 
A AM 

4 C- Partial 

5 C- Partial 

A 

4 C- Partial 

5 C- Partial 

NORTH TRACKS OUTAGE* 

SOUTH TRACKS OUTAGE** 

12:30 AM· 5:00 
AM 

12:30 AM- 5:00 
AM 

12:30 AM- 5:00 
AM 

12:30 AM SAT-
5:00AMMON 

*Tracks I & 2 with Platfonn A OR Tracks 4 & 5 Partial Platfonn within Station. All 
trains running in "Single Track Operation" back and forth thru South-Tunnel F. All other tracks and 
platfonns Out of Service 

**Tracks I & 2 with Platfonn A OR Tracks 4 & 5 with Partial Platfonn in service within Station. 
trains running in "Single Track Operation" back and forth thru North-Tunnel E. All other tracks and 
platfonns Out of Service 
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TABLE 1 
PHASING CONFIGURATION IV. During Continuous 24/7 closure of Tracks 4 & 
5 and Platform C. 

None A 

None B 
.JO:OO PM- 5:00 

AM 

12:30 AM- 5:00 
A AM 

2 A 

3 B 

A 

2 A 

3 B 

NORTH TRACKS OUTAGE* 

SOUTH TRACKS OUTAGE** 

12:30 AM- 5:00 
AM 

12:30 AM- 5:00 
AM 

12:30 AM- 5:00 
AM 

12:30 AM SAT-
5:00AMMON 

12:30 AM SAT-
5:00AMMON 

12:30 AM SAT-
5:00AMMON 

*Tracks I & 2 with OR Tracks 2 & 3 Station. All 
running in "Single Track Operation" back and forth thru Soutlr Tunnel F. All other tracks and platforms 
Out of Service 

I & 2 with Platform A OR Tracks 2 & 3 with Platform B in service within 
running in "Single Track Operation" back and forth thru NortlrTunnel E. All other tracks and platforms 
Out of Service · 
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TABLE 1 

I 0:00PM- 5:00 12:30 AM SAT-
1&2 A AM 5:00AMMON 

1 0:00 PM - 5:00 !2:30AM SAT-
2&3 B AM 5:00AMMON 

I 0:00PM- 5:00 !2:30AM SAT-
4 c AM 5:00AMMON 

10:00 PM- 5:00 12:30 AM SAT-
5 Partial C AM 5:00AMMON 

I 0:00PM- 5;00 !2:30AM SAT-
5 D AM 5:00AMMON 

10:00 PM- 5:00 
4&5 C&D AM 

12:30 AM- 5:00 
NORTH TRACKS OUTAGE* AM 

SOUTH TRACKS OUTAGE** 

· *Tracks 2 & 3 w Platform B OR Tracks 4 & 5 with Platform C in service within Station. All trains 
running in "Single Track Operation" back and forth thru North-Tunnel E. All other tracks and platforms 
Out of Service 

***Track 5 and Platform DOR Track I and·Partial Platform A, may be taken out of service Monday thru 
Frid lO:OOam-3: 
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Notes to Table 1: 
1. Where a platfonn outage is indicated as "Partial'-' the Contractor's work area 

on that platfonn shall be limited to one half (112) the width of the platform 
adjacent to the track which is out of service, plus one ( 1) full stair out of 
service. 

n. For all outages noted, the area on the Mezzanine directly above the 
Platfonn/Track may be taken out of service simultaneously, provided that the 
temporary work zone thus created is separated from the public areas with 
barrier's suitable to the work int~nded and acceptable to The Engineer. In all 
case.s the contractor shall install temporary barriers, acceptable to the 
Engineer, barring public access to the platform level and/or the mezzanine 
level work zones. 

iii. Outages must be requested by the contractor in writing as part of a 
continuous request-approval-implementation process. Outage requests shall 
be forecast in an Eight Week Rolling Schedule, to be updated. and submitted 
by the contractor every other week. Actual outage requests, conforming to 
the Eight Week schedule, shall be submitted weekly, no later than noon 
Monday, each week. The request shall cover a two (2) week time period, 
starting with the. first week's weekend outage. The first week shall be 
considered by The Engineer for approval, the second week shall be for 
information. Requested outages, if approved, shall be locked-in at the weekly 
PATH "Work Train" meeting which takes place ~very Wednesday. 
Requested outages will be approved provided they do not conflict with other 
plahned work or PATH operations. 

iv. The Engineer reserves the right to withhold or rescind approval of any 
requested or approved outage at his sole discretion; including for anticipated 
foul weather or other emergencies, and in cases where, in the Engineer's sole 
judgment, the contractor's proposed or undertaken aggregate work activities, 
durations, and manpower levels, are not commensurate with and do not make 
effective use of the outage. 

v. Limits of the outages are generally described in Table 1. The Contractor shall 
examine the site with the Engineer to define exact limits in each case .. 

vi. The start of an outage may be later, and the end of an outage may be earlier, 
than the times noted by up to 15 minutes, as may be required for PATH 
activities associated with implementing the outage, and subsequently 
returning the area to service. 

vii. If the Contractor fails to return the outage area in a condition ready to be 
returned to service by PATH by the end of the scheduled time, all following 
approved outages shall be immediately cancelled and further outages shall 
not be approved until remedial action, acceptable to The Engineer, shall have 
been implemented to prevent a recurrence. Outages approved after such an 
occurrence may be shorter than the times noted in Table 1, by an amount 
deemed suitable by The Engineer to ensure that the contractor can complete 
planned work in the time allotted. 

7 of.l 0 



( 

ATTACHMENT "D" 
Revision #0- October 17, 2008 

4. During PATH Station Closures (also referred to as Shutdowns) undertaken for the 
purpose of performing operations that, in the Engineer's judgment, cannot 
otherwise be safely or effectively perfonned during any combination of 
successive Track/Platform/Mezzanine outages delineated herein. PATH Station 
Closures are defined as the complete shutdown of the entire PATH Station with 
no trains or passengers in the Station and only such PATH personnel as are 
indispensable to the operation of the Station in its shut-down condition. PATH 
Station Closures shall be allowed during a continuous thirty-six (36) month period 
only; such period to start as shall mutually be agreed upon by the Authority and 
the Contractor. No more than forty (40) closures shall be allowed in any twelve 
(12) month period. PATH Station Closures shall confonn to the following: 
a) Type 1: Twelve (12) Hours, between the period of 10:00 PM Saturday and 

10:00 AM Sunday. 
b) Type 2: Fifty-Two (52) Hours, between the period of 12:01 AM Saturday and 

4:00AM Monday. 
c) Shutdowns must be requested by the contractor at least six (6) months in 

advance; such request shall be in writing and shall include details of the 
planned work activities, manpower, equipment to be used, and a justification 
for the necessity of the station shutdown. 
(i) C.ontractor shall comply with 'requirements outlined in the document 

entitled "Weekend Station Closures-Procedure For PATH To Release' 
Station To Contractor And Contractor To Restore Station For Service", 
attached hereto. 

d) Requests for shutdowns shall be reviewed by the Engineer. If approyed, a 
shutdown shall be locked-in eight (8) weeks prior to its planned occurrence. If 
the contractor cancels, postpones or otherwise fails to utilize an approved and 
locked-in shutdown, the contractor shall be subject to liquidated damages in 
accordance with the clause hereof entitled "Time for Completion and 
Damages for Delay". 

e) The Engineer reserves the right to withhold or rescind approval of any 
requested shutdown at his sole discretion, including for anticipated foul 
weather or other emergencies. If the Contractor fails to return the shutdown 
area in a condition ready to be returned to service by PATH by the end of the 
scheduled time, all following approved shutdowns shall be immediately 
cancelled and further shutdowns shall not be approved until remedial action, 
acceptable to The Engineer, shall have been implemented to prevent a 
recurrence. 

5. Noise producing activities including: torqueing of bolts with impact wrench, rock 
or concrete breaking, or other similar activities as may be identified by the 
Engineer, may be performed only.: 
a) During and within an approved outage. 
b) ,During an approved Station shutdown. 
c) Within a barricade between the hours of 7:00pm and 5:00am. 
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C. The Contractor shall perform all Work that will interfere with the normal operation of 
the NYCT Railroad only during such times as an approved Diversion of Train Service 
is in place, or during the periodls defined herein as" 1 ~Line Shut~ Down". 
l. Diversions ofTrain Service: 

a) Shall not be·allowed during the period from Thanksgiving Day through New 
Year's Day. At othyr periods ofthe year diversions of service shall be allowed 
at rate of at least half the available nights and weekends except that NYCT, 
acting through the Engineer, reserves the right to withhold or rescind approval 
of any requested or approved diversion of service including for anticipated 
foul weather or other emergencies, and in cases where, in the Engineer's 
judgment, the contractor's proposed or undertaken aggregate work activities, 
durations, and manpower levels, are not commensurate with and do not make 
effective use of the service diversion. · · 

b) The scheduled times for allowed diversions of service are: 
'(i) Monday through Thursday nights, from approximately midnight to 

approximately 5:00am of the following morning 
(ii) Weekends; starting Friday night approximately midnight, to Monday 

morning approxi111ately 5:00am. 
c) Requests for diversion of service shall be submitted in writing at least eight 

(8) weeks in advance. When approved, NYCT shall issue a document known 
as a General Order (GO) to restrict the use of the tracks in various ways or to 
change the normal operation of the NYCT Railroad to accommodate the 
planned work. The GO will define the approved hours of work which shall be 
defined to include all times needed to set-up the work and to clear-up the 
tracks prior to restoration of service. 

d) Diversions of service may be cancelled without penalty provided that written 
notification is received by the Engineer and by NYCT at least four business 
days in advance of the starting time of the diversion. If however the diversion 
is such that alternate bus·service has been arranged by NYCT then written 
notification of cancellation must be received· by the Engineer and NYCT at 
least seven business days in advance of the starting time of the diversion. 

e) The cost of each weeknight diversion is $75,000.00 and the cost of each 
weekend diversion is $350,000.00. ·The contractor shall be required to 
reimburse the NYCT for the cost of each approved divers1on unless cancelled 
by NYCT or by the contractor within the time periods allowed for herein. 

f) At all times while working on or adjacent to tracks the contractor, 
subcontractors and all of their employees shall 'closely observe the applicable 
flagging rules and all other applicable rules and regulations of NYCT. The 
contractor shall obtain from the Authority the NYCT "Rules and Regulations" 
and MTA, NYCT Maintenance of Way Safety Rules and Regulations for the 
Divisions of Track, electrical Systems, Signals and Infrastructure and "New 
York City Transit Authority Safety Rules(MW-2). It is 'the contractor's 
responsibility to ensure that all of its employees and employees of its 
subcontractors are familiar with the contents thereof (including the latest 
revisions and additions) and that these employees shall so conduct themselves 
as not to violate any of such safety rules .and regulations. 
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g) NYCT shall provide flaggers to the ·contractor when deemed necessary by 
NYCT. Should the contractor's operations be executed differently than 
planned resulting in. uneconomical or inefficient use of the flaggers the 
contractor shall be charged with the costs thus incurred tumecessarily by 
NYCT. 

h) Should the contractor fail to return the area to NYCT and thereby delays the 
restoration of scheduled service on the NYCT Railroad beyond the time 
specified in the General Order, the contractor shall be charged with the costs 
as specified in the NYCT "Schedule of Rates for Services Rendered to 
Outside Parties" in effect at the time the services are performed. 

2. ··1 Line Shut-Down. A complete shut down, for a six week continuous period, in· 
each of the two calendar years 2009 and 20 1 0 shall be allowed provided that the 
conditions below are complied with. The shutdown shall be undertaken by NYCT 
for the exclusive use of the contractor. 
a) The shutdown, if allowed, may only occur during the period between July 4th 

and Labor Day of each of the enumerated years. 
b) The shutdown shall be for a continuous period of forty two calendar days. 
c) The shut down shall be requested in writing at least six months in advance and 

shall be accompanied by such documentation and data as shall be deemed 
necessary by NYCT and the Authority to determine whether and when a 
shutdown is to be allowed. 

d) The cost of each shutdown is Ten Million Dollars ($10,000,000.00). The 
contractor shall be required to ·reimburse the NYCT for the cost of each 
shutdown 

e) Should the contractor fail to return the shut down area to NYCT and thereby 
delays the restoration of scheduled service on the NYCT Railroad beyond the 
time allowed for, the contractor shall be subject to liquidated damages in 
accordance with the clause hereof entitled "Time for Completion and · 
Damages for Delay" 

D. Do not perform Work outside of these time periods, or on legal holidays observed in 
the State ofNew York, unless otherwise approved by the Engineer. 

E. The contractor is responsible for enforcing all work hour restrictions and for applying 
for and obtaining all permits and approvals related to the work hour restrictions. 
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CONTRACT WTC- 284.458 F!Lt COpy 
WORK PACKAGE# 20 

WORLD TRADE CENTER TRANSPORTATION HUB 
STATION CONSTRUCTION AND TRANSIT HALL 

PERMIT 

In accordance with the provisions of Clause 88 entitled "Laws and Ordinances" on page# 134 of 
the subject Contract, the following permit has been established and shall be adhered to by the 
Contractor for all Work performed under this Work Package: 

A. The Port Authority has applied/will apply for the following permits in connection with this 
Contract in its own name: 

The City ofNew York 

Department of Environment'al Protection 

Ground Water Discharge Permit 
Case File# C- 3192 
The Contractor shall comply with all provisions of the said permits and shall coordinate 
compliances with said Pehnits with the Engineer. A copy of the Discharge Permit dated July 
17, 2008 and its water sampling and testing requirements are included hereof. 
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The Port Authority ofNY & N.T 
Environmenta1 Engineering Unit 
2 Gateway Center, 14th Floor SW 
Newark, NJ 07102 
Attn: Marc Helman, . 

Supervisor, Pennits & 
Governmental Approvals 

Dear Mr. Marc Helman: 

July 17, 2008. 

Re: PATH Tunnel E & World Trade 
Center Discharge 
File Case# C-3192 

This is in response to your June 9lh and July 14, 2008 submissions, requesting for 
an cxtcusion and an amendment to the Letter of Approval for the above case to 
discharge up to 1,000,000 gallons per day (gp~) of ·wa~1ewater, through a 
treatment system consisting of a series of settling tanks of totnll 0,472 gallons 
cnpacity, to the manhole leading to the combined· sewer located at Vesey Street i.n 
Manhattan. 

Based upon the information and analytical data submitted, you are hereby 
conditio~lly authorized to discharge 1,000,000 gallons per day of wastewater for 
a period ·of one year, to the combined sewer at the· above mcntio·ncd location. This 
Letter of Approval s~ll expire at midnight on July 16,2009. 

You must sample Md anaJy.te your wastewater discharge for pH on a weekly basis 
and MTBE on a quarterly basis. Al1 analytical results must be submitted on the 
qtllirterly basis. lf any ofpri.rameters·violates pR limit of 5 to 12 or MTBE limit of 
50 ppb, thr;: discharge must be ceased and this office must bt: notified immediately 
by phone and faX (718)595-4771. · 

This letter of Approval is contingent upon permittee's compliance with any other. 
Federal, State or Local laws applicable to the permitted activity. You are required 
Lo hold the wastewater to the maximum extent practicable during.heavy wet 
weather events. Refer to the File Case C-3192 in any correspondence to this office. 

Payment shall be made to the Bureau of Customer Service for wastewater ilischarge 
into the New .York City Wastewater System in accor~ce v.ith the Water and 
Wastewater Rate Schedule established by the New York City Watf:r Board. 

This Letter of Approval is an order of the Commissioner of the Department of 
Environmental Protection. Please be advised that failure to comply with this Letter 
of Approval may result in the issuance of Notices ofViolation (returnable to the 
New York City Environmental Control Board). Notices ofViolation cmxy penalties 
of up to$ 10,000 n day, per violation and/or revocation of the Letter of Approval. 
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lfyou have any questions concerning this matter, please telephone Mr. Saied Isla.rri, 
Mechanical Engineer, P.E., at (718) 595--4707. · 

Sincerely, 

~& 
1PP Inspection &'Pennit Section 

cc: Milosky/S ackman/Kumar/Obrusnik/Lcung/Saicd/C-3192 
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ATTACHMENT "F" 
Revision #0- October 17, 2008 

Revision #1 ·December 19, 2008. 

CONTRACT WTC- 284.458 

WORKPACKAGE#20 · 
WORLD TRADE CENTER TRANSPORTATION HUB 
STATION CONSTRUCTION AND TRANSIT HALL 

SPECIAL REQUIREMENTS 

1. Site Access and Staging Restrictions 

THE CONTRACTOR SHALL ACCESS THE WORK IN ACCORDANCE WITH 
REQUIREMENTS HEREIN AND fN DRA WfNG SASR-001 ENTITLED "APPENDIX 
"A" SITE ACCESS AND STAGING RESTRlCTIONS" ATTACHED HERETO. 

A) The WTC Site is a single unified site within which any number of contractors may be 
performing work simultaneously. For this reason access points to the various parts of 
the site for the various contractors are maintained. 

B) The WTC Transportation Hub site is contained within and can only be reached 
through the larger WTC Site. Entry to the WTC Site shall at all times be subject to the 
conditions defined elsewhere in the Contract. 

C) The WTC Transportation Hub site lying within the WTC Site at or about street level 
has three (3) Entry/Exit points. The Contractor shall be responsible to design, 
construct, maintain, operate, and subsequently remove such structures as may be 
necessary to access the WTC Transportation Hub site within these points. All access 

· facilities required by the contractor shall be provided by him and shall be located 
nowhere other than within the zone of his exclusive work limits. Access structures 
may be created by any combination of existing, temporary, and new construction .. 
Where permanent st(Uctures are used as access way the structure may be utilized up · 
to ao% of its structural capacity. All such uses of permanent structures shall be 
subject to approval of the Authority .. 

D) The three (3) Entry/Exit points are designated as: 1) Liberty Street Entry/Exit; 2) 
Fulton Street from West Street Entry/Exit; and 3) Church Street Entry/Exit. ; The 
Entry/Exit points shall be governed by the following: 
l. Liberty Street Entry/Exit. The access leads onto the "South Mezzanine Structure". 

The capacity and extent of this structure are as indicated in Appendix "A". The 
entry/exit point and the access way over the South Mezzanine Structure shall b.e 
shared on a half and half basis with the Memorial contractor/s until such time as 
the area is required to be vacated in conformance with the attachment entitled 
"Time for Completion and Damages for Delay". 

2. Fulton Street from West Street Entry/Exit. The access shall be shared on a half 
and half basis with the Tower 1 contractor/s, except that the east zone, as 
delineated in the attached drawing Appendix "A", shall be dedicated to WTC 
Transportation Hub use, until such time as the areas are required to be vacated in 
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conformance with the attaclunent entitled "Time for Completion and Damages for 
Delay". 

3. Church Street Entry/Exit. The access shall be reserved for the exclusive use of the 
Contractor except that the Contractor shall accommodate and share the entry point 
along the perimeter with the contractor/s for the Terminal Hall, also referred to as 
the Oculus Structure, starting at the time defined in the attaclunent entitled "Time 
for Completion and Damages for Delay". 

E) The WTC Transportation Hub site lying within the WTC Site below and above street 
level may, when and if necessary, be accessed through areas being constructed by 
others. The Authority shall ensure that access to the WTC Transportation Hub areas 
shall be made available to the Contractor if and as needed for the performance of the 
Work. 

F) The use and operation of all cranes shall conform to the requirements of the New 
York City Department of Buildings as if the Authority were a private entity. 

G) The placement and use of any crane, hoisting device, or any other moving or fixed 
equipment whatsoever is subject to review and approval by The Engineer. In all cases 
review by The Engineer shall not release the contractor from any of his obligations 
under this contract. 

H) Unless otherwise indicated herein or in the Contract drawings, Contractor may 
propose equipment in any location subject to the conditions 'herein and on the 
Contract Drawings. 

I) The contractor shall submit for review and approval by The Engineer, plans, sections, 
details, calculations, and other data as necessary to describe the proposed equipment, 
the work to be performed by it, the time during which the equipment will occupy the 
site, and its physical and operational relations to the active PATH Station and NYCT 
1 Line and to all other adjacent structures including those that are existing; under 
construction, or proposed. The submittals shall include but not be limited to the 
following: equipment data describing the equipment itself; its system of support and 
other temporary .structures required for its safe use in relation to its surroundings; . · 
swing radii, boom length and angles, pick-up and disposal points and weights of 
maximum and typical loads; and other pertinent information including equipment 
data sheets, load capacities, rating, and current inspection status of the equipment; all 
as required to demonstrate that the equipment is adequate for the use intended and 
capable of safely performing the required work. All plans and calculations shall be 
pr~pared by and signed and sealed by a Professional Engineer licensed in the State of 
New York. 

J) The actual use of equipment is subjec~ to review by The Engineer. Crane payloads 
and booms shall not be allowed to traverse over any area occupied by the public or in 
use by PATH or by NYCT. All picks shall be engineered and shall be submitted for 
approval. The submittal shall include all information necessary to demonstrate the 
adequacy of the equipment to perform the work intended, and shall include but not be 
limited to the following: crane size, capacity, swing radii, boom length, pick up and 
disposal points of loads, weights of loads, crane rigging up to and including block and 
hook, and rigging of loads below the hook. For all lifting operations over or within 
the PATH or NY CT operational areas, calculations shall demonstrate that the 
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equipment and devices used are adequate for at least one hundred and ten (110%) 
percent of the actual weight of the load to be lifted; this factor shall be over and above 
any other equipment de-rating or safety factors included in the equipment; this 
requirement shall apply regardless ofwhether the PATH Station or the NYCT I Line 
is then in operation or has been rendered inactive due to an outage, shutdown, or 
General Order (GQ). All plans and calculations shall be prepared by and signed and 
sealed by a Professional Engineer licensed in the State ofNew York. 

K) In cases where an area of the she normally in public .operation, including those within 
the PATH and NYCT railroads, is placed out of service and is used by the contractor 
to perform the work, the contractor shall plan and execute the worK in such manner 
that when placed back in service the area has been left in a condition at least as safe 
as before taken out of service. For this purpose the contractor shall cease operations 
sufficiently early to be able to secure and safe~off all the work adequately. The 
contractor shall submit to the Engineer for review and approval work sequences and 
timelines, c'onstruction plans, and associated engineering calculations signed and 
sealed by a Professional Engineer licensed in the State of New York, demonstrating 
the safety of the work in its planned condition at the time when the area is returned to 
service. 

L) The Contractor shall progress the work in an orderly manner in accordance with the 
conditions of the Contract and applicable codes. 

M) The Contractor shall isolate the work areas in a safe manner in accordance with the 
limits set forth in the Contract so as to maintain other site activities and pedestrian 
and vehicular traffic flows. 

N) Street and lane closures and any work related to delivery, movement and handling of 
materials and equipment on the streets, roads and public ways around the site shall 
conform to requirements specified in the Contract either directly or by reference to 
applicable codes, regulations, and procedures. 

0) Contractor shall stage and organize its work to accommodate other contractors 
performing work at the WTC Site. 

P) Contractor shall stage work at the WTC site to allow public access (including ADA 
access) under watertight cover from street level to and including the PATH Station 
platforms, a!fd vice versa, to be maintained at all times. 

Q) The Contractor's material, equipment and personnel shall be confined within 
barricaded areas. 

R) Demolition shall proceed in a systematic and orderly manner to support the work. 
Storage of materials and equipment demolished will not be allowed on site. Debris 
must be removed on a continuous basis. The Contractor shall submit a demolition 
plan for the Engineer's review and approval. 
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2. Work Trains and Transfer Yard 

The Clause of the Contract of Specification Division 1, entitled "PATH Operations and 
Conditions" is hereby modified; specifically in item E.2 the words "Work trains are not 
permitted" are deleted in their entirety. The use of work trains shall be pennitted as 
follows: · 

1. Work Train Engines. To propel the contractor's equipment work train engines and 
associated Work Train Crew shall be provided by PATH. The work train engines 
shall be electrified and shall consist of one, two or three cars as required. 
a) Each work train engine shall be operated exclusively by PATH personnel. A 

work train crew consists of two (2) persons. 
b) Only one work train engine and crew shall be available for use by the 

contractor at any one time. 
c) Each work train tour is limited to six (6) hours. A tour shall be defined to start 

when the work train engine and crew is ready to couple onto the contractor's 
equipment at the beginning of the tour and shall be defined to end when the 
work train engine decouples, either at the station or at the transfer yard 
described herein below. A tour start and end shall also be defined as that point 
in time where one crew's 6 hour period is expired and the next scheduled crew 
takes over. 

d) The work train shall be manned throughout the period that the work train is 
needed by the contractor except that in cases where the duration of an outage 
exceeds 12 hours and the work train is intended to remain idle within an 
inactive area of the station, the contractor may request that the work train be 

__ manned for less than the full period of the outage. In such cases PATH may 
elect to decouple and remove the work train engines, leaving the contractor's 
cars at the station, or to leave the work train engines un-manned in the station. 
In all cases equipment, including decoupled contractor cars, shall not be 
.moved. unless manned by the PATH crew. 

e) Each manned work train tour shall be charged to the contractor's account and 
shall be paid for by the contractor at the rate of $850 per 6 hour tour or part 
thereof. 

f) The work train engines are electrifi'ed and shall travel to, from, and within the 
site under electrical power, delivered .as under normal operating conditions 
thru the contact rails. As such the contractor shall arrange his work schedule, 
means, and methods accordingly. Once inside the station the contractor may, 
by pre-arrangement as part of the regular scheduling of outages, request that 
third rail power be shut off for a period. The work train shall not move during 
such periods. 

g) The Work Train Engines provided by PATH may not be used by the 
contractor for any purpose except specifically to propel the contractor's 
equipment. Neither personnel, equipment, materials nor any thing else is to be 
transported on or within the Work Train Engines provided by PATH. 
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2. It is intended that Flatcars or other equipment be coupled to the Work Train 
Engines. All such equipment shall be provided and maintained by the contractor. 
All such equipment shall comply with PATH regulations existing at the time and 
shall be inspected and certified as required by PATH prior to its use being 
allowed. The cost of all maintenance, inspections, and upgrading of equipment to 
maintain compliance with regulations shall be borne by the Contractor. 

3. The combined PATH Work Train Engines and the Contractor's equipment 
coupled thereto shall constitute a Work Train Consist. A Work Train Consist may -. 
not exceed five (5) car lengths and the Contractor shall be limited to no more than 
two cars in any work train consist, regardless of the number of cars in the work 
train engine. 

4. Arrangements for work trains shall be made together and simultaneously with 
arrangements for outages defined in the Attachment entitled "Hours of Work" and 
as follows: 
a) Submit to the Engineer a description of the work train activities planned 

including start and finish dates and times for each operation. 
b) Submit the number of contractor cars to be in the work train consist with their 

associated loads in weight and shown graphically. 
c) Whether or not flatcars will be required to remain in position as storage 

platform at areas of Work; and if so, locations of such areas. 
d) Number of Contractor's personnel to be transported 

5. ·The contractor shall also be allowed to use Self-Propelled Equipment within the 
outage limits inside the station subject to approval of The Engineer. Such self 
propelled equipment shall be provided and maintained by the contractor. All such 
equipment shall comply with PATH regulations existing at the time and shall be 
inspected and certified as required by PATH prior to its use- being allowed. The 
cost of all maintenance, inspections, and upgrading of equipment to maintain 
comp'liance with regulations shall be borne by the Contractor . 

. a) Self-propelled contractor's equipment may be part of a Work Train Consist, or 
may travel to and from ~he station independently ill accordance with the 
following: 
(i) Self propelled contractor's equipment shall be operated on active tracks 

exclusively by PATH personnel. 
(ii) The cost of PATH Personnel operating such equipment shall be paid for 

by the contractor at the rate of $25.00/Hour or part thereof of planned or 
actual use, whichever shall be greater. 

b) Arrangements for the use of self propelled equipment and associated PATH 
personnel shall be made together and simultaneously with arrangements for 
outages defined in the Attaclunent entitled "Hours of Work" and as described 
hereinabove for work trains. 

c) Once within the outage limits inside the station, self propelled equipment may 
be operated by the contractor's personnel in compliance with PATH 
regulations; provided that physical means are then in place that positively 
prevent the equipment from operating outside the outage limits whether 
intentionally or by accident. 
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6. The work of this contract is to be performed on an operating railroad, ·therefore, 
the Authority does not guarantee that PATH rail transportation equipment, 
personnel, or track access will be available precisely at the times arranged but 
shall be provided to the Contractor as soon as they respectively become available. 

7. The Authority will provide to the contractor a Transfer Yard for his use in 
conjunction with rail mounted operations. 
a) The Transfer yard shall at a location and of a size as shall be mutually agreed 

upon by the Contractor and the Authority .. 
b) The Transfer Yard shall be delivered to the contractor "As-Is". The contractor 

shall be responsible for all improvements necessary for his operations. The 
contractor shall secure the site, and shall provide access, grading, drainage, 
rail track and associated systems and accessories, fencing, power, lighting, 
and all other things necessary for the contractor's operations at the transfer 
yard. All work is subject to review and approval by the Engineer. 
Additionally, all rail work is subject to inspection and acceptance by PATH. 

c) The contractor shall maintain and operate the Transfer Yard to suit his work 
and in good order. PATH shall have access to the tracks at all times and shall 
periodically inspect and report deficiencies to the Contractor, who shall be 
responsible for making necessary repairs. Tracks may not be used unless in a 

. condition acceptable to PATH. 
d) The trackage at the transfer yard is intended to be used by the contractor for 

storing and staging his materials and equipment coming from or going to the 
station. Up to six ( 6) PATH cars, dedicated for use as work train engines, 
shall be also be stored on these tracks. 

e) The tracks shall be electrified when necessary for train movements and the 
contractor shall arrange his work schedule-;means, and methods accordingly. 

f) All work train activities shall initiate and terminate at the Transfer Yard and 
the shift or tour times referred to herein are defined as starting and finishing at 
the Transfer Yard. 

g) All requirements of the Contract apply to work at the Transfer Yard. 
h) Upon completion ofthe Work, the Contractor shall return the Transfer Yard 

site to the Authority in a condition at least as good as when first taken over. 
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. 3. RECORD DOCUMENTS 

A. The contractor shall, as part of the Work and before a Certificate of Final 
Completion is issued, provide to the Authority a full set of "Record Shop 
Drawings" and "Record Product Data". 

B. Record Shop Drawings shall consist of the full and entire set of all "Approved" 
shop drawings of the work. Where a shop drawing submitted during the work 
has a status other than "Approved" it shall be submitted and resubmitted for 
approval, in accordance with requirements set forth elsewhere herein, until it 
receives a status of "Approved". Shop drawings without such status may not be 
submitted as drafts of record shop drawings. 

C. After a shop drawing has received a status of Approved it shall be marked up 
and revised by the contractor to reflect the Work as actually built, including and 
incorporating any and all changes made to the Work different than as shown on 
the approved shop drawings. All previous revision bubbles or clouds generated 
during the shop drawing approval process of. the drawing are to be removed. 
Any alterations or revisions to the shop drawings required to show the 
construction as actually built shall be identified by a new bubble or cloud with a 
designation in the revision box indicating the change number and an indication 
that the change is made for "Record Shop Drawing". These drawings shall be 
stamped in the lower right comer, in red text no smaller than W' high, with the 
words "DRAFT-Record Shop Drawing-For Review". Submit twelve copies of 
such drawings to the Engineer for review. 

D. The Engineer shall review such submissions and shall return the submission to 
the Contractor either for further revision or with an indication that the 
submission is acceptable as a Record Shop Drawing. 
1. If a submission is returned for further revision the Contractor shall revise 

it as required by the Engineer and shall resubmit it as described above for 
the initial DRAFT Record Shop Drawing submittal; and shall continue to 
repeat this process until the submission is accepted. 

E. When a submission.is deemed acceptable by the Engineer the Contractor shall 
proceed to the final submittal of the Record Shop Drawing. Final submittal 
shall be on Mylar transparency with the words ~'RECORD SHOP DRAWING" 
imprinted in the lower right hand corner on the Mylar in solid bold lettering no 
less than %" high. Provide one Mylar copy of each Record Shop Drawing. 

F. Record Product Data shall consist of all the "Approved" product data and 
catalogue cuts submitted for the work. Product data and catalogue cuts shall be 
marked up and revised by the contractor to reflect the Work as actually built, 
including and incorporating any and all changes made to the Work, if any, 
different than as shown on the approved submittals. Contractor shall submit to 
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G. 

ATTACHMENT "F" 
Revision #0- October 17, 2008 

Revision #1 ·December 19, 2008 

the Engineer one copy of each submittal with the words "Record Product Data" 
stamped on each sheet in letters no less than W' high. The Engineer reserves the 
right to reject such submittals if found to not accurately represent the work as 
actually built; in which case the Contractor shall make required corrections and 
resubmit the product data or catalogue cut until accepted by the Engineer. 
1. Where actual installations vary substantially from that indicated in the 

submittal the contractor shall resubmit the data for final approval prior to 
designating as "Record Product Data". 

2. Where Product data and or catalogue cuts are required as part of operation 
and maintenance manuals; include the Record Product Data as an insert in 
manual in addition to submittal as Record Product Data as required 
hereby. 

The Contractor shall maintain one copy of each shop drawing, .catalogue cut, 
and product data sheet submittal during the construction period, and on a 
regularly scheduled basis shall post and record changes and modifications as 
they occur. The Contractor shall store these documents in the field office apart 
from the Contract Documents used for construction and shall maintain them in 
good order and in a clean, dry, legible condition, protected from deterioration 
and loss and available at all times for the Engineer's inspection. 
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ATTACHMENT "F" 
Revision #0 -October 17, 2008 

Revision #1 - December 19, 2008 

4. Work Package 1K ·Elevators & Escalators 
STAFFING AND PROPOSAL REQUIREMENTS 

The information listed below is hereby incorporated by reference to apply to the 
subject contract specification sections 14210, 14240, 14241~ 14311, and 14313, all 
dated October 15, 2008. 

A. MINIMUM STAFFING REQUIREMENTS: 

1. At a minimum, the Contractor is required to assign on a full time 
basis the following Staff: 
a. 3 Lead Mechanics to work the following hours: 

1) 1 Lead Mechanic to work 07:00 to 15:00 (Seven [7] days 
per week) including holidays. 

2) 1 Lead Mechanic to work 15:00 to 23:00 (Seven [7] days 
per week) including holidays. 

3) J Lead Mechanic to work 23:00 to 07:00 (Seven [7] days 
per week) including holidays. 

b. 4 Resident Teams (Resident team consists of 1 Mechanic & 1 
Helper) to work the following hours: 

1) Two (2) teams to work 07:00 to 15:00 (Seven [7] days 
per week) including holidays. 

2) One (1) team to work 15:00 to 23:00 (Seven [7] days per 
week) including holidays. 

3) One (i) team to work 23:00 to 07:00 (Seven [7] days per 
week) including holidays. 

c. 1 (additional) Resident Team for all inspections and tests. 

B. EXHIBIT A: 

The Contractor is requested to submit the following breakdown as part of 
the proposal. 

( PATH 

EXHIBIT II A II 

Elevators 
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ATTACHMENT "F" 
Revision #0- Or4;ober 17, 2008 (1. Revision #1 • December 19, 2008 

Units Location Equipment Monthly Service Fee 

(lbs@fpm) 

1 Platform D 3500@100 $ 
2 Platform D 3500@100 $ 
3 Platform C 3500@100 $ 

4 Platform C 3500@100 $ 

5 Platform B 3500@100 $ 

6 Platform B 3500@100 
7 Platform A 3500@100 
8 Platform A 3500@100 

24 Mezzanine south M Bus Parking 7000@55 
Total9 

Transit 
Units Location Equipment Monthly Service Fee 

11 Mezzanine M West Street Concourse 3500@100 $ 
12 Mezzanine- Transit Hall- North 4500@100 
13 Mezzanine- Transit Hall - South 4500@100 $ 

14 Upper Transit Concourse 4500@100 $ 

16 . Upper Transit Concourse- Dey 4500@100 $ 
Street 

17 Upper Transit Concourse - Dey 4500@100 $ 
Street 

18 Upper Transit Concourse- Dey 4500@100 $ 
Street 

19 Transit Hall -Tower #3 4500@200 $ 

20 Transit Hall - Tower #3 4500@200 $ 

22 Ground Level - Tower #4 4500@200 $ 

23 Upper Transit Concourse 4500@100 $ 
25 Transit Hall .. Northeast 15000@55 

Total12 

Brookfield 
Units Location Equipment Monthly Service Fee 

9 Mezzanine - West Street Concourse 4500@100 $ 
10 Mezzanine- West Street Concourse 4500@100 $ 

Total2 
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ATTACHMENT "F" 
Revision #0- October 17, 2008 

Revision #1 -December 19, 2008 

Escalators 

PATH 
Units Location Equipment Monthly Service Fee 

1 Platform D 100 fpm $ 

2 Platform D 100 fpm $ 

3 Platform D 100 fpm $ 

4 Platform D 100 fpm · $ 

5 Platform C 100 fpm 
6 Platform C 100 fpm 
7 Platform C 100 fpm 
8 Platform B 100 fpm . $ 

9 Platform B 100 fpm $ 

10 Platform B 100 fpm 
11 Platform A 100 fpm 
12 Platform A 100 fpm $ 

Total12 

Transit 
Units Location Equipment Monthly Service Fee 

Mezzanine - West Street 
19 Concourse 100 fpm 

Mezzanine~ West Street 
20 Concourse 100 fpm $ 

23 Transit Hall- Lower North 100 fpm $ 

24 . Transit Hall- Lower North 100 fpm $ 

25 Transit Hall - Lower East 100 fpm $ 
26 Transit Hall - Lower East 100 fpm $ 

27 Transit Hall - Lower East 100 fpm $ 
28 Transit Hall - Lower East 100 fpm $ 
29 Transit Hall - Lower South 100 fpm $ 

30 Transit Hall- Lower South 100 fpm $ 

31 Upper·Transit Hall- East 100 fpm $ 

32 
Upper Transit Hall- East 100 fpm $ 

33 Upper Transit Hall- East 100 fpm $ 
34 Upper Transit Hall- East 100 fpm $ 
35 Ground Transit Hall- West 100 fpm $ 

36 Ground Transit Hall- West 100 fpm $ 
( 37 Upper Transit Hall -East 100 fpm 
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38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 

Brookfield 
Units 

13 
14 
15 
16 
17 
18 

Total28 

Total6 

ATTACHMENT "F" 
Revision #0- October 17, 2008 

Revision #1 -December 19, 2008 

Upper Transit Hall -East 
Ground Transit Hall- East 
Ground Transit Hall- East 

Ground Level - Tower 3 
Ground Level - Tower 3 

Upper Transit Hall - Tower 3 
Upper Transit Hall- Tower 3 

Ground Level- Tower 4 
Ground Level - Tower 4 
Ground Level- Tower 2 
Ground Level -Tower 2 

Location 

Mezzanine 
Mezzanine 
Mezzanine 
Mezzanine 
Mezzanine 
Mezzanine 

END OF EXHIBIT "A" 

100 fpm $ 
100 fpm $ 
100 fpm $ 
100 fpm $ 
100 fpm $ 
100 fpm $ 
100 fpm $ 
100 fpm $ 
100 fpm 
100 fpm 
100 fpm 

Equipment Monthly Service Fee 

100 fpm $ ______ _ 

100 fpm $ --------100 fpm $ ______ _ 
100 fpm $ ______ _ 

100 fpm $-~-----
100 fpm $ ______ _ 

C. EXHIBITB: 

B.l 

EXHIBIT "B" (Labor Rates) 

Labor Rates for unforeseen Extra Work and additions and deletions to the 
minimum staffing requirement as defined in the Contract on all elevators and 
escalators specified in the Contract.* 

Contractor . 
Labor Labor 

Labor Rate Labor Rate 

Lead Mechanic = $ ,B.7 Mechanic = $ 
(Monday- Friday, (Monday -Friday 
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ATTACHMENT "F" 
Revision #0- October 17, 2008 

Revision #1 - December 19, 2008 

07:00- 15:00 Hrs) 23:00- 07:00 Hrs) 
B.2 Lead Mechanic = $ B.8 Mechanic = $ 

(Monday- Friday) (Saturday, Sunday 
15:00- 23:00 Hrs) & Holidays) 

B.3 Lead Mechanic = $ B.9 Helper = $ 
(Monday - Friday (Monday - Friday, 
23:00- 07:00 Hrs) ·07:00 -15:00 Hrs) 

B.4 Lead Mechanic = $ B.lO Helper = 
(Saturday, Sunday (Monday- Friday, 
& Holidays) 15:00 ~ 23:00 Hrs) 

B.S Mechanic = $ B.ll Helper = $ 

B.6 

(Monday- Friday, (Monday m Friday, 
07:00- 15:00 Hrs) 23:00- 07:00 Hrs) 
Mechanic = $ B.l2 Helper = $ 
(Monday - Friday) (Saturday, Sunday 
15:00- 23:00 Hrs) & Holidays) 

*Charges per labor hour above are inclusive of wages and benefits and also include 
the contractors overhead, including tolls, travel tilne and cost of vehicle use and 
profit. 
**The above rates are subject to adjustment yearly in accordance with the labor 
portion of the clause "Price Adjustment"). 

END OF EXHIBIT "B" 

D. DETERMINATION OF APPARENT LOW BIDDER: 

1. The Authority reserves the right t.o determine the low bidder based 
either on the base bid only or on a combination of the base bid and 
any or all options. 
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ATTACHMENT "F" 
Revision #0- October 17, 2008 

Revision #1 -December 19, 2008 

5. Work Package 1K -Elevators & Escalators 
OPTIONAL PREVENTIVE MAINTENANCE AGREEMENT 

The following "Special Requirements" are hereby established for 
maintenance of specific Elevat.ors and Escalators of Volume 14, Work 
Package lK, which are identified in the attached Specification 14270 
entitled "Preventive Maintenance Agreement" and dated 12/19/08. As part 
of Work Package lK procurement, the Contractor is requested to submit a 
cost proposal for Optional Extended Preventative Maintenance as outlined 
in Specification 14270, entitled "Preventive Maintenance Agreement". 
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ATTACHMENT "S" 
Revision #0- OCTOBER 17,2008 

Revision #1 -NOVEMBER 17, 2008 
Revision #2- DECEMBER 19, 2008 

CONTRACT WTC - 284.458GC 

WORK PACKAGE# 20 
WORLD TRADE CENTER TRANSPORTATION HUB 

STATION CONSTRUCTION AND TRANSIT HALL 

Phoenix C . 
onstruct 

Inn ~ecords & ors, JV 
orrn~l'nq M,.. 

·""''"'"'nflnt 

DEc 2 3 2008 

RECEIVED 

In accordance with the provisions of Clause 73 entitled "Specifications" on Page# 109 of the subject Contract, 
the following Specifications are hereby issued under Work Package# 20: 

SPECIFICATIONS 
(UNRESTRICTED) 
01522 

DIVISION 2 SITE WORK 

02050 
02051 
02052 

02073 
02076 
02078 
02145 
02164 
02221 
02224 
02228, 

02229 
02274 
02331 
02366 
02378 
02391 
0271 I 
02720 
02722 

02896 

DIVISION 3 CONCRETE 

03100 
03200 
03301 
03303 
03350 

WORK PACKAGE 20 
WfC-284.458 
REVISION #2 

Sustainable Design Requirements 
PATH Hall RoofTemporary Works 

Demolition and Disposal 
Partial Removals at Building Exteriors 
Pre-Construction Condition Survey of Existing Structures 

Cutting, Patching and Removal 
Selective Demolition for Interiors 
T nterior Removals 
Dewatering 
Prestressed Soil and Rock Anchors 
Excavation, Backfilling and Filling 
Rock Excavation 
Instrumentation for Settlement and Ground Water 
Observations 
r nstrumentation 
Geotextiles 
Flowable Fill 
Steel Sheet Piling 
Mini-Caisson Piles 
Protective Coating for Steel Piling 
Subdrainage System 
Manholes and Drainage Structures 
Storm Drainage System (Infiltration/Exfiltration Testing 
Not Required) 
Environmental Requirements for Handling and Disposal of 
Soil Materials 

Concrete Form work 
Concrete Reinforcement 
Portland Cement Concrete, Long Form 
Placement of Portland Cement Concrete 
Concrete Toppings 

ATTACHMENT'S' 
1 OF 7 

REVISION 

c 12/19/2008 
c 8/18/2008 

c 11/16/2007 
C I 1/16/2007 

10/13/2008 

c 10116/2007 
c 9127/2007 
c 1/4/2008 
C I 1/13/2007 
c 3/21/2008 
c 12/10/2007 
c 1/14/2008 
c 6/13/2008 

c 6/13/2008 
c 11115/2007 
c 12/26/2007 
A 7/15/1993 
c 6113/2008 
N 5/31/2001 
c 10/16/2007 
c ll/15/2007 
c 10/16/2007 

c 9/25/1996 

1113/2008 
c 1122/2008 
A 7/13/2006 
A 1/12/2006 
c 12127/2007 

SPECIFICATIONS 
CONFIDENTIAL AND PRIVILEGED 
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03361 
03420 

03450 
03451 
03602 

DIVISION 4 MASONRY 

04061 
04070 
04170 
04220 

DIVISION 5 METALS 

05120 
05311 
05400 
05506 
05507 
05510 
05523 
05530 
05541 
05750 
05810 
05831 
05832 

ATTACHMENT "S" 
Revision #0- OCTOBER 17, 2008 

Revision #1- NOVEMBER 17,2008 
Revision #2- DECEMBER 19,2008 

Shotcrete 
Precast Prestressed Concrete for Building Construction 

Architectural Precast Concrete 
Precast Concrete Stairs 
Grouting (Non-Metallic) 

Masonry Mortar - Unpigmented 
Masonry Grout 
Joint Reinforcement and Steel Reinforcing 
Concrete Masonry Units 

Structural Steel 
Steel Deck 
Cold-Formed Metal Framing and Sheathing System 
Miscellaneous Steel 
Miscellaneous Steel Embeds 
Metal Stairs 
Steel Pipe and Tube Railings 
Gratings 
Structural Castings 
Ornamental Metal Panels and Enclosures 
Prefabricated Expansion Joint Assemblies 
Disc Bearings 
High Load Multi-Rotational Spherical Bearings 

REVISION 

c 12/26!l.007 
c 9/30fl.008 

c 12/26/2007 
c 9/27/2007 
c 2/13/2008 

c 9/27/2007 
C I 0/25!l.007 
c 9/27/2007 
c 3/28/2008 

12/19/2008 
c 12fl6/2007 
C I ~/26/2007 
c 3fl8fl.008 
c 12/26/2007 
c 1 1/5!l.007 . 
c 517/2008 
c ll/5!l.007 
c 9/4/2008 
c 5/14/2008 
c 1/2512008 
c 5/30/2008 

11117fl008 

DIVISION 6 WOOD AND PLASTICS 

06!00 
06105 
06411 
06416 
06611 
06652 

Rough Carpentry 
Rough Carpentry for Temporary Protection 
Plastic Laminate Clad Casework 
Plastic Laminate Clad Wood Counter Tops 
Fiberglass Reinforced Plastic 
Polyethylene Platform Edge Strip 

DMSION 7 THERMAL AND MOISTURE PROTECTION 

07116 
07175 
07190 
07205 
07207 
07250 
07270 
07721 
07816 

WORK PACKAGE 20 
WTC-284.458 
REVISION #2 

Self-Adhered Sheet Membrane Waterproofing 
HDPE Waterproofing 
Vapor Barrier 
Mineral Fiber Insulation 
Extruded Foam Insulation 
Spray-Applied Fire-Resistive Materials 
Firestopping 
Roof Hatches and Heat/Smoke Vents 
Epoxy Intumescent Coating System 

AlTACHMENT 'S' 
20F7 

c 1/28/2008 
c 2/13/2008 
c 9/27/2007 
c 10/25/2007 
c 5/20/2008 
c 3/28/2008 

c 1/212008 
c 1/15/2008 
c 1111/2008 
c 1/16/2008 
c 4/4/2008 
c 1/24/2008 
c 9/27/2007 
c 1114/2008 

12/16/2008 

SPECIFICATIONS 
CONFIDENTIAL AND PRIVILEGED 



.. 

07921 

ATTACHMENT "S" 
Revision #0- OCTOBER 17, 2008 

Revision #1- NOVEMBER 17,2008 
Revision #2- DECEMBER 19,2008 

REVISION 

Interior Sealants- Non-Moving Joints c 1/25/2008 

DIVISION 8 DOORS AND WINDOWS 

08111 
08112 
08130 
08305 
08335 
08346 
08390 
08450 
08480 
08715 
08801 
08802 
08803 
08812 

DIVISION 9 FINISHES 

09205 
09206 
09215 
09220 
09250 
09253 
09270 
09310 
09315 
09441 
09511 
09521 
09545 
09570 
09600 
09650 
09685 
09705 
09706 
09782 
09800 
G9S4G 
09910 

Steel Doors and Frames 
Stainless-Steel Doors and Frames 
Specialty Doors (C&P) 
Access Doors and Frames 
Overhead Coiling Doors and Grilles 
Floor Hatches 
Watertight Doors and Frames 
Interior Glass Storefronts 
Balanced Entrance Doors 
Finish Hardware (C&P) 
Structural Glass Floor 
Interior Glass Railings 
Glass Hoistway Enclosures 
Miscellaneous Glass and Glazing (C&P} 

Metal Furring and Lathing 
Metal Furring and Lathing- Ceiling Support Systems 
Veneer Plaster Ceilings 
Portland Cement Plaster 
Gypsum Drywall 
Gypsum Drywall Interior Ceilings and Soffits 
Drywall Shaft Systems 
Ceramic Tile 
Detectable Warning Tiles 
Epoxy Matrix Terrazzo 
Acoustical Panel Ceilings 
Acoustical Metal Panels 
Acoustical Metal Ceilings 
Wood Wall Panels 
Interior Stonework 
Resilient Flooring 

· Carpet Tile 
Resinous Flooring 
Seamless Flooring 
Concrete Floor Sealer 
Acoustic Treatment 
High Temperature l>loise !'oil Panels 
Painting 

DIVISION 10 SPECIALTIES 

10144 
10161 
10162 

WORK PACKAGE 20 
WfC-284.458 
REVISION #2 

Photoluminescent Markings and Signage 
Stainless Steel Toilet Partitions· Employees 
Stainless Steel Toilet Partitions· Public· 

ATIACHMENT 'S' 
3 OF7 

c 3/28/2008 
c 3/28/2008 
c 12/26/2007 
c 1114/2008 
c 4/23/2008 
c 5/14/2008 
c 2/4/2008 
c 8/1/2008 
c 5/13/2008 

12116/2008 
c 5/14/2008 
C I 0/20/2008 
c 5/13/2008 
c 2/4/2008 

c 9/27/2007 
c 1/25/2008 
c 7130/2008 
c 11/5/2007 
c 5/14/2008 
c 7/30/2008 
c 9/27/2007 
c 5114/2008 
c 3/28/2008 
c 2/4/2008 
c 4/11/2008 
c 6/4/2008 
c 6/4/2008 
c 3/28/2008 

I 0/8/2008 
c 1/14/2008. 
c 1/16/2008 
c 1114/2008 
c 2/4/2008 
c 1116/2008 
c 2/4/2008 
G~ 

A 6/4/2007 

c 12/26/2007 
c 5/2/2008 
c 5/2/2008 

SPECIFICATIONS 
CONFIDENTIAL AND PRIVILEGED 



ATTACHMENT "S" 
Revision #0- OCTOBER 17, 2008 

Revision #1- NOVEMBER 17, 2008 
Revision #2- DECEMBER 19,2008 

10261 
10270 
10400 
10505 
10523 

10606 
10811 
10812 

DIVISION 11 EQUIPMENT 

11011 
11190 
11195 
11198 
11451 

Plastic Wall Protection 
Access Flooring System 
Graphics and Wayfinding Devices 
Metal Lockers and Locker Room Benches 
Fire Extinguishers, Custom Modular Cabinets and 
Accessories 
Wire Mesh Partitions 
Toilet Accessories- Employees 
Toilet Accessories· Public 

Aerial Work Platforms 
Pre-Engineered Modular Steel Cells (C&P) 
Pre-Engineered Dog Kennels 
Security Enclosures (C&P) 
Pantry Equipment 

DIVISION 12 FURNISHJNGS 

12640 
12680 

Integrated Work Units 
Entrance Flooring Systems 

DIVISION 13 SPECIAL CONSTRUCTION 

13035 
13700 

Sound Control Rooms 
Security Specialties (C&P) 

DIVISION 14 CONVEYING SYSTEMS 

14338 
14555 

Monorails with Electric Motor Powered Hoists 
Vertical Reciprocating Conveyors 

DIVISION 15 MECHANICAL 

15010 
15060 
15070 
15075 
15080 
15090 
15105 
15106 
15110 
15111 
15120 
15121 
15125 
15130 
15140 

WORK PACKAGE 20 
WTC-284.458 
REVISION #2 

General HV AC Requirements 
Hangers and Supports 
Vibration Isolation and Seismic Controls 
HV AC Identification 
HVAC Insulation 
Motors and Motor Controllers 
Hydronic Piping 
Steam Piping 
Hydronic Valves 
Steam Valves 
Hydronic Specialties 
Steam Specialties 
Piping Expansion Compensation 
HVACPumps 
Steam Condensate Pumps 

ATIACHMENT 'S' 
40F 7 

REVISION 

c 9/27/2007 
c 1/28/2008 
c 5/2/2008 
c 12/26/2007 
c 5/13/2008 

c 5/13/2008 
c 3/28/2008 
c 5/13/2008 

c 1116/2008 
c 2/8/2008 
c 11/5/2007 
c 1122/2008 
c 9/27/2007 

c 4/11/2008 
c 3/28/2008 

c l/28/2008 
c 10/30/2007 

C I 0/23/2008 
8/28/2008 

c 8/14/2008 
12/16/2008 

c 317/2008 
c 8/1/2008 
c 10/23/2008 
c 12/19/2008 
c 5/1612008 
c 5/16/2008 
c 5/1612008 

11/17/2008 
c 5/16/2008 
c 10/1/2008 
c 3/24/2008 
c 10/2312008 
c 4/30/2008 

SPECIFICATIONS 
CONFIDENTIAL AND PRIVILEGED 
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(:. 
15150 
15180 
15190 
15301 

15310 
15312 
15360 
15366 
15370 
15375 
15405 
15410 
15430 
15440 
15452 
15453 
15456 
15459 
15491 
15495 

15499 
15559 
15628 
15629 
15670 
15710 
15720 
15735 
15760 
15765 
15766 
15770 
15810 
15811 
15820 
15821 
15830 
15833 
15836 
15840 
15850 
15860 
15870 
15871 
15905 
15950 

15990 

WORK PACKAGE 20 
WfC-284.458 
REVISION #2 

ATTACHMENT "S" 
Revision #0- OCTOBER 17, 2008 

Revision #1 - NOVEMBER 17, 2008 
Revision #2- DECEMBER 19, 2008 

Water Treatment Systems 
Refrigerant Piping and Appurtenances 
Fuel Oil Systems 
Basic Plumbing and Fire Protection Materials and Methods 

Sprinkler Fire Protection Piping and Appurtenances 
Fire Pumps and Accessories 
Mist Fire Extinguishing System 
FM-200 Fire Suppression System 
Foam Water System 
Fire Standpipe System Piping and Appurtenances 
Storm Water Reclamation System 
Plumbing Piping and Appurtenances 
Plumbing Specialties 
Plumbing Fixtures 
Elevator Sump Pit Pumps 
Sewage Ejectors 
Sump Pumps 
Water Heaters 
Plumbing Insulation 
Vibration Isolation and Seismic Controls- Plumbing and 
Drainage and Fire Protection Systems 
Plumbing System Testing 
Emergency Generator Work 
Air Cooled Chillers 
Packaged Air Cooled Chillers 
Air Cooled Condensers 
Heat Exchangers 
Air Handling Units 
Air Conditioning Units 
Air Coils- Hydronic 
Terminal Heating Equipment- Hydronic 
Terminal Heating Equipment- Electric 
Radiant Floor Systems - Hydronic 
Ductwork 
Ductwork- NFPA 130 
Ductwork Accessories 
Ductwork Accessories- NFP A 130 
Centrifugal Fans 
Axial Fans 
Tunnel Ventilation Fans- NFPA 130 
Air Terminal Units 
Air Outlets and Inlets 
Air Filters 
Acoustic Treatment 
Acoustic Treatment- NFPA 130 
Instrumentation 
Building Automation and Temperature Control (C&P) 

Testing, Adjusting, and Balancing 

ATIACHMENT 'S' 
5 OF7 

REVISION 

8/15/2008 
c 4/1/2008 
c 8/1212008 
c 7/28/2008 

9119/2008 
c 3/14/2008 
c 712812008 
c 3/14/2008 
c 3114/2008 

9/1912008 
9/19/2008 

c 3/20/2008 
c 6/19/2008 
c 3/2112008 
c 3/2412008 

9/1912008 
c 3/3112008 
c 3/20/2008 

12119/2008 
c 217/2008 

c 2nnoo8 
c 3/2412008 
c 3/24/2008 
c 3/1012008 
c 5/16/2008 
c 6/6/2008 
c 11/25/2008 
c 8/15/2008 
c 11/2512008 
c 5/2012008 
c 5/20/2008 
c 8/8/2008 

12/16/2008 
c 6/12/2008 
c 11124/2008 
c 6/1212008 
c 6/19/2008 
c 8/1/2008 
c 1112512008 
c 7/1112008 

12/1612008 
c 10/612008 
c 4/30/2008 
c 6/6/2008 
c 6/6/2008 

12/1712008 

c 12/18/2008 

SPECIFICATIONS 
CONFIDENTIAL AND PRIVILEGED 
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ATTACHMENT "5'' 
Revision #0- OCTOBER 17,2008 

Revision #1- NOVEMBER 17,2008 
Revision #2- DECEMBER 19,2008 

REVISION 

DIVISION 16ELECTRICAL 

16000 Electrical General Requirements c 7/16/2008 
16001 Operation and Maintenance Manuals c 8/2/2006 
16110 Raceways c 8/18/2006 
16114 Cable Trays c 3/20/2008 
16115 Underground Conduit Systems 8/512008 
16120 Wires, Cables, Splices, Terminations (600 Volts or Less) c 7/16/2008 

16121 Wires, Cables, Splices, Terminations (Medium Voltage 601 c 3/20/2008 
Volts to-34,500 Volts, Inclusive) 

16122 Cables, Splices, Terminations (DC Traction Power Cable) c 3/20/2008 

16126 Optical Fiber Cable c 10/9/2007 
16127 ControUSignal Transmission Media c 10/9/2007 
16128 Arcproofing c 12/21/2007 
16133 Control Panels, Enclosures/Cabinets, and Terminal Boxes c 3/20/2008 

16135 Boxes and Fittings c 8/18/2006 
16140 Wiring Devices c 3/20/2008 
16150 Motor Power and Control Wiring c 3/20/2008 
16190 Supporting Devices c 8/18/2006 
16250 Transfer Switches c 3/20/2008 
16261 Cast Coil, Traction Power Transformer (Medium Voltage) c 7/16/2008 

16315 Medium Voltage Load Intenupter Switches c 8/2/2006 
16316 Medium Voltage Metal-Clad Switchgear c 8/2/2006 
16320 Dry-Type Transformers General Purpose- 600 Volts or c 1/24/2008 

Less 
16326 Cast Coil, Dry-Type Transformers (Medium Voltage) c 8/212006 
16335 Low Voltage Switchgear c 8/2/2006 
16422 Network Protectors c 812/2006 
16425 Spot Networks c 8/2/2006 
16450 Grounding c 5/3/2007 
16452 Electrical Bonding c 3120/2008 
16466 Low Voltage Bus Duct c 8/212006 
16470 Panel boards c 3/20/2008 
16475 Overcurrent Protective Devices (600 Volts or Less) c 8/2/2006 
16477 Protective Device Coordination Study c 8/2/2006 
16480 Motor Control Centers c 3/20/2008 
16481 Tunnel Ventilation Fan Motor Controls- NFPA 130 10/1212008 
16503 Vibration Isolation and Seismic Controls, Electrical c 812/2006 

Systems 
16510 Lighting Fixtures C S/28/2008 
16600 Lighting Control Systems c 6/19/2008 
16610 Static Uninterruptible Power Supply c 3/20/2008 
16620 Diesel-Generator Sets (With Auxiliaries) c 8/212006 
16630 Substation Batteries and Battery Chargers Lead-Acid c 81212006 

Batteries 
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16650 
16651 
16660 
16661 
16670 
16690 
16721 
16740 
16741 
16744 

16715 
16777 

16781 

16783 
16784 
16785 
16788 
16790 
16858 
16860 
16910 
16927 

16935 
16936 
16992 

16998 

SCHEDULES 
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ATTACHMENT "S" 
Revision #0- OCTOBER 17,2008 

Revision #1- NOVEMBER 17, 2008 
Revision #2- DECEMBER 19,2008 

Corrosion Control for Structural Elements 
Corrosion Control Testing for Structural Elements 
Corrosion Control Electrical 
Corrosion Control Testing Electrical 
Lightning Protection System 
PATH Automatic Fare Control Equipment 
Class "C" Fire Alarm System 
Intercom Over IP (Io!P) System 
Electronic Displays 
Data Network Testing, Startup and Administration 

Radio Systems 
Closed Circuit Television (CCTV) System· Terminal 

Closed Circuit Television (CCTV) System -Station 

Monitoring and Access Control System- Station 
Telephones and Telephone System Equipment 
Data Network Equipment 
Monitoring and Access Control System -Terminal 
Customer Information System 
Electrical Heating Cables 
Electric Heaters 
Field Testing of Wiring (Fire Alarm System Only) 
Tunnel Ventilation Fan Programmable Logic Controllers· 
NFPA 130 
Supervisory Control and Qata Acquisition System 
Modifications to Existing PATH SCADA System 
Acceptance Testing and Commissioning of Tunnel 
Ventilation Fan Plant Equipment Control System- NFPA 
130 
Medium Voltage System Commissioning Tests 

Door Schedule (C&P) 
Finish Schedule (C&P) 
Signage Schedule 

ATIACHMENT 'S' 
70F 7 

REVISION 

c 3/20/2008 
c 3/20/2008 
c 5/6/2008 
c 4/30/2008 
c 3/20/2008 
c 3/17/2008 
C I 012312008 
C I 0/27/2008 
c 912312008 

12/18/2008 

8/13/2008 
12/16/2008 

12/1712008 

12/19/2008 
c 5/2112008 
c 5/21/2008 

8/15/2008 
c 9/30/2008 
c 12/21/2007 
c 12121/2007 
c 3/12/2008 

10/1212008 

10/13/2008 
12/19/2008 
10/1212008 

c 8/212006 

12/19/2008 
12/19/2008 
10/15/2008 

SPECIFICATIONS 
CONFIDENTIAL AND PRIVILEGED 
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! ELLIPS COJ:JM~ I tal A: i + 10 0 15/08 
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·. 

111::::1HI 

..... 
AI 'E1 ~ESS CEN' 'tAL PLANT LEVEL EL. 229'-6' 
AI LA RATE!:> CQNSTRUC riON CENTRAL PLANT LEVEL EL 229'-6" 
AI 'EGHESS, lAR f•ARKING LEVEL EL. 237'/242' 
AI . EGRESS 'lATFORM SO 

I 

78 I 
r9 

.. .. ri. 
1 11./17106 

1()/15/UB 
19/0: 
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A CllDE !AI CE r EGR :ss UPP TRA ~511 !All. .EVEL EL, 296' 49 19/06 
A00-13 Cl IPLIAI CE 1 CON! rRUC·TIC UPPI !R \NSil" HALL LEVEL EL, 296' 80 2 19/08 
,00•14 Cl . 'EGRI 'SS GRC DCC NCOURSE LEVEL EL. 326' _ 9 . 1 17J08 ~ 
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,00•16 ; P IN~I >S ABOVE GRADE LEVEL EL. 386' 0 1C 1liJOB 

/-.!7'0~Co-t'-T.B~~IP-5f:iLIAI''iiC~E: P~IN,__,~= ;y EGRI !SS ABOVE GRADE LEVEL EL. 404' _ 0 15/UB 
,QO AI G I :AJIANCES . 0 10/1~_1!_ 

A 104 
A 10Q 
Al106 
Al113 

Al-201 
Al202 
Al20\l 
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A ZO 

10· 

1221 

A13 
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PA PL /8""1'..0" 
CE RA1 VEl 'A . PL EL, 229'-6" .. '06 1 11/17/US 
CE RA1 :VEl 'A . PL EL, 229'-6' .. lli 10/15/08 
CE RA1 !T YEI >1>, • PL 1,11 EL •. 229'.1J" 98 1 11/11106 
CE RAJ VEl >A . PL I EL. 228' 99 0 0/15108 
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0 LAt! 8 E . 24' .. 10/15/08 
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VE oVt 13 11117/08 
INVEF LEVEL PA IN 16 • 242' 14 . 12119/Q! 
INVERT LEVEL PA .AN EL 242' T1 HUB SUPPOR' . ROOMS 115 10/15/08 

PAF PA 116 0 5108 
·· PA 117 0 5108 

PAF PA 118 1 7/08 
PAF PA !5• I 119 1 1 7/08 
PAF PA PLAN 25• i 120 1 11117108 
PAl IG :v F"AF 'PLAN6EI.25~ 121 1 11117/08 

A PAl LEVE . PAF .AN 7 El . 2~ 122 0 15/08 
A PAl PA .A BEl , 21 123 0 5/0 
A 13' P/ 124 1 l/0 
A13 PA 125 SID 
A13 'Af • ·· '126' 0 510 
AI: EL :50'·3" 127 2 l/0 

1 ___ 7A~~~3~~~~~~;~P~A~Rl~~7~e~t:5~oo~··:3~"--------------~----------------------~--~12~s-+--~2~-r~~~~'oa_1 AI 14 :L PAJ . P :L 0'·3' 129 0 5/0B 

.. 

AI 15 FC :VEL PARTPL IN , EL, 250'·3" 130 , 2 12119/0.8 
AI t1 Ll-EVEL ~ART PLAN .• 260' T1 HUB SUPPORT RQ()I.IS. 131. 1 i 12119/08 

A 1403 ME~NI~ ! L :\1 I El , 21 
A1404 I El • 21 
A 1406 MEZZANI/I > El ,]1 
A1410 UEZZANI~ ) E 
A14i1 M_gy,_NIN: L :v I 1_1 ~l._!66' 
A\412 I LEVI 'LA 1,12 E . 266' 
A1413 I M I LEVI PAF LAN 13 EC-266' 
A\414 I. MF 'ANINE LEVEL PAR" PLAN 14 El. 266' .. ...... , 
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A 1507 .lA~ PA 17 ;L, 21'4' A1SOI lA~ 

A1509 
A1li10 M r4' . A1514 IU r4'. 
A1519 :74· 

A1603 DE' ~EE LEVE. PAR'rp .ANS'1 AND 2 EL: 284'-6' 
A1611 WEI r 5 !REE r CONCOURSELEVEt. PART PLA 11 El !84' 
A1612 Wfi r STREE"r r.n~r.n111>~F. LEVEL PART LA 12 
A1613 WEI .. .EVEL PAR' 13 

f--~A:;-;14;,.--·j-W~Eg.;-:,; iCC COURS .EVEL PAR' LA 14. 
A' WE, ,EVEL PAR' LA 16 
A' \Ail: TREE" CO t:OURS LEVEL PAR~-P~N 18 .28~ 

A' iO w:s· rREE" LEVEL PAR1' P~ 19 . 28-4 ,. 

A UF :R TRANS I HAL LEVEL PART PLAN 1 EL. 296' 
UP ER TRANS! HALL LEVE~ PART PV.N 2 EL. 296' 

1--~;;--1--iU~::;:R"=='~:,;:. KALL LEVEL: F'ART PL I 3 EL 16' 
14 _1 AA IAl LEVE . P"A ~ 14EL 
l5 F!A IAL LEVI EL 16' 
)6 AA ~1l6 

F!A IAL lEVI EL co• 
708 R TRA .EVI • 296' 
709 'EVI • 296' 
712 F!A 'EVI • 298' 
713 , LEVI • 298' 
714 R TFIAN~ . LE\'EL MRT PLM 14 EL, 298' 

TIAl 'PER 'rRANSI 1AL LEVEL PART PLAN 1 EL 306' 11103 TrAI. ~PER rRANS HAL LEVEL PAR'. P~N3. 6 AND 7 EL, 306' 
1809 TIAI PPER TRJ NSIT HALL LEVEL PARTPLAN 9 EL. 306° 

118'12 LEVEl r PLAN 12 EL.306' 
A18' LeVEl r PLAI 13 El. 306' 

I.EVEl eA r PLAI 14 El, 306' 
s LEVEl PA r P~ll15 EL 306' 

.EVEL 'AI 'PLAN IB EL. 306' 
A16' SUB .EVEL PAl ' PLAN 19 EL. 308' 

- -· ... 

A2207 
A2208 
/'.2209 

A2302 
A2307 
/'.2308 

A302' 
A3022 
A30l A3 
A31 
A: 

A3051 
M054 
A3055 

A3401 
A3403 

A 
A 
A 

ABOVE GROUND MEP LEVEL PART Pt.A 17 EL. 386' 
ABOVE GROUND MEP LEVEL PARl PL l'B EL. 386' 
ABOVE GRC UNO MEP LEVEL PART PL I 9 EL. 386' 
ABC IE GRC lJND MEP LEVEL PAR' P~ 117 EL. 386'.()' 

ABOVE GRADE~ LEVEL PAR". PLAN 2ANC• 9 EL. ~04' OWER2ANC OWER4 
ABOVE GRADEMWLEVEL PAR . PLAN 1 EL 404' 
ABOVE GRADE MEP LEVEL PART P~N 8 EL 404' 

SE.CTlONS 
; ·CENTRA 'All PLANT AND CAR PARKING LEVELS 

TRANSin lTH-SOUTH 

, SUMP 1\ND EJE{ OR PI" DETAILS 

I lS 
C RAL PLANT DETAIL SECTIONS 
CE /TRAI.: PLANT INTERIOR ELEVATIONS 
CE URAL P~NT INTERIOR ELEVATIONS 

SECTIONS· BUS PARI<ING L!iVE 
. NOf'lTH FAN ROOM SEC'TIONS 1ER 1 -LINE 
SOUTH FAN liONS ·ER 1-LiNE 
EAST WEST SECTION: I LOOKING ORTH UNOER 1-LIN£;· 

; ' PLATFORMS 
THRU SUPPLY AIR ft,.NO UTILITY TUNNELS 

. LOtiGITUOINAt. SECTIONS THRU NORTH AND SOUTH ENDS OF P.~iFORM B 

secTI tN • PATH HALL' 
PI IALL NORTH SOUTH SECTION AT 016 
P~ LL NORTH SOUTH SECTION AT DIS 
P~ IAI.L lJTH SECTION AT 025 
N :NORTH SOUTH SECTIONS A"" 019 AND 025 
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1 
1 
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·1 
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12/19108 
121 1/01' 
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12/ 1108 
121 1/08 
10/ i/08 

'108 

0 10115/08 
10115108 
12 1/08 

·1 7108 
1: 1/08 

7/0B 
12/19/08 

I - 12/19/0B 
1: 19/01 

2 1: 19/0, 
2 12, 19/01 
1 1119/08 

·o 10/15/08 
1 12119/08 
1 2/'19/0B. 

2/'19101 
2/'19/01 
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Oh5/0B 

17/08 

o· 15108 
. 0 16/08 

'0 
0 
0 

0 
0 
0 
0 

0 
0 
0 

~ 
0 

1 
2 
2 
1 

10/15/08 
10/15/08 
10/15108 

10/15/08 
i/( 

10/15/0 
10115/08 

10/15108 
10115/08 10115/08' 

10/15/08 
10/15/08 .. 

1 17/08 
1 19108 
1 19/08 7/08 
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A351 TION 218 0 10/ 
A352 'ARTIA 2f9 0 10/1 

A ISS 
A155 
A155 
A18C 

A442 
A4426 
M42. 

A50B2 

i29: 
A529• 
A62!l_ 
ASl 
A52 
A52 
A52 

1,5308 

SEC 
WES NCOURSE EC TION A'r AXIS 049 
WES CCNCOURSE EC TION AT AXIS 051 AND 061 
WES NCOURSE C EC TIONA'' AXIS 073 

· 9At I>P. i C OS!l·SECT Nf 

(') HN 
i • {E DE MEP LEVEL 

0~ 10 DETAILS 

IE. :EL IS. IAl .AN[ DETAILS 

FL.OOR FINISHES ANI DETAILS 
SOL TH MEZZANINE FLOOR FINISH DETAILS 
STATION CCC DETAILS 

PROC 

PRC 

PRC 

FIR I 
FIR I 
FIRE iOI 

LAN 3 EL. 2· ,2'125()' 
PI IT PLAN 1 EL. 21 

\Ill PLAN 2 EL. 21 
IR' PLAN 3 EL. 21 
IR' PLAN 1 EL. 2€ 

G Yr .PLAN 2 EL: 2f 6' 
13 ' 
11 
12 
13 

PJ 0LAN 2 EL 285' 
FIRE 001 PAl >LAN 3 EL. 285' 

i PAR1 :.AN 1 EL 298' 
i P.AR' LAN 2 EL. 30r 
i PARl !.AN l'EL. 306' 

" 

225 
226 

227 

228 
229 

231 
231 

245 

0 
0 
0 
0 

0 
0 
0 

0 

1 
1 
1· 
1 
1 

.0 
0 
0 
0 
0 
0 

10/15/08 
10/15/0B 
I0/15/08 
I0/15/08 

10/15{08 
10/15/08 
10/15/08 

I0/15/08' 

a 17108 
11117/08 
12119/0B 

IJ/08 
11117108 
12119/08 

IO 
12 

16106 
i/08 

Ill 

PATH HA~L. wes·· STREE' :AND SA i FLOOR FINISH DETAILS 
-~·---- -r ---~~t-~-'-:---1 

F :FLECTED CEILING PLAN (1/A"~1'oll"l 
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··~ I·"·' rSJ • ., · :se-c· ··~ ' : t:evt:... ·. : .. . ''·· ·t · ·· ..... ·-:1 ..•. 1·, ..... ,... -..•:·.:.· 

751 I' /f. IL~ : LEVEL'CENTE [ S 
rs; 'A' icC i 'A ID D rAILS SUBGI :A DE LEVEL SOUTH 6 
7&71 'A' iEI ONS AND DE' rAILS STAIR U 1 
75.72 'A' iE< ONS A NO DEl'AILS STAI U 2 
7513 'A' SE< ONS A NO DETAILS STAIR U'3 
75i 'A' Tc I AND OETAILS ~llR.manF; LEVEL SPUTH 4 
'Si 5. PA' . cor 'tE I AND PET AILS STAIR tr• 
75 PAT i!\L • STEE COLUMN 1\Nl IASI ~L iCHED_ill.E 74 1 

Q. 57 PA' All lASE LA: : SECTIO i AI J)E 75 111 
S7 ~ 76 121 
s: PA' A2 12//D 

sr&o[ 
17607 
>7608 
17609 

S7610 
'1111 
'812 
'613 
'61 
16'18 

s:'s1o 

M' - 1211/08 
~A· 121 1108 
'A' B 2 121" ll 
>A' D.E .5 'FO ~ T"PI'i B 3 ... 121 l8 

'A :c LANI DE' .5_ P ~=C:;-=':Vi'P~E~Blj14L====================~=;==~~~=~~~:==~===~===t=l~2/~~l~lj 
PA :c· DE TAl PLA' ~M JLUMNS I'Yl 8: 121· Ol>lB 

PA :c• (N~ DE" LS P LA' 'PE C 3 . 81 08 
PA INC DE~ LS PLA' E 'PE 2 •• '08 

PAT~ ,! !Ci 'ND pe:'AILS'PLA1 01 M C:;rY;';;P,;';;IBi~ c:+-4-------------t-~8;;;--l-t---,;---j-~:f.:07-!8 
. [lA' TAl i PL ,TFC :M NS fPE 11 _87 08 

PA' DE IlLS LA' OF UMN rYPE D2 AND 03 8! 1/08 
M' DE' IlLS LA' OF UMN riPE I 3 II )8 
~A· E1 fEEl DNG Dll BEAIIS UVI tvlt:VV 9( )8 

'A' AL. P I & I BE. IS. Pl.). TFC I'A' 91 lB 
>A' ~PI,!>.~& 'ATIO iBE. Pl.HF~ I'B" _9: lB 
'A' • PLA , EL 'A~ i BE, TFC I'C" 9! ~ >B 
>A" . P , EL 'A1 i BEA TFC I 'D" 9• 0 Dli 
>A' .5 .Sci 0~ ~0 DE I LEVE 9! D DB 

82!1_ PA iT OJI§_~N ~rA II': 'AI .§YE llll 0 08 
~24 PA' I . AI lE' 2A .EVE 0 DB 
~25 · PA • AI lE' I .EV!2 AL BRACINCI & SPLICES DB 1 108 
l33 PA IAl DEl iECC TEEL FRAMING 99 7/08 

1763• V\1. IEC nc !S VE fAIR Dll 0 7/08 
163 >RI< DEl 01 1 7/08 
163 lRiv DE' II 02 0 lOB 

'63' • 03 o roa 
S 165• . PI .All 14 EL. g< r.~1~ ~ 0 ro8 

~~~~~-+~~~ ~~~ .. ~p~~~.A~111&41~EI.~2;~r2~!:7~~~E~CC~TTI:~CO~NSA~N~~D~E·rAwiLL~S------------------t--f~-1~-*-o~~~~~~ 
S '65 p, HA LEV OL RE DCA TIC ~MING PLAN Ai EL. 262'·9' 10 

IB5: PA' ·HA GRA )f: LE\ Dl RE DCATIOI :TAIL 1· • 101 
S '666 PA'rH flA I3RI ; LEI flE,QC@O~ E'TAIL 2 101 101 

7657 lAl IM I J5 !0. l9- . - -.-- 10/ 
7658 P/o .AN SECTION · & DE' LS 1 '3 10/ 
B51H f'll .AN SEC TIDN ; & oe· LS 2' '3 10/ 1011 
B58·2 • CC P.Jl .AN S!'C TION : & DETA LS3' '3 10/ '1m_ 
'660 n ILl PI R COLUI!N PLA :Jl ,TTRUSS BEARING EI,.EVATION U 108 
'&&a S PEF :OLUMN AXIS 013 SECTIONS. \1'10 l'lETAil.-S 3 12 'OB_ 
'663 PATHfli .. NORTH· WE;ST'SUPER 00 JMN bET AILS 1 101 
'664 PATH ~IALL NORTH· WES1.SUP.6! JMN DETAILS 2 
'670 PATH ~"'LL STEEL SECTJONS ANI Ill'S 17 

meo STEE • PP.TH HAl . NC LSECTIOIIS ANC rAILS 1 118 
~7681 STEE ~RA'MNGS PATH HAL . NC SEC no~ ANC rAILS 2 1~ I 
57682' STEI i PATH HAl . NCIR' I SfC riC iS ANI rAILS 3 120 _1_ 

S7700 
57701 
s·. 
s· 

PA 'H HAl DE TAILS 
PA 'H HAl . EAS' 31RDE IVE ollEW 121 0 1/0B 

AA ~~~~~~~---------------~-------+--~1222~3~--~~.-+~~f;~~~: 'A .EA 
'A 
'A AA 'W J _0 1/0B 

lA!'. f_ 0 7/06 
>A AA I A~ _Q_ 7/08 

I-~~,_~?~A~~~~~~x~~~~~~~~~~~~~A~~~~~;~·~c~~~z ________________________ ~~~~---7-o-4-~111~7/~08 
>A . BIIX Gi ER NERA I ANI 11/17108 
>A :A . BIIX Gl :DEF ~E A: rA LS 1 1/17/0B 
>t-; AI ;.A .. BIIX.GI :D : ZO~E B: rA 11/17/08 
'A. :A . BIIX Gl : ZC ~E c: rA 11/17/06 
>A. ;.A . B IX G . GE !ERA N.D SEC TIONS: SUPPORTS 11117/08 
'A' . B IX G SL 'PC 'H EAS"SEC TIONS & OETAILS 11/17/0B 
>A" lA :A :T OX : G 1211 08 
>A 'HgASl i ANC DE'IAILS 

S7 >A' lX . 
. SI >A" eJ, LS-1 0 
S7~ 1$-1 >A· A1.1 ; ·II 138 .. 11 
57716-2· . PATH AL BOX( Dl >PC RT Dl rAI! Ill 13~. ·~ 11 7/0 

. S7717 PATH H~LL EAS' BQX GIRDER 80)(_(; ROERNIE oNOE~J~TERF_f.CE NORTH i' 140 0 
0 

11117/0 
11117/0 

: . ' • ~ ' 1. ' 

1--·.;;Si;i;..:-711::7---8+-· f'~TH HALL EAS' BOX GIRDER BOX G RDI:RN . INTERFACE SOL TH 
S77~ PATH HAL. PLA' GIRDER ANC' !AIN nLUMNS I 

w:>R~ PACt<"~~ ~q, 0, 
WTC-2B4A58·' 
REVISION 112' • ' • • • 

... 

··~· 
.... .. 

·.· 
· .. · . 

,;: ,\• 

'· 
A '(T ACHM(:Nl 'S' · 
' 20F 5 . 

· ... 

I HI 
L _14.2 0 11117/C 

. ~ '";' .... ~ ... • .. :: ...... ... """:1""-•:.~:""''•·-·:t ... -::~:---:-··1'· ~-..... .' ... "' ... : 
I• ,, 1 ,., 0 ,• ~ 
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Revision #o·- bCl'O'seR. 16;'2~08 

··Revislon•#t.:.·N0VEM!:tER 1-7, 2008· 
Reirsroil• #2:;;·o~·ceMBER H~.- 2ooa: 

. . ...... -· . 
. ~·•.i ',.; "' • .:, •. ' • ,I' •• '; • :.;:,:.,;::;,. ' ~:'' '. . ~. ' : ~I';" •; .. ; • • .' ,;,,,, :,:_ 

S772 PATI HJ1 LArE GIRDER'A 85:1 PLAN VIEW ANDGENERAL SECTIONS 0 7108 
S7722 PATI :HD LL Pl .TE-GIROER, 'R<:.l "' I'V>\TJO :-i. ., ., ~ 1 !/Oa •.. , 

. L_~S7~7~23~-~P~NTIT,HJI~~~r~Eo*GII~Ri[D~ER:~-~~IN~IC~CO~lLU~MNT.Si~Ar8~S-1~~~~,--~-------------------------t-~~-t~·~O--~~n~~~ 
,. )7724· '·PA'I:I H,ol EGIRDERA ~-1~10Ktl1-vvt:: \RINGSOETAILS 0 7/08 

~~sn~2s~f~~~--~p~,~~~~~~~~:·~~~~~~u~t~K~~Atffl~~~~~~~~~~n~rr·~Nts.~~-2~'~'·:~.~~s-·'· ~-~-,,~---.. ~--~--~~-·-~~~~--.. ~·-"~·''~:~~-~~~:\~-~~~-o~~~~~'~!Er::~:·:.-~i· 

.. , 

·· 77.2!'1· I'AIU:S\::i.~:·;:_':'' ':'' _-,: ·.: .. i:.• ' . ::i•l,·,'. , . .. :·.;,,· 1/UO ;.-; ',,_::.,_ 

~ 7725;2 I'ATI HA 1.A : utxu~t( A S-1 PPOR' 'OET'~ILS' ---- llaa' 1"~;~~;., 

_. 

57725-! PAT : HA L.L PLA'rE U.lt BS·1 IUK 11 PPORT.DSTAILS 1/08 
S7726 PA I HALL PLA'rl:; Gil ~SE PI re D LS liDS 

f'l\ IH oGIR lA ~NDGENE!RALSE TIONS 
PA rEGII 1·1 
PA TE Gil 
PA TE Gil 1\/ES' • Sl >pQR' 

S 1·1 PATH TE (31 1.1 rH·WES'r S IPPORT-f 
S 730·2 PATH PLATE S-1 SOU'rH-WES' 
57730-~· PATH HALL PLA' ~5·1 SO!JTH·W1oST SUPPORT·3 
57732 PA' HALL MAIN CO IS AT ~S-1 & BS·1 P . AT • HINGES 
S7735 'I"' P,fo,' IALL .AT:~ :·AT'Al &BS-1 ;PoNuDE iSHEET·10F2 

r3B f'.b,' PL S-1 & BS·1 riONS ANt DETNLS 2 SHEE" 2 OF 2 
!7 PA I SEC ANt DE 

11 
12/ /0 
I~ /08 
12/ 1/08 

1/0B 

~~~r.~_38 1=t=~PA~-~~~~~~~~~-1ggBC~CO~~~nO~NIE~;x~c~-~A\~·TrA~\X~:IS~D~241~&~~026==================~~~~=t===t==j:~~tj·' /-- IB·1 f'A1H !All E :OER .RJBS043&044 1:t 
~ 18·2 PATH J\U EGIRDER IC! IEC 10! U~Bffi0401.;1·~041:-;;;-;-;------------------j----ffi.......:..+------'-JC........:+-J_j:~~ 
877,38·3_ PA rH HALL 10 IT UB 42. 043 & 044 1: 

·.577 !~ PArH .PLA' :GIRC ~~O~I&T~RI!~~~D~11~&0~16 ________ ~------~---1--~~-/----~--~~1:~18~ 
57; !·5 PA IH . Pl.A' RIE 19 1: 
57; 1-6 f'A rH . PLA' r A: >2• & 28 
S773~-1 PA .H . VIER! .M PLAN AND LONGITU 'INAL ON 1 ljll_i !9 
S7739·2 Pt. 'H .'VII:RE < DETNLS 1 lj! 108 

739-3 PA DER lOB 
739-4 PA' 73 D ,o/ lOB 

S 739·5 PA' ION . . 0 1ll/ IOQ 
7740 PAl I VVEST rREE'r N:>R CC NCC RSE 0 1 108 
7-741 PAl TH ON UOINA riC I A' \XIS BS1 76 I ros 
7742_ S:rfEI I PAT HALL ~0 IT I ARCH T'l , AXIS 045 SECTION 77 1 108 
7743 PATH OF I STE RA .RC (PI A AXIS 047& 049 SEC riON 78 7/08 
77~4 PATH 'H AX· tC. [Y:>E B iEC ON 79 1: 1/08 
7745 PI\' OF I STEEl. DRAW IGH AXES D27,033 D3: ANC 04 ARCH rYPE C fiiif 0 7108 

s; 745--1 PI\ OF . D~ GS ES 23. ,RC:H PE 18' 0 r10s 
1746 PA OF ~R~~ffG~S~~ESi0~~~9,)~3-~~0~4IA0\IR~CC~H-rY~PE~C1------~------------~~~~8l:2~~--~D~-+-H~,IO~B 
741!-1 PI\ OF . 15 RAI GS AXES ,RC:H PE 183 0 7108 

. 

~~7~741~'7T-~PA~IT~~~~O~FHTirr~r:E~o~L.D~RA~IW~~G~S;~~S~D2~03~~~~TIP~E:C~2-----------------------+--~--~~--4-+W,I~7~10~8 

s: 
s 
s 

i1· 
57762 
5775 
577~ 

775 
1775 
l776C 
s 781 
s 762 
s 763 
s 764 
s 765. 

57 65·1 
S7765--2 
S7766 

-~I 
57768 

57769·1 
57769-2 
57769·3 
S7770 
87771 
57773 
S77 
S7 

P,&;r~: HALL ~0 ITEE r<A iAJ ~0 ~Cf 'VI 7/08 
PI\ :HAL Al !2 rYI r /08 
PA IHA lA 1/il !4 rYI 
PA I Al !6· rEi NLYl AACH rYPE 
PA 
PA 
PA 

PI\ 
PA' 
PA' 
PAT 

PA 
PA 
PA 
PI\ 
PA 
PA 
PA 

PA 

IRCH EC1 1 
LL (OR IJ H' liS 015 IEC1 11/1' 

ALL ~OR I J TYPE ! AJ:IS 016 · CTi 11/1' 
'H. I AXI 01' ' S 
rH J A:<IS 018 
rH KAXIS 019 

EET COURSE ARt 
. S =:1' Cot ~Ol tSE ARC 

rR :T CONI 
\R[ 
\R( 

ARC 

CTiDN 
TYPE A6 AXIS 097 SECflON 

PE A7 AXIS 099 SECTION 
: 83 & 84 AXES 098 & 0100 SECTION 196 

199 
200 

rJOS 

I ARCH ~ EC I AND DE:f ,I>J 
HAl • NORT :CH iECTIONS \Nt 

I HALL NORT i I RCH SECTIONS \N LS 6 1211 /08 
I HALL NO !.A iEC LS6 1111 lOB 
I HALL NC >EC : 7 1 '/08 
I HAL CC 1-JS ANt DETA lC i/09 
I HAL CC NS ANt DETA IC i/08 
I HAll N5 ANt DETAil IC i/08 
-!HALL ; PLAN. I i AND OET A.JLS i/08 

GE A' IXES 09 )99 OETNLS ELEMENTS 115/0B 
PA I HAL o SEC IONS AN )ETAILS '15/08 
I'll I HAL I i AND DE' 15/08 
PA I HA EW 111 7108 

PA 1111/08 
PA' lAX 1108 
PA' I AX 1108 
PA' lAX 0 7/08 
PA I AX 0 7108 

s· PA NTE : Rl I AX 226 ' 0 7108 
,: ... : ·:. ·- .. ,,-· :, .. -,. •' .. 

. ·WORK. PACKAGE 20 
.'. WTO-~Il;<IA58• •• 

REVISION #2' . 

. . ·. .. :- ...... ·. 
.. 

' '·. 
..... • .. 

.• I ., ,•'·• '• 
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ATTACHMENT "S" 
·Revision #o-:.oc'rOBER 15, 2ooa 

·Revi;iion·#1- .~ NP.Y.EMBER 1·7, 2008 
.. ,.. . ·· .... · ·Rl3vis'Jon·'#2-·DEOEMBE'R 19; 2oos . 

877.92 CENTER 23 0 
'8779 PA CENTER ~ 0 

PA' fiAlL CENTER RIB~ :1s 037 7/0B 
PAl I HAL . CENTE I AXIS 038 17/0B 
PATH HALL CENT 'IJ<I~ 039 17/08 

100 P~HH~CEN IJ<If04 lOB 
7601 PATH HALL IXIE 106 
7802 PA H HA XI! ~ 1 /Qil 

1780< PA HAL XU 11 0 108' 
780! i'A HAL XII 12 · 0 7/08 

7BC PAT ~ •. CE ER IBAXIS0441 0 7108 
~~~~BC-+~··~P~~ ~~27-~--~--------------------------------~~~~~~~0·~~~7~/0~~ 
~~~~81'1~1+-~PA'~ ~~~~~~------------~--~·~-~~--~-------~·---4--~ro~4---~~~~~~~o 
l~~l7~811~2+-~PA~~ . ~--~~----------~--------------------~~~2~~~~-~0--~1~00~~ 

l7813 PA HAL v---------------~------~---------------,~~2~52 __ ~-~~--~~~00~8~ 
>7814 PAl HAL I 4 253 0 7/0b 
~7816 PA HAL 04 ~Nffi]TI~~~~~~IN}.P~CO~COL[:========~==============t==-~~==t=~o~=t~~IQ~8 
f 130 PAl HAL oR\ 255 0 '09 

131 PAT HAL. SC . SEC I AT AXIS A51 256 J 1 106 
132 PA HALL SOUl TYP AXIS AND 035 257 0 11 lOB 
133 Pi\' OUT . rY I AXIS I 'ANt 031 258 0 11/ lOB 

S 33·1 · PA OUT rY I AXIS 0 111 7/08 
ra:H PA iOl I A ! AXIS 7ANtl 153:3 _0 I 11 7106 
134-1 PA' ~L iOU' I A I TV ! AXIS o: 0 11/17/0B 
1835 PAT cl PE AXIS 0 17/QB 
1836 PAI IAL PE I AXIS o 1QB 
783i PAT I HAL 0 E i AXIS 26 0 lOB 
7838 PAT I HAL I>J 0 E I AXIS m 0 'OB 

17839 PATfl HALL i ARC J26 fO 032 lEVEN ONLYI 0 '08 
7839- PATH HAL' OU :ARC 'A J20 0 108 

S 7839-2 >A' I HAL' OU 'ARC ''A J22 0 lOB 
S7839·: >A' I HAL OU ARC 'A :>24 269 o 108 

17840 >A,Tfl HAL IOU I ARC : 038 '03lfiE\IEN ONLYl 70 0_ 108 
1784().' >ATfl HALL SOli I AR( 'E'F1 AXIl 040 0 lOB 

7841 M]'H HAL . SOUT :ARC >E F2 AXI! 042 72 0 108 
87842 PA~ .1 HAL . SOU ARC >E F3 AXIl 044 73 .o lOB 

7843 PA' I HAL . SOUT ARC IS 013 74 0 lOB 
17844 PA: I HA • SOL IRC :IS 014 76 lOB 
17845 PA' HA . SO~ IRCI- 015 76 17108 

PA HA . SOU IRCI- D1B 77 lB 
PA HA . SOU IRC~ IS 017 l8 
PI rt HA .SOU IAI AXISDIB 111' JB 
PI ,T HA • SOU I Al:IS 019 12/' )8 
PI i HALL Ol Tl· i At TAl 11 )8 
PI HAl Ol :A lE' 18 

7162 Ol i A lE' /08 
l---,~7=.853:,..-...t._.;,""*:+;7~~Uc,;TT~H=-:-=: i AI ITA! 184 7/0B 

S7B53'1 UTH I At i 4 285 7108 

87B6, IUK~ :R~tuHAXISlB ill 
8786 ~DRlH PLA :R SECTION IAXI8 019 288 
57861 IORTH PLA RDER SECTION; AXIS 020 289 0 
5786' PAT IOR1H Pl...A : Gl ~OER SECTIONS AXIS 021 290 0 7/Q 
S7! P.ATI NORTH PLA :GIRDER SEC TID i AXIS 022 291 0 710 

PA 1 NORTH PLA : GIRDER SEC TID l AXIS 02~ 292 0 

·--;~,.;- .. ,_...;P:,:,:.AT.O:fHc:.,:H..::,;;;A'~I~ NDRH~T,.,.Hi~ Pl~T::,:TE~' !:>""IIR ~i[D:;;:...ERi S==EC::·.:,'TIO~IS~ A::I.;.Si:;:,;.;. 024-=-=-::------·-------····· .•• -···-· ___ ·--i-~l;:;-3-+---~0~---1--!.!~~-·l 
PATHHALL@NORH ~TEGI IERSE ISA:Is 035 l4 0 \11 

,7B75 
:7876. 

57877 
$7878 
S7B79 
S7B80 I 
57881 
S781f2 . 
S7883 

7884. 
17885 
7B86 
7887 
7888 

PATHHAL.@NOR' iA: lS 111 
PATH HAL . (cl) NOR I A: l34 036·043 111\7,08 
PATH HALL VI E~ IAl 'RCP tm LEVEL 284' 10/15/0B 
PA ~IS 1C~5/0B 

; SEC i AXIS Hl 115108 
M· . SECTIONS AXIS 30if 115108 

ut oL ; SECTIONS AXIS 017 30f 0 115.08 
~t:NUt • @ M- .INI: SECTIONS AXIS 018 ·302 0 115108 

iERE IQEEL LINI, SE;CTIONS N IS 019. 303· o 115108 
LINH SECTIONS N IS 020 ~ ·1 f15.08 
Ll~ ; ll rtONS A IS !1 305 11Ml6 
Ll~ i A 308 I 115.08 

PATf Ll~ iA 10/108 
f>ATH HA . VIEREI I iA ; .. ~. IUS 
PATH HALL VIERE I A 0 10/ ,JOB • 
P.AIH HALL VIEREN iA o .1U8 

...... ,., : : ..... ,., .. ~ . :' 

; WoRK PACKAGE '2o 
wrc:284.45B · 

........ I ,.,. •' .,.., • f(,:•• ' '\ • , ~ •:t: 1''.-• ','' 't~ '', • •'•· '"'"';' 
0 

• I • '••• -, ~ .... ;··~·~~· 1""'7•' ,.' ';~. ,;.';•I,.. ·~:...- .. .. 
. ,•: 
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... ,.,.... ATTACHMENT'-'S" 
~-evlsion #0 -OCTOBER 15, 2008 

•·\ ~ .~ '.· ··-·. ·. :• .......... :-~ 
. •,:. : !.,. • . • ~" ''"/.' . ,. 

·· · ... · .. Revision tF1 ~- NOVENIBttR ~-7·,· 2oo:8'·: ·. "' 
··R:~i7(sidn'W2;~ DECEMBER~ s; 200!( . .;j •.•. : 

/1·. •. • • 57889 PAT 'iAL . vn::~t: NUt:t:L@ LINE SECTIONS AXIS'027 31_ 0 10/' 
( I 71190· .PNT :tALI.:'J.It:RENOEI;\..®: ·LNES!<.CTION!\AXIS0.28 • 31.: .0 10/ 

7891 - ~AT 11\Lli. VII'R~ m . @. IE iECTIONS AXIS 029 31: 0 10/ 

7898 PATI • VIERE IDEEL ~ I-LINE ~SA 318 0 .10/' 
7897 PAT! '!ALL VI ·-~ I-LINE ~S. _ 319 0 101. 

:7898 PATH HALL VI '@ M-LINE Sf'CTIONS' A S 036 ~ 0 101' 
87899 PAT I HALL VII RI=N • @ M'UNE SECTIONS A S D37 0 10/' 
S7900 PAT I HALl:. ._@ M·LINE SECTIONS A S D38· _Q_ 10/' 
S7901 PA' I HAL .V ti' SEC 'IQNS AXIS D39 

~~7~9C-r~~~~r,IHA~LI.L~V ~~~gi~S~==~==========~~~=========+==~==t=~==~~~6ffi~8 791 PA' . V ~ 6/08 
79< PA' . V 

' 791 PA' .V ~ 

s;:1 
3 :~: ?J I:ITHP~~~~~~~~;:;..,---------:---"-· -----+--~~~:-+--~o--t.-7.7.='--1 

87914 PA' AL PlATE Gl iEI AXIS C 33( 
87915 PA' I HAL PLATE Gl : SEI I AXIS 331 
879 PA" I HAL PlATE Gil : SEI I AXIS 33~ 

579· PA" I HAL PLME Gil I AXIS: 33~ 

879'18 PAT I HAL SOl ,ATE Gil l SEI I AXIS 33< 
57919 PAl ~~ .A1 !_GI@I l SECTION ;-AXIS 023 33l 

l--::,sm·~,__J----;P;f£Ai:-;.l;..r.;<; HA LA 'GIRl oR oCTIQ~IS A :IS 024 331 
S71 PAl I HA .A1 GIRD :R A :ts 025 AN 035 33;. 

1 
_1 

879: 1·1 PATi IHA .(!!;SC . .A1 ii lA 026-034,D36·039 33E 
s· !2 PAT . ® sc Lr PLAre :;=:'R~t s~;:r;o~Ns•=, AIS~; o:-F.-4o ____ -:-'-------~---t-----;3~39....-J---;;---t-5.1~_, 
s: 123 'PAT .il?l'SCUT P~fE tS :c~ ONSA 041 3•10 0 111 
s: 124 PA. !AL . Ita SOUTH LATE GIRDER SEC1 Qf'{S A 042 3• 0 1 
s.: 125 PAl :AL . @SOUTH LATE GIRDER SEC ON$ AXIS 043 3< 0 1' 108 
s: 126 PAl IAL . @SOUTH LATE GIRDER SEC ONS AXIS'D44 3• 0 1' 108 

AI rYPICt DETAILS 
88201 TRANS . Hll BEMI' . 254' 3• 0 10 15/08 
58202 TRANS)l H~ LL CONCRE1 : BEP,fil SCH EL, 274' 3• 1 1: 19/08 
88301 RANSIT HI CONCRE' I AI ARK NUMBERS 3· I 12 19/06 
S630 RANS rEEL CO \.IN PlA MA UMBERS 3• 0 10 •5/08 
88303 tANS LL FOOT 3• 1 12 DB 
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~PORT Jllffi!ORITY OF NY & NJ 

October 17;2008 

Mr. Darrel Waters 
Project Director 
Phoenix Constructors, JV 
115 Broadway- 18th Floor 
New York, NY I 0006 

Phoenix Constructors, JV 
Records & 

lnformation Management 

OCT 1 7 2008 

RECEIVED 

SUBJECT: WORLD TRADE CENTER TRANSPORTATION HUB 
CONTRACT WTC~284.458G~ 
WORK PACKAGE NO. 20- STATION CONSTRUCTION AND TRANSIT 
HALL 

Dear Mr. Winsper: 

This letter is sent to formalize the Port Authority and Phoenix Constructors, JV intent to execute an 
ovewll Lump Sum agreement. for the subject Work Package which is made up of the following 
documents: 

·Attachment Title Revision Date 
A Contract Drawings and SQ_ecifications (Un-Restricteql_ 0 10/17/08 
B Available Documents 0 10117/08 
c Time for Completion and Damages for Delay 0 10117/08 
n- Hours ofWork 

. . .. ~ ~ -· . -- o· - T0/17/08 
E Penn its 0 10/17/08 
F Special Requirements 0 10/17/08 

I. Site Access and Staging Restrictions 
2. Work Trains and Transfer Yard 
3. Record Documents 

s Contract Drawings and Specifications (C & P)- 0 10/17/08 

Cert~in Contract Drawings related to structural steel are not signed .and sealed. They are labeled as 
"WEST SIDE STRUCTURAL MODIFICATIONS- PROGRESS SUBMISSION 10/15/08 
RELEASED FOR PURCHASE OF MATERIAL ONLY". These drawings are identified in 
Attachments "A" and "S". Additionally, the background ofthe entire set of the drawings is now 
being updated to reflect the latest and final architectural design configuration. Phoenix 
Constructors, JV is requested to proceed with all necessary procurement activities using the 
attached documents as a basis, with the understanding that the Authority will provide the signed and 
sealed final documents no later than Wednesday, November 19,2008. 

115 Broadway, 7th Floor 
New Yor~ NY 10006 



lHE PORT AUTHORlTYWfmfii~ .z{& 
WORLD TRADE CENTER TRANSPORTATION HUB- CONTRACT WTC-284.458GC 
WORK PACKAGE NO. 20 .... STATIO~ CONSTRUCTION AND TRANSIT HALL 

Phoenix Constructors, JV is to submit to this Office a detailed strategy and schedule to procure the 
Work and a plan which outlines the construction both a~ to schedule and means and methods. These 
are to conform to the requirements stipula'ted in the Attachments and Contract Documents listed 
above. The submittal must include: a timeline to procure all the work; proposed bid breakdowns; 
.methods of procurement of the critical disciplines; lump sum proposal dates; negotiation periods. 
The plan is to be submitted to the Authority no later than Monday, December l, 2008. 

Concurrently with the above, Phoenix Constructors JV is to proceed immediately with all activities 
related to procurement of the steel work, which is required to be procured as an early activity, wi'th 
a lump sum proposal submitted to the Authority no later than Friday, January 16, 2009. For this 
purpose, the Authority requires that the steel procurement sub package be issued for bidding no 
later than Friday, November 14,2008. 

lfyou have any questions or require any additional infonnation please call me at (212) 435-5331. 

Yours truly, 

ark Pagliettini, P.E. 
Assistant Director 
. WTC Transportation Hub 
WTC Construction Department 

Attachment: -Six (6)~CompleteSets (Drawings and Attachments) 

CC: Gary Winsper (Phoenix Constructors, JV) 
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RFP/CONTRACT NO.; WOTC-GC1-2-KN0186-020 

STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 
FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 

METAL DECK & PRECAST CONCRETE WORK 
EXHIBIT 98, ATTACHMENTS 

SPECIFICATIONS 

Spec. No. Title Date Pages 

Refer to Exhibit 96, Attachment "S", for Confidential and Privileged Specifications 

Revision No.1 dated 11/17/2008 
Revision No.2 dated 12/19/2009 
Specification Sec. 07816 Epoxy Intumescent Coating System, Addendum# 3 dated 
February 23, 2009 issued to Prime Bidders (Phoenix Addendum# 019) on March 10, 2009 

Work· Package # 20 Specifications Confidential & Privileged pages ~ thru 7 dated 
4Gt~7/2008 

Division 1 General Requirements 

~01h3*5~2~--------S~u~s~ta~i~na*bmle~D~es~ig~n~R~eq~umir~e*m~e~nt~s-------tC~O~ 
01522 PATH Hall Roof Temporary Works C 08/18/2008 

Di•lision 2 Site lNork 

02050 Demolition and Disposal c 11/16/2007 
02051 Partial Removals at Building Exterior c 09/27/2007 
02052 Pre Construction Condition survey of . 1 0/13/2008 

Existing Structures 
02073 Cutting Patching and Removal c 1 0/16/2007 
02076 Seleotive Demolition for Interior c 00/27/2007 
02078 Interior Removals c 01/04/2008 
02145 Dewatering c 11/13/2007 
02164 Prestressed Soil and Rook Anohors c 03/21/2008 
02221 Exoavation, Backfilling and Filling c 12/1 0/2007 
02224 Rock Exoavation c 01/14/2008 
02228 lnstrumentatien for Settlement and Ground c 06/13/2008 

Water Observation 
02229 Instrumentation Co6/13/2008 
02331 Geo textile c 11/15/2007 
02331 Fle'Nable Fill c 12/26/2007 
02366 Steel Sheet Pilling A 07/15/1 993 
02378 Mini Caisson Piles c 06/13/2008 
02391 Proteotive Coating For Steel Piling N 05/31/2001 
02711 Sub drainage System C10/16/2007 
02720 Manholes and Drainage Strueturos C11/15/2007 
02722 Storm Drainage System 

(lnfiltration/Exfiltration Testing Not Required) C 10/16/2007 
02806 Environmental Requirements fer handling C 00/25/199€) 

And Disposal of Soil Materials 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 98, ATTACHMENTS 

Division 3 Concrete 

G31 00 Concrete Formwork 07/23/2008 
03200 Concrete Reinforcement C 01/22/2008 
03301 Portland Cement Concrete, Long Form A 07/13/2000 
03303 Placement of Portland Cement Concrete A 01/12/2006 
03350 Concrete Toppings C12/27/2007 
0-3361 Shortcrete C12/26/2007 
~~~---I-'PCHFC'H'G*'I31&StHP~rcse>&St&<FC~S:r.:;S;eCGd~Crt:OI-Rn~ttGFf-EOfHtC7-fH::JOff-F -eB{:fU!f{ild:HJiRHEQr--\C::rt~Ot:ll9/r.o3~0.t-r.12~0'1:Je08 

Constructien 
H0d3~45~0~--------~P~.r~chffiit~e~ct~uffira~I~P~re,sca~s*t~c~o~n~cr~e~te~--------~Gri1~2n/2~6~/2~0~0~7 
H0d3~45~1~--------~P~reec~a~s~t~c~o~nc~r~Hrs~·------------~c~o~9~/2~7~/2~0~0~7 
03602 Grouting (Non Shrink) C 02/13/2008 

pivision 4 Masonry 

04061 Masonry Mortar Unpigmented c 09/27/2007 
04070 Masonry Grout c 1 0/25/2007 
04170 Joint Reinforcement & Steel Reinforcement c 09/27/2007 
04220 Concrete Masonry Units c 03/28/2008 

Division 5 Metals 

n Ha5~12~-o~· --------~S#tF~UGffit~ur~a~ls~t~e~elr-------------------G-0~/04~8 

05311 Steel Deck C 12/26/2007 
05400 Cold Formed Metal Framing and Sheathing C 12/26/2007 

System 
Gae~06~--------~~~A~is~ce~l~la~neeo~u~sH~MA~et~a~lsr---------------~CM0~3~/2~8~/~20~0~8 
05507 Miscellaneous Steel Embeds C 12/26/2007 
0551 0 Metal Stairs C 11/05/2007 
05523 Steel Pipe and Tube Railings C 05/07/2008 
05530 Grating · C 11/05/2007 
05541 Structural Castings C 09/04/2008 
05750 Grnamental Metal Panels and Enclosures C 05/14/2008 
0581 0 Prefabricated Expansion Joint Assemblies C 01/25/2008 
06831 Disc Bearing C 05/30/2008 
05832 High Load Multi Rotational Spherical 08/14/2008 

Bearings 

Division 6 Wood And -Plastics 

06100 Rough Car13entry c 01/28/2008 
06105 Rough Carpentry for Temp Protection c 0213/2008 
06411 Plastic Laminated Clad Casework c 09/27/2007 
06416 Plastic Laminated Clad Wood Counter Tops c 1 0/25/2007 

1-21-09 2 of 8 



RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
M_ETAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 98, ATTACHMENTS 

06611 Fiberglass Reinforced Plastic c 05/20/2008 
06652 Polyethylene Platform Edge Strip c 03/28/2008 

t»vision 7 Thermal And Moisture Protection 
7116 Self Adhered Sheet Membrane Water c 01/02/2008 

Proofing 
07175. HDPE Waterproofing C 01/15/2008 
07190 Vapour Barrier C 01/11/2008 
07205 Mineral Fiber Insulation C 01/16/2008 
G+J.fd1~~~ ----!:E~X:tftFt~<Ud~e3€dHF:(;0:>£0iflmri!-An6-ISUllilalatt«:iO)flAr--------ICb-tJ0'414,~10144 .~12;tJ0\:R:S08 

'<:J07h2:!-E5*>01------<:tSa1pFFaac>ry+'P\B,pi:tpl*lie*ldHF"ffiFFeOf-fR'«e*lS~isrHti~ve::r-MMiaat~eiftFiaJal1--------1~ 
07270 Fireproofin G 09/27/2007 
'<:J07h7f-E2H1------tR'«:O*>O~f FtHttlat:ech~e*lsn:amn~effis-- G 01/14/2008 
07816 Epoxy Intumescent Coating System C 12/26/2007 
07921 Interior Sealants Non Moving C 01/25/2008 

Division 8 Doors and VllindEVNS 

08111 Steel Door and Frames c 03/2812008 
08112 Stainless Steel Doors and Frames c 03/28/2008 
08130 Speciality Doors (C&P) c 1212612007 
08305 Access Doors and Frames c 01/14/2008 
08335 0•1erhead Coiling Doors and Grilles c 04/23/2008 
08346 Floor Hatches c 05/14/2008 
08390 Watertight Doors and Frames c 02/04/2008 
08450 Interior Glass Storefronts c 08/01/2008 
08480 Balanced Entrance Doors c 05/13/2008 
08715 Finish Hardware (C&P) c 07/11/2008 
08801 Structural Glass Floor c 05/1412008 
08802 Interior Glass Railings 10/13/2008 
08803 Glass Hoishvay Enclosures c 05/13/2008 
08812 Miscellaneous Glass and Glazing (C&P) c 02/04/2008 

Division 9 Finishes 

09205 Metal Furring and Lathing C 09/27/2007 
09206 Metal Furring and Lathing Ceiling Support C 01/25/2008 

Systems 
0921§ Veneer Plaster Ceilings c o71aOt2008 
09220 Portland Cement Plaster c 11/05/2007 
09250 Gypsum Dry.·vall c 05/14/2008 
09253 Gypsum DryvJall Interior Ceiling and Soffits c 07/30/2008 
09270 DF)nNall Shaft Systems c 09/27/2007 
09310 Ceramic Tiles c 05/14/2008 
09315 Detectable Warning Tiles c 03128/2008 
09441 Epoxy Matrix Terrazzo c 02/04/2008 
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c· •• RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 98, ATTACHMENTS 

09511 /\coustical Panel Ceilings C 04/11/2008 
09521 1\coustieal Metal Panels C 06/04/2008 
09545 /\coustical Metal Ceilings C 06/04/2008 
09570 Wood 'Nail Panels C Oa/28/2008 
09600 Interior Stonework 10/08/2008 
~~----~--fR~e~smilie~n~t~F~Io~o*r~in~g------------------~c~o+.tH1 144,~'2~o~o8 
09685 Carpet Tiles C 01/16/2008 
09705 Resinous Floot=ing C 01/14/2008 
09706 Seamless Flooring C 02/04/2008 
09782 Concrete Floor Sealer C 01/16/2008 
09800 .A.coustlc Treatment C G2/04/2008 
09840 High Temperature Noise Foil Panels C 09/Q3/2008 
09910 PaintiAg C 06/04/4007 

Division 10 Speoialties 

10144 PhotolumiAescent Marking and Signage C 12/26/2007 
10161 Stainless Steel Toilet Partitions Employees C 05/02/2008 
10162 Stainless Steel Toilet Partitions Public C 05/02/2008 
10261 Plastic VVall Protection C 09/27/2007 
10270 Access Flooring System C 01/28/2008 
10400 Graphics and VVayfinding Devices C 05/2/2008 
10505 Metal Locker and Locker Room Benches C 12/26/2007 
19523 Fire Extinguisher, Custom Modular Cabinets C 05/13/2008 

And Accessories 
10606 · Wire Mesh Partitions c 05/13/2008 
10811 Toilet Accessories Employees c 03/28/2008 
~0812 Toilet Aeeessories Publie c 5t1a/2008 

Di\•ision 11 Equipment 

11011 Aerial vVork Platrorms c 01/06/2008 
11195 Pre Engineered Dog Kennels c 11/05/2007 
11451 Pantry Equipment c 09/27/2007 
12640 Integrated Worl< Units c 04/11/2008 
12680 Entrance Flooring Systems c 03/28/2008 
13035 Sound Control Rooms c 01/28/2008 
14338 Monorails with Electric Motor Powered c 1 0/15/2008 

Hoists 
14555 Vertieal Reciprocating Conveyors c 1 0/15/2008 

Refer to Exhibit 96, Attachment "A". for Unrestricted Specification 

Work Package # 20 Specifications pages 1 thru 7 dated 10/17/2008 
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RFP/CONTRACT NO.: WOTC-GC1·2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 98, ATTACHMENTS 

V'Jork Paol<age # 1 K Specifications page 1 of 1 dated 10/17/2008 

\Nerk Paol<age # 7 Specifieations pages 1 thru 3 dated 10/17/2008 

Qivision 4-General Requirements 

01352 
01522 

Sustainable Desig~~ .. ~----'<C::ri::r08!'31/+15a~/7:!:21::J100.+e8 
PATH Hall Roof Temporary VVorks C 08/18/2008 

-9-ivision 2 Site Work 

02050 Demolition and Disposal 
02051 Partial Removals at Building Exterior 
02052 Pre Construction Condition sur.'ey of 

Existing Structures 
02073 Cutting Patching and Removal 
02076 Selective Demolition for Interior 
02078 Interior Removals 
02145 De\'.'atering 
02164 Prestressed Soil and Reel<: Anchors 
02221 Excavation, Backfilling and Filling 
02224 Rock Excavation 
02228 Instrumentation for Settlement and Ground 
---~·~~ Gbservation 

02229 
02331 
02331 
02366 
02378 
02391 
02711 
02720 
02722 

Instrumentation 
Geo te>dile 
Flowablo Fill 
Steel Sheet Pilling 
Mini Caisson Piles 
Protective Coating For Steel Piling 
Sub drainage System 
Manholes and Drainage Structures 
Storm Drainage System 

c 11/16/2007 
c 09/27/2007 

10/13/2008 

c 1 0/16/2007 
c 09/27/2007 
c 01/04/2008 
C11/13/2007 
c 03/21/2008 
G12/10/2007 
c 01/14/2008 
c 06/13/2008 

C06/13/2000-­
C 11/15/200+ 
c 12/26/2007 
A 07/15/1 993 
c 06/13/2008 
N 05/31/2001 
C10/16/200+ 
c 11/15/2007 

(lnfiltration/Exfiltration Testing Not Required) C 10/16/2007 
02896 Environmental Requirements for handling C 09/25/1996 

And Disposal of Soil Materials 

Division 3 Consrete 

03100 Concrete Form•.vork 07/23/2008 
03200 Concrete Reinforcement c 01/22/2008 
03301 Portland Cement Concrete, Long Form A 07/13/2008 
03303 Placement of Portland Cement Concrete A 01/12/2006 
03350 Concrete Toppings c 12/27/2007 
03361 Shortcrote C12/26/2007 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 98, ATTACHMENTS 

03420 Precast Prestressed Concrete for Building c 09/30/2008 
Construction 

03450 /\rchitectural Preca~t Concrete C12/26/2007 
GJ4&5+1~~----~P~r~e~ca~s~t~c~o~n~cr~e~te~s~tamir~s--------------~Cri0~9*/2&7HI~20~0~7 
03602 Grouting-(Non ShriAk) C 02/13/2008 

04061 
04070 
04170 
04220 

Division 5 Metals 

05120 
05311 
05400 

Masonry Mortar Unpi§mented C 09/27,12007 
Masonry Grout C 10/25/2007 
Joint Reinforcement & Steel Reffif~:T~OFrtiC~em~enr+~t:--\:Cr-10<H91/,/267H:I2e~0'*0*+7 
Conorete Masonry Units C 03/28/2008 

Struotural Steel c 09/04/2008 
Steel Deck c 12/26/2007 
Cold Formed Metal Framing and Sheathing c 12/26/2007 
System 

Qaa.~06&----------MM~is~c8el~la~n~e~ou~s~M~e*ta~ls~--------------*Cr-10~3~/~28~/~2~oo~8 
05507 Miscellaneous Steel E:mbeds C 12/26/2007 
0551 0 Metal Stairs C 11/05/2007 
05523 Steel Pipe and Tube Railings C 05/07/2008 
05530 Grating C 11/05/2007 
05541 Structural Castings C 09/04/2008 
05750 Ornamental Metal Panels and E:nclosures C 05/14/2008 
05810 Prefabricated Expansion Joint Assemblies C 01/25/2008 
05831 Disc Bearing C 05J30J2008 
05832 l=ligh Load Multi Rotational Spherical 08/14/2008 

Bearings 

-Division 6 V'.'ood And Plastics 

06100 
06105 
06411 
06416 
06611 
06652 

Rough Carpentry 
Rough Carpentry for Temp Protection 
Plastic Laminated Clad Casework 
Plastic Laminated Clad VVood Counter Tops 
Fiberglass Reinforced Plastic 
Polyethylene Platform Edge Strip 

-Division 7 Thermal And Moisture Protection 
7117 Self Adhered Sheet Membrane \/Vater 

Proofing 
07175 l=lDPE Waterproofing 
07190 Vapour Barrier 
07205 Mineral Fiber Insulation 
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RFP/CONTRACT NO.: WOTC-GC1-2-KN0186-020 
STATION CONSTRUCTION AND TRANSIT HALL STRUCTURE TO GRADE 

FURNISH, FABRICATE AND ERECT STRUCTURAL STEEL, INTUMESCENT FIRE RESISTANT COATING, 
METAL DECK & PRECAST CONCRETE WORK 

EXHIBIT 98, ATTACHMENTS 

G-=7207 Extruded Foam Insulation G 04/04!2008 
0 7250 Spray ,t\pplied Fire Resistive Material G 01/24/2008 
0+270 Fireproofing C 09/27/2007 
0 7721 Roof Hatches and Heat/Smoke Vents G 01/14/2008 
07816 Epoxy Intumescent Coating System G 12/26/2007 
~~------~ln*t~er*io7rr~s~e~amla~n~ts~~~J~on~M~o~vi~n~g--------~c~o1~/~2~5/~2~oo~a 

Division 8 Doors and VVinE!Gws 

~oas~11H1~--------~s~te~e~I~Q·~~nd~Fnrarnmffie~sr-------------~c~o~3h/2~a~t2~o~o~s 
08112 Stainless Steel Doors and Frames C 03/28/2008 
QB305 /\ccess Doors and Frames C 01/14/2008 
Ofil335 Overhead Coiling Doors and Grilles C 04/23/2008 
03346 Floor Hatches C 05/14/2008 
~~O----------'~A~1amte~rtHilg~h*ttO~o~oRFSna*nffldHF~raam~e&s----------~CriOn2~/0~4~/~2o~Om8 
08450 Interior Glass storefronts C 08/01/2008 
03480 Balanced Entrance Doors C 05/13/2008 
08801 Structural Glass Floor C 05/14/2008 
Q8802 Interior Glass Railings 10/13/2008 
08803 Glass Hoistway Enclosures C QS/13/2008 

Division 9 Finishes 

09205 Metal Furring and Lathing C 00/27/2007 
09206 Metal Furring and Lathing Ceiling Support G 01/25/2008 

Systems 
09215 Veneer Plaster Ceilings c 07/30/2008 
09220 Portland Cement Plaster c 11/05/2007 
09250 Gypsum Drywall c 05/14/2008 
09253 Gypsum DI)"Nall Interior Ceiling and Soffits G 07/30/2008" 
09270 Dry•.vall Shaft Systems c 09/27/2007 
09310 Ceramic Tiles c 05/14/2008 
09315 Detectable Warning Tiles G 03/28/2008 
00441 Epoxy Matrix Terrazzo c 02/04/2008 
09511 Acoustical Panel Ceilings c 04/11/2008 
09e21 Acoustical Metal Panels G 06/04/2008 
09545 Acoustical Metal Ceilings c 06/04/2008 
09570 Wood 'Nail Panels G 03/28/2008 
09600 Interior Stonework 10/08/2008 
09650 Resilient FlooriAg c 01/14/2008 
09685 Carpet Tiles c 01/16/2008 
09705 Resinous Flooring c 01/14/2008 
09706 Seamless Flooring c 02/04/2008 
09782 Concrete Floor Sealer G 01/16/2008 
09800 Acoustic Treatment G 02/04/2008 
09840 High Temperature Noise Foil Panels c 09/03/2008 
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09910 Painting c 0610412007 

Division 10 Specialties 

1014 4 Photoluminescent Marking and Signage C 12!26/2007 
10161 Stainless Steel Toilet Partitions Employees C 05/02/2008 
1 0162 Stainless Steel Toilet Partitiew.r- Public C 05/02/2008 
i 0261 Plastio Wall Protection C 09/27/2007 
i 0270 Aocess Flooring System C 01/28/2008 
10400 Graphics and Wayfinding Devices C 05~8 
1 0505 Metal Locker and Locker Room BSAGRes G 12/26/2007 
~-~----+=F*irs-e -~::E'*xtrnin'*g*'u'*isrnh~aeF:-F,-~;:C:n:ui6S*to}AmrH¥M~o-s-dul::illaaF--r Cl::7alabE*i~ReEMt-s-s -\:G,..-G~5e~/'+1 d-.3/f-.!.2~008 

And Accessories 
10606 Wire Mesh Partitions c 05/13/2008 
-1-0811 Toilet i\ooessories Employees C 03/2812008 
-1-0812 Toilet ,A,ecessories Public c 5/13/2008 

Division 11 Equipment 

11011 Aerial V>/orl< Platforms C 01/06/2008 
111 95 Pre Engineered Dog Kennels C 11/05/20G+ 
11451 Pantry Equipment C 09/27/2007 
12640 Integrated 'Nork Units C 04/11/2008 
+c12~6~8~01-------!:E:fn'lftFF6a~neoee-rrH:JIOf00ff1FinFMg:H>S¥l.ys*tee~m'R&S -----~G 0:3/28/2008 
:l-3035 Sound Control Rooms C 01/28/2008 
14 338 MoRorails with Electric Motor Po•Nered C 1 0/15/2008 

Hoists 
14555 Vertical Reciprocating Conveyors c 1 0/1512008 
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DRAWINGS 

Refer Attachment 'A' and Attachment'S' 
Revision No.1 dated 11/17/2008 
Revision# No.2 dated 12/19/2009 

NOJ§: Drawings highlighted REQ,are the only drawings issued-witA--4-st--Step RFP. 

Drawing No. Title Date Revision 

Refer to Exhibit 9G, Attachment "S", for Confidential and Privileged Dra\.tlings. 

Attachment S "Confidential and Privileged Dra•..vings" and Specifications 

1Nork Paokage # 20 Volume 8 Drawing List pages 1 thru 5 dated 10/17/2008 

---'111\J!'/reo>F~rk~rPa(}kage # 20 Volume 9 Drawing List pages 1 thru 5 dated 10/17/2008 

'A'ork Package# 20 Volume 10 Drawing List pages 1 thru 5 dated 10/17/2008 

1l'lork Packa§e # 20 Volume 11 Drawing List pages 1 thru 4 dated 10/17/2008 

Work Package # 20 Volume 12 Drav.'ing List pages 1 thru 4 dated 10/17/2008 

'IVork Package # 20 Volume 13 Dravving List pages 1 thru a dated 10/17/2008 

Work Package # 20 Specificattens Confidential & Privileged pages 1 thru 7 
dated 1 0/17/2008 

Work Package # 7 Volume 16 Drawing List pages 1 thru 3 dated 1 0/17/2008 

Refer to Exhibit §16, Attachment "A", for Unrestricted Drawing§;. 

Attachment A "Unrestricted Dra\vings" and Specifications 

Work Package # 20 Volume 1 Drawing List pages 1 thru 4 dated 10/17/2008 
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Work Package # 20 Volume 2 Drmving List pages 1 ti=H=t! 5 dated 1 0/17/2008 

Work Package # 20 Volume 3 Drawing List pages 1 thru 4 dated 10/17/2008 

Work Package # 20 Volume 4 Drawing List pages Whru 5 dated 1 0/17/20og 

VVorl< Pac~e-~~me 5 Dra'Ning List pages 1 thru 4 dated 1 0/17/2-GQ.g 

VVorl< Package # 20 Volume 6 Drawkl§ List pages 1 thru 4-El-ated 1 0/17/200& 

VVork Packa§B-# 20 Volume 7 Drawing List pages 1 thru 5 dated 1 0/17/ZOQg 

WBrl< Package # 20 Specifications pages 1 thru 7 dated 1 G/17/200g 

---'Worl< Package# 1k Volume 14 Dra•Ni-ng List pa§es 1 of 1 dated 10/17/2GO?:l 

--.J.PV\tork Package # 1 K Specifications page 1 of 1 dated 10/17/2008 

VVork Package # 7 Volume 15 Dravving bist pages 1 thru 2 dated 10/17/2008 

Work Package # 7 Specifications pages 1 thru 3 dated 1M-?I-2-GOO 

Work Paol<age # 20 Volume 17 Dra'Ning List pages 1 thru 3-dated 10/17/2008 

NOTE: Drawings highlighted RED, are the only drm.•Jings issued Y.'ith 1st Step RFP. 

pJiilestone Dra'IJing!? 

~M~s~oruo~~--~c~eNn~trMa~I~P~la~n8tL~e~v~e~l-eEbL.~2~2~9~'6~"~--------~1~0~/1H7~/2~0~0~8--R~~ 
MS002 Invert Car Parking level EL. 242'/237' 1 0!17/2008 Rev .0 
MS 003 Platform/Bus Parking Level EL. 250'/254' 10l17t2008 Rev. 0 
MS 004 Mezzanine Level EL. 266' 10/17/2008 Rev. 0 
MS 005 Transit Hall EL. 274' 10/17/2008 Rev. 0 
MS 006 Dey St./NVest St. Concourse Level EL. 284'/285 10/17/2008 Rev. 0 
MS 007 Upper Transit Hall Level EL. 296' 1 0.'17/2008 Rev. 0 
MS 008 Plaza Deck Level EL. 306' 10/17/2008 Rev. 0 
MS 009 Greund Level Plan EL. 326' 10/17/2008 Re•h-0 
MS 010 Above Ground MEP level Eb. 386' 10/17/2008 Rev. 0 
MS011 Above Greund MEP level EL. 404' 10!17/2008 Rev. 0 

~s-AAaS...::R-t0Ho0~-+1-AA-Bp.epeeJnFHd'»ix~",Pcl\"-" -------------+1 ()1..17/2008 Re•J. 0 
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West Side Structural Modifications Drawings:# Cover Sheet, G2001, 87101, 
S7102,S7112,S7597,S7599,S7700,S7701,S7702,S7703,S7704,S7706,S7706, 
S7707,S7708,S7709,S7710,S7711,S7712,S7713,S7714,57715,57716,S7716 1, 
87716 2,57717,87718,57721, S7722,S7723,57724,51725,S7726,S7727,S7728, 
S7729,S7730,S7735,S7736,S7737,S7738,S7740,S77~746~,S7746,S7746 
4,---87747, S7748, 57748 1, 87748 2, 87748 3, 87749, 87750, 57751, 57752, 57753, 
S7754,S7755,S77GO,S7762,S7763,S7764,87765,87771,S7773,87774,87775, 
S7776,S777~S7778,S7779,S7780,S7781,S7782,57783,S7784,S7785,S7786, 
87787, S7788,S7789,S7790,S7791, 87792, 87793, 57794, 87795, 57796, 87797, 
S7798,S7799,S7800,S7801,S7802,S7803,S7804,S7805, S7SOG,S7807,S7811, 
S7812,S7813,S7814,S7815,S7830,S7832,S7833,S7833 1,87834,878341, 
S-1835, 87836, 87837, 87838, 87839, 87839 1' 87839 2, 87839 3, 87840, 87840 1' 87841' 
87842, S7843,87B44,S7846,87846,87847, 87848,87849,S18a0,87B52,87853,8786~ 
S7864,S7865,S7866,87867,87868,S7869,87870,87871,87871 1,87872,87913,87914, 
87915,87916,87917,87918, 87919, 87920,87921,87921 1, 87922, 87923, S7924,S7925, 
S792G. DFawings noted as Progress Submission 10/15/2008 r~leased for Purchase of 
Material Only. 
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