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ExpressRail Port Newark and the ExpressRail Corbin Street 
Intermodal Rail Support Facility – Phases 2A and 2B

Phase 2A: 30,000 linear feet of support track, two new loading tracks for ExpressRail 
Port Newark of approximately 4,600 linear feet, a truck flyover, and an administration 
b ilding (BLUE AND GREEN)building (BLUE AND GREEN)

Phase 2B: 26,000 linear feet of support track for the three ExpressRail facilities (RED)
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Phase 2A – Reasons for Seeking Project Re-authorization

Various redesigns of flyover bridge were necessary

Modifications to track alignments were requested by Conrail

Unexpected geo-technical and environmental conditions were 
encounteredencountered

Additional staging and coordination is needed to maintain container 
terminal and intermodal rail operations during constructionterminal and intermodal rail operations during construction

Protection of existing utilities is required

Other improvements were added to the Phase 2A project scope:
Advanced Track 5 
Corbin Street Runner



Phase 2A – Project Re-authorization

• Previously Authorized Amount: $66 million

• Additional Funding Requested: $31 million

Total Project Re authorization: $97 million• Total Project Re-authorization: $97 million


