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2014 Capital Performance Summary 

• Across 412 projects 

• 231 in active construction 

• 96% of adjusted plan spending was achieved 

• 86 projects advanced to the next phase 

Such as: 

• Port Authority Bus Terminal Quality of Commute Program 

•  Replacement of Fire Alarm System at JFK Airport’s Control Tower 

Plan Spent:  $3.6 billion 

Plan Performance: A Success 

Plan Managed: Accommodating New Needs 

 

 

• Project Management Manual 

• Project Delivery Program 

Process Improvements: Enhancing Efficiency  
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2014 Economic Impact 

18,800 
Job Years 

$1.2 B 
Total 

Wages 

$5B 
Economic 
Activity 



2015 Spending Plan 
• 2015: Robust spending plan and portfolio of projects 

• $3.6 billion planned spending across 372 projects 

• 13 Sandy projects newly added, reflecting the plan’s flexibility 

to changing needs and priorities 

 
2015 Plan 

Department # Projects $ Spending Plan 

Aviation 131        778,084  

PATH 64        221,631  

Port Commerce 37        152,533  

TB&T 110        814,114  

Line Dept Total 342      $ 1,966,362  

WTC 25      1,625,388  

Regional, Development & 

Provisions 5          30,860  

Agency Total 372      $ 3,622,610  

Asset 
Category 

*Excludes WTC 



1Q 2015 Spending Performance 

Department YTD Plan YTD Actuals 

Actuals as a %  

of Plan  

Aviation 129,162 100,041 77% 

PATH 42,067 29,351 70% 

Port Commerce 13,943  17,215 123% 

TB&T 176,344 146,211 83% 

Line Dept. Total $361,516  $292,818 81% 

WTC 320,400 139,061 43% 

Total $685,571 $432,256 63% 



1Q 2015: Phase Advancements 
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Sandy Projects 

* Includes plan projects with partial Sandy work 
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Port Authority Bus Terminal:               

1Q Accomplishments 
• Modernized one set of 

public restrooms 

• Improved cellular 
connectivity in South 
Wing Public Areas 

• Design work proceeding 
on Bus Parking/Staging 
in Lots D & E 



Active Project Management 

Managing challenges throughout the year 

1 
• Monitor for lagging projects 

2 
• Meet with all stakeholders to understand the causes 

3 

• Formulate an action plan that supports resumption 
of activity 



Capital Program Delivery Dashboard 

A Capital Program Delivery Dashboard will be uploaded to the Port Authority website in 

mid May to provide public access to key capital program performance indicators.  
 

The Dashboard will provide the public with: 

• Cost and schedule information for the 372 active capital projects identified in the 

2015 Capital Budget. 

• Summaries of the PA planned Capital investments at the Agency, Departments and 

Facilities levels. 

• Performance and status through the end of March 2015, and will be updated 

quarterly.  

“The Panel also suggests that the Port Authority create and post to its website detailed capital plan dashboards, 

such as those provided by the Metropolitan Transportation Authority (“MTA”) on its website.” 
 

-Special Panel Report, p. 50 



Entry to the Dashboard is through the 

Agency’s Website Homepage 



Dashboard Landing Page 
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Dashboard Main Page - Agency Level 

Summary (Bottom Half) 



Dashboard Facility Level Page        

(Top Half) 



Dashboard Facility Level Page (Bottom Half)  – Project 

Listing  
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Individual Project Summary 


