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2010 CAPITAL SPENDING

• Capital Plan

• Approved Budget $3.1B

• Actual Expended $2.9Bp $

• Delivery Percent 93%
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JFK RUNWAY 13R-31L RECONSTRUCTION

• Completion Date – 12/30/2010

• Completed 1 year ahead of schedule and 
within project budget

• Highlights
• Reconstruct runway with concrete

• Install new electrical & drainage infrastructure• Install new electrical & drainage infrastructure

• Modify existing taxiways

• Install infrastructure for FAA Runway Status y
Lights
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Bay Runway View Looking West



PA BUS TERMINAL STRUCTURAL MODIFICATIONS 

• Completion Date– 12/30/2010

• Project ReAuthorized on 8/5/2010

• Highlights
• Retrofit to strengthen building 

• Resist seismic loads

• Relocate existing building systems
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Fin Trusses



EWR TERMINAL B 
ROADWAY & DRAINAGE IMPROVEMENTS

• Completion Date– 1/23/2010

• Completed on schedule and within budget

• Highlights
• Major contract in the Expansion Program

• Reconfigured Frontage area for High 
Occupancy VehiclesOccupancy Vehicles 

• Improved two roadway Bridges

• Added new storm water pump stations
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Terminal B Roadway Bridge



LGA AIRCRAFT RESCUE AND FIREFIGHTING 
FACILITY

• Completion Date– 8/30/2010

• Project reauthorized on 11/19/2009

• Highlights
• New building housing Crisis Command & 

Police and Firefighting functions

• State-of-the-Art building systems• State-of-the-Art building systems 

• Supports all Emergency & Security 
functions for LaGuardia Airport
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Building Exterior Facade



ELIZABETH PA MARINE TERMINAL 
EXPRESSRAIL ELIZABETH LEAD TRACKS

• Completion Date– 7/27/2010

• Completed on schedule and within budget

• Highlights
• Installed approximately 8,500 linear feet of 

track

• Connect ExpressRail Elizabeth Intermodal 
Facility with the ExpressRail Corbin Street 
Intermodal Rail Facility.

• Constructed a rail bridge spanning over 
McLester Street 

• Constructed a new South Bay Avenue roadway

.
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Second Lead Track



PORT NEWARK-BERTH 8 AND PART BERTH 10 
WHARF RECONSTRUCTION

• Completion Date– 12/10/2010

P j t R A th i d 5/18/2010• Project ReAuthorized on 5/18/2010

• Highlights
D li h d i i d k d• Demolished existing concrete deck and 
timber piles

• Dredged to allow deeper draft vessels

• Constructed a new concrete deck
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Precast Concrete Deck



2010 Construction Contracts

• Active Construction Contracts

• 335 Contracts

• $3B in Value• $3B in Value

• Closed Out Contracts

• 99 Contracts

• $840M in Value$8 0 a ue
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