

**THE PORT AUTHORITY OF NEW YORK & NEW JERSEY
CONSTRUCTION PROCUREMENTS
4 WORLD TRADE CENTER (4 WTC)
150 GREENWICH STREET, 21ST FLOOR
NEW YORK, NY 10007**

March 31, 2017

ADDENDUM NO. 1

Request to Qualify (RTQ) 46487 George Washington Bridge – Rehabilitation of 178th and 179th Street Ramps, Bus Ramps and Bus Turnaround – Contract GWB-244.042

The Following Changes is hereby made in reference to the above RTQ:

- Page 2: The estimated total contract price range was changed from \$130-\$160 million to \$160-\$180 million.
- Pages 2 & 3: The project milestones were changed as follows:
 - o The timeline for “Notice to Award” was changed from 3rd Quarter 2017 to 1st Quarter 2018
 - o The timeline for “Complete 179th Str. Ramps and North Sidewalk Ramps” was changed from 3rd Quarter 2020 to 3rd Quarter 2021
 - o “Complete 178th Str. Ramps and South Sidewalk Ramps” was deleted
 - o The timeline for “Substantial Completion” was changed from 3rd Quarter 2024 to 2nd Quarter 2025
 - o The timeline for “Final Completion” was changed from 4th Quarter 2024 to 2nd Quarter 2025

THE PORT AUTHORITY OF NY & NJ

**David Gutiérrez, CPPO
Assistant Director
Procurement Department**

PROSPECTIVE BIDDER’S NAME:

INITIALED: _____
DATE: _____

QUESTIONS CONCERNING THIS ADDENDUM MAY BE ADDRESSED TO
MEGAN CONNORS WHO CAN BE REACHED AT meconnors@panynj.gov