

**THE PORT AUTHORITY OF NEW YORK & NEW JERSEY
CONSTRUCTION PROCUREMENTS
4 WORLD TRADE CENTER (4 WTC)
150 GREENWICH STREET, 21ST FLOOR
NEW YORK, NY 10007**

April 26, 2017

ADDENDUM NO. 3

REQUEST TO QUALIFY – RTQ#43924 – TUNNELS E & F BETWEEN EXCHANGE PLACE AND
WORLD TRADE CENTER – INFRASTRUCTURE REPAIRS – CONTRACT PAT-650

The Following Changes is hereby made in reference to the above solicitation:

I. In section I, in the third paragraph, in the fourth line, delete “April 2017” and substitute therefor “July 2017”.

II. In Section II, delete the text of paragraph C. in its entirety and substitute therefor the following:

“Hours of Work and Construction Staging:

Work in Tunnels E and F and associated areas will be required to be performed in multiple areas simultaneously, including specifically within round-the-clock weekend outages of both (combined) Tunnels E and F. These weekend outages entail disruption of PATH service to WTC. The calendar period in which these outages are to take place is intended to be continuous but shall include no more than 45 such outages within any calendar year.

It is also anticipated that subsequent to and/or preceding the period of double tunnel outages, single tunnel round-the-clock weekend outages will be included as part of the Contract.

Work in areas other than within the tunnels shall also be subject to time restrictions.

It is anticipated, but not guaranteed, that the contractor will be provided the following facilities for the performance of the work:

- Utility Track Vehicles (UTV’s) and/or Work Trains
- Flatcars
- An area for storing, loading and unloading same in Harrison, Jersey City NJ

Specific and detailed information regarding the above shall be provided as part of the bid documents.”

III. In Section II, delete the text of paragraph E. in its entirety and substitute therefor the following:

“It is presently anticipated, but not guaranteed, that bid documents may be available to pre-qualified bidders on or about July 2017. It is anticipated that the work under the contract shall be completed within the periods estimated below:

Notice of Award: December 2017

Start Period of Double Tunnel Outages: January 2019

Substantial Completion: December 2021”

IV. In Section IV.1 delete “2:00pm on March 31, 2017” and substitute therefor “2:00pm on June 1, 2017”.

THE PORT AUTHORITY OF NY & NJ

Joann Spirito
Manager, Federal Procurement
& Compliance
Procurement Department

PROSPECTIVE BIDDER’S NAME:

INITIALED: _____

DATE: _____

QUESTIONS CONCERNING THIS ADDENDUM MAY BE ADDRESSED TO
MEGAN CONNORS WHO CAN BE REACHED AT meconnors@panynj.gov