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SWF Passenger Terminal Concourse — 1997

= Seven Gates Upper Level

=~ Hardstand for
International Arrivals

»- Capacity:
1 Million Annual Passengers

Lower Level
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Planning for Interim and Long-Term Needs

The Efficient, Economical Gateway for Travelers and Cargo
= Accommodate International Service

= Go From Processing up to 20 International Passengers
to 200+/- Passengers Per Flight

=~ Plan for Future Demand
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Phased Terminal Expansion

Phase |
» 25,000 Square Foot Expansion (Shell)
= Relocation of Interim FIS and Interior Fit-Out

= Simultaneous Domestic and International Handling

Phase Il
= Baggage Carousel

= Customs Support Space - 15t floor
Phase Il

EXIST.

—~ Elevators | ' TERMINAL

= Customs and Airport Operations
Support Space - 2" floor
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Demand-Driven Implementation

Phase Il Phase Il
International Scheduled Service is CBP Assigns More
Trigger >1 X per week Officers to SWF
Domestic >750,000 Domestic >1 Million
Trigger Passengers Total Passengers
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Planning Scope of Work — $2 Million

Phase | Planning and Engineering
- Field Inspections
= Documentation of Existing Conditions

- Design Documents

Phases Il and Il Planning

= Preliminary Design

Planning Completion: December 2011
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