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QQ44--0088

·Final Construction Documents to Phoenix

Constructors

·Begin Procurement of Structural Steel

·Start South Mezzanine Steel

·Turnover Tower 2 Core and Tower 4 "sliver"

·Sector 2 Steel Complete

·Pavilion Structural Design Complete (by NS11MM)

·Contractor Mobilization ·Foundations Complete

·Complete South Core Shear Walls to Grade

QQ44--0088

QQ11--0099

·Steel Fabrication Package Award

·Complete South Mezzanine Steel

·Complete Pavilion/Spot Network Footings

·Temporary Ramp Removed

·Pavilion Cladding Design Complete (by NS11MM)

·Start West St. Slurry Wall ·Begin Fulton Street Deck ·Top Down Underpinning Design Complete

QQ11--0099

QQ22--0099
·Begin 9A Underpass Excavation for East-West

Corridor

·Pavilion Interior Design Complete (by NS11MM) ·Phase 1 Excavation & Bracing complete
QQ22--0099

QQ33--0099
·Platform Column Foundations Begin

·Fulton Street Slab Available for Access

·130 Liberty St. Deconstruction Complete

(by LMDC)

·Concrete Slabs to Grade substantially

complete QQ33--0099

QQ44--0099

·Begin Construction of Underpass Supercolumns

·Complete Steel Erection at South Mezzanine &

Pavilion Transfer Structure

·Start Erection of Tower Steel ·Begin Construction of Underpass

Supercolumns
QQ44--0099

QQ11--1100 ·First Roof Steel to Site QQ11--1100

QQ22--1100
·PATH Hall Arch Installation Begins ·Plaza to Grade

·Pavilion Steel Erection Begins

·Start Excavation ·Start Spray Fireproofing ·East and West Truss Installation
QQ22--1100

QQ33--1100 ·Plaza Finishes Begin ·Start Tie-back Installation ·Start Curtainwall Installation ·Cortlandt Street Station Structure QQ33--1100

QQ44--1100
·25' Walkway at North Pool Available to Memorial

(i.e., 80% of the Memorial Plaza floor)
QQ44--1100

QQ11--1111

·Museum Design Complete (byNS11MM)

·Museum Construction Begins

·Perimeter Wall Substantial Completion

·Start Ramp Structure Foundations
QQ11--1111

QQ22--1111 ·Platform A Construction Complete ·Start Pavilion Curtainwall ·Start Ramp Structure Steel Erection ·Complete Installation of Podium Glass ·Begin Cortlandt Street Station Finishes QQ22--1111

QQ33--1111

·Platform B Construction Starts

·PATH Mezzanine Roof Complete (deckover)

·NE Quadrant Finishes begin

·Memorial Plaza floor (100%), Fountains,

Parapets/Names Complete

·Complete Core Shear Walls to 93rd Floor ·Greenwich Street Partially Complete for

Memorial Access QQ33--1111

QQ44--1111 ·Pavilion Shell Complete ·Complete Tower Steel Erection to Roof QQ44--1111

QQ11--1122 ·Ramp available for Tower Fitout ·Complete Spray Fireproofing QQ11--1122

QQ22--1122 QQ22--1122

QQ33--1122
·Oculus Construction Begins

·Platform B Construction Complete

·VSC Operational ·Complete Curtainwall (excluding Hoist Area)
QQ33--1122

QQ44--1122 ·Platforms C & D Construction Starts ·Greenwich Street Complete QQ44--1122

QQ11--1133 QQ11--1133

QQ22--1133 ·Oculus Wings Complete ·Memorial and Museum Complete QQ22--1133

QQ33--1133 QQ33--1133

QQ44--1133 · Building Complete QQ44--1133

QQ11--1144 ·Platforms C & D Construction Complete QQ11--1144

QQ22--1144

·Oculus Construction Complete (minus punch list)

·PATH Hall Complete (minus punch list) QQ22--1144

QQ33--1144 QQ33--1144

QQ44--1144 QQ44--1144


